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PREFACE
 

This document is the final report for the evaluations
 

of the Small Farm Production Systems (SFPS, and Agricultural
 

Research and Information System (PIADIC) projects. Field
 

work for the evaluations was initiated on November 15, 1980,
 

by the University of Missouri Evaluation Team shown on the
 

cover page. The assignment was funded by ROCAP through
 

Contract No. AID/LAC-C-1414 dated September 30, 1980.
 

The purpose of the Evaluation as specified in the
 

contract is to ascertain progress and any problems that
 

occurred during implementation of the projects.
1
 

Chapters I and II of this report summarize the major.
 

findings and recommendations of the evaluation team.
 

Chapters III and IV review the two projects in terms of
 

progress and problems that occurred during implementation.
 

They are based on information obtained from project docu

ments as well as from individual and group conferences
 

with personnel of ROCAP, IICA, Central American USAID's and
 

cooperating institutions.
 

Visits were made by team members to four of the six
 

cooperating countries. Conferences were held with
 

IThe contract also provided a number of statements and
 
interrogatories to serve as guidelines in the evaulation.
 
These are reproduced in Appendix B.
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cooperating country institutional officers and technical
 

personnel, as well as with CATIE, PIADIC and USAID staffs.
 

In addition, personal observations and assessments were
 

made of on-going annual crops and animal production activ

ities, both at research stations and on cooperating small
 

farmers' fields. Information obtained and observations
 

made from these visits are summarized in the Country
 

Reports included as Sections A thru D of Chapter V.
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I. 	MAJOR FINDINGS AND RECOMMENDATIONS
 
SMALL FARM PRODUCTION SYSTEMS PROJECT1
 

PROJ1 :T 596-0083 

A. General
 

1. 	Professional staff at CATIE appear to be competent
 

and well-motivated.
 

2. 	Small farmer interest, involvement and acceptance
 

of the on-farm components of the systems method

ology has been.good. Inability to accommodate all
 

farmers who desire to cooperate has been the
 

primary constraint, rather than the reverse.
 

3. 	The CATIE systems research team, within the Annual-


Crops and the Animal Production Units, are inter

disciplinary groups that are working effectively in
 

a problem-oriented context that brings a combina

tion of disciplines to bear in seeking solutions
 

in an integrated manner.
 

4. 	The SFPS project has made a significant contribu

tion to the recognition in the region of CATIE as
 

a contributor to solutions of problems of small
 

farm development in Central America.
 

5. CATIE has developed an appropriate small farm
 

It is suggested that ROCAP and CATIE or IICA (as
 
appropriate) jointly discuss and reach agreement on the
 
issues raised in all sections of this chapter that include
 
recommendations.
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cropping systems research methodology with appli

cability both to cropping and animal systems. 

CATIE does recognize that this methodology is not 

static, and as it continues to be applied, it will 

be further refined. 

6. The production systems (SFPS) approach to small 

farm production research appears to have permeated 

CATIE to an extensive degree and now influences 

most aspects of the annual crops and animal pro

duction programs. It has brought about changes 

in the graduate program and the various research 

activities in these programs. The SFPS appears 

to be well integrated with other revelant annual 

crops and animal production program activities. 

As a result, the SFPS project has had significant 

jipact on other projects being implemented at 

CATIE. 

7. On several small farm optrations observed (and 

others were reported), CATIE-generated technology 

improvements had been applied successfully. 

However, the success of these farm operations 

seemed to depend heavily upon considerably more 

than application of the technology introduced. 

They required intensive assistance by CATIE and/or 

national institution personnel in obtaining credit 

,(or directly providing resources), locating and 
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installing inputs, generating markets, etc. This
 

emphasizes the fact that improved technology is a
 

necessary, but far from sufficient, ingredient to
 

transform the income and condition of the small
 

farmer. Without adequate complementary activities
 

of providing access to input and output markets,
 

credit and continuing technical assistance, small
 

farm family improvements will not take place except
 

on 	a few fortunate farms.
 

8. 	A high level of country interest was detected in
 

all the countries visited. This interest has not
 

yet been translated into adequate budget and
 

personnel resource commitments. Although relative
 

levels of budget and personnel commitments by
 

national institutions vary from country to country,
 

considerable progress will need to be made in this
 

zespect during the remaining project period before
 

program continuation beyond that period can be
 

assured.
 

Recommendations:
 

CATIE needs to make a much stronger effort at
 
communicating effectively to high level
 
country officials its capabilities and support
 
to national institution programs and the
 
potential pay-offs in terms of achieving
 
country development objectives to accord
 
higher priority (and higher levels of budget
 
and personnel commitments) to CATIE - assisted
 
activities.
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9. 	In all countries visited, USAID's had some aware

ness of CA.IE coolaboration with nation~kl institu

tions and in most cases had provided assistance to
 

the institutions involved although not necessarily
 

directly targeted to CATIE assisted activities.
 

Recomendations
 

CATIE should encourage and assist national
 
institutions to make their plans and needs
 
known to USAID personnel.
 

10. Development of mixed farming activities in co

operating countries has been hampered by the fact
 

that crops and animals country representatives
 

are 	working in different geographic areas, mainly
 

at 	the insistence of cooperating institutions.
 

This problem appears to have been precipitated,
 

at least in part, by the fact that CATIE did not
 

present the crops and animals country representa

tives as joint teams, but rather as separate
 

activity implementators.
 

Recommendations
 

In the future, CATIE should encourage joint

activities by presenting their own repre
sentatives as teams.
 

B. 	Specific
 

1. 	Development and application of SFPS Research
 

Methodology.
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a. Annual Crops -


Much of the CATIE annual crop production systems
 

work involves the introduction of high-value
 

crops (e.g., vegetables and fruits) in combi

nation or association with traditional "milpa"
 

(corn/beans) production. In our view, this is
 

a rational approach that recognizes two charac

teristics generally applicable to small farmers
 

in Central America: (i) Small farmers will
 

continue to produce "milpa" to assure an
 

adequate food supply for their families; and
 

(ii) Small farm incomes cannot be increased
 

significantly through improved technology in
 

their corn/bean production; rather they must
 

dedicate a portion of their land resource to
 

high value crop production. Combining these
 

two requirements in a manner likely to be
 

acceptable to the small farmer is the real
 

challenge facing CATIE and national institu

tions.
 

Recommendations:
 

It is our opinion that the CATIE focus on
 
combined "milpa" and high-value crop

systems is consistent with the challenge
 
described and that this focus should con
tinue to be a significant part of CATIE
 
efforts. 
 This focus is at some variance
 
with the PP. ROCAP and CATIE should agree
 
to the acceptability of this variance.
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b. 	Animal Production
 

Although the animal production system research
 

has not had the period of effort that
 

cropping 3ystems has had, CATIE has developed
 

appropriate methodologies for the animal
 

systems research.
 

They treat an animal production enterprise
 

as a unit and are testing non-traditional
 

feeding and management practices.
 

An important feature of this approach is
 

development of appropriate modules that are
 

being tested at CATIE and are being adapted
 

to individual farms for evaluation and
 

validation.
 

The 	entire CATIE animal production program
 

has 	adopted the systems approach for their
 

work. This includes integration of an Inter-


American Development Bank project, as well as
 

CATIE core activities, with the CATIE-ROCAP
 

project in animal production.
 

The utilization of modules as the basic tool
 

for animal systems research permits treatment
 

of a livestock enterprise as a unit. A
 

possible weakness of this approach might be
 

failure to recognize problems in a farm
 

situation where the animal enterprise is
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relatively minor as related to major cropping
 

systems.
 

Recommendations:
 

To overcome this weakness, the annual crops

and animal production teams should achieve
 
an operating arrangement to effectively

join forces in working with mixed systems

(discussed further in item c, below).
 

c. Mixed Farming -


Work presently is under way in the design stage
 

for at least six alternative recommendations for
 

mixed farming systems. However, we do not
 

believe that the remaining project period will
 

be sufficient time to carry these research
 

activities through completed validations. Thus,
 

validated tech-packs for six mixed farming
 

recommendations cannot be completed as called
 

for in the project agreement.
 

Recommendations:
 

It is our opinion that insistence on six
 
completed mixed-farming tech-packs will not
 
contribute to the real benefits to be
 
achieved under the project. Rather,
 
greater benefits will be derived by per
mitting the methodology to be applied in a
 
scientifically acceptable manner. Valida
tion should be well under way by the end
 
of the project period.
 

It appears likely that some partially

validated mixed-farming recommendations
 
can be completed by the end of the period.

Accomplishments should be evaluated on the
 
basis of quality rather than on the number.
 



Even though the validation may not be
 
complete, CATIE should report tentative
 
results, progress to date and planned
 
completion program for all alternative
 
recomendations being tested.
 

d. 	Tech-pack Formulation -

Provisions of the CATIE/ROCAP project call for 

the development of a specific number of tech

nology packages, but we emphasize that the
 

project's success depends primarily upon
 

successfully achieving other outputs - 

development of methodologies, institutionali

zation of the methodologies, and training of
 

country personnel - - rather than on develop

ment of technology alone.
 

Recommendations:
 

CATIE nevertheless should be required to
 
report up-to-date findings on all alter
natives under study. CATIE further
 
should take steps necessary to insure
 
involvement o country extension
 
personnel in the entire evaluation and
 
validation process to insure the most
 
rapid transfer process possible.
 

e. 	Complete Farming Systems Approach -


Although CATIE has made good progress in
 

developing the cropping and animal production
 

systems methodology they have not yet
 

attempted to deal with the whole farm as a
 

system. Although the project paper makes
 

reference to the whole farm approach, it was
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not expressly included in the project agree

ment with CATIE. We are not optimistic that
 

CATIE will be able to reach this stage by the
 

end of the project period, although with some
 

adjustment, some useful experience can be
 

gained and methodology adapted.
 

Recommendations:
 

CATIE should arrange for specialist
 
assistance to conduct an in-house workshop;
 
to apply on a practice basis with a
 
selected small farm, a complete farming
 
systems research approach. This then
 
should become a case study pilot activity
 
for continuation of records, observations
 
and adjustments throughout the project
 
period. As opportunities arise, similar
 
pilot case studies can be applied in
 
cooperating countries. For example, the
 
cooperating regional director of ICTA in
 
Guatemala expressed interest in such a
 
methodology to assist them in planning
 
"Granjas Familiares" (See Appendix A for
 
a more detailed discussion of this recom
mendation).
 

f. Group Farming -


In several cases, CATIE has been asked to work
 

with country institutions in the application
 

of the systems methodology to group farms that
 

have factor endowments and professional manage

ment expertise that responds to large farm
 

technology improvement. The questions arises
 

as to whether CATIE/ROCAP resources should be
 

used for this purpose.
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Recommendations:
 

It is our opinion that within the frame
work of this project, CATIE should not
 
divert significant resources (either
 
ROCAP resources or CATIE counterpart
 
resources) to work on systems technology
 
improvement for group farms not utilizing
 
small farm technology in terms of factor
 
combinations and cultural practices.
 
However, this would not preclude CATIE
 
working this group enterprises where
 
(a) the farmers (individually or as a
 
group) make their management decision,
 
and (b) relative factor endowments and
 
cultural practices used are similar to
 
those used by individual small farmers
 
in the area.
 

Since the production systems research
 
methodology developed can be expected to
 
be applicable to large farm technology
 
improvement research as well as small farm,
 
and since group farms with large farm
 
factor endowments (e.g., relatively high
 
level of mechanization and/or professional
 
management expertiseY are being stablished
 
in several countries of the region, demands
 
for CATIE assistance to "large farm type"
 
group enterprises likely will continue.
 
We do not object to utilization of present
 
installed capacity in SFPS research to
 
demonstrate on a pilot basis the applica-
bility of the methodology to characteriza
tion and design of research in countries
 
where this appears to be necessary to achieve
 
continued support and expansion of on-going
 
SFPS work. However, any activities beyond
 
this should utilize country (and CATIE)
 
resources not diverted from SFPS work.
 

In our opinion, the individual small farm
 
production systems technology improvement
 
problem is of sufficient magnitude, and
 
small farms constitute a sufficiently large
 
segment of total productive land area and
 
rural population of Central America to
 
justify concentration of SFPS efforts on
 
those countries willing to accept these
 
ground rules. Other resources and capa
bilities can be tapped to deal with large
 
farm technology improvement.
 



2. 	Extrapolation Methodology
 

a. 	CATIE has conceptualized the framework of a
 

tentative extrapolation methodology. This
 

framework will be developed in detail during
 

1981 and tested in 1982. There does not yet
 

appear to be a unified view as to what extra

polation can be expected to contribute to the
 

technology transfer process in Central America,
 

not is there a commonality of understanding as
 

to the specific elements and procedures involved
 

in the extrapolation process.
 

b. 	Given the complexities involved, we agree with
 

personnel in both CATIE and ROCAP that extrapo

lation cannot be developed sufficiently to
 

permit direct transfer of technology packages
 

suitable for use without on-site testing. At
 

the 	same time, an extrapolation method can be
 

developed to the point of serving as 
a useful
 

tool to improve the design of on-site testing
 

and 	validation of alternative technical recom

mendations. To the extent that a meaningful
 

extrapolation process can be realized to assist
 

in 	improved approximation at the design stage,
 

the time required to produce a validated site

specific recommendation should be reduced
 

significantly.
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Based on consultations with IRRI, CIAT, CRIES,
 
IICA, and review of available literature,
 
CATIE has come to realize the highly experi
mental nature of extrapolation methodology.
 
The process of selection of parameters and
 
determinants and testing of alternative
 
approaches is considerably more complex than
 
conceived in the project paper.
 

CATIE has developed, on the basis of its
 
studies to date, three interrelated approaches
 
to extrapolation to be tested. At current
 
level of effort it appears that they will be
 
unable to adequately evaluate any of these
 
(or some combination) duirng the project
 
period. However, they will make considerable
 
progress in testing the selected approaches
 
for two cropping systems (corn-sorghum and
 
corn-beans).
 

A part of the problem in achieving the outputs 
anticipated has been the inability to base 
CATIE site selection on PIADIC area profile 
studies. In most cases country institution 
decisions precluded this. Further, area 
profiles generally have not been ready when 
CATIE site selection had to be made-. 

Recommendations:
 

We are impressed by the level of effort
 
being applied and recommend that CATIE
 
and ROCAP enter into discussions to
 
re-negotiate the outputs to be realis
tically expected. Since this is a highly
 
specialized field, we further recommend
 
that CATIE obtain the services of a
 
specialist to assist in this renegotia
tion process
 

3. Transfer Methodology
 

CATIE has been attempting to develop plans for
 

carrying out non-traditional transfer techniques
 

research. Progress in this output has been slow
 

partly due to limited experties among present
 

staff. Staffing of six planned positions in this
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area was deferred by agreemtn between CATIE and
 

ROCAP. These positions are expected to be filled
 

during 1981.
 

It is our opinion that achievement of outputs
 

identified during the original project design will
 

require the additional staffing specified. Further,
 

emphasis should be on evaluation of techniques of
 

technology transfer which do not require extensive
 

institutional reorganization. Full advantage
 

should be taken of the considerable resources
 

invested by the U.S. and other countries to develop
 

effective and efficient methods of information
 

transfer.
 

Recommendations:
 

We recommend that CATIE consider concentrating
 
its transfer studies on measurement of the
 
spread effects of the validation phase of its
 
systems research methodology and on the
 
adoption rate of alternative recommendations
 
that have been transferred to extension per
sonnel.working with research personnel during
 
the evaluation and validation phases of in
country activities. This could be done on a
 
selected sample basis in two or more countries.
 
At least in Nicaragua, Honduras, and Guatemala,
 
conditions appear to us to be favorable for
 
accomplishing these studies.
 

It is expected that this study will demon
strate the value of a close working relation
ship in the field between exterior and
 
research staff.
 

4. Training
 

a. We are optimistic that CATIE can meet the
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training output objectives specified in the 

project paper. In doing this, they have 

capitalized on a long time strength of CATIE. 

b. CATIE recognizes the need for continuous and 

repetitive training for personnel of national 

institutions because of rapid turnover. 

Recomendations: 

Training material produced in modular 
units using audio-visual techniques 
should be developed to standardize 
training information and permit high
quaility repetitive training at rela
tively low cost. 

c. CATIE has organized and carried out a number 

of in-country and headquarters-based short 

courses in a competent and effective manner 

and with good country personnel participation. 

As a result, several national staff have been 

exposed to relevant training in a number of 

appropriate subject areas. On the other hand, 

except for resident staff, the time spent by 

headquarters specialist staff on in-country 

assistance has been rather limited from the 

point of view of the country institutions. 

Given the limited size of CATIE headquarters 

technical staff and the need to maintain 

contact with six countries, it is not likely 

that in-country assistance will increase 

significantly. 
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Recommendations:
 

Because of the relatively high rate of
 
country institution personnel turnover, it
 
will be necessary to continue introductory
 
short courses and workshops indefinitely,
 
while at the same time adding more
 
specialized ones. Thus, demand for short
courses, seminars and workshop activities
 
should actually increase as the project
 
continues.
 

d. Despite the fact that CATIE has done a good job
 

to training as contemplated under the project,
 

we are concerned that there will not be
 

sufficient numbers of adequately trained
 

country institution personnel to carry on a
 

viable program beyond texmination of the CATIE/
 

ROCAP project.
 

Recommendations:
 

In order to have a maximum impact in this
 
respect, CATIE country residents must be
 
especially sensitive to the need to
 
encourage involvement and initiative of
 
the largest possible number of country
 
institution personnel.
 

.	 Financial Management
 

There presently is no procedure for financial
 

management in the hands of CATIE project activity
 

leaders. A financial managc<zent system is required
 

that per'i-its -..ject activity leaciers to keep
 

informed on activity expenditures as related to
 

activity progress and to manage their expenditures
 

accordingly. On the positive side, expenditure
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budget control and management for country pro

grams has been put in the hands of the country
 

residents. However, financial management then
 

by-passes the project activity leader :! CATIE
 

and 	resides directly in the hands of central
 

program management.
 

Recommendations:
 

CATIE should devise a financial management
 
system that permits personnel responsible
 
for coordination and planning at the project
 
major activity level (e.g., in the case of
 
the CATIE/ROCAP project, at the level of the
 
annual crops, animal production, etc., co
ordinator) to keep current on periodic and
 
cumulative budget expenditure patterns by
 
line item. Financial management also should
 
be exercised at this level for country
 
expenditures as well. Present cash flow
 
problems at CATIE might have been flagged
 
earlier had this been in practice.
 

6. 	Other
 

a. 	An administrative-type problem is the project
 

requirement to submit annual plans by Novem

ber 30 each year - - prior to harvesting and
 

evaluation of the current research and before
 

in-country annual plans are developed. In
 

most cases, these are prepared in the
 

January-February period, making it difficult
 

for the Country Representative to coordinate
 

his planning with that of the National
 

institutions, without much waste of time and
 

effovt.
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Recommendations:
 

CATIE/ROCAP staffs should consider the
 
feasibility of shifting the acceptance
 
date for annual plans to February 28 - 
a date more suitable for CATIE staff for
 
reasorns earlier stated.
 

b. 	The organizational structure of technical
 

activities at CATIE creates some difficulty in
 

carrying out multi-disciplinary work in the
 

whole-farm context. Some difficulty has been
 

experienced in joining the annual crops and
 

animal production efforts to achieve appro

priate integration for applying the systems
 

methodology in mixed farming. At the country
 

level, this organizational division of technical
 

areas tends to exacerbate similar or commodity
 

oriented organizational structures of national
 

institutions. This explains in part the delays
 

involved in undertaking the mixed farming
 

research.
 

Recomendations:
 

A partial solution to the in-country
 
problem of integrating the two areas of
 
research might be to present the crop and
 
animal residents as a team and not as
 
persons representing distinct programs.
 

The 	filling of the project coordinator's
 
position at CATIE could be expected to
 
help in overcoming this problem.
 

In the longer run CATIE needs to examine
 
the 	feasibility of adding a farm manage
ment program to the four already in place.
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c. 	Information management looms as a potentially
 

serious bottleneck to efficient progress by
 

CATIE in generating information useful to
 

technology transfer institutions and in
 

assisting national research institutions to
 

do so.
 

Recon endz.ions:
 

The person recruited to fill the position
 
of project coordinator should have
 
axperience in this area.
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II. 
 MAJOR FINDINGS AND RECOMMENDATIONS 
- PIADIC
 
PROJECT 596-0048
 

A. General
 

1. Following its initial project phase, PIADIC under

went a complete reorganization, resulting in a
 

narrower scope of work and a greater focus on
 

individual country rather than regional needs. 
We
 

agree that the changes made resulted in 
a more
 

viable and manageable project.
 

2. 
PIADIC has effectively stimulated region-wide
 

interest in improved methods of data collection,
 

analysis, and use. 
 Because of different starting
 

times, different personnel and financial re

sources, and different objectives of country in

stitutions, each country has progressed at
 

different rates towards institutionalization of
 

information systems.
 

3. 
We have found those bilateral AID missions visited
 

strongly supportive of those parts of the PIADIC
 

program which were 
of most interest to the in

dividual countries. Services provided by PIADIC
 

staff have been of uniformly high quality, although
 

in some cases too limited in availability to fully
 

meet the demand of country programs.
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4. 	Several parts of the PIADIC project coincide with
 

IICA's longstanding commitment to documentation
 

and data storage. PIADIC activities related to
 

these interests have already been incorporated
 

into CIDIA by IICA. We do not feel, however, that
 

ZICA has demonstrated the interest nor commitment
 

necessary to continue the several service and
 

training aspects of the PIADIC project related to
 

area frame and data base structuring. This lack
 

of commitment is reflected in the fact that at
 

least 47 person months of IICA financed profes

sional position has not been filled.
 

5. 	The incorporation of PIADIC activities by IICA
 

into its core program, as envisioned in the
 

project paper, still appears to be the most
 

efficient means of ensuring program continuity
 

and eventual achievement of unaccomplished goals.
 

Advantages we can cite for continuity of a core
 

staff at the regional level include:
 

a) Consistency of methodology to the extent
 

acceptable to the countries in the region;
 

b) A build-up of experience which should con

tribute to increased efficiency;
 

c) 	Enchancement of the development of regional
 

information interchange to the extent that
 

such an interchange is mutually desirable to
 

the countries involved; and
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d) 	economies of scale in the utilization of
 

specialized expertise.
 

6. 	In the countries visited, progress toward end-of
 

project outputs has advanced little beyond applica

tion of area frame sampling procedures. Area
 

profiles have been constructed in Nicaragua (2),
 

Honduras (4), and Costa Rica (4). Area profile
 

construction by December was planned by Guatemala
 

(1) and Panama (2). We receive no information for
 

El Salvador. In our visits, we did not learn of
 

significant country activity in development of
 

national information centers, although Guatemala
 

actively is planning for this purpose.
 

7. 	Nine months into the project extension (January
 

1980), IICA completely restructured its handling of
 

the PIADIC project. From a division of CIDIA with
 

its own administrative head and budget, PIADIC was
 

shifted to project status. As a project, PIADIC
 

was to interact with and work in all appropriate
 

IICA lines of action. While there may have been
 

good reasons to make this change, in our view this
 

action reflects a tenuous commitment to PIADIC on
 

the 	part of IICA.
 

Recommendations:
 

PIADIC should be made a permanent part of the
 
IICA structure to ensure a firmer foundation
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for continuing the necessary technical
 
assistance needed by the cooperating countries.
 

8. 	There exists good rapport and an effective working
 

relationship between the ROCAP and PIADIC project
 

managers.
 

In the countries visited, there is a limited
 

ability at this time to support the aevelopment
 

of information systems without outside assistance.
 

However, we see early signs of a strong commitment
 

to such activities. In Guatemala, a law is being
 

prepared which proposes establishment of an
 

a
information gathering and analysis system as 


budgetary item. In Nicaragua, most of the funding
 

currently available is from internal sources.
 

Continued bilateral support appears necessary
 

until the usefulness of information systems has
 

been demonstrated to national planners and other
 

users.
 

Recommendations:
 

AID missions should consider further funding
 
for development of specialized agricultural
 
and information centers.
 

9. 	IICA's capacity to collect, analyze, and interpret
 

data has been strengthened by the PIADIC program.
 

Expertise with area frame construction and
 

utilization and data base structuring appear to
 

reside mostly with ROCAP funded staff and will be
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lost unless this, or similarly experienced staff,
 

is incorporated into IICA.
 

Recommendations:
 

To continue the technical assistance necessary

to fulfill expected demand from participating

countries, persons in the following special
ties should be retained by IICA;
 

a) 
b) 

Area frame development and use 
Natural determinants information 

c) Socio-economic data 
d) Agricultural technology 
e) Systems analysis 

B. Specific 

1. Area Sample Frame
 

According to country residents and PIADIC person

nel, the area frame is being used for data
 

collection (under construction in Honduras) in
 

five countries in the region and a va:iation is
 

used in Panama. Of the countries visited
 

(Nicaragua, Honduras, Costa Rica, Guatemala), only
 

Nicaragua has a completed and institutionalized
 

area frame. 1It was reported to us that the area
 

frame also is complete and institutionalized in
 

Panama and El Salvador. We perceived a need for
 

1According to INEC management, the Nicaragua area
 
frame sample permits aggregation only at the national level.
 
The PIADIC area frame specialist indicated that the size
 
and design of the sample can provide useable estimates at
 
the regional level. The problem may lie in the quality of

enumeration or procedures for calculating variances and
 
making expansions.
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continued technical support for area frame con

struction adjustment and utilization. Specifically,
 

we do not feel that the project assumption that
 

the system would be institutionalized in each
 

country by the end of the project will have been
 

met. We could not ascertain to what extent IICA's
 

failure to staff positions in this area contributed
 

to the shortfall.
 

Recomendations:
 

IrCA and ROCAP should seek support for
 
continued maintenance of a technical capacity
 
within the region to provide coordination for
 
this activity and to ensure eventual institu
tionalization of this system of sample identi
fication and data collection.
 

2. 	Use of SampleFrame
 

Data collected via use of sample frames is having
 

an impact on national programs within the region.
 

In several cases, this impact clearly still is in
 

the "potential" stage since area frame development
 

is incomplete. Of the potential users of data
 

from area frame sampling, those involved in
 

national planning will probably find the informa

tion most useful. Because of the scale of the area
 

frames being used, little site-specific information
 

is being developed at present.
 

Recommendations:
 

AID missions consider further funding for
 
expansion of area frames and survey work
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based on them to make collected data more
 
meaningful for implementing agencies within
 
the 	public sector.
 

3. 	Area Profiles -


Area profile methodologies and procedures being
 

used are similar in all countries, but have been
 

adjusted to fit the needs of each country. In
 

order to maintain uniformity of methodology and
 

procedures within each country, country institu

tions should be encouraged to develop an area
 

profile manual with PIADIC assistance, with this
 

leading to a working CRIES or similar system.
 

4. 	Area Profiles and Area Characterization -


There has been no convergence between PIADIC area
 

profiles and CATIE are a characterization. Those
 

in the countries vented are indifferent geographic
 

areas and are vastly different in scale. We are
 

not concerned about this for the project period.
 

However, we feel that as area profiles continue to
 

be developed using the PIADIC methodology, the two
 

activities could eventually achieve convergence
 

both in geography and scale.
 

5. 	Area Profiles and Tech-Packs 

Tech-packs produced from area profiles include
 

recommendations that only are applicable generally
 

to the specific area and crop. The PIADIC project
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manager believes one result has been that the
 

PIADIC Project has lost some crediability among
 

potential users and amoung research and extension
 

personnel. All the information in a tech-pack is
 

available to the potential user in a detailed area
 

profile. Therefore we believe that it is in the
 

best interests of the PIADIC project to concen

trate on area profiles and abandon the generation
 

of tech-packs. Appropriate research and exten

sion staff then can combine their own research
 

information with area profile information in
 

developing technical recommendations.
 

6. 	Technical Training -

PIADIC has provided appropriate technical training 

in the areas of sample frame and data base 

development methodologies. Because of rapid turn

over of staff in most Central American countries, 

it appears evident that training must be continu

ous to maintain a trained core staff at the 

country levels. 

Recommendations: 

IICA installed capacity should include
 
sufficient specialist personnel to continue
 
the needed training at their headquarters as
 
an outreach activity. Training materials
 
should be developed that build on experience
 
on person-to-person technical assistance.
 
The instruction should be produced in modular
 
units using audio-visual techniques. The
 
package of instructional units would
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standardize the training informaiton and
 
allow the participant to learn without having
 
the technician present, and to work at his or
 
her own pace.
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III. SMALL TOWN PRODUCTION SYSTEMS (SFPS) - -
EVALUATION OF PROJECT ACTIVITIES AT TURRIALBA CENTER 

(Project No. 596-0083) 

This section of the report treats the responsibilities
 

and functions of CATIE and relationships with ROCAP and country
 

institution programs associated with Project 596-0083. 
 Primary
 

attention is 
given to the work at Turrialba in developing re

search methodolocy and in conceptualizing and testing annual
 

crop and animal components appropriate for small farm production
 

systems, as well as the interface with cooperating country
 

activities.
 

Evaluation of progress is prefaced by a brief review
 

of CATIE and of the related preceding project (No. 596-0064).
 

A. 	CATIE - The Tropical Aqricultural Research and Training
 
Center
 

1. 	Historical Review
 

CATIE was established in June, 1973 through an agreement
 

between the Government of Costa Rica and IICA 
(the
 

Inter-American Institute of Agricultural Sciences of
 

the Organization of American States) with headquarters
 

at Turrialba. 
The origin of IICA, which founded the
 

Turrialba Station, dates back to 1942.
 

Its purpose was to initiate and conduct teaching,
 

training, and research in agriculture, forestry and
 

animal production. Two sub-organizations of IICA
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preceded the Eounding of CATIE - - the "Centro de 

Ensenanza e InvastigaciV. (CEI)" and the "Centro 

de Ense'anza e Investigacion (CTEI)". CEI functioned 

from 1960 to 1969 and was succeeded by CTEI in 1970. 

Both organizations stressed education and training, 

especially at the graduate level. Research activities 

were designed to support graduate training. 

2. 	Purpose and Objectives
 

The overall purpose of CATIE is to increase agricultural,
 

livestock, and forestry production and productivity,
 

especially that of small farmers of Central America. Its
 

ultimate goal is to improve the living standards of small
 

farmers by making proper use of renewable resources
 

within the framework of national policies.
 

Specific objectives of CATIE, which harmonize with
 

those of the SFPS Project No. 596-0083 relate to re

search, training, and the generation and transfer of
 

technology. They have been stated by CATIE as
 

/

follows:

1) 	to promote research, in cooperation and 
coordination with national institutions, 
toward deelopment of applicable, farm-level 

!/CATIE - Objectives, Organization & Functions - CATIE Pub.
 
September 1979.
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technologies adaptable to producer's
 
conditions.
 

2) 	to promote training at different levels,

in coordination with national institutions,

of technical personnel in charge of re
search and technology transfer in these
 
institutions.
 

3) 
to cooperate with national institutions
 
in creation of models to accelerate the
 
process of technology transfer aimed at
 
increasing production and productivity
 
at the farm level.
 

3. 	Administrative Structure and Resources
 

CATIE is governed by a Board of Directors which
 

establishes general policies. 
A Managing Director is
 

responsible for carrying out the policies approved
 

by the Board. The Director assumes responsibility
 

for overall administration of the Center at Turrialba,
 

including both technical and financial aspects.
 

Deputy Directors serve as coordinators and as an
 

advisory body to the Director. They consist of a
 

Deputy Officer for Training and Technical Cooperation,
 

a Deputy Officer for Research, and an Associate
 

Deputy Officer for Administration.
 

Four major program areas form the heart of CATIE
 

efforts -  annual crops, animal production, natural
 

renewable resources, and perennial plants. Each
 

program has 
a program head, or coordinator, who is
 

responsible for efficient use of resources 
- -	human,
 

physical, and financial - - under his direct
 

jurisdiction.
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CATIE has 900 hectares of land at Turrialba and
 

another 100 hectares at Limon, the latter being
 

dedicated to cocoa production and research. Also
 

at Turrialba are facilities for research, training
 

and 	teaching - - including classrooms, laboratories,
 

greenhouses, herbarium, and crop collections. In
 

addition, there are houses for most of the technical
 

staff, guest houses and accommodations for visitors,
 

lodging for 50 single students, a restaurant and
 

recreational facilities. The Center also has an
 

outstanding agricultural library, as well as a com

pnter unit composed of mini-computers.
 

Personnel resources have substantially increased since
 

1973. The number of professional staff members, in

cluding both core and for special projects, has
 

increased from 34 in 1973 to approximately 80 in
 

1979.
 

4. 	Types of Programs
 

Research programs at CATIE, and associated educational
 

and training activities, are concentrated in four
 

major disciplines - - annual crops, perennial plants, 

animal production, and natural renewable resources. 

For the SFPS project, primary attention is given to 

annual crops and animal production programs - - both 
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at Turrialba and within cooperating countries. In
 

some cases, however, perennial plants and forest
 

species are included in investigations to complement
 

and supplement annual crop production and to augment
 

the feed supply for cattle and other livestock.
 

Despite the separation of programs and the assign

ment of 	professional staff members to the respective
 

disciplines, progress is being made toward coordinating
 

and integrating research and training activities and
 

orienting them to the problems and needs of the
 

small farmer.
 

B. 	CATIE/ROCAP PROJECT No. 596-0064
 

This first CATIE/ROCAP project (Small Farmer Cropping
 

Systems research project) operated through fiscal
 

years 1975-79 and established a foundation for the
 

expanded SFPS project now in progress. Contributions
 

of the earlier project to the current program may be
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revealed more clearly by a brief review of its pur

poses and accomplishments.
 

1. 	Purpose and Procedires
 

The overall purpose of this project was to develop
 

a capacity at CATIE to understand and improve the
 

total farming systems of small farmers. The ultimate
 

goal was to help them develop more productive and
 

balanced cropping systems which would provide better
 

nutrition and food security for the family and would
 

yield a greater surplus for higher family cash
 

income.
 

The procedural strategy for the project was to develop
 

at CATIE a cadre of professional agriculture scientists
 

from several disciplines who would work with national
 

agricultural institutions throughout Central America
 

to conduct collaborative cropping systems research
 

with small farmers, on their farms.
 

The major deviation from earlier cropping research was
 

to concentrate on cropping systems rather than special

izing in mono-cropping projects. Systems may include
 

mono-cropping, inter-cropping, rotations and relay
 

cropping of adapted crops on the same land within a
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production period. Another notable change was 
to
 

shift many projects from research stations
 

to the farmers' own fields.
 

Development of improved research methodology also
 

was an objective of the earlier project, especially
 

a systematic approach for the adaptive, problem

oriented research to.be conducted on individual
 

farms.
 

2. Accomplishments
 

Early in 1980, an evaluation team studied the achieve

ments of the cropping systems project and prepared a
 

report which includes a summary of their conclusions
 
and lessons learned from the project./ A
 

condensed statement of these findings provides a
 

view of factors which influenced desiqn of the
 

current project:
 

1) The project played a vital role in helping

CATIE transform itself from a traditional
 
agricultural research and graduate training

institution, focussed primarily on mono-crop

research, to one with a demonstrated capacity

for small farm systems research.
 

Central America: Small Farmer Cropping Systems, Impact
Evaluation of 
an AID Supported Agricultural Research
 
Project, February, 1980.
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2) 	CATIE demonstrated that the new methodology
 
could improve multi-cropping technology for
 
increasing small-farm production.
 

3) 	The cropping systems approach helped get
 
researchers away from the experiment
 
station to.on-farm settings where they
 
learned a great deal about small farmers
 
and their complex problems.
 

4) 	The project enabled CATIE to contribute to
 
a more integrated approach to SFCS research
 
in the region.
 

5) 	Cropping systems research influenced the
 
farming operations of some of the 75
 
participating farmers but it is too early
 
to expect large-scale farmer adoption.
 

6) 	The project (with appropriate changes) is
 
both replicable and sustainable, and can
 
serve as a powerful tool in helping small
 
farmers.
 

That evaluation team also itemized specific lessons
 

(guide-lines) which might be useful for future
 

projects. In skeletonized form they are as
 

follows:
 

1) 	To maximize potential impact on small farmers,
 
cropping systems projects should be designed
 
to include the full cycle of research through
 
both verification and dissemination.
 

2) 	An interdisciplinary focus across all par
ticipating disciplines is critical in the
 
farming systems approach.
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3) 	Researchers must differentiate between doing
 
research on small farms and doing research
 
with small farmers on their farms - 
unsuccessful vs. successful approaches.
 

4) 	The cropping systems methodology can be im
proved with greater attention to 

a) 	Use of more explicit and consistent
 
criteria for selecting farm households
 
for on-farm trials;
 

b) 	More careful articulation of the re
lationship, if any, of central station
 
experiments to on-farm trials;
 

c) 	More careful analysis of yield and in
come date from on-farm experiments and
 
their relationship to base-line survey
 
data; and
 

d) 	Non-agronomic elements, such as input
 
constraints, market analysis, and
 
household and area labor availabilities
 
by seasons.
 

5) 	Maximum collaboration and information sharing
 
among related projects and programs; and
 

6) 	Shortening the time lag between initial exper
imentation and ultimate impacts on small
 
farmers (Nicaragua experience cited).
 

The 	extent to which these suggestions have been observed
 

in the design and conduct of Project 596-0083 is
 

addressed in the current evaluation of progress.
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C. 	Small Farm Production Systems (SFPS) -

CATIE/ROCAP Project No. 596-0083 

This project is an outgrowth of the CATIE/ROCAP Small 

Farmer Cropping Systems research project (No. 596-0064) 

described in the previous section. It was designed 

to take advantage of the experience gained from the 

earlier project, from the standpoint of research 

methodology and working relationships within CATIE and 

amoung cooperating Central American countries. 

1. 	Goals and Objectives
 

The overall sector goal to which this project was
 

to contribute is to "improve the regional
 

conditions in which the rural poor will have
 

increased outputs and income from the land they
 

work." 

The specific project purpose is to "develop a
 

continuing Central American capability to conduct
 

and convey to small farmers crop, animal, and
 

mixed-farming production systems research."
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2. 	Specific Assignments
 

In order to contribute to the sector goal and
 

achieve the project purpose, specific assignments
 

were given to CATIE in terms of guiding principles,
 

priorities, and research procedures. There were
 

stated in the project paper as follows:
 

In this effort, CATIE and national research
 
institutions in Central American and Panama
 
will undertake a regional program of
 
agricultural research which:
 

a) 	places priority on the special needs of
 
small farmers;
 

b) 	focusses on the whole farm system of the
 
small farmer and the interrelationships
 
among technology, service institutions,
 
and economic, social and cultural factors
 
affecting small farm agriculture;
 

c) makes extensive use of field testing on
 
small farmer plots to adapt basic research
 
to local conditions; and
 

d) 	places special emphasis on developing
 
methodology for dissemination of research
 
results and recommendations to other small
 
farms in the vicinity and in other similar
 
areas of small farmer agriculture in
 
Central America and Panama.
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3. 	Outputs Expected
 

The Log Frame for the project specifies the outputs ex

pected by the conclusion of the project in 1983. They
 

are stated here as a point of reference used by the
 

evaluation team in assessing progress toward achieving
 

the outputs during the first year of development.
 

a) Methodology for development of crops, animal
 
and mixed farming systems recommendations;
 

b) Crop, animal and mixed farming system
 
recommendations for specific areas;
 

c) Baseline information and research results
 
where small farms are concentrated;
 

d) Extrapolation methodology for transfer of
 
cropping systems recommendations from one
 
geographic area to another;
 

e) Recommendations for transfer of production
 
systems tech-packs to small farmers;
 

f) Formal training through short courses and
 
graduate training;
 

g) In-service training through direct parti
cipation in field research; and
 

h) 	Institutional capacity to continue technical
 
assistance for production and transfer of
 
recommendations.
 

4. 	Evaluation of Annual Crops Program
 

Through the conduct of the earlier cropping systems project
 

the annual crops program made substantial progress in
 

laying the groundwork for the current project. While basic
 

research for individual crops and associated technologies
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were continued, as necessary, much of the crops research
 

efforts were re-oriented to the systems approach through
 

various forms of cropping systems, mono-cropping, inter

cropping, relayed cropping and rotations. Staff members
 

seem to have accepted the new approaches in an enthusiastic
 

manner and conveyed this 
to country representatives and
 

the institutional counterparts with whom they work.
 

Training schools, short courses, graduate training and
 

some university courses have been restructured to embrace
 

the philosophy and methodology of the systems approach.
 

And, of primary importance, is the experience gained in
 

working with farmers on their farms in applied crops
 

research.
 

With these, and related experiences, the Turrialba crops
 

program staff and their associated representatives in
 

C.A. countries were well prepared to initiate the current
 

project without delay.
 

a. 
CATIE Annual Crop Program Objectives
 

These are rather well defined for the annual crops phase
 

of this project. The primary objective of the staff is
 

to further refine a systematic cropping systems research
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methodology which. may be adapted to different kinds of
 

areas within the cooperating countries and which may be
 

taught to their institutional research and extension
 

workers. A second objective is to develop multiple
 

cropping systems in the form of production alternatives
 

(tech-packs) which may be applied by small farmers in
 

their overall farming systems. A subsequent objective
 

is to cooperate with animal production scientists in
 

developing alternative mixed farming systems to combine
 

crop and livestock enterprises into more productive
 

and profitable overall farming systems for individual
 

small farmers. A final objective is to develop a
 

methodology for transference of validated production
 

alternatives to neighboring farms in a given area and
 

for extrapolating these into other similar areas.
 

b. 	Staffing for Annual Crops Program
 

Staffing by CATIE for this program consists of two
 

components - - the central core staff at Turrialba
 

and country representatives in the cooperating
 

countries.
 

All professional CATIE/ROCAP staff members in the
 

program devote 100% of their time to the SFPS project,
 

a total of 13 currently. Seven of these are located
 

at the central station at Turrialba while six are
 

stationed as representatives in the six cooperating
 

countries.
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Other professional workers who work full-time on the
 

cropping systems project are financed by other
 

organizations - - 3 by the European Economic Community
 

(CEE), and one by the International Development Re

search Center (CIID). Part-time work on the project also
 

is contributed by professionals employed by other in

stitutions - - the International Plant Protection
 

Center (IPPC), the Overseas Development Agency (ODA),
 

the International fund for Agriculturai Development
 

(FIDA), and the Technical Cooperation Society Ltd., the
 

Federal Republic of Germany (GTZ).
 

In addition to the above, several resident members of
 

the Turrialba CATIE staff - - who have teaching, re

search, and graduate training responsibilities - - also
 

assist with the farming systems research on a part-time
 

basis. Also, the cropping systems approach seems to be
 

permeating the curriculum of teaching and training
 

programs at all levels and the thesis research of most
 

graduate students 'as well.
 

c. 	Procedures and Research Emphasis
 

Observations about the annual crops program were 
gained
 

from individual and group conferences with members of the
 

CATIE staff at Turrialba, from visits to research fields
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at Turrialba and to research trials and tests on in

dividual small farms, and from a review of publications
 

and reports.
 

All annual crops research at Turrialba is now done on
 

a cropping systems basis. While tillage methods, variety
 

testing, insect and disease control, growth habits, etc.,
 

are investigated, they all are oriented toward relation

ships within overall cropping systems.
 

No work is done at Turrialba on testing and validating
 

production alternatives (tech-packs). The farming system
 

trials, tests, and validations of tech-packs are all
 

conducted with small farmers on their farms in the co

operating countries.
 

- Research Methodology 

A systematic procedure for conducting farming systems re

search has been developed by the CATIE staff and now 

serves as the pattern for all research activities. It in

volves a six-step procedure as follows:
 

Step 1 - AREA SELECTION - Selection of project areas
 

within a country usually is based upon second

ary data in cooperation with country institutions.
 

Selection is based upon a number of factors
 

from best sources available, such as the number
 

of small farmers, ecological conditions, kinds
 

of institutional support, the potential for
 

transference and ext:rapolation, etc.
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Step 2 - CHARACTERIZATION - This first involves a
 

diagnostic survey of the area to gather
 

data on production, farm sizes, family size,
 

labor availability, employment opportunities,
 

economic returns, etc.
 

This static phase of the characterization
 

may be followed by preliminary work on project
 

design and then, the dynamic phase is con

tinued throughout tne duration of the project
 

to refine and update the initial data. 

Step 3 - DESIGN ALTERNATIVES - This is somewhat of a 

synthetic process based upon the resources and
 

system now followed by the farm cooperator,
 

the appropriate crops research findings, and
 

various other physical and economic factors, 

ascertained by members of the research 

staff. 

Step 4 - EVALUATION - This step involves the im

plementation of the chosen alternative (tech

pack) with the farm cooperators on their farms
 

(Perhaps on 5 to 15 farms in a;, area).
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Step 5 -

Step 6 -

This is treated as a research trial, directed
 

by the research staff, to test the performance
 

of the alternative on the farmer's fields under
 

his conditions,
 

VALIDATION - This process involves a repetition
 

of the research trial but with managerial control
 

largely in the hands of the farmer. The purpose
 

is to check production performance under these
 

conditions but, also, to identify problems and
 

constraints which hinder application - - such
 

as lack of markets, poor transportation, insect
 

and disease damage, tillage and weed control
 

problems, etc. Discovery of serious problems
 

at this point may necessitate a repetition of
 

steps 3, 4, and 5.
 

DIFFUSION - This follow-up step involves
 

dissemination of the new production alternative
 

to other similar farms in the area. (CATIE
 

researchers feel that this step primarily is
 

an extension function, and they are initiating
 

plans to start training area extension workers
 

during the validation stage by getting them
 

personally involved in its conduct).
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Proposals are under consideration to add
 

staff to CATIE to concentrate on developing
 

and testing new, non-traditional diffusion
 

techniques to reach large numbers of small
 

farmers more quickly. According to the
 

proposal, this would involve a 6-member
 

staff as follows:
 

1) a Rural Development Specialist as Group
 

Leader
 

2) a Communications Specialist
 

3) a Rural Sociologist or Anthropologist
 

4) to 6) three in-country workers in the 3
 

countries selected for pilot study areas.
 

Selection of professional staff members for
 

this assignment, especially the group leader,
 

is 
a crucial factor. The leader should be a 

mature individual with expertise both in diffu

sion techniques and practical extension applica

tions, preferably at all organizational levels. 

Step 7 - CONTINUATION - This new step is only in the 

conceptual stage and is not yet a part of the
 

research process. The purpose would be to
 

continue to observe the performance of a tech

pack over time and make needed adjustments as
 

conditions change.
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During the duration of the Cropping Systems Project,
 

this methodology was conceptualized, refined and used to
 

the point of confidence in its workability - - with the
 

understanding that fine-tuning still will be needed
 

over time.
 

In implementing the procedure, proceeding through
 

steps 4 and 5 leads to a first-approximation alternative.
 

If this reveals weaknesses or special problems,
 

steps 3, 4, and possibly 5, may be repeated to arrive
 

at a 2nd. approximation which again would need vali

dating before recommending. In practice, the process
 

might be repeated again.
 

Research Application - As earlier mentioned, develop

ment of production alternatives is carried out
 

with farmers on their fields in each country.
 

A country resident is employed by CATIE to assist in
 

implementing the annual crops project in each country.
 

He is assisted by the CATIE staff in programming,
 

training, conducting workshops, and solving problems
 

which arise. He may be assisted in-country by one or
 

more CATIE local hire technicians, and works with
 

personnel of one or more-cooperating country institutions.
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Visits were made by members of the evaluation team to
 

four countries - - Costa Rica, Honduras, Nicaragua and
 

Guatemala -  to confer with related institutional
 

representatives and to personally observe the research
 

applications on individual farms. 
 Accomplishments to
 

date and competence and dedication of staff members
 

visited are commendable. Further details about
 

incountry visits are included in Chapter V, Sections A,
 

B, C, and D.
 

d. Progress Findings
 

As a result of the above activities and numerous other
 

interviews and report reviews, members of the evaluation
 

team concur in a number of findings relative to progress
 

in implementing the project to date and 
in recommendations
 

for future areas of emphasis and adjustments. Since
 

major findings and recommendations are itemized in
 

another section of this report, only supporting ob

servations will be noted here.
 

First of all, team members were favorably impressed by
 

the competence, dedication, and courtesy of members
 

the CATIE staff, both in residence at Turrialba and
 

within cooperating countries.
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Methodology for the cropping systems approach for
 

annual crops research, as explained in detail by
 

various CATIE staff members in conference, seems
 

logically conceived, systematically formulated, and
 

quite workable with farmers under field conditions.
 

We concur with the staff in the desirability of
 

developing step 7 (continuation) in the procedure
 

described earlier and in further refinements of the
 

methodology as experience indicates the
 

need.
 

Development of transference methodology - - both for 

diffusion within an area and for extrapolation to 

other geographic areas - - is very troublesome for 

professional members of the CATIE staff. This is true
 

for several reasons. 
 First of all, they lack confidence
 

in their innovative ability to conceptualize, evaluate,
 

and validate the "non-traditional transfer techniques"
 

specified in the Project Paper 
- - a task which seems
 

far beyond their realm of experience and highly
 

specialized technical training in agronomy and related
 

fields. They feel that the necessary "tooling up" for
 

them to attempt this assignment without professional
 

help from trained transference personnel would be a
 

very inefficient use of their time and would divert
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and dilute their efforts in their primary respons

ibilities for developing the required tech-packs for
 

annual crops, animal production and mixed farming.
 

However, they heartily agree with the urgent need for
 

transference of proven technology to the small 
farmers
 

within, and outside the area,and are willing to lend
 

their assistance as needed. In fact, the annual crops
 

staff already has initiated a very sound approach for
 

diffusion of information within a project area. They
 

are training extension workers in the area to assist
 

personally with the validation stage of a new tech

pack by helping collect data from cooperating farmers
 

and then assist in analyzing and interpreting results
 

This probably is by far the most effective way to
 

train and motivate local extension workers to under

stand and help disseminate the new technologies to
 

other farmers in the area. Team members were able to
 

observe application of this methodology in an impressive
 

way in both Nicaragua and Guatemala - - a method which
 

should be a key factor in building a higher degree of
 

stability and permanence in a longrun, on-going
 

development program within areas in a country. 
Further
 

comments and recommendations relative to this problem
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are included elsewhere in this report.
 

Another part of the project assignment which is causing
 

concern among the annual crop members of the CATIE
 

staff, and the animal production people as well, is
 

the requirement for developing tech-packs for mixed
 

farming systems. Still more troublesome is to conceive
 

a methodology for expanding the systems approach to
 

embrace the whole-farm/whole family approach. Suggestions
 

for initiating efforts toward this objective will be
 

offered in a later section.
 

One administrative-type problem relates to the time
 

- now
requirement for submitting annual plans of work 


due, at least in preliminary form, by November 30. This
 

timing creates a problem for several reasons. First,
 

since harvesting and evaluation of the current year's
 

crops are not yet completed, data are not available to
 

guide next year's planning. In addition, December is
 

a difficult time to get material assembled since many
 

co-workers, particularly at the national level, arrange
 

vacations and observe holidays during this period.
 

Finally, in-country annual plans are not prepared
 

until the January/February period, making it difficult
 

for CATIE Country Representatives to coordinate their
 

planninq with that of national institutions.
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5. 	Evaluation of Animal Production Program
 

Unlike the annual crops program, the Animal Produc

tion Program is starting new with the current
 

project. Animal production staff at CATIE do recog

nize the importance of animal production on small
 

farms in Central American countries in providing a
 

source of protein for family nutrition and in
 

improving their incomes. Almost all small farms
 

have some type of animal enterprise and we were
 

informed by CATIE animal production staff that a
 

high proportion of total livestock production in
 

Central America comes from low-income farming opera

tions. This observation is supported by survey
 

data in Guatemala.
 

In view of this situation, the Animal Production
 

Program of CATIE has sought to develop production
 

systems adapted to small farm conditions. It has
 

expanded its actions to encompass the entire
 

region and, by 1979, activities were being carried
 

out in all countries of the Central America Isthmus.
 

Further details of objectives, procedures and
 

research emphasis, and progress will be discussed
 

in order.
 

a. Program Objectives
 

The objective of the animal production program is to
 

assist small farmers in improving productivity of
 

their animal enterprises to provide better nutrition
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for the farm family and to make a greater contribution
 

to cash family income. An associated and supportive
 

objective is to develop production systems, involving
 

producing units or modules, to make fuller use of
 

available resources - especially family labor, crop
 

residues, improved pastures, stored silage and hay,
 

and non-traditional feed supplies, such as perennial
 

leguminous tree plants.
 

b. Procedures and Research Emphasis
 

Animal production scientists working on the project
 

have conceptualized a systematic and logical research
 

methodology for carrying out their animal production
 

research activities. Steps in this process are
 

presented in outline form.
 

Step 1 - AREA SELECTION - In-country study areas are
 

selected on the basis of several factors, such
 

as number and types of small farms in the area,
 

prevalence of different types of livestock
 

enterprises, types of pastures and feed available
 

(now and potentially) and desires of local
 

institutions. The latter often is the decisive
 

factor.
 

Step 	2 - CHARACTERIZATION - This is done through de

velopment of an area profile through a
 

diagnostic survey to gather pertinent physical,
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social and economic data from farmes in the
 

area, along with associated data. One phase
 

is to start getting record data from selected
 

cooperating farmers in the area.
 

Step 3 - IDENTIFY NEEDS - This results from analysis
 

of data from diagnostic surveys and from
 

personal observations in the area.
 

Step 4 - DESIGN RESEARCH - The pattern for dairy
 

research, which has received primary attention
 

thus far, is to set up a production module
 

covering all phases of the comlete production
 

unit. This includes housing; improved
 

pastures with rotation grazing; feed for the
 

dry season; crop residues; and non-traditional
 

feeds such as chopped banana stalks and
 

perennial leguminous tree plants. Design of
 

production modules for small animal enter

prises is just getting started at Turrialba 

with units for chickens, goats, pigs, and 

black-belly sheep. 

Step 5 - IMPLEMENTATION RESEARCH - This phase, as 

indicated above, is initiated by first setting 

up a trial unit, or module, at Turrialba with 

testing and evaluation there before taking to 



small farms where it later is evaluated and
 

validated under small farmer management.
 

Step 6 - ADAPTATION AND PERFECTION - During this stage 

an appropriate adaptation of the module is 

established on a small farm as a research 

trial, with complete records being kept, 

supervised, and evaluated by the researcher 

through the first-year trial period. Records 

include data on milk production, reproduction, 

pasture and feed production, sales of 

products, operatincr expenses, etc. 

Step 7 - ON FARM TESTS - These are a continuation of 

conducting the production module test with 

most of the production and managerial 

decisions made by the farmer. It involves a 

continuation of record collection and 

analysis as explained above. 

Experience with steps 5, 6 and/or 7 may indicate the 

need for going back to step 4 with some redesigning 

to overcome problems, followed by working through 

steps 5, 6, and 7 again. 
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c. 	Progress Findings
 

Evaluation team members had opportunity to visit on

going dairy modules at Turrialba, as well as first
 

year adaptations on small dairy farms in Costa Rica
 

and Guatemala.
 

Two types of dairy modules are under test at
 

Turrialba - a specialized dairy unit and a dual
 

purpose unit.
 

In the specialized dairy system, cows are more
 

highly bred for milk production (using Ayshire, Brown
 

Swiss, and Zebu crosses); milking is done either
 

once or twice per day with machine milking; only
 

young female calves are raised artificially; calves
 

are fed milk serum from a Lacket, or are given milk
 

substitutes; and cows are grazed in a rotation
 

pasture system.
 

In the dual purpose system, cows are milked once
 

a day and raise their calves until weaned. In this
 

system, a common practice is to leave about a
 

quarter of the mother's milk for the calf.
 

In addition to research modules at Turrialba, a
 

specialized unit on a small farm (8 ha in size) 
was
 

visited in Costa Rica. 
 The farmer was quite enthused
 

about his system which involved hand milking, electric
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fences for his rotation grazing, a cooler for his milk
 

stored in cans and ddily pick-up of whole milk. All
 

calves were sold early and replacement cows were pur

chased.
 

Team members also visited a new dairy research unit
 

established by ICTA in the Nueva Concepcion area of
 

Guatemala. The research unit is patterned after the
 

double-purpose module at Turrialba and has made an ex

cellent start during the first year. The total research
 

unit includes 8 has. with 3 has. set aside for pasture
 

for the dairy herd, consisting of 26 cows of producing
 

age. The cows are cross bred, using Brown Swiss to
 

cross with either Cebu or native Criollo cattle.
 

Rotation grazing is a key feature of the system, using
 

improved star grass pasture in 22 different units.
 

Cows are milked by hand in an open milking parlor with
 

concrete floor. Other research activities associated
 

with the dairy system include a methane gas producing
 

facility, using manure flushed from the milking parlor,
 

and chopped silage stored in an underground pit-type
 

silo.
 

Tests also were being conducted for Leucaena, a
 

leguminous tree forage for dry-period cow feed.
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The team also visited the farm of Luis Sagastume,
 

located near the ICTA research station. He has adopted
 

the dairy module established by ICTA on a somewhat
 

larter scale. A service lane connects all of the 22
 

rotation oastures which are separated with electric
 

fencing. He expcets to-increase his herd to about 40
 

cows in this dairy system, now in the trial stage.
 

While most efforts thus far by the Animal Production
 

staff have been concentrated on the dairy production
 

modules described above, they are initiating studies of
 

small animal units at Turrialba. These are in the
 

formative and exploratory stage since little prior work
 

has been done to serve as a guide. Progress is under

way in establishing modules for poultry, pigs, black

belly sheep, and goats but no research results are
 

available. A notable feature is initiation of cooper

ative efforts with the annual crops staff to investi

gate the potential for non-traditional feeds for these
 

enterprises.
 

Evaluation team members were impressed by the com

petence of the Animal Production staff members and
 

their enthusiasm for the systems approach. Their
 

expertise is best with large animals. Specialized
 

assistance in small animals would be helpful. They
 

seem to do a very good job with their diagnostic
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surveys of related project areas and in collecting
 

follow-up records from selected small-farmer co

operators in the areas.
 

The 	Animal Production staff feels that transference
 

procedures, both diffusion and extrapolation, will
 

be 	somewhat easier for animal than for crop enter

prises because of the lesser impact of physical
 

variations.
 

6. 	Mixed Farming Systems Programs
 

Mixed farming systems as described in the Project
 

Paper involve a combination of crop and livestock
 

enterprises on the same farm. While developing a
 

formal research methodology for developing mixed

farming tech-packs seems difficult for CATIE staff
 

members to conceptualize and formulate, this kind
 

of system is not a new phenomena. Most small farmers
 

in C.A. practice mixed-farming systems. The problem
 

seems to lie in developing mixed-farming tech-packs
 

which crops and animals specialists feel confident
 

in formulating, testing and recommending.
 

a. 	Program Objectives
 

The objective of developing mixed farming tech

oacks is to orient their research efforts and
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recommendations more in line with the task small
 

farmers always have faced - how to put crop and
 

livestock enterprises together in a more pro

ductive and profitable way.
 

From a scientific viewpoint, this is somewhat more
 

complicated as more uncontrollable variables are
 

involved and crop-animal relationships need to be
 

explored in a more precise manner. Hopefully,
 

some of these will be complementary relationships
 

in which animal enterprises can utilize residues
 

from crop enterprises (with zero opportunity cost),
 

and at the same time may contribute to increased
 

crop output.
 

b. 	Procedures and Research Emnhasis 

Research m,-thodology for mixed farming systems 

has not yet been conceptualized and formulated by 

the CATIE staff. Some feel that individual crop 

and livestock tech-packs are not sufficiently 

developed to permit exploration of combinations 

expecially for livestock enterprises for which 

less time has been available for development. 

c. 	Progress Findings
 

In view of the stage of progress in designing
 

mixed-farming systems, a different approach is
 

suggested - primarily to give both crop and
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animal technicians an opportunity to "think
 

through" problems and processes of combining
 

enterprises as a farmer must do - always with
 

imperfect knowledge.
 

It is suggested that an initial effort be made soon, 

on a pilot basis, by selecting a small farm cooperator 

in a convenient location for a laboratory-like 

workshop. Crop and animal technicians would visit 

the farmer as a group and conceptualize two or more 

crop-livestock combination which seem workable to 

them and to the cooperating farmer. This may involve 

combinations of "proven crop and livestock tech-packs", 

if available. If not, enterprise selections and com

binations would be made on the basis of collective 

best judgements of the entire group and the farmer 

surely better than the farmer could do alone. 

The resulting mixed system would be treated as an 

on-going case study with complete records of per

formance being kept from year to year. Since this 

would be in the nature of an experiment, some assurances 

to the farmer that he would suffer no losses in pro

duction and income because of his participation would 

be necessary. The expectation would be for him to 

benefit greatly. 

The primary advantage of this combined approach would 

be to give specialists in various disciplines an
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opportunity to gain a better understanding of both
 

phases of the combined system and appreciation of the
 

farmers task in putting enterprises together.
 

7. Complete Family Farming Systems Research Approach
 

One type of activity outlined in the Project Paper
 

has received little consideration by CATIE staff to
 

date. It is expressed in the project paper as follows:
 

Using the experience gained to date, CATIE will 
expand its research efforts to incorporate a wider 
farming systems approach, i.e., a complex inter
dependent association of plants, animals, soils, 
labor, tools, and other inputs, all influenced by 
the ecological and socio-economic environment, and 
predominantly dependent upon the farmer's knowledge, 
ambitions, and abilities. - - - - thus, effective 
technological alternatives must be designed within 
the conceptual framework of a small farm, tested 
on-site and under the farmer's management, and 
evaluated in terms of appropriateness to the 
farmer's management, and evaluated in terms of 
appropriateness to the farmer's existing system, 
ease of understanding and adoption and increased 
income and employment generation. 

Farming systems methodology is a procedure for
 
constructing area-specific farming systems
 
recommendations. - - - - The proposed project 
expands this (the project 596-0064) methodology to
 
include a complete farming research approach, i.e.,
 
take into account the physical environment, the
 
socio-economic conditions, and the design of
 
appropriate alternative sub-systems (including
 
crops, animals, and mixed farming)
 

These excerpts from the Project Paper impose a
 

difficult task at this stage of project development.
 

Fortunately, a methodology (a systematic, step-by-step
 

procedure) has been formulated for accomplishing the above
 

task and used successfully for several decades in other
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locations. It was conceived and evolved in Missouri
 

over a period of many years and is the basis of a
 

state-wide extension program (originally called
 

Balanced Farming Systems, initiated in 1940). The
 

procedure is adaptable to any size farm unit regard

less of resources and financial conditions. It has
 

formed, and continues to form, the basis for replan

ning and improving farming systems and family living
 

on many thousands of Missouri farms.
 

The planning procedure referred to above has been
 

adapted to extension programs in many other states,
 

and in recent years, in other countries (e.g. Barbados).
 

Plans are in progress to initiate the procedures in
 

the Phillippines in connection with development
 

programs of the Farm Systems Development Corporation.
 

It is suggested that CATIE staff members consider
 

initiating a pilot study to introduce this complete
 

farming systems approach in 1981 so that it may evolve
 

concurrently with other phases of the project over
 

the next 3 years. This would involve selection of a
 

typical small farm in a selected area, conveniently
 

located, which could be used as a "practice farm" for
 

staff orientation and involvement, as suggested in the
 

previous section. With the cooperation of the
 

selected farmer, and local professional staff, this
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might be continued as an on-going experimental pilot
 

study. Records would be kept of both production and
 

economic performance as the system evolved over time.
 

Similar pilot studies could be carried out in
 

appropriate situations in cooperaing countries, as
 

well.
 

A brief outline of the research methodology, and
 

suggestions for a workshop-type shortcourse are
 

included as Appendix A.
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IV. 	 Agricultural Research and Information Systems Program
 

(PIADIC) --
 Evaluation of Project Activities at
 

San Jose and In Cooperating Countries.
 

(Project No. 596-0048)
 

The current project is a continuation, with substantidl
 

modification, of an agricultural research and information
 

systems program (PIADIC) which began in 1975. 
 PIADIC is ad

ministered by the Interamerican Institute of Agricultural
 

Sciences (IICA).
 

The first phase of this Project ended on March 31, 1979.
 

The purpose of that phase, as 
stated in the Project Paper,
 

was to 
forge a cooperative and coordinated effort by regional
 

and national institutions in Central America to: 
 (1) upgrade
 

quality of research and orient it to 
needs of small farmers;
 

and, (2) create a regionwide system for more effectively man

aging agricultural information.
 

The project first began with involvement of the five
 

Central American countries (Guatemala, Honduras, Nicaragua,
 

El Salvador, and Costa Rica). 
 Soon after the project began,
 

Panama requested to join. AID subsequently increased pro

ject support to include Panama.
 

A number of significant accomplishments were noted as
 

a result of the Project's first phase, although some aspects
 

moved more slowly than anticipated. Among those noted in
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an end of project evaluation were the following:
 

1. National advisory committees were functioning (at
 

the time of the evaluation) to some degree in all six coun

tries, and work groups and task forces were operating in
 

the regional institution. IICA's permanent information
 

division, Centro Interamericano de Documentacion (CIDIA)
 

planned for the PIADIC project extension and assumed
 

administrative responsibility for it.
 

2. A set of manuals and guides were produced to deal
 

with project activity, organization and technical support
 

of national efforts called for in the Project Paper.
 

3. Informal training during organizational and
 

activity planning with national institutions and a series
 

of short, formal training programs on statistical methods
 

and area frame sampling concepts and techniques have been
 

presented.
 

4. A methodology for using tech-packs as specific
 

recommendations for farmers was devised and five tech-packs
 

were produced.
 

5. The area fram sampling technique as the basis for
 

gathering rural data has been accepted among participating
 

countries, and initial training of planners and technicians
 

in principles of area frame sampling methods has been accom

plished. The area frame has been completed in El Salvador.
 

Planned goals for development of a regional information
 

system and establishment of a market news system were not
 

realized during the project. The decision was made to place
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priority emphasis on development of smoothly functioning na

tional information systems rather than to push for a regional
 

data bank. The idea of a regional data bank had met with some
 

resistance from national governments because of feelings for
 

national sovereignty when dealing with social data. Project
 

managers also felt that the task of setting up a regional in

formation system would be much more feasible when national
 

systems are operating as planned.
 

Studies carried out in several of the participating coun

tries revealed that farmers did not place as much importance
 

on market news as, for example, they did on availability of
 

transportation. Also, AID missions felt that this activity
 

should be a bilateral operation. Consequently, work-on de

veloping a system to provide market news did not progress.
 

That end-of-project evaluation team concluded that the
 

PIADIC project as originally conceived with simultaneous
 

attention to a variety of activities was too ambitious, but
 

recognized the strong interest in certain aspects of the
 

project by participating countries. They also recognized that
 

with a successful organizational effort on the part of IICA/
 

CIDIA, a firm foundation for continuance of the project had
 

been laid and something should be done to serve the needs of
 

participating countries because their interest and enthusiasm
 

for the project was high. There was concern that the project
 

might be dropped.
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That evaluation enumerated several other recommendations
 

and conclusions that set the 
tone for specifying plans and
 

activities for the continuation phase. 
Among those were:
 

1. The project was related to 
small farmers only from
 
the standpoint that overall improvements in national informa

tion systems can permit governments to deal more effectively
 

with small farm problems.
 

Disseminating information to small farmers was not ad
dressed in the manuals and guides nor were 
technical staff
 

trained or experienced in this activity.
 

2. It is 
through national information systems that the
 

project purpose ultimately is achieved, and national systems
 
must be functioning well before a regional system can really
 

exist and fulfill its goals.
 

3. 
PIADIC awakened demand for technical assistance in
 
gathering, storing and using data among all participating
 

countries. 
 The team predicted that demand would be high for
 

assistance in establishing area 
frame sampling in the follow

ing year or two. 
 Also, a common complaint of national plan

ners was 
that PIADIC technical assistance personnel were
 
not available often enough and for too short a period when
 

they were available.
 

4. 
National and regional advisory committees had accept

ed the THEIMATREX method of indexing research information,
 

but this activity has not been given high priority in national
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plans. However, the evaluation committee predicted little
 

hesitation, based on discussion with those interviewed, among
 

participating countries to exchange research information.
 

The team also concluded that PIADIC had played a useful
 

role in: (1) providing a common conceptual framework (or at
 

least the beginnings of one) that each country would adapt
 

to its own needs and priorities, while at the same time pre

serving enough standardization to enable meaningful regional
 

integration of information; (2) assuring communication on a
 

regional level among country decision-makers and planners
 

concerning information needs for decisions in agriculture;
 

and (3) in providing technical assistance to national plan

ners in the development of national information systems.
 

The current phase, or continuation, of the project
 

(April 1, 1979 - June 30, 1981) is to improve collection,
 

analysis, and use of relevant small farm data on which improved
 

research and planning action can be taken nationally and re

gionally in Central America.
 

PIADIC is not designed to be an action program; rather
 

it is to oe a regionalized and readily available source of
 

specialized technical assistance on methodology and exper

ienced backup to country level research and investigation
 

programs. By the end of the project extension (June, 1981),
 

in-country programs are expected to have largely absorbed
 

methodologies. Continued assistance is to be supplied by
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IICA/CIDIA and/or ongoing USAID and other donor supported in

formation development programs.
 

The project under the continuation phase was re-designed
 
to complement and concentrate more closely on 
those activities
 

that directly support agricultural research and related in
formation needs. 
 Those original elements not included in the
 

new project paper for the extension included market news by
 
mass media; also, plans for a regional data bank were post

poned..
 

The main differences between the original project and
 

the extension are that the continuance phase has a narrower,
 

more specific focus, and greater flexibility is allowed in
 

developing country and regional relationships under the pro

ject.
 

The present evaluation team has reviewed PIADIC plans
 

and accomplishments in 
terms of scope, purpose, and planned
 

outputs in the continuance phase, Through review of avail

able documents and reports, interviews and observation, pro

gress to date and plans for the near 
future have been deter

mined.
 

A. elanned Outputs
 

Planned outputs for continuance of the project called
 

for furnishing technical assistance to national and regional
 

agencies as follows:
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1. Development and refinement of area sample frame and
 

use of information generated by it.
 

2. Assistance in development and use of key baseline
 

data.
 

a) Agricultural research and planning data bases.
 

b) Area specific profiles and recommendations.
 

3. Establishment of specialized agricultural data and
 

information centers.
 

4. Institutionalization of PIADIC into IICA, to 
include
 

ability to provide continuing technical assistance
 

to participating countries.
 

In July 1979, CIDIA underwent an administrative restruc

turing and PIADIC was integrated-into its structure as 
one
 

of three divisions. Early activities of the project centered
 

around a campaign to 
launch the "new" PIADIC in each country.
 

Project management was of the opinion that PIADIC must be
 

integrated into IICA regular programming at the national level.
 

Thus initial efforts were to 
explain project objectives and
 

financing to IICA national directors. The efforts were suc

cessful, according to the project manager; and in December,
 

1979, at the IICA natiorial directors annual planning meeting,
 

the integration of the PIADIC project into IICA national pro

grams was confirmed.
 

An additional change in the administrative structure of
 

IICA, in January, 1980, involved CIDIA and the PIADIC project.
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As part of an internal reorganization, PIADIC ceased to exist 

as one of the three divisions of CIDIA and became a project 

within CIDIA, prescribed to interact with all seven IICA lines 

of action. 

B. Progress Findings. 

There appears to be a constructive working relationship 

between ROCAP and PIADIC management. It seems to be an open 

relationship where, for example, PIADIC is kept informed of 

the state of the PASA budget and plays an active part in con

tracting technical assistance when needed. 
Increased parti

cipation of PIADIC management in these activities can streng

then their capabilities as 
overall project managers.
 

Annual 
work plans are viewed somewhat as busywork by
 

PIADIC staff. 
A planning difficulty encountered by PIADIC
 

staff in complying with the specific calendar of accomplish

ments called for in the Project Paper is that their activi

ties depend on requests from users of their technology and
 

services. It is difficult to 
forecast this demand accurately
 

and plan a firm schedule to satisfy it. PIADIC staff would
 

rather ylan activities of concentration in the various coun

tries, have an assigned budget for the work, and report on prog

ress accordingly. 
 In this respect, annual work plan documents
 

have become smaller (fewer pages) in successive years. Staff
 

members are writing them with less specificity. This appears
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to be a realistic development.
 

PIADIC technical staff consider their budgets 
to be ade

quate. 
 Problems mentioned relate to being somewhat restricted
 

by line items with limited flexibility to adjust between lines.
 

However, approval to make the necessary adjustments appears
 

to have been forthcoming (for example, shifting money from.
 

an unfilled, full-time position to several part-time ones)
 

so 
that potential budgetary constraints have been minimized.
 

Based on available information, it appears that IICA has
 

provided at least 47 person-months fewer than called for by the
 

project. Informatibn was not provided to permit an exact
 

accounting up to December 1. 
Except for two people added in
 

August and September, 1980, 
the trend of unfilled positions
 

seems to be continuing. In fact, the person-months of under

staffing seems to be greater at present, with very little
 

expectation for a change in trend.
 

At the beginning of the project extension, coordinating
 

committees were listed for each of the six participating coun

tries and for the region. The committee structure was de

signed to form a broad base of representation from institutions
 

concerned with agricultural research, marketing, financing,
 

production, and planning. 
 The in-country committees were to
 

serve as advisors to the PIADIC coordinator (a national pro

fessional) and the national PIADIC director 
(an IICA employee).
 

Appointment and functioning of PIADIC national coordinating
 

committees was difficult to achieve. The make-up of the
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committees, as 
specified by the project, included individuals
 

with marginal direct interest in PIADIC (in some cases, 
con

flicting interests). Such inter-committee relationships tend

ed to make the committees ineffective. However, at one time,
 

all countries had committees, though functioning at various
 

levels of effectiveness. We conclude that PIADIC staff time
 

should .'t be dissipated in insisting on these committees
 

being functional. 
 If the countries themselves continue to
 

support functioning committees this is well and good.
 

Work in countries by PIADIC staff generally is handled
 

through the in-country IICA directors, PIADIC coordinators
 

and PIADIC coordinating committees 
(where they are operation

al--Panama and Guatemala). PIADIC coordinators are assigned
 

50 percent in-country and 50 percent to 
the regional level.
 

Regional level activities are assigned by the IICA project
 

manager. This procedure appears increase staff use efto 


ficiency while broadening breadth of experience of each co

ordinator.
 

The presence of a PIADIC national coordinating committee
 

does not seem to be as important as 
the need to insure that
 

those institutions interested in PIADIC are involved actively
 

in the project. 
The fact that national coordinating commit

tees are comprised differently, operating at various levels of
 

effectiveness, or do not exist at all, should be a matter of
 

little concern.
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In some 
cases, the time frame of the project caused
 

PIADIC to try to 
move faster than was realistic in selecting
 

country institutions to conduct project activities. 
Thus,
 

in the early stages, they were attempting to work with insti

tutions which by the nature of 
their work and expressed in

terest were unsuited for the project. Therefore, in some
 

cases, inappropriate selection of an 
institution and devel

opment of an unsatisfactory working relationship delayed
 

progress on the project for a year or more.
 

IICA has been strengthened in computer facilities and
 

capabilities to carry out provisions of the PIADIC project,
 

and it has incorporated the use of these facilities to 
aid 

many internal management functions of IICA, e.g. financial 

reporting, breakdown of expenditures by activity, and con

trol of budgets by line item. 

At one time PIADIC activities were closely aligned with 

the rural development "line of action" within IICA , rather
 

than the information "line of action", 
as at present. From
 

our discussions, it was apparent that PIADIC does, in fact,
 

interact with other IICA "lines of action." 
 From the rtand

point of meeting with project staffing requirements to have
 

personnel in various lines, 
this results in efficienie.
 

However, from a managerial standpoint, conflicts often occur
 

because the PIADIC manager must rely on people under line
 

directors, and with diverse responsibilities.
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None of the national information systems appear to have
 

reached a stage of development necessary to produce the out
puts for planners and agricultural researchers envisioned by
 

the project. Some PIADIC staff estimate that a two-year
 

continuance of the project beyond the current phase, which
 

ends June 1981, will be required to fully institutionalize
 

activities in national agencies in all countries. 
We conclude
 

that even this estimate is optimistic. Each cooperating coun

try is moving at a different rate; a modest level of support
 

will be necessary over an extended period of time to fully
 

meet the goals of the project. This support is not likely
 

to come 
from IICA without financial assistance from ROCAP,
 

USAID, or other outside sources.
 

1. 
OUTPUT 1 -- AREA FRAME SAMPLING
 

There is general agreement among staffs of ROCAP and
 

PIADIC that the azea 
frame sampling technique is economical
 

and statistically sound for gathering specific information
 

on crop production, socio-economic indicators, and other
 

rural data. PIADIC has been responsible for providing tech

nical assistance and training to national institutions on
 

developing and improving sampling frames and related survey
 

systems, and for using the data collected.
 

The person responsible for the 
area frame activity is
 

Mr. Montie Wallace, who has achieved an impressive record of
 

assistance to country institutions since the participating
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project began the continuance phase on April 1, 1979. 
 Wallace
 

was assisted by Mr. R. Alvarado until August 1, 1980, when
 

Mr. Alvarado resigned. 
The project proposal anticipated 39
 

person-months of input into this 
area by IICA. A major part
 

of the deficiency in person-months of staffing IICA lies in
 

area sampling frame activity. Mr. Alvarado has not been re

placed and two IICA positions (one full-time and one near
 

half-time) have not been staffed.
 

Accomplishments in this activity have necessarily depen

ded on cooperating national agencies, which largely have been
 

financed by the respective AID missions and national counterpart
 

funds. One of the objectives from a regional point of view
 

has been to establish a common methodology. Each country has
 

its own area frame program, but progress has not been the
 

same 	in all countries.
 

One point made in 
the evaluation of PIADIC accomplishment
 

at the end of 
the first phase was "the most pressing need for
 

technical assistance over the next year or 
two will probably
 

be in area frame sampling." This warning seemingly was not
 

heeded by IICA, for they have not to this date filled posi

tions that nearly would have doubled technical assistance in

puts for area frame sampling development. In addition, there
 

do not appear to be any plans to fill 
a ROCAP funded full

time position which became vacant effective August 1, 1980.
 

Area frame methodology has been introduced in all
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countries. Technicians have been trained in Guatemala (74),
 

Honduras (32), Nicaragua (42), and Costa Rica (22). Surveys
 

also have been conducted in all countries.
 

The national AID missions visited (Costa Rica, Nicaragua,
 

Guatemala and Honduras) see the area frame sampling technique
 

as a very worthwhile activity and are backing up this positive
 

attitude with financial support. Mission directors suggest
 

that the area frame activity stands a good chance of continuing
 

beyond the PIADIC project period.
 

The general focus of activities of PIADIC seems to be
 

where IICA wants it to be. There is general agreement that
 

when the project ends, MICA will not have the ability to provide
 

technical support necessary to service area frame development
 

efforts in cooperating countries. Apparently, IICA believes
 

that the countries will have the necessary capability. There is
 

not strong evidence that the countries visited will have developed
 

sufficiently to continue with area frame construction without
 

additional technical assistance. 
There has been so much turnover
 

of in-country personnel that 
(with the possible exception of
 

Panama) people now serving are not the ones who helped introduce
 

the area frame at the beginning of the project. The need for
 

training is contnuous. The PIADIC staff noted high turnover of
 

national technicians; tenure averages under two years.*
 

Table I, constructed from information provided by
 

*Short-term technical assistance can continue to be provided by

USDA on a paid basis (as it has during the project) if funds
 
are available.
 



Frame introduced 


Training of at
 
least 200 technicians
 

Technical assistance 


National surveys or 

Pilot surveys
 

Software packages
 

for data management 


National counterpart 


Institutionalized 


TABLE I. GENERAL TASKS AND ACTIVITIES AS PER CONTRACT IN OUTPUT I 

(Development and Refinement of Area Sample Frame) 

Guatemala 

yes 

El Salvador 

yes 

Honduras 

yes 

Nicaragua 

yes 

Costa Rica 

yes 
Panama 
yes 

Regional 
---

Status 
Complete 

65 days 

yes 

9 days 

yes 

45 days 

yes 

76 days 

yes 

68 days 

yes 

18 days 

yes 

yes 

yes 

yes 

yes 

yes 

yes 

yes 

yes 

yes 

yes 

yes 

yes 

yes 

yes 
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IICA/CIDIA/PIADIC, outlines general tasks and activities as per
 

the contract. It is worth noting that only two of the six
 

countries currently have software packages for data management.
 

Further, there is interest (in area frame development in each
 

of the countries visited, but there is not convincing evidence
 

that national staff was sufficiently trained to continue with

out additional technical assistance.
 

In Honduras, the area visited has developed a profile
 

without the use of area frame, although area frame was stated
 

to be in use in other parts of the country. In Guatemala,
 

national personnel had gained limited experience in area frame
 

development, even though area frames for much of the country
 

have been completed. This is because the work was carried out
 

by three separate contractors. Thus, the responsible government
 

agency did not develop internal staff capability. That agency
 

(USPA) is taking steps to correct this deficiency.
 

2. OUTPUT 2a - AGRICULTURAL RESEARCH AND PLANNING DATA BASES.
 

The project plan calls for PIADIC to develop methodologies
 

and offer assistance in data generation, processing, analysis,
 

and summarization for use by researchers and other agricultural
 

sector agencies. It was to place emphasis on standardization,
 

normalization, and common site selection using natural pro

duction, biological and technical, and socio-economic determinants.
 

The responsibilities for the output of structuring
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Qgricultural research and planning data bases is under the super

vision of Mr. A. Garro and Dr. G. Paez. 
 Mr. V. Quiroga, who was
 

appointed chief of the Computer Center in January 1980, previous

ly had overall responsibility for this output but now has only
 

40-50 percent of his time allocated to the activity. Mr. Garro,
 

who has been on 
the job since June 1979, is responsible for
 

natural and socio-economic determinants activities. 
 Dr. Paez
 

has been assigned responsibility for biological and technical
 

determinants. 
 IICA was unable to find a single international
 

professional to provide the technical assistance for this activ

ity area, so 
this position was converted to short-term PASA
 

assistance. 
As part of this assistance, specialists have been
 

contracted to install SAS 
(Statistical Analysis System) and CRIES
 

(Comprehensive Resource Inventory and Evaluation System) software
 

programs. Dr. R. Helms has assisted IICA in setting up the SAS
 

program. 
Dr. W. Lodwick has assisted with installation for the
 

CRIES software program.
 

Lodwick has written curriculum guides for the CRIES soft

ware and has conducted two-day seminars at IICA for both tech

nicians and planners in which technicians from Guatemala, Hon

duras, Costa Rica, and El Salvador have participated. The
 

training focused on showing what can be done at low cost and
 

provided general training on the program vocabulary. Once the
 

geographic data base information is available, computer over

lays 
are made to rank areas for suitability for specific use.
 

This information does not constitute an area profile because
 

it does not include a socio-economic data base. 
 Further, the
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scale of current input information lends itself to needs of
 

national planners, etc., but will not meet the needs of agri

cultural researchers who require more site-specific information.
 

It is doubtful that this procedure has been institutionalized
 

sufficiently in cooperating countries to continue after June
 

1981 without continued PIADIC support.
 

3. OUTPUT 2b -- AREA PROFILES 

The specific activity called for in the Project Paper
 

includes assisting national agencies in organizing and apply

ing agricultural research and related information into area
 

profiles using information gathered by the area frame and
 

other surveys. By combining biological, socio-economic, and
 

climatic factors, PIADIC was to develop "first approximation"
 

small farmer recommendations (based on monocropping) that could
 

be tested (two in each country) on farms by national agencies.
 

They were to refine and introduce methodology that enables
 

country researchers to compile, analyze and recall available
 

data on already accomplished research.
 

Assignment of responsibility for this acti-ity was
 

spread among PIADIC coordinators working in each country (no
 

person now is assigned to this activity in El Salvador because
 

of the political situation) and 43 months of full-time PASA
 

international technician assistance.
 

PIADIC technicians have been unable to fulfill much of
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the needed assistance to national programs. 
 This is because
 

of a staff shortage, and the inability of the small staff to
 

work in so many areas at the same time. They now try to work
 

in a profile area in three-week stints. 
 IICA staff positions
 

in this output area were not filled until August, 1980.
 

The methodology calls for a general look at an area and
 

determination of what data should be collected to meet en

visioned needs. 
 The staff feels that they have the prototype
 

system they need for data analysis in the MSU-adapted CRIES
 

package.
 

The technical competence of the national technicians
 

when beginning work on area profiles is quite varied. 
Because
 

of this variation and because of the high 
turnover of people,
 

training must be a continuous process.
 

Overlap seems to exist between PIADIC and the ROCAP/CATIE
 

SFPS in terms of development of area profiles and first approxi

mation recommendations. 
PIADIC can collect information suitable
 

for planning at a macro-level. 
 This information can assist
 

researchers in prioritying their research but cannot substitute
 

for the research in making technical recommendations. While
 

the methodology being used by PIADIC could be applied to
 

a micro scale, CATIE staff doesn't feel that this is being
 

done and that they must therefore initiate each study with a
 

site-specific evaluation. 
We agree that currently available
 

area profiles are of limited use to the CATIE SFPS program
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but feel that, with continued refinement, the need of
 

CATIE personnel eventually can be met. The two projects
 

(PIADIC and SFPS) would have been much more complementary
 

if the PIADIC project had preceded the SFPS program by
 

several years. An additional complication which has
 

reduced program interaction is that in most cases the
 

projects are working with different in-country institutions
 

and these reflect different geographic areas for their
 

work. Each program thus of necessity works independently.
 

The PIADIC project manager feels that the project was
 

miswritten in requiring them to construct alternative pro

duction recommendations. This may be a problem of poor
 

communication between PIADIC and ROCAP. The first approx

imation is not considered to be a farmer recommendation,
 

according to ROCAP. Rather, it is a description of
 

parameters to guide researchers in selecting alternatives
 

for further testing.
 

The inclusion of tech-pack requirements among PIADIC
 

outputs may have cost the project some credibility.
 

Expectations were that the "packs" produced would furnish
 

data on which recommendations could be based. Because of
 

the scale of the data, this has not been possible, at
 

least to date.
 

We sensed a general staff concurrence that after the
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current project, there will be little internal capability with

in IICA to continue the profile work. IICA does expect in the
 

near future to install the ISIS (FAO/UNESCO) system to give
 

the capability of searching agriculture research general topics.
 

We were not able 
to determine the chances of this expectation
 

being realized during the project period.
 

A country by country synopsis of present status follows:
 

a. GUATEMALA - - Work was delayed for about one year until
 

responsibility was shifted from USPA tc 
DIGESA. They
 

have been working on profiles and first approximation recommend

ations at the same time. Two profiles were expected to be
 

completed in December, 1980.
 

b. HONDURAS - - Area profiles are being constructed from
 

available maps, but they may have to first try to improve the
 

maps to do further work in profiling. In their first profile,
 

they had to survey soils; and only limited secondary informa

tion was available. They did not use area frame but rather
 

census data for the profile sample.
 

c. EL SALVADOR - - Original efforts in area profiling were 

lost when country strife halted activities. They are interested
 

in completing profiles.
 

d. COSTA RICA - - Costa Rica completed a profile in Pacifico
 

Sur. In 1979 PIADIC and CATIE did a small profile in Sav
 

Isidro which included Tech-packs. SAS software is being used
 

with the analysis done at IICA. The profiled area has also
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been entered in CRIES and 11 maps of the area have been
 

produced.
 

e. NICARAGUA--PIADIA is meeting in December to show the pro

totype profile using overlays on the grid so national tech

nicians can profile on their own. They do not use SAS in
 

country. Data processing is being carried out in country by
 

dicaraguan technicians using SAS at the IICA computer center.
 

f. PANAMA--Uses SAS software. Two areas currently are being
 

profiled in cooperation with RAG and IDIAP.
 

4. OUTPUT 3 -- SPECIALIZED AGRICULTURAL 

AND INFORLATION CENTERS. 

The intent of this activity was to help establish spec

ialized national information and data centers and to assist 

in efforts to acquire, classify, store, recall, package, and 

disseminate national and worldwide information in a numerical 

and documented format for biological factors and production
 

technology, market intelligence and socio-economic factors.
 

By the end of the project extension (June, 1981), the project
 

plans call for the national network of appropriate agencies
 

in each country to use standardized methodologies for control,
 

memory, analysis, interchange, and use of information relevant
 

to researchers and planners.
 

Prescribed activities for the output include continued
 

technical assistance by PIADIC staff, training of national
 

counterparts, development of 
a national thesaurus of information
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sources, and assisting the national information center staffs
 

with interchange of information among national agencies, with
 

other oountries and with regional organizations.
 

Training efforts called for in this activity were to as

sist nationai PIADIC coordinators in their role and to develop
 

capabilities among national agency staffs for establishing
 

systematic standardized documentary and numerical data manage

ment, control, analysis and packaging of priority data bases
 

for specific users.
 

There has been only limited development of data banks
 

to date. Software for data bank analysis appeared to be in
 

place at IICA, but data, particularly in the area of biologi

cal and technical determinants, appeared to be lacking.
 

Development of a thesaurus has been C.Dpendent on na

tional interest to a great extent. PIADIC staff would rather
 

not have had this requirement, but some progress has been
 

made to de\ -lop them in institutions. A broad national the

saurus has not been developed in any country. They have an
 

institutional thesaurus in Guatemala (DIGESA), Nicaragua (CENIT)
 

Honduras, and Costa Rica (SEPSA). Panama will not have one
 

and the situation in El Salvador could not be detc.rmined.
 

The PIADIC staff feels that agricultural research is so broad
 

that a thesaurus usinq key words cannot be developed.
 

Progress towards meeting general area outputs are
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outlined in Table II, based on information provided by PIADIC
 

staff. Training functions have progressed well. IICA capacity
 

for data analysis is in place (not shown in the Table) and
 

national systems are, in some cases, utilizing this capacity
 

for data analysis. Several countries have developed data bank
 

activities in cooperation with other institutions (e.g.,
 

Guatemala is using a data base structure similar to CRIES which
 

was introduced by the University of Iowa for natural deteri

nants). The overall area of data base construction seems to
 

fit well with IICA's interest in documentation and we perceived
 

optimism on the part of IICA staff that this function would
 

continue within IICA. The fact that this activity was totally
 

incorporated into CIDIA in March, 1980, lends support to thie
 

optimism.
 

5. OUTPUT 4 -- ADMINISTRATION AND COORDINATION
 

We interpret the Project Paper as calling for IICA, during
 

the project period, to bring about a full institutionalization
 

of PIADIC activities as integrated parts of its seven "lines of
 

action." 
 This could result in ability to provide continuing
 

technical assistance to national and regional information
 

programs. From the beginning of the PIADIC project, the inten

tion was to develop a regional information system embodied in
 

some regional data banks. 
 IICA has the software capability for
 

a regional data bank. However, major emphasis is 
on
 

establishment of national information systems and on
 



TABLE ii - - GENERAL TASKS AND ACTIVITIES AS PER CONTRACT FOR OUTPUT III, 

Establishment of Specialized Agricultural Data and Information Cen 

Guatemala El Salvador Honduras Nicaragua Costa anama Regional 

200 technicians trained 25 44 53 20 3 

Thesaurus developed 

National network 
established 

1st Edit. 

Plans 
written 
approved 

-- Ist. Edit. 

Plans 
written 
approved 

1st. Edit. 

plans 
written 

-

lans 
itten 

Data interchange 

SDI seminars 

Thermatres use 

yes 
10 part. 

DIGESA 

20 
yes 
particip. 

--

yes 
15 part. 

CEDIA 

no 

CENIT 

ye 
125 

nc 

yes 
part. 

no 

Publications support yes 
Nat. Ag. 

Lib. 

yes 
Nat. Ag. 

Lib. 

Nat. 
Lit 
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standardization of methodology at national levels. 

IICA is not likely to be able to carry on r-he level of
 

technical assistance that will be needed to continue PIADIC
 

activities after the ROCAP contract terminates. It is gener

ally agreed that a staff of five or six full-time technicians
 

is needed to continue. These would include specialists with
 

capabilities in the following: (a) area frame development
 

and use, (b) natural determinants, (c) socio-economic deter

minants, (d) agricultural technology, and (e) systems analy

sis. An additional person (an administrator) could be added
 

to the list; however, if the activities were fully integrated
 

into IICA "lines of action", such a person would not be needed.
 

There seems to have been a great deal of expectation
 

built up in the cooperating countries for technical assistance
 

in PIADIC activities. The countries will need a considerable
 

amount of assistance and training to fully institutionalize
 

these activities. IICA stands to lose considerable cred

ability if such expectations are not met. It seems critical
 

- .for IICA and ROCAP to insure that this-U'ilitY is sustained 

in IICA. Further, based on the information available, IICA 

does appear to be the appropriate central American institution 

for providing the assistance envisioned in the Project Paper. 

IICA is regional in scope and has adequate facilities
 

and experienced core staff. A long-time interf st in documen

tation has been well demonstrated; IICA is the designated
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regional center for the FAO AGRINTER system. However, IICA
 

does not appear to have prepared for sustained outreach
 

activities which will be required to fully achieve the goals
 

of the project. Unless much of the staff currently funded by
 

ROCAP funds, or an equivalent staff, is absorbed by PIADIC,
 

much of the current level of activity will diminish at a
 

time when several countries are reaching the point of effective
 

utilization of PIADIC technical support. The extent to which
 

ROCAP was remiss in not insisting on full IICA staffing during
 

the project period could not be ascertained in this evaluation.
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V. REPORTS OF IN-COUNTRY EVALUATION VISITS
 

Two or more evaluation team members visited each of four Central
 

American countries during this assignment. During each visit,
 

team members conferred with related institutional personnel,
 

with CATIE/ROCAP country representatives, with local research
 

and extension workers, and with individual small farmers on
 

whose farms research trails and tests were in progress. Some
 

of these were in the evaluation stage; others in the vali

dation stage of development.
 

Separate reports of the observations, finding, and general
 

recommendations for the four countries visited are included
 

in the following sections.
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A. COSTA RICA
 

1. 	SFPS Activities
 

Although CATIE is headquartered at Turrialba and has
 

had a long relationship with the University of Costa Rica
 

and the graduate program based in Turrialba, lack of particip

ation of Costa Rican institutions in the SFPS project is a
 

serious problem. It is more serious in Costa Rica than in
 

any of the other cooperating countries. In our field visits
 

(one to the higher rainfall eastern area and the other to
 

the highlands area between San Jose and Turrialba) we noted
 

a considerable amount of useful research work being carried
 

out by CATIE personnel.
 

In the case of the high rainfall area, a considerable
 

amount of this work is being carried out at the Los Diamantes
 

Research Station in the testing of varieties of possible
 

new crops for the region, including yams, pulses and yucca,
 

as well as vegetables such as black pepper. This work
 

appeared to be carried out primarily by CATIE personnel on
 

land that had been allocated to them within the Station.
 

CATIE also is collaborating with Oregon State
 

University in some interesting work being carried out on
 

farmer's farms in the area. Presently six sites are being
 

utilized to test variables in a potential tech-pack based
 

upon minimum tillage practices. The variables being tested
 

are weed control, insect control, variety performance
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and fertilization levels. Crops include primarily corn and
 

beans. This work is supervised by the Oregon State tech

nician who is assisted by CATIE paraprofessionals. Some
 

exciting preliminary results are being tested. These
 

involve the control of insects under minimum tillage con

ditions through use of resistant varieties and integrated
 

pest management which depends only minimally on chemical
 

control.
 

Weed control activities also are based primarily on
 

cultural practices rather than chemical control. In
 

addition, some variety trials of forages for pastures are
 

being carried out, as well as an on-farm test of composting
 

under the supervision of a U.S. graduate student.
 

A cooperating farmer was visited in the highlands
 

area between Turrialba and San Jose. This farmer had been
 

able to purchase some land through an ITCO (the Costa Rican
 

Colonization Agency), and had been receiving CATIE
 

assistance for the last three years. His primary activity
 

was a dairy operation with a milking facility patterned
 

after the dairy module at Turrialba. He had seeded improved
 

pasture to star grass and was practicing rotational
 

grazing. Financial assistance had been received from ITCO,
 

CATIE had provided without cost a number of investment
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items 	including the milk cooling system.
 

This farmer also had three pigs he was 
fattening and
 

was planning to keep one 
gilt for farrowing. He had no
 

crop production and purchased all of his family food except
 

for dairy products. This operation appeared to be highly
 

successrul with satisfactory debt service and income for
 

family living. Farm records were being kept and can be
 

utilized for assisting the Costa Rican Extension Service
 

and/or ITCO to replicate this dairy enterprise in other
 

areas. The problem is, that there appears to be no active
 

participation of either the National Extension Service or
 

of ITCO personnel in the technical assistance being pro

vided to this farmer.
 

Although it is 
true that several Costa Rican research
 

extension staff had participated in shortcourses in Turrialba,
 

there is little or no integration of CATIE, SFPS activities
 

with Costa Rican cooperating institutions. Until this
 

happens the impact of the SFPS project in Costa Rica will
 

be limited.
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2. 	PIADIC Activities
 

In Costa Rica, the PIADIC staff are working mainly
 

with the extension service in the Ministry of Agriculture
 

(MAG). However, other institutions are somewhat active - -


DGEC, the census organization, and SEPSA, the agricultural
 

planning institution.
 

There does not appear to be much direct linkage
 

between the work of PIADIC and the Israeli systems being
 

installed for conducting extension work. The framework
 

does appear to exist if interagency linkages can be
 

strengthened.
 

One real stumbling block for the PIADIC project in
 

Costa Rica is that they do not have a PIADIC coordinator.
 

This is delaying in-country coordination among agencies.
 

One area profile has been constructed; in the Region of
 

Pacifico Sur. The profile work has been done by the
 

Centro Regional Pacifico Sur, MAG.
 

There is general agreement by ROCAP and PIADIC manage

ment that the PIADIC coordinating committee in Costa Rica
 

is not functioning. However, the technician assisting
 

with area profile work feels that the committee is as
 

active aq either of those in Panama or Guatemala. DGEC
 

is not strong in its ability to handle socio-economic
 

indicators in area profile work, but with continuing
 

technical assistance and appointment of a national PIADIC
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coordinator, this capability would be enhanced. Ability to
 

fully institutionalize area sampling frame and area pro

filing activities by the end of the project period seem
 

doubtful at this time.
 

USAID funding assistance may be the key in assuring 

long term viability of these two activities. In the opinion 

of the USAID/RDO in Costa Rica, the PIADIC project has 

potential for serving national institutions and planning 

goals but the results need to be forthcoming - - from both 

PIADIC and SFPS. 

Funds for area sampling frame construction is pro

vided by the USAID mission. This has been provided since
 

prior to the creation of PIADIC, and probably will continue
 

at some level. With this support, the area frame work
 

stands a good chance of succeeding. Costa Rica has not
 

conducted a national survey using the area sample frame,
 

but they are moving in that direction. MAG apparently
 

does not have funds to do the agricultural census originally
 

planned for 1981. Thus, information collected through the
 

area sample frame may be a substitute. USAID is not
 

optimistic that they can furnish adequate funds for this
 

expanded use of the area sample frame.
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B. GUATEMALA
 

During the period November 27 to December 3, two
 

members of the evaluation team (Fred Mann and Albert Hagan)
 

visited on-going small farm research projects and conferred
 

with institutional representatives in Guatemala. An
 

earlier conference with Donald Kass, the SFPS country
 

resident, on November 17 provided orientation for latter
 

visits and conferences related to the SFPC project.
 

The purpose of this country report is to review the
 

current status of the two projects in Guatemala, to
 

summarize information obtained from conferences with
 

institutional representatives, and to outline key ob

servations, findings, and recommendations relative to the
 

two projects.
 

1. SFPS Project
 

Team members were encouraged with several aspects of
 

both the annual crops and animal production efforts. In
 

both cases, the CATIE country representatives seem to have
 

excellent rapport with ICTA (National Agricultural Research
 

Institute) staff, with professional workers in related
 

agencies, and with cooperating farmers.
 

A. ANNUAL CROPS RESEARCH
 

Good progress has been made in the selected project
 

area of Chimaltenango in developing alternative cropping
 

systems, partly because of the prior work done by ICTA over
 

a period of years (since 1973) and of the preceding cropping
 

systems project.
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Cooperation between the CATIE representative,
 

Donald Kass, and six ICTA technicians with whom he works,
 

Each of the six ICTA agronseems to be very productive. 


omists who serves on a team with Dr. Kass, is in charge
 

of one or two townships where he supervises farmers'
 

trials and farmers' tests.
 

An economist organizes gathering farm record data
 

The records from cooperating
through farm visits each week. 


farmers include labor inputs, input costs, cash sales, etc.
 

Each agronomist on the team is expected each crop year to
 

supervise twenty on-farm trials on ten or more farms and to
 

gather records from ten farm cooperators.
 

A visit was made by the evaluation team members to
 

the Chimaltenango area to observe progress in annual
 

This area has natural adcrops production research. 


vantages of excellent soils, favorable climatic conditions,
 

good access to markets, and farmers who are receptive to
 

change. Traditional crop production is "milpa," a combi

nation (or associated) planting of corn and beans--pri

marily to assure the family food supply, with any surplus
 

sold for cash. Many farmers also raise some vegetables
 

for cash income. The primary research thrust has
 

been to introduce new cropping comninations through
 

various forms of multiple cropping, to generate additional
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cash income :egetable crops--such as potatoes, cauli

flower, carrots, peas, guicoy (squash), cabbage, beets,
 

broccoli, lentils, and, more recently, snow peas.
 

Many excellent plantings of the latter were observed in
 

the area.
 

In connection with these cropping patterns, various
 

new technologies are under study--such as row spacings,
 

plant population, type and sequencing of crops, varieties,
 

fertilization, harvesting procedures, etc. Various
 

techniques are in the process of evaluation and vali

dation.
 

As an aid to marketing, a new cooperative vegetable
 

marketing facility, sponsored and assisted by an USAID
 

project, is now starting to function and was visited by
 

the evaluation team.
 

While an area profile was not available when the
 

crops work was initiated, PIADIC expects to complete one
 

for the area in the near future. An ICTA team had carried
 

out an area characterization study during the initiation
 

of work in the area in 1973-74.
 

The research station in the Chimaltenango region
 

also was visited. Work there is designed to further
 

develop and test crop technologies which form components
 

of the cropping systems being tried and tested on
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individual farmers. One of the greatest constraints at
 

the research station seems to be lack of adequate fi

,nancing to acquire and provide logistical support to
 

sufficient well-trained staff members to carry on the work
 

and to maintain current operations. Travel funds for
 

fuel and vehicle maintenance are especially constraining.
 

In fact, if it were not for SFPS project funds being made
 

available for fuel purchases, the level of farmer trials
 

and tests in the area would be severely curtailed.
 

In summary, the annual crops program in Guatemala
 

seems to be well integrated and coordinated with the
 

national ICTA program, and seems to be making practical
 

and useful contributions to food production efforts,
 

given the resources available. The greatest constraint
 

to expanding the work to new areas seems to be the lack of
 

adequate financial support for ICTA by the national govern

ment, either from internal or external resources,
 

B. ANIMAL PRODUCTION RESEARCH
 

The CATIE/ROCAP animal production research in
 

Guatemala, in cooperation with ICTA, is much newer and is
 

just now getting underway. Two areas have been selected
 

for initial efforts--the Tactic area at higher altitudes
 

and the Nueva Concepcion area in the coastal region.
 

Selection of the study areas primarily was a joint effort
 

by CATIE and ICTA personnel but political considerations
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also had influence. Since the country has a severe de

ficiency in milk production, both study areas selected
 

offered opportunity for expanding the output of dairy
 

products.
 

(1) Tactic Area
 

This area was not selected by the country repre

sentative for the evaluation team to visit. The Tactic
 

area is about 200 miles north of Guatemala City, and at an
 

altitude of 1,600 to 1,800 meters. Dr. Ernesto Huertas
 

(a CATIE/IDB employee) and Romero Solano (ICTA staff
 

member) provided factual data about the area. Physical
 

and climatic conditions are favorable for suppor4ting the
 

dairy enterprises being emphasized. The temperate con

ditions, with only a short dry season, are favorable for
 

pasture production.
 

The primary research thrust is development of
 

improved pastures to support an expansion in milk pro

duction. From an initial area characterization completed
 

with the help of Marcelino Avila from CATIE, 20 local
 

dairymen were selected (from those who volunteered) for
 

keeping records of their present dairy enterprises. From
 

these 20 cooperators, one or more dairymen will be
 

selected for on-farm trials and follow-up tests.
 

Since land is poor and much is unsuited for crop
 

production, both the farms and the dairy herds are
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larger in the Tactic than in the coastal area. Farm sizes
 

range from 50 to 100 hectares and the dairy herds vary
 

from 10 to 40 cows, largely dependent upon pasture avail

able. Dairy processing facilities are available to a
 

cooperative of 180 dairymen in the area, but poor roads
 

to individual farms are a major problem.
 

To date, ICTA has lacked resources for establishing
 

a research station in the TacTic area, so all CATIE
 

research work is conducted on local farms.
 

(2) Nueva Conceocion Area
 

Evaluation team members visited this area on the
 

south coast with Dr. Ernesto Huertas and Romero Solano.
 

Both the new research station (established in June, 1979)
 

and a local cooperating farmer were visited to observe
 

on-going research efforts.
 

Conditions in Nueva Concepcion are quite different
 

from those in TacTic. The land is flat and the elevation
 

is low. The monsoon-type climate is characterized by
 

high temperatures and six months of heavy rain, followed
 

by six months virtually without rain.
 

This area originally was settled about 25 years
 

ago in connection with a colonization project. It
 

included 1,700 20-hectare parcels and 500 1 to 10-hectare
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rental units. Dairy production is a major enterprise in
 

the area and milk marketing services are available.
 

Interesting and potentially useful research work
 

was initiated quickly in this area. As a part of an area
 

characterization study, a rather large number of local
 

diarymen volunteered to c~operate. From this group, 20
 

were selected as record keepers. Production and some
 

financial records are collected from them each month to
 

get a better understanding of prevailing dairy enterprises.
 

Starting in May of 1980, one local farmer, Luis Sagastume,
 

has been developing the recommended dairy module for an
 

on-farm trial.
 

- The Experiment Station. The central effort at the
 

experiment station is establishment of a dairy module
 

unit patterned after the module developed at Turrialba.
 

The station includes a total of 8 hectares of land with
 

3 hectares devoted to the dairy module. The unit now
 

includes 26 cows of producing age, consisting either of
 

Brown Swiss or crosses of Brown Swiss with zebu, and/or the
 

local criollo cattle. Primary emphasis is on increasing
 

pasture productivity through rotation grazing; use of
 

new varieties such as Star grass; introduction of
 

legume crops, such as the tree legume, leucaena; time
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of cutting; plant spacing; and silage and hay making.
 

Facilities for the herd include an open milking parlor
 

with a concrete floor and gutter leading into a methane
 

gas digester, just newly constructed.
 

The 3 hectare pasture area for the herd is separated
 

with electric fencing into 22 different plots used for
 

rotation grazing; with Star grass as the primary forage.
 

For supplementary forage during the dry season, studies
 

are under way for silage and hay making, utilizing crop
 

residues, new drought-resistant crop varieties, and
 

providing irrigation.
 

-The Farm Trial. The cooperating farmer, Luis
 

Sagastume, is duplicating the experiment station dairy
 

module on a larger scale with 8 heetares, rather than
 

3 hectares,divided into 22 plots for rotational grazing.
 

His herd now includes 20 cows, with plans to expand to
 

40 to 50 in the future. About 1 hectare of land is used
 

for producing sugar cane and buffalo grass for dry
 

season forage. The remainder of his 20-hectare unit is
 

used for cash crops, primarily corn.
 

Luis is an innovative individual and, pretty much
 

on his own initiative, is developing plans for what we
 

might consider a "mixed farming" or "whole-farm-systems"
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approach. He already has experimented with tomatoes on
 

his cash cropping area (usually devoted to corn) and has
 

plans to try other cash crops. He also has developed a
 

confinement poultry enterprise with 100 laying hens.
 

He recently constructed a new home for his family of four
 

(two young daughters).
 

As a part of SFPS project cooperation, he is assisted
 

in keeping detailed records of his operation--including
 

herd health and production records, sales, physical inputs,
 

including labor, and costs of production.
 

- Summary
 

The animal production program in Guatemala 
seems to
 

be making good progress--in view of the resources avail

able and the short time in development. Cooperation
 

between CATIE and ICTA is satisfactory and the efforts
 

in both project areas are appropriate, with good potential
 

for widesDread adoption of technologies which prove to be
 

workable and profitable.
 

Partly because of local political pressure, only
 

dairy (actually dual-purpose) cattle enterprises are
 

included thus far, with no attention either to small
 

animal enterprises or to mixed farming and to the whole

farm systems approach envisioned for this project.
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Such developments may follow and, in fact, already are in
 

practice on individual farms (as indicated above). But
 

this may be a case where the researchers need to "catch
 

up" with the farmers with whom they work.
 

Key problems which appear to hinder more rapid
 

development are:
 

1. 	Poor roads--lack of access to many farms;
 

2. 	economic returns to cattle enterprises may
 

be relatively low under present technology;
 

3. 	ICTA lacks adequate financing to support
 

research;
 

4. 	lack of extension staff and know-how to
 

follow up and extend findings; and,
 

5. 	too frequent staff turnover, both technical
 

and administrative.
 

These, among other problems, will need attention in
 

extending the program through the next three years.
 



2. PIADIC Activities
 

A. Area Sample Frame
 

The agricultural sector planning unit of the Ministry
 

of Agricultute (USPA) is responsible in Guatemala for carrying
 

out the area sample frame activity. Area sample frames
 

are being constructed to permit valid data at the regional
 

level. Guatemala is divided into eight regions. Region I
 

has been constructed. Three more regions are expected
 

to be completed in February, 1981, and two other regions
 

are getting under way. Construction of the area sample
 

frame segments for these regions has been funded primarily
 

by USAID Guatemala under a loan to the Guatemalan govern

ment. The segments have been constructed by contracting
 

to a private individual and he has been responsible for
 

contracting the other personnel. To date, three different
 

contracts have been let. As a result there has been
 

little continuity in terms of acquiring expertise in
 

sample frame segment ccnstruction and in installing this
 

capability within USPA. USPA feels it does not presently
 

have the capabilihy to continue this activity without con

tinuinf technical assistance from some source. Neither do
 

they have funding available for completing the area
 

sample frame for the rest of the country without continuing
 

support from USAID Guatemala. A survey has been carried
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out for Region I for testing purposes and a second definitive
 

survey is to be carried out soon.
 

B. Information Systems
 

Guatemala has done a considerable amount of work in
 

organizing itself to develop an information system. The system
 

is called SNIAG (National Service For Agricultural and Livestock
 

Information). This information system is divided into two
 

subsystems, one coordinated by the national director general
 

of statistics in the Ministry of Economy, and the latter by
 

USPA in the Ministry of Agriculture. The former is a numerical
 

information system which is computerized, while the latter is
 

a documentary information system.
 

The plan for the documentary information system is to
 

have a network of specialized centers at each major agri

cultural sector institution. USPA has been working at trying
 

to sell this idea to various institutions since January of 1980.
 

They initiated their efforts with a questionnaire to the in

stitutions to determine their involvement. Thereafter and,
 

with PIADIC assistance, they held a short course for documentary
 

information systems. Twenty persons attended this two-week
 

course.
 

In Guatemala the coordinating committee for agricultural
 

information systems seems to be functioning better than in any
 

of the other countries which we visited. It develops policies
 

related to the establishment of information systems and
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is seeking budgetary assistance. To date, the cooperating
 

institutions have found it necessary to simply borrow from
 

existing internal capacity to carry out their work. There
 

is a plan to introduce legislation in the coming year to
 

formalize the structure of the agricultural information
 

system and to have a specific budget assigned to it. Unless
 

and until this is done, it is not likely that the agri

cultural information system will be able to progress
 

effectively.
 

C. Area Profile
 

DIGESA which is the General Agricultural Directorate
 

of the Ministry of Agriculture, has been responsible for
 

carrying out the area profiles. This responsibility- has
 

been assigned to the Office of Agricultural Education and
 

Training (DECA) of DIGESA. 
Data has been collected for two
 

profiles, one in Quezaltenango and the other in Chimalenango.
 

Farm level data was collected for four crops: cabbage,
 

potatoes, strawberries and peaches. Four farmers for each
 

crop were interviewed. These four farmers were selected
 

for being good farmers in raising the particular crops. In
 

addition, a random sample of another 225 fa?:edrs were selected
 

and surveyed. This data was h-ng tabulated at the time of
 

this evaluation and was expected to be ready by mid-


December, 1980. The farm level survey data was to be
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combined with general data avilable from secondary sources
 

about the areas and an area profile report prepared.
 

DECA feels that it now has the capability to carry
 

out area profiles if and when funding is available. The
 

expectation is 
to do up to six of these area profiles in the
 

northern zone of the country between the large undeveloped 

PETEN department and the highland areas 
(Frnaja Transversal).
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C. HONDURAS
 

Team members Don Esslinger and Harry Minor visited Honduras
 

during November 26-28 to review CATIE and PIAD programs
 

there. The interview schedule had been arranged by
 

Nancy Fong (ROCAP - Guatemala City), who accompanied on all
 

visits. The basic schedule was to visit USAID in Tegucigalpa
 

on the morning of November 26 and CATIE programs in Comayagua
 

in the afternoon; the CATIE small farming systems program
 

in La Esperanza on November 27; and the PIADIC area profile
 

program in San Pedro Sula on November 28.
 

1. USAID - Tegucigalua 

An interview with William H. Janssen, RDO, had been
 

scheduled. Additionally, independent interviews with
 

David Johnston (Management of AID Loans/Planning) and
 

Charles Oberbeck (Research) were possible on an
 

impromptu basis. From the discussions held, we de

veloped the following as an overview of AID appraisal
 

of CATIE and PIADIC impact in Honduras.
 

CATIE and PIADIC programs have been useful to Honduras.
 

AID loans have been made, were available, or are
 

planned which support most of their activities. We
 

perceived that PIADIC was due credit for effectively
 

awakening interest in improving methods for population
 

sampling, data handling, and data use. Two persons
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were being trained to the M.S. level in the use of
 

the area sample frame. AID loan money was made
 

available for purchase of a mini-computer. Meetings
 

with Secretary of Natural Resources personnel (de

tailed later) clarified the type of efforts currently
 

underway. To appraise these efforts and to place
 

national level activities in perspective, it was
 

pointed out that national priorities have not been
 

fully redefined since changes in government which
 

have occurred during the past year. Further, many
 

of the activities within the scope of CATIE and PIADIC
 

programs are planned and acted upon at the regional
 

rather than national level. Thus, decentralization
 

is a prominent feature of research and extension
 

programs over which national coordination is weak,
 

even though funding allocations are largely made at
 

the national level.
 

The above situation has two consequences: first,
 

decentralization buffers regional programs somewhat
 

from political change so that they have, in general,
 

been less affecte by governmental transition than
 

has the central government itself; and, second, the
 

persons to whom PIADIC successfully "sold" their
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program at a national level are no longer in office.
 

Program continuity and nationalization of PIADIC's
 

methodology will, therefore, require that much of the
 

educational process be repeated. AID staff pointed
 

out that things are happening, but slowly - - if the
 

seeds planted can be kept growing, the program may
 

be operational in as little as five years.
 

Basic grain production is being encouraged on medium
 

to large sized farms. The concept that the small
 

farmer can improve his condition through employment
 

of better practices for grain production is being
 

questioned. A minimum farm size for earning a living
 

with subsistence crc,'s was stated to be 10-15
 

hectares. A smaller farmer can only experience a
 

marked improvement in income by shifting (at least in
 

part) to higher value crops.
 

CATIE program efforts to improve the livelihood of
 

small farmers focuses largely on basic food grains 

corn, beans, and grain sorghum. The inclusion of
 

these crops in rotation with potatoes (in La Esperanza)
 

and efforts to inter-crop them with high value food
 

crops such as carrots and onions have a high potential
 

for making an impact on the incomes and quality of
 

life of small farmers. Other cash crops should also
 

be considered as crop alternatives. We were shown
 

flax cut from an experimental planting. Other oil
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seed crops may merit attention, especially in Comayagua,
 

since many such crops are adapted to low rainfall
 

situations.
 

The image of the CATIE technicians in the field is ex

cellent. The Honduras research organization appears
 

to be receptive to assistance with development of
 

cropping alternatives but is reacting negatively to
 

on-farm work. Considering the current status of in

formation on cropping systems in the country, this
 

reaction is probably the result of 
a need to conduct
 

experiments under more carefully controlled conditions
 

which will produce publishable findings.
 

Reaction to CATIE technicians in the field has been
 

highly favorable. The near unanimity of response re

enforces our belief that the CATIE 
"home staff" is
 

highly qualified and capable of good work when per

mitted to function as researchers.
 

2. 	COMAYAGUA
 

Nicolas Mateo initiated his assignment as CATIE small
 

farm production systems (annual crops) representative
 

in 	Honduras in late 1979. 
 Both Dr. Mateo and his
 

predecessor had Comayagua as their headquarters.
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Enrique la Hoz Brito also began work at Comayagua
 

in late 1979 as a CATIE representative in charge
 

of animal production systems in Honduras.
 

Both CATIE representatives have active programs
 

on the SRN (Secretary of Natural Resources) station
 

at Comayagua, or in surrounding areas. Dr. Mateo
 

conducts his work in this area without a formal
 

counterpart, but with the assistance of trainees
 

in the in-service training program of the Centro
 

Universitaria Regional del Litoral Atlantico. At
 

the time of our visit, he was advising 3 students in
 

their research which was related to Small Farm Pro

duction system program objectives.
 

Dr. la Hoz works closely with Mario Alvarado, his
 

designated counterpart. Projects of the animal pro

duction program were visited in the field in the
 

Camayagua area. A farmer survey (60 farmers) was among
 

the first activities of the animal production program.
 

Results of the survey, knowledge of the zone and its
 

problems, and personal experience of Dr. la Hoz formed
 

the basis for research initiated in 1980. Of 12 studies
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planned, 9 were started by the date of our visit
 

(November 26). Of these, we were able to visit 5.
 

These were:
 

a. - Evaluation of rotational management of "Jaragua"
 

and "Estrella" pastures and its effect on milk
 

production.
 

This study, which included variable grazing
 

pressure and frequency of rotation, had been
 

irrigated to maintain it until the dry period.
 

Irrigation facilities for pasture areas 
are not
 

common in the area and this practice was used
 

only to get the study underway.
 

b. - Use of sugarcane to replace "quatera" (drilled& 

corn or sorghum) as a forage during the dry
 

seascn.
 

Sugarcane and corn had been established in
 

adjacent plots to compare productivity of the
 

two crops as dry season forage sources. Many
 

cattlemen in the 
area drive their livestock to
 

to the mountains to find forage during the dry
 

season. Shortage of forage during this period
 

reduces reproduction and growth rate, and
 

forces the early sale of young cattle. Sugar

cane has the potential of serving as a forage
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source (as compared to thickly planted corn
 

or sorghum) and an eventual cash crop.
 

c. - Corn silage as a summer season "guatera" 

substitute for dairy cows.
 

Corn had been grown during the rainy season,
 

chopped, and buried in a trench silo. The
 

cooperating farmer planted "guatera" for dry
 

season forage and was programmed to compare
 

milk production from the two feed sources.
 

CATIE technicians had grown the corn, dug
 

the trench silo, and prepared the silage. All
 

costs were being recorded under both systems.
 

d. - Evaluation of forage legumes in the area of 

Comavagua.
 

Non-replicated plots of Phaseolus atroporourus,
 

Dolichos lablab, LeucaeTa Leucocephala, Centrosema
 

pubescens, Cajanus cajan, and Phoseolus lathyroides
 

had been established and were being observed for
 

forage production potential. Several had been cut
 

and were making regrowth. Only one (Dolichos
 

lablab), in our judgement, appeared to have growth
 

and forage characteristics to make it attractive
 

as a forage in the area. Others were making slow
 

growth, were obviously susceptible to diseases,
 

or were too coarse to make good feed. This test
 

represents a useful activity and is appropriate
 

in an animal production program.
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e. - Effect of supplemental mineral salts on the re

productive capacity of cattle. 

A covered salt box had been built and was accessible
 

to one group of cattle. A similar group was de

prived of the salt, but given otherwise similar
 

treatment. Records were kept on a chart near the
 

cooperator's door. 
Given the conditions, this
 

test was well conducted.
 

For the work viewed and conversations with
 

technicians involved, several observations can
 

be made. First, the work all appeared to be well
 

focussed, practical in nature, and carried out under
 

appropriate (farmer or 
farm land) conditions. We
 

saw no sophistication which might limit the direct
 

application of new practices, should their use

fulness be satisfactorily demonstrated.
 

The CATIE in-country animal production representative
 

was quite enthusiastic about his work and appeared
 

to be an excellent communicator. He had developed
 

a good counterpart relationship, although we
 

questioned whether responsibility at all levels was
 

being appropriately shared. We 
feel that the
 

CATIE representative should make every effort 
to
 

leave a fully trained counterpart to assume his
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role at the end of the project. To accomplish
 

this, he must begin early to share responsibility
 

with his counterpart and be willing to let that
 

person represent the program whenever and where

ever possible. He should shift from his role 
as
 

a planner/coordinator to a co-worker and finally
 

an advisor/observer as rapidly as possible.
 

Farmer input into the work was minimal. Farmers
 

had furnished land and a questionable amount of
 

labor but the other inputs were being paid for
 

by CATIE. The feeling was that it was necessary
 

to gain the farmer's confidence before they could
 

be expected to make any substantial commitment
 

to the new practices. We do not disagree, but
 

we do feel that close farmer involvement is
 

essential(and with some effort can be achieved)
 

if successful new practices are to be rapidly
 

adopted and transferred.
 

Work with dry season forages is providing a
 

vehicle for mixed cropping research. in these
 

studies, annual crops expertise is contributing
 

on the side of forage production while animal
 

science skills are concentrated on quality
 

evaluations and utilization.
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3. LA ESPERANZA
 

La Esperanza is a high elevation location (1200-1700m)
 

where potatoes are an important crop. Most of the annual
 

crops research conducted during the past year has been
 

on the recently established experiment station of the
 

Secretary of Natural Resources. This station has a staff
 

of seven agronomists, four of whom we met. Dr. Mateo
 

works as part of this group. The program of the station
 

and CATIE appeared to be fully integrated, with no real
 

distinction of what was being done by whom.
 

The climatic conditions of La Esperanza permit year

round production of potatoes, but rapid disease build

up forces the use of a rotation. While potatoes are
 

grown with the use of substantial inputs, they are
 

rotated with corn and beans which receive traditional
 

management.
 

Because of the importance of potatoes and their profit

ability, the minimum length of rotation was being
 

determined. Currently, potatoes are usually grown
 

on the land only once every four years. Recent results
 

suggest that the interval between potatoe crops can
 

be decreased.
 

Potatoes receive a standard application of 1414 kg/ha
 

of 12-24-12. Levels of the individual elements were
 

being studied to determine whether or not these levels
 

'
 were in fact the most appropriate for the otatoe
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crop and subsequent cereals. The initial result (first
 

year) suggested that yield might be inc.-.ased by higher
 

application rates of at least phosphorus. Residual
 

responses of corn were being evaluated at the time of
 

our visit.
 

Potatoes receive frequent applications of fungicide to
 

control Phytophthora infestans. Dithane M-45 has
 

been used traditionally. In a test including several
 

products, a systemic fungicide was identified which re

quired less frequent applications and greatly in

creased profits (We were told that in its first use,
 

profits were increased by $US 1000.00/ha).
 

Ways to improve production of the corn and beans grown
 

in rotation with potatoes were being explored. In
 

addition to studies of interaction between corn and
 

bean varieties and fertility levels the possibility of
 

intercropping corn and beans with vegetable crops was
 

being explored. We are impressed that this system
 

does offer a means by which the farmer can markedly
 

increase his cash income from a small plot whileF still
 

producing his subsistence crops. This work is timely
 

because a new highway is expected to pass through the
 

area within two years, greatly expanding the potential
 

markets for produce from the region.
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Numerous other studies involving, in some instances,
 

new crops (e.g. flax) were in progress. Some work was
 

underway on farmer's fields, but the concentrated effort
 

to this point has been on the experiment station.
 

A planning session had been held the week prior to our
 

visit which included the local extension staff. Next
 

season's program will include extensive on-farm work
 

in which both research and extension staff will
 

cooperate.
 

Again, we perceived an energetic staff conducting
 

practical, applied research with potential for a rapid
 

impact on the area's agriculture. Cooperative efforts
 

between research and extension were clearly in-the-mill
 

and should greatly accelerate transfer of information
 

to growers. The CATIE representative (Dr. Mateo) has
 

developed a good working relationship with national
 

staff. Overall, we viewed the efforts at this location
 

as having an excellent potential for making a worth

while contribution.
 

The only word of caution we would like to offer relates
 

to the preliminpry nature of most results available.
 

Confidence which can be placed in them will increase
 

with repetition icross years. Because practices based
 

on these one-year results are to be taken to the
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farmers' fields almost immediately, some 

failure must be anticipated. Farmers should be 

alerted to this possibility so that expectations 

are not unduly hi@1v.. 
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4. SAN PEDRO SULA
 

Carlos Alvarez, PIADIC coordinator in Honduras, had
 

arranged for a review of area profile development work being
 

done by personnel of the Secretariat of Natural Resources
 

in San Pedro Sula. The area being studied encompassed valleys
 

in the "municipios" of Sulaco, Victoria, Yoritos and Yoro
 

It was stated to be an area of good soils but with limited
 

development to date.
 

Data had been collected on natural determinants of
 

production, biological and technical determinants, and socio

economic factors. Prior to a survey which included a total
 

of 580 homes in the whole area, the valleys were visited and
 

secondary information collected. Included among these latter
 

sources was census information from 1961 and 1974. Homes
 

sampled in survey were determined from the most recent census.
 

PIADIC provided training support, assisted with development
 

of census forms, and defrayed approximately 25% of the cost
 

incurred.
 

The area profile for the valley in Sulaco was largely
 

completed and those for Victoria and Yorito were stated to
 

be 45% complete. Information developed via the profile was
 

being used to suggest alternative land uses and as a basis
 

for assistance proposals. Apparently, a letter of intent
 

had already been signed with the Swiss government for de

velopment of the Yoro Valley. A proposal which included 
an
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irrigation project for 1500 hectares was almost ready for
 

presentation to bilateral agencies.
 

Details about the valleys covered by the area profile
 

seemed less important to us than capabilities of the staff
 

and attainment of PIADIC goals. The staff was energetic and
 

feel they have the technical capabilities to carry out studies
 

of socio-economic factors without further assistance. Outside
 

support is still needed to develop data on determinants of
 

production and biological and technical factors. The staff
 

is obviously spread thin, however, since work on the profile
 

has been at a near standstill for the past few months while
 

a regional plan for 1981 is being developed.
 

Area frame was not used as a sampling technique in the
 

efforts described, although it was stated to be in use in
 

other parts of the country. Data collection, however, did
 

not appear to be the factor which most limited development of
 

the area profiled - hand tabulation of the results has slowed
 

putting the information into a useful form. Access to com

puter facilities is being negotiated and will, in our opinion,
 

be necessary for effective and efficient utilization of the
 

data available.
 

Our overall impression was that IICA had provided substantial
 

support to the Secretary of Natural Resources during develop

ment of the area profiles. Indications.Were that the relation

ship would continue after the end of the PIADIC project.
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D. 	NICARAGUA
 

During the period November 23 to November 26, 1980,
 

two members of the evaluation team, Dr. Fred Mann and
 

Dr. Albert Hagen, visited on-going small farm research
 

projects and conferred with country representatives of
 

PIADIC and CATIE as well as representatives of cooperating
 

institutions in both the SFPS and the PIADIC projects.
 

1. 	SFPS ACTIVITIES
 

CATIE and the Ministry of Agricultural Development
 

(MIDA) through the Nicaraguan Institute of Agricultural
 

Technology (INTA) have been collaborating in agricultural
 

research since 1976. In March, 1978, Nicaragua officially
 

joined CATIE as a member country. At the end of 1978, the
 

CATIE had to leave Nicaragua because of the civil war,
 

although visits continued and the work continued on a reduced
 

scale. In April, 1979, CATIE and INTA entered into an agree

ment to co-laborate in carrying out small farm production
 

systems (SFPS) research. This agreement was reaffirmed by
 

the Minister of MIDA in June of 1980.
 

The collaborative agreement between CATIE and MIDA
 

has as its objective the following:
 

1. 	Increase small farmer incomes and productivity.
 

2. 	Improve living standards and diet of small farmers
 

whether they operate their land individually or
 

collectively.
 

2. 	Seek alternatives for diversification and output
 

of agricultural products for the domestic market
 

as well as for export.
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Specific goals of this agreement are in accord with
 

those specified in the ROCAP/CATIE agreement in all respects:
 

-- Develop methodology of SFPS research and apply to
 

four areas of Nicaragua.
 

Develop methodology for extrapolation of technology
 

from one area to another.
 

-- Develop methodology to transfer improved technology
 

to small farmers.
 

Train national technical personnel.
 

Dr. James Roman, who serves 
in San Jose for the PIADIC
 

project, and who works under a USDA/PASA arrangement,
 

accompanied the evaluation team members on 
the visit to
 

Nicaragua and served as the 
liaison person for the various
 

personal and institutional contacts made.
 

At the national headquarters level a meeting was held
 

with the director and the chief of science and technology
 

of the General Directorate of Agricultural Technology
 

(formerly INTA) prior to going to 
the field. Field visits
 

were made in the company of the CATIE annual crops resident,
 

the animal production resident and an 
annual crops assistant.
 

a. Annual Crops Research
 

Four areas presently have been selected for annual
 

crops research ac-:ivities. These are Matagalpa, Esteli,
 

and, in combination with the animal production research,
 

the area of Jinotega. Site visits were made to the
 

first two of these three areas.
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Although some work has continued in Nicaragua by
 

CATIE in cooperation with INTA since 1976, there was
 

little continuity of that work with work presently
 

underway, either in terms of personnel or present
 

activities being built or previous progress. This
 

most likely is due to the civil war that took place
 

during that period in Nicaragua and the constitution
 

of a new government in mid-1979. Through effective
 

communication by IICA and CATIE representatives, the
 

new government accepted collaboration beginning in
 

early 1980. By June, 1980, the Minister of MIDA
 

reaffirmed the original working agreement of the
 

government of Nicaragua with CATIE.
 

CATIE personnel have been quite effective in
 

establishing rapport with cooperating institution
 

personnel and with farmers in the activity areas.
 

Appropriate on-farm tests have been carried out in inter

cropping based on corn and beans, the primary small
 

farmer crops grown in the test area. Production of
 

vegetables both as intercrop with the primary production
 

of corn and beans, as well as relayed production during
 

the fallow period, are being tested. The methodological
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steps of the PIADIC procedures are being carriel out.
 

Cooperating farmers visited in the area are enthusiastic
 

about the research results. A visit also was made to
 

the Sebaco field experiment station between Matagalpa
 

and Esteli. At this station, variety trials are being
 

conducted on a considerable range of possible a new crops
 

that might be grown in association with corn and beans
 

under small farmer conditions.
 

Under field experiment station in Jinotega called
 

Bonitillo also is carrying out variety trials for possible
 

new crops, including henniquen and flax. That experiment
 

station was not visited.
 

In Esteli a visit was made to a cooperating pro

duction cooperative of thirteen farm families. Work here
 

was concentrated on improved varieties of corn and beans
 

and improved alternatives for intercropping corn and
 

beans. In addition, tests were being conducted in planting
 

intermittent double rows of grain sorghum with second
 

crop plantings of beans as a means to reduce wind damage
 

problems in beans and at the same time provide nitrogen
 

form the beans for the grain sorghum. It was encouraging
 

to note that in these activities the agricultural ex

tension service was collaborating with INTA. More of
 

this type of collaboration was planned for the following
 

year.
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b. 	Animal Production Research
 

Although we were able to spend a considerable amount
 

of time with the CATIE animal production resident, we
 

were unable to visit the Jinotega area where animal
 

production research is to be carried out.
 

Animal production research is only now getting under
 

way. The expectation is to work with a dairy module as
 

well as with some other small animals, especially pigs.
 

2. 	PIADIC ACTIVITIES
 

Area profiles work, the area 
sample frame, and the
 

agricultural information center activity all are active in
 

Nicaragua. The technical information center activity and
 

the 	area sample frame activity both got under way and were
 

considerably developed prior to the revolution. 
They have
 

continued since the revolution.
 

Nicaragua has an area frame of 360 segments which they
 

have been using to collect data for two years. These
 

segments cover only the cultivated area of the country and,
 

according to INEC 
(Instituto nacional de Estadistica y
 

censos) the implementing agency are valid only for aggre

gation of information at the national level for national
 

accounts purposes. However, the PIADIC area sample frame
 

specialist advise us 
that the Nicaragua frame had been
 

designed to provide valid data to 
the regional level. He
 

feels that there maybe some enumeration or statistical
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analysis problems that do not permit the data to be used
 

at the regional level at this time, but that these can be
 

resolved.
 

In any event, INEC indicated that, for statistically
 

valid information at the departmental level, a total cf 1200
 

segments would be needed, excluding the undeveloped area of
 

the Atlantic. INEC is anxious to increase its coverage to
 

the entire country and also to expand seqgments to permit
 

departmental aggregation of statistically reliable data.
 

INEC has held recent courses provided by PIADIC per

sonnel in the utilization of area frame and in yield
 

estimation. INEC has twenty full time enumerators that
 

would be utilized for collecting information related to
 

agriculture on a continuing and permanent basis if they
 

could expand the segments sufficiently to permit valid
 

departmental data collection. There is some indication
 

that data from such a frame might be considered in substi

tution for future agricultural census activities.
 

INEC is seeking funding from the government or external
 

sources sufficient to build the additional segments needed.
 

INEC feels it has the installed capacity to build there
 

segments on its own.
 

Information center activities are being carried out by
 

the Nicaraguan Center for Technological Information (CENIT).
 

The work they are doing is primarily that of collecting
 

and indexing technical reports, publications and books.
 

They offer data search services for a fee to clients.
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who wish to obtain specific information on specific matters.
 

Their focus tends to be on industrial and processing types
 

of activities with very little base in agricultural pro

duction research.
 

Area profile work is being carried out with PROCAMPO
 

which is the agricultural extension service for Nicaragua.
 

An agreement was signed in May of 1980 to carry out four
 

profiles; one in the north Atlantic, another in the south
 

Atlantic, another in Matagalpa and a fourth in Nueva
 

Segovia. A total of 6,000 square kilometers are being
 

profiled. A large number of technicians were trained in
 

seminars and short courses. A sample of more than 1,200
 

farms were selected in the four areas and data was 
collected.
 

Procampo is expected to be able to computerize their in

formation in December, 1980. Processing of this data was
 

to be carried out with IICA computer facilities in San Jose.
 

PROCAMPO is very committed to the area profile studies.
 

Something more 
than one hundred people are presently in

volved in these studies. The PROCAMPO director of projects
 

expects to expand to other profiles in the near future.
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APPENDIX A. - A PILOT STUDY PROPOSAL
 
FOR INITIATING A WHOLE - FARM AND FAMILY APPROACH
 

FOR FARMING SYSTFMS RESEARCH *
 

As explained in an earlier section of this report, the
 

project paper for ROCAP project No. 596-0083 directed CATIE
 

to "expand the research efforts to incorporate a wider farming
 

systems approach", involving a complex interdependent association
 

of plants, animals, soils, labor, tools, and other inputs. It
 

further stated that the ecological and socio-economic en

vironment should be considered, along with the farmer's knowledge,
 

ambitions and abilities. Technological alternatives were to be
 

designed within the conceptual framework of a small farm, tested
 

on-site'and under the farmer's management, and evaluated in
 

terms of appropriateness to the farmer's existing system, ease
 

of understanding and adoption, and increased income and employ
/


ment generation.-


The statements from the project paper are presented for a
 

specific purpose: to emphasize the contract between current
 

concepts and programs for farming systems research and the
 

broader, more comprehensive approach conceived by those who
 

prepared the paper.
 

Current CATIE/ROCAP projects in annual crops and animal
 

production are designed and conducted as components (tech-packs
 

*Prepared by Dr. Albert Hagan.
 

./ROCAP Project Paper - Small Farm Production Systems,
 
Pages 27-29.
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and modules) which may be integrated into overall farming
 

systems. These efforts are essential to provide valid
 

"building blocks" for organizing farming systems but, within
 

themselves, do not constitute farming systems research.
 

Nevertheless, they do have many worthwhile and desirable
 

characteristics. The conduct of research trials and tests
 

with small farmers on their own farms helps keep technological
 

recommendations practical and workable. The crop com

binations in various forms of multiple - cropping and the
 

livestock modules can simplify the task of planning and de

veloping complete farming systems. And researchers can gain
 

a better understanding of the small farmer's needs, special
 

abilities and problems by working with him on a personal
 

basis.
 

Much confusion and misunderstanding seems to prevail
 

among professional researchers who are attempting to apply
 

the so-called "new" Farming Systems Research approach in
 

the conduct of small-farm developmer' programs around the
 

world.
 

A two-day symposium in Washington, D.C. in early December
 

did little to clarify the existing situation. Most all
 

project reports of current "farming systems research" in

volved only various forms of multi-cropping. In few cases
 

were livestock enterprises even considered, even though most
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small farmers depend, to some degree, on various kinds of live

stock. Practically no attention seems to be given to some of
 

the small farmer's major resources - such as family labor,
 

animal power, equipment, outside investments, etc .......
 

Outside sources of income and employment, which play major
 

roles in the lives of many small farm families, often are over

looked. And, cultural and socio-economic factors - such as
 

prevailing customs, inter-family relationships, educational
 

levels, marketing methods, and family security measures 

which often are major factors influencing the small farmer's
 

willingness and ability to adopt and apply recommended new
 

technologies in an effective and profitable manner, often are
 

not considered adequately.
 

Some researchers in development programs have contended 

that the whole-farm and family approach to farming systems 

research is far too complex for doing research with small 

farmers and that many years probably will elapse before suitable 

theoretical models can be conceptualized and perfected for 

field use. The contention of the present proposal is that 

such restrictive ideas are erroneous and are in the minds of 

researchers; not those of the small farmers - - for reasons 

such as the following: 

1) Every small and large far.ter already has a farming
 
system, and is accustomc., to thinking of his
 
farming and family activities as an operating
 
unit;
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2) Most small farmers would like to have a more pro
ductive and profitable farming system - - if it
 
is in accord with their specific needs and goals

for family security, employment, liquidity, etc.,

and is compatible with the cultural standards and
 
norms in his community;
 

3) Many small farmers are receptive to new technologies

if the impact on factors such as the above can be
 
evaluated before major changes are made, not
 
after;
 

4) Every small farmer (and large ones well) has a
as 

plan for his farming system - often not a good,

well-organized one 
but a plan by which he operates

from day-to-day and year-to-year;
 

5) Farming system plans for most farms can be improved
 
- - often in a spectacular fashion - - by incorporating

appropriate 
new technologies in a well-organized way;
 

6) Most farmers can't wait for perfection in every new
 
technology to be applied 
- - they are willing to ex
periment with changes if an 
evaluation to show the
 
economic impact of the-new plan is made before ad
justments are undertaken; and, finally;
 

7) The farming systems approach is not a new phenomenon.

Models (procedures and methodologies) for planning and
 
evaluating overall farming systems have been in 
use
 
for many decades. In Missouri, the writer has been
 
involved personally in the development and application

of such procedures for a period of 40 years.
 

The productive and economic consequences of such im
proved plans on thousands of Missouri 
farms have been observed

and evaluated over a period of many years, using various kinds
 
of research procedures.
 

Convictions about the wide-spread applicability of such

planning procedures have been strengthened by personally rb
serving and studying systems of farming used by farmers 
(small

and large) in countries around the world 
- - including both 
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less developed and more modernized countries. In the first
 
category, these include such countries as Nepal, India,
 
Barbados, Puerto Rico, Libya, Tunisia, Tanzania, Guatemala,

Nicaragua, Costa Rica, and the Philippines. Countries in
 
the second include England, Denmark, Germany, Switzerland,

Italy, Israel, Australia and many states in the United States,
 
including Hawaii.
 

Attention now will be given to the purpose, objectives,
 

and conceptual framework of this proposal.
 

PURPOSE OF PILOT STUDY
 

This pilot-study proposal is neither a distraction from
 

nor an 
"add on" to the on-going project No. 596-0083, from
 

the stand point of multiplying the "project outputs" expected.
 

Instead, it is a procedure by which annual crops and live

stock production scientists as a group can gain first-hand
 

experience in planning and evaluating alternative farming
 

systems for an individual small farm as the farmer himself
 

must do it - - by conceptualizing and evaluating various
 

farming systems, including both crop and livestock enterprises
 

which are appropriate for total family resources. The working
 

procedure would involve combining the farmer's experience
 

and wisdom with the best-known scientific knowledge of pro

fessional staff members in conceptualizing workable farming
 

systems and evaluating them from the standpoint of productivity,
 

feasibility and economic consequences.
 

Hopefully, the pilot-study workshop would motivate the
 

cooperating small farmer to develop the most promising system
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over a period of years, with actual records of performance
 

year-by-year for comparison with the selected long-range plan.
 

While economists on the staffs could assume responsibility for
 

collecting and analyzing performance records each year from
 

the pilot-study unit, crop and animal scientists would have
 

an 
excellent "setting" for testing various enterprise com

ponents included in the new system and an opportunity to study
 

interactions among the various enterprises,
 

Specific Objectives
 

More specific objectives for the pilot-s udy workshop
 

proposal are given below:
 

1) to acquaint staff members with a conceptual framework
 
(working model) for planning and evaluating overall
 
farming systems;
 

2) to develop appropriate components (crop and livestock
 
budgets), for enterprises to be included in the
 
analyses;
 

3) to make an economic evaluation of the overall farming
 
system currently in use by the cooperating farmer;
 

4) to conceptualize and evaluate appropriate and feasible
 
alternative systems for the same farm;
 

5) to cooperate with the farmer in implementing the
 
farming system selected for development;
 

6) to establish the new farming system as an on-going
 
case-study unit to provide performance records over
 
time; and
 

7) to provide a convenient location and setting for
 
observing the performance of individual crop
 
tech-packs and livestock modules when combined in
 
an overall farming system, for showing the results
 
to other small farmers with similar resources, and
 
for training new staff members in plannina and
 
evaluation procedures.
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Conceptual Framework
 

Some logical and systematic procedure is essential for
 

planning complete farming systems in an uncomplicated and sound
 

manner. A ten-step working model has evolved in connection
 

with the Missouri Balanced Farming System Program over a
 

period of many years. It has been used with, and by, thousands
 

of Missouri farmers in planning and developing improved farming
 

systems for several decades. The procedure has been used in
 

numerous training schools and shortcourses throughout the state
 

during this time period - - for extension workers, vo-ag
 

teachers, Soil Conservation Service technicians, credit in

stitution personnel, other agency representatives, and farmers.
 

It has formed the basis for undergraduate and graduate credit
 

courses in the Agricultural Economics Department for many years,
 

both on and off-campus.
 

Without elaboration at this point, the working model for
 

planning and developing an individual farm plan consists of
 

ten 	sequential steps as follows:
 

1. 	Inventory all resources;
 

2. 	Establish realistic longrun family coals;
 

3. 	Identify major problems;
 

4. 	Analyze the "present" farming system and compare
 
the longrun consequences with other alternative
 
systems which the farmer considers feasible and
 
workable;
 

5. 	Choose a olan for development;
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6. 	Implement the selected plan, in logical sequence over
 
a period of years;
 

7. 	Assume managerial responsibility for development;
 

8. 	Exert Control - especially over investments and
 
cash flow;
 

9. 	Evaluate progress, through analysis of year-by-year
 
records; and
 

10. 	 Adjust the system to keep abreast with changing
 
conditions.
 

A reference handbook has been developed as a guide for
 

planning systems in accord with the above procedure. It in

cludes longrun price estimates and investment data as well
 

as gross margin (income-over-variable-cost) budgets for
 

numerous crop and livestock enterprises.
 

Work sheets (budgeting forms) also are available for each
 

step of the planning procedure.
 

Planning methodologies have included block budgetina
 

(a hand procedure most widely used), comouter budaeting, linear
 

programming and other procedures.
 

Various research procedures have been used for evaluating
 

the production performance and economic consequences of the
 

inproved farming systems over time - including individual case
 

studies, case groupings, surveys, research panels, etc.
 

Each procedure involves analysis of actual records of per

formance. For example, several hundred farmers in Missouri
 

cooperate in a mail-in computerized farm record program and
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transmit their records for the UMC Agricultural Economics
 

Department each month for processing. End-of-year analyses
 

provide an evaluation of the year's farm business operations.
 

Groupings of farm recrods by major enterprises (types of
 

farming) for special analyses are very useful for continual
 

updating of enterprise budgets. For several case-study
 

farms, continuous records of performance are avilable for
 

more than twenty years.
 

The purpose of this review is to illustrate methodology
 

and main features of a farming systems program which has
 

evolved over a period of years. Obviously, such a broad

scale program could not be implemented quickly in any country.
 

However, a cimilar one can be initiated with farming systems
 

workshops and pilot studies, just as it was done in Missouri
 

many years ago.
 

PILOT STUDY AND WORKSHOP PROPOSAL
 

In connection with the CATIE/ROCAP farming systems project,
 

a pilot-study workshop for CATIE staff members could be
 

arranged as an initial effort to help enhance staff under

standing and coordination of recommendations from the complete
 

farming systems point of view. The purpose and some objectives
 

of this type of workshop were presented earlier in this
 

proposal.
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Such 	a workshop-type shortcourse
 

members of the Farm Systems Development Corporation in the
 

Philippines in January/February, 1981. Highlights of this
 

two-week shortcourse, which could be adapted to conditions in
 

Central America, are as follows:
 

1) 	Orientation - Explanation of shortcourse procedures
 
and responsibilities;
 

2) 	A brief review of economic and management principles
 
and concepts applicable to the complete farming
 
system approach;
 

3) 	Explanation and illustration of meqhodologies for
 
planning and evaluating farming systems;
 

4) 	A review of best-known production technologies, crops
 
and livestock, applicable to the whole-farm planning
 
(to be presented by local staff);
 

5) 	Visit to the "workshop farm" to observe and study
 
the existing farming system and get the farmers'
 
views on feasible adjustments;
 

6) 	Team work (the workshop group would be separated

into work teams) in evaluating the "present" system
 
on the workshop farm;
 

7) 	Evaluation of alternative plans for the workshop farm
 
by work teams;
 

8) 	A comparison of the potential for the alternative
 
plans developed;
 

9) 	A discussion of implementation procedures for a
 
selected farming system; and
 

10) 	 A review and evaluation of shortcourse procedures and
 
content.
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While the Philippine shortcoursewas designed for a two

week period, it might be condensed to one week (6 daysl with
 

one to
adequate on-site preparation in advance, perhaps for 


two weeks.
 

The actual format for such a shortcourse would need to be
 

designed more specifically with the CATIE staff to meet the
 

particular needs and conditions in the area. One feature,
 

however, which seems essential is the use of a local workshop
 

farm family unit, typical of the area, for the planning and
 

calculations. CATIE economists, Louis Navarro and Marcelino
 

Avila, have had basic training in this farming systems approach
 

for planning and evaluating alternative systems for an in

dividual farm. However, they might want outside TDY assistance
 

for conducting an initial shortcourse. If so, selection of
 

personnel with extensive experience in using this approach
 

seems desirable.
 

If the above procedure were selected, some time before, and
 

after, the actual conduct of the course would be needed for
 

finalizing plans in advance, and for evaluating and adjusting
 

the format for any future use. In the Philippines, two weeks
 

are allocated for these activities.
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CONTRACT STATEMENTS AND INTERROGATORIES
 

(ARTICLE I, AID/LAC-C-1414)
 
APPENDIX B. -


I -	 Small Farm Production System Project
 

A. 	 The organization and operation of the CATIE Research Team,
 

their operational roles in an interdisciplinary context to
 

carry out the agreed research program both at CATIE and in
 

their countries. Assessment of the quality and thoroughness
 

of planning, selection, and assignment of personnel and
 

assigned research tasks at CATIE headquarters and in the
 

collaborating countries will be essential.
 

B. 	 The timeliness and adequacy of the tech-pack validation
 

process, using recommendations developed in the previous
 

Small Farm Cropping Systems Project under Small Farm
 
are 	to be designed
conditions. These validated tech-packs 


for 	use as test vehicles for the systems transfer research
 

element of the Small Farm Production Systems Project as
 

recommended to National Extension Services.
 

C. 	 The utilization of interdisciplinary teams to carry out the
 

various outputs of the project. How are they organized and
 

are they operating effectively? How do they relate to the
 

national programs and to regional institutions in a manner
 

conducive to attaining project goals? Do they effectively
 

incorporate the national institutions and national tech

nicians?
 

D. 	 Evaluate the methodologies and procedures used by the
 

integrated research team as applied to site selection,
 

experiment design, selection basis for research treatments
 

used in experiments, experiment execution, data collection
 

and processing and data analysis. How does the overall
 

research strategy relate to the operational research
 

program? Is the research developing sound methods capable
 

of creating additional profitable employment and meeting
 

market demands?
 

E. 	 How does CATIE and its staff relate to national technical
 

agencies? Are their working relationships conducive to
 

development of long term positive research and information
 

transfer collaboration? Do CATIE and IICA stimulate
 

cooperation and bring country researchers and agencies into
 

the program or operate largely independently? How are
 



152 

CATIE and IICA programs and staff viewed by national
 

agencies and agricultural leaders? How can their rela

tionships be made more effective?
 

F. 	Are reports prepared in a fashion as to make clear what
 

CATIE is doing in project activities? Hcw can they be
 

further improved?
 

G. 	Financial limitation, caused at least in part by inflation,
 

can reportedly limit potential end of picject output goals.
 

What can CATIE do to increase its
How serious is this? 

efficiency on project operations vis-a-vis the budget?
 

What can and should AID do to relieve this situation? What
 

else will contribute most to maximum goal attainment at
 

minimum cost to CATIE and AID?
 

H. 	Analyze the relationship between the two projects and other
 

AID 	funded Small Farmer Research Programs in the five
 
How does each also
Central American countries and Panama. 


relate to bilaterial USAID agricultural programs? How can
 
To what extent
these relationships be further fortified? 


is the work that CATIE and IICA are dong under existing
 

projects being accepted and incorporated into national
 
efforts?
 

II. Agricultural Research-and Information Project
 

A. 	The last twenty-seven months of this program have been
 

focus on the linkage between agricultural and
designed to 

rural sector data and research conducted nationally and
 

regionally. How well has IICA/PIADIC made this shift?
 

What further actions are needed to attain maximum project
 
outputs?
 

B. Evaluate the planning and programming PIADIC has made to
 

attain the goal. Is it adequate? What changes and
 
How is it being implemented in
improvements are needcd? 


the countries? Can this be improved? Are project elements
 

on schedule? Will goals be attained?
 

C. 	How well is the program being absorbed into IICA itself?
 

Are objectives understood and appreciated? Can more be
 

done to make this activity more useful to and supportive
 

of other Central American agricultural initiatives of
 

IICA and to the countries? How is IICA staffing to meet
 

its commitments and build toward self-sufficiency in this
 

area?
 



USAIDs? How can the project be made more useful to
national and regional needs? 
What are national and USAID

views on its utility and 
areas for future operations as
 
ITCA or AID continues support to the information generation
 
and use area?
 

E. 
 Are the quarterly and annual reports adequately reflecting

actions being taken in 
the project? How can they be made
 
more relevant?
 

Reports
 

The Contractor's team leader shall discuss and prepare 
a draft
 
report, which will consist of consolidation of the sections of
the report prepared by the other team members. 
The consol
idated draft report shall be submitted.
 




