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1. PROJECT OVERVIEW/SUMMARY 

1.1 Project description/Introduction 
 
Advancing Kosovo Together Local Solution (AKT-LS) is a program which was 
launched on October 1, 2014. It was designed to support the achievement of the 
United States Government’s foreign policy objective of peace and stability in the 
Balkans by supporting the development objective of the USAID Country Development 
Cooperation Strategy on the support of improved rule of law that meets citizen needs 
and the intermediate result of improved integration of ethnic minorities into Kosovo 
society.  
 
AKT - LS was a three-year (extended for 13 months) USAID funded project that aimed 
to increase the constructive inter-ethnic cooperation and interaction, primarily between 
the majority and minority communities, which is vital to the security and stability of the 
Balkans. The project was a part of USAID Forward, the USAID strategy of 
development aid delivery, where involvement of local know-how and expertise is 
essential for the maximization of the aid efficiency.  
 
The program goal was to foster positive and constructive inter-ethnic cooperation 
between the Kosovo non-majority communities and majority communities in 
addressing common problems of unemployment, social needs, and municipal services 
in 16 targeted municipalities throughout Kosovo (Gračanica/Graçanicë, Klokot/Kllokot, 
Novo Brdo/Novobërdë, Parteš/Partesh, Ranilug/Ranillug, Štrpce/Shtërpcë, 
Gjilan/Gnjilane, Istog/Istok, Klinë/Klina, Obiliq/ Obiliċ, Pejë/Peċ, Vushtrri/Vučitrn, North 
Mitrovice/ë, Zubin Potok, Leposaviċ/Leposaviq and Zvečan/Zveçan) comprised of 
large Kosovo Serb populations. 
 
It was achieved through the following objectives: improved communication and 
integration between minority and majority populations; improved economic 
opportunities for non-majority communities in target municipalities; and increased 
efficiency and capacity of target municipal administrations to respond to their citizens’ 
needs. 
 
Working at the intersection of economic growth, governance, and inclusion, AKT-LS 
worked in three distinct but integrated technical areas, as per the following:  
 
Local Government:  
AKT – LS directly contributed towards the improvement of local infrastructure, quality 
of service provision, as well as capacity development for local government institutions. 
These were the main means in improving the quality of local governance within the 
selected municipalities. 
 
Private Sector Development and Employment Generation:  
Support entrepreneurship through training and seed funding, and by the provision of 
market linkage opportunities. AKT – LS’ focus on private sector development in 16 
municipalities was expected to be significant.  Given the scarcity of employment and 
income generation opportunities in the municipalities covered by the project, this 
particular component was essential for the creation of job opportunities and self-
employment. 
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Civil Society Empowerment:  
Civil society organizations and community groups were supported with grant funding, 
capacity development and the implementation of advocacy initiatives. They were 
empowered to more effectively represent their interests in decision-making at the local 
level and scrutinize public institutions through active engagement in policy formulation 
and monitoring. 
 
AKT – LS, as a component of AKT Program, had a projected budget of $7M. Out of 
this amount, a net investment of $5M was envisaged to be implemented as direct 
project interventions through three different grant and subcontract components: 1) 
Citizen Engagement Component; 2) Business Development Component; and 3) 
Municipal Development Component. 
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2. ADVANCING KOSOVO TOGETHER LOCAL 
SOLUTION (AKT-LS) 

 
AKT LS program was envisioned to implement activities and target beneficiary 
communities in 16 partner Kosovo municipalities, including municipalities in northern 
Kosovo; Gračanica/Graçanicë, Klokot/Kllokot, Novo Brdo/Novobërdë, Parteš/Partesh, 
Ranilug/Ranillug, and Štrpce/Shtërpcë; and six (6) Albanian majority municipalities: 
Gjilan/Gnjilane, Istog/Istok, Klinë/Klina, Obiliq/Obilić, Pejë/Peć and Vushtrri/Vučitrn as 
well as four (4) municipalities in the north: Mitrovica North, Leposavić/Leposaviq, Zubin 
Potok/Zubin Potok, and Zvečan/Zveçan. 
 

2.1 GRAČANICA/GRAÇANICË 
 
In the project partner municipality of Gračanica/Graçanicë, in terms of AKT LS 
infrastructure projects USAID has invested $ 154,044 (of total $ 225,931 project cost 
including municipal cost share) in the Construction of a playground for small 
football/soccer and parking lot as well as the road reparation in the village of 
Radevo/Radevë. 
 
In terms of support to and through Civil Society Organizations (CSOs), AKT LS has 
supported 22 CSOs in their projects targeting Gračanica/Graçanicë (7 CSOs solely 
targeting Gračanica/Graçanicë), with a total sum of $521,125.51 USAID funds (as part 
of the total $624,768.54 project costs including CSO cost share). The projects are: 
 

- Multimedia fest - implemented by Tourist Organization of Gračanica (TOG) 
- KoSNet Info-sociological economic and cultural TV magazine - implemented by     

TV Network/TV Mreza 

- Strengthening local government capacities and increasing citizens’ 
participation - implemented by PIPS 

- Organizational Capacity Building project for of USAID/AKT LS CSO grantees – 
implemented by ACDC 

- Peer 2 peer Learning and Cooperation project – implemented by Democracy 
for Development (D4D) 

- Ensuring integrity of local governments through increased research and 
monitoring capacities of local CSOs - implemented by Çohu 

- Strengthening the Watchdog Role of Minority Civil Society Organizations in 
Kosovo - implemented by ECMI 

- Strengthen Strategic Development and Cross Municipal/Community 
Cooperation and Partnership - implemented by Riinvest 

- My road to the stars’ project implemented by Centar za medije i ekonomski 
razvoj CMIER  

- Real Property Mass Valuation Training Program implemented by Recura 

- Rapprochement communities through folklore and tradition implemented by 
GIOR 

- The Tour of Freedom project implemented by GAIA 

- Establishing contacts among young people through arts implemented by 
CEIMS 

https://en.wikipedia.org/wiki/%C3%8B
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- Capacity building of Informal Women Groups project implemented by 
Democracy+ and CoDe 

- Strengthening program for local community representatives and CSOs to 
efficiently participate in decision making processes on local level, implemented 
by CSD 

- Together for Future’ project, implemented by NGO CoDe 
- ‘Middle Age for kids’, implemented by NGO Order of Dragon 
- ‘Promoting artistic development of woman with disabilities’, implemented by 

NGO OON 
  
The following CSO grants were targeted solely to Gračanica/Graçanicë: 

- Volleyball for girls - implemented by SDTV 
- Strengthening program for Local Youth Action Councils in Kosovo - 

implemented by CSD 
- Intangible Cultural Heritage of Municipality of Gračanica - implemented by TOG 
- Musical and dancing heritage of Kosovo - implemented by Moja Inicijativa 
- Youth Cultural Centre Leposavic - implemented by IDCSI 
- International festival of medieval art and crafts – ‘SHIELD’ - implemented by 

TOG 
- You too should dance Kolo media awareness campaign - implemented by 

VENAC 
  
As for the AKT LS Business Development Component, in the municipality of 
Gračanica/Graçanicë $418,080.86 USAID funds were awarded (as part of $571,473 
total project funds, including cost share) to 17 business development grants to small 
and medium enterprises and to the Facilitating Business Friendly Environment through 
B2B event in Gračanica/Graçanicë, implemented by the American Chamber of 
Commerce. 
 
AKT LS supported this municipality with its municipal development component through 
a Capacity Development Plan project (e-kiosk) in the value of $ 6,106.32 (as part of 
total project cost of $ 7,377.87 including municipal cost share).  
 
Furthermore, AKT LS has supported the municipality of Gračanica/Graçanicë through 
the Training of trainers for municipal officials on the Development of Municipal Plans, 
Transparency in Local Governance and Municipal Property Management.  
 
Throughout the third year of the AKT LS program, Gračanica/Graçanicë was 
supported through the development of a municipal Socio-Economic Development 
Plan, jointly with a number of other target municipalities. Component 3 of the program 
supports the capacity building activities that are expected to achieve sustainable 
capacity development of targeted civil servants of partner Municipalities. Together with 
KIPA and the Ministry of Finance and MLGA, MOCR representatives and other 
municipal officials are trained for better budgetary planning and development of socio 
economic plans.  
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2.2 KLLOKOT/KLOKOT 
 
In the project partner municipality of Kllokot/Klokot, in terms of AKT LS infrastructure 
projects USAID has invested $ 66,102 (of total $ 79,852 project cost including 
municipal cost share) in the construction of a multipurpose community center for the 
municipality of Kllokot/Klokot. 
 
In terms of support to and through Civil Society Organizations (CSOs), AKT LS has 
supported 13 CSOs in their projects targeting partner municipalities and Kllokot/Klokot 
in their projects (1 CSO specifically targeting Kllokot/Klokot) with a total sum of $ 
380,174.31 USAID funds (as part of the total $ 485,607.74 project costs including CSO 
cost share). The projects are: 
 

- KoSNet Info-sociological economic and cultural TV magazine - implemented by 
TV Network/TV Mreza 

- Strengthening local government capacities and increasing citizens’ 
participation - implemented by PIPS 

- Organizational Capacity Building project for of USAID/AKT LS CSO grantees – 
implemented by ACDC 

- Peer 2 peer Learning and Cooperation project – implemented by Democracy 
for Development (D4D) 

- Strengthening the Watchdog Role of Minority Civil Society Organizations in 
Kosovo - implemented by ECMI 

- Strengthen Strategic Development and Cross  Municipal/Community 
Cooperation and Partnership - implemented by Riinvest 

- Increase of Public Participation on the budgeting phase by the participation of 
marginalized Women and Youth Group - implemented by Network of Peace 
and Movement – NOPM 

- My road to the stars project implemented by Centar za medije i ekonomski 
razvoj CMIER  

- Real Property Mass Valuation Training Program implemented by Recura 
- Capacity building of Informal Women Groups project implemented by 

Democracy+ and CoDe 
- Strengthening program for local community representatives and CSOs to 

efficiently participate in decision making processes on local level, implemented 
by CSD 

- ‘Cultural caravan’, implemented by Mreža za građanski aktivizam – MGA 
- ‘Middle Age for kids’, implemented by NGO Order of Dragon 

 
The following CSO project solely targeted the municipality of Kllokot/Klokot: 

- Rebranding of Klokot/Kllokot municipality – Roman locality Vrban - 
implemented by CoDE 

 
As for the AKT LS Business Development Component, in the municipality of 
Kllokot/Klokot a grant of $10,766.28 USAID funds (as part of the total $ 11,666.67 cost 
of project including grantee cost share) has been awarded through 2 business grants. 
Component 3 of the program supports the capacity building activities that are expected 
to achieve sustainable capacity development of targeted civil servants of partner 
Municipalities. Together with KIPA and the Ministry of Finance and MLGA, MOCR 
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representatives and other municipal officials are trained for better budgetary planning 
and development of socio economic plans.    

2.3 NOVO BRDO/NOVOBËRDË 
 
In the project partner municipality of Novo Brdo/Novobërdë, in terms of AKT LS 
infrastructure projects USAID has invested $ 101,723 (of total $ $181,102 project cost 
including municipal cost share) in the construction of a multipurpose community center 
for the municipality of Novo Brdo/Novobërdë. 
 
In terms of support to and through Civil Society Organizations (CSOs), AKT LS 
supported 15 CSOs in their projects targeting the Novo Brdo/Novobërdë municipality 
among others in their projects. The total sum of these projects dedicated to several 
target partner municipalities sum up to $ 418,082.54 USAID funds (as part of the total 
$ 506,941.66 project costs including CSO cost share). The projects are: 
 

- Multimedia fest - implemented by Tourist Organization of Gračanica (TOG) 
- KoSNet Info-sociological economic and cultural TV magazine - implemented by 

TV Network/TV Mreza 
- Strengthening local government capacities and increasing citizens’ 

participation - implemented by PIPS 
- Organizational Capacity Building project for of USAID/AKT LS CSO grantees – 

implemented by ACDC 
- Peer 2 peer Learning and Cooperation project – implemented by Democracy 

for Development (D4D) 
- Ensuring integrity of local governments through increased research and 

monitoring capacities of local CSOs - implemented by Çohu 
- Strengthening the Watchdog Role of Minority Civil Society Organizations in 

Kosovo - implemented by ECMI 
- Strengthen Strategic Development and Cross  Municipal/Community 

Cooperation and Partnership - implemented by Riinvest 
- Increase of Public Participation on the budgeting phase by the participation of 

marginalized Women and Youth Group - implemented by Network of Peace 
and Movement – NOPM 

- My road to the stars’ project implemented by Centar za medije i ekonomski 
razvoj CMIER   

- Real Property Mass Valuation Training Program implemented by Recura 
- Hidden stories' documentaries implemented by NGO Integra 
- The Tour of Freedom project implemented by GAIA 
- Capacity building of Informal Women Groups project implemented by 

Democracy+ and CoDe 
- Support programs for women in employment and self-employment – Nas Dom  

As for the AKT LS Business Development Component, in the municipality of Novo 
Brdo/Novobërdë $ 50,907 USAID funds were awarded (as part of $ 67,107 total project 
funds, including cost share) to 1 business grant as well as inviting SMEs to the 
Facilitating Business Friendly Environment through B2B and Business Support 
Services project, implemented by the Business Support Center Kosovo (BSCK). 
 

https://en.wikipedia.org/wiki/%C3%8B
https://en.wikipedia.org/wiki/%C3%8B
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AKT LS supported this municipality with its municipal development component through 
a Capacity Development Plan project, in the supply of equipment for the multipurpose 
building, in the value of $ 4,719.39 (as part of total project cost of $ 5,691.33 including 
municipal cost share) and the Training of trainers for municipal officials on 
Transparency in Local Governance. 
 

2.4 PARTEŠ/PARTESH 
 
In the project partner municipality of Parteš/Partesh, in terms of AKT LS infrastructure 
projects USAID has invested $101,627 (of total $136,450 project cost including 
municipal cost share) in asphalting the main village road of Budrikë e Poshtme/ Donja 
Budriga. 
  
In terms of support to and through Civil Society Organizations (CSOs), AKT LS has 
supported 13 CSOs in their projects targeting Parteš/Partesh (2 CSOs solely targeting 
Parteš/Partesh), with a total sum of 335,461.8 USAID funds (as part of the total $ 
409,317.44 project costs including CSO cost share). The projects are: 
  

- Strengthening the Watchdog Role of Miniority Civil Society Organizations in 
Kosovo - implemented by ECMI 

- KoSNet Info-sociological economic and cultural TV magazine - implemented by 
TV Network/TV Mreza 

- Strengthening local government capacities and increasing citizens’ 
participation - implemented by PIPS 

- Organizational Capacity Building project for of USAID/AKT LS CSO grantees – 
implemented by ACDC 

- Peer 2 peer Learning and Cooperation project – implemented by Democracy 
for Development (D4D) 

- Strengthen Strategic Development and Cross  Municipal/Community 
Cooperation and Partnership - implemented by Riinvest 

- Real Property Mass Valuation Training Program implemented by Recura 
- The Tour of Freedom project implemented by GAIA 
- Capacity building of Informal Women Groups project implemented by 

Democracy+ and CoDe 
- Strengthening program for local community representatives and CSOs to 

efficiently participate in decision making processes on local level, implemented 
by CSD 

- ‘Cultural caravan’, implemented by Mreža za građanski aktivizam - MGA 
  
The following CSO grant targeted solely the municiapality of Parteš/Partesh: 

- Glavičica Etno Fest - implemented by Cultural Heritage without Borders 
(CHwB) 

- ‘Economically and Socially empowered in a rural area’, implemented by 
Moravski biser 

  
As for the AKT LS Business Development Component, in the municipality of 
Parteš/Partesh $ 31,520.48 USAID funds were awarded (as part of $ 44,606.66 total 
project funds, including cost share) to 2 business grants. 
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AKT LS supported this municipality through its municipal development component, 
namely through a municipal Service Improvement Action Plan in Increasing energy 
efficiency in the municipality of Parteš/Partesh through installation of LED technology 
in public lighting $ 18,506.39 (of total $ 22,360.08 project cost including municipal cost 
share).  
 
Additional municipal support was provided through the Training of trainers for 
municipal officials on the Development of Municipal Plans, Transparency in Local 
Governance and Municipal Property Management. Component 3 of the program 
supports the capacity building activities that are expected to achieve sustainable 
capacity development of targeted civil servants of partner Municipalities. Together with 
KIPA and the Ministry of Finance and MLGA, MOCR representatives and other 
municipal officials are trained for better budgetary planning and development of socio 
economic plans.    

2.5 RANILUG/RANILLUG 
 
In the project partner municipality of Ranilug/Ranillug, in terms of AKT LS 
infrastructure projects USAID has invested $ 76,809 (of total $ 114,717 project cost 
including municipal cost share) in the Reconstruction and upgrading of the Culture 
Center. 
 
In terms of support to and through Civil Society Organizations (CSOs), AKT LS has 
supported 11 CSOs in their projects targeting Ranilug/Ranillug (2 CSOs solely 
targeting Ranilug/Ranillug), with a total sum of 374,442.09 USAID funds (as part of the 
total $ 451,152 project costs including CSO cost share). The projects are: 
 

- Strengthening the Watchdog Role of Miniority Civil Society Organizations in 
Kosovo - implemented by ECMI 

- KoSNet Info-sociological economic and cultural TV magazine - implemented by 
TV Network/TV Mreza 

- Strengthening local government capacities and increasing citizens’ 
participation - implemented by PIPS 

- Organizational Capacity Building project for of USAID/AKT LS CSO grantees – 
implemented by ACDC 

- Peer 2 peer Learning and Cooperation project – implemented by Democracy 
for Development (D4D) 

- Strengthen Strategic Development and Cross  Municipal/Community 
Cooperation and Partnership - implemented by Riinvest 

- Increase of Public Participation on the budgeting phase by participation of 
marginalized Women and Youth Group - implemented by Network of Peace 
and Movement – NOPM 

- Real Property Mass Valuation Training Program implemented by Recura 
- Capacity building of Informal Women Groups project implemented by 

Democracy+ and CoDe 
 
The following CSO grants targeted solely the municipality of Ranilug/Ranillug: 
 

- Days of Serbian culture and arts festival - implemented by Centre for Social 
Affirmation of Youth (CSAY) 
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- Culture - the attribute of life project - implemented by by Centre for Social 
Affirmation of Youth (CSAY) 

 

As for the AKT LS Business Development Component, $6,321.84 USAID funds were 
awarded (as part of $ $7,406.90 total project funds, including cost share) to business 
grantee Ristic for the purchase of a forklift. 
 
Furthermore, AKT LS has supported this municipality through its municipal 
development component, namely through a Service Improvement Action Plan SIAP in 
the Purchasing of folk costumes, equipment and furnishings for the Cultural Centre of 
the municipality with $ 43,888.16 (of total $ 53,027.11 project cost including municipal 
cost share). AKT LS supported the Training of trainers for municipal officials on 
Development of Municipal Plans, Transparency in Local Governance and Municipal 
Property Management.  

2.6 ŠTRPCE/SHTËRPCË 
 
In the project partner municipality of Štrpce/Shtërpcë, in terms of AKT LS infrastructure 
projects USAID has invested $ 130,878 (of total $ 184,862 project cost including 
municipal cost share) in the construction of a multipurpose community center and 
rehabilitation of playground in Vrbeštica/Vërbeshticë village. 
 
In terms of support to and through Civil Society Organizations (CSOs), AKT LS 
supported 12 CSOs in their projects targeting partner municipalities, including 
activities in Štrpce/Shtërpcë. The total sum of these projects dedicated to several 
target partner municipalities sum up to $ 357,625.42 USAID funds (as part of the total 
$ 437,600 project costs including CSO cost share). The projects are: 
 

- Organizational Capacity Building project for of USAID/AKT LS CSO grantees – 
implemented by ACDC 

- Peer 2 peer Learning and Cooperation project – implemented by Democracy 
for Development (D4D) 

- Strengthening the Watchdog Role of Minority Civil Society Organizations in 
Kosovo - implemented by ECMI 

- Strengthen Strategic Development and Cross  Municipal/Community 
Cooperation and Partnership - implemented by Riinvest 

- KoSNet Info-sociological economic and cultural TV magazine - implemented by 
TV Network/TV Mreza 

- Strengthening local government capacities and increasing citizens’ 
participation - implemented by PIPS 

- Ensuring integrity of local governments through increased research and 
monitoring capacities of local CSOs - implemented by Çohu 

- My road to the stars project implemented by Centar za medije i ekonomski 
razvoj CMIER   

- Real Property Mass Valuation Training Program implemented by Recura 
- The Tour of Freedom project implemented by GAIA 
- Establishing contacts among young people through arts implemented by 

CEIMS 
- Capacity building of Informal Women Groups project implemented by 

Democracy+ and CoDe 

https://en.wikipedia.org/wiki/%C3%8B
https://en.wikipedia.org/wiki/%C3%8B


Advancing Kosovo Together - Local Solution /Final Report 14 

  

As for the AKT LS Business Development Component, in the municipality of 
Štrpce/Shtërpcë $ 116,795.58 USAID funds were awarded (as part of $ 133,916.85 
total project funds, including cost share) to 9 business grants.  
 
Through its municipal development component, namely through a municipal Service 
Improvement Action Plan SIAP in Increasing energy efficiency in the municipal 
building, culture center and two schools of Štrpce/Shtërpcë, AKT LS supported this 
municipality with $ 31,947.06 (of total $ 37,605.88 project cost including municipal cost 
share). 
 
The municipality was also supported in implementing the Training of trainers for 
municipal officials on Development of Municipal Plans and Municipal Property 
Management. 

2.7 GJILAN/GNJILANE 
 
In the project partner municipality of Gjilan/Gnjilane, in terms of AKT LS infrastructure 
projects USAID has invested $102,704.22 (of total $ 155,721.65 project cost including 
municipal cost share) in constructing a school annex in Ponesh/Poneš, municipality of 
Gjilan/Gnjilane. 
 
In terms of support to and through Civil Society Organizations (CSOs), AKT LS has 
supported 11 CSOs in their projects targeting all partner municipalities, including 
activities in Gjilan/Gnjilane, with a total sum of $ 354,225.02 USAID funds (as part of 
the total $ 359,223.75 project costs including CSO cost share). The projects are: 
  

- KoSNet Info-sociological economic and cultural TV magazine - implemented by 
TV Network/TV Mreza 

- Strengthening local government capacities and increasing citizens’ 
participation - implemented by PIPS 

- Organizational Capacity Building project for of USAID/AKT LS CSO grantees – 
implemented by ACDC 

- Ensuring integrity of local governments through increased research and 
monitoring capacities of local CSOs - implemented by Çohu 

- Strengthen Strategic Development and Cross Municipal/Community 
Cooperation and Partnership - implemented by Riinvest 

- Increase of Public Participation on the budgeting phase by participation of 
marginalized Women and Youth Group - implemented by Network of Peace 
and Movement – NOPM 

- My road to the stars’ project implemented by Centar za medije i ekonomski 
razvoj CMIER 

- Real Property Mass Valuation Training Program implemented by Recura 

- Capacity building of Informal Women Groups project implemented by 
Democracy+ and CoDe 

- Capacity development program for Local Youth Action Councils implemented 
by Communication for Social Development in partnership with FODEM 

- Strengthening program for local community representatives and CSOs to 
efficiently participate in decision making processes on local level, implemented 
by CSD. 
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As for the AKT LS Business Development Component, $ 64,837.77 USAID funds were 
awarded (as part of $ 76,770.64 total project funds, including cost share) to 4 business 
development grants to small and medium enterprises, as well as the Facilitating 
Business Friendly Environment through B2B and Business Support Services project 
for eight partner municipalities, implemented by the Business Support Center Kosovo 
(BSCK). One additional business grant was given to the Women in Online Work 
project in partnership with Empower Private Sector Kosovo. 
 
AKT LS supported this municipality with its municipal development component through 
a Capacity Development Plan project (e-kiosk) in the value of $ 6,611.11 (of total 
$7,972.65 including cost share) and the development of a municipal Socio-Economic 
Development Plan, jointly with a number of other target municipalities.  
 
Component 3 of the program supported the capacity building activities that are 
expected to achieve sustainable capacity development of targeted civil servants of 
partner Municipalities. Together with KIPA and the Ministry of Finance and MLGA, 
MOCR representatives and other municipal officials were once again trained for better 
budgetary planning and development of socio economic plans.    

2.8 ISTOG/ISTOK 
 
In the project partner municipality of Istog/k, in terms of AKT LS infrastructure projects 
USAID has invested $ $103,645 (of total $ $130,486 project cost including municipal 
cost share) in Asphalting of the Serbobran/Srbobran - Tomoc/Tomance road. 
  
In terms of support to and through Civil Society Organizations (CSOs), AKT LS has to 
date supported 8 CSOs in their projects in partner municipalities, including activities 
among others in their projects, with a total sum of $ 253,562.89 USAID funds (as part 
of the total $ 313,449.34 project costs including CSO cost share). The projects are: 
  

- KoSNet Info-sociological economic and cultural TV magazine - implemented by 
TV Network/TV Mreza 

- Strengthening local government capacities and increasing citizens’ 
participation - implemented by PIPS 

- Organizational Capacity Building project for USAID/AKT LS CSO grantees – 
implemented by ACDC 

- Peer 2 peer Learning and Cooperation project – implemented by Democracy 
for Development (D4D) 

- Strengthen Strategic Development and Cross Municipal/Community 
Cooperation and Partnership - implemented by Riinvest 

- Real Property Mass Valuation Training Program implemented by Recura 
- Capacity building of Informal Women Groups project implemented by 

Democracy+ and CoDe 
- Strengthening program for local community representatives and CSOs to 

efficiently participate in decision making processes on local level, implemented 
by CSD      

  
As for the AKT LS Business Development Component, $105, 239.18 USAID funds 
were invested (as part of $ 142,653.74 total project funds, including cost share) to a 
large business development grant to Agro Produkt - which operates in Istog/k and 
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Zvečan/Zveçan and Agroprom. SMEs from Istog/k were supported to participate in 
B2B events organized by the Business Support Center Kosovo (BSCK) as well as 
Kosovo Association of Information and Communication technology (STIKK). 
 
AKT LS supported this municipality with its municipal development component through 
a Capacity Development Plan project (e-kiosk) in the value of $ 5,715.52 (as part of 
total project cost of $ 6,905.69 including municipal cost share). Furthermore, AKT LS 
has implemented the Training of trainers for municipal officials on the Development of 
Municipal Plans, Transparency in Local Governance and Municipal Property 
Management. 
  
Component 3 of the program supports the capacity building activities that are expected 
to achieve sustainable capacity development of targeted civil servants of partner 
Municipalities. Together with KIPA and the Ministry of Finance and MLGA, MOCR 
representatives and other municipal officials are trained for better budgetary planning 
and development of socio economic plans.    

2.9 KLINË/KLINA 
 

In the project partner municipality of Klinë/Klina, in terms of AKT LS infrastructure 
projects USAID has invested $ 103,730 (of total $ $178,192 project cost including 
municipal cost share) in the Construction of the road from Klinë- Klinavcë-Gjurgjevik i 
Vogël / Klina - Klinavce – Djurakovac. 
  
In terms of support to and through Civil Society Organizations (CSOs), AKT LS has 
supported 9 CSOs in their projects targeting partner municipalities, with a total sum of 
$ 275,282.89 USAID funds (as part of the total $ 336,025.34 project costs including 
CSO cost share). The projects are: 

 
- KoSNet Info-sociological economic and cultural TV magazine - implemented by 

TV Network/TV Mreza 
- Strengthening local government capacities and increasing citizens’ 

participation - implemented by PIPS 
- Organizational Capacity Building project for of USAID/AKT LS CSO grantees, 

implemented by ACDC 
- Peer 2 peer Learning and Cooperation project – implemented by Democracy 

for Development (D4D) 
- Strengthen Strategic Development and Cross Municipal/Community 

Cooperation and Partnership - implemented by Riinvest 
- Municipal Brand Platform Key Messaging for Klinë/Klina and Vushtrri/ Vučitrn, 

implemented by Pro Planning 
- Real Property Mass Valuation Training Program implemented by Recura 
- Capacity building of Informal Women Groups project implemented by 

Democracy+ and CoDe 
- Strengthening program for local community representatives and CSOs to 

efficiently participate in decision making processes on local level, implemented 
by CSD 
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As for the Business Development Component, a grant of $ 4,841.38 USAID funds was 
awarded to the construction of a greenhouse and drip system for the applicant Milanka 
Sarkovič and her small family business. 
 
Furthermore, AKT LS has supported this municipality through its municipal 
development component, namely the Service Improvement Action Plan SIAP in the 
Expansion of Waste Collection Services with $ 32,907.75 (of total $ 39,757.89 project 
cost including municipal cost share). The municipality was supported through the 
Training of trainers for municipal officials on the Development of Municipal Plans, 
Transparency in Local Governance and Municipal Property Management. 
 
Component 3 of the program supports the capacity building activities that are expected 
to achieve sustainable capacity development of targeted civil servants of partner 
Municipalities. Together with KIPA and the Ministry of Finance and MLGA, MOCR 
representatives and other municipal officials are trained for better budgetary planning 
and development of socio  
economic plans.   

2.10  OBILIQ/OBILIĆ 
 
In the project partner municipality of Obiliq/Obilić, in terms of AKT LS infrastructure 
projects USAID has invested $ 154,404 (of total $ 193,931 project cost including 
municipal cost share) in the Rehabilitation of two Plemetin neighborhood roads and 
the rehabilitation of the village road in Babin Most/Babimofc. 
  
In terms of support to and through Civil Society Organizations (CSOs), AKT LS has 
supported 10 CSOs. The total sum of these projects dedicated to several target 
partner municipalities sum up to 
$ 255,504.69 USAID funds (as part of the total $ 315,000.64 project costs including 
CSO cost share). The projects are: 
  

- KoSNet Info-sociological economic and cultural TV magazine - implemented by 
TV Network/TV Mreza 

- Organizational Capacity Building project for USAID/AKT LS CSO grantees – 
implemented by ACDC 

- Peer 2 peer Learning and Cooperation project – implemented by Democracy 
for Development (D4D) 

- Strengthen Strategic Development and Cross  Municipal/Community 
Cooperation and Partnership - implemented by Riinvest 

- Strengthening local government capacities and increasing citizens’ 
participation - implemented by PIPS 

- Real Property Mass Valuation Training Program implemented by Recura 

- The Tour of Freedom project implemented by GAIA 
- Establishing contacts among young people through arts implemented by 

CEIMS 
- Capacity building of Informal Women Groups project implemented by 

Democracy+ and CoDe 
- Strengthening program for local community representatives and CSOs to 

efficiently participate in decision making processes on local level, implemented 
by CSD 
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As for the AKT LS Business Development Component, $ 50,609.20 USAID funds were 
awarded (as part of $ 55,597.70 total project funds, including cost share) to 3 business 
grants. 
AKT LS has supported this municipality through the Service Improvement Action Plan 
in the Modernization and Extension of Public Lighting in several parts of the city and 
surrounding village streets with $ 39,002.30 (of total $ 47,206.69 project cost including 
municipal cost share) and Capacity Development Plan in the form of ‘e-kiosk’ with $ 
5,606.24 (of total $ 8,140.50 project cost including cost share) 
 
This municipality was also supported through the Training of trainers for municipal 
officials on the Development of Municipal Plans; Transparency in Local Governance 
and Municipal Property Management; Development of a municipal Socio-Economic 
Development Plan, jointly with a number of other target municipalities. 
 
Component 3 of the program supports the capacity building activities that are expected 
to achieve sustainable capacity development of targeted civil servants of partner 
Municipalities. Together with KIPA and the Ministry of Finance and MLGA, MOCR 
representatives and other municipal officials are once again trained for better 
budgetary planning and development of socio economic plans.    
 

2.11  PEJË/PEĆ 
 

In the project partner municipality of Pejë/Peć, in terms of AKT LS infrastructure 
projects USAID has invested $ 71,325 (of total $ 86,666 project cost including 
municipal cost share) in the Rehabilitation of water supply system in Bellopojë/Belo 
Polje village. 
 
In terms of support to and through Civil Society Organizations (CSOs), AKT LS has 
supported 11 CSOs in their projects targeting Pejë/Peć (1 CSO solely targeting 
Pejë/Peć), with a total sum of $ 273,623.03 USAID funds (as part of the total $ 
333,744.48 project costs including CSO cost share). The projects are: 
 

- Strengthen Strategic Development and Cross Municipal/Community 
Cooperation and Partnership - implemented by Riinvest 

- KoSNet Info-sociological economic and cultural TV magazine - implemented by 
TV Network/TV Mreza 

- Strengthening local government capacities and increasing citizens’ 
participation - implemented by PIPS 

- Organizational Capacity Building project for USAID/AKT LS CSO grantees – 
implemented by ACDC 

- Peer 2 peer Learning and Cooperation project,  implemented by Democracy for 
Development (D4D) 

- Real Property Mass Valuation Training Program implemented by Recura 
- Capacity building of Informal Women Groups project implemented by 

Democracy+ and CoDe 
- Strengthening program for local community representatives and CSOs to 

efficiently participate in decision making processes on local level, implemented 
by CSD 
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- Capacity building and Inter-Ethnic Cultural Activities for Women Focus Groups 
in Peje/Pec region – Implemented by Women Wellnes Center 

- Rolling Film Festival 5th Edition, Implemented by Roma Versitas Kosovo 
 
 
The following CSO grant was targeted solely to Pejë/Peć: 
 

- Bridging together for nature and sports project - implemented by Let’s do it Peja 
  
  
As for the AKT LS Business Development Component, $ 93,238.04 USAID funds were 
awarded (as part of $ 116,798.18 total project funds, including cost share) to 5 
business grants.      
  
AKT LS has supported this municipality through its municipal development 
component, namely through the Training of trainers for municipal officials on the 
Development of Municipal Plans, Transparency in Local Governance and Municipal 
Property Management. 
 
Component 3 of the program supports the capacity building activities that are expected 
to achieve sustainable capacity development of targeted civil servants of partner 
Municipalities. Together with KIPA and the Ministry of Finance and MLGA, MOCR 
representatives and other municipal officials are trained for better budgetary planning 
and development of socio economic plans.  
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2.12  VUSHTRRI/VUČITRN 
 

In the project partner municipality of Vushtrri/Vučitrn, in terms of AKT LS infrastructure 
projects USAID has invested $ 98,327 (of total $ 130,819 project cost including 
municipal cost share) in the sidewalk construction and streetlight installation from the 
railroad station to the bridge in Priluzje/ Prilluzhë village. 
  
In terms of support to and through Civil Society Organizations (CSOs), AKT LS has 
supported 12 CSOs, with a total sum of $ 282,184.8 USAID funds (as part of the total 
$ 342,049.4 project costs including CSO cost share). The projects are: 
  

- Municipal Brand Platform Key Messaging for Klinë/Klina and Vushtrri/ Vučitrn,  
implemented by Pro Planning 

- Strengthen Strategic Development and Cross Municipal/Community 
Cooperation and Partnership,  implemented by Riinvest 

- Multimedia fest - implemented by Tourist Organization of Gracanica (TOG) 
- KoSNet Info-sociological economic and cultural TV magazine,  implemented by 

TV Network/TV Mreza 
- Strengthening local government capacities and increasing citizens’ 

participation,  implemented by PIPS 
- Organizational Capacity Building project for of USAID/AKT LS CSO grantees, 

implemented by ACDC 
- Peer 2 peer Learning and Cooperation project, implemented by Democracy for 

Development (D4D) 
- Real Property Mass Valuation Training Program implemented by Recura 
- Establishing contacts among young people through arts implemented by 

CEIMS 
- Capacity building of Informal Women Groups project implemented by 

Democracy+ and CoDe 
- Strengthening program for local community representatives and CSOs to 

efficiently participate in decision making processes on local level, implemented 
by CSD 

- ‘Establishing cooperation between woman entities in the municipality of 
Vushtrri’, Implemented by Iniciativa për Zhvillimin e Bujqësisë së Kosovës  
(IADK) 

  
As for the AKT LS Business Development Component, $ 35,295.63 USAID funds were 
awarded (as part of $ 41,164.73 total project funds, including cost share) to 3 business 
grants. 
 
Furthermore, AKT LS has supported this municipality through its municipal 
development component, namely through the Service Improvement Action Plan in the 
supply with illuminating panels for the pedestrian paths and the installation of anti-
parking vertical barriers in the value of $ 40,000 (of total $56,501.64 of total project 
cost) and through the Training of trainers for municipal officials on the Development of 
Municipal Plans, Transparency in Local Governance and Municipal Property 
Management. 
  
Component 3 of the program supports the capacity building activities that are expected 
to achieve sustainable capacity development of targeted civil servants of partner 



Advancing Kosovo Together - Local Solution /Final Report 21 

  

Municipalities. Together with KIPA and the Ministry of Finance and MLGA, MOCR 
representatives and other municipal officials were trained for better budgetary planning 
and development of socio economic plans.    

2.13  MITROVICA NORTH 
 

In the northern project partner municipalities, such as Mitrovica North, USAID 
supported the municipality through Quick Impact Projects in an amount of $ 41,773.45 
(of total $46.083.9 including cost share) in the following projects: 
 

- Supply of equipment for the primary school 'Dositej Obradović' 
- Supply of equipment for IT lab in the primary school 'Branko Radičević' 
- Supply of equipment for sensory room in the primary/secondary school for 

special educational needs 'Kosovski božur' 
 

In terms of support to and through Civil Society Organizations (CSOs), AKT LS has 
supported 12 CSOs in their projects targeting Mitrovica North (3 CSOs solely targeting 
Mitrovica North), with a total sum of $339,408.69 USAID funds (as part of the total 
$409,278.23 project costs including CSO cost share). The projects are: 
  

- Strengthening the Watchdog Role of Minority Civil Society Organizations in 
Kosovo - implemented by ECMI 

- KoSNet Info-sociological economic and cultural TV magazine, implemented by 
TV Network/TV Mreza 

- Strengthening local government capacities and increasing citizens’ 
participation, implemented by PIPS 

- Organizational Capacity Building project for of USAID/AKT LS CSO grantees, 
implemented by ACDC 

- Peer 2 peer Learning and Cooperation project, implemented by Democracy for 
Development (D4D) 

- Strengthen Strategic Development and Cross  Municipal/Community 
Cooperation and Partnership, implemented by Riinvest 

- Hidden stories' documentaries implemented by NGO Integra 
- Establishment of LYAC in Northern Municipalities project, implemented by 

ACDC 
- Establishing contacts among young people through arts implemented by 

CEIMS 
- Capacity building trainings for municipal officials implemented by ForTED 
- Drafting of the Local Youth Action Plan in Northern Kosovo implemented by 

ACDC 
  
 
The following CSO grant was targeted solely to Mitrovica North: 
 

- Multi-ethnic cultural and sports festival ‘Summertime’ - implemented by 
Domovik 

- Notes in time - radio episodes - implemented by Radio Kontakt Plus 
- Inter-ethnic visit to the cultural heritage project implemented by BACMN 
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17 business development grants were awarded to SMEs, totaling a sum of $ 
284,427.97 (as part of $ 521,250.78 total business grants funds, including cost share). 
In terms of market linkages activities, the AKT LS Business Development Component, 
$ 28,107 USAID funds were invested (as part of $ 29,307 total project funds, including 
cost share).  SMEs from Mitrovica North were supported to participate in B2B events 
organized by the Business Support Center Kosovo (BSCK) as well as Kosovo 
Association of Information and Communication technology (STIKK).  
 
Furthermore, AKT LS has engaged the NGO Center for Women Development for the 
project Support to Transparent Development of North Mitrovica Municipality in 
achieving the cooperation and functional links with civil society project with a grant of 
$9,990. Municipal development is also supported through Local Environmental Action 
Plans (LEAPs) implemented by Regional Environmental Centre with a grant in the 
Value of $ 98,946.95 (of a total value of $ 106,876.95 including cost share and the 
Training of Trainers for municipal officials on the Development of Municipal Plans, 
Transparency in Local Governance and Municipal Property Management.  
 
1 Capacity Development Plan project has been implemented, in the form of a 
municipal e-kiosk namely $ 6,106.32 (of total $ 7,377.87 project cost including 
municipal cost share) in providing the equipment for the increase of the efficiency of 
municipal administration through the provision of basic e-services.  
 
Component 3 of the program supports the capacity building activities that are expected 
to achieve sustainable capacity development of targeted civil servants of partner 
Municipalities. Together with KIPA and the Ministry of Finance and MLGA, MOCR 
representatives and other municipal officials are trained for better budgetary planning 
and development of socio economic plans.    

2.14  LEPOSAVIĆ/LEPOSAVIQ 
 
In the northern project partner municipalities, such as Leposavić/Leposaviq, the 
equivalents of AKT LS infrastructure projects are Quick Impact projects. In this regard 
the program has invested in $ 19,810.25 (of total $ 22,213.75 project cost including 
municipal cost share) for the following: 

- Supply of equipment for the Naša Radost kindergarten 
- Supply of school equipment for the Agricultural school in Lešak/Leshak village 
- Supply of  IT and audio equipment for the primary school 'Vuk Karadžić'. 

  
In terms of support to and through Civil Society Organizations (CSOs), AKT LS has to 
date supported 9 CSOs in their projects targeting Leposavić/q (1 CSO solely targeting 
Leposavić/q), with a total sum of $ 413,070.94 USAID funds (as part of the total $ 
427,732.9 project costs including CSO cost share). The projects are: 
 

- Strengthening the Watchdog Role of Minority Civil Society Organizations in 
Kosovo - implemented by ECMI 

- KoSNet Info-sociological economic and cultural TV magazine - implemented by 
TV Network/TV Mreza 

- Strengthening local government capacities and increasing citizens’ 
participation - implemented by PIPS 



Advancing Kosovo Together - Local Solution /Final Report 23 

  

- Organizational Capacity Building project for of USAID/AKT LS CSO grantees – 
implemented by ACDC 

- Peer 2 peer Learning and Cooperation project – implemented by Democracy 
for Development (D4D) 

- Strengthen Strategic Development and Cross Municipal/Community 
Cooperation and Partnership - implemented by Riinvest 

- Establishment of LYAC in Northern Municipalities project, implemented by 
ACDC 

- Capacity building trainings for municipal officials implemented by ForTED 
- Drafting of the Local Youth action Plan in Northern Kosovo implemented by 

ACDC 
- ‘Increase of interethnic cooperation through joint cultural activities’, 

implemented by Media Pulse 
 
   
The following CSO grant targeted solely the municipality Leposavić/q: 

- ‘Leposavic – The Gate of Kosovo’ municipal branding project - implemented by 
Media Pulse 

 
25 business development grants were awarded to SMEs, totaling a sum of $ 
308,543.88 (as part of $ 351,502.27 total business grants funds, including cost share). 
In terms of market linkages activities, the AKT LS Business Development Component, 
$28,107 USAID funds were invested (as part of $ 29,307 total project funds, including 
cost share), whereby SMEs from Leposavić/q were supported to participate in B2B 
events organized by the Business Support Center Kosovo (BSCK) as well as Kosovo 
Association of Information and Communication technology (STIKK). 
 
AKT LS supported this municipality with its municipal development component through 
a Capacity Development Plan project (IT equipment) in the value of $ 2,653.89 (as 
part of total project cost of $ 3,200.45 including municipal cost share). Furthermore, 
AKT LS has engaged the NGO Friendship for the Support to Local Government in 
achieving the cooperation and functional links with civil society project with a grant of 
$9,995.  
 
Municipal development is also supported through Local Environmental Action Plans 
(LEAPs) implemented by Regional Environmental Centre with a grant in the Value of 
$ 98,946.95 (of a total value of $ 106,876.95 including cost share) and the Training of 
trainers for municipal officials on the Development of Municipal Plans. 
  
Component 3 of the program supports the capacity building activities that are expected 
to achieve sustainable capacity development of targeted civil servants of partner 
Municipalities. Together with KIPA and the Ministry of Finance and MLGA, MOCR 
representatives and other municipal officials are trained for better budgetary planning 
and development of socio economic plans.    

2.15  ZUBIN POTOK 
 
In the northern project partner municipalities, such as Zubin Potok, the equivalents of 
AKT LS infrastructure projects are Quick Impact projects. In this regard through AKT 
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LS USAID has invested $ 36,987.95 (of total $ 39,992.56 project cost including cost 
share) for the following: 

- Supply of equipment for the primary school 'Petar Kočić' 
- Supply of equipment for the primary school 'Blagoje Radić' 
- Supply of equipment for the kindergarten 'Naše dete' 

 
In terms of support to and through Civil Society Organizations (CSOs), AKT LS has 
supported 6 CSOs in their projects targeting partner municipalities including activities 
in Zubin Potok with a total sum of $263,386.88 USAID funds (as part of the total 
$322,937.8 project costs including CSO cost share). The projects are: 
  

- KoSNet Info-sociological economic and cultural TV magazine - implemented by 
TV Network/TV Mreza 

- Strengthening local government capacities and increasing citizens’ 
participation - implemented by PIPS 

- Organizational Capacity Building project for of USAID/AKT LS CSO grantees – 
implemented by ACDC 

- Peer 2 peer Learning and Cooperation project – implemented by Democracy 
for Development (D4D) 

- Strengthen Strategic Development and Cross  Municipal/Community 
Cooperation and Partnership - implemented by Riinvest 

- Establishment of LYAC in Northern Municipalities project, implemented by 
ACDC 

- Capacity building trainings for municipal officials implemented by ForTED 
- Drafting of the Local Youth Action Plan in Northern Kosovo implemented by 

ACDC 
 
As for the AKT LS Business Development Component, $ 153,172.76 USAID funds 
were awarded (as part of $ 210,261.44 total project funds, including cost share) to 19 
business grants.  
 
AKT LS supported this municipality with its municipal development component through 
a Capacity Development Plan project (IT equipment) in the value of $ 5,645.56 (as 
part of total project cost of $ 6,892.81 including municipal cost share). Municipal 
development is also supported through Local Environmental Action Plans (LEAPs) 
implemented by the Regional Environmental Centre with a grant in the value of $ 
98,946.95 (of a total value of $ 106,876.95 including cost share). AKT LS engaged the 
NGO Kosovo Relief Committee (KRC) for the project Advancement of development 
policy in the municipality of Zubin Potok with a grant of $9,995 and implemented the 
Training of trainers for municipal officials on the Development of Municipal Plans, 
Transparency in Local Governance and Municipal Property Management.  
 
Component 3 of the program supported the capacity building activities that are 
expected to achieve sustainable capacity development of targeted civil servants of 
partner Municipalities. Together with KIPA and the Ministry of Finance and MLGA, 
MOCR representatives and other municipal officials are trained for better budgetary 
planning and development of socio economic plans.    
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2.16  ZVEČAN/ZVEÇAN 
 
In the northern project partner municipalities, such as Zvečan/Zveçan, the equivalents 
of AKT LS infrastructure projects are Quick Impact projects. In this regard the program 
has invested $ 43,500.93 (of total $ 47,796.24 project cost including cost share) in the 
following:  

- Supply of school equipment for the secondary Polytechnic School 
- Supply of IT equipment for the primary school 'Banović Strahinja' 
- Supply of equipment for the primary school 'Isa Boletini' 
- Supply of equipment for the sport hall in primary school ‘Sveti Sava’ 

  
In terms of support to and through Civil Society Organizations (CSOs), AKT LS has 
supported 9 CSOs. with a total sum of $ 284,129.53 USAID funds (as part of the total 
$ 343,683.55 project costs including CSO cost share). The projects are: 
  

- KoSNet Info-sociological economic and cultural TV magazine - implemented by 
TV Network/TV Mreza 

- Strengthening local government capacities and increasing citizens’ 
participation - implemented by PIPS 

- Organizational Capacity Building project for of USAID/AKT LS CSO grantees – 
implemented by ACDC 

- Peer 2 peer Learning and Cooperation project – implemented by Democracy 
for Development (D4D) 

- Strengthen Strategic Development and Cross  Municipal/Community 
Cooperation and Partnership - implemented by Riinvest 

- Hidden stories' documentaries implemented by NGO Integra 
- Establishment of LYAC in Northern Municipalities project, implemented by 

ACDC 
- Establishing contacts among young people through arts implemented by 

CEIMS 
- Capacity building trainings for municipal officials implemented by ForTED 
- Drafting of the Local Youth Action Plan in Northern Kosovo implemented by 

ACDC 
- Zajednicke igre bez granica!, implemented by INSI 

  
As for the AKT LS Business Development Component, $80,281.13 USAID funds were 
awarded (as part of $91,986.40 total project funds, including cost share) to 9 business 
grants. 
 
AKT LS supported this municipality with its municipal development component through 
a Capacity Development Plan project (IT equipment) in the value of $ 5,358.38 (as 
part of total project cost of $ 6,457.28 including municipal cost share). Municipal 
development is also supported through Local Environmental Action Plans (LEAPs) 
implemented by Regional Environmental Centre with a grant in the Value of $ 
98,946.95 (of a total value of $ 106,876.95 including cost share). Furthermore, the 
program has engaged the NGO Under the Lucky Star (ULS) for the project 
Transparency- Way to success in the Zvečan/Zveçan Municipality with a grant of 
$9,995. The municipality is also supported through the Training of trainers for 
municipal officials on the Development of Municipal Plans and Municipal Property 
Management.  
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Component 3 of the program supports the capacity building activities that are expected 
to achieve sustainable capacity development of targeted civil servants of partner 
Municipalities. Together with KIPA and the Ministry of Finance and MLGA, MOCR 
representatives and other municipal officials are trained for better budgetary planning 
and development of socio economic plans.    
 
Apart from the numerous activities, the following visually highlights the results and 
achievements that AKT LS has achieved through the entire lifecycle of the project: 
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3. ACTIVITY IMPLEMENTATION PROGRESS 
 

3.1 Objective 1:  
Improve autonomous, horizontal communication between: (a) majority and non-
majority communities; and (b) the GoK and non-majority communities 

 
Agreements permits (if needed), and Ongoing Liaison regarding grants for 
small-scale infrastructure project with Local Government.  

 

Description of the Anticipated Results  

During the entire lifecycle of the AKT LS project, we have managed to complete 15 
Small-scale Infrastructure Projects, by engaging the Community representatives 
from 12 respective Municipalities.  
 
The total value of the investment on this scope is as following: 
 
AKT LS Contribution: $1,243,680 
Cost Share:                $527,586  
TOTAL:                      $1,771,266 
 
The detailed list of all successfully completed Quick Impact Projects is as the 
following:  

Name of the Project Municipality 

1. Construction of playground for 
small football/soccer and parking 
lot 

1. Gračanica/Graçanicë Municipality 

2. Construction of multipurpose 
community center       

2. Klokot/Kllokot Municipality  
 

3. Reconstruction and upgrading of 
the Culture center in Ranilug 
village 

3. Ranilug/Ranillug Municipality  

4. Rehabilitation of water supply 
system in Belo Polje village      

4. Pejë/Peċ Municipality 

5. Rehabilitation of two Plemetin 
neighborhood roads  

5. Obiliq/ Obiliċ Municipality 

6. Sidewalk construction and 
streetlight installation from the 
railroad station to the bridge   

6. Vushtrri/Vučitrn Municipality   

7. Asphalting of the main village 
road  

7. Parteš/Partesh Municipality 

8. Construction of multipurpose 
community center        

8. Novo Brdo/Novobërdë 
Municipality 

9. Multipurpose building  9. Štrpce/Shtërpcë Municipality 

10. Road rehabilitation in Srbobran / 
Serbobran - Tomance / Tomoc 
village.  

10. Istog/Istok Municipality  
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11. Construction of school annex in 
Ponesh Village  

11. Gjilan/Gnjilane Municipality 

12. Rehabilitation of the village road 
in Babin Most village 

12. Obiliq/ Obiliċ Municipality  

13. Road reparation in Radevo village 13. Gračanica/Graçanicë Municipality  

14. Construction of the road from 
Klinavcë-Gjurgjevik i Vogël village 

14. Klinë/Klina Municipality 

15. Rehabilitation of the playground in 
Vrbeštica/Vërbeshticë village 

15. Štrpce/Shtërpcë Municipality  

Results 

Throughout the AKT LS program, a total of 18,741 Kosovo Roma Ashkali and 
Egyptians, Kosovo Bosniaks and Kosovo Turkish Communities have directly and 
indirectly benefited through all program components and activities. Through the 
community initiative projects, the total of 997 beneficiaries include: 543 K-Egyptians, 
374 K-Roma, 77 K-Ashkali and 3 K-Bosniaks. While, under the Municipal 
Development activities, the total of 10,861 beneficiaries include: 5,268 K-Ashkali, 
3,622 K-Bosniaks, 1,148 K-Roma, 430 K-Turks, and 393 K-Egyptians 
 

Quick Impact Projects in Northern Municipalities 
AKT LS sustained substantive progress in the implementation of Quick Impact 
Projects in four Northern Municipalities. Apart from the projects in the municipality of 
Leposavic/q and one project in Zubin Potok/u all projects have been completed and 
handover ceremony has been organized.  
Through Quick Impact projects in the 4 Northern municipalities 215 minority 
communities have benefitted, namely 70 Bosniaks and 145 Roma. Through the citizen 
engagement activities, the total of 6,596 beneficiaries includes: 4,100 K-Bosniaks, 
1,300 K-Roma, 570 K-Ashkali, 523 K-Turks, and 103 K-Egyptians 
 

Name of the Project Description/Status 
Update 

Photo 

 
 
 
 
 
Supply of equipment for IT 
Lab in the primary school 
“Branko Radičević” in North 
Mitrovica.  
 

Completed 
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Supply of IT and audio 
equipment for the primary 
school “Dositej Obradović” 
in North Mitrovica. 

Completed. 

 

 
Supply of equipment for a 
Sensory Room in the 
primary/secondary school 
for special educational 
needs “Kosovski Božur” in 
North Mitrovica.  
 

 
Completed  

 

Supply of equipment for 
practical education at the 
Graphic Department of the 
secondary Polytechnic 
School in Zvečan/Zveçan.  

 
 
 
 
Completed 
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Supply of IT and sport 
equipment for the primary 
school “Banović Strahinja” 
in Banjska village in 
Zvečan/Zveçan 
municipality.  
 

 
 
 
 
Completed  

 

Supply of equipment for IT, 
geography and biology labs 
in the primary school “Isa 
Boletini” in Boletin village in 
Zvečan/Zveçan 
municipality.  
 

Completed 

 

Supply of equipment for 
practical education at the 
Food Processing Lab of the 
secondary Agricultural 
school in Lešak/Leshak 
village in Leposavić/q 
municipality.  

 
 
Completed 
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Supply of IT and audio 
equipment for the primary 
school “Vuk Karadžić” in 
Sočanica village in 
Leposavić/q municipality.  

 
 
Completed      

 

 
Supply of equipment for the 
kindergarten „Naša radost“ 
in Leposavić/Leposaviq 
municipality.  
 

 
Completed         

 

 
Supply of equipment for the 
primary school “Petar 
Kočić” in Brnjak/Bërnjak 
village in Zubin Potok 
municipality.  

 
 
Completed  

 

 

 
 
 
 
 
Supply of equipment for the 
primary school “Blagoje 
Radić” in Zupče village in 
Zubin Potok municipality. 

 
 
 
 
 
 
Completed 
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Supply of equipment for the 
kindergarten “Naše dete“ in 
Zubin Potok.  

 
 
 
 
 
 
 
Completed  

 
Supply of equipment for sport 
hall in primary school “Sveti 
Sava“in Žerovnica/Zherovnicë 
village in Zvečan/Zveçan 
municipality 

Completed 

 

 

 

Support to small scale advocacy and community network strengthening.  

Description of the Anticipated Results  

Action Plan for Local Youth Action Councils: 
Development of Action Plan for Local Youth Action Councils in Northern 
Municipalities encompassed a set of activities targeting the identification of youth 
priorities and the development of Local Youth Action Plans LAP for 4 northern 
municipalities. 
The contract was signed with the Advocacy Centre for Democratic culture for 
capacity development of four local Youth Action Councils in the North and set of 
activities geared towards the development of Local Youth Action Plans.    
 
Capacity Building Development for Informal Women Group: 
Informal Women Groups in AKT LS target municipalities program entails the 
implementation of activities identified as priority by IWG in respective municipalities 
of Gračanica/Graçanicë, Klokot/Kllokot, NovoBrdo/Novobërdë, Parteš/Partesh, 
Ranilug/Ranillug, Gjilan/Gnjilane, Štrpce/Shtërpcë, Obiliq/ċ, Pejë/Peć, Istog/k, 
Klinë/a and Vushtrri/Vučitrn. 
Throughout the reporting period, the AKT LS has been working with Informal 
Women Groups to develop project proposals, which would be in line with the AKT 
LS objectives and which are in line with woman priority on local level. 
  
Enhancing Cooperation between LG and Minority communities: 
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Enhancing cooperation between LG and minority communities’ in AKT LS target 
municipalities. It was a successfully completed project where a series of activities 
has been conducted, geared towards enhancing the capacity of community groups 
and facilitating greater cooperation between LG and community groups in 12 
southern AKT LS municipalities.  
 
Civil Society networking between non-majority and majority CSOs in AKT LS 
target municipalities: 
This project has successfully been completed aiming to support the creation of 
linkages between CSOs from different communities.  
 
Small Scale Inter Ethnic Cultural and Sport Activities. 
This project has been implemented by several implementing partners, and at the 
end they managed to successfully complete it, and meet all the required targets.  

Activities Status 

1. All the required activities 
encompassed within the support 
to small scale advocacy and 
community network 
strengthening scope were 
successfully completed and in 
timely manner.   

1. Completed  
 

Results 

Established 6 Community Forums, furthermore, 40 K-Bosniaks, 25 RAE and 7 K-
Turks have directly benefited through the training and advocacy activities.  In 
general, up to date, the total direct and indirect beneficiaries through AKT LS 
program are: 7,835 K-Bosniaks, 5,940 K-Ashkali, 2,967 K-Roma, 1,039 Egyptians, 
and 960 K-Turks. 

Training on Fundraising and Project Cycle Management.  

Description of the Anticipated Results  

AKT LS conducted a series of Fundraising for CSOs and Project Cycle 
Management trainings using in house resources. The Head of Component 1 
delivered trainings for CSOs in Gračanica/Graçanicë, Ranilug/Ranillug, Mitrovica 
north and Vushtrri/Vučitrn municipalities. In total, 32 CSOs have participated in the 
training sessions. 
The AKT LS awarded a grant to Advocacy Centre for Democratic Culture from 
Mitrovica North in order to conduct a Training for CSOs on Fundraising and another 
separate training for the Project Cycle Management for AKT LS and AKT US 
grantees as an integral part of Capacity Development Trainings for CSOs.  

Activities Status 

Preparation of training materials / using in 
house resources  
Organizing 4 training sessions for CSOs 
(32 CSOs participating)  
Awarding a grant to CSO to conduct 
further trainings  
Conducting trainings through AKT LS 
grantee.  
 
 

Completed  
 
Completed 
 
Completed  
 
 
Completed  
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Results 

Organizing 8 training sessions for CSOs  
(52 CSOs attended from 6 target Municipalities) 
Awarded a grant to CSO to conduct further trainings  

 

Small scale advocacy projects targeting Youth Councils.  

Description of the Anticipated Results  

In relation to the Objective 3 of the AKT LS, the project supported existing Local 
Youth Action Councils (LYAC) through small scale advocacy projects targeting 
interest of the youth to be addressed by local authorities. LYACs exist in all 
municipalities in the South, as municipal platforms for youth engagement in the 
decision-making processes at varying stages of development. In AKT LS initiation 
phase, contracted NGO established relationships with LYACs in all target 
municipalities, ensuring LYAC interest in participating in the AKT LS proposed set 
of activities. Once buy-in was secured, AKT LS grantee facilitated a set of 
Community Youth Mapping trainings for youth mapping to LYAC leadership in all 
12 target municipalities in the South.   
 
On this particular scope we have successfully accomplished the following training: 
Training on the policy cycle, advocacy, persuasion, partnership building and 
participatory approaches for youth engagement.  
The training was attended by the representatives of all northern LYACs. 16 LYAC 
representatives attended the training in total.  
 
The training outcomes were: 
LYACs better understanding of the policy cycle, advocacy, persuasion, partnership 
building and participatory approaches.  
LYACs gained the necessary knowledge for undertaking advocacy initiatives. 
LYACs increased their capacities in order to represent and promote active 
participation of youth in decision making processes on all levels.  
 
Training on communications and the use of social media in advocacy was 
organized in Leposaviċ/q in the Municipal Assembly premises.  
12 representatives of LYACs attended the training in total.  
The training outcomes were:  
LYACs communication techniques and the skills on the use of media for advocacy 
increased.  
LYACs improved their skills for effective communication via internet and social 
networks. 
Additionally, we have completed facilitation of consultative session on the legal 
fiscal framework for four northern municipalities. The aim of the consultative 
session was to familiarize LYACs with Kosovo fiscal framework. LYACs 
representatives evaluated this session as very useful, given the fact that almost all 
donors now request tax clarification while supporting the projects and awarding 
grants.  
Organized Youth Forum share experiences among LYACs and develop wider 
insight on youth issues. Forum was attended by LYACs representatives from all 
four municipalities and relevant bodies as well as CSOs including NGOs Domovik, 
Aktiv, Link and representatives of the municipal structures such as the director of 
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the department for youth, culture and sport and members of the Municipal 
Assembly of Leposavic/q municipality.   

Activities Status 

Developed Action Plans for 4 Northern 
LYAC organizations 
 
Worked on processing and mapping of  
LYAC strategic approach with all 16 
Target Municipalities 
 
Cooperation with relevant stakeholders  

Completed 
 
 
Completed  
 
 
 
Completed 
 

Results 

Worked with 16 LYAC groups and successfully completed entailed tasks 
Managed to equip LYACs with executable Action Plan in 4 Northern Municipalities 

 

Support to cultural events, and cross-cultural initiatives as well as projects 

between majority and non-majority CSOs.  

Description of the Anticipated Results  

Small scale Cultural Events.  
 
Within the Small-Scale Cultural events we have managed to successfully complete  
the following projects during the entire lifecycle of the project. It is worth highlighting 
that a number of expected direct and in-direct beneficiaries exceeded our 
expectations.  
 
 
 

Projects Status 

1. Multi-ethnic cultural and sports 
festival” Summertime” 
 

2. Sport association for sport 
education 

 
3. Intangible Cultural Heritage of  

Gračanica/Graçanicë 
Municipality 

 
4. Musical and dancing heritage of 

Kosovo  
 

5. You too should dance ‘’Kolo’’ 
 

6. Notes in Time  
 

7. Supporting Youth Cultural 
Centers and Inter-Ethnic Artist-
led Events 
“Culture - the attribute of life” 

1. Completed 
 
 

2. Completed  
 
 

3. Completed  
 
 

4. Completed  
 
 

5. Completed 
 
 

6. Completed 
 

7. Completed 
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8. Shield Festival 
9. Establishing contacts among 

young people through arts 
 

10. Culture - the attribute of life 
 

11. Youth Cultural Centre 
Leposaviċ/Leposaviq 

 
8. Completed 
9. Completed 

 
 

10. Completed 
 

11. Completed 

Results 

- Completed 11 Projects 
- Engaged over 350 participants 
- Events were attended by 3,500 participants 
- Created over 25 sustainable networking between relevant parties 
- Exceeded all AKT LS PMI targets within this scope 

 

Managing exchange programs and internships between more and less 

experienced NGO staff, to build capacity and cooperation of civil society 

members 

Description of the Anticipated Results  

Peer 2 peer Learning and Cooperation Project: 
The project concluded all project activities very successfully. All project goals have 
been attained, including the recruitment of 40 interns and exchange staff, one 
quarter of whom are Kosovo Albanians and three quarters Kosovo Serbs and other 
communities, including participants from northern Kosovo. This goal has fully been 
met, including the fifty percent female representation. Following the internship 
period, four interns were offered employment with the CSOs where they conducted 
their internship, one has continued his cooperation with the organization and thanks 
to the skills gained during his internship he applied for a project for a personal 
business, while another participant has taken the courage to initiate the process for 
starting her own NGO; while another participant has continued to work as an 
external associate of the respective CSO. 
The AKT LS grantee compiled the experiences of the participants in a booklet that 
serves as an inspiring example to all communities. The booklet contains photos 
and stories shared by the interns. It was printed out and made available at the 
ceremony. 
 
Strengthening program for Local Youth Action Councils in Kosovo: 
Successfully completed all capacity development trainings for Local Youth Action 
Councils scheduled for this quarter. The trainings have been organized on: 

- Organizational Strategies Development 
- HumanResource/Management,  
- Organizational Communication 
- Team & Group Communication and Conflict Management.  

Representatives of all 12 Local Youth Councils have participated in the trainings. 

Activities Status 

1. All project activities were 
concluded and successfully 

1. Completed  
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completed within the project 
timeframe 
 

1st Year Results 

- Placed 40 interns 
- 6 out of 40 interns were offered a full time job  
- Organized training and capacity building activities for 12 LYACs in 12 

Partner Municipalities.   

 

Organizational Development and Management Support 

Description of the Anticipated Results  

Ensuring integrity of local governments through increased research and 
monitoring capacities of local CSOs: 
The project was successfully completed in regards to the Municipal Expenditure 
Reports for the municipalities of Gračanica/Graçanicë, Novo Brdo/Novobërdë, 
Štrpce/Shtërpcë and Gjilan/Gnjilane.  
 
 
 
Strengthening the Watchdog Role of Minority Civil Society Organizations in 
Kosovo: 
Project aim was to do the working on the organization of individual follow up 
sessions with CSO beneficiaries that have participated in the project on the 
monitoring and evaluation (M&E) in order to strengthen their ability to effectively 
monitor, evaluate and advocate for community rights implementation by public 
authorities. Individual sessions have been organized to follow up on gained skills. 
In addition, we have produced a handbook on Minority Rights protection on local 
level, which will be instrumental in the future work of CSO beneficiaries of project 
activities. 
 
CSO Capacity building on the Management and Administrative Areas: 
All project activities within this project scope have successfully been completed, 
and we have managed to provide the necessary know how on the terms of 
Management and Administrative areas covering the following topics and fields: 

- Planning  
- Setting up Administrative system  
- Checks and Balances 

 
Training on Fundraising and Project Cycle Management: 
Training on Fundraising and Project Management cycle was successfully 
completed through our Grantee; all entailed activities were completed, and there 
was a vast number of participants from NGO Sector interested to participate in this 
training.  
 
Coaching and Mentoring of Grantees: 
Throughout the period of project implementation, the AKT LS team has been 
performing the mentoring and coaching role of grantees. The head of Component 
1 has been guiding grantees on USAID’s regulations and has provided practical 
tips for resolving issues that have come up during the implementation of the project, 
including the provision of inputs to reports and deliverables. The Communications 
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Specialist worked with grantees not only to ensure adherence with USAID’s 
branding and marking rules but also to provide valuable advice on promotional 
techniques and visual appearances of deliverables. The AKT LS Monitoring and 
Evaluation expert guided grantees through the indicator reporting procedure.  
Organizational Development and Management Support: 
AKT LS had conducted three capacity development trainings for all Local Youth 
Action Councils in 12 AKT target municipalities; all foreseen activities were 
successfully completed.  

Activities Status 

1. All project activities were 
concluded and successfully 
completed within the project 
timeframe  

1. Completed 
 

Results 

- All target indicators were exceeded regarding this area of activities    
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3.2 Objective 2:  
Improve economic opportunities in target municipalities 
 
Grants for SMEs effectively targeting different business sizes and development 

levels.  

Description of the Anticipated Results  

Grants to MSMEs of up to $6,000 and $25,000  

The details on progress for the Business Grants up to $25,000 and $6,000 for the 
entire lifecycle of the projects, are as follows:  
 

BUSINESS GRANTS UP TO $25,000:  

45 Business Grants within the category of grant threshold of up to $ 25,000 
have been completed in compliance with USAID requirements and 
regulations. The procurement process has been entirely finished and the 
delivery of equipment for all beneficiaries within this category has been 
completed. The main outcome of our intent through this grant scheme was 
to be able to create new jobs and accelerate as well as improve the quality 
of their products in order to be able to be competitive on the market. Up to 
date, our SMEs within this category have created more than 224 jobs and 
increased their sales in accumulated average for over 20%.  
 
BUSINESS GRANTS UP TO $6,000:  
AKT-LS has managed to finalize the selection of all vendors for purchasing 
equipment for 71 business grant beneficiaries of RFA12 of up to $6,000 and 
the contracts were signed with the companies, three of whom during the 4th 
quarter. AKT-LS has managed to deliver the equipment for all 71 grant 
beneficiaries of up to $6,000. More specifically, the number of new jobs 
created as the result of our business grants is 119 new workers employed.  
 
Business Grants to SMEs of up to $100,000 - Private 
sector/Agricultural project financing business grants as strategic 
partnership concept  
 
Business Grants on the value of up to $100,000, with the main focus and 
aim on private sector companies, cooperatives and partnerships, which jointly 

came up with the initiative to enhance agricultural or any other sector growth, was 
published based on the project priorities as required in the Work Plan for Year 2. 
AKT-LS finalized the procurement procedures for all four grant beneficiaries. 
Furthermore, the equipment delivery for all four grant beneficiaries was completed. 
Based on the monitoring and EMMP that has been conducted for the business 
grant beneficiaries, the outcome of this objective was very good, and the indicators 
related to the Objective 2 of the AKT-LS project have been achieved and 
exceeded.  More specifically, the number of new workers employed so far as the 
result of our 4 business grants for this grant scheme is the creation of 88 jobs and 

the market linkage with local farmers of over 50 local farms benefited as this result. 

Activities Status 

1. BUSINESS GRANTS UP TO 
$25,000 
 

1. Completed 
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2. BUSINESS GRANTS UP TO 
$6,000 

 
 

3. Business Grants to SMEs of up 
to $100,000 - Private 
sector/Agricultural project 
financing business grants as 
strategic partnership concept  

2. Completed 
 
 
 

3. Completed 
 
 

 

 Results 

- 71 Business Grants delivered and successfully completed on the value of 
up to 6,000 $ resulted with the creation of 119 new jobs 

- 45 Business Grants delivered and successfully completed on the value of 
up to 25,000 $ resulted with the creation of 224 new jobs 

- 4 Business Grants to SMEs of up to $100,000 - Private sector/Agricultural 
project financing business grants as strategic partnership concept 

- A total of 120 Business Grants created and it resulted with the creation of  
431 new jobs 

  

Participation of beneficiary businesses in networking events such as 

conferences, workshops, roundtables. 

Description of the Anticipated Results  

“Gjilani 2015” trade fair organized by Gjilan municipality on July 2-4, 2015.  

The objectives of the fair were in line with the AKT LS Component 2 objectives, 

focusing on facilitating market linkages between majority and non-majority 

businesses, promoting SME competitiveness, while at the same time supporting 

youth entrepreneurship and employability, including women owned-enterprises.   

A characteristic of this fair was the participation of twenty-six non-majority 

businesses, including the participation of 5 non-majority businesses from the 

Eastern part of Kosovo while AKT LS supported the participation of 5 businesses 

from Northern part of Kosovo. 

 

B2B for SMEs in Gračanica/Graçanicë Municipality: 

Advancing Kosovo Together – Local Solutions Program in cooperation with the 

American Chamber of Commerce organized the multiethnic B2B event where 30 

businesses participated, mainly from the sector of food and beverages. This 

event gathered farmers and small non-majority businesses with major retailers in 

Kosovo. These meetings resulted in new ideas for partnership and new contracts.  

 

 

 

B2B for SMEs in Štrpce/Shtërpcë Municipality: 

B2B in Štrpce/Shtërpcë has successfully been completed, where 25 non-majority 

businesses participated at the event. 
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B2B for SMEs in Gjilan Municipality: 

B2B in Gjilan/Gnjilane Municipality has successfully been completed. We brought 

over 20 non-majority businesses to this event and managed to obtain signed 

contracts between participants exceeding the value of sales of 100,000$.  

 

Put it on Paper Roundtable: 

AKT-LS Program facilitated the participation of fourteen (14) company 
representatives from northern Kosovo who had been invited to take part at this 
event. The majority of the businesses in the audience were of the Serbian 
Community. The aim of this roundtable was to inform and discuss with businesses 
the reforms that are taking place in Kosovo justice system, the importance of 
written contracts in business transactions, benefits of using Alternative Dispute 
Resolution (ADR) mechanisms, and the Private Enforcement Agents System. This 
roundtable provided participants with practical advice when engaging in 
contractual agreement. Additionally, available options such as Alternative Dispute 
Resolution (ADR) – Mediation; and developments in procedures for enforcing court 
judgments were also discussed.  

 

Agricultural and Agro-industrial Products Fair 2016: 
From September 28th – October 1st AKT LS facilitated the participation of 5 

minority-owned agricultural holdings from northern municipalities at the annual 

Agricultural and Agro-industrial Products Fair at the Fair Centre in the 

Shkabaj/Orlović village in Prishtina – Mitrovica highway. The businesses that 

were selected for the participation are the beneficiaries or candidates for the AKT 

LS grant scheme in 2015 and 2016. They best represent the agricultural economy 

in northern Kosovo which mostly consists of beekeeping, low-scale farming and 

production as well as processing of fruit and vegetables. 

 

General Fair "Pristina 2016" - Kosovo Chamber of Commerce in cooperation 

with the Government of the Republic of Kosovo organized the International 

General Fair "Pristina 2016" from 20-23 April 2016. It was held at the Exhibition 

Centre in the village Bernice - Prishtina, Prishtina – Mitrovica highway.  Advancing 

Kosovo Together-Local Solution (AKT-LS) Program facilitated the participation of 

five (5) companies from northern Kosovo that had been invited to take part in this 

event. 

 

Participate in ICT Fairs and Events organized by STIKK – ICT Association 

AKT-LS supported 5 non-majority businesses to participate at the conference and 
paid their membership at STIKK for 1 year. Two of the companies come from 
Mitrovica North, other two from Leposaviċ/Leposaviq and one from Istog/Istok. All 
are non-majority businesses.  

Activities Status 

1. Gjilani Fair  
 

1. Completed 
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2. B2B for SMEs in 
Gračanica/Graçanicë 
Municipality 

 
3. B2B for SMEs in 

Štrpce/Shtërpcë Municipality 
 

 
4. B2B for SMEs in Gjilan/Gnjilane 

Municipality 
 

5. Put it on Paper Roundtable: 
 

6. Agricultural and Agro-industrial 
Products Fair 2016 

 

7. General Fair "Pristina 2016" 
 

8. Participate in ICT Fairs and 
Events organized by STIKK 
Association  

2. Completed 
 
 
 

3. Completed 
 
 

 
4. Completed 

 
 

5. Completed 
 

6. Completed  
 
 

7. Completed  
 

8. Completed  
 

Results 

- “Gjilani 2015” was visited by more than 15,000 visitors, with participating 

businesses which reported over 1000 contacts made in total as a part of 

the market linkage process.  

- B2B for SMEs in Gračanica/Graçanicë Municipality – attended by 30 

SMEs. This event gathered farmers and small non-majority businesses 

with major retailers in Kosovo. These meetings were expected to result in 

new ideas for partnerships and possible new contracts.  

- B2B for SMEs in Štrpce/Shtërpcë Municipality – attended by 25 non-

majority businesses and signed contracts on the total value of over $ 

50,000. 

- B2B for SMEs in Gjilan/Gnjilane Municipality – attended by 20 non-majority 

businesses and managed to have  a contract signed between majority and 

non-majority businesses on the value of $ 100,000.  

- Agricultural and Agro Industrial Products Fair - AKT LS facilitated the 

participation of 5 minority-owned agricultural holdings from northern 

municipalities at the annual Agricultural and Agro-industrial Products Fair 

at the Fair Centre in the Shkabaj/Orlović village in Prishtina – Mitrovica 

highway. They have been visited by 5,000 visitors and managed to  over 

20 contracts signed, exceeding the value of 150,000$.  

 

  Trainings on Entrepreneurship Skills.  

Description of the Anticipated Results  

Tailored made Entrepreneurship: 

Training for owner‐management of an existing small business. AKT LS completed 

this project by organizing training at one Partner Municipality in Gjilan/Gnjilane 
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Municipality, with the course length of 10 days where we have brought 20 existing 

beneficiaries to go through the eco system of support in all business cycles.  

 
Willingness to start‐up a new business: 

33 participants were present in the training and the participants’ structure in the 
training was 16 Albanians and 20 Serbs.  From the total numbers of 36 applications 
for the training three did not attend the training regularly. The training courses were 
designed with the aim of introducing entrepreneurship and writing business plans 
to the participants. Modules followed in this training were also focused on 
marketing and finance (balance sheet, income statement, cash flows). Materials 
used in this training were in Albanian and Serbian. 
 
Access to Finance for MSMEs: 

The training on “SME Access to finance” was organized in Northern 

Municipalities. 23 beneficiaries (owners of SMEs) took part in this training. The 

aim of this training was to provide small and medium business owners with the 

tools and techniques to enhance their financial management skills as well as their 

capacity to secure external finance. 

 

Women in Online Work – WOW: 

The objective of WOW Project was to carry out a program on green jobs under the 
Innovative and Green Growth for Prishtinë/Pristina and Gjilan/Gnjilane 
Municipalities. AKT LS committed this support in partnership with USAID Empower 
Project, to support 50 women residing in Gjilan/Gnjilane municipality. The aim of 
this project was to help beneficiaries generate incomes through online work, while 
testing how the global digital economy could assist in the creation of inclusive and 
better employment opportunities for un-/underemployed women. 
 
Business Aid Package – Technical Assistance: 

The Business Aid Package Project was designed and very successfully 

completed for the 120 business grant beneficiaries. The project aimed to identify 

the needs and capacities of the grantees/MSMEs related to marketing & sales, 

increase capacities to perform marketing activities in the short, medium and long 

term by developing integrated marketing communication tools for each grantee 

as well as training the grantees on key marketing and communication concepts 

and practical approaches, by equipping them with the company websites, 

company portfolios.  

 

CEED Training on Operations Management: 

The aim of participating of AKT-LS beneficiaries at the CEED Process & 

Operations program/training was an opportunity to gain knowledge from an 

advanced and interactive program that focuses on strategic management tools 

and tactical skills required to establish a system that manages operations 

economically, effectively and efficiently. The program was designed for: 

entrepreneurs, managers, team leaders, officers, administrators and specialists 

that are responsible for: operations, purchasing and import, procurement, supply 
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chain, manufacturing, production, logistics, business & process improvement. 

This participation of AKT-LS grant beneficiaries at the CEED Process & 

Operations program/training was foreseen to result in joint business activities, 

business opportunities and capacity development and skill building.   

Activities Status 

1. Tailored made Entrepreneurship 
Selection of CSOs 
 

2. Willingness to start‐up a new 
business 

 
3. Access to Finance for MSMEs: 

 
4. Women in Online Work – WOW: 

 
5. Business Aid Package – 

Technical Assistance: 
 

6. CEED Training on Operations 
Management: 

1. Completed 
 
 

2. Completed 
 

 
3. Completed 

 
4. Completed 

 
5. Completed 

 
 

6. Completed 

 Results 

- 120 AKT LS beneficiaries provided tailored business aid package training 
and they were equipped with full set of communication tools and company 
portfolios.  

- 50 women trained with most wanted online job skills, consequently 30 out 
of 50 obtained short term jobs globally 

- 33 participants were trained on Fundamentals of Entrepreneurship or Start 
up business training.  

- Access to finance training was attended by 23 beneficiaries  
- Tailored made Entrepreneurship was successfully completed and 

attended by 20 existing AKT LS beneficiaries.  
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3.3 Objective 3:  
Increase the efficiency and capacity of target municipal administrations to respond 
to all their citizens’ needs. 
 

Support the AKT US in Mapping of Needs of LG in 16 municipalities 
 

Description of the Anticipated Results 

 Assessment of the Official Municipal Web pages in the four northern 

municipalities: 

AKT LS managed to assess and thoroughly analyze the needs and its current 

situation that was present in 4 Northern Municipalities. Moreover, on this scope we 

have finalized a full Report covering the whole incompliance that 4 Northern 

Municipalities face with in terms of this matter; such full compliance with Kosovo 

Municipal website requirements must be met.  

 

Support to the implementation of the MLGA-designed activities for 16 partner 

municipalities: 

The workshop on motivating citizens to participate in decision making processes, 

the purpose of the Analysis was to provide an in-depth overview of capital 

investments made in accordance with the Government priorities and programs by 

presenting the scope and trends in planning and implementation of those 

investments at the local level. The report depicts the performance of the Local 

Governments on capital investments in the period from 2011 – 2016 and also draws 

a comparison between the line Ministries and sectors where those investments have 

been made. The Conference was held in Pristina International Hotel on September 

12th, 2017, with the attendance of 45 participants from Kosovo Municipalities and 

central level government institutions.    

Activities Status 

1. Final report has been 
developed, along with required 
needs to be provided through 
our program.   

1. Completed 
 
 

1st Year Results 

 Assessment of the official municipal Web page in four northern municipalities was 
conducted 

 Assessment Report prepared with the recommendations and requirements listed 
by the MLGA on Transparency and Outreach of LG administrations. 

 
Support the efforts of AKT US in developing capacities of LG representatives for more 
efficient design and provision of services at the local level 
 

Development and Identification as well as the support of some of the technical, 

infrastructure and other projects that can support the implementation of SIAPs.  

Description of the Anticipated Results  

 The purpose of SIAPs is to serve as an outline of a municipal strategy for the 

improvement of a specific service as well as the needs assessment for potential 
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donors and a monitoring tool for the implementation of SIAP related projects which 

should be in line with the outlined strategy.  

Hence AKT developed and successfully completed the following SIAP Projects: 

 

Expansion of Waste Collection Services in Klinë/Klina Municipality  
Successfully completed first SIAP project, where the main goal was the Expansion 
of Waste Collection services in fourteen villages in the Municipality of Klinë/Klina. 
Advancing Kosovo Together introduced to the municipality of Klinë/Klina the SIAP 
(Service Improvement Action Plan) methodology to improve the municipal strategic 
planning and capacity of municipal administration to respond to all their citizens’ 
needs. The project included the purchase and placement of 2000 pcs of solid waste 
containers of 120 l, over fourteen villages of Klinë/Klina Municipality. 
 
Modernization and Extension of Public Lighting in several parts of the town 
streets as well as villages within Obiliq/ Obiliċ Municipality 
The goal of this project was the modernization and expansion of public lighting in 
several town streets in the municipality of Obiliq/ Obiliċ. Advancing Kosovo Together 
introduced to the municipality of Obiliq/ Obiliċ the SIAP (Service Improvement Action 
Plan) methodology to improve the municipal strategic planning and capacity of 
municipal administration and respond to all their citizens’ needs.  
The implementation of this project will increase safety and security, ensure citizens’ 
free movement during the night time-specifically for the children who attend classes 
in late afternoon sessions, increase quality of public lighting through LED 
technology, lower electricity consumption and overall municipal public lighting 
operating cost, and above all, it increased citizens’ satisfaction with services and 
performance of the municipality 
 
Purchasing of folk costumes, equipment and furnishing for the Cultural 
Centre/House of Culture for Ranilug/Ranillug Municipality: 
The main objective of the proposed project was to ensure the purchasing of folk 
costumes, inventory, equipment and furnishing for the House of Culture which 
directly affected the social and cultural life of 5.800 inhabitants of Ranilug/Ranillug 
municipality.  
 
Increasing energy efficiency in the Municipal building, Cultural Center and two 

schools in Štrpce/Shtërpcë Municipality: 

The objective of this project was to equip the heating system with a sequenced pellet 

powered heating boiler 500-660kW in order to replace a non- operational heating 

boiler in the designated premise of the cultural center located next to the Municipal 

building. The current heating system provides heating to both Municipal building and 

cultural center in Štrpce/Shtërpcë. However, the system efficiently heats only 70 % 

of the Municipal building and cultural Center. The new boiler is efficiently heating 

more than 1500 sqm space in the municipality of Zubin Potok and cultural center at 

the best obtainable cost-effective way and increase the heating capacity of both 

premises to 100%. 
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Improvement of traffic mobility and safety through the supply and installation 

of illuminating panels above the pedestrian crossings and anti-parking 

vertical barriers within the Vushtrri/Vučitrn Municipality: 

The goal of this project was to increase the level of safety at pedestrian crossings 

and creating conditions for free movement of citizens across sidewalks, lighting 

through the crossings and the establishment of anti-parking barriers. 

 

Increasing energy efficiency by the installation of LED technology in public 

lighting in Parteš/Partesh Municipality: 

The goal of this project was to increase energy efficiency in the municipality of 

Parteš/Partesh by implementing some of the priorities identified by the Municipal 

Energy Efficiency Plan (MEEP). The project was successfully implemented in the 

main streets of Parteš/Partesh, Donja Budriga/Budrigë e Poshtme and 

Pasjane/Pasjan.  

Activities Status 

1. Klinë/Klina Municipality SIAP 
Project 
 

2. Obiliq/ Obiliċ Municipality SIAP 
Project 

 
3. Ranilug/Ranillug Municipality 

SIAP Project 
 

4. Štrpce/Shtërpcë Municipality 
SIAP Project 

 
5. Vushtrri/Vučitrn Municipality SIAP 

Project 
 

6. Parteš/Partesh Municipality SIAP 
Project  

1. Completed  
 
 

2. Completed 
 
 

3. Completed 
 
 

4. Completed 
 
 

5. Completed 
 
 

6. Completed 
 

Results 

- Klinë/Klina Municipality SIAP Project – direct beneficiaries are 11,148 
habitants 

- Obiliq/ Obiliċ Municipality SIAP Project – direct beneficiaries are 21,549 
habitants 

- Ranilug/Ranillug Municipality SIAP Project - direct beneficiaries are over 
1000 habitants 

- Štrpce/Shtërpcë Municipality SIAP Project – direct beneficiaries are 1,066 
habitants 

- Vushtrri/Vučitrn Municipality SIAP Project – direct beneficiaries are 27,272 
habitants 

- Parteš/Partesh Municipality SIAP Project – direct beneficiaries are 5,917 
habitants  
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Providing tailor-made capacity building trainings and capacity building: 

Description of the Anticipated Results  
Strengthening local government capacities and increasing citizens’ 

participation: 

The project’s main goal was to enhance the quality of governance and transparency in AKT 
LS target municipalities, through capacity building of civil servants and direct technical 
assistance. These activities have resulted in tailored capacity building to 121 trained 
municipal officials of 16 AKT LS target municipalities. With regards to the direct technical 
assistance component foreseen by the project, PIPS launched a call for direct support 
where 16 target municipalities had the opportunity to apply for five direct support grants with 
the objectives (1) to strengthen the Municipal Information Offices; and, (2) to improve the 
communication between citizens and municipal government. The total cost of this project 
was $138,528, whereby over 70% of the funds was invested by USAID through the AKT-LS 
program. 
 
Strengthen Strategic Development and Cross Municipal/Community Cooperation and 
Partnership: 

The project was successfully completed, and the aim of the project was to encourage 
municipalities to establish partnerships and regional networks in order to address issues of 
common concern, consolidate and improve good governance standards, and develop new 
approaches to current and future challenges in local governance. 
Specific objectives of the project were to identify new opportunities for cooperation between 
new minority municipalities and existing municipalities, improve inter-municipal cooperation 
and communication as well as exchange, share and promote cross municipal initiatives, and 
encourage municipalities to identify and meet their own development needs. 
 
Support to Municipalities on developing Municipal Socio-Economic Development 
Plans: 
AKT LS completed the development of the Local Socio-economic Development Strategies 
2017-2021 in partnership with the municipal Working groups of the Municipalities of 
Gračanica/Graçanicë, Štrpce/Shtërpcë, Gjilan/Gnjilane and Obiliq/Obilić.  
The final versions of the documents were sent to the four targeted Municipalities, AKT LS 
received confirmation from each of the four Local Governments that benefited from this 
project that the Development Strategies were in line with the municipal needs and that the 
Municipalities were satisfied with the quality of received documents and approved by 
respective Municipal Assemblies from 4 Partner Municipalities.  

 

Capacity building training for IT Officers of North Mitrovica Municipal Public 

Information Office: 

AKT LS provided direct assistance to the North Mitrovica, where local 

STTA were hired to help the Municipality enrich the content of their official website, 

restructure the official website and train on how to write and capture interesting articles 

relevant to the Municipal interests and scope. 

 

Local Environmental Action Plans (LEAPs) for Sustainability in Kosovo for 4 Northern 
Municipalities: 
The goal of this project was to promote better life quality for citizens especially for the poor 
and the marginalized groups; initiate economic activities with the implementation of 
environmental projects that would lead towards the improvement of sustainable living 
conditions in 4 North Municipalities of Kosovo. We have managed to successfully develop 
the LEAP Plans for all 4 Northern Municipalities in compliance with Kosovo legislation, and 
most importantly all 4 Plans from all 4 Municipalities were approved by their Municipal 
Assemblies.  
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Improving Own Source Revenue collection in partner municipalities 

We have created a very successful Public Awareness Campaign for increasing the 
collection of municipal Own Source Revenues - Property Tax Collection, in line with 
a new LAW No.05/L-043 ON PUBLIC DEBT FORGIVENESS. Our campaign was 
very visible in all 16 Partner Municipalities, through Billboards and posters and other 
promotional materials that raised citizens’ awareness on this campaign.  
 
Real Property Mass Valuation Training Program: 
The purpose of the trainings was to build the capacity of Property Tax Offices in 12 partner 
municipalities through the provision of capacity building training on real property mass 
valuation and re-valuation process and techniques used for establishing the real property 
market values for taxation purpose. The data on real property in Kosovo have not been 
updated for years and therefore they do not reflect the real market value. This affects the 
efficiency of taxation practices and the property market development. For that reason, it was 
of great importance that the Municipal Property Tax Officers obtain required knowledge and 
skills for the mass re-assessment (valuation) of the real property (buildings) based on both 
the physical mapping technique and the application of GIS (Geographic Information 
System) technology. 

Activities Status 

1. Strengthening local government capacities 
and increasing citizens’ participation 
 

2. Strengthen Strategic Development and 
Cross Municipal/Community Cooperation 
and Partnership 

 
3. Support to Municipalities on developing 

Municipal Socio-Economic Development 
Plans 

 
4. Capacity building training for IT Officers of 

North Mitrovica Municipal Public Information 
Office 

 
5. Local Environmental Action Plans (LEAPs) 

for Sustainability in Kosovo for 4 Northern 
Municipalities: 

 
6. Improving Own Source Revenue collection 

in partner municipalities 
 
 

7. Real Property Mass Valuation Training 
Program: 

1. Completed  
 
 

2. Completed 
 
 
 

3. Completed 
 
 
 

4. Completed 
 
 
 

5. Completed 
 
 
 

6. Completed 
 
 
 

7. Completed 

Results 

- Organized over 30 trainings for Municipal Officials 
- Over 100 Municipal officials attended our workshops and trainings 
- 7 Projects successfully completed for 16 Partner Municipalities 
- All PMI relevant indicators were exceeded during the lifecycle of this project.  
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Support and Development of Capacity Development Plans – CDP’s  

Description of the Anticipated Results  

NORTH MITROVICA – E-kiosk: 

AKT LS successfully completed the project on supporting the municipal Capacity 

Development Plan (CDP) in North Mitrovica. The Project is related to the installation 

of an e-Kiosk for the Department of Public Administration. The e-Kiosk is greatly 

used by habitants for issuing extracts of Civil Status Certificates to all citizens of 

North Mitrovica and other northern municipalities who have already been registered 

in the central Civil Status Database.  

 

ZUBIN POTOK – IT Infrastructure Project: 

The purpose of this project was to increase the efficiency of Zubin Potok municipal 
administration through the improvement and refurbishment of IT network in the 
municipal building that would enable digital connection between municipal 
departments. The project included the installment of a multifunctional 
printing/copying/scanning device that will improve the performance and operational 
capacity of municipal administration.   
 
LEPOSAVIC/LEPOSAVIQ – IT Equipment: 
The goal of this project is to increase the efficiency of Leposavić/Leposaviq 
municipal administration by installing IT equipment that enables advanced 
performance in administrative work and ensures full technical operability and reliable 
performance capacity. 
  
ISTOG/ISTOK – E-kiosk: 
The goal of this project was to increase the efficiency of municipal administration 
through the provision of basic e-services. Birth certificates, birth extracts, citizenship 
certificates, and marriage certificates will be obtained through e-services throughout 
the day. This service is greatly used by all habitants.  
 
GRACANICA/GRACANICE – E-kiosk: 
The goal of this project was to increase the efficiency of municipal administration 
through the provision of basic e-services. Birth certificates, birth extracts, citizenship 
certificates, and marriage certificates will be obtained through e-services throughout 
the day. The citizens of Gracanica Municipality are very satisfied with 24/7 services 
and the simple access and use of services.  
 
NOVO BRDO/NOVOBËRDË - Community multipurpose building in 
Koteriste/Koretishte: 
The goal of this project was to increase the efficiency of municipal administration 
through the provision of equipment that will improve conditions for cultural and social 
events in respective municipality of Novo Brdo/Novoberdë. Cultural and social 
events are now being organized on regular basis in the premises of the newly 
constructed multipurpose building funded by USAID through AKT-LS Program. 
 
GJILAN/GNJILANE – E-kiosk Project: 
The goal of this project was to increase the efficiency of municipal administration 
through the provision of basic e-services. Birth certificates, birth extracts, citizenship 
certificates, and marriage certificates will be obtained through e-services throughout 
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the day. The citizens of Gjilan/Gnjilane Municipality are very satisfied with 24/7 
services and the simple access and use of services. 
 
ZVEČAN/ZVEÇAN – IT Equipment: 
The goal of this project was to increase the efficiency of Zvečan/Zveçan Municipality 
in the area of service provision through a direct support to operational capacity 
development of the Mayor’s Office, Directorate of Urban Planning and Municipal 
Inspections Department. By improving the capacity of these municipal offices to 
respond to the needs of all citizens, the project increased the overall citizen 
satisfaction with municipal service provision.  
 
ZVEČAN/ZVEÇAN - Increasing Technical Capacity of Municipal Administration 
in the municipality of Zvečan/Zveçan 
The goal of this project was to increase the efficiency of Zvečan/Zveçan Municipality 
in the area of service provision through a direct support in improvement of its 
technological capacity and IT infrastructure. The project was intended for the 
general municipal Administration as well as the Directorates of Urbanism, Cadaster 
and Geodesy, Agriculture, Health, Education and Human Resources Office.  
 
LEPOSAVIĆ/LEPOSAVIQ - Increasing the Efficiency of Municipal 
Administration in the Municipality of Leposavić/Leposaviq through Supply of 
IT equipment 
The equipment that was supplied through this project was intended primarily for the 
Directorate of Infrastructure and Urbanism being one of the most important 
departments within municipal administration, responsible for planning and 
development of infrastructure projects. The project aimed at improving the efficiency 
of other municipal departments, namely, the Directorate for Cadaster and Geodesy, 
Directorate for Social Welfare, Local Community Office and IT Section through 
installation of equipment that enabled their interlinking through a LAN network and 
more efficient processing and sharing of working documents. 
 
ZUBIN POTOK - Improving the Capacity and Efficiency of the Project Unit of 
the Directorate of Urbanism in Zubin Potok/ Municipality 
The purpose of this project was to improve the capacity of the Project Unit of the 
municipal Directorate of Urbanism and the capacity of the municipal IT section 
through supply of high-performance IT equipment that enables more efficient service 
provision and optimal functioning of the IT section upgraded within the previous 
USAID/AKT LS-supported project. 
 
OBILIQ/OBILIC – E-kiosk: 
The goal of this project was to increase the efficiency of municipal administration 
through the provision of basic e-services. Birth certificates, birth extracts, citizenship 
certificates, and marriage certificates will be obtained through e-services throughout 
the day. Citizens of Obiliq/c Municipality are very satisfied with 24/7 services and 
the simple access and use of services.  
 
NORTH MITROVICA - Improving the Efficiency of the Directorate of Urbanism, 
Cadaster and Geodesy of the Municipality of North Mitrovica   
The goal of this project was to increase the capacity of the Directorate of Urbanism, 
Cadaster and Geodesy through supply of high-performance IT equipment that 
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enables more efficient service provision and optimal functioning of this directorate 
and other municipal departments using the same equipment in their daily work.  
 
VUSHTRRI/VUČITRN - IT Equipment: 
The purpose of this project was to improve the capacity of the Project Unit of the 
municipal Directorate of Urbanism and the capacity of the municipal IT section 
through supply of high-performance IT equipment that enables more efficient service 
provision and optimal functioning of the IT section upgraded within the previous 
USAID/AKT LS-supported project. 
 
KLOKOT/KLLOKOT - IT Equipment: 
The purpose of this project was to improve the capacity of the Project Unit of the 
municipal Directorate of Urbanism and the capacity of the municipal IT section 
through supply of high-performance IT equipment that enables more efficient service 
provision and optimal functioning of the IT section upgraded within the previous 
USAID/AKT LS-supported project. 
 
KLINË/KLINA - IT Equipment: 
The purpose of this project was to improve the capacity of the Project Unit of the 
municipal Directorate of Urbanism and the capacity of the municipal IT section 
through supply of high-performance IT equipment that enables more efficient service 
provision and optimal functioning of the IT section upgraded within the previous 
USAID/AKT LS-supported project. 
 

Activities Status 

1. NORTH MITROVICA – E-kiosk 

 

2. ZUBIN POTOK – IT Infrastructure Project 

 
3. LEPOSAVIC/LEPOSAVIQ – IT EQUIPMENT: 

 
4. ISTOG/ISTOK – E-kiosk: 

 
5. GRACANICA/GRACANICE – E-kiosk: 

 
6. NOVO BRDO/NOVOBËRDË - Community multipurpose 

building in Koteriste/Koretishte: 

7. GJILAN/GNJILANE – E-kiosk Project: 

 

8. ZVEČAN/ZVEÇAN – IT equipment: 

 

9. ZVEČAN/ZVEÇAN – Increasing Technical Capacity 

 

10. LEPOSAVIĆ/LEPOSAVIQ – IT Equipment 

 

11. ZUBIN POTOK – Capacity Building 

 

1. Completed 
 

2. Completed 
 

3. Completed 
 

4. Completed 
 

5. Completed 
 
 

6. Completed 
 

7. Completed 
 

8. Completed 
 
 

9. Completed 
 

10. Completed 
 

11. Completed 
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12. OBILIQ/OBILIC – E-kiosk Project: 

 

13. NORTH MITROVICA - Capacity Building 

 

14. VUSHTRRI/VUČITRN – IT Equipment  

 

15. KLOKOT/KLLOKOT   - IT Equipment  

 

16. KLINË/KLINA – IT Equipment  

 

12. Completed 
 

13. Completed 
 

14. Completed 
 
 

15. Completed 
 

16. Completed 
 

 Results 

1. NORTH MITROVICA – E-kiosk – number of direct beneficiaries is 28,880 

habitants 

 

2. ZUBIN POTOK – IT Infrastructure Project – number of direct beneficiaries is 

14,900 habitants 

 

3. LEPOSAVIC/LEPOSAVIQ – IT EQUIPMENT – number of direct beneficiaries 

is 18,621 habitants 

 

4. ISTOG/ISTOK – E-kiosk – number of direct beneficiaries is 39,289 habitants 

 

5. GRACANICA/GRACANICE – E-kiosk – number of direct beneficiaries is 

25,000 habitants  

 

6. NOVO BRDO/NOVOBËRDË - Supply and equipping Community 

multipurpose building in Koteriste/Koretishte – number of direct beneficiaries 

is 1,500 habitants 

 

7. GJILAN/GNJILANE – E-kiosk Project – number of direct beneficiaries is 

5,000 beneficiaries 

 
8. ZVECAN/ZVECAN – Supply and Installation of IT Equipment – 16650 direct 

and indirect beneficiaries 

 
9. ZVECAN/ZVECAN - Increasing Technical Capacity of Municipal 

Administration – 16650 direct and indirect beneficiaries 

 
10. LEPOSAVIC/LEPOSAVIQ - Increasing the Efficiency of Municipal 

Administration 18,621 direct and indirect beneficiaries  

 
11. ZUBIN POTOK - Improving the Capacity and Efficiency for Urbanism 

Department - 14,900 direct and indirect beneficiaries 
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12. OBILIQ/OBILIC – E-kiosk Project – number of direct beneficiaries is 21,549 

habitants.  

 
13. NORTH MITROVICA - Improving the Efficiency of the Directorate of 

Urbanism, Cadaster and Geodesy of the Municipality of North Mitrovica  - 

29,460 direct beneficiaries 

 
14. VUSHTRRI/VUČITRN - Increasing the Efficiency of Municipal Administration 

- 69,870 direct beneficiaries 

 
15. KLOKOT/KLLOKOT - Increasing the Efficiency of Municipal Administration - 

2,500 direct beneficiaries 

 
16. KLINË/KLINA - Increasing the Efficiency of Municipal Administration - 38,496 

direct beneficiaries 

 

 

3.4 PMP Update 
 

Throughout all 4 years of the program implementation, the M&E Officer has filed the 
M&E data for all existing grantees, while the major work-load in day-to-day activities 
consisted of assisting grantees in their reporting and filing.  
 
During the first year of the AKT LS program the M&E expert developed the monitoring 
framework, procedures and forms for evaluating the achievements and results of the 
program. The review of indicators was initialized, and it brought the program results 
for the entire duration of the program to a more realistic and achievable level. The 
targets were set for all performance indicators on an annual basis except the targets 
for indicators 1.6 and 3.2 that were set once the baseline data was collected. One of 
the main activities in terms of M&E with regard to measuring the indicators 1.6 and 3.2 
has been the design and implementation of the baseline survey with citizens in 16 
targeted municipalities. This survey was repeated at the end of the second year (mid-
line assessment) and at the end of the third year (end-line assessment). The targets 
for both indicators have been met and exceeded each year. The target for indicator 
1.6 was met, while the target for indicator 3.2 was exceeded by 2.3%.  
 
The results of the assessment of all program indicators throughout the last 3 years of 
program implementation have shown that all targets have been met and exceeded. 
AKT LS program has achieved successful results through better utilization of the 
resources in projects which were identified as priority and necessary for all 
communities in 16 municipalities covered by the program. Moreover, there was a great 
cooperation with all partners involved, all projects were successfully finished, and 
targets were met and exceeded. The latter was also greatly achieved by establishing 
a collaborative environment through grants given to CSO’s that organized many 
cultural and sport activities, study visits, common exchange projects etc., and through 
the establishment of the community forums, AKT LS identified real needs of the 
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communities for better problem targeting and solving. The program achieved 
successful results in terms of assisting Micro Small and Medium Enterprises (MSMEs) 
in business growth, development and integration to larger markets through business 
grants, market linkage activities and capacity development training. Through activities 
focused on public service improvement, municipal capacity enhancement as well as 
local environmental planning and strategies, the indicators have shown successful 
results at municipal development and improvement of administration and public 
services.           
 
The main achievements of the program are as follows: 

- 70 grants have been awarded to CSOs. Through these projects AKT LS 

promoted and supported majority and minority communities through cultural 

activities, capacity development, strengthening the role of minority civil society 

organizations, increase the quality of governance and services, participation of 

women and youth in advocacy and decision making, etc.  

 
- A total of 902 events and activities have been facilitated by the program 

targeting interethnic understanding and conflict mitigation between ethnic 

groups, (exceeding the foreseen number of events and activities by 9 times), 

including 266 activities jointly implemented by majority-minority organizations.  

A significant part of all grants awarded by the program have had multiple 

events, thus resulting in considerable surpassing of anticipated targets. 

(Indicator 1.1 and 1.3) 

 
- The total number of direct beneficiaries is 10,111 including 5,565 males and 

4,546 females, while the total number of indirect beneficiaries is 609,498. AKT 

LS has exceeded the target of 2,500 direct beneficiaries and the target of 

130,000 indirect beneficiaries. The inclusion of traditionally marginalized ethnic 

minority groups is 811, the foreseen target of this indicator has been exceeded 

by 311. The increase in the number of events is also considered to be the 

primary reason for the significant exceeding of the targets set forth for these 

indicators. (Indicators 1.2a, 1.2b and 1.5).   

 
- AKT LS established 20 community forums in 12 partner municipalities, where 

15 community initiative projects were identified in 12 respective municipalities 

and all of them have been successfully completed. These projects have tackled 

various infrastructure improvements such as street lighting and sidewalks, local 

and rural roads, water supply system, multipurpose community center, etc., 

which have greatly improved the quality of life of 25,626 community members 

who have benefited from these projects. (Indicator 1.4) 

 
- In the 4 Northern municipalities, in close coordination with USAID, the 

infrastructure projects have been substituted with Quick Impact Projects. 20 

community needs assessment meetings were conducted in the 4 Northern 

municipalities with teachers and parents’ councils to identify the immediate 

needs for Quick Impact Projects. As a result, 13 Quick Impact Projects have 

been completed in 11 schools and 2 kindergartens in 4 Northern municipalities. 

Through these projects AKT LS contributed to the improvement of the quality 
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of education. The total number of students who have benefited is 2,555. The 

substitution of infrastructure projects (in the 4 Northern municipalities) with 

Quick Impact Projects has also led to an increase in the total number of projects 

funded under this grant component. In addition to the 15 purely infrastructure 

projects, 13 Quick Impact Projects (instead of 4 infrastructure projects foreseen 

for the Northern municipalities), have led to an increase in the number of 

beneficiary communities from 18 to 28 (Indicator 1.4).  

 
- 120 business grants have been awarded to start-ups and existing businesses, 

to support them in their growth and development (71 business grants up to 

$6,000, 45 business grants up to $25,000 and 4 business grants up to 

$100,000). As a result of USAID assistance, these businesses have managed 

to create 431 new jobs. The program has exceeded this target by 211 (220 

foreseen in the beginning of the program). One of the reasons for this increase 

has been the award of 4 larger grants (up to $100,000 each) to larger 

companies (which was not initially foreseen), which have reported high 

employment figures. Aside from this, most of the business beneficiaries, have 

reported higher employment rates than initially anticipated. Many of the 

businesses started producing more, after receiving AKT LS’s grant, which 

brought the need for a bigger team and the opportunity for expanding which 

consequently needed more employees. (Indicator 2.3)   

 
- AKT LS supported 313 entrepreneurs with trainings and market linkage 

activities including participation at 6 B2B events, 4 fairs and 1 conference. The 

foreseen target of this indicator has been exceeded by 93 (220 in the beginning 

of the program). (Indicator 2.1) 

 
- Through objective 3, AKT LS has managed to train 693 municipal officials, 

exceeding the target of 380. The AKT LS team, in cooperation with all 

respective municipalities have researched, developed and recommended a 

broad range of training opportunities using local resources. The officials’ needs 

assessment was always performed at the end of activities, to further define the 

needs. The results played an important role in the engagement of local 

municipalities to further invest in capacity building, which was made possible 

through the cooperation between them and the efficient planning of the AKT LS 

program. The use of local experts for most of the technical assistance activities, 

has enabled high efficiency and exceeding of foreseen targets. Furthermore, a 

fair portion of CSOs within their grants, have had capacity development 

activities, thus further increasing the number of beneficiaries for this target 

indicator. (Indicator 3.3) 

 
- 1,287 citizens have been included in the budget hearings in targeted 

municipalities, exceeding the target of 600. The foreseen number in the 

beginning of the project came as a result of the municipal assessment 

conducted in the 1st year of the program implementation. The report showed 

that citizens did not demonstrate a high interest in participating in public 

hearings, because there was a lack of publicity and dissemination of the 
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information related to the schedules; lack of access etc. This gave the program 

team a push to invest more on organizing them in more remote areas, where 

access to information is difficult and also, to reach the people by holding 

informational sessions in smaller communities/villages – apart from the big 

cities only. (Indicator 3.4) 

 
For more details on progress, please see the PMP table for each year. 
 
 

3.5 Encountered Challenges 
AKT-LS faced some substantial Project challenges. The main challenges that 
characterized the entire lifecycle of the project, are as follows: 

  

Vacant Key Lead Position 

AKT- LS initially faced some crucial challenges on terms of key staff, initially the COP 
position was covered for 6 months by CDF Executive Director, and the two other 
crucial Leading Positions were vacant, the position of Head Business Development 
Component, which was partially filled by the AKT-LS CoP. Only during the 4th Quarter 
the team got settled on terms of the Key Leading staff positions.  

 
Community Initiative Projects – Verification Process: 
With regards to the selection process and whether the target groups represent the 
actual needs of the entire community, AKT LS designed another verification process, 
for all identified Small Scale Infrastructure Projects, meaning we had to organize 
Public Debate in 5 Municipalities. As far as Gračanica/Graçanicë is concerned, we 
organized a Small Scale Infrastructure Project” Construction of playground for small 
football/soccer and accompanying facilities in Laplje Selo/Llapnasellë” and we 
conducted House Hold Survey as well as the Random on site visits. 
 
Re-Identification of the Community Initiative Projects: 
Identification Process of the Small-Scale Infrastructure projects in some municipalities 
is taking longer than expected, especially in the Western part of Kosovo, where the 
minorities are geographically spread around and consequently it is very complex to 
identify a common community project that might fulfill all community needs.  
 
Municipal Required Responsiveness  
AKT LS faced challenges when it comes to the community identification projects and 
municipal commitment is required towards the identified community initiative projects. 
AKT LS took very proactive role to overcome this challenge and continue the 
implementation of the foreseen projects with the responsible persons.  
 
Business Environment on the targeted Municipalities: 
Businesses from the target communities are generally very small and they operate 
under very old and incomprehensive business models. On the other side the majority 
of the businesses have some rigorous business requirements on terms of quality and 
quantity when it comes to business to business relations. Therefore, our program 
should focus more on improving the specific business needs of the minority 
businesses in order to match and meet the competitive market requirements.  
 



Advancing Kosovo Together - Local Solution /Final Report 58 

  

3.6 Lessons Learned - Best Practices and other findings per 
each Associate  

 
AKT LS through the years of implementation of the AKT LS activity, learned that 
some parts including some of the activities could be implemented in a better tactic 
and different implementation path, the following accentuates we would like to 
highlight as an area of lessons learned and best practices.  
 
Inception Plan: 
As a fundamental part of the project phase, AKT LS could refine in a future the 
brainstorming part and documenting the project scope and identification of major 
beneficiaries and simplifying the kick off part of the project and visioning the 
requirements and key features and main constraints of the AKT LS activity and 
including the initial risk assessment document in order to pass the initial project 
milestones.  
 
Partner Collaboration: 
With regard to the implementing partners collaboration in terms of successful project 
implementation, in our future projects on which involves partnership of more than two 
partners, we would strongly encourage and recommend creating a project 
collaborative tool effort the team focus in the right direction toward our project goal.  
 
Community Engagement:  
With regard to the community engagement part, as integral part of the AKT LS 
activity, and having a critical role in our project as one of the main beneficiaries the 
field work and meetings could be done more consultative way by public participation 
in a larger number as one process of involving large number of community members. 
In the scale of completed community initiative projects, we could recreate in a future 
the involvement process of community members, by ensuring larger number of 
community members in some certain community initiative projects.  
 

3.7 Recommendations for future programing  
 
Given our extensive involvement on the level of minority inclusion we would 
recommend the following areas for future programming: 
 
Effectiveness and Sustainability of Community Involvement Approaches  
 
In order to include sizeable number of community participants within the selected 
partner municipalities, the future programing should include the work with community 
members and increasing their public participation toward the identification and 
implementation of community need in order to improve their living standards and gain 
critical living conditions, on which in some partner municipalities it is noticeable that 
they still do lack of.  
 
Inclusive development of minority groups  
 
An inclusive development approach ensures that all people are included and can 
participate fully in and benefit from development efforts, on this tone we would 
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strongly recommend for a future programming to continue designing a program that 
might include some scope main elements of this project but most importantly shaping 
with local context conditions that currently our Partner Municipalities are.  
 
Capacity Strengthening of Local Partner Municipalities: 
 
The lack of leadership, management and technical skills and knowledge within 
government as a whole, and local government in particular, is seriously affecting 
governance. Although, there has been through our initiatives and programs to 
address these issues, many municipalities especially Northern Municipalities, they 
still face 
many challenges in terms of their skills and capacity. In light of the above, it is 
considered essential to strengthen the coordination of capacity building initiatives 
directed at local government in partnership with key stakeholders within the design of 
the future programming. 

 

CROSSCUTTING ACTIVITIES  

COMMUNICATION AND OUTREACH 

Throughout all AKT LS years of implementation, the communication department has 
been engaged in a number of activities with the aim of establishing all necessary 
channels for promoting the program and informing the target audience on the 
developments within all the departments of the program. The team established 
communication channels and used them to achieve optimal results as well as reach 
as much target audience as possible. This section serves as a summary of all the 
communication activities that have been conducted during these years along with the 
results they have generated.  
 

ESTABLISHMENT OF COMMUNICATION CHANNELS  

Since the outset of AKT – LS program all promotional materials were designed in 
cooperation with AKT – US program and the USAID communications team, whereas 
the main items that were to be used for the initial phase of the program (such as pens, 
business cards, banners, leaflets, notebooks etc.) have been approved by USAID and 
later on printed. In addition, the AKT-LS official web page was developed and 
launched with in-house resources, while coordination meetings were conducted with 
AKT – US communications counterpart in order to align the visibility and outreach 
activities. Furthermore, a joint visibility strategy has been drafted in order to achieve 
desired results with regards to visibility and outreach of AKT program. 
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Photo 1. AKT LS Promotional material 

 
Upon the request of the USAID Communication team, the program designed an 
infographic with the most important information on AKT LS. The team made sure that 
the program’s infographic was always up to date. The Infographics were used by the 
USAID team to show the program’s success in all presentations made in 2017-2018. 
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Photo 2. USAID AKT LS Infographic 

 
During the 3rd year of the program’s implementation, the Communications team has 
been heavily engaged in creating a concept and producing a program documentary 
as well as a catalogue for the program. The materials were thought to serve as a 
testimonial of 4 years of hard work. The shooting of the documentary was outsourced 
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and it was screened at the AKT LS Closing Ceremony. It featured footage and 
interviews capturing the achievements and the real impact of the program in the lives 
of the beneficiaries/communities. A particular focus was placed on identifying 
individual stories of people whose lives have been impacted by the program’s support. 
The documentary also captured the inter-ethnic dimension and the integration of 
minority communities in the Kosovo system and it included interviews with 
beneficiaries, program managers, experts and officials from institutions that worked 
with AKT LS.   
 

Except for the Full Documentary, which is published in the USAID Kosovo YouTube 
channel – the program prepared 3 short videos which were shown on 4 Local Tv-
stations (RTV21, KTV, TV Miri, within a period of 1 month as well as published on 
Social Media pages.  
 
The full AKT LS documentary can be watched in the link below: 
 

Advancing Kosovo Together - Local Solution Final Documentary/USAID Kosovo 
 
https://youtu.be/l4GtYdd2nYE 

 

The short video teasers were published on CDF Facebook page and TV:  
 

 
AKT LS program’s activity catalogue contains information on the program and its 
beneficiaries including all 3 components (grants/projects implemented). After the 
approval by the USAID, the text was translated and proofread in 3 languages: 
Albanian, Serbian and English and sent for printing. The catalogue was presented at 
the final AKT LS ceremony.  
 

Photo 3. AKT LS Documentary on Local TV 

https://youtu.be/l4GtYdd2nYE
https://youtu.be/l4GtYdd2nYE
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Photo 4. AKT LS Program Activity Catalogue 

 

WEB PAGE AND SOCIAL MEDIA  
 
The main communication channel used during the implementation of the program was 
the official website of the program, where all promotion materials were published along 
with various announcements such as RFAs, RFPs, launch of events and job 
opportunities/vacancies. Various news articles have also been published featuring 
agreement signing ceremonies, info sessions and trainings. Moreover, the project 
team has been sharing all the above mentioned information regarding the 
developments within AKT program using multipliers, such as social media and 
websites of project partners (AKTIV and CPT) as well as USAID Facebook page and 
official websites of target municipalities to effectively disseminate information to a 
broad audience. It is worth mentioning that the websites and social media of CPT and 
AKTIV are followed largely by Serbian community from all Kosovo municipalities. 
With regards to measuring the traffic and visits in the AKT-LS official website, the 
program always used Google Analytics. 
 
During the 1st year of implementation, 12,209 visits were made on AKT-LS official 
website with 35,802 page views during the period October 01, 2014 – September 30, 
2015 which also corresponded with AKT-LS activities for this period. 
 
During the 2nd year of implementation, 12,053 visits were made on AKT-LS official 
website with 37,085 page views during the period October 01, 2015 – September 30, 
2016. The increased number of page visits in 2015-2016 was induced by a number of 
factors, such as RFAs, job opportunities and other ads.  
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Photo 5. Quartile Google Analytics results for AKT LS Year 2 

 
 
During the 3rd year of implementation, the number of visits on the AKT LS’s webpage was 
even higher. 15,589 visits were made during the period of October 01, 2016 – October 31, 
2017. 
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Photo 6. Quartile Google Analytics results for AKT LS Year 3 

 
During the 4th year of implementation, the number of visits in the AKT LS official 

website was lower than that of previous years which came as a result of the shift of all 

communications into social media. Social media differ from traditional media in many 

ways, including quality, reach, frequency, immediacy and permanence. This way, it 

was easier to share information, ideas, photos, videos, likes and dislikes, with the 

world at large - and find public opinions. It gave the program an opportunity to become 

a part of the community or a certain group of communities and a chance to be engaged 

and engage others. 

According to Google Analytics results 7,538 visits were made on AKT-LS official 
website with 5,812 unique page views during the period of October 1st 2017 - October 
1st 2018. 
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Photo 7. Quartile Google Analytics results for AKT LS Year 4 

TV AND RADIO  

In terms of media appearances, AKT LS activities were covered by a large number of 
digital media as well as traditional media such as national televisions and radios. The 
program representatives were several times invited to local TV and radio channels as 
a part of the promotion/information campaign for the program and its opportunities. 
Also, many of the AKT LS CSO grant beneficiaries have promoted the program as 
parts of their projects which include documentaries, theatre plays, different campaigns 
etc.  
 
As part of digital communication, several well-known web portals and digital news 
channels have covered the activities. The AKT-LS communication department shared 
pictures as well as other relevant materials with the communication departments from 
respective digital news channels in order to help them cover these stories in 
compliance with USAID standards. 
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Below are some examples of the interviews and participation at different TV programs: 
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EVENTS 

During the 1st year of implementation, the nature of the events organized by the 
program was mostly informational and signing ceremonies. All the events were 
characterized by large turnout of people from respective municipalities and besides 
the promotional materials, the participants were also verbally briefed by the program 
team on the activities and benefits of the program. Additionally, in cooperation with 
AKT US and with the support of the USAID communication department, AKT LS 
managed to arrange 13 MoU signing ceremonies in target municipalities which were 
mainly represented by Mission Director Jim Hope and respective Mayors. 
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Throughout all the years of its implementation, AKT LS organized events such as B2B, 
multiethnic trade fairs for its grantees to promote their products to the visitors and 
participation of these businesses on different trade fairs organized in Kosovo, visits at 
various projects of activities of the program in the corresponding municipalities where 
all participants had the chance to directly interact with the communities, donor 
conferences, equipment delivering ceremonies etc. 
 

 

Photo 8.  Meeting with LYAC and IWG representatives during the visit in 
Strpce/Shtërpce 

 

Photo 9. The inauguration of water pump station in Belo Polje/ Bellopojë 

  

 

 

Photo 10. Our grantees at the annual Agricultural and Agro-industrial 
Products Fair and the visit by the PM Mustafa 
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OTHERS:  

The communication team compiled and designed newspapers, which gathered the 
most important visits and news on the activities of AKT LS. The newspaper was 
published on the website and was shared with the program’s partners and other 
involved actors. 

 

Photo 12. NEWSLETTER #2 

 
 
 

Photo 11. NEWSLETTER #1 



Advancing Kosovo Together - Local Solution /Final Report 72 

  

 

Photo 13. NEWSLETTER #3 

 

 

Photo 14. NEWSLETTER #4 
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Photo 15. NEWSLETTER #5 

 

Photo 16. NEWSLETTER #6 
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FINANCIAL MANAGEMENT 

The total amount of the Cooperative Agreement for the period of Oct’14 to 30 Oct’18 
was $7,356,705 USAID funds including four (4) contract modifications and $612,340 
CDF cost share contribution. During the whole period we received in total $7,356,705 
and total expenses were $7,317,717. The remaining from the total budget is $38,988. 
 
Below you can see the detailed budget vs. actual for the period Oct’14-Oct’18.    
 
AKT LS Budget Overview–close-out audit 
For the period October 1, 2014 to October 30, 2018 

(Currency in USD)  

    Approved Budget  Total Actual  Remaining 
balance  

REVENUE  

USAID-Advancing Kosovo 
Together–Local Solution  

7,356,705 7,356,705 -  

Total revenue  7,356,705 7,356,705 -  

COSTS INCURRED 

Personnel  1,311,167 1,304,541 6,626 

Fringe Benefits  69,707 68,752 956 

Equipment  14,408 14,408 -  

Contractual  5,477,287 5,447,072 30,215 

Supplies  25,925 25,915 10 

Other Direct Costs  186,592 186,807 -215 

Applied to total direct cost  271,617 270,221 1,397 

Total costs incurred  7,356,705 7,317,717 38,988 

Outstanding fund balance  -  38,988 -38,988 

COST SHARE: 

During the life of the project AKT LS Oct’14 – Oct’18 the total amount of cost share 
contribution was: $1,242,480. With the cooperative agreement the amount of the cost 
share contribution for the project was $612,340. CDF for the life of the project 
exceeded the amount of contribution for over 100%. All the cost share contribution in 
kind and cash are documented for all grants including: Infrastructure, Business grants, 
CSO’s, SIAP and CDF. Below is the table with the detailed cost share information for 
all Components.  
 

Component  
In Kind 
contribution  

Cash 
contribution  

Total Cash 
and In Kind 
EUR  

Total Cash and In 
Kind USD 

CSO  €128,149.50  €0.00  €128,149.50  $108,888.45  

Business  €406,244.04  €187,183.44  €593,427.48  $632,238.92  

Infrastructure  €339,461.13  €124,330.15  €463,791.28  $475,113.20  

CDF Cost 
share €22,828.42  €0.00  €22,828.42  $26,239.56  

Total EUR  €896,683.09  €311,513.59  €1,208,196.68  $1,242,480.14  
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4. ANNEX 1: PMP Table   

# 

 
Illustrative 

Performance 
Indicators 

Indicator Definition & 
Unit of Measurement 

Data 
Source 

 
Data Collection 

Method 
Frequency Baseline 

Year 1 Year 2 Year 3 Year 4 
 

End of 
project 
target 

 
Numbe

rs 
reache

d  
Target Actual Target Actual Target Actual Target Actual 

IR 1.3: Improved integration of ethnic minorities 

Objective 1: Improve autonomous, horizontal communication between (a) Kosovo Albanian and non-majority communities, and (b) the GoK and non-majority communities (IR 1.3.2) 

1.1 

USG-assisted 
facilitated events 
geared towards 
strengthening 
understanding 
and mitigating 
conflict between 
groups 

The total number of 
events and activities 
organized/supported by 
AKT LS aimed at conflict 
mitigation and 
reconciliation between 
groups. 

Events, 
Reports 

Events, Reports 
Participant Lists, 
Event Trackers, 
Event Reports, 
Photo and Video 
Documentation, 
Milestone 
Reports 

Quarterly 0 30 30 50 272 30 407 50 193 160 902 

1.2
a 

Number of direct 
beneficiaries 
from USG 
Assistance 
 

The total number of 
persons directly 
benefiting from AKT LS 
activities. This will 
include identifiable and 
trackable participants in 
events, grantees, 
trainees, businesses, 
community members, 
etc. who directly benefit 
from AKT LS activities. 

Events, 
Reports
, 
Agreem
ents/ 
Contrac
ts 

Participant Lists, 
Event Trackers, 
Event Reports, 
Photo and Video 
Documentation, 
Milestone 
Reports, 
Agreements, 
Contracts 

Quarterly 0 N/A 300 N/A 1,541 N/A 3,156 N/A 5,114 2,500 10,111 

1.2
b 

Number of 
indirect 
beneficiaries 
from USG 
Assistance 

The total number of 
persons indirectly 
benefiting from AKT LS 
activities. This will 
include community 
members, target 
municipalities’ citizens, 
festivals visitors, TV 
viewership of media 
material etc. indirectly 
impacted by activities 
organized and/ or 
supported by AKT LS. 

Events, 
Reports
, 
Commu
nity 
Data, 
Municip
ality 
Data, 
Agreem
ents/ 
Contrac
ts 

Event Trackers, 
Event Reports, 
Photo and Video 
Documentation, 
Milestone 
Reports, 
Agreements, 
Contracts, 
Official 
Municipality Data 

Quarterly 0 20,000 19,700 40,000 42,351 

 
 
 
 
 
 

30,000 
 

343,44
5 

 
 
 
 
 
 

40,000 

 
 
 
 
 
 

204,0
02 

 
 
 
 
 
 

130,00
0 

 
 
 
 
 
 

609,49
8 
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1.3 

Jointly 

implemented 

minority - 

majority activities 

The total number of 
events and activities 
organized by Albanian 
majority and Serbian 
non-majority 
organizations/entities.  

AKT LS 
Events, 
Reports
, 

Participant Lists, 
Event Trackers, 
Event Reports, 
Photo and Video 
Documentation, 
Milestone 
Reports 

Quarterly 0 30 30 30 110 20 61 20 65 100 266 

1.4 

Number of 

minority-oriented 

priority issues 

addressed by 

targeted local 

governments 

The number of minority 
issues put forward by 
civic groups that benefit 
from AKT activities and 
receive response from 
local government, 
including infrastructure 
projects implemented 
jointly with AKT LS and 
target municipalities. 

Media, 
CSOs, 
Municip
ality 
data, 
Reports 

Process 
documentation, 
multimedia 
documentation, 
Official 
Municipality 
Information 

Quarterly 0 4 4 4 4 10 11 N/A 9 18 28 

1.5 

Number of 

participants in 

USG-funded 

programs 

supporting 

participation and 

inclusion of 

traditionally 

marginalized 

ethnic minority 

groups 

The total number of 
beneficiaries from 
traditionally marginalized 
ethnic minority groups. 
Ethnic minority groups 
under this indicator are 
defined varying on the 
municipality’s 
demographics. RAE 
communities are 
provided particular 
attention as they are 
marginalized regardless 
of which ethnicity 
represents the majority 
in the municipality 

Events, 
Reports
, 
Agreem
ents/ 
Contrac
ts 

Participant Lists, 
Event Trackers, 
Event Reports, 
Photo and Video 
Documentation, 
Milestone 
Reports 

Quarterly 0 100 254 200 163 100 124 100 270 500 811 

1.6 

Percentage of 

the minority 

population with 

confidence in 

key Government 

institutions 

The annual difference in 
confidence level with 
select Government 
institutions monitored in 
consecutive years and 
expressed as 
percentage change. 

AKT 
LS, 
AKT LS 
Survey, 
Official 
Municip
ality 
Data 

Baseline, Mid-
term End-line 
Surveys 

Annually 22.3% 5% 5% 27.3% 32.1% 32.3% 32.3% N/A N/A 32.3% 32.3% 

Objective 2: Improve economic opportunities in target municipalities (IR 1.3.3) 

2.1 

Number of 
MSMEs 
supported by 
USG enterprise 
assistance 

The total number of 
MSMEs* that have been 
assisted with USG 
funding, technical 
assistance or training 
supplied through AKT 

Reports
, 
Events, 
MSMEs
, 
Agreem

Event Reports, 
Contract / 
Agreements, 
Grant Awards, 
Participation 
Lists 

Semi-
annually 

0 70 80 80 119 70 113 N/A 1 220 313 



Advancing Kosovo Together - Local Solution /Final Report 77 

  

LS               *MSME - 
Micro, Small- and 
Medium-scale 
Enterprises 

ents/ 
Contrac
ts 

2.2 

The value of 
sales of minority-
owned MSMEs 
that are assisted 
with USG funds 

The value of sales of the 
minority-owned MSMEs 
that are assisted with 
USG funds. Adding up 
the annual value of 
sales in EUR, converting 
to USD and comparing 
the sum before and after 
USG assistance. 

MSMEs 

AKT collects 
data  from 
assisted 
businesses 
application forms 
and periodic 
reporting survey 

Annually N/A 10 0 N/A 

 

USD 
5,490,
388.92 

N/A 

 

USD 
5,519,
960 

N/A 

 

USD 
9,112,

9 
75.49 

 

USD 
7,400,0

00 

 

USD 
20,123,
324.4 

2.3 

Full-time and full 
time equivalent 
(FTE) jobs 
created as a 
result of USAID 
assistance 

Number of full-time and 
full time equivalent 
(FTE) jobs created as a 
result of USAID 
assistance in targeted 
sectors. Person days of 
employment, converted 
to annual full-time 
equivalent (FTE jobs 
using 225 days of labor/ 
year). 

MSMEs MSME data Annually 0 70 80 80 22 70 224 N/A 105 220 431 

2.4 

Number of 

minority MSMEs 

linked to majority 

markets and 

larger-scale firms 

as a result of 

USG assistance 

to the value chain 

Total number of minority 
owned MSMEs that 
have formed new supply 
or sales relationships 
with medium and larger-
scale firms 
 

MSMEs
, 
Grantee
s 

MSME data, 
Grantee Reports 

Annually 0 10 10 10 15 5 15 N/A 0 25 40 

Objective 3: Increase the efficiency and capacity of target municipal administrations to respond to the needs of all their citizens (IR 1.3.1) 

3.1 

Number of sub-
national 
government 
entities receiving 
USG assistance 
to improve their 
performance* 

The distribution of AKT 
LS assistance per 
partner municipalities 
and their engagement in 
improving the select 
municipal services 

Municip
al Data, 
Reports
, 
Agreem
ents/ 
Contrac
ts 

Project 
documentation, 
monitoring 
forms, partner 
reports 

Quarterly 0 16 16 16 16 16 16 16 16 16 16 

3.2 

Percent citizens 
in targeted 
municipalities 
satisfied or highly 

The annual satisfaction 
level with select 
municipal services 
monitored in 
consecutive years and 

AKT LS 
Surveys 

AKT LS Surveys Annually 
 

25.1% 
 

2% 2% 30% 31.2% 35% 37.3% N/A N/A 35% 37.3% 
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satisfied with 
select services 

expressed as a 
percentage. 

3.3 

Number of 
people who 
receive USG-
assisted 
trainings, 
including 
management to 
Strengthen Local 
Government/or 
Decentralization 

The number of people 
receiving USG assisted 
training. The extent of 
capacity development 
facilitated as part of the 
project implementation, 
which is aimed at 
improving the 
functioning of local 
government structures 
and improvement of 
responsiveness of LGs 
towards citizen’s needs. 
‘Training’ may include 
topics such as 
management, finance, 
procurement, etc. 

Reports
, 
Training 
Events 

Training 
Evaluations, 
Partner Reports, 
Participation 
Lists, Milestone 
Reports, Photo 
and Video 
Documentation 

Quarterly 0 50 150 80 295 50 62 100 186 280 693 

3.4 

Number of 
citizens included 
in municipal 
budget hearings 
in targeted 
municipalities 

 

The number of citizens 
in target municipalities 
that participate in budget 
hearings of the 
respective municipal 
authorities 

Partner 
Docum
entation
, Official 
Municip
al data, 

Partner Reports, 
Participation 
Lists, Milestone 
Reports, Photo 
and Video 
Documentation, 
Municipality 
statistics 

 
Annually 

0 N/A 4 N/A 574 N/A 709 N/A 0 600 1,287 

3.5 

Number of 
developed 
SIAPs in target 
municipalities 

The total number of 
SIAPS developed for 
AKT LS target 
municipalities.  

AKT LS 
and 
Partner 
Reports
, 
Municip
alities 

Reports, Partner 
and Project 
documentation, 
Official 
Municipality  
Data 

Annually 0 2 2 3 1 3 1 N/A 2 8 6 

 


