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PART I
 

INTRODUCTION
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Background
 

The 	 overall objective of this project is to improve access to U.S. technicalinformation in the developing countries of Africa, Asia, and the Near East.
The 	principal source of information of concern is that resulting from research
and 	development studies done by and for the U.S. 
Government, although information from other worldwide sources is also involved. A specific goal is thecreation of an operating network of trained and effectively functioning localcooperating agencies in 10 to 14 developing countries, which will 
serve as
intermediaries for the transfer of U.S. scientific and technical information. 

The 	 three-year Program is being implemented by the National Technical Information Service. 
 It is a development of a series of projects that have been operated by NTIS for AID's Office of Science and Technology since late 1971. 
 A
parallel program is currently active in the Caribbean and Lat-in America; it isbeing funded by AID's Latin American Bureau. 

This report covers the first half of the second year of the Project, and iscovered by AID PASA No. CA/TAB-1114-2-77. Actually, funding for the Project
was not approved until September 22, 1977. 
 This means that the period covered
by this report actually represents the first half-year of Project activities. 

In-depth background on this Project may be acquired by referring to: 

1) 	Science and Technology Information Transfer to Asia, Africa, and the Near

East: Annual Report, Fiscal Year 1977. 
 October 1977. NTIS.
 

2) 	Project Paper: 
 Science and Technology information Transfer. 
Technical
 
Assistance Bureau Project. 
April 1977. U.S. AID. 
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Project Management
 

This Program was initiated as a project o7 the AID Technical Assistance
 
Bureau's Office of Science and Technology (TA/OST). The Technical Assist
ance Bureau was late reorganized into the Development Services Bureau (DSB),
 
so the responsible AID operating unit became DS/OST. 
Then, on March 10th,

Program responsibility was 
shifted to DSB's Office of Development Informa
tion and Utilization (DS/DIU) under that unit's Deputy Director, Maury Brown.
 
The DS/DIU Project Manager is Lee White. 

At NTIS, the Program is directed by Torrance Lindemann, Chief of the Promo
tion Division. He was instructed to give this project priority attention by

NTIS Director, W. T. Knox.
 

Working either full- or part-time for the Project were also the Promotion 
Division secretary, Kathleen McCarthy; the Foreign Programs Liaison Officer 
(agent-liaison), Dave Shonyo; Program Specialist, Adele Hilton; Appropriate

Technology Specialist, Richard Garcia; Technical Information Specialist,

Vietta Dowd; Writer-Editor, John Hounsell; and Information Consultant, Frank
 
Post. 

In early March, NTIS Director Knox died after a brief illness. Peter F.
 
Urbach is now the Acting Director. 

In addition to this staff, others throughout NTIS have been involved with 
the Project.
 

Frequent communication and coordination was maintained with TA-DS/OST-DIU,

and AID Missions overseas as well as with USlA-ICA and Peace Corps.
 

NTIS organizational handling of project country order and information requests
has been under review, and a proposal to NTIS' Office of Production is being

considered. 
The proposal would improve delivery time and customer satisfaction
 
by channelling all project transactions to a separate unit for action. 

A Project Evaluation was held at DS/OST in February. 
The Evaluation Summary

Report is available under a memo of transmittal from W. D. Roseborough, DS/ST
 
to Distribution, dated 19 April 1978.
 

During the first half of FY78 the staff accomplished 16 field trips:
 

Lindemann (Indonesia, Philippines, Thailand, India, Singapore, Bangladesh,

Nepal, Afghanistan, and Sri Lanka.) 
 Dowd (Nigeria, Korea, and Philippines.)

Shonyo (Ghana, and Liberia.) (Kenya, postponed to May.) Post (Indonesia and 
Hong Kong.) 

Lindemann negotiated agreements in Indonesia, India, Nepal, Sri Lanka.and 
In Bangladesh and Afghanistan he surveyed for potential Cooperating Agencies.

In Thailand he consulted with the local participant. And located an alterna
tive organization. In Singapore he consulted with Techonet, a regional net
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work of small business development agencies operating in South East Asia.

In the Philippines he consulted with the local agency.
 

Dowd managed the information component of majora USIA exhibition in Nigeria,and consulted with the NTIS representative. In the Philippines she did preplanning for a series of user-education programs scheduled for June, and also
facilitated the transition of the project to a new Cooperating Agency. 
And
in Korea she performed a routine field visit while arranging for a regional

director's conference in Seoul.
 

Shonyo visited Liberia and Ghana to survey potential participants in the
 
project.
 

Post executed two USIA-sponsored InfoSpeed Demonstrations in Indonesia and
 
Hong Kong.
 

Case Studies 

One of the greatest obstacles to a successful evaluation of technical infor
mation application has historically been the lack of well-documented case
histories and the key to this will be the case studies. 

During the second quarter, a format and design for accomplishment of casestudies in project coul tries was completed. The first studies will be undertaken in Korea during the next quarter. The concept was introduced in all
project countries which were subjects of field visits. 

This task is the responsibility of the ashington Office of NTIS. Nonetheless, the mutual cooperation of the agency will be critically important to
 
carry them out.
 

The case studies contain the following elements:
 

1) Background or context of the project.
 

2) Bibliography of documents used.
 

3) Application of the technical information.
 

4) Consultancy, financing, or other relevant inputs to the activity's
 
development.
 

5) Results and impact.
 

6) Recommendations.
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To the extent it is convenient, the Cooperating Agencies are urged to find
 
out what of the above-listed information they may be.able. 
The minimum re
quirement is to list the location and documents ordered. Then, in the event
 
of a field visit, interviews with the person who used (not necessarily the
 
one who ordered) the information can be arranged.
 

Traiin and Consultation 

An 	Information Systems Workshop/Training Program was held 14 
- 31 March in
 
the Washington, D. C. and Springfield, Va. offices. Ten participants attend
ed, four from the Africa-Asia Project Area. Project funds were used to pay
for travel and subsistence for the Indonesian Representative. One participant's 
expenses were funded by the Denver Research Institute, and the other two parti
cipants were funded by their parent organizations. 

Participant interest and enthusiasm in the workshop was evident. They were
 
Punctual, attentive, and asked pertinent, relevant and thoughtful questions

throughout the entire workshop. They completed the 
homework assignments very

well and with evident understanding of the task. All of the NTIS experts 
 and 
speakers who participated, as well as guest lecturers from outside NTIS, com
merited on the high luvel of understanding and interest of The attendees.
 

During the final review session on 31 March, attendees were asked for comments
 
and criticisms. All were positive regarding the and
content presentations.
 
Suggestions for improvement included:
 

o 	 Expand session by NTIS product managers. 

o 	 Spread out visits to other information sources during the three weeks, 
rather than most of them all during the last week. 

Participants were also requested to write their andcomments sugqestions after
 
they had returned and 
 had from two to three weeks to apply the ':nowledge they 
gained from the workshop. 

Those attending from Africa-Asia were:
 

Mr. Hernandono Mrs. Ratchanee Kanchonomai
 
Pusat Dokumentasi Ilmiah Nasional 
 Thai National Documentation Center
 
Jukarta, Indonesia 
 Bangkok, Thailand
 

Mrs. Andrini Martono Mila Velez 
Institute of Power Energy Technical Resources Center
 
Jakarta, Indonesia Makati, Rizal, Philippines 

This workshop was recorded and the transcript is currently transcribed. The
 
record will provide the basis of a script for a series of video tapes. 
The
 
tapes will, be organized into a training course which can be utilized worldwide.
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Production and ditribution is being negotiated with ICA, but alternative
 
methods are also being considered. 
This series will be useful for training

within Cooperating Agencies, as well as 
for utilizing in educating major

clients of the Cooperating Agencies. (see attachment F) 

User-Education Conferences 

Two sessions were held in Mason and Pusan Korea. Planning for a series of

seminars was accomplished 
 in Manila and Bangkok for June. The InfoSpeedDemonstration in Jakarta was cosponsored by the Cooperating Agency and served 
as a major focal point for introducing U.S. technical information to Indonesia
 
for PDIN. (see attachment F)
 

Cooperating Agency Regional Director's Conference
 

Planning was accomplished in the second quarter for the first Asian regional
conference to be held in June in Seoul.
 

The Seoul Conference was the second in a proposed series of Cooperating Agency
conferences to be held in AID graduate countries. Those countries which

graduated fror the AID program (e.g., those which 

have
 
are no longer eligible toreceive AID funding), were selected as possible conference hosts for two reasons: (1) it would give the graduate CA the opportunity to demonstrate itscommittment to the program by actively contributing to conference arrangements,

and (2) it would also allow U.S. AID to reconfirm its continuing interest in
 
that country.
 

Invitations were sent to six Asian Cooperating Agencies. Acceptances were re
ceived from all but Dr. Mojahir of PASTIC in Islainabad, Pakistan. 

An official visit was made in May by Mrs. Vietta Dowd, Special Assistant toT. L. Lindemann. Arrangements were discussed with Dr. Kim at Korstic and
 
final plans arranged.
 

An agenda of discussion items was prepared for each day of the conference (see

Attachment 1.) A majority of the items focused on 
the new elements of the
NTIS/AID DS/DIU/DSB Program. 
These included case studies, submittal of quarterly
agent reports, acquisition of appropriate technology materials, among others.

Each attendee was sent an advance copy of the agenda. Experience from the LatinAmerica conference hald in April in Salinas, Ecuador shaped much of the finalplanning which included task assignments to the conferees. (see attaclunent G.) 

An expanded version of the agenda was prepared, reviewing each topic in terms ofhow NTIS would approach each issue and the responsibilities of the Cooperating

.Agents in setting up a coherent plan of action. 

Few difficulties were encountered in the set-up of the meeting. 
Several lastminute alterations in the list of invitees occurred, but were easily dealt with.
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Planning for the conference was concluded in the second quarter. 
The third
quarter report will report on the outcome of the conference. 

PUBLICATIONS
 

AfTID 

Application of Modern Technolocgy to International Development (AM4TID) has
seen continuous publication since the January, 1972 issue. 
Beginning with
the January, 1978 edition, two out of three issues have been devoted to
appropriate or intermediate technology subjects. Each third issue contains a mix of subjects on all technical levels (see attachment D.)
 

Mailing lists of potential users 
of technical information have been obtained
of over 20,000 subscribers to English-language technical 
journals in Projectcountries- where demand has been particularly low. In April, these potential
inforriMition 
 users will be mailed sample cooies of AMTID and will be givenan Oork:.-tunitv to have their name added to the ANTID mailing list. This identirach.d.i thousands of new users who previously were not taking advantage
of the program.
 

Editorship of ANTID from
passed Shonyo to Garcia after the January issue. 

INTINET NEWS LETTER
 

IrLernational Technical Information Network (INTINET) 
 is a quarter]y newsletter intended for the staffs of the Program Cooperating Agencies. The objective of this publication is to strengthen the communication ties betweenProgram management and the agencies. featuresIt news items and announcementsoriginating with both NTIS and the Cooperating Agencies. The first issue went
in the mail during march. (see attachment C.)
 

The format and issue frequency of INTINET are still in the experimental stage.
Hilton is the editor.
 

Network Brochure 

A brochure describing the Program was produced during the reporting period.
It is designed principally as an introduction for those unfamiliar with thethe Program. The brochure is used by NTIS staff during field visits and inother first-contacts with potential Cooperating Agencies. In addition, ithas been distributed to the Cooperating Agencies, AID Missions, interested
AID/W personnel, and others in the international development community. (see

attaclment A.) 



VTR's and Films 

A video tape recording (VTR) entitled "NTIS, A WORLD OF INFORMATION", wasproduced during the period. 
It was created for use by the Cooperating Agencies in introducing NTIS and the Program to clients and prospective clients.
Production was financed NTIS.by A 16mm film version is under consideration. 

Many of the March Workshop activities were recorded on audio tape. Thesetapes will serve as the basis for scripting a series of training films. 
The
films will be furnished to the Cooperating Agencies for staff use.
 

Addition of New Cooperating Agencies
 

Two new Cooperating Agencies joined the International Technical Information
Network (Asian-African Region) this reporting period. They are: Pusat Dokumentasi Ilmiah Nasional (PDIN) of Jakarta, Indonesia; and Technology Resource 
Center, The Philippines. 

Three other organizations concluded negotiations to become Cooperating Agenciesand were in the final stages of concluding agreements with NTIS at the end
the 
 second quarter. They are: Thailand Management Assn., Bangkok; Sri Lanka
of
 

Scientific and Technical Information Ctr., Colombo; 
 and The Research Ctr. for

Applied Science and Technology, Kathmandu, Nepal.
 

In India two commercial organizations concluded agreements NTIS.with ShouldU.S. AID wish to resume some program elements in India, both agencies aresuitable to and interested in supporting program goals. Another organizationwas in negotiation with NTIS the end ofat the quarter. Additionally, INSDOCwas pursuing a non-commercial relationship with NTIS under the auspices ofthe U.S.-Indian Bilateral Commission working groups in science and technology,
and in commerce and industrial development. (see attachment B.) 

Reional Computer Data Base 

The Asian Institute of Technology has recently inaugurated a new U.S.-donatedcomputer facility. During this reporting period, NTIS and AIT arranged foran experiment to make the NTIS bibliographic filedata available to information users in South East Asia. The intent is that this data base serve as anucleus oE our on-line retrieval system. Programming and testing is now beingdone by AID under the direction of Dr. Jacques Valls, Regional Library and 
Documentation Center Director, AIT.
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Appropriate Technology 

During the first half of FY78 NTIS initiated an agressive acquisitions program
for appropriate technology information as a project element under the Latin
fAnerican Regional Network. (see attachment H.) 

As an ancillary effect, NTIS attempted to develop a closer working relationship with AID's Divison of Documentation & Information (DI). This division,of course, parallels in many ways the activity being pursued by NTIS. Thusfar it ha!; been agreed that DI will supply NTIS with microfiche copies of newlyacquired reports. Unfortunately, such an agreement falls short of full utilization of NTIS' capbilities -- specifically that of providing a permanentstorage and retrieval service. Also, the microfiche processing by the AID/DIcontractor is incompatible with and inferior to the NTIS system. How.ever,given the support expressed by Office of D.velopment Information and Utilization (DIU), rapid progress could be made toward stronger support of AID's in
formation dissemination activities 
by NTIS. 

In addition to acquiring current AID reports, NITIS has initiated a worldwide 
search of appropriate technology information. Working through the networkof Cooperating Agencies and other AT organizations, NTIS has already begun toproC:esSj a substantial number of docunnents. Among those groups are three lead
ers: CEMAT, Guatemala; Intermediate Technology Group, London; and VITA, Wash
ington, D.C. 
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PART II
 

COUNTRY REPORT
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SUMMARY
 

This Program is active to 
some extent in all countries of Africa and Asia

which are eligible for assistance through the Development Services Bureau.Individuals and organizations in all of these countries may receive ANTID,
and order NTIS materials under the special terms 
 available through AMTID.The cooperating agency program is currently active in five project countriesand two countries which have recently graduated from the Program. 

During the first: half of fiscal year 1979, a cooperating agency establishwas

ed for the first time in Indonesia. In 
 addition, new cooperating agencyAgreements were signed with two organizations in the Philippines and Thailand,which will replace organizations which have been or will be phased out of theProgram. Negotiations are well underway with prospective cooperating agenciesin Bangladesh, Ghana, Kenya, Nepal, and Sri Lanka; it seems certain thatthese Agreements will be concluded before the end of the fiscal year. 

Cooperating agency Agreements are thus in place or under negotiation in allAsian countries currently eligible for participation. As opposed to Asia,
to date in Africa most organizations 
 surveyed to become a cooperating agencywould be organizing an information unit as a new function. With the lowerappreciation of the value of SKT information in Africa than Asia, developinginformation resources with any organization will be a slower process. 

The country-by-country review which follows summarizes activities only forthose countries in which the activity was something other than routine. Recent program graduate countries are also covered, as are develo. inq countries
with activities closely related to the Program. 

Reports have been prepared for each site visit. These go into considerably
more detail than the present review and are available on request. Attachment J rep:orts best-selling titles. Attachment I is a sample of an agentreport form, and attachment K shows demand for information items from Project
countries.
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AFGHANISTAN
 

COOPERATING AGENCY 

None
 

PRINCIPAL AID CONTACT
 

Charles Grader, Director, AID/Kabul
 

COUNTRY BRIEF
 

Afghanistan has been a Project country since the inception of
the program in 1971. However, only a few documents have ever beensold there. No personal contact had ever been established with anyone in Afghanistan prior to the activities mentioned below.
 

There is no technical information dissemination organization now 
active in Afghanistan. 

ACCOMPLISHED PROJECTS 

Abdul A. Karzai, of the Ministry of Mines in Kabul, visited

NTIS in December. 
 He stated that he was establishing an industrial information center in the Ministry, and expressed an interest 
in connecting with our Program. 

Lindemann visited Kabul in March. 
Karzai's information center
had yet to 
get off the ground, and Karzai was now primarily interested in obtaining direct aid in the form of 
training and document
acquisition. It does not seem fruitful to pursue this line further, at least until the proposed center becomes a functioning
reality. The U.S. Ambassador, First Secretary, and AID Mission

Director have all been familiarized with the Program.
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Demand for U.S. Technology - October 1977 through March 1978
 

Value Total Demand: 
 $13
 

Value of Subscriptions

and Standing Orders 

Value of Ad Hoc Docu
ment Purchases 
 $13
 

Number of Transactions 
'(Ad Hoc Documents) 1 

PROJECTED ACTIVITIES 

Fourth Quarter 

A followi-up visit to Kabul by Shonyo had been planned. However, the recent change of government in Afghanistan casts doubt on all future activities.
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BANGLADESH
 

COOPERATING AGENCY 

None 

PRINCIPAL AID CONTACT 

Arnold J. Radi, Agricultural Advisor, AID/Dacca
 

COUNTRY BRIEF
 

Bangladesh joined the Program during the uncertain periodwhen the new PASA was pending. Until recently, no real effort
has been made to promote the Program here, and document demand 
have been practically nonexistent. 

ACCOMPLISHED PROJECTS 

A visit was scheduled here for December, but the Mission
declined to concur. Our first contact finally came with a visitby Lindemann in March. At this time, the Dacca Mission received

its first briefing. The principal purpose of the visit, however,was to seek candidate cooperating agencies. The Bangladesh Smalland Cottage Industries Corporation (BSCIC), Bangladesh Agricultur
Research Council (BARC), and the Bangladesh National Scientific
& Technological Documentation Center (BANSDOC) were briefed, andinterviewed in this regard. Both BSCIC BARCand are interested
and seem to have some potential. However, there are several
other organizations that should be investigated before a decision 
is made. 

No Demand for U.S. Technology - October 1977 through March 1978
 

PROJECTED ACTIVITIES
 

Fourth Quarter 

Shonyo will conduct additional interviews here and attempt to 
conclude an Agreement. 
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EGYPT
 

COOPERATING AGENCY
 

None 

PRINCIPAL AID CONTACT
 

James Riley, U.S. AID/Cairo
 

COUNTRY BRIEF 

Former NTIS Director Knox was in Egypt during May 1976 seek
ing a cooperating agency. The Al Ahram organization was selected
 
as the best candidate, but it repeatedly delayed signing an Agree
ment. Post and Shonyo were in Cairo with USIA's Project INFO/SPEED 
during March 1977. This exercise generated a considerable interest 
in access to U.S. S&T information. 

Egypt is now in Security Support Assistance status, so it is
 
no longer eligible for inclusion in the Program. However, AID/ 
Cairo is funding a large S&T assistance program, using special 
foreign currencies, which has a technical information component. 

The entire program is currently being managed by the National 
Academy of Sciences and the National Science Foundation. The in
formation component involves the National Information and Documenta
tion Center (NIDOC) and involves mainly training of personnel and 
the purchase of equipment and materials. It is being run by NSF's 
Euqene Pronko. NIDOC has been given $10,000 (with more to follow) 
to spend on NTIS materials, which it has not used.
 

ACCOMPLISHED PROJECTS 

None this period. 

Demand for U.S. Technology - October 1977 through March 1978
 

Value Total Demand: $34
 

Value of Subscriptions
 
and Standing Orders ---


Value of Ad Hoc Docu

ment Purchases $34
 

Number of Transactions 3
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PROJECTED ACTIVITIES
 

Third Quarter
 

Shonyo will visit Egypt, at AID/Cairo request to consult
with NIDOC. lie 
will also interview candidate NTIS representa
tives.
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GHANA 

COOPERATING AGENCY
 

None
 

PRINCIPAL AID CONTACT 

John A. Cooper, Chief, Office of Science and Technology,
 
AID/Accra
 

COUNTRY BRIEF
 

Ghana has the most promising potential technical information
 
market in Anglophone West Africa. However, some very serious
 
economic problems are effectively suppressing this market. For
eign credit and foreign exchange are virtually unobtainable.
 
Likewise for imported raw materials for the industrial sector
 
and consumer goods for everyone. In addition, the political

situation has been nearing the ignition point in recent months. 

Ghana has always been included in the Program, but sales 
activity has always been low. 

ACCOMPLISIED PROJECTS 

Shonyo visited Ghana during December in an effort to identify
candidate cooperating agencies. Also, officers at AID/Accra, and
 
the Commercial/Economic Section of the U.S. Embassy were familiar
ized with the Program. Three strong candidates were identified: 
The Council for Scientific and Industrial Research (CSIR); the 
Ghana Manufacturers' Association (BMA); and the Development Ser
vices Institute (DSI) of the National Investment Bank. CSIR has 
been offered a cooperating agency Agreement (primarily because
 
AID/Accra is working to bolster this group), 
and it is awaiting
 
approval of the CSIR Executive Board. GMA may also be offered
 
an Agreement which will allow them to represent NTIS to its mem
bership only.
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Demand for U.S. Technology - October 1977 through March 1978
 

Value Total Demand: $123 

Value of Subscriptions 
and Standing Orders $ 72 

Value of Ad Hoc Docu
ment Purchases $ 51 

Number of Transactions 6 (Ad Hoc Documents) 

PROJECTED ACTIVITIES 

Third Quarter 

A follow-up visit by Shonyo is scheduled for May. 
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INDIA
 

COOPERATING AGENCY
 

Constellate Consultants (P) Ltd. 
5 Anand Lok 
New Delhi-ll0 049
 
Tel: 698 587
 
(Vijay Bhargava, Director)
 

IHiggenbothams, Ltd. 
165 Anna Salai
 
Madras-600 002
 
Tel: 86556
 
(V. Balaraman, Director) 

PRINCIPAL 	U.S. MISSION CONTACTS
 

DEHLI 	 Thomas Vrebolavich, Science Counselor 
Matal Bellochi, Economic Affairs Counselor
 
Alfred Bissett, AID Affairs
 
Sudarshan 	 K. Dutt, Science & Technology Specialist 

MADRAS 	 C. W. 
La Salle, Deputy Director, ICA
 
Christopher Darlington, Vice Counsul
 

BOMBAY 	 Edward F. Conyngham, Director, ICA
 
Joan L. Dickie, Assistant Director, ICA
 

COUNTRY BRIEF
 

India is the ninth largest foreign market for infa.maton nartials,

and by far 
 the largest market from among developing countries.
 
India was a project country from the inception of the Program

until the withdrawal of AID from that country. 
 The Program can 
take credit for creating much of the demand that now exists for 
NTIS materials.
 

NTIS Director Knox visited India in 1973, and attempted to 
negotiate a cooperating agency Agreement with the Indian Scien
tific Documentation 
 Centre (INSDOC). The latter organization 
was interested in the Program. 
But, by early 1977, the Agreement

still had not received final Indian Government approval. By that
 
time, India was no 
longer receiving AID assistance.
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Knox and Lindemann were in India during FebruaryProgram business. 1977 on non-At that time, they intervieweddidates a number of canfor the NTIS Managing Dealer Program. Interested candidateswere requested to submit: marketing plans. 

ACCOMPLISHED PROJECTS 

Three candidate Managing Dealers were selected on basis 
in 
the interviews and marketing plans. Lindemann returned 

the 
to India

of
 
November to 
conclude Agreements with theseand 1licjgenboLhams firms. Constellatehave signed; an Agreement with a third firm,Allied Publishers in Bombay, is pending. 

Lindemann visited the U.S. Mission in November and July.held discussions Hewith INSDOC as arranged by the Embassy. 

Demand for U.S. Technology October 1977 through March 1978 -

1st gtr. 2nd qtr. YTD 
Value Total Demand: $10,430 $17,930 $28,360 

Value of Subscriptions 
and Standing Orders 
 $2,817 
 $2,937 
 $ 5,754 
Value of Ad loc Docu
ment Purchases 
 $7,613 
 $14,993 
 $22,586
 
Number of Transactions 
(Ad Hoc Documents) 
 477 971 1,448 

PROJECTED ACTIVITIES
 

Program activities for India are dependent on resumption of AID
programining, ICA requests, and NTIS initiatives in support ofits representatives there.
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INDONESIA
 

COOPEALATING AGENCY 

Pusat Dokumentasi Ilmiah Nasional (PDIN)

National Scientific Documentation Center
 
Jl. Jenderal Gatot Subroto 
P. 0. B]ox 3065/Jkt
 
Jakarta, Indonesia
 
Tel: 583 465-7
 

Mrs. Luwarsih Pringgoadisurjo, Director
 
Mr. Iernandono, Deputy Director for Library Services 
Mr. Zultanawar, Deputy Director for Development 

PRINCIPAL AID CONTACT 

William Littlewood, Science and Technology Advisor,
 
AID/Jakar ta 

COUNTRY BRIEF
 

Knox visited here in 1974, at which time he spoke with PDIN
and a number of other organizations. flowever, no cooperating agency
Agreement was signed. It was determined that the only potential
market lay within Government agencies. Since then, sales growth
has been impressive. 

NTIS Assistant Director, Dean Smith stopped in Jakarta in
 
September 1977 to reassess the situation, lie reported back that
PDIN had undergone a reorganization and change of top management,
and that it was now interested in joining the Program. 

ACCOMPLISHED PROJECTS 

In November, Lindemann followed-up Smith's groundwork. Post 
was here at the same time with Project INFO/SPEED. A cooperating

agency Agreement was concluded between NTIS and PDIN; 
the signing

ceremony was broadcast on nationwide television. Lindemann also

visited the following organizations: AID/Jakarta, to provide Pro
gram briefing and seek guidance on LIPI Agreement; Advance Techno
logy Division, Center for Science and Technology, to introduce this
potential large-scale user to NTIS products and services available
through the Program; Institute of Power Energy, to explain the new
NTIS/LIPI arrangement to this existing NTIS customer. 



- 22 -
Mr. Hei-nandono of PDIN and Mrs. Martono, Head of ScientificServices DivisioI, Institute of Power Energy, attended the March1Workshop sessions in Washington.
 

I1'AC1O/']11.-'.D IN 
 INDONEI;:SA
 

Indonesia- was 
 the last of twelve countriesstration to host aof interactive live demonsearching of U.S.tance telephone. Sponsored by the U.S. 
data bases by long dis-

InformationInfo/SeedI was executed by NTIS 
Agency, Projectin cooperation with the SystemDevelopment Corporation, which company offers commercial accessthe NTIS data base among many 

to 
others.
 

Those demonstra Lions 
 were the occasionment between NTIS and LIPI, 
for signing the Agreewhich generated stillthan might more publicityhave attended the demonstrations alone.
 

These two events in conjunction brought home 
 the point increased accessibility of U.S. technical information. 
of 

ated that the total audience was 
It is estim175 people. Most were high-levelpolicy-making executives or mid-level decision-makers.
 

Demand for U.S. Technology - October 1.977 through March 1978
 

1st qtr. 
 2nd qtr. 
 YTD

Value Total Demand: $909 $2,062 $2,971 

Value of Subscriptions 
and Standing Orders $596 
 $ 538 $1,134
 
Value of Ad Hoc Docu
ment Purchases 
 $313 
 $1,524 
 $1,837
 
Number of Transactions
 
(Ad Hoc Documents) 
 21 132 153 

PROJECTED ACTIVITIES
 

Third Quarter
 

Mrs. Luwarsih is expected to attend the Directors' Conferencein Seoul. 

Fourth Quarter 

A field visit is scheduled 
to Jakarta in September.
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JORDAN 

COOPERAT ING AGENCY 

None 

PRINCIPAL AID CONTACT 

Ed Harrell, Deputy Director, AID/Amman 

COUNTRY BRIEF
 
T'his is 
now a Security Support Assistance country, and so is
no 
longer eligible for Program activities. The Mission here hasreceived a request from the Royal Scientific Society for assistance in the technical information area. In this connection, the
Mission has reLIested a visit from an NTIS staffer. AID Washington has recommended thaL program funds be used for this visit. 

ACCOMPLISHED PROJECTS 

There have been no Program activities in Jordan. 

Demand for U.S. Technology - October 1977 through March 1978 

Value of Total Demand: $303 

Value of Subscriptions
 
and Standing Orders
 

Value of Ad Hoc Docu
ment Purchases 
 $303
 

Number of Transactions
 
(Ad Hoc Documents) 29
 

PROJECTED ACTIVITIES
 

Third Quarter 

Shonyo will travel to Jordan at the request of AID/Amman. 
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KENYA 

COOPERATING AGENCY 

None 

PRINCIPAL MISSION CONTACTS 

Frank Adams, Commercial 
We have spoken with and 
Lois Richards, who has 
the project in Kenya. 

Officer 
written 

actively 
to 
re

AID/N
sisted 

airobi 
attempts 

Program 
to in

Officer, 
troduce 

COUNTRY BRIEF 

Kenya is the most capitalistic country in Africa, and the 
African headquarters of a great many multinationals. Post and 
Shonyo were here in March 1977 with Project INFO/SPEED. They
found a great deal of interest in technical information and a 
large potential market for NTIS materials. This potential is 
very effectively kept in check, however, by the near impossi
bility of obtaining foreign exchange in Kenya. The situation 
is slowly improving, due largely to the demand for Kenyan coffee 
in the world market. 

During the May 1977 visit, preliminary contact was made with 
a potential cooperating agency: The Industrial Survey and Promo
tion Center (TSPC). An Agreement was not signed due to the un
certain status of the Program during FY77. 

ACCOMIPLISHED PROJECTS 

An attempt was made to follow-up with ISPC in Nairobi during 
December and March. But, AID/ Nairobiwould not concur witha field 
trip. In the meantime, a number of other potential cooperating
agencies have been identified with the help of the U.S. Commercial 
Office in Nairobi, and the Kenyan Commercial Attache in Washington. 
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Demand for U.S. Technology - October 1977 through March 1978 

Value Total Demand: $58 

Value of Subscriptions 
and Standing Orders $41 

Value of Ad Hoc Docu
ment Purchases $17
 

Number of Transactions 
(Ad Hoc Documents) 9 

PROJECTED ACTIVITIES
 

Third Quarter 

Shonyo will travel to Kenya under Department of Commerce 
auspices to interview candidate NTIS representatives. Any re
presentative signed up may later be converted to a cooperating 
agency under the current Program. 
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KOREA 

COOPRAT T'NG AGENCY 

KorCa Scientific and Technological Information Center (KORSTIC)
C.P.O. Bo:.: ]229
 
Seel]., Korea
 
Tel: 965-6211
 

Doo-Ionc Kim, Director General
 
Koo-1[o Yoon, Director, Department of Service
 

PRIUNCIPAT, AID CONTACT 

Dennis B-irett, Director, AID/Seoul
Nebovsha R. Brashich, Assistant Program Officer, AID/Seoul 

COUNTRY BRIEF 

The story of Korea's "economic miracle" is well known. However, until KORSTIC joined the Program as a cooperating agencyin January 1974, not a single NTIS technical report had been sold
in Korea. Virtually all non-military technical information up
then had been obtained from (or through) Japan. KORSTIC has push-
to
 

eci denand for information 
 from zero in early 1974 to approximately$24,500 for FY77. Furthermore, all demand now being mad- fromKorea can be attributed to the efforts of KORSTIC. After Koreahad become an AID Graduate Country, wasKORSTIC graduated from theTechnical Information Transfer Program to the status of NTIS Rep
resentative.*
 

*A "Representative" 
may buy materials from NTIS at the North Ameri
can price, which is half the normal foreign price; no discount is
offered. Air shipment costs 
and any fees required by the Representative are passed on to the customer. 
 In addition, the Representative
is permitted to participate in activities of the current Program,provided that this can be done at no cost to the Program.
(see attachment 
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ACCOMPLISHED PROJECTS 

It was decided to hold a Conference of the Directors ofour Asian cooperating agencies in Seoul. Korea was chosenwas the sfite, first, in order to comply with the general. AID
desire to r:aintain areas of cooperation in Graduate 
 countries;and, second, because it was thought that the experiences associated with KORSTIC's success might prove of value to the
participa-iLing Directors. 

Dowd visited Seoul in February to make arrangements forthe Confference. KORSTIC agreed co-hostto the affair and tocooperate with arrangements. Dowd traveled to Mison and PusanKorea, where she briefed local KORSTIC offices gaveand presenta
tions to var.ious groups of potential users. 

Demand for U.S. Technology - 1977October through March 1978 

ist qtr. 2nd qtr.Value Total Demand: $4,179 YTD$8,991 $13, 170 

Value of Subscriptions $2,221 $2,330 $ 4, 551
and Standing Orders 

Value of Ad Hoc Docu- $1,958 $6,661 $ 8,419
ment Purchases 

Number of Transactions 210 791 1,001
(Ad H1oc Documents) 

PROJECTED ACTIVITIES 

Third Quarter 

An Asian Regional Directors' Conference will be held in
Seoul in late May. 
Directors from Indonesia, Korea, Pakistan,
the Philippines and Thailand have been invited. Lee White fromDS/ODI and Lindemann, Dowd, and Garcia are also scheduled toattend. Dowd is coordinating arrangements and activities. 

The Program's first technical information transfer case

studies will be held here in June. 
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LIBERIA 

COOP ERATING AGENCY 

Nonu.
 

PRINCIPAL AID CONTACT 

Fred C. Ilagel, Chief, Office of Institutional Development,

AID/Monrovia
 

COUNTRY BRIEF 

Liberia is the oldest independent republic in Africa. However, it is so:lething of an economic backwater, even in West
African 
 terms. Local industry is minimal., there being a base
of only about 6,000 above-subsistence-level 
 customers. Thereis virtually no S&T-related infrastructure, Information demand from
Liberia has been correspondingly low. 

ACCOMPISIiED PROJECTS 

Shonyo visited Liberia during December in an effort to identify potential cooperating agencies. AID/Monrovia and the U.S.
Economic/Commercial Office were briefed and their recommendationssought. Neither of these offices could suggest a suitable organi
zation that could function as a cooperating agency.
 

Agnes Cooper Dennis, Dean of the College of Science and Technology, University of Liberia, was recommended by a number of people
as the most knowledgeable Liberia in this field. The only possiblecandidate that could wasshe suggest the Liberian Research Association (LRA), whose Director was not in the country thatat time.LIZA has not responded to subsequent inquiries. Hagel has done afollow-up on the entire matter, and has come back with the recommendations that Liberia simply is not ready for this kind of program.
 

No Demand for U.S. Technology - October 1977 through March 197R 

PROJECTED ACTIVITIES
 

Plans for a cooperating agency in Liberia will be shelved for
the present. However, a serious effort will be made to reach as
 many Liberia technical information users as possible through AMTID.
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NEPAL 

COOPERATING AGENCY
 

None. 

PRINCIPAL AID CONTACT
 

David Tiedt, Project Development Officer
 
Damador Narayan Sywal, Staff Assistant
 

COUNTRY BRIEF 

Nepal is new to the project. As a result of the Colombo Plan

Conference held in 1977 in Kathmandu, interest was expressed by

several Nepalese groups to participate in the project.
 

ACCOMPLISHED PROJECTS 

The Research Center for Applied Science and Technology (RCAST)
was interviewed by T. L. Lindemann and a bilateral Agreement was
offered to it to become the Nepalese cooperating agency. The Center is located at the Trilibuvan University and is under the aegis
of the National Council for Science and Technology. The Center is

specifically charged with promoting the dissemination and use of
 
STI in Nepal. NTIS' 
contact is Dr. C. P. Gorkhali.
 

Lindemann also briefed other Nepalese institutions and the 
U.S. AID Mission.
 

No Demand for U.S. Technology 
- October 1977 through March.1978
 

PROJECTED ACTIVITIES
 

Third Quarter
 

Conclusion of bilateral agreement with RCAST to participate in
 
Program.
 

Fourth Quarter
 

NTIS Field visit to RCAST to activate network participation.
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NIGERTA 

COOPERATING AGENCY 

Federal 
Institute for Industrial Research 
(FIIR)

P.M.B. 1023 
Murtala M'uhainmed Airport

Ikeja, Lagos State
 
Clagide A. Koleoso, Director of Research
 
Beola Ariyo, OIC, NTIS Program
 

PRINCIPAL AID CONTACT
 

None. Nigeria is 
no longer an AID-assisted country.
 

COUNTRY BRIEF 

The rising GNP of newly oil-rich Nigeria elevated this countryto AID Graduate status during 1977. Concurrently, our cooperating
agency, FU1R, was appointed NTIS representative for Nigeria.about the same time, the Directorship of Research changed hands; 
At 

the incumbent D.R. has not evinced a great deal of interest in the
 
Program. 

Post and Shonyo were here with Project INFO/SPEED in Februaryand March 1977. They found only 
a moderate interest in access to
S&T information among the essentially "quick'buck" private sector. 

Tight new currency export restrictions in 1977 
led to a longdelay in the replenishment of FIIR's depleted account with NTIS.
During this period, FIIR virtually stopped transactions with
NTIS. This explains the drop inactivitytotal for FY78 to date.The replenishment was cleared in April, so sales from Nigeria can
be expected to return to normal.
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ACCOMPLISHED PROJECTS 

Dowd spent three weeks here in November and December. Her
principal duty was the management of an information exhibitat the
Lagos International Trade Fair, under USIA auspices. She was

able to use the exhibit to introduce a good many Nigerians to
 
the U.S. technical information available through FIIR. In

addition, she was able to lend some assistance to FIIR Program
related activities.
 

Demand for U.S. Technology - October 1977 through March 1978 

Value Total Demand: $132 

Value of Subscriptions 
and Standing Orders 

Value of Ad Hoc Docu
ment Purchases $132 

Number of Transactions
 
(Ad Hoc Documents) 13
 

PROJ1'ECTED ACTIVITIES 

None. Nigeria is an AID Graduate Country. 
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PAK I STAN 

COOPERATING AGENCY 

Pakistan Scientific and Technical Information Center
 
(PAST IC) 
No. 6., Street 22, Sector F-7/2
 
P.O. Box No. 1217
 
Ifs lamabad
 
Tel.: 24161
 

Principal Contact: 

Dr. A. R. Mohajir, Project Director
 

PRINCIPAL ATD CONTACT 

None. 
Previous contacts have been transferred to other posts.
 

COUNTRY BRIEF 

PASTIC, which is a project of the Pakistan Science Foundation,has been a cooperating agency since May 1975. Its performancebeen fitful, with periods of 
has 

excellent performance followed byperiods of no activity at all. In its brighter moments, PASTTChas shown that there is a very active demand for U.S. information
 
in Pakistan.
 

The last NTIS site visit to Pakistan was made by Lindemann inMarch 1977. He helped Mohajir work out a new marketing strategywhich, for a time, resulted in a dramatic increase of sales. 
 However, the political turmoil which has overtaken Pakistan apparently

has not spared our Program.
 

ACCOMPLISHED PROJECTS 

Occasional transactions are received from PASTIC. 
However,
efforts to reestablish contact with Dr. Mohajir have not beensuccessful. 
He has 
not responded to multiple invitations to the
Workshop/Training Program or to the Asian Regional Directors' Conference. Efforts are being made to clear up this matter throughthe U.S. Embassy in Islamabad and the Pakistan Embassy in Washington. 
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Demand for U.S. Technology - October 1977 through March 1978 

ist qtr.Value Total 2nd qtr.7 -T-DDemand: $ 451 $ 380 $ P31Value Subscriptions 
 $ 388 $ 294 $ 682and Standing Orders 
Value Ad Hoc Docu- $ 63 $ 86 $ 149runt Purchases 
Number of Transactions 9 11 20(Ad Hoc Documents) 

SeptemberProgram. 

PROJECTED ACTIVITIES 

Third Quarter 

The PASTIC Project Director has beenRegional Directors' Conference in Seoul. 
invited to attend the 

Fourth Quarter 

PASTIC 
session of 

has 
the 

been 
orks

invited 
hop/Trai

to 
ning

send a staff member to the 
Dowd or Shonyo may visitPASTIC. 
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COOPERATING AGENCY 

Technology Resource Center 
TI\C 13uilding 
Bue nd:il Avenue Extension 
McIkati, Rizal 

PIrincipal Contacts: 

D-. Alfred E. Tong, Officer-in-Charge
 

Miln Velez, Chief, NT:[S Program 

PRIN2I.PAL AID CONTACT 

James Baird, Program Officer, AID/Manila 

COUN'RY BRIEF 

The Philippines Republic has been receptive to this project.

The chief problem here has been in obtaining foreign exchange.
Also, it has occasionally been impossible for cooperating agency 
staff menmbers to obtain permission to leave the country to attend 
Workshop sessions; and for NTIS staff to enter the Philippines. 

Until i!arch 1, 1978, the cooperating agency was the Development

Academ', of the Philippines 
(DAP). This agency was quite successful 
in building an active user base, and was beginning to build a net
work of sub-agents throughout the country. 

Early in 1978, one of the senior directors of DAP "defected to 
tlhro Communists", and several of the top management were placed
ui ,ier arrest (albeit, briefly) . At about the same time, DAP 
decided to hand over responsibility for our Program to a new or
ganization, the Technology Resources Center (TRC). How the two
 
events are related, if at all, is not clear. At any rate, the

Director of TRC, Jose Conrado Benitez.was, until very recently,

Research Director of DAP, and is thoroughly familiar with the Pro
gram.
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ACCOMPLISHED PROJECTS 

In November, Lindemann met with staff members of DAP'sCenter for Development Information, which had responsibilityfor 	the Progt:am. His primary purpose was 
to present a new,
unsubsidized Agreement. The 	Agreement, which would have
graduated DAP 
to NTIS representative status, was 
never signed

by DAP.
 

Dowd was here in January, at 
the 	 time of the arrests, etc.Fortunately, she 	was present mt the time that program responsibilities were switched from DAP 
to TRC, and was able to get TRC
off to a good start. A cooperating agency Agreement with TRC
was 	 signed, and became effective on March 1.
 

Dowd's 
 chief mission in the Philippines was to set up aseries of user-seminars to be held later this year. With DAP'swithdrawal from the 
Program, TRC agreed to accept responsibility
for 	 the seminar program. Mila Velez of TRC attended the NTISWorkshop/Training Program in March. 

Demand for U.S. Technology - October 1977 through March 1978 

ist 	qtr. 2nd qtr.
Value Total Demand: 	 YTD
$1,129 $2,352 $3,481
 

Value Subscriptions 
 $315 $ 268 $ 583 
and Standing Orders 

Value Ad Hoc Docu-
 $814 $2,084 $2,898
 
ment Purchases
 

Number of Transactions 
 119 
 81 200

(Ad 	Hoc Documents)
 

PROJECTED ACTIVITIES
 

Third Quarter
 

May. 
Dr. Tong is expected to attend the Directors' Conference during
Then, in June, TRC will host the in-country users' seminars.
These will be the first in a series of seminars to be held under
 

the Project.
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SRI LANKA 

COOPERATING AGENCY 

Sri Lanka Scientific and Technical Information Center 
47/5 Maitland Place 
Colomtbo 7 

Principal Contact: 

Mr. N.U. Yapa, 
Head Librarian 

PRINCIPAL AID CONTACT
 

Tom Arndt, Director, AID/Colombo
 

COUNTRY BRIEF 

Sri Lanka is a relative newcomer to the Program. This is yet
another country severe
with foreign currency restrictions attested 
-o by its extremely low sales activity. 

The first NTIS contact with the Sri Lanka S&T coununity came.with a visit by Lindemann in March 1977. Several cooperating

agencies were identified at this time, and AID/Colombo was
familiarized with the Program. The Mission was developing a PROPwhich had potential for a tie-in with our Project; the PROP has
 
since expired.
 

ACCOMPLISHED PROJECTS
 

Lindemann returned to Colombo in March to follow-up some 

the contacts made the previous year. 

of
 
The organizations visited


were: The Ceylon Chamber of Commerce; the Ceylon Institute ofScientific and Industrial Research; the Secretary of the Ministryof Industry and Scientific Affairs; the Industrial Development
Board; and the Sri Lanka Scientific & Technical Information Service (STIS). 
 A decision was made to sign the latter organization
 
as a cooperating agency.
 



- 37 -

No Demand for U.S. Technology - October 1977 through March 1978 

PROJECTED ACTIVITIES
 

Third Quarter 

Dowd will visit the STIS in Colombo to help this new cooperat
ing agency get started. 

Fourth Quarter 

Yapa or another STIS staff member will attend the September
Workshop session.
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THAILAND
 

COOPERATING AGENCY 

Thai National Documentation Centre (TNDC)
 
196 Phahonyothin Road, Bangkhen
 
Bangkok 
Tel.: 791121-30
 

Principal Contacts: 

Mrs. Chalermvarn Choosup, Director 
Mrs. R. Kanchanomai, NTIS Program Coordinator
 

PRINCIPAL AID CONTACT 

William D. Fleming, Asst. Program Officer 

COUNTRY BRIEF
 

Thailand has no foreign currency restrictions, a very active 
economic life, and English is widely used as a second language.

In short, this would appear to be a very active demand for infor
mation. Ad H1oc document demand for Fiscal Year 1977 amounted to
 
something over $6,000. It is felt, however, that the potential.
in Thailand is such that this figure should be much higher.
 

The Thai cooperating agency, TNDC, has been active in the
 
program since May 1974. Its demand figures are fairly impressive.

However, almost all NTIS materials requested by TNDC have gone to
 
units oE their own parent organization, the Applied Research Corpor
ation of Thailand. Several potential users in Thailand have com
plained about TNDC's lack of interest in handling their needs. A 
visit by Lindemann in March 1977 confirmed the unwil].ingness of 
TNDC :o engage in the active outreach effort that the Program re
quires. 

ACCOMPLISHED PROJECTS 

Lindemann returned to Thailand in November and, at that time,
 
once again discussed the matter of Program outreach with TNDC.
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This organization's unwillingness to move from its previousposition left little alternative but seekto another cooperating agency. M.J. Ruhl, President of Ruhl Associates, a
consulting firm which had previously done work for NTIS, happened to be in Bangkok 
 at the same time as Lindemann. Ms. Ruhlwas contracted to examine the technical information institutionalinfrastructure in Thailand, and make recoiunendations concerning
an appropriate choice of cooperating agency. The findings

confirmed the impression that TNDC is the 
wrong organization,
and suggested that the best choice for the job would be the

Thailand Management Association (TiNA).
 

Lindemann conferred with TPA's Executive Director,Ajva Taulananda in November, 
Dr. 

and resumed discussions during
a March visit to Bangkok. Dr. Ajva visited Washington later in
March. At that time, he toured the NTIS Springfield and Washington facilities and discussed the program with Shonyo andDowd. A number of questions that Dr. Ajva had about the Programwore cleared up, and he consented to sign the Agreement. Hewanted to present the Program to his Board of Directors before
actually signing, however. 

0110 of Ruhl's recommendations was that the NTIS computerized

):ALa Base be placed in a new U.S.-furnished computer at the
Asian Institute of Technology. 
 The idea is that this Data Basecould serve as the nucleus of an on-line retrieval system thatwould eventually extend to several countries in Southeast Asia.AfT was accordingly furnished with Data Base specifications andotLer details CoL- study. In March, Lindemann discussed the proposed arrangement with Dr. Jacques Valls, AlT's Regional Libraryand Documentation Center Director. It became obvious that programming and testing the Data Base would require a considerable

effort. AIT was subsequently provided a Data Base test tape to
work with for this purpose. 

The Denver Research Institute (DRI) is also involved withTNDC under an NSF contract. 
 DRI funded the attendance of TNDC's
Mrs. Ratchanee Kanchanomai at the March Workshop session. 
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Demand for U.S. Technology - October 1977 through March 1978 

1st qtr. 2nd qtr. YTD 
Value Total Demand: $1,531 $2,199 $4,730 

Value Subscriptions
and Standing Orders $ 738 $ 580 $1,318 

Value Ad Ioc Document Purchases $1.793 $1,619 $3,412 

Number of Transactions 
(Ad Hoc Documents) 

131 138 272 

PROJECTED ACTIVITIES 

Third Ouarter 

Dr. Ajva of the TMA is expected to attend the Directors'Conference in Seoul. TMA will host a series of users seminars 
to be held in Bangkok in June.
 

Fourth Quarter 

NTIS will participate in a DRI/NSF-sponsored conference to beheld in September in conjunction with the Applied Scientific Research Corporation of Thailand. 
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PART III
 

NTIS PROJECTED ACTIVITIES:
 

April - September 1978
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PROJECTED ACTIVITIES
 

SECOND HALF FY 78
 

APRIL 

Mailing of sample issues of AMTID to over 
20,000 prospective
 
users in Asia and Africa.
 

MAY 

Shonyo will visit GHANA to follow-up December trip, and KENYA
 
to seek candidate representatives. Will also visit JORDAN and
 
EGYPT at Mission request.
 

Ilounsell will be in the IVORY COAST to manage an ICA-sponsored

exhibit on U.S. Science and Technology. Will also seek to make
 
Program contacts in Francophone Africa.
 

Asia Regional Directors' Conference to be held in Seoul, Korea. 
White, Lindemann, Dowd, and Garcia will attend; Dowd will manage. 

JUNE 

Garcia will do case 
studies in KOREA and seek appropriate techno
logy documents in JAPAN.
 

Dowd will conduct User Seminars in the Philippines and THAILAND.
 
Will also help with start-up of new agency in SRI LANKA.
 
Survey of about 500 agencies around the world will be conducted
 
to identify sources of appropriate technology documents.
 

JULY 

Start-up of in-country advertising campaign in countries with
 
cooperating agencies.
 

AUGUST 

Placement of selected reference materials with cooperating agencies.
 

SEPTEMBER 

NTIS will participate in a DRI -sponsored Information User seminar
 
in THAILAND. 

Shonyo to negotiate Agreements in BANGLADESH and consult with agen
cies in NEPAL and PAKISTAN.
 




