



USAID
FROM THE AMERICAN PEOPLE

SAFE
STRATEGIES AGAINST FLU EMERGENCE

STRATEGIES AGAINST FLU EMERGENCE

MONTHLY REPORT

May 1-31, 2012

June 4, 2012

This publication was produced for review by the United States Agency for International Development. It was prepared by Development Alternatives, Inc.

STRATEGIES AGAINST FLU EMERGENCE

MONTHLY REPORT

May 1-31, 2012

Title:	Monthly Report May 1-31, 2012
Sponsoring office:	USAID/Indonesia Office of Health
Contracting officer's technical representative:	Artha Camellia
Contract number:	AID-EDH-I-00-05-00004-00
Order number:	AID-497-TO-11-00001
Contractor:	DAI
DAI project number:	1001470
Submitted:	June 4, 2012

The views expressed in this publication do not necessarily reflect the views of the United States Agency for International Development or the United States Government.

OBJECTIVE 1. STRENGTHEN AND EXPAND PUBLIC PRIVATE PARTNERSHIPS IN HIGH RISK DISTRICTS TO IMPROVE BIOSECURITY AND GOOD FARMING PRACTICES IN ORDER TO LIMIT AI TRANSMISSION AMONG POULTRY

DISCUSSIONS WITH STAKEHOLDERS AND FIELD VISITS

- To follow up the April 4 meeting at Cikaleker Teaching Farm (TF), on May 22, Dr. Paul Miller held extensive discussions with Sally Crafter, Dr. Bimo Wicaksono and Alfred Kompuduon in respect of a joint Petugas Veteriner Unggas Komersial (PVUK) (Local Government Commercial Poultry Health Officer) /SAFE public private partnership (PPP) project in the Tasikmalaya region. A coordinated plan of action was developed to begin reducing the mortality rate at Cikaleker TF, and to provide hands-on training for PVUK officers.
- On May 8, SAFE met with members of the Indonesian Association of Large (Sector 1 & 2) Poultry Producers (GAPPI) and the Federation of Indonesian Poultry Society (FMPI) including GAPPI Chairman, Anton Supit and FMPI Chairman, Don Utoyo, along with PT Sierad Produce Tbk CEO, Mr. Sudirman. The discussion focused on:
 - SAFE Year 2 activities
 - The National Poultry Biosecurity Convention
 - The creation of a publication on Standard Operating Procedures (SOP) for biosecurity that would benefit the poultry industry.
- To follow up the May 8 meeting, on May 22 Dr. Miller and Yadi Suriadinata met with FMPI Chairman Don Utoyo and Dr. Didin and Dr. Bugie of Australian Centre for International Agricultural Research (ACIAR). Topics included an action plan to create the SOP, and the state of the Komisi Kesehatan Unggas Nasional (KKUN) National Commission on Poultry Health.
- As of May 23, SAFE personnel had spent 21 working days in the field engaging in planning and supervisory visits to all of the TFs and surrounding farms.
- Erwan Julianto met with a group of farmers after their tour of Muslikhin TF. The farmers agreed that they could implement the footwear exchange system at the chicken house door of their farms, while they would need to consider whether installing a fence would be economical. Follow-up will be conducted.
- Dr. Miller and Mr. Julianto attended the 2012 Asian Poultry Health Conference organized by *Asian Poultry Magazine* in Bangkok, Thailand on May 13-15, 2012. While there, they gained recent information about AI, various other poultry diseases, and compartmentalization, and shared information on the SAFE project and the Indonesia experience. They also used the opportunity to evaluate potential speakers for the National Poultry Biosecurity Convention and to expand their networks.
- SAFE continued preparations for the three-day Indonesian Livestock Expo & Forum to be held in Jakarta on July 4-6, 2012. The Objective 1 team will promote the biosecurity and good farming practices (GFPs) at Sector 3 broiler farms (S3BFs) while the Biosecurity Improvement

Innovation Fund (BIIF) will hold a roadshow presentation to elicit interest from key industry stakeholders. The winners of the Teaching Farm Awards will receive recognition.

PROGRAM IMPLEMENTATION

- All 12 Teaching Farms are receiving visitors, including S3BFs, industry Technical Service (TS) personnel, students and teachers from SMK Nurul Huda Vocational School (SMK), Institut Pertanian Bogor (IPB) (Bogor Agricultural Institute) and University of Padjadjaran, Bandung (UNPAD), government officers (PVUK), and representatives of international organizations (USAID, FAO).
- Because of dissatisfaction with the financial aspects, it appears likely that Wahyu TF and Solihin TF will discontinue their associations with CP and Japfa, respectively. CP, Japfa and SAFE will need to select two other farms suited to become TFs. Meanwhile, SAFE will work with Wahyu and Solihin to ensure they continue as TFs.
- Materials and equipment continued to be purchased and delivered to upgrade TFs as part of the second stage physical upgrades to improve biosecurity and GFPs.
- SAFE personnel have visited several S3BFs that have visited a TF and wish to make similar changes (including Onyas Farm, Endang Farm, Asep Farm, and Rosid Farm). Several of these farms are to be upgraded in order to reduce the likelihood of AI transmission. SAFE will focus attention on the farms with the highest mortality rates.
- During May SAFE distributed over 400 copies of the booklet titled "Effective Measures to Prevent the Spread of Disease" to stakeholders, including TF farmers, visiting farmers and their TS personnel. UNPAD has requested 300 copies for its teaching program.
- SAFE has distributed copies of the large Teaching Farm Display to Cikaleker Farm and TS, Darwin Farm and TS, Encep Rusli Farm and TS, UNPAD, Wahyu Farm and TS, and Daniel Chitauro at FAO.
- The SAFE project received a mention in *Kompas* daily newspaper on May 12, 2012 on biosecurity and good farming practices.
- The SAFE program and SMK vocational school were mentioned in USAID Indonesia Press Clips in May.
- TS training were held in Tasikmalaya on May 23-24 and in Bogor on May 30-31. Following an evaluation of the first training sessions that had been held in February and March 2012, two adjustments were made: a) training on communication and knowledge transfer were presented at a more advanced level; and b) participants were taken to a TF where they observed the appropriate physical changes needed at each farm, and the behaviors necessary to reduce AI transmission.

OBJECTIVE 2. PROMOTE BEHAVIORS THAT LOWER THE RISKS OF AI TRANSMISSION AMONG POULTRY AND INCREASE KNOWLEDGE OF SIGNS, SYMPTOMS AND RISK FACTORS FOR AI-RELATED ILLNESS

PROGRAM IMPLEMENTATION

Field Activities for Healthy Market and Community Initiatives

Government Contribution to Developing a Zoning Area and Small-scale Slaughterhouse in Cipanas Market

- During a SAFE district consultative meeting held on February 8, 2012 and attended by several agencies, including Cianjur District Cooperative Industry and Trade Services, Livestock Services, Health Services and other agencies, Yana M Kamaludin, Head of the Infrastructure Section of Cooperative Industry and Trade Services committed to support the SAFE demonstration market by offering government funding to develop a zoning area for live bird vendors in Cipanas Market.
- To follow-up this commitment, SAFE together with the Cipanas Vendor Association (a local community-based organization (CBO) implementing the SAFE grant program at Cipanas Market), the market manager, and Cooperative Industry and Trade Services developed an agreement to implement the program with the following division of tasks:
 - The Cipanas Vendor Association, SAFE and the market manager would approach live poultry bird vendors to discuss the zoning plan
 - SAFE would provide support through a grant program to build cages that conform with biosecurity standards
 - Cooperative Industry and Trade Services would develop permanent vendor stalls and dedicated zoning areas
 - Cooperative Industry and Trade Services would also develop small-scale slaughterhouses in the zoning areas.

Implementation of these activities began in the second week of May. Similar to Bandung District, which has contributed funds to support market efforts (Rp.257,930,000 for Soreang Market and Rp.64,000,000 for Sayati Market), Cianjur District Cooperative Industry and Trade Services has committed funds totaling Rp.323,868,000 for market improvements (see Attachments A and B).

New Community Radio Station in Sukanegara Market

- One outcome of the coordination meeting among SAFE healthy market implementing partners (PMI, Aisyiyah, and Combine) held in Cianjur District on May 2, 2012, was the discovery that they face the same challenge in disseminating information in the Sukanegara Market area, namely, the lack of any community radio station in the area. After a meeting with the local community was organized in the market, attended by facilitators from Combine, PMI Cianjur and the SAFE district office, the local community became excited about the idea of developing community radio. Key follow-up actions to develop community radio include the following:

- The Sukanegara market community has agreed to develop community radio at Sukanegara market, initially by using a radio land system (i.e., a radio with a PA system). The market community is ready to contribute the radio equipment, a studio site, and operators and announcers. The station will broadcast SAFE-related messages as well as other messages relevant to the community.
- To ensure that the radio land initiative is sustainable, the vendors agreed to provide monthly financial contributions of Rp. 1,000-2,000 per vendor from around 200 vendors. Another funding source identified is collecting fees for songs requested by listeners.

Grant Disbursements for Healthy Market Initiative Program in 20 Demonstration Markets

Small grants were disbursed in May to the implementing teams in all 20 demonstration markets. The grants supported improvements to the market including vendor stalls, floor and drainage in the market, provision of cleaning equipment, clean water, and items for carcass vendors, etc.

Communication Materials Development

IEC Materials

- Information, Educational and Communication (IEC) materials such as flyers and posters are now in production. SAFE has received permission from each of FAO, WHO, MOA and MOH to include their logos on these materials. Negotiating logo use with MOH and WHO impacted considerably the timeline for production and distribution.
- Additional materials such as flipcharts, pictorial cards, calendars, and training manuals are currently being revised by the contracted creative agency. This second batch of materials will utilize the content and layout of the posters and flyers.
- SAFE is also finalizing a cooking book and a Ludo board game for use at community events.
- SAFE merchandise is now under production. A supplier has been appointed and an initial meeting has been held to brief them on the required specifications and the total amount of merchandise needed. The merchandise includes an apron, mug, pin, banner, sticker, bag, hat, t-shirt, vest, and cap. The production was delayed due to the reasons mentioned under the IEC materials such as flyers and posters.

Radio Drama and Jingles

- The final storyline for the radio drama has been discussed with the creative agency contracted to prepare the detailed script. SAFE expects to complete production of the radio drama in June so that it is ready to broadcast.
- This storyline has undergone significant revisions directed by JHU in Baltimore. SAFE found that local expertise in creating impactful storylines, character development and synchronized call to action was limited.
- Radio jingles have been sent to Combine and have already been aired on local radio stations in Bogor and Tasikmalaya.

Health Communication Workshop: Applying Strategic Communication to ILI, AI and ARI Programs

- Participants at the Health Communication Workshop held in Bandung on April 16-20, 2012 agreed to form a community of interest for AI prevention and management. The community

shares a vision of Indonesia becoming a role model for AI prevention and response in the Asian region. They envision Indonesia as being free from AI and other emerging diseases, with cases being detected and isolated early and treated properly. All government agencies will work closely as a team with communities and households to encourage all poultry supply chain actors to practice correct protective behaviors. Case management will be effective for both animals and humans. At the end of the workshop, the “community of interest” drafted an Avian Influenza Action Plan to work towards achieving this shared vision. Participants agreed that SAFE should facilitate the follow-up meeting to finalize the Action Plan.

- The follow-up meeting took place on May 30, 2012, with the following objectives:
 - Complete the Avian Influenza Action Plan drafted in the Health Communication Workshop in Bandung.
 - Define and agree on each party’s role in the Action Plan.
 - Define the timeline for the Action Plan deliverables.
 - Provide inputs for AI prevention and management efforts in Indonesia, being one of the activities set out in the Action Plan.
- The meeting outputs were:
 - Completed Action Plan, with timeline and clear roles for each person.
 - Inputs for National Strategy on AI Prevention and Management.
- Meeting participants had all participated in the Communication Workshop, and included:

Organization	Number of Participants
Zoonosis National Commission	4
MOH – Health Promotion Center	2
MOH – Public Communication Center	2
MOH – Referral Hospital	2
MOH – Zoonosis	2
MOH – Environmental Health	1
MOH – Respiratory Unit	1
Provincial Health Office of Banten	2
Provincial Health Office of West Java	2
MOA – Animal Health	2
MOA – Veterinary Community and Post Production	2
Public Relations Bureau	2
Provincial Livestock Office of West Java	2
Provincial Livestock Office of Banten	2
Ministry of Home Affairs	2
Ministry of Information and Communication	3
Total Participants	33

Community Events

Aisiyah

- Teaching (Quran recital activities) are near completion in all 20 sub-districts in 10 districts. The target of an average of 100 women per market has already been exceeded in most areas.
- SAFE attended a Quran recital in Jonggol, Bogor, on May 14. The event was also attended by a representative of Aisiyah's Provincial Management and a Combine facilitator. Nearly 60 women participated in the event, which was held in the village hall at the invitation of the village leader's wife. Aisiyah continues to receive invitations from community leaders and religious leaders to become a resource person on food safety. New activities to broaden coverage may be considered for the follow on activity.
- In Tasikmalaya, the District Aisiyah is approaching all subdistrict leaders (*camat*) and has met with the regent (*bupati*) to socialize healthy and safe chicken (*Ayam ASUH*). Aisiyah has also been invited to be a resource on a local TV station (Taz TV).
- On May 26 and 27, Aisiyah's central management coordinated with its district level management to organize thematic Quran readings in Tasikmalaya and Garut districts.
- Aisiyah has continued using Facebook, Twitter, and the organization's website. Messages and stories can be viewed at www.aisiyah.or.id and Aisiyah can be followed through "Konsumen Produk Unggas Sehat". SAFE has asked Aisiyah to provide additional documentation on its online updates.
- The Khutbah script book is now being laid out. Aisiyah will share this with SAFE when it is completed.

Combine

- *Radio program* – Radio broadcasts have begun in Tasikmalaya, Bogor, Ciamis, Sukabumi, West Bandung, and Cianjur, while other locations are being prepared. Due to a lack of community radio in some locations, the alternative has been to use local government radio. Combine has been working closely with PMI and Aisiyah. PMI has helped in most locations by providing resource persons from the local government. Themes for the talk shows range from healthy poultry rearing to healthy lifestyles, including food safety and food handling. Aisiyah also supported Combine's radio program by addressing *halal* and *thayiban* (cleanliness) issues from an Islamic perspective, and also looked at good business conduct and *halal* transactions from the perspective of Islam.
- *SMS* – SMS blasts have also begun with messages based on the SAFE IEC materials. The content can be viewed at safe.combine.or.id. Currently the site has not yet clustered the messages that have been broadcast. Content has generally been coordinated by Combine's central media team. However, some facilitators have broadcasted their own local content at the district level, following SAFE guidelines. Better-organized content management will be needed in the future. In Tasikmalaya, local government officials at the livestock office are being

encouraged to use SMS blasts as a communication and information tool. They welcomed the initiative and appreciate the strategic potential of these SMS blasts.

- *New LBM Bulletin Boards* – The markets have taken the initiative to create a bulletin board to disseminate information to consumers and vendors. Two approaches have been used so far to produce the bulletins. One approach is for the facilitator to take the lead in developing and compiling the contents of the bulletin with help from community representatives or market members. The other approach is for the facilitator to take a back seat while the community leads the development of the bulletin, with minimal assistance. Each approach has its own strengths. While the second approach encourages greater community ownership, delays in developing the bulletin are unavoidable because a writing culture is not well developed within the community. SAFE has suggested that facilitators play an active moderating role, helping to bridge the lack of writing skills. Follow-up training on writing and communication skills for interested community members will be considered.
- *Alternative media* – Tasikmalaya wants to link the bulletin board to market mosque announcements. In this way, the information can reach the entire market. The next step is for the market team to seek approval from the manager of the local mosque.
- *Video production* – Four central themes have been developed so far: (i) How to Choose Healthy Poultry for Family Consumption (this idea came from Garut), (ii) My Market in Order (Sukabumi), (iii) Sanitation (Bogor), and (iv) Bottom-up Initiative for Healthy Market and Zoning (Tasikmalaya). A video team from the market representative is now collecting video footage.

OBJECTIVE 3. INCREASE KNOWLEDGE OF SIGNS/SYMPTOMS AND RISK FACTORS FOR AI-RELATED ILLNESS IN PEOPLE AND PROMOTE BEHAVIORS THAT IMPROVE HOUSEHOLD LEVEL CARE-SEEKING IN RESPONSE TO AI-RELATED ILLNESS

RESEARCH STUDIES

Healthcare Utilization Survey (HUS)

- An in-depth data analysis of the HUS was completed by recoding open-ended answers into additional categories. The frequency distribution tables were developed by disaggregating the findings to the district level and making comparisons between urban and rural areas. The HUS final report is in final draft. The final report will be finalized by mid-June.


Clinician's KAP Survey

- Progress in data collection showed that the data collected from interviews with general practitioners (GPs) in Bogor and East Jakarta were sufficient, with over 200 GPs interviewed at each site. However, data sampling from interviews with specialists was low, particularly in East


Jakarta. In Bogor, the sampling had a better reach, and even though the target number was not achieved, interviewers reached almost all targets in the sample selected. Discussions with CDC Atlanta indicate that data collection from specialists has been historically difficult.

- Recent discussions with management from Persahabatan Hospital in East Jakarta may yield access to additional specialists. While SAFE awaits to hear a final decision, expected the first week of June, final data collection and entry process has begun. If new data becomes available, it will be input into the existing data base. The following flowcharts show the number of doctors (both GPs and specialists) sampled in East Jakarta and Bogor, the number of addresses found, the number of doctors still practicing, and the number of doctors interviewed.


Flow Diagram of General Practitioner and Specialist Sample in Jakarta Timur




Flow Diagram of General Practitioner Sample in Jakarta Timur




Flow Diagram of Specialist Doctor Sample in Jakarta Timur




Flow Diagram of General Practitioner and Specialist Sample in Bogor



Flow Diagram of General Practitioner Sample in Bogor



Flow Diagram of Specialist Doctor Sample in Bogor



- The “address not found” and “not practicing” sections of the flowchart are elaborated below:
 - *Address not found*: Some doctors did not have complete addresses, making it impossible for the interviewers to locate them. For example, addresses for some doctors only stated the name of the village and subdistrict. The only way to find their locations was to go to the village and ask the locals or the rural health clinic (*puskesmas*) for help. If they did not know the doctors, then they could not be found.
 - *Not practicing*: While the address was found, the doctor either did not have a private practice at the location or else had relocated outside the area. There was no information in the list of doctors on whether they were still practicing. So the only way to determine this was to visit the address.
- When interviewing specialists, the main issue was that many of them have a private practice at the hospital. Obtaining permission to interview them was a major problem; either they refused to be interviewed, or it took a long time to obtain their permission.

Constraints

- The main challenge facing the Clinician’s KAP study was getting permission from the hospital for them to participate. In addition, a large number of interview refusals from doctors, especially specialists was due to their busy schedules. SAFE, in collaboration with CDC Jakarta and the District Health Office, tried to resolve these issues by approaching the hospital management and extending the data collection period until the end of May to try to increase enrollment from specialist physicians and obtain hospital permission for clinicians to participate.

OBJECTIVE 4. FACILITATE COORDINATION AMONG PARTNERS BY SHARING INFORMATION AND HOSTING MEETINGS

MEETINGS

- The API COP meeting was held on May 4, 2012.
- The CMU meeting for May 2012 was held on May 25. Discussions focused on:
 - Technical Service Training – May 23-24 in Tasikmalaya, and May 30-31 in Bogor
 - Upgrading of the 12 Teaching Farms – bird-proofing and wench-controlled curtains
 - Water samples from most Teaching Farms going for laboratory analysis
 - Participation through a booth at the Indo Livestock Expo & Forum
 - Teaching Farm Awards to TS personnel, farmers and workers as a reward for implementing biosecurity and good farming practices
 - Update on field activities in the districts regarding the LBM program
 - Budget support for the market from the districts
 - Proposals from 20 demonstration markets
 - SAFE partner programs, including Aisiyiah and Combine, to support communication and community-level campaigns at the demonstration markets
 - IPB environmental sampling schedule
 - Update on activities along with a proposed communication workshop for district staff.

CROSS CUTTING

BIOSECURITY IMPROVEMENT INNOVATION FUND (BIIF)

- SAFE convened a second round of evaluations for the SMS pilot and social media Request for Applications (RFA) on May 22-23, 2012. The selection panel, which included representatives from USAID, SAFE and GOPAN, evaluated five candidates for the SMS pilot and five for social media. The results will be announced in June 2012.
- The RFA for truck and crate cleaning and disinfecting stations, was revised to accommodate USAID input and resubmitted for approval.
- The BIIF manager engaged poultry stakeholders on a “one-on-one” basis to identify, address and resolve existing poultry value chain problems. During one of the roadshow presentations, Badan Swadaya Masyarakat Cilandak, a community based organization in Bogor approached SAFE to discuss several initiatives they are undertaking including the use of an herbal disinfectant gas and a system to process chicken waste (feathers) into concrete blocks. These ideas will be explored further.
- US Environmental Protection Agency/Office of Pesticide Programs 7506 P was not able to respond to the query pertaining to RFA licensing, concerning the development of cost-effective disinfectants for Sector 3 farmers. The complexity of this issue and the time commitment needed to secure any FDA approval has led SAFE to no longer consider this idea

as viable.

- Preparations for the booth at the Indo Livestock Expo & Forum included the development of designs for a standing banner, bookmark, hanging banner, display, TF invitation, and BIIF invitation.

MONITORING AND EVALUATION

EVALUATION STUDIES

Commercial Farm Evaluation Study

- The final Baseline Survey was submitted by the University of Indonesia's Health Research Center (*Pusat Penelitian Kesehatan/PPK UI*) during the second week of May 2012. The report concludes as follows:
 - Most farms have poor biosecurity conditions, as shown by the low mean score of 30.68%.
 - The behavior of farmers is weak in implementing biosecurity measures, as evidenced by the low score of 36.25%.
 - Low biosecurity conditions correlate with low practice of correct biosecurity behaviors.
 - There is a gap between knowledge (which is often high) and both biosecurity behavior and biosecurity conditions (which are often low).
 - Since the intervention and control farms are starting with the same level of biosecurity conditions, changes that occur in the future will most likely be attributable to the intervention and the project.
- Interventions over the duration of the SAFE project are expected to improve biosecurity conditions by enhancing not only the knowledge but also the attitudes and skills of the farm owners and managers/operators. Personal and group approaches will be used to improve attitudes and skills. Moreover, partnerships and collaboration need to be strengthened in order to help farmers achieve the ultimate goal of reducing the risk of disease transmission among chickens and other birds, including Avian Influenza.

Live Bird Market (LBM) Evaluation Study

- The first swab test samples were collected in Tasikmalaya, Ciamis, Garut, Bandung and Bandung Barat District on May 22 by IPB field researchers and District Dinas staff. The swab tests (using a five-swab protocol) took place at three live bird markets in each district – two of them SAFE intervention markets and the other a control market. The areas being swabbed include tables where chickens are displayed (or meat containers), baskets holding cut-up chicken (the inside, which is moist), waste bins (containing 'wet' poultry waste), processing tables (after de-feathering), and wet cloths (rags, wipes).



IPB researchers swab wet cloths at Rajapolah Market in Tasikmalaya, West Java on May 22, 2012

An IPB researcher uses an epidemiology questionnaire to interview a poultry vendor at Manonjaya Market in Tasikmalaya, West Java on May 23, 2012


- To identify the risk factors of avian influenza virus in LBM and to evaluate the intervention applied in the LBM, SAFE through IPB, also conducted an epidemiology survey with a questionnaire covering vendor/seller characteristics, hygiene and biosecurity practices, assessment of knowledge on hygiene and biosecurity, and a hygiene assessment using a checklist.
- The baseline survey for the swab tests and epidemiology survey will be completed by June 1, 2012 for the 20 LBM where SAFE program interventions are taking place and 10 control LBM in the same 10 districts in West Java and Banten. The swab test will be conducted on a quarterly basis while the epidemiology survey will be conducted twice a year in the same markets.

MONITORING OF PROGRAM ACTIVITIES


Rapid Review of Technical Services Training

- During Technical Services (TS) staff training in Tasikmalaya on May 23-24, and in Bogor on May 30-31, SAFE asked the participants to self-assess their knowledge and understanding of topics such as leadership, communication and budgeting. The assessment results before and after the training depicted below indicate that before the training most self-ratings fell at the “fair” or “good” level of understanding whereas the self-ratings after the training fell mostly at the “good”, “very good” and “excellent” level of understanding. SAFE will continue to support improvements in knowledge and practice in these areas throughout the project.


Participant's self-assessment of knowledge before the training



Participant's self-assessment of knowledge after the training



- SAFE also conducted both a pre-test and post-test. The results of the ten test questions are below. The questions related to understanding differences between leadership and management and identifying good farming management practices. Knowledge improved in all areas except questions #3 and #10. Upon review of the wording of these two questions, we believe the wording was confusing and the expected answer was not clear.



GENERAL

MEETINGS

- SAFE met with Ann Hyre, COP for the Expanding Maternal and Neonatal Survival (EMAS) project, to explore opportunities for collaboration. EMAS is moving away from training and is now focusing mostly on governance and management issues at the facility level. Their focus is on-the-job mentoring, focusing on “near miss” audits and death indicators in the area of maternal and neonatal health specifically 24 hours before and after birth. At this point there is no "natural" collaborative opportunity because of the different technical foci for each project. Nevertheless, SAFE will share with EMAS the results of both the HUS and Clinician’s KAP Survey and will confer on Information and Communications Technology (ICT) where there may be opportunities to learn from each other.
- SAFE made a presentation at a Technical Briefing Meeting held by the Directorate General of Livestock and Animal Health Services on May 3, 2012.
- SAFE participated in USAID's Partner's Meeting on May 9, 2012.



PASAR CIPANAS

BASSEMENT PASAR CIPANAS Tlp. (0263) 521566 Cianjur 43253

Nomor : 074/401/DPI-PsCp/V/2012
Sifat : Biasa
Lampiran : 1 (satu) lembar
Perihal : Pemberitahuan Dukungan Program
Pasar Sehat
Di Pasar Induk Cipanas

Cipanas, 9 Mei 2012

Kepada
Yth. Pengurus PMI Kabupaten Cianjur
Di

C i a n j u r

Sebelumnya kami ucapkan terima kasih atas terpilihnya Pasar Induk Cipanas sebagai pasar Demontrasi Pasar Sehat di Kabupaten-Cianjur.

Kami bersama Pemerintah Kabupaten Cianjur menyambut baik kegiatan adanya pemisahan lapak/kios untuk para pedagang Unggas Hidup dan kami sudah melakukan persiapan sebagai berikut :

1. Para pedagang Unggas Hidup akan menempati Hanggar yang diperuntukan untuk pedagang Subuh dan Pedagang Unggas Hidup.
2. Pembangunan dua buah Hanggar tersebut dilakukan Pemerintah dengan Dana sebesar Rp. 1,566 Milyar
3. Pembangunan kios yang diperuntukan untuk jualan Ayam Hidup dengan Dana sebesar Rp. 323,868 Juta
4. Melakukan penjonangan di Hanggar (Peta terlampir)

Untuk itu mohon agar Programnya sejalan dengan apa yang telah kami rencanakan, kiranya PMI Kabupaten Cianjur dapat merekomendasikan Dana Grant yang telah kami ajukan segera direalisasikan - kan.

Demikian atas segala perhatian dan kerjasamanya kami ucapka te rima kasih.

DPP Pasar Induk Cipanas



MICO PARIS


Kepala Pasar Cipanas



KUSMI AJI

NIP. 196107121992021001.

akses jalan baru



SITE PLANT

SKALA 1 : 200

gambar oleh :	Gambar	Skala	Arsip	Keterangan
dibuat oleh :	PEMBANGUNAN KIOS PASAR CIPANAS			
ditinjau oleh :	Judul Gambar			
disetujui oleh :				



Pasar Soreang

PEMERINTAH KABUPATEN BANDUNG

DINAS KOPERASI UKM PERINDUSTRIAN DAN PERDAGANGAN

Jl. Raya Soreang Km. 17 Telp. (022) 5894558 Fax. 022- 5894558 Soreang 40911 Jawa Barat

Website : www.diskoperindag.kab.bdg.go.id

Soreang, 12 April 2012

Nomor : 511.2/816/SPP
Sifat : -
Lampiran : -
Perihal : Sosialisasi Rehabilitasi Pasar
Kepada Para Pedagang


Kepada :
Yth. 1. Kepala UPTD Pasar Banjaran
2. Kepala UPTD Pasar Majalaya
3. Kepala UPTD Pasar Margahayu
4. Kepala UPTD Pasar Soreang
5. Kepala UPTD Pasar Baleendah
di
Tempat

Berdasarkan Dokumen Pengesahan Anggaran Satuan Kerja Perangkat Daerah (DPA-SKPD) Dinas Koperasi UKM Perindustrian dan Perdagangan Tahun Anggaran 2012 pada Kegiatan Pengembangan Pasar dan Distribusi Barang Produk yang proses perencanaannya yang telah berakhir pada tanggal 18 April 2012, dengan ini diberitahukan bahwa pekerjaan fisik akan dimulai pada pertengahan bulan Mei 2012 di 5 (lima) Pasar Tradisional di wilayah Kabupaten Bandung, yaitu :

1. Pasar Banjaran (betonisasi jalan)
2. Pasar St'Majalaya (Peninggian lokasi lahan pasar dan pengaspalan jalan masuk pasar)
3. Pasar Sayati (pengaspalan jalan pasar dan lahan parkir)
4. Pasar Soreang (pembentengan dan gorong-gorong)
5. Pasar Baleendah (gorong-gorong, lahan parkir dan pemeluran lorong-lorong)

Berkaitan dengan hal tersebut, kami minta Saudara agar secara aktif mensosialisasikan kepada para pedagang, sehingga dalam pelaksanaannya tidak ditemukan hambatan di lapangan.

Demikian, agar menjadi maklum.



H. B. BUDIRAHARJO, M.Si.
Pembina Utama Muda
NIP. 19571018 198103 1 007

TEMBUSAN disampaikan Kepada Yth :
Bapak Bupati Bandung (sebagai laporan).