

[illegible]

FY 2010 Workplan for the Advancing Social Marketing for Health in DRC																																	Lead Organization														
Activity	2009												2010																																		
	OCT				NOV				DEC				JAN				FEB				MAR				APR				MAY					JUN				JUL				AUG				SEPT	
	W1	W2	W3	W4	W1	W2	W3	W4	W1	W2	W3	W4	W1	W2	W3	W4	W1	W2	W3	W4	W1	W2	W3	W4	W1	W2	W3	W4	W1	W2	W3	W4	W1	W2	W3	W4	W1	W2	W3	W4							
Cross-Cutting Activities																																															
Evaluation of indicators and M&E plan					X	X	X	X	X	X																														QED, USAID							
Regional Research Training (Godefroid Mpanya and Simon Mutundo) DRC-Cameroon					X																																				PSI/ASF						
Dissemination of Research results																										X																					
HIV/AIDS/STI																																															
HIV TRaC Survey														X	X	X	X	X	X	X	X	X	X	X																	PSI/ASF						
Evaluation of baseline data collection					X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X																		QED						
MAP (Condom coverage including in hot spot areas) with PNMLS/World Bank funding												X	X	X	X																									PSI/ASF							
Complete final report for prior project												X	X	X	X	X	X	X	X	X	X	X																			PSI/ASF						
Maternal and Child Health																																															
MCH/WATSAN TRaC Survey (funded by other donors)													X	X	X	X	X	X	X	X																				PSI/ASF							
Family Planning																																															
Complete final report for prior project	X	X	X	X	X	X	X	X	X	X																															PSI/ASF						
Reporting																																															
Quarterly Technical progress Reports Submitted (+30)															X												X										X				PSI/ASF						
Quarterly Financial Reports Submitted (+45)																X											X										X				PSI/ASF						
Completion Report Submitted (+60)																																									PSI/ASF						
Subcontracts																																															
Quarterly Technical progress Reports Submitted (+15)													X														X										X				PSI/ASF						
Monthly Financial Reports Submitted (+15)														X													X										X				PSI/ASF						
Completion Report Submitted (+30)																																									PSI/ASF						
Special Reports																																															