
STABILITY IN KEY AREA – EAST PROGRAM (SIKA-EAST)

PROGRAM WEEKLY UPDATES:

- 36 CCN Kabul based staff have been hired. An additional 11 offers have been prepared and under reference check.
- Provincial recruitment is pending the meetings with MRRD.
- COP arrives in Dubai and will be in country on Friday this week.
- Procurement for electrification of the office and guest house is under way. An approval request for procurement of the Generators will be sent to USAID by next week.
- Plan for moving to the Guest House and Office Space for the SIKA-East program is under way.
- Expatriate First team departed Washington, DC January 02, 2012.
- Preparations for meeting with MRRD on January 10, 2012 are under way.
- Subcontractor personnel are currently being mobilized:
 - Ryan Crow, OSC, IR 3 Start-Up Lead, scheduled to arrive January 05, 2012
 - Michael Clarke, OSC, IR3 STTA, scheduled to arrive January 05, 2012
 - Faustino Ccama, OSC, M&E Director, scheduled to arrive January 06,2012