

WEEKLY BULLETS POINTS

Farah Province

Milestones Achieved

- On June 8th, in-line with the communications plan, the Pusht-e Rod Youth Association held their monthly coordination meeting. This meeting was focused on the football tournament in Pusht-e Rod District.
- As part of the on-going football tournament aimed to raise public awareness on the dangers of poppies and drug addiction, the Pusht-e Rod Youth Association received support to produce anti-addiction factsheet, poster and banners.
- During the week, the feasibility survey of three proposed projects in Pusht-e Rod District was completed.
- Table below shows the projects' implementation status in Bala Boluk District:



The Pusht-e Rod Youth Association held their monthly coordination meeting on June 8th.

PROJECTS' IMPLEMENTATION STATUS		
Project Details	CDC implementer	Works done during the week
Construction of 4 water dividers	Khawaja Han	Stone masonry pointing for two water divider 100% completed. Excavation of foundation of third water divider 100% and Plain Cement Concrete (PCC) for underground 100% completed.
Construction of 4 water dividers	Garani Ziarat	Stone masonry 100% completed. Installation of iron gates for two water dividers 100% completed. PCC on the water divider walls (capping) 45% completed. Grouted stone pitching 100% completed and Dry stone pitching 100% completed.
Refurbishment of one story building Community Center	Kanisk Payeen (Lower)	Excavation of wall's foundation 100% completed. PCC under foundation 100% completed. Stone masonry of wall's foundation 95% completed. PCC on the water divider walls (capping) 40% completed.
Construction of 10 water dividers	Tapah Sadat	PCC under foundation 100% completed. Stone masonry 90% completed.
Construction of 8 water dividers	Todanak Malik Shir Khan	Excavation of two water dividers foundation 100% completed and PCC work is ongoing.
Refurbishment of Aqa Del Community Center	Shiwan Payeen	Site mobilization started on June 8 th and the actual work will start within next three days.

- Auto-mechanic, mobile repairing, embroidery and tailoring vocational trainings in Bala Boluk Districts are ongoing.

Badghis Province

Milestones Achieved

- On June 4th and 5th, the Qadis Youth Association organized meetings with the Information and Culture Directorate, Counter Narcotics Directorate and Provincial Hospital. The meetings aimed to discuss the youth upcoming wrestling tournament in Qadis District. Youth seek creative ways to raise public awareness on dangers of drug through traditional sport and competitions.

- On June 6th, the weekly coordination meeting with the Badghis DRRD was held.
- During the week, the feasibility survey of five proposed projects in Muqur District was completed.

Herat Province

Milestones Achieved

- A three-day Project Management training was kicked off on June 10th for 20 Shindand CDCs members who will implement the carpet weaving vocational trainings.
- On June 5th, in-line with his communications plan, the Kushk Rabat-e Sangi District Governor met with 32 youth. The DG emphasized the role and responsibilities of youth on promotion of peace across the district and said, “Current situation in the country requires youth’s engagement”. “Youth can play an important role to succeed the government; they have adequate energy and motivation”, he added.
- The Kushk Rabat-e Sangi District Governor received support to produce Health and Education factsheets. The education factsheet encourages parents to support school attendance. ‘Children are our future, send them to school’ is one of the messages.
- On June 9th, the weekly coordination meeting with the Herat DRRD was held.
- On June 8th, as part of the advocacy campaign for construction of a bridge over Hari Rod River, five Pashtun Zarghun DSC members received ‘Advocacy’ training.



20 Shindand CDCs members who will implement the carpet weaving vocational trainings receive Project Management Training.



The Kushk Rabat-e Sangi District Governor received support to produce Health and Education factsheets.

Ghor Province

Milestones Achieved

- On June 5th, the Shahrak introductory DSC meeting was successfully held with participation 66 people including 14 line-departments’ representatives, 4 DDA members, 47 community observers and 1 DRRD staff. The MRRD /Stability Program’s objective was presented. Following the Stabilization Analysis Mechanism (SAM) training, the participants identified 9 sources of instability in the district and proposed some mitigating activities.
- On June 4th, coordination meetings were held with the Shahrak Acting District Governor and Youth Council. An overview of MRRD/Stability Program’s communications-related components was explained.
- On June 9th, a meeting was held with the Ghor Deputy Governor and the Tribal Conflict Resolution Committee. Part of the meeting, a sub-committee has been established to resolve the existed conflict between two tribes (*Yarfolad and Zay Reza*) in Chaghcharan.



On June 5th, the Shahrak DSC members vote on the proposed mitigating activities.