



USAID
FROM THE AMERICAN PEOPLE

Quarterly Report on LUNA Activities from January through March 2013

Laos-U.S. International and ASEAN Integration (LUNA) Project

Q1 Report on Project Activities from January through March 2013

November 2013

This publication was produced by the LUNA-Lao Project at the request of the Lao PDR Ministry of Industry and Commerce and the USAID Regional Development Mission for Asia.

Report on LUNA Activities from January through March 2013: Laos- U.S. International and ASEAN Integration (LUNA) Project

Compiled for

USAID/RDMA and
The Ministry of Industry and Commerce, Lao PDR

Under Contract

486-I-00-07-00008-00
Task Order 02

Submitted By

Steve Parker
LUNA-Lao Project Director and Resident Trade Advisor

DISCLAIMER

This document is made possible by the support of the American people through the United States Agency for International Development (USAID). Its contents are the sole responsibility of the author and do not necessarily reflect the views of USAID or the United States Government.

Acronyms

AEC – ASEAN Economic Community

ADB – Asian Development Bank

ASEAN – Association of Southeast Asian Nations

ASW – ASEAN Single Window

AusAID – Australian Agency for International Development

BTA – U.S.-Lao PDR Bilateral Trade Agreement

DOA – Department of Agriculture (MAF)

DIMEX – Department for Exports and Imports (MOIC)

DIP – Department of Intellectual Property (MST)

DISM – Department of Intellectual Property, Standardization and Metrology (NAST)

DIT – Department of Information Technology (MST)

DLV – Department of Livestock and Veterinary Matters (MAF)

DSM – Department of Standardization and Metrology (MST)

EC – European Commission

EDC – Enterprise and Development Consultants

FAO – Food and Agriculture Organization of the U.N.

FDD – Ministry of Health's Food and Drug Department

FTPD – Foreign Trade Policy Department (MOIC)

GATS – General Agreement on Trade in Services (WTO)

GiZ – Deutsche Gesellschaft für Internationale Zusammenarbeit (German Development Agency)

IP – Intellectual Property

IPR – Intellectual Property Rights

IOSCO – International Organization of Securities Commissions

IMF – International Monetary Fund

LBA – Lao Bar Association

LNCCI – Lao National Chamber of Commerce and Industry

LUNA – Laos-United States International and ASEAN Integration (LUNA) Project

MAF – Ministry of Agriculture and Forestry

MOF – Ministry of Finance

MOFA – Ministry of Foreign Affairs

MOH – Ministry of Health

MOIC – Ministry of Industry and Commerce

MOJ – Ministry of Justice

MPI – Ministry of Planning and Investment

MPT – Ministry of Posts, Telecommunications and Communications

MST – Ministry of Science and Technology

NA – National Assembly

NA-EPF – NA Committee on Economics, Planning and Finance

NAST – National Authority for Science and Technology (upgraded to MST)

LNSW – Lao National Single Window

PMO – Prime Minister’s Office

PSC – Project Steering Committee

RDMA – USAID Regional Development Mission/Asia

SECO – Securities and Exchange Commission Office SPS – Sanitary and Phytosanitary Measures

TBT – Technical Barriers to Trade

TDF – Trade Development Fund (funded by the Multilateral Donor Fund)

UNCTAD – U.N. Conference and Trade and Development

UNDP – U.N. Development Program

UNDP – SELNA Project – UN Joint Program on Support to an Effective Lao National Assembly

UNIDO – U.N. Industrial Development Organization

USAID – U.S. Agency for International Development WB – World Bank

WTO – World Trade Organization

Introduction

The objective of the USAID-funded Lao PDR-United States International and ASEAN Integration (LUNA) Project is to support the government of Lao PDR in drafting, analyzing, promulgating, and implementing the array of legal and economic policy reforms and institutional capacity building needed to accomplish the following three objectives:

- Support the effective implementation of the U.S.-Lao PDR Bilateral Trade Agreement (BTA);
- Support the timely accession of Lao PDR to the World Trade Organization (WTO); and,
- Support Lao PDR in fulfilling its commitments to the ASEAN Economic Community (AEC).

The three trade agreements form the pillars for establishing priorities for LUNA activities. These trade agreements have far-reaching impact, not only on commercial activity in Laos, but also on governance and the rule of law. To be most successful, the modernization and deepening of the Lao legal system and the integration of its economy into regional and global markets, which are driven by effectively implementing the trade agreements, should be integral and positive components of Laos' long-term development strategy. Although the mandate for the project is to support implementation of the trade agreements, the more general, and ultimately more important, goal of the project is to help Laos use the trade agreements to lay a strong foundation for sustained, broad-based development, poverty reduction, and strengthened rule of law and governance.

LUNA provides demand-driven support to 11 counterparts, including 7 line ministries – the Ministries of Industry and Commerce (MOIC), Justice (MOJ), Agriculture and Forestry (MAF), Health (MOH), Finance (MOF), Science and Technology (MST), Posts, Telecommunications and Communication (MPTC) – as well as the National Assembly (NA), the Supreme People's Court (SPC), the Lao National Chamber of Commerce and Industry (LNCCI), and the National Authority for Special Economic Zones (NASEZ). LUNA's technical assistance consists of legal and economic policy analysis, comments on draft laws and regulations, training and capacity building, and support for workshops and seminars, publications, study missions, translations, research, and certain equipment purchases. As much as possible, the project attempts to provide on-the-job and other types of training to counterpart staff. By strengthening the legal and policy framework and enhancing institutional and human resource capacities, LUNA can most effectively contribute to long-term development in the Lao PDR.

LUNA's Report on January through March 2013 Activities serves as the First Quarter Report for 2013.

Report on LUNA Activities from January through March 2013

On February 2, 2013, Lao PDR became the 158th member of the WTO. In early 2013, LUNA supported a broad range of public relations activities to raise awareness of the impact of WTO accession, and continued to support legislative reforms and institutional capacity building that are important for fully complying with the terms of the WTO Accession Working Party Report and advancing commitments in the AEC.

A. PROJECT ADMINISTRATION

Supervision and Project Steering Committee Activities

The Project Steering Committee (PSC) met on March 19, 2013, in Vientiane to review and approve the 2013 LUNA Work Plan, which included reporting on LUNA activities from July to December 2012 and requested activities from counterparts for January to September 2013. The PSC approved the LUNA 2013 Work Plan and asked for LUNA to make several revisions. USAID and the MOIC submitted a formal approval letter for the 2013 LUNA Work Plan on July 31, 2013.

Report Deliverables

The report meets the contractual requirements for USAID in terms of the First Quarter of 2013.

B. REPORT ON PROJECT ACTIVITIES FROM JANUARY THROUGH MARCH 2013

This section reports on each LUNA project activity conducted from January through March 2013. The presentation is organized around eight “Issue Areas” in the same format as the previous Work Plans, with some adjustments made at the sub-issue level to reflect completion of some work and introduction of new areas of work. Thus, sub-issue areas for which project activities have been conducted in the previous years but that are no longer active in 2012 or 2013 are no longer included in our list below. The eight issue areas are as follows:

1. Analytical frameworks and general trade-capacity building to advance the BTA, WTO and AEC;
2. Transparency and dispute settlement;
3. SPS and TBT;
4. Trade facilitation and management;
5. Customs and the Lao National Single Window linked to the ASEAN Single Window;
6. Intellectual property rights;
7. Trade in services; and,
8. Public-private policy dialogue on trade policy.

1. Analytical Frameworks and General Trade-Capacity Building to Advance the BTA, WTO and AEC

Activity 1.2: Support MOIC-FTPD Capacity-Building Programs

Report on January through March 2013 Activities. The following activities supported MOIC-FTPD capacity building from January through March 2013.

➤ Maintenance and Improvement of the FTPD’s Communication and Public Outreach Capabilities: the FTPD Website, WTO/Trade Reference Room, Public Awareness Initiatives and U.S. Product Manuals.

- ✓ **FTPD’s Webpage and Internet Capacity.** The FTPD Webpage (www.laoftpd.com) is fully operational and is being updated continuously by FTPD staff, serving as a main instrument for the MOIC to provide information on trade policy issues to the public and trade communities, including on WTO accession and AEC issues.
- ✓ **FTPD’s WTO and Trade Reference Room.** With the move of the FTPD office to the new building, use of the Trade Reference Room has been limited because of the lack of space. It will be reinstated fully when the new office building is completed.
- ✓ **Public Awareness Events and Workshops on WTO/ASEAN/Trade Issues.** LUNA continues to support the FTPD to raise awareness among other ministries and the general public with regard to WTO/ASEAN/BTA issues. From January through March, LUNA supported the FTPD to carry out:

- a. “WTO Accession Celebration and Mini-Marathon.” Supported by LUNA, the FTPD organized a WTO accession celebration and mini-marathon on February 2, 2013, the date that Lao PDR became the 158th member of the WTO. This event included speeches by the Deputy Prime Minister, Minister of Industry and Commerce and FTPD staff, who then led a brisk walk along a main thoroughfare in Vientiane with 1,877 participants, including Government officials, private sector representatives, university students and other donors, all of whom received WTO accession T-shirts and other WTO accession materials with appropriate USAID branding. This activity was publicized through the TV and press.

2. Transparency and Dispute Settlement

Activity 2.1: Support Implementation of the Law on Making Legislation

Report on January through March 2013 Activities. With the coming into force of the Law on Making Legislation on January 29, 2013, LUNA shifted its support to the Ministry of Justice to building awareness, developing implementing regulations, and establishing and operating an Electronic Official Gazette. LUNA supported the MOJ to organize a high-level workshop on January 29, 2013, to raise awareness among 106 Government officials, including a number of Vice-Ministers and Director Generals, about the many implications for the landmark Law coming into force. The workshop was chaired by the Minister of Justice and the lead technical presentation on the new Law was made by Vice-Minister Kettisack, with Steve Parker, LUNA’s Project Director, making a presentation on international best practice for legislative transparency and trade agreements. There was TV and press coverage of this workshop to raise exposure among the public.

Over the first three months of the year, LUNA supported the Ministry of Justice to develop a MOJ Decision on Implementing the Official Gazette.

Activity 2.3: Support the Implementation of the Revised Law on Resolution of Economic Disputes

Report on January through March 2013 Activities. LUNA worked over this period with the Ministry of Justice’s Center for Economic Dispute Resolution to develop a government decree to implement the revised law on resolution of economic disputes, working through several drafts.

3. SPS and TBT

LUNA has continued to work intensively with the FTPD, MST-DSM and MAF to support the development of regulations to modernize the legal framework for SPS and TBT processes and to support training and institution building in particular for developing the TBT and SPS Enquiry Points and National Notification Unit.

Activity 3.1: Support Establishment and Operation of SPS and TBT Enquiry Points and Notification Unit

Report on January to March 2013 Activities. Culminating more than a year’s work in support of enquiry points, LUNA supported a “Launch Workshop for the SPS and TBT Enquiry Points and

Notification Unit” on February 22, 2013, in Vientiane with around 65 participants from other Government agencies and key private stakeholders. The objective was to raise awareness of the services provided by the new Enquiry Points, and to encourage cooperation among agencies that develop and issue SPS and TBT measures to ensure that the transparency Points operate effectively in practice. The workshop was also covered by the press, to further raise public awareness of the services provided by the Enquiry Points.

The Enquiry Point webpages were embedded in the Lao Trade Portal to take advantage of the strong IT systems management capabilities in the Trade Portal. It would have been much more expensive and would have taken much longer to develop as independent webpages, especially given the still limited IT capacities in the TBT and SPS divisions.

LUNA also worked with the TBT team to develop an operational manual for the TBT Enquiry Point, building upon inputs from an ADB consultancy several years earlier, and efforts were started on developing a public relations brochure.

Activity 3.3: Support Development of the Law on Metrology

Report on January through March 2013 Activities. LUNA provided a package of support for MOST-DSM to move forward revisions to the Law on Metrology, which was approved during the December 2013 session of the National Assembly.

Building upon support in 2012 to raise awareness of the areas where the existing Law on Metrology were not in compliance with international best practice, LUNA supported MST-DSM to organize a technical retreat in Thalath from January 31 through February 2, 2013, for around 15 technical officials to review in detail the areas where revision to the Law was most needed, and discussed a first English draft of such revisions. LUNA’s TBT expert Ed Nemeroff provided a thorough presentation on relevant international best practices for metrology.

Activity 3.4: Build MOST-DSM Institutional and Implementation Capacities

Report on January through March 2013 Activities. Aiming to build sustainable capacity in the MOST-DSM, LUNA supported a technical training of trainers workshop with 15 participants from MOST-DSM on February 13-14, 2013 to build the internal capacities of DSM staff to be able to train and raise awareness of MOST staff in the provinces and officials in other ministries at the national level that have the power to development and implement TBT measures.

Activity 3.5: Support Development and Implementation Capacity of SPS-Related Regulations for the Ministry of Agriculture and Forestry

Report on January to March 2013 Activities. On February 22, 2013, LUNA co-funded with the Trade Development Fund to support the Ministry of Agriculture and Rural Development to organize a workshop in Vientiane with 65 participants from various Government agencies and the private sector on SPS Policy. The aim of this program was to enhance understanding of the WTO requirements for developing and implementing SPS measures.

With the coming on line of a major ADB Project on SPS, and after working to get the SPS Enquiry Point up and running, to avoid overlap of donor assistance, LUNA agreed for the ADB to take over lead support to

MARD for further developing the SPS Enquiry Point. LUNA agreed as well to limit further support on SPS-related agriculture and livestock policy issues.

Activity 3.6: Support the Ministry of Health to Advance Revisions to the Law on Food

Report on January to March 2013 Activities. Following preliminary work in 2012, LUNA supported the Food and Drug Department in the Ministry of Health to advance a major revision and modernization of the Law on Food, which were approved by the National Assembly in its June/July 2013 General Session and promulgated shortly thereafter. LUNA worked closely with the Trade Development Funded FAO legal expert until her project concluded and then with the USAID-funded MARKETS Project to leverage our support.

In early 2013, LUNA provided detailed, article-by-article comments and recommendations on an early set of draft revisions to the Food Law. LUNA then supported the MOH-FDD to organize a major draft law review retreat in Thalath on February 25-28 with around 53 participants from the MOH, National Assembly and key related agencies. This was chaired by the President of the Law Committee of the National Assembly and a leader of the Ministry of Health, with LUNA's SPS expert Digby Gascoine and FAO legal expert Ambra Gobena providing initial presentations on WTO requirements and related international best practices.

Based on changes in the draft made at this retreat, LUNA and MARKETS² supported the MOH-FDD to organize two consultation workshops – first in Vientiane on March 7, 2013 with around 54 participants from Government agencies and private stakeholders to learn about WTO requirements and why the existing Law needed to be revised, and then to provide comments and recommendations for improving the revisions. A second consultation workshop was held on April 2-3, 2013, in Luang Prabang with around 56 participants from local and regional governments and several private stakeholders. At both of these consultation workshops, a LUNA expert provided a presentation on international best practice related to food safety.

² The USAID-ADVANCE-MARKET Project works through ASEAN to support food security issues in the region. This project is located in Jakarta, Indonesia and managed from the same USAID Regional Development Mission Asia Office in Bangkok, Thailand that manages the LUNA Project. In 2013, the MARKET Project was able to make available some supplemental funding to augment support by LUNA on developing the Food Law and building capacity related to food safety control issues, both issues that have been approved for LUNA support in our Work Plans. This support included funding for technical advisors and consultation workshops, and may also include fund-

4. Trade in Goods and Trade Facilitation

Activity 4.2: Support the Development of the Law on Industrial Processing

Report on January through March 2013 Activities. Following analysis provided by LUNA and others in 2012, the National Assembly decided not to pass revisions to the Law on Industrial Processing in the December 2012 NA General Session, and instead sent the draft back to the MOIC-DOI for further work. In early 2013, LUNA met several times with the MOIC-DOI drafting team to discuss strengthening the language of the draft revisions in line with international best practice and the Lao context. In addition, LUNA supported the MOIC-DOI to organize national consultation workshops in the south, central and north of Laos – in Savannakhet on February 18, 2013, with 64 participants from the local area and surrounding provinces in the south; in Vientiane on March 5, 2013, with 54 participants from the capital and surrounding provinces; and in Luang Prabang on March 14, 2013, with 41 participants from the local area and surrounding provinces. Following input from these consultations, LUNA provided another set of article-by-article comments and recommendations and reviewed these in a number of small technical meetings with the MOIC-DOI.

5. Customs and the Lao National Single Window linked to the ASEAN Single Window

6. Intellectual Property Protection

Activity 6.6: Support the Development of Guidelines for Civil Court Proceedings and Capacity Building for the Judiciary for IPR and Other International Trade Issues

Report on January through March 2013 Activities. In collaboration with the U.S. Patent and Trademark Office, LUNA supported the Supreme People's Court to organize a major, 3-day training workshop from March 20-22, 2013 in Vientiane for 51 participants on core WTO requirements for court proceedings to provide protection of IP rights. The program was opened by the Vice-President of the SPC and included almost all judges and staff from the different levels of economic courts throughout the country. International best practices were presented by Judy Goans, LUNA's IP expert, by a senior Thai judge from the Thailand specialized court on IPR and international trade, and by a senior U.S.-PTO expert. In addition to IPR, a training session was provided on the court's responsibilities related to enforcing arbitration awards and for handling the appeal of administrative decisions by the Government. Due to limited funding, work to prepare Court Guidelines for IPR and dispute resolution could not be advanced.

7. Trade in Services

8. Public-Private Dialogue on Trade Policy

APPENDIX A: LUNA Program Activities

Activity	Relationship with BTA, WTO, AEC	Date	Counterparts	No. of Participants (Male / Female)	Place
Workshop on WTO Accession	All Trade	Nov 2009	MOIC/ FTPD and NA	50 Total (35 M 15 F)	Vientiane Capital
Workshop on Trading Rights	Trade in Goods	Sep. 2009	MOIC/ FTPD	48 Total (39 M;9 F)	Vientiane Capital
CALENDAR YEAR 2010					
Workshop on Public-Private Trade Policy Dialogue	Transparency, Policy Dialogue	Jan. 28, 2010	MOIC/ FTPD	48 Total (39 M 9 F)	Vientiane Capital
Study Mission to exchange- views on Vietnam's BTA/WTO experience and on how Vietnam utilized the USAID Star Project to support BTA implementation and WTO accession	BTA implementation, WTO accession	Feb 4-5, 2010	MOIC	8 Total (4 M 4 F)	Hanoi, Vietnam
1st Quarter 2010 Totals				56 Total 43 M 13 F	
Workshop on Bern Convention on Copyrights	IPR	Aug. 26, 2010	NAST/DISM	59 Total (40 M 19 F)	Vientiane Capital
Workshop on SPS and TBT Enquiry and Notification Points	Trade in Goods	Sep. 8-9, 2010	MOIC, MAF, MOH, NAST	69 Total (51 M 18 F)	Vientiane Capital
National Assembly Intersession Programme	Transparency, Public Awareness	Sep. 13-16, 2010	National Assembly	120 Total (96 M 24 F)	Thalath, Vientiane Province
3rd Quarter 2010 Totals				248 Total 187 M 61 F	
Workshop on the draft Law on Resolution of Economic Disputes and the Law on Lawyers	BTA Article 10 and Trade in Services	Oct. 22, 2010	MOJ and National Assembly	57 Total (45 M 12 F)	Vientiane Capital
Technical workshop on the draft Law on Resolution of Economic Disputes	BTA Article 10	Dec. 7, 2010	MOJ and National Assembly	15 Total (12 M 3 F)	Vientiane Capital
Study Mission to exchange views on price controls, distribution services, business registration and trading rights	Trade in goods and services	Dec. 13-17, 2010	MOIC	8 Total (5 M 3 F)	Hanoi and Ho Chi Minh City, Vietnam
4th Quarter 2010 Totals				80 Total 62 M 18 F	
Year 2010 Totals				384 Total 292 M 92 F	
CALENDAR YEAR 2011					

Activity	Relationship with BTA, WTO, AEC	Date	Counterparts	No. of Participants (Male / Female)	Place
Workshop on SPS and TBT Enquiry and Notification Points	SPS and TBT	Jan 21, 2011	MOIC/ FTPD	12 Total (8 M 4 F)	Vientiane Capital
Workshop on Fundamental Principles for a Securities Law	Trade in services	Jan. 24, 2011	Office of Securities and Exchange	20 Total (15 M 5 F)	Vientiane Capital
Workshop on Draft Prime Minister Decree to Implement the Standardization Law	TBT	Jan. 26–27, 2011	NAST/ DISM	20 Total (10 M 10 F)	Vientiane Capital
Workshop on the Draft Law on Lawyers	Trade in Services	Feb. 3, 2011	MOJ and Lao Bar Association	47 Total (40 M 7 F)	Vientiane Capital
Study Mission to Bangkok Thailand to exchange views on legal transparency, trading rights and public-private policy dialogue, and for a meeting between the Lao Project Steering Committee and USAID/RDMA	Trade in goods, policy dialogue, project admin	Feb. 14–15, 2011	MOIC and Project Steering Committee	11 Total (7 M 4 F)	Bangkok, Thailand
Workshop on the Status of the WTO Accession and Public- Private Policy Dialogue	Public awareness and public-private dialogue	Feb. 24, 2011	LNCCI and FTPD	82 Total (68 M 14 F)	Luang Prabang
Training Workshop on Inter- national Commercial Arbitration	BTA, Article 10	Mar. 7 and 9, 2011	MOJ and LBA, in co- operation with Canadian Bar Assoc.	102 Total (84 M 18 F)	Vientiane Capital
Retreat on Draft of Law on Lawyers	Legal Services	Mar. 10–12, 2011	MOJ	21 Total (18 M 3 F)	Thalath, Vientiane Province
Workshop on draft TBT Enquiry Point Regulation	TBT	Mar. 23, 2011	NAST/ DISM	32 Total (23 M 9 F)	Vientiane Capital
Workshop on Economic Law Priorities for the Legislative Agenda from 2011-2015	BTA, WTO, ASEAN	Mar. 29–30, 2011	National Assembly	94 Total (82 M 12 F)	Vientiane Capital
Training on Intellectual Property Border Measures	IPR	Mar. 30, 2011	MOF/Custom s	31 Total (28 M 3 F)	Vientiane Capital
Workshop on Draft Prime Minister Decree to Implement the Standardization Law	TBT	Mar. 31 and April 1, 2011	NAST/ DISM	34 Total (28 M 6 F)	Vientiane Capital
Almost daily meetings with core drafting team for PM Decree to Implement the Intellectual Property Law	IPR	Mar. 15 to 29	NAST/ DISM	4-5 each Meeting	Vientiane Capital
1st Quarter 2011 Totals				511 Total (415 M 96 F)	
Workshop on the SPS Enquiry Point	SPS	April 8, 2011	MAF	11 Total (7 M 4 F)	Vientiane Capital
Intensive meetings with core drafting team on TBT enquiry point regulation and PM implementing decree for the Law on Standardization	TBT	April 20, 22, 27 and May 3, 19, 26 and June 2, 8	NAST-DISM	Around 4-6 each Meeting	Vientiane Capital

Activity	Relationship with BTA, WTO, AEC	Date	Counterparts	No. of Participants (Male / Female)	Place
Retreat on SPS Enquiry Point and MAF Principles for Applying SPS Measures	SPS	April 25–26, 2011	MAF	41 Total (27 M 14 F)	Thalath, Vientiane Province
Half-day working meetings with the Drafting Team for Law on Laws	Legal transparency	April 27, May 18, June 21, 2011	MOJ	About 12 each meeting	Vientiane Capital
Retreat on the Metrology Law and drafting a Prime Minister Implementing Decree	TBT	April 28–29, 2011	NAST/ DISM	7 Total (5 M 2 F)	Thalath, Vientiane Province
Workshop on LUNA Work Plan 2011	Project administration	April 29, 2011	FTPD	19 Total (13 M 6 F)	Vientiane Capital
Almost daily meetings with core drafting team for PM Decree to Implement the Intellectual Property Law	IPR	April 29 thru May 6, 2011	NAST/ DISM	4-5 each Meeting	Vientiane Capital
Workshop on Intellectual Property Border Measures	Customs, IPR	May 9–10, 2011	MOF/Custom s	50 Total (47 M 3 F)	Thalath, Vientiane Province
Release Event for FTPD Webpage, WTO/Trade Reference Room, and 5 U.S. Product Manuals	FTPD capacity building	May 12, 2011	FTPD	112 Total (70 M 42 F)	Vientiane Capital
Workshop on the Status of the WTO Accession and Public- Private Policy Dialogue	Public awareness and public-private dialogue	June 13, 2011	LNCCI and FTPD	73 Total (60 M 13 F)	Pakse, Champasak Province
Workshop on Lao National Single Window Legal Requirements Analysis and Roadmap Activity	ASEAN Single Window	June 20, 2011	Customs	30 Total (20 M 10 F)	Vientiane Capital
High-level Study Mission to Vietnam to Exchange Views on Developing a Law on Laws	Transparency	June 26 to July 2, 2011	MOJ/ NA/ PMO	11 Total (8 M 3 F)	Hanoi and Ho Chi Minh City, Vietnam
2nd Quarter 2011 Totals				376 Total 274 M 102 F	
Workshop for Business Sector Review of IPR Border Measure Decision	Customs, IPR	July 25, 2011	Customs and LNCCI	55 Total (40 M 15 F)	Vientiane Capital
Ministry of Justice Training Program on Legislative Drafting	MOJ capacity building	August 8, 2011	MOJ	56 Total (41 M 15 F)	Vientiane Capital
Ministry of Justice Training Program on Legislative Drafting	MOJ capacity building	August 11, 2011	MOJ	39 Total (35 M 4 F)	Vientiane Capital
Consultative Workshop on the Draft Law on Lawyers	Services	Aug 18–19, 2011	MOJ	77 Total (55 M 22 F)	Vientiane Capital
Consultative Workshop on the Draft Law on Lawyers	Services	Aug 22–23, 2011	MOJ	66 Total (62 M 4 F)	Luang Prabang
Consultative Workshop on the Draft Law on Lawyers	Services	Aug. 29–30, 2011	MOJ	53 Total (49 M 4 F)	Pakse Champasak Province
Consultative Workshop on Draft	IPR	Sep. 23,	MOST	66 Total	Vientiane

Activity	Relationship with BTA, WTO, AEC	Date	Counterparts	No. of Participants (Male / Female)	Place
Revisions to the Law on IPR		2011		(49 M 17 F)	Capital
3rd Quarter 2011 Totals				412 Total 331 M 81 F	
WTO Training on Trade Remedies	Anti-Dumping	Oct. 4–6, 2011	MOIC	1 Total (1 M)	Phnom Penh, Cambodia
Technical Workshop on Draft E-Commerce Decree	Trade in services	Oct. 7, 2011	MOST	18 Total (12 M 6 F)	Vientiane Capital
National Assembly Workshop to Review Draft Laws and Decrees ¹³	Legislative development	Oct. 10–12, 2011	NA	80 Total (65 M 15 F)	Vientiane Capital
Workshop on LUNA Work Plan 2011	Project administration	Oct. 11, 2011	FTPD	27 Total (19 M 8 F)	Vientiane Capital
National Consultation Workshop on E-Transaction Legislation	Trade in services	Oct. 21, 2011	MOST	59 Total (51 M, 8 F)	Vientiane Capital
Technical Workshop on Draft Decree on the Implementation of Standards Law	TBT	Nov. 9 and 11, 2011	MST	12 Total (8 M 4 F)	Vientiane Capital
Workshop on Challenges and Opportunities of Lao PDR's Economic Integration	WTO-ASEAN outreach	Nov. 23, 2011	LNCCI	99 Total (80 M 19 F)	Xieng Khouang Province
CALENDAR YEAR 2012					
Technical Workshop on Draft Decree on the Implementation of Standard Law	TBT	Jan. 11–13, 2012	MST	12 Total (10 M 2 F)	Vientiane Capital
Seminar on Dissemination and Implementation on Regulation on TBT Enquiry Point and WTO/BTA Agreement at Provinces	TBT	Jan. 16–17, 2012	MST	61 Total (52 M 9 F)	Luang Prabang
High Level Workshop on Laos Towards the ASEAN Economic Community 2015	ASEAN	Jan. 23–24, 2012	MOIC MOFA	112 Total (81 M 31 F)	Vientiane Capital
Workshop on Developing a Roadmap for the Lao PDR National Single Window	ASEAN, Customs	Jan. 26–27, 2012	MOF	60 Total (57 M 3 F)	Vientiane Capital
Workshop on Dissemination and Implementation on Regulations for the TBT Enquiry Point and WTO-TBT Agreement	TBT	Feb. 2, 2012	MST	39 Total (27 M 12 F)	Vang Vieng
Technical Workshop on the Draft Law on Laws	Legal transparency, legislative development	Feb. 8–10, 2012	MOJ	14 Total (11 M 3 F)	Vientiane Capital
Working Meetings on the Draft Law on Insurance	Trade in services	Feb. 15, 16, 17, 24, 27	NA and MOF	20 Total (17 M 3 F)	Vientiane Capital
Workshop on TBT	TBT	Feb. 20, 2012	MST-DSM	60 Total (48 M 12 F)	Savannakhet

Activity	Relationship with BTA, WTO, AEC	Date	Counterparts	No. of Participants (Male / Female)	Place
Project Steering Committee Workshop	Project Admin	Feb. 28, 2012	FTPD and LUNA	29 Total 26 M 3 F	Vientiane Capital
Retreat on Drafting the Law on Laws	Legal transparency, legislative development	Feb. 29, 30 and March 1, 2012	MOJ	21 Total (18 M 3 F)	Thalath, Vientiane Province
Technical Workshop on Drafting the Law on Laws	Legal transparency, legislative development	March 9–11, 2012	MOJ	14 Total (11 M 3 F)	Thalath, Vientiane Province
Workshop on Acceding to the Berne Convention	IPR	March 14, 2012	MST-DIP	58 Total (39 M 19 F)	Vientiane Capital
Technical Workshop on the Draft Law on Electronic Transactions	Trade in service	March 20–21, 2012	MST-DIT	10 Total (8 M 2 F)	Vientiane Capital
Consultation Workshop on the Law on Laws	Legal transparency, legislative development	March 27–28, 2012	MOJ	58 Total (48 M 10 F)	Vientiane Capital
1st Quarter 2012 Totals				568 Total (453 M 115 F)	
Consultation Workshop on the Draft Law on Electronic Transactions	Trade in services	April 2–3, 2012	MST-DIT	49 Total (39 M 10 F)	Vientiane Capital
Consultation Workshop on the Draft Law on Electronic Transactions	Trade in services	April 5–6, 2012	MST-DIT	56 Total (49 M 7 F)	Luang Prabang
Training Workshop for Issuing Certificates of Origin by the Private Sector	Trade in goods and trade facilitation	April 25–27, 2012	LNCCI and MOIC-DIMEX	50 Total (30 M 20 F)	Thalath, Vientiane Province
Seminar for Intellectual Property Day	IPR	April 26, 2012	MST-DIP	428 Total (301 M 127 F)	Vientiane Capital
Consultation Workshop on the Draft Law on Electronic Transactions	Trade in services	April 26–27, 2012	MST-DIT	58 Total (48 M 10 M)	Pakse
Policy Workshop on Alternative Dispute Resolution	Dispute Settlement	May 7–8, 2012	MOJ-CEDR	98 Total (78 M 20 F)	Vientiane Capital
Presentation on International Arbitration Procedures	Dispute Settlement	May 8, 2012	Lao Faculty of Law and Political Science, Lao National University	100 Total (75 M 25 F)	Vientiane Capital
Training Workshop on Arbitration Procedures	Dispute Settlement	May 9–10, 2012	MOJ-CEDR	47 Total (34 M 13 F)	Vientiane Capital
Workshop on Steps to Implement Legislation and WTO- ASEAN Requirements for Standards, Technical Regulations and Conformity Assessment	TBT	May 18, 2012	MST-DSM	40 Total (27 M 13 F)	Vientiane Capital
Technical Workshop on Drafting the Law on Electronic Transactions	Trade in services	May 31 and June 1, 2012	MST-DIT	21 Total (15 M 6 F)	Vientiane Capital

Activity	Relationship with BTA, WTO, AEC	Date	Counterparts	No. of Participants (Male / Female)	Place
Public-Private Policy Dialogue on the Draft Law on Electronic transactions	Trade in services	June 7, 2012	LNCCI and MST-DIT	39 Total (30 M 9 F)	Vientiane Capital
Presentation on Electronic Transactions	WTO-ASEAN outreach	June 12, 2012	Lao Faculty of Law and Political Science, Lao National University	90 Total (55 M 35 F)	Vientiane Capital
Training Workshop for Issuing Certificates of Origin by the Private Sector	Trade in goods and trade facilitation	June 13–15, 2012	LNCCI and MOIC-DIMEX	60 Total (35 M 25 F)	Thalath, Vientiane Province
Workshop on Steps to Implement Legislation and WTO-ASEAN Requirements for Standards, Technical Regulations and Conformity Assessment	TBT	June 13–14, 2012	MST-DSM	43 Total (22 M 21 F)	Oudomsay
Public-Private Policy Dialogue on the Draft Law on Making Laws	Legal transparency, legislative development	June 26, 2012	LNCCI and MOJ	26 Total (20 M 6 F)	Vientiane Capital
2nd Quarter 2012 Totals				1, 205 Total (858 M 347 F)	
Project Steering Committee Workshop	Project Admin	July 20, 2012	FTPD and LUNA	18 Total (13 M 5 F)	Luang Prabang
Presentation on Intellectual Property	IPR	Aug. 22, 2012	Lao Faculty of Law and Political Science, Lao National University	80 Total (60 M 20 F)	Vientiane Capital
Workshop on International Best Practice for the Civil Procedure Law	IPR, judicial capacity building	Aug. 29, 2012	SPC	60 Total (40 M 20 F)	Vientiane Capital
Public Forum on the WTO	WTO outreach	Aug. 30, 2012	FTPD	294 Total (180 M 114 F)	Vientiane Capital
Technical Workshops on Draft Insurance Decree	Trade in Services	Sep. 6, 13 and Oct. 19, 2012	MOF	6 Total (5 M 1 F)	Vientiane Capital
Strategy Workshop on Developing Trade Remedy Laws	Trade in Goods	Sep. 7, 2012	FTPD	28 Total (17 M 11 F)	Vientiane Capital
Consultation Workshop on the Draft Decree on Insurance	Trade in services	Sep. 24, 2012	MOF	43 Total (35 M 8 F)	Vientiane Capital
3rd Quarter 2012 Totals				529 Total (350 M 179 F)	
Presentation on the WTO Accession	WTO outreach	Oct. 4, 2012	School of Business Administration and Economics, Lao National University	90 Total (55 M 35 F)	Vientiane Capital
Study Mission to Singapore for Law on Electronic Transactions	Trade in Services	Oct. 10–11, 2012	MST-DIT	9 Total (9 M 0 F)	Singapore

Activity	Relationship with BTA, WTO, AEC	Date	Counterparts	No. of Participants (Male / Female)	Place
Executive Roundtable on the WTO Accession Package	WTO policy dialogue	Oct. 18, 2012	LNCCI and FTPD	12 Total (10 M 2 F)	Vientiane Capital
Made in Laos Policy Work- shop	WTO, ASEAN outreach	Oct. 18, 2012	LNCCI	159 Total (105 M 54 F)	Vientiane Capital
National Assembly Law Review Retreat for Technical Discussion of Draft Laws in Upcoming General Session	Legislative development	Oct. 22–26, 2012	National Assembly Committees for Law and EPF	129 Total (100 M 29 F)	Thalath, Vientiane Province
Study Mission to Vietnam on SPS/TBT Enquiry Points	SPS/TBT	November 11– 17, 2012	MOIC/MST/ MAF/ MOH	9 Total (5 M 4 F)	Hanoi, Vietnam
National Assembly Meeting on the WTO Accession Package	WTO policy	Nov. 12, 2012	National Assembly, all Committees	245 Total (205 M 40 F)	Thalath, Vientiane Province
Study Mission to Vietnam on Developing and Operating an Official Gazette	Transparency	November 18– 22, 2012	MOJ/ NA/ GO	11 Total (9 M 2 F)	Hanoi and Ho Chi Minh City, Vietnam
Workshop on Commitments for Agriculture in the WTO Accession and their Implication for Businesses	Trade in goods	Nov. 27, 2012	MOIC/ LNCCI	56 Total (46M 10F)	Vientiane Capital
Workshop on Commitments on Financial Services of Lao PDR under WTO Member- ship	WTO outreach	Dec. 24, 2012	MOIC	89 Total (62 M 27 F)	Vientiane Capital
4th Quarter 2012 Totals				809 Total (606 M 203 F)	
Year 2012 Totals				3,111 Total (2, 267 M 844 F)	
CALENDAR YEAR 2013					
Seminar on Implementing the Law on Making Legislation	Legal transparency	Jan. 29, 2013	MOJ	106 Total (87 M 19 F)	Vientiane Capital
Technical Workshop on Amending Law on Metrology	TBT	Jan. 31 – Feb. 2, 2013	MST	15 Total (12 M 3 F)	Thalath, Vientiane Province
WTO Accession Celebration, mini-marathon	WTO outreach	Feb. 2, 2013	MOIC	1,877 Total (1,158 M 719 F)	Vientiane Capital
Technical Workshops for Training of Trainers on WTO TBT Agreement	TBT	Feb. 13–14, 2013	MST	25 Total (16 M 9 F)	Vientiane Capital
Consultation Workshop on the Draft Law on Industrial Processing	Trade in goods	Feb. 18, 2013	MOIC, Dept. of Industry	64 Total (53 M 11 F)	Savannakhet
Launch Ceremony for the SPS and TBT Enquiry Points and Notification Unit	SPS-TBT	Feb. 22, 2013	FTPD, MST-DSM, MAF	65 Total (42 M 23 F)	Vientiane Capital
Technical Workshop on SPS Policy	SPS	Feb. 22, 2013	MAF	65 Total (42 M 23 F)	Vientiane Capital

Activity	Relationship with BTA, WTO, AEC	Date	Counterparts	No. of Participants (Male / Female)	Place
				23 F)	
Legal Retreat on the Draft Food Law	SPS	Feb. 25–28, 2013	MOH-FDD with NA	53 Total (44 M 9 F)	Thalath, Vientiane Province
Consultation Workshop on the Draft Law on Industrial Processing	Trade in goods	March 5, 2013	MOIC, Dept. of Industry	61 Total (51 M 10 F)	Vientiane Capital
Consultation Workshop on the Draft Food Law	SPS	March 7, 2013	MOH-FDD	54 Total (35 M 19 F)	Vientiane Capital
Consultation Workshop on the Draft Law on Industrial Processing	Trade in goods	March 14, 2013	MOIC, Dept. of Industry	41 Total (36 M 5 F)	Luang Prabang
Project Steering Committee Meeting	Project Supervisions	March 19, 2013	MOIC and other counterparts, and USAID	33 Total (25 M 8 F)	Vientiane
Workshop on the Implications of WTO Accession on the Courts and Civil Procedure	Judicial capacity building	March 20–22, 2013	SPC	51 Total (39 M 12 F)	Vientiane Capital
1st Quarter 2013 Totals				2,510 T 1,640 M 870 F)	
Consultation Workshop on the Draft Food Law	SPS	April 2–3, 2013	MOH-FDD	56 Total (43 M 13 F)	Luang Prabang
WTO Accession Dissemination Workshop for University Faculty and Students	WTO outreach	April 4, 2013	FTPD	282 Total (183 M 99 F)	Luang Prabang
WTO Accession Dissemination Workshop for Government Officials and Businesses	WTO outreach	April 5, 2013	FTPD	105 Total (71 M 34 F)	Luang Prabang
Dissemination Workshop on the Law on Making Legislation	Transparency	April 29, 2013	MOJ	76 Total (72 M 4 F)	Pakse, Champasack Province
IPR Enforcement Study Mission on U.S. and Thai Customs Border Protection	Trade in goods	May 1–3, 2013	MOF, Customs Dept + SPC	7 Total (7 M 0 F)	Nong Khai, Thailand
Consultation Workshop on Revising the Draft Decree to Implement the Law on Resolution of Economic Disputes	Dispute settlement	May 8, 2013	MOJ, CEDR	59 Total (39 M 20 F)	Vientiane Capital
Dissemination Workshop on the Law on Making Legislation	Transparency	May 10, 2013	MOJ	90 Total (75 M 15 F)	Luang Prabang
WTO Accession Dissemination Workshop for University Faculty and Students	WTO outreach	May 21, 2013	FTPD	297 Total (187 M 110 F)	Pakse, Champasack Province
WTO Accession Dissemination Workshop for Government Officials and Businesses	WTO outreach	May 22, 2013	FTPD	102 Total (80 M 22 F)	Pakse, Champasack Province
Strategy Retreat on the Role of the FTPD in a Post WTO Accession Environment	Capacity building	May 24–26, 2013	FTPD	31 Total (16 M 15 F)	Vangvieng, Vientiane Province

Activity	Relationship with BTA, WTO, AEC	Date	Counterparts	No. of Participants (Male / Female)	Place
National Assembly Intersession Workshop	Legislative development	June 6–8, 2013	NA	159 Total (132 M 27 F)	Thalath, Vientiane Province
Workshop on Challenges and Opportunities of Lao PDR's Economic Integration	WTO outreach	June 26, 2013	LNCCI	55 Total (42 M 13 F)	Luang Nantha Province
Awareness Workshop on Electronic Transactions Law	Trade in services	June 27, 2013	MST-DIT	86 Total (66 M 20 F)	Vientiane Capital
2nd Quarter 2013 Totals				1,405 T 1,013 M 392 F)	
Technical Workshop on Amending Law on Metrology	Trade in goods	July 13–14, 2013	MST-DSM	44 Total (32 M 12 F)	Thalath, Vientiane Capital
3rd Quarter 2013 Totals				44 T 32 M 12 F)	
Dissemination Workshop on the Implementation of the Official Gazette and its website Launch	Transparency	October 11, 2013	MOJ	59 Total (49 M 10 F)	Vientiane Capital
Study Mission on the Operating an Electronic Official Gazette	Transparency	October 21–22, 2013	MOJ	6 Total (3 M 3 F)	Bangkok, Thailand
Consultation Workshop on the Draft Instruction on Customs Appeals and Draft Assessment Report on Transit Guarantees System	Trade in goods	October 30, 2013	MOF-Customs Dept	40 Total (30 M 10 F)	Vientiane Capital
Technical Discussion on the Special Economic Zones	Trade in services	October 31, 2013	National Authority for SEZs	20 Total (11 M 9 F)	Vientiane Capital
Workshop on Trade Remedies	Trade in goods	November 1, 2013	FTPD	18 Total (12 M 6 F)	Vientiane Capital
Technical Training on the Operating an Electronic Official Gazette	Transparency	November 8, 2013	MOJ	64 Total (56 M 8 F)	Vientiane Capital
Study Mission on the Trade Remedies Procedures	Trade in goods	November 12–13, 2013	FTPD	8 Total (7 M 1 F)	Bangkok, Thailand
Consultation Workshop on Draft Metrology Law	Trade in goods	November 23–24, 2013	MST-DSM	41 Total (29 M 12 F)	Thalath, Vientiane Province
4th Quarter 2013 Totals				256 T 197 M 59 F)	
Year 2013 Totals				4,215 Total (2,882 M 1,333 F)	
Project Total				9,623 Total 6,906 M 2,717 F)	

