

Mozambique SPEED Year 4 Work Plan				O	N	D	J	F	M	A	M	J	J	A	S
Activity	Client	SPEED Team	Consultant	Year 3 (Month)											
				1	2	3	4	5	6	7	8	9	10	11	12
Section 1: SPEED Activities															
1A: Business Environment and trade (SPEED Lead: Morgado)															
1A.1 Partnership for Trade Facilitation	AT	Morgado	Various / TBD												
1A.2 Making it easier to pay taxes -- implementation	CTA	Nandja	TBD												
1A.3 Streamlining application forms for starting a business -- implementation	MIC	Morgado	Sal + Caldeira												
1A.4 Business environment strategy -- EMAN 2 implementation	CTA/MIC	Morgado	Ernst + Young												
1A.5 Evolution of business environment	ACIS	Morgado	Wyman												
1A.6 Industrial policy review	CTA/MIC	Manhicané	Menon												
1A.7 Foreign employment impact analysis -- dissemination	ACIS	Helms	Ennis												
1A.8 Nacala port	CTA	Manhicané	TBD												
1A.9 Scanners best practice review	CTA	Morgado	TBD												
1A.10 SPEED response to partner requests	TBD	TBD	TBD												
1B: Legislation and regulation (SPEED Lead: Dengo)															
1B.1 Formalize public participation in the policy process	CTA/ACIS	Dengo	Sal + Caldeira												
1B.2 Insolvency law support	MOJ/MIC	Morgado	Sal + Caldeira												
1B.3 Competition law support	MIC	Manhicané	TBD												
1B.4 Extractives taxes regulations	CTA	Helms	Westin												
1B.5 SPEED response to partner requests	TBD	TBD	TBD												
1C: Agriculture (SPEED Lead: Manhicané)															
1C.1 Non-fiscal barriers to agriculture -- illegal taxes campaign)	CTA	Manhicané	TBD												
1C.2 Rural land legal framework capacity building	Ministry of Agriculture	Dengo	Sal + Caldeira												
1C.3 Development and implementation of Agriculture Investment Plan	Ministry of Agriculture	Sitoe	TBD												
1C.4 Grow Africa / New Alliance for Food Security in Africa	Ministry of Agriculture	Sitoe	TBD												
1C.5 Action plan for competitiveness	CTA	Manhicané	TBD												
1C.6 SPEED response to partner requests	TBD	TBD	TBD												
1D: Tourism (SPEED Lead: Manhicané)															
1D.1 Open Skies initiative	CTA	Helms	Enriquez												
1D.2 ANAC strategic plan and support	ANAC	Manhicané	TBD												
1D.3 Pemba ZIT tourism development corporation	INATUR	Manhicané	Agelby												
1D.4 SPEED response to partner requests	TBD	TBD													
1E: Democracy and Governance (SPEED Lead: Helms)															
1E.1 Local content regulations and business linkages	CTA	Dengo	Kaplan												
1E.2 Competitiveness in the face of the resource boom	CTA	Helms	Weber												
1E.3 Multistakeholder dialogue re extractives	Various	Dengo	TBD												
1E.4 Formalizing public participation in policy	CTA/ACIS/CIP/etc.	Dengo	Sal + Caldeira												
1E.5 Communication for policy change	USAID	Dengo	TBD												
1E.6 Book on resource boom	CTA/ACIS/CIP/etc.	Helms	TBD												
1E.7 SPEED response to partner requests	TBD	TBD	TBD												
Section 2: Capacity Building Activities															
Private Sector Focus (SPEED Lead: Nandja)															
2A:															
2A.1 CTA institutional support	CTA	Hamela	Various												
2A.2 CTA CASP support	CTA	Hamela	Various				??								
2A.3 New Faces, New Voices (women's access to finance)	NFNV	Helms	ICC												

Activity		Client	SPEED Team	Consultant	Year 3 (Month)											
					1	2	3	4	5	6	7	8	9	10	11	12
2A.4	SPEED response to partner requests	TBD	TBD													
Public Sector Focus (SPEED Lead: Nandja)																
2B:	2B.1 Ministry of Agriculture support	Ministry of Agriculture	Sitoe	Sulila												
	2B.2 CEPAGRI support to international investors	Ministry of Agriculture	Sitoe													
	2B.3 IPEME Local Currency Fund	IPEME	Nandja													
	2B.4 MIC coordination council	MIC	Morgado													
	2B.5 Support to MIC/MOA participation in SADC, other meetings	MIC	Nandja		exptected periodically											
	2B.6 SPEED response to partner requests	TBD	TBD													
Section 3: Project close-down activities																
3	3.1 USAID RIG Performance audit	USAID	Helms	N/A												
	3.2 USAID external performance evaluation	USAID	Helms	TBD												
	3.3 Various -- to be detailed later	USAID	Nandja	DAI support												