

Mozambique SPEED Year 2 Work Plan				O	N	D	J	F	M	A	M	J	J	A	S
Activity	Beneficiary	SPEED Team	Consultant	Year 2 (Month)											
				1	2	3	4	5	6	7	8	9	10	11	12
Section 1: SPEED Analysis															
1A: Business Environment (SPEED Lead: Marapusse)															
1A.1 Construction License Simplification	Maputo Municipality	Narotam	Arturo Samper												
1A.2 Enterprise Development Project	Ministry of Commerce	Sitoe	TBD												
1A.3 FIAS-type study CTA Agenda Setting	CTA	Franco	TBD												
1A.4 INAE - HR Management	INAE	Marapusse	Joaquim Russinho												
1A.5 Establish linkage between Maputo municipal tax system and e-Tributacao	CTA/MIC	Marapusse	TBD												
1A.6 Assess feasibility of lowering corporate income tax rate	CTA/MIC	Marapusse	TBD												
1A.7 SPEED response to partner requests	TBD	TBD	TBD												
1B: Investment Environment (SPEED Lead: Franco)															
1B.1 Metical appreciation assessment	CTA	Franco	Tyler Biggs												
1B.2 Value addition - mining sector	TBD	Franco	TBD												
1B.3 Forex law -- implementation experience	CTA	Franco	TBD												
1B.4 Linkage study - mega projects	CTA	Franco	TBD												
1B.5 Business Investment Conference	US Embassy	Simons	TBD												
1B.6 SPEED response to partner requests	TBD	TBD	TBD												
1D: Legislation (SPEED Lead: Narotam)															
1D.1 Formalize public participation in the policy process	CTA/ACIS	Narotam	SAL & Caldeira												
1D.2 Redrafting of municipal decrees on land and construction licenses	Maputo Municipality	Narotam	Robert White												
1D.3 Labor regulations review	CTA	Franco	SAL & Caldeira												
1D.4 SPEED response to partner requests	TBD	TBD	TBD												
1E: Agriculture (SPEED Lead: Sitoe)															
1E.1 Review of IVA Application in Agriculture	CTA	Marapusse/Simons	Hipolito Hamela												
1E.2 Bio-tech in agriculture	Ministry of Agriculture	Sitoe	TBD												
1E.3 Dar and Accra workshops	Ministry of Agriculture	Sitoe	n/a												
1E.4 Food price differential	Ministry of Agriculture	Marapusse	TBD												
1E.5 SPEED response to partner requests	TBD	TBD	TBD												
1F: Tourism (SPEED Lead: Simons)															
1F.1 Protected area concessions	Ministry of Tourism	Simons	Spenceley / Casimiro												
1F.2 Alternative visa regimes	Ministry of Transportation	Simons	TBD												
1F.3 Tourism levy best practices and operationalization	CTA/FEMOTUR	Simons	Rui Monteiro												
1F.4 Economic impact of tourism	Ministry of Tourism	Simons	TBD												
1F.5 SPEED response to partner requests	TBD	TBD	TBD												
1G: Democracy and Governance (SPEED Lead: Simons)															
1G.1 Economics training / seminars for journalists	MISA	Marapusse/Franco	Thomson Reuters												
1G.2 Extractive Industry Transparency Initiative (EITI)	EITI	Franco	TBD												
1G.3 SPEED response to partner requests	TBD	TBD	TBD												
Section 2: Capacity Building Activities															
2A: Private Sector Focus (SPEED Lead: Simons)															
2A.1 CCMUSA Accreditation	CCMUSA	Simons													
2A.2 Investment and business environment workshop	Institute of Directors	Franco													
2A.3 Economics training for journalists	MISA	Sitoe	Thomson Reuters												
2A.4 Entrepreneurs fair	INJE	Sitoe													
2A.5 CACM Grant	CACM	Nandja													
2A.6 Update legal framework series - land	ACIS	Simons	SAL & Caldeira												
2A.7 Update tax guides	ACIS	Simons	Deloitte												
2A.8 Commercial code translation	ACIS	Narotam	Hovens												
2A.9 CTA Governors meeting	CTA	Simons													
2A.10 CTA Seminar Series	CTA	Sitoe													
2A.11 Grant Fund for business associations	TBD	Nandja													
2A.12 SPEED response to partner requests	TBD	TBD													
2B: Public Sector Focus (SPEED Lead: Simons)															
2B.1 E-licensing for simplified fees	DASP	Simons													
2B.2 IPEME Retreat	IPEME	Nandja													
2B.3 Milange - meticalization	MIC	Simons													
2B.4 Manica Investors Conference	Manica Governor	Simons													
2B.5 Guide for District Business Associations	MIC	Narotam	Marinho												
2B.6 IPEME Local Currency Fund															
(a) IPEME SME Support	IPEME	Nandja													
(b) IPEME Capacity Building	IPEME	Nandja													
2B.7 SPEED response to partner requests	TBD	TBD													