



**USAID**  
FROM THE AMERICAN PEOPLE

## **QUARTERLY REPORT #17**

### **HELPING ADDRESS RURAL VULNERABILITIES AND ECOSYSTEM STABILITY (HARVEST) PROGRAM**



**January – March 2015**

This publication was produced for review by the United States Agency for International Development. It was prepared by Fintrac Inc. under contract # AID-442-C-11-00001 with USAID/Cambodia.



fintrac

**Fintrac Inc.**

[www.fintrac.com](http://www.fintrac.com)

[info@fintrac.com](mailto:info@fintrac.com)

US Virgin Islands  
3077 Kronprindsens Gade 72  
St. Thomas, USVI 00802  
Tel: (340) 776-7600  
Fax: (340) 776-7601

Washington, D.C.  
1400 16<sup>th</sup> St. NW, Suite 400  
Washington, D.C. 20036 USA  
Tel: (202) 462-8475  
Fax: (202) 462-8478

**Cambodia HARVEST**

No. 34 Street 310  
Sangkat Beong Keng Kang I  
Khan Chamkamorn, Phnom Penh, Cambodia  
Tel: 855 (0) 23 996 419  
Fax: 855 (0) 23 996 418

*Cover Photo: A rice farmer in Siem Reap grows corn as part of a crop diversification initiative.*

*Photo by Cambodia HARVEST*

# **QUARTERLY REPORT #17**

## **HELPING ADDRESS RURAL VULNERABILITIES AND ECOSYSTEM STABILITY (HARVEST) PROGRAM**

**January – March 2015**

The author's views expressed in this publication do not necessarily reflect the views of the United States Agency for International Development or the United States Government.

# CONTENTS

<b>EXECUTIVE SUMMARY</b> .....	<b>1</b>
<b>I. INTRODUCTION</b> .....	<b>3</b>
1.1 Program Description.....	3
1.2 Geographic Focus .....	3
1.3 Client Portfolio.....	4
1.4 Implementing Partners.....	4
<b>2. PROGRAM COMPONENTS</b> .....	<b>7</b>
2.1 Food Availability Increased .....	7
2.2 Increased Food Access through Rural Income Diversification .....	12
2.3 Natural Resource Management and Resilience to Climate Change Increased .....	13
2.4 Capacity of Public, Private, & Civil Society to Address Food Security & Climate Change ..	15
<b>3. ACTIVITIES PLANNED FOR NEXT QUARTER</b> .....	<b>17</b>
<b>ANNEX I: YEAR FIVE PERFORMANCE WORK PLAN</b> .....	<b>18</b>
<b>ANNEX II: CLIENT INFORMATION</b> .....	<b>34</b>
<b>ANNEX III: SNAPSHOTS</b> .....	<b>74</b>
<b>ANNEX IV: PROVINCIAL MAPS</b> .....	<b>78</b>
<b>ANNEX V: PROCUREMENT PROGRESS REPORT</b> .....	<b>82</b>
<b>ANNEX VI: FINANCIAL SUMMARY</b> .....	<b>87</b>

## EXECUTIVE SUMMARY

Cambodia HARVEST is a five-and-a-half-year food security program focused on increasing incomes for 100,000 rural Cambodian households as part of the United States Feed the Future and Global Climate Change initiatives. This is the program's seventeenth quarterly report and highlights major achievements and activities for the period of January to March 2015.

This quarter, client farmers undertook Cambodia HARVEST's last dry-season rice harvest, as the program begins to scale down its activities in this area. In four dry-season rice harvests since the program's inception, 11,285 demonstration clients and farmer beneficiaries have collectively increased their yields by 33 percent, resulting in income increases of 40 percent, a notable achievement given the harsh climactic conditions experienced during this season.

Also this quarter, the Cambodian government adopted a major regulatory policy that will enable farmers to access improved technologies through agricultural extension programs. Meanwhile, poor households continued to benefit from two initiatives tailored to their needs: community-based savings funds, many of which have entered a second cycle of lending, and micro-gardens, which provide families lacking land with a much-needed source of dietary diversity and income.

### Highlights this quarter include:

- Program-supported farmers and agribusinesses generated \$6.8 million in incremental sales.
- 9,705 dry-season rice farmers harvested their crops, resulting in yield increases of 34 percent and income increases of 49 percent.
- More than 400 extreme poor households are establishing micro-gardens, allowing them to cultivate nutrient-rich vegetables despite owning little land.
- The program introduced row cover netting, a new technology to protect crops from virus-transmitting insects, for the first time in Cambodia.
- Community-based savings funds provided 747 loans worth \$43,997, bringing the total to date to 2,204 loans worth \$100,471.
- The government adopted the country's first agriculture extension policy and guidelines.
- 483 farmers organized themselves into 23 new horticulture producer groups, strengthening their ability to attract buyers for their vegetables.
- Twenty-seven provincial agriculture officials took part in the second of four planned quarterly provincial exposure visits, as part of a year-long extension training program.

### Food Availability Increased

Cambodia HARVEST is working to increase the availability of food to meet the daily dietary needs of Cambodians.

- 118,610 farmers have applied new technologies or management practices, 99 percent of the total program target of 120,000.
- 44,948 hectares are under improved technologies or management practices, 98 percent of the total program target of 46,000.
- Growth monitoring indicates the number of underweight children under 5 years old has decreased by 27 percent owing in large part to program nutrition and hygiene training.

### Increased Food Access through Rural Income Diversification

The program is strengthening the ability of Cambodians to generate income through economic activities to increase their capacity to purchase food.

- Cambodia HARVEST linked 53 horticulture producer groups with 43 district- and provincial-level vegetable buyers this quarter, resulting in 951 metric tons of new sales worth \$277,164. To date, these linkages have resulted in 2,359 metric tons of new sales worth \$685,125.
- Incremental sales from farm-level rice, horticulture, and aquaculture totaled \$4.9 million this quarter, bringing the total to \$22.1 million, 79 percent of the program target of \$28 million.
- \$1.9 in incremental sales have been collected at the small- and medium-sized enterprise levels this quarter, bringing the total to \$12.6 million, 105 percent of the total program target of \$12 million.

### **Natural Resource Management and Resilience to Climate Change**

The program is working to protect the country's globally significant natural resources, which are an essential source of economic activity and food security for Cambodians.

- 34,422 people received training in natural resource management or biodiversity conservation, exceeding the total program target of 33,499.
- The program's 69 non-timber forest product groups increased their revenues by 430 percent and increased their profits by 535 percent over baseline.

### **Capacity of Public, Private, and Civil Society to Address Food Security and Climate Change**

Cambodia HARVEST is strengthening the capacity of Cambodians to manage and resolve challenges related to food security and global climate change.

- 4,615 stakeholders have increased their capacity to adapt to the effects of climate variability and change this quarter, bringing the total to 44,163; 97 percent of the total program target of 45,500.
- 3,890 agribusinesses and households received small-scale loans totaling \$4.4 million this quarter, bringing the total to \$12.4 million worth of loans for 12,360 agribusinesses and households, 95 percent of the total program target of 13,000.

### **Overall Training and Technical Assistance**

- Technical assistance extended to 94,161 rural households to date, 94 percent of the total program target of 100,000. Among these, 11 percent were extreme poor, 102 percent of the total program target of 10,000.
- To date, 280,689 people have received agriculture and food security training through demonstration sites, interactive field days, mobile kitchens, and one-on-one technical assistance, 99 percent of the 283,500 people targeted over the life of the program.

# I. INTRODUCTION

## I.1 PROGRAM DESCRIPTION


Cambodia HARVEST develops sound, agriculture-focused solutions to poor productivity, postharvest losses, malnutrition, lack of market access, environmental degradation, and the effects of climate change on vulnerable rural populations. The program is based on an intensive extension methodology in which program technicians visit their client farmers every week to provide targeted, hands-on technical assistance. In this way, Cambodia HARVEST ensures its tens of thousands of rural clients not only see short-term gains, but also build the necessary skills and knowledge to continue succeeding long after the program is finished.

The overarching goals of Cambodia HARVEST are to improve food availability; increase food access through rural income diversification; improve natural resource management and resilience to climate change; and strengthen the capacity of the public and private sectors and civil society to address food security and climate change.

## I.2 GEOGRAPHIC FOCUS

Cambodia HARVEST is working in 36 out of the 42 districts that make up the four target provinces. The program has provided technical assistance in 1,445 villages around the Tonle Sap Lake: 356 in Battambang, 371 in Pursat, 355 in Siem Reap, and 363 in Kampong Thom. Figure 1 shows the geographic dispersal of Cambodia HARVEST target communes. More detailed regional maps are included in Annex IV.

**Figure 1: Cambodia HARVEST Clients**



### 1.3 CLIENT PORTFOLIO

Because farmers are more likely to adopt new practices if they see the benefits first-hand, Cambodia HARVEST uses demonstration sites – established on client and lead client farms, households, or those of farmer groups or agribusinesses – to illustrate the effects of program techniques and technologies. To date, the program has directly worked with a total of 20,055 field demonstration clients (18,035 horticulture and rice; 1,694 aquaculture and hatchery, and cage culture; 144 schools; 63 health centers; and 119 forestry) and 662 partner clients (505 input suppliers; 49 rice millers; 77 commune councils; and 31 branches of nine microfinance institutions).

#### Definitions

- **Lead demonstration client:** A designated demonstration client who uses his/her plot to illustrate technology to other demonstration clients or beneficiaries within a village.
- **Demonstration client:** Farmers or individuals who demonstrate program techniques and technologies to nearby farmers under a co-investment agreement.
- **Partner client:** Communities or agribusinesses assisted by the program.
- **Client (farmer) group:** One lead demonstration client with a number of beneficiary farmers.
- **Producer group:** A number of farmers who come together as a group to leverage market options.
- **Beneficiary:** Farmers or individuals who receive indirect technical assistance from the program.
- **Participants:** Farmers or individuals who attend trainings.

### 1.4 IMPLEMENTING PARTNERS

Cambodia HARVEST has partnered with 21 field-based NGOs with 343 technicians to implement activities in horticulture, rice, forestry, aquaculture and fisheries, nutrition, and vocational skills training, as shown in Figure 2 below.

**Figure 2: Cambodia HARVEST Implementing Partners**

Partner NGOs	Agriculture/ Nutrition	Rice	NRM/ Forestry	Aquaculture/ Fisheries	Business Development Services	Operations Management	Fish Processing	Capacity Development
Action for Development (AFD)	✓		✓					
Agriculture Technology Services Association (ATSA)	✓	✓			✓		✓	
Aphivat Strey (AS)	✓	✓		✓				
Buddhism for Development (BFD)	✓							
Conservation International (CI)							✓	
Environmental Protection and Development Organization (EPDO)			✓	✓				
Farmer Livelihood Development (FLD)	✓				✓	✓		
Fauna & Flora International (FFI)			✓					
Human Resource and Rural Economic Development Organization (HURREDO)	✓	✓	✓					
IDE Cambodia		✓						
Irrigation Service Center (ISC)		✓						✓
Lom Orng Organization (LOO)	✓	✓				✓		
Partnership for Development in Kampuchea (PADEK)				✓				
Ponleur Kumar (PK)	✓	✓	✓					

**Figure 2: Cambodia HARVEST Implementing Partners**

Partner NGOs	Agriculture/ Nutrition	Rice	NRM/ Forestry	Aquaculture/ Fisheries	Business Development Services	Operations Management	Fish Processing	Capacity Development
Prom Vihear Thor Organization (PVT)			✓	✓				
Reproductive and Child Health Alliance (RACHA)	✓							
Rural Economic & Agriculture Development Agency (READA)	✓							
Srer Khmer (SK)	✓	✓						
Village Support Group (VSG)	✓	✓	✓	✓				
Wathnakpheap (WP)	✓							
Wildlife Conservation Society (WCS)				✓				
<b>Total = 21</b>								

Cambodia HARVEST continues to collaborate with numerous Cambodian government agencies, donors, local and international organizations, educational institutions, and private sector firms. Figure 3 shows the program's major counterparts with whom staff members collaborate regularly.

**Figure 3: Select Cambodia HARVEST Counterpart and Stakeholder Collaboration**

Government & Universities	Donor Organizations	Finance Institutions	Private Sector & Other	Public Private Alliances
Commune Councils	Asian Development Bank (ADB)	ACLEDA Bank Plc.	Advancing Engineering Consultants	Lay Song Rice Mill
Fisheries Administration	Collaborative Research Support Program	Angkor Mikrohiraanhvatho (Kampuchea) Co. Ltd	Agrisource (Cambodia) Ltd.	Chhum Lay Rice Mill
Forestry Administration	Food and Agriculture Organization (FAO)	Cambodia Microfinance Association	Aruna Technology	Lim Theanghy Rice Mill
General Directorate of Agriculture	International Finance Corporation (IFC)	Hattha Kaksekar Limited	Auburn University USA	Asia Agri Group Co., Ltd (AAG)
Ministry of Agriculture, Forestry, and Fisheries	Peace Corps	Intean Poalroath Rongroeurng Ltd.	Cambodian Agribusiness Development Facility	Ratha Da Hatchery
Ministry of Environment	Voluntary Service Overseas	KREDIT Microfinance Institution Plc.	Chhieng Long Trading Co. Ltd	Prum Bunthai Enterprises
Ministry of Land Management, Urban Planning and Construction	World Bank	SAMIC Microfinance	CSB Co. Ltd	Chea Chanthou Rice Mill
Ministry of Water Resources and Meteorology	World Health Organization (WHO)	Sathapana Limited	Federation of Rice Millers Association	Sen Reth Rice Mill
Ministry of Women's Affairs	CAVAC	Thaneakea Phum (Cambodia) Ltd.	Horticulture Collaborative Research Support Program	Tong Ry Rice Mill
Office of the Council of Ministers	GIZ	VisionFund Cambodia	Integrated Modern Irrigation Solution (Cambodia) Co. Ltd	Sroy Kimse Rice Mill
Provincial Department of Agriculture	World Food Program (WFP)	CANADIA Bank Plc.	International Rice Research Institute (IRRI)	Asia Irrigation

**Figure 3: Select Cambodia HARVEST Counterpart and Stakeholder Collaboration**

<b>Government &amp; Universities</b>	<b>Donor Organizations</b>	<b>Finance Institutions</b>	<b>Private Sector &amp; Other</b>	<b>Public Private Alliances</b>
Provincial Department of Education, Youth and Sport	USAID – Supporting Forestry and Biodiversity (SFB)		Kasevisiddh Group Co. Ltd	
Provincial Department of Health	USAID - NOURISH		Ly Hong Chhoy Co. Ltd	
Provincial Department of Water Resources and Meteorology / Pursat	USAID - AgriLearn		Malysan Group Co. Ltd	
Provincial Department of Women's Affairs	USAID - WorldFish		Papaya Co. Ltd	
University of Battambang	USAID – Capacity Building of Cambodia's Local Organization Program (CBCLO)		USAID – IPM Innovation Lab	
National Institute of Public Health (NIPH)	USAID – Khmer HIV/AIDS NGO Alliance (KHANA)		DuPont Cambodia	
Prek Leap National College of Agriculture	International Fund for Agricultural Development (IFAD)		Emerging Markets Consulting (EMC)	
Royal University of Phnom Penh (RUPP)	Program for Appropriate Technology in Health (PATH)		Cambodia Development Resource Institute (CDRI)	
Royal University of Agriculture (RUA)			Inter-Green Consult (IGC)	
			International Institute for Education (IIE)	
			Weidemann Associates (Crown Agents USA)	

## 2. PROGRAM COMPONENTS

### 2.1 FOOD AVAILABILITY INCREASED

Cambodia HARVEST's work in this area focuses on enhancing agricultural input and production systems; introducing improved crop varieties and modern agricultural techniques; diversifying rural production systems; and strengthening the agricultural policy framework.

#### Agriculture Input and Production Systems Enhanced

- **Dry-season rice farmers see significant gains.** Eighty-six percent of the program's 11,285 dry-season demonstration clients and farmer beneficiaries harvested their rice this quarter, with the remaining 1,580 farmers expected to do so by the end of April. These farmers saw yield increases of 34 percent over baseline, resulting in average income increases of 49 percent. Clients and beneficiaries belong to farmer groups and receive Cambodia HARVEST technical assistance through 579 demonstration sites. Demonstration clients saw the highest yield increases, at 42 percent over baseline, with 115 percent reported in Siem Reap, the best of any province. Overall, the dry-season harvest netted a production increase of approximately 7,395 metric tons of paddy, valued at more than \$1.9 million.
- **Farmers prepare for wet-season rice cultivation.** With the first rains of the year arriving in April, farmers began preparing their land for wet-season rice cultivation. Cambodia HARVEST will work with approximately 1,500 clients this season, much fewer than usual as the program scales down its rice activities. Program technicians are in the process of training these farmers on good agricultural practices to increase productivity and crop quality. Cambodia HARVEST will work with 240 demonstration sites this season: 160 seed production sites and 80 sites linked to rice mills.
- **Commercial horticulture farmers increase their productivity.** The program's 7,723 commercial horticulture clients and beneficiary households increased their yields by 216 percent this quarter, resulting in income gains of 296 percent. Commercial horticulture farmers are increasing the availability of food by providing buyers with a steady source of fresh, nutrient-rich vegetables, lessening reliance on imports from Vietnam and Thailand. Cambodia HARVEST is currently working with 4,229 demonstration clients and 3,494 beneficiary households who are adopting the program's techniques.
- **Household vegetable clients improve food security.** The program's 14,669 client and beneficiary household vegetable farmers continued to improve their productivity this quarter, strengthening food security and increasing the availability of nutritious vegetables in their villages. These farmers increased their productivity by 234 percent over baseline, resulting in income increases of 270 percent through the sale of excess crops to local buyers and neighboring households. The program is working with 10,064 demonstration clients and 4,605 beneficiary households who are adopting the program's techniques.



*Photo by Cambodia HARVEST*

*A commercial horticulture client harvests her vegetables. This quarter, the program's clients and beneficiary households increased their yields by 216 percent, resulting in income gains of 296 percent.*

- **Vegetable nurseries generate new sales.** Members of horticulture producer groups built four seedling nurseries this quarter, bringing the total in operation to 14. These nurseries have generated total sales of \$7,664, resulting in total incomes of \$4,658. The nurseries, established by members of 14 horticulture producer groups, are supplying producer group members and non-program farmers with a consistent source of affordable, high-quality vegetable seedlings. As a result, customer farmers do not have to grow their own seedlings, saving them time and money and eliminating risk of failure.

- **New technology introduced for disease control in horticulture crops.** The program has introduced a new technology designed to protect horticulture crops that are prone to viruses transmitted by insects. For the first time in Cambodia, horticulture farmers are using row cover netting on a trial basis, primarily for tomato and bell pepper plantings. Netting is installed over the beds and maintained for a period of 25-30 days to prevent early infection by virus-transmitting insects such as the white fly and certain species of aphids and leaf hoppers. If proven economically viable, row netting would be another technology introduced by Cambodia HARVEST for distributors to provide to village input suppliers.



*Photo by Cambodia HARVEST*

*The program has introduced row cover netting, a new technology designed to protect horticulture crops that are prone to viruses transmitted by insects, for the first time in Cambodia.*

- **Poor households establish micro-gardens.** The program is working with more than 400 extreme poor households to establish micro-gardens, allowing them to participate in horticulture activities despite owning little land. These new clients are attending a compressed horticulture training course of three days, after which they will establish gardens measuring approximately 10 square meters, which is smaller than the standard plot of 150 square meters used by some household vegetable clients. The smaller plot size will allow poor households who lack land – a common obstacle preventing them from participating in program activities – to grow nutritious vegetables for home consumption. The vast majority of these clients are members of the program’s food security and nutrition groups, whom the program consulted with closely in designing this activity.
- **Hatcheries provide fish farmers with high-quality inputs.** The program’s 12 client fish hatcheries have improved their productivity by 604 percent over baseline, resulting in incremental sales increases of 711 percent. As a result of program assistance, these hatcheries have earned \$36,917 in additional income over a baseline amount of \$5,194. Factors that have contributed to these gains include an increase in the average weight of fingerlings of 198 percent and a reduction of stocking mortality of 52 percent, thus expanding the supply of quality fingerlings available to Cambodian aquaculture farmers. Because of these improvements, aquaculture farmers are willing to pay 60 percent more per fingerling to buy from client fish hatcheries. Improving the production capacity and fingerling quality of fish hatcheries in Cambodia is essential for the expansion and long-term sustainability of the aquaculture sector.
- **Aquaculture clients graduate.** This quarter, 337 aquaculture clients graduated from the program after successfully completing two cycles of fish raising and receiving a range of technical assistance, including climate adaptation measures that have reduced the risk of

losses during flooding. To date, 712 aquaculture clients have graduated from the program. As graduates of the program, these farmers are now sustainable producers of fish who will strengthen food security in rural areas. To date, the program's 1,951 aquaculture clients and beneficiary farmers have seen yield increases of 277 percent and income increases of 91 percent over baseline, producing 1,132 tons of fish with a total market value of \$2.2 million. On average, clients consume 20 percent of the fish they raise, allowing them to supplement their diets with protein and save money on food purchases.



*Photo by Cambodia HARVEST*

*This quarter, 337 aquaculture clients graduated from the program after successfully completing two cycles of fish raising and receiving a range of technical assistance.*

### Rural Production Systems Diversified

- **Training strengthens household dietary diversity.** This quarter, 10,354 people attended Cambodia HARVEST nutrition training and field day events, bringing the total number of people who have received program nutrition training to date to 104,159. These activities have improved the dietary diversity of participants, according to the results of the most recent quarterly performance monitoring survey. On average, the women of reproductive age surveyed eat from 5.7 of Feed the Future's nine food groups essential to dietary diversity, a 24 percent increase over the baseline number of 4.6. Cambodia HARVEST is on track to reach its total program target of an average of six food groups consumed.
- **Mobile kitchens spread nutrition messages in remote areas.** The program's mobile kitchens trained 11,001 participants this quarter on nutrition and hygiene concepts. To date, the motorbike-pulled vendor carts have trained 113,205 participants, 83 percent of them women, in 1,032 villages located in difficult-to-reach rural areas. The mobile kitchens have introduced growth monitoring, a technique for ensuring the health and proper development of children during the first 1,000 days of life. In target areas where growth monitoring has been introduced, the number of underweight children under 5 years old has decreased by 27 percent, from 7,838 to 5,748. The mobile kitchens will reach 117,477 participants by program end.
- **Savings funds spur microenterprise development.** The program's 146 savings funds continued to fund microenterprise development by providing low-interest credit to contributing members. To date, the funds have collected \$106,353 in total capital, allowing them to provide 2,204 loans worth a total of \$100,471. The funds have earned \$5,882 in interest on these loans, thereby increasing the value of their assets by 6 percent. Members have used the money to establish or expand micro-enterprises, fund agricultural activities, and pay for essential services such as medical care. The savings funds are composed of 2,305 people belonging to the program's food security and nutrition groups. Five of the funds have completed their first cycle of savings and lending and have begun a second cycle, with the remaining 141 expected to follow suit over the next several months.
- **Community action events promote nutrition and hygiene.** The program's 218 food security and nutrition groups, which are targeted toward poor households, are implementing community actions, in which they identify a need in their area and address it under their own initiative with training events or other activities. Community actions promote a variety of important concepts related to food security and nutrition, and the activities encourage

villagers to look beyond the timeframe of Cambodia HARVEST to sustainable strategies they can carry forward on their own. Examples of community actions include:

- Training events stressing the importance of the first 1,000 days of life for the nutritional health of children.
- Hygiene days, in which villagers learn about creating healthy environments around their homes and participate in clean-up activities around the village.
- Cooking classes that teach women simple, affordable recipes for healthy, balanced meals.



*Photo by Cambodia HARVEST*

*The program's food security and nutrition groups are organizing community actions, in which they identify needs in their area and address them with training and other events, including cooking classes.*

Cambodia HARVEST has selected and trained three “nutrition champions” in each group to take the lead in organizing and implementing community actions. The program’s food security and nutrition groups are village-based organizations whose members are 94 percent women.

### **Strengthen Agriculture Policy Framework**

- **Government adopts agriculture extension policy and guidelines.** Following a yearlong process of close coordination with Cambodia HARVEST and the USAID mission, the government officially adopted the country’s first agriculture extension policy and guidelines. These regulations will enable farmers to access improved technologies through government and non-government extension programs, in addition to serving as a catalyst for the development and empowerment of farmer organizations. The program worked closely with the government to draft the policy and collaborated with the Ministry of Agriculture, Forestry, and Fisheries to organize consultation workshops that allowed important stakeholders to provide feedback throughout the drafting process. The policy went into effect on April 1.
- **Seed inspection regulations drafted.** Working with government counterparts, the program has drafted and submitted to the appropriate ministries four regulations under the Sub-decree of Uniformity of Seed Inspectors. These four regulations, or *prakas*, supplement three others that were completed and submitted in 2013. When adopted by the government, the seven regulations will standardize the process by which government agencies inspect and regulate seed, ultimately leading to an improvement in seed quality in the agriculture sector. The four new regulations are:
  - Procedures for Ensuring the Quality of Crop Varieties and Seeds, submitted to the Ministry of Agriculture, Forestry, and Fisheries.
  - Procedures for Interim Fines and Complaints about Seed Quality, submitted to the Ministry of Agriculture, Forestry, and Fisheries.
  - Fees for Seed Quality Selection, Evaluation, and Certification, submitted to the Ministry of Agriculture, Forestry, and Fisheries and Ministry of Economics and Finance.
  - Assigning Competent Seed Quality Inspectors as Juridical Police, submitted to the Ministry of Agriculture, Forestry, and Fisheries and Ministry of Justice.

Figure 4: Status of Cambodia HARVEST Policy Reforms

Policy/Regulation/Analysis	Stage 1: Analysis/ Inception	Stage 2: Drafting	Stage 3: Presenta- tion	Stage 4: Adoption	Stage 5: Implemen- tation	Status	Govt. Priority
<b>AGRICULTURE</b>							
1. Legal Aspects of Exporting Cambodian Rice Originating in Foreign Countries	✓	✓	✓	N.A	N.A	Process Completed	
2. Sub-decree of Uniform of Seed Inspectors (Khmer)	✓	✓	✓	2015	2015	Submitted	High
3. National Seed Policy	NA	✓	✓	2015	2015	Submitted	High
4. National Seed Standards	✓	✓	✓	2015	2015	Submitted	High
5. Plant Breeders' Rights (DUS testing)	✓	✓	✓	2015	2015	Submitted	High
6. Joint Prakas on Service Fee for Seed Quality Inspection and Evaluation and Certification	✓	✓	✓	2015	2016	Submitted	High
7. Joint Prakas on Seed Quality Inspection Policing	✓	✓	✓	2015	2016	Submitted	High
8. Procedures for Ensuring the Quality of Crop Varieties and Seeds	✓	✓	✓	2015	2016	Submitted	High
9. Procedures for Interim Fines and Complaints about Seed Quality	✓	✓	✓	2015	2016	Submitted	High
10. Agricultural Extension Policy	✓	✓	✓	✓	✓	Process Completed	
11. Draft Law on Quality and Safety of Agricultural Products	✓	✓	✓	2015	2015	Submitted	High
12. Procedure to Register Biological Control Agents	✓	Q3, 2015	Q4, 2015	2015	2016	Ongoing	High
13. Horticulture Strategic Development Plan	2015	2015	2015	2015	2016	Pending	Very high
<b>NATURAL RESOURCE MANAGEMENT AND BIODIVERSITY</b>							
14. Biodiversity Targets and Indicators for National Biodiversity Strategic and Action Plan (NBSAP)	✓	✓	✓	✓	✓	Process Completed	
15. National Protected Area Strategic Management Framework	✓	✓	✓	✓	✓	Process Completed	
16. Revision of National Biodiversity Strategic and Action Plan (NBSAP)	✓	✓	Q4, 2015	2015	2015	Ongoing	Very high
17. Development of benefit sharing mechanism in community forests	Q3, 2015	Q3, 2015	2015	2015	2015	Ongoing	High

Note: Dates follow the fiscal calendar.

## 2.2 INCREASED FOOD ACCESS THROUGH RURAL INCOME DIVERSIFICATION

Cambodia HARVEST works to strengthen postharvest systems; improve market access and linkages to smallholders; expand rural employment generation; and increase investment in marketing infrastructure.

### Postharvest Systems Strengthened

- **Horticulture producer groups help farmers access markets.** This quarter, the program helped establish 23 new horticulture producer groups with a total of 483 farmer members. Forming producer groups, which have an average of 21 members, helps farmers attract more buyers for their vegetables, resulting in higher sales volumes and prices. To date, the program's 67 commercial horticulture producer groups have generated 2,309 metric tons of new sales worth \$685,125. To date, Cambodia HARVEST has linked partner producer groups with 108 district- and provincial-level buyers.
- **Commercial horticulture clients capture increased market share.** A market survey conducted this quarter highlighted the lasting relationships being formed between the program's producer groups and buyers. The survey found that Cambodia HARVEST farmers grow 36 percent of all vegetables purchased in the program's four target provinces, a sizeable market share and an increase over an estimated baseline level of 7 percent. In addition, 64 buyers, or 11 percent of those surveyed, went into business expressly to form relationships with the program's producer groups.
- **Rice seed cooperatives take advantage of new storage facilities.** Three rice seed cooperatives that built storage facilities using the Cambodia HARVEST technology fund have begun seeing the benefits of these improvements. During the most recent wet season, the cooperatives sold 75 percent of the seed they produced, placing the remaining amount in the new storage facilities for further sales in the coming months, when prices are higher and market conditions are more favorable. Doing so will allow them to make at least 25 percent additional profit on their seeds, with higher profits expected in future growing seasons, as the cooperatives learn to utilize the facilities to their maximum potential. The three cooperatives have a total of 344 members.
- **Trade fair highlights client products.** Fifty-two program clients participated in a four-day trade fair in Pursat. The event was organized by the Pursat Provincial Department of Women's Affairs in honor of International Women's Day. In addition to displaying their products to customers, clients conducted demonstrations of various technologies and activities, including horticulture, rice, aquaculture, women's fish processing, input supplier, and non-timber forest products.

### Value of Incremental Sales Increased at Farm and Small- and Medium-Enterprise Level

- **Value of incremental sales increased at the farm and enterprise level.** Program horticulture, rice, and aquaculture clients saw incremental sales increases of \$4.9 million this quarter, bringing the total value of incremental sales increases to date to \$22.1 million, 79 percent of the total program target of \$28 million. To date, rice farmers have experienced incremental sales increases of \$15.9 million, horticulture farmers \$5.4 million, and aquaculture farmers \$812,000.
- **Agribusinesses increase incremental sales.** Agricultural input suppliers and small- and medium-sized rice mills reported incremental sales increases of \$1.9 million this quarter, bringing the total amount to date to \$12.6 million, 105 percent of the total program target of \$12 million. The program's 505 client input suppliers have increased their revenues by 70

percent over baseline. Through training and other assistance, the program is helping input suppliers improve the quality of goods and services available to local farmers and increase the incomes of families running these microenterprises. In addition, the program's client input suppliers have completed a training course on the proper use of agrochemicals, enabling them to provide critical advice to farmers that will protect human health and the environment while also increasing crop yields.

## 2.3 NATURAL RESOURCE MANAGEMENT AND RESILIENCE TO CLIMATE CHANGE INCREASED

The program is working to enhance the enabling environment for sustainable resource management; improve environmental monitoring and management; and increase the economic benefits of natural resource management and conservation.

### Enabling Environment for Sustainable Resource Management Enhanced

- After much success, non-timber forest product component ends.** In total, 2,600 households in 30 communities directly benefited from non-timber forest activities, which have closed out this quarter. Since 2011, Cambodia HARVEST has provided technical assistance to 69 non-timber forest product producer groups, which have evolved into small and medium-sized enterprises composed mostly of women who make the products on a casual basis to supplement their household incomes. As a result of this assistance, the groups increased their revenues by 430 percent and increased their profits by 535 percent over baseline. In addition to working with producer groups, Cambodia HARVEST developed the raw material resource base through improved nursery technologies and seedling propagation, large-scale commercial plantings, and community forest enrichment plantings in degraded areas. As a result of this success, a number of development organizations have adopted Cambodia HARVEST's approach, including GIZ, WWF, and FAO. Highlights of the activity include:



Photo by Cambodia HARVEST

The program closed its non-timber forest product component, which had many successes, including the strengthening of Cambodia's resource base through plantings of rattan and bamboo.

Livelihood Development Successes	Resource Base Development Successes
69 producer groups have evolved into small- and medium-sized enterprises, increasing their revenues by 430 percent and profits by 535 percent.	75 hectares of bamboo and rattan planted on degraded community forest land with 1,500 beneficiaries.
Introduced bamboo to 35 producer groups as a new source of income.	17 bamboo demonstration planting sites with 350 beneficiaries.
Implemented 30 major skill development trainings, seven major study tours, and three market studies.	Five propagation methods for bamboo introduced, 60,000 plants produced.

Livelihood Development Successes	Resource Base Development Successes
Piloted the use of bamboo charcoal.	Introduced three new, high-yield, non-invasive varieties of bamboo.
Produced training videos on bamboo shoot production and bamboo charcoal making.	Provided bamboo clump management and sustainable harvesting training to increase yields at community forests.
Developed technical drawings and designs for all 75 product lines.	
Introduced nine new rattan harvesting and processing techniques.	

- Sustainable management practices benefit community forests.** Coordinating with local Forestry Administration authorities, the program has introduced a training course on silviculture and sustainable harvesting of forest resources in 18 client community forests. This is the first time sustainable harvesting techniques have been introduced on a large scale in Cambodia. Ten of these communities with significant forest resources have begun generating income this quarter from the harvesting of wooden poles and firewood, with each community expected to conservatively earn \$500-\$800 per hectare, which they will invest in improved forest management and patrolling activities. As part of the training course, the program also introduced four new forest management methods that are tailored to the specific needs of each community: selective thinning; stand improvement for old growth degraded forests; coppicing for degraded areas; and coppicing for regenerating forest areas. Over time, these techniques will improve forest conditions and biodiversity while providing timber products that can be harvested periodically on a sustainable basis.

### Environmental Monitoring and Management Improved

- New watershed management committee formed.** Cambodia HARVEST established a new watershed management committee in Samlaut district of Battambang, bringing the total established by the program to five. The new committee, which has representatives from more than eight line departments, is now officially recognized by the government and is working to integrate into district planning measures to improve natural resource management, reduce climate change vulnerability, and conserve biodiversity. Samlaut district is the headwater for the Stung Sangkae River, an important tributary of Tonle Sap Lake. Cambodia HARVEST will establish six watershed management committees over the life of the program.
- Community forests improve fire management skills.** The program provided fire management training to 12 partner community forests this quarter. Fires pose a significant risk to forest resources and biodiversity at 70 percent of the program's 30 target sites. The training will help community forests identify areas most at risk and help them target specific forest user groups with fire awareness messages to reduce the risk of accidental fires occurring. The hard work being done by community forest groups to better protect and manage their resources is beginning to pay off in the form of public recognition. Opong Rong Community Forest in Kampong Thom won second place in the National Community Forestry Championship, an annual competition organized by the Forestry Administration.

## 2.4 CAPACITY OF PUBLIC, PRIVATE, & CIVIL SOCIETY TO ADDRESS FOOD SECURITY & CLIMATE CHANGE

Cambodia HARVEST works with local partners to increase the capacity of producer groups and private sector networks; enhance the capacity for adaptive research and extension; and establish the capacity for climate adaptation and mitigation.

### Capacity of Producer Groups and Private Sector Networks Increased

- **Farmers access credit from microfinance institutions.** With program assistance, 3,890 farmers and agribusinesses received loans worth \$4.4 million this quarter. To date, 12,269 farmers have received loans worth \$11.1 million, and 91 agribusinesses have received loans worth \$1.3 million. Lack of access to credit hinders productivity in rural areas, impeding economic growth and food security. To build the capacity of lenders, Cambodia HARVEST trained 699 personnel from the program's nine partner microfinance institutions to date. This quarter, representatives from client microfinance institutions participated in 46 field days attended by 1,311 farmers and owners of agribusinesses, providing a forum for lenders to form relationships with potential customers and disseminate information about their products.

### Capacity for Adaptive Research and Extension Enhanced

- **Provincial department of agriculture officials take part in exchange visit.** As part of the program's ongoing extension training course for four provincial departments of agriculture, participating officials took part in an exposure visit to Battambang, the second of four planned quarterly exchange visits. The program is training 27 provincial- and district-level agriculture officials to improve their ability to provide extension services to farmers. Officials from the General Directorate of Agriculture and the Ministry of Agriculture, Forestry, and Fisheries also participated in the exchange visit. The participants visited several horticulture farms jointly managed by the Battambang Provincial Department of Agriculture and Cambodia HARVEST, in addition to receiving hands-on refresher training on integrated pest management from senior program agronomists.
- **Cambodia holds first national nutrition conference.** Program representatives participated in the country's first national nutrition forum, which was organized by The Council on Rural Development and Agriculture, USAID, and other international organizations. The event highlighted donor-funded projects that promote food security and nutrition and reduce stunting. The program's mobile kitchen held cooking demonstrations of enriched rice porridge and other nutrition-rich family foods, similar to the demonstrations that are conducted on a daily basis in many villages throughout program target provinces. The program also mounted a slideshow presentation of the nutrition posters that have been an important tool for increasing knowledge and improving behaviors for the more than 180,000 people who have received nutrition training from Cambodia HARVEST.
- **Government officials attend global fisheries conference.** With program support, members of the Cambodian




Photo by Cambodia HARVEST

Birds take shelter at Preaek Toal Community Fishery. This quarter, members of the Cambodian government and universities attended an important global fisheries conference in Rome.

government and universities attended a global fisheries conference in Rome. The event addressed topics associated with inland fisheries, including food security, ecology, and economics. Two symposiums were of particular interest to the Cambodia delegation: a discussion on fish migration pathways, which is relevant given the number of large hydropower development projects proposed or underway on the Mekong and its tributaries; and a discussion of the latest technology to assess inland fish stocks using non-lethal electric methods. The event also provided the Cambodians with a chance to meet fisheries experts from around the world.

- **New USAID project learns from Cambodia HARVEST approach.** Representatives of Cambodia HARVEST presented an overview of the program's activities and lessons learned at a consultative workshop focused on the new Accelerating the Adoption of Stress-Tolerant Varieties by Smallholder Farmers in Nepal and Cambodia, a three-year project supported by USAID and the Philippines-based International Rice Research Institute (IRRI) that will work in the Feed the Future zones of influence in Cambodia and Nepal. Cambodia HARVEST presented its activities, results, and lessons learned in the rice component, specifically rice seed production activities. The new project will depend substantially on the work accomplished by Cambodia HARVEST and the expertise and information available from the program's staff and monitoring and evaluation system. Speakers at the event included representatives from Cambodia's General Directorate of Agriculture, the Cambodia Agriculture Research and Development Institute, and USAID.

#### **Capacity for Climate Adaptation and Mitigation Established**

- **Regional forestry representatives visit program activities.** The program hosted a field visit for representatives from USAID's regional Lowering Emissions in Asia's Forests (LEAF) program. More than 30 participants from six countries visited Khnar Pou community forest in Siem Reap to learn about the challenges facing the community in terms of integrating gender and climate change into forest management planning. As part of their training on gender, climate change, and REDD+, the participants learned about the new forest management techniques and methodologies introduced by Cambodia HARVEST to promote women's roles in natural resource management. The visits will help participants integrate gender concerns into forest management planning throughout the region.

### 3. ACTIVITIES PLANNED FOR NEXT QUARTER

#### Food Availability Increased

- Implement wet-season rice activities for approximately 1,500 clients, including 240 demonstration farmers.
- Establish wet-season rice demonstration plots in cooperation with rice mill operators.
- Form and assist 10 new commercial horticulture producer groups.
- Graduate 1,247 household and commercial horticulture clients.
- Complete client selection and installation of micro-gardens.
- Form and assist one new commercial horticulture seedling nursery.
- Organize, co-host, and present at a national forum on biological control agents.
- In collaboration with AAG (horticulture public private alliance partner), produce 25 short YouTube videos on good agriculture practices.
- In collaboration with AAG, initiate no-till mechanized rice planting demonstrations.
- Complete and make operational the public private alliance partner fish hatchery in Siem Reap.
- Initiate and complete three surveys on end markets – both formal and informal – of target produce.
- Collaborate with the government to accelerate the process for bio-control agent registration.

#### Natural Resource Management and Resilience to Climate Change

- Introduce pitting, a technique designed to increase soil fertility, to three partner community forest sites.
- Adoption of National Biodiversity Strategy and Action Plan by the Ministry of Environment.
- Graduate 15 community forests.
- Initiate development of new five-year management plan for the Central Cardamoms Protected Forest.
- Establish one final watershed management committee.
- Refuge pond demarcation and habitat improvement for three community fisheries.
- Reforest 35 hectares of degraded land with rattan and bamboo seedlings.

#### Capacity of Public, Private, and Civil Society to Address Food Security and Climate Change

- Support a delegation of five government and university representatives to attend the World Aquaculture Conference in South Korea.
- Integrate three watershed management plans of action into provincial and district development plans, which will help to improve preparedness for natural disasters and extreme weather.
- Complete mobile awareness campaign on global climate change and forest conservation messaging.
- Complete training of teachers on global climate change in target districts.

# ANNEX I: YEAR FIVE PERFORMANCE WORK PLAN

N°	Activity Description	Cumulative as of Year 4		Year 5 (Oct 2014 - Sep 2015)					Year 6 (Oct 2015 - Jun 2016)				TOTAL EXPECTED LOP	Deliverables	Responsibilities	Progress Monitor (as of March 31, 2015)				
		Target	Actual	Q1 Oct-Dec	Q2 Jan-Mar	Q3 Apr-Jun	Q4 Jul-Sep	Total	Q1 Oct-Dec	Q2 Jan-Mar	Q3 Apr-Jun	Total				Status	To Date Target	To Date Actual	Balance from LOP target	Comments
<b>1</b>	<b>Agriculture (Crops) Program</b>																			
1.1	Development and production of technical manuals and other training materials for agriculture (crops)	75	75										75	Technical manuals and other training materials produced		Done	75	75	0	Activities completed.
1.1.1	Rice	10	10										10	# produced	AG	Done	10	10	0	
1.1.2	Horticulture	23	18										18	# produced	AG	Done	18	18	0	
1.1.3	Postharvest	6	5										5	# produced	POST	Done	5	5	0	
1.1.4	Inputs and agriculture practices	36	42										42	# produced	AG, SI, BDS	Done	42	42	0	
1.2	Identify and form farmer groups (lead clients and clients)																			
1.2.1	Rice beneficiaries signed up	32,000	40,645										40,645	Farmers/households	AG (others)	++	40,645	40,833	-188	Activities completed.
1.2.2	Lead clients (demonstration sites) active	15,000	13,359	2,310				2,310					15,669	Active lead/demo clients up to date	AG (others)	++	15,669	15,814	-145	
1.2.2.1	Rice demonstration sites (certified seed, GAPs, etc.)	3,000	3,580										3,580	Lead/Demo clients	AG (others)	++	3,580	3,661	-81	
1.2.2.2	Commercial horticulture demonstration sites	2,000	2,089										2,089	Lead/Demo clients	AG (others)	Done	2,089	2,089	0	
1.2.2.3	Home garden demonstration sites	10,000	7,690	2,310				2,310					10,000	Lead/Demo clients	AG (others)	++	10,000	10,064	-64	
1.2.3	Graduated clients	5,810	5,877		2,724			2,724		3,201	2,300	5,501	14,102	Lead/Demo clients graduated from the program	AG (others)	x	8,601	7,924	6,178	
1.2.3.1	Rice	760	498		2,724			2,724					3,222	Graduated lead/demo clients	AG (others)	x	3,222	2,545	677	
1.2.3.2	Commercial horticulture	850	895							985		985	1,880	Graduated lead/demo clients	AG (others)	=	895	895	985	
1.2.3.3	Home garden	4,200	4,484							2,216	2,300	4,516	9,000	Graduated lead/demo clients	AG (others)	=	4,484	4,484	4,516	
1.2.4	Forestry community horticulture	-													AG (others)					
1.2.4.1	Forestry community horticulture demonstration sites	15	17										17	Lead/Demo clients	AG (others)	Done	17	17	0	Activities completed.
1.2.4.2	Forestry community horticulture client	300	350										350	Clients	AG (others)	Done	350	350	0	
1.2.5	Evaluate, develop plan, and implement plan to incorporate village-level agriculture extension volunteers as program clients (in coordination with relevant government agencies)	210	27										27	Clients will be for the duration of the program, improve their technical skills for increased outreach and improved sustainable service delivery post-project (and to provide an income incentive for their services now)	Relevant government agencies, village/commune leaders, SI, Ag/Aquaculture	Done	27	27	0	
1.2.6	Scaling up activities	4,500	922	1,078				1,078					2,000	Scaling up client	AG (others)	Done	2,000	2,140	-140	Activities completed.
1.2.6.1	Commercial horticulture demonstration sites (vegetable scaling up)	3,000	922	1,078				1,078					2,000	Commercial horticulture Lead/Demo clients	AG (others)	Done	2,000	2,140	-140	
1.2.6.2	Hectares of commercial staple crop produced	1,500	-					500	500				500	Producer using mechanized planting of rice including corn, mung beans and soya bean hectares	AG, AAG (Alliance partner)	=	-	-	500	Target of 500 hectares based on alliance partners planting program.



N°	Activity Description	Cumulative as of Year 4		Year 5 (Oct 2014 - Sep 2015)					Year 6 (Oct 2015 - Jun 2016)				TOTAL EXPECTED LOP	Deliverables	Responsibilities	Progress Monitor (as of March 31, 2015)				
		Target	Actual	Q1 Oct-Dec	Q2 Jan-Mar	Q3 Apr-Jun	Q4 Jul-Sep	Total	Q1 Oct-Dec	Q2 Jan-Mar	Q3 Apr-Jun	Total				Status	To Date Target	To Date Actual	Balance from LOP target	Comments
2	<b>Aquaculture &amp; Fisheries Program</b>																			
2.1	Development and production of technical manuals and other training materials for aquaculture and fisheries	16	16										16	Technical manuals and other training materials produced	FISH, AQUA	Done	16	16	0	Activities completed.
2.2	Increase adoption of new/improved technologies within target communities (e.g. improved cages, O <sub>2</sub> meters, pH testing, etc.)	16	16										16	Individual new/improved technologies introduced to fisher folk in target communities	FISH, AQUA	Done	16	16	0	
2.3	<b>Aquaculture Program</b>																			
2.3.1	Establishment of low- and medium input aquaculture demonstration ponds with lead clients (Low input in conjunction with home gardens)	600	632										632	Demonstration ponds established (lead clients)	AQUA	Done	632	632	0	Activities completed.
		1,200	1,353										1,353	Other low-input aquaculture clients	AQUA	Done	1,353	1,353	0	
2.3.2	Establishment of household based hatchery clients	15	15										15	Demonstration fish hatcheries	AQUA	Done	15	15	0	
2.3.3	Establishment of Med-sized Commercial hatcheries	2	1										1	Commercial Hatcheries	AQUA	Done	1	1	0	
2.3.4	TA Extension Visits/Group Trainings on demonstration aquaculture ponds (by program technicians and trained alliance partners)	25,629	31,952	2,315	2,315	2,315	2,103	9,048	20	20		40	41,040	# Demo site TA Extension Visit/Group Training (individual/group)	AQUA	+	36,582	40,439	601	
2.3.5	Participants at TA Extension Visits/Group Trainings on demonstration aquaculture ponds	73,971	90,683	4,480	4,480	4,480	3,877	17,317	20	20		40	108,040	Participants at demo site extension visit/training	AQUA	+	99,643	105,320	2,720	
2.3.6	Village-level Field Day Training Events	1,635	1,763	100	133	150	150	533	2	2		4	2,300	# Field day training events	AQUA	+	1,996	2,038	262	
2.3.7	Participants in village-level Field Day Training Events	46,452	46,617	3,670	3,670	3,670	3,885	14,895	20	20		40	61,552	Community members attending aquaculture Field Day Training Events	AQUA	+	53,957	54,075	7,477	
2.3.8	Technical Assistance to Fisheries Administration on defined priority initiatives (specific initiatives to be determined)	3	2				1	1					3	Initiatives initiated with Fisheries Administration; ongoing implementation	AQUA	=	2	2	1	
2.3.9	Development of "Cambodia Inland Fish farmers' Input Suppliers Guide" (to improve the accessibility of aquaculture inputs through identification of local producers (fingerlings) and importers (feed, equipment))	1	1										1	Fish farmers Supply Guide produced (ongoing updates and dissemination)	AQUA	Done	1	1	0	Activity completed.
2.3.10	Technical Assistance to the University of Battambang on defined aquaculture priority initiative (Specific initiatives TBD)	3	2										2	Initiatives initiated with the University of Battambang, on going implementation	AQUA	Done	2	2	0	Activities completed, there is no further initiative required.



N°	Activity Description	Cumulative as of Year 4		Year 5 (Oct 2014 - Sep 2015)					Year 6 (Oct 2015 - Jun 2016)				TOTAL EXPECTED LOP	Deliverables	Responsibilities	Progress Monitor (as of March 31, 2015)					
		Target	Actual	Q1 Oct-Dec	Q2 Jan-Mar	Q3 Apr-Jun	Q4 Jul-Sep	Total	Q1 Oct-Dec	Q2 Jan-Mar	Q3 Apr-Jun	Total				Status	To Date Target	To Date Actual	Balance from LOP target	Comments	
3.1.5.3	Development and delivery of 3-day officially recognized training courses on GCC/REDD for national government counterparts (in conjunction with RUPP)	20	35										35	Trained FA (and MoE) staff from departments responsible for Climate Change/REDD	FFI	Done	35	35	0		
3.1.5.4	Training for local government (commune and district, including PA staff) on climate change, mitigation	65	65										65	Participants (estimated 4 events)	FFI	Done	65	65	0	Activities completed	
3.1.5.5	Certified Training of FA Staff in GIS and Remote Sensing Software	5	5										5	FA staff trained	ARUNA	Done	5	5	0		
3.1.5.6	Custom training of FA staff in land cover mapping methodology/REDD	10	10										10	FA staff trained	ARUNA	Done	10	10	0		
<b>3.2</b>	<b>NRM/Biodiversity Conservation</b>																				
3.2.1	Establishment of Lead Client Demo sites on NTFPs (bamboo, rattan, water hyacinth)	83	87										87	Demonstration sites identified and established	FFI/NRM	Done	87	88	-1	Activities completed.	
		466	491										491	HAs participating in demonstration sites (lead clients, other clients, and new employment)	FFI/NRM	Done	491	581	-90		
3.2.2	Establishment of bamboo and rattan commercial plantings demo sites	16	16										16	1 bamboo and 1 rattan site in each province	FFI/NRM	Done	16	16	0	Activity completed.	
3.2.3	Bamboo and Rattan enriched planting (hectares)	50	60			50		50					110	Hectares of enrichment planting	FFI/NRM	+	60	65	45		
3.2.4	Pilot bamboo charcoal briquetting technology	2			2			2					2	1 pilot briquetting facility per province	FFI/NRM	Done	2	2	0		
3.2.5	Establishment of province-based NTFP producer organizations	3	2										2	4 organizations developed	FFI/NRM	Done	2	2	0	Activities completed.	
3.2.6	TA Extension Visits and/or Group Training at NRM demonstration sites (by program technicians and trained alliance partners)	12,749	16,831	1,000	1,000	1,000	278	3,278				291	291	20,400	# TA Extension Visits and/or Group Training per month per NRM Demo site	FFI/NRM	+	18,831	18,856	1,544	
3.2.7	Participants at TA Extension Visits/Group Trainings on NRM demonstration sites	79,060	94,553	5,000	5,000	5,000	1,701	16,701				1,746	1,746	113,000	Participants at TA Extension Visits and/or Group trainings	FFI/NRM	+	104,553	106,218	6,782	
3.2.8	Village-level Field Day Training Events	1,085	1,258	64	60	60	20	204				48	48	1,510	# Field day events	FFI/NRM	+	1,382	1,394	116	
3.2.9	Participants in village-level community field day events (community based management training)	32,771	38,957	3,250	3,250	3,250	1,153	10,903				1,440	1,440	51,300	Participants	FFI/NRM	+	45,457	45,654	5,646	



N°	Activity Description	Cumulative as of Year 4		Year 5 (Oct 2014 - Sep 2015)					Year 6 (Oct 2015 - Jun 2016)				TOTAL EXPECTED LOP	Deliverables	Responsibilities	Progress Monitor (as of March 31, 2015)				
		Target	Actual	Q1 Oct-Dec	Q2 Jan-Mar	Q3 Apr-Jun	Q4 Jul-Sep	Total	Q1 Oct-Dec	Q2 Jan-Mar	Q3 Apr-Jun	Total				Status	To Date Target	To Date Actual	Balance from LOP target	Comments
4.1.5	Youth clients as a percentage of total clients	30%	20%	30%	30%	30%	30%	30%					30%	% of clients that are youth (based on RGC definition)	SI, ALL (others)	x	30%	20%	10%	
<b>4.2</b>	<b>Design and implement specific projects and activities for target social inclusion groups</b>																			
4.2.1	Operation & Maintenance training for mechanized farm machinery																			
4.2.1.1	Village-based training	15,403	11,403										11,403	# participants receiving training	SI, BDS	Done	11,403	11,403	0	
4.2.1.2	Center-based training	60	133										133	# participants selected for training	SI, BDS	Done	133	133	0	
4.2.1.3	Village-based/mobile rice millers	600	1,070					400					1,470	# millers receiving training	SI	Done	1,070	1,203	267	
4.2.2	Women's fish processing project	400	593										593	Individuals/MSMEs that received TA, training and mentoring to improve and/or expand a) hygiene/sanitation, b) equipment, c) market strategies.	SI (lead), Market, BDS (others)	Done	593	593	0	
4.2.3	Financial literacy training	10,692	25,268					3,508					28,776	Number of participants in village receiving training	SI, BDS, Finance	Done	25,268	56,529	-27,753	
4.2.3.1	Food Security Nutrition Groups	4,000	6,044										6,044	Number of participants in village receiving training	SI, BDS, Finance	Done	6,044	20,317	-14,273	
4.2.3.2	Horticulture component	3,300	12,927					3,000					15,927	Number of participants in village receiving training	SI, BDS, Finance	Done	12,927	21,236	-5,309	Activities completed.
4.2.3.3	Rice component	1,050	2,432					200					2,632	Number of participants in village receiving training	SI, BDS, Finance	Done	2,432	7,434	-4,802	
4.2.3.4	Aquaculture & fisheries component	400	1,781					100					1,881	Number of participants in village receiving training	SI, BDS, Finance	Done	1,781	4,483	-2,602	
4.2.3.5	Input suppliers & hatcheries	1,450	1,417	33	50			83					1,500	Number of participants in village receiving training	SI, BDS, Finance	Done	1,500	2,117	-617	
4.2.3.6	Forestry component (including NTFP)	342	548					58					606	Number of participants in village receiving training	SI, BDS, Finance	Done	548	662	-56	
4.2.3.7	Women fish processors	150	119	60	71			131					250	Number of participants in village receiving training	SI, BDS, Finance	Done	250	280	-30	
4.2.4	Savings-led microfinance																			
4.2.4.1	Savings funds established	80	147										147	Number of funds established	SI, BDS, Finance	Done	147	147	0	
4.2.4.2	Members received training/mentoring	1,200	2,440										2,440	Number of members received training/mentoring	SI, BDS, Finance	Done	2,440	2,440	0	
4.2.5	Mushroom growing	500	-		200	200		400					400	People from vulnerable groups receive training/TA to establish mushroom growing microenterprises	SI, BDS, Finance	Cancelled	-	-	400	Activity cancelled, associated fund diverted to nutrition activities.
<b>4.3</b>	<b>Nutrition</b>																			
4.3.1	Family nutrition education delivered at household and community levels																			
4.3.1.1	Training participants under home garden demonstration sites	53,000	59,379										59,379	Participants in nutrition education activities targeting household-level	SI	++	59,379	67,307	-7,928	
4.3.1.2	Training FNSG participants	11,500	34,065	10,000	10,000	6,000	6,000	32,000	6,000			6,000	72,065	Participant in family nutrition training	SI	++	54,065	73,330	-1,265	
4.3.1.3	Training participants besides home garden demonstration sites.	118,456	166,412	10,000	10,000	10,000	9,544	39,544					205,956	Participants in nutrition education activities targeting household-level	Other component besides SI	+	186,412	190,157	15,799	

N°	Activity Description	Cumulative as of Year 4		Year 5 (Oct 2014 - Sep 2015)					Year 6 (Oct 2015 - Jun 2016)				TOTAL EXPECTED LOP	Deliverables	Responsibilities	Progress Monitor (as of March 31, 2015)				
		Target	Actual	Q1 Oct-Dec	Q2 Jan-Mar	Q3 Apr-Jun	Q4 Jul-Sep	Total	Q1 Oct-Dec	Q2 Jan-Mar	Q3 Apr-Jun	Total				Status	To Date Target	To Date Actual	Balance from LOP target	Comments
4.3.1.4	Training participants under mobile kitchen project	52,000	77,477	10,000	10,000	10,000	8,000	38,000	2,000			2,000	117,477	Participants in nutrition education activities	SI , ALL (others)	+	97,477	113,205	4,272	
4.3.2	Community initiatives to increase knowledge and improve behavior related to food security and nutrition																			
4.3.2.1	Community based nutrition activities																			
4.3.2.1.1	Number of health centers participating	63	63										63	Clients will be for the duration of the program, improve their technical skills for increased outreach and improved sustainable service delivery post-project (and to provide an income incentive for their services now)	Relevant government agencies, village/commune leaders, SI, Ag/Aquaculture	Done	63	63	0	
4.3.2.1.2	Number of HC staff participating	300	350	25	25			50					400	Number of HC staff trained	SI (others)	Done	400	510	-110	Activity completed.
4.3.2.1.3	Number of schools participating	130	144										144	Schools have received garden training	SI (others)	Done	144	144	0	Activity completed.
4.3.2.1.4	Number of students participating	17,373	19,565	1,000	1,000	627		2,627					22,192	# of students trained	SI (others)	Done	21,565	23,268	-1,076	Activity completed.
4.3.2.2	Awareness training for commune councils	361	296	40	40	40	34	154					450	Participants trained	SI (others)	+	376	423	27	
4.3.3	Nutritional analyses of traditional foods including dietary surveys of sample client households	1	1										1	Nutritional analyses conducted for	SI (others)	Done	1	1	0	
4.4	<b>Wide-Scale Awareness and Social Marketing</b>																			
4.4.1	Design and deliver technical, public awareness and training modules for use at district, commune and community levels that focus on a) dissemination of technical information, and b) HARVEST issues such as environment, climate change and food security/nutrition	20	24										24	Training modules designed and delivered	SI, COM, ALL (others)	Done	24	24	0	
4.4.2	Design and deliver technical modules and short-term training courses for use to develop capacity of local NGOs, government agencies and other partners that focus on selected HARVEST issues (e.g., gender & social inclusion, family nutrition, CCA, technical agriculture)	25	30										30	Training modules/courses designed and delivered	SI, COM, ALL (others)	Done	30	30	0	
4.4.3	Develop and deliver social marketing and behavior change programming using TV, radio and other media to reach general public audience on issues that compliment HARVEST work in agriculture, fisheries, NRM, nutrition, etc.	4	5		1	1	2	4					9	Programming developed and delivered	SI, COM, ALL (others)	Done	6	5	4	Funds associated with this activity was diverted to food security and nutrition groups, so the activity was done.



N°	Activity Description	Cumulative as of Year 4		Year 5 (Oct 2014 - Sep 2015)					Year 6 (Oct 2015 - Jun 2016)				TOTAL EXPECTED LOP	Deliverables	Responsibilities	Progress Monitor (as of March 31, 2015)				
		Target	Actual	Q1 Oct-Dec	Q2 Jan-Mar	Q3 Apr-Jun	Q4 Jul-Sep	Total	Q1 Oct-Dec	Q2 Jan-Mar	Q3 Apr-Jun	Total				Status	To Date Target	To Date Actual	Balance from LOP target	Comments
5.3	NRM / value chain micro enterprise BDS training	41	42	10	10	5		25					67	Micro enterprises trained	BDS, NRM	+	62	63	4	
5.4	Seedling nurseries constructed	6	7	3	2	2		7					14	Seedling nursery businesses	BDS	+	12	13	1	
6	<b>Marketing &amp; Market Analysis</b>																			
6.1	Crop and product-specific market surveys	7	7										7	Crop and product specific market surveys produced and disseminated	MKT	Done	7	7	0	
6.2	<b>General market surveys and information sharing for HARVEST and government</b>																			
6.2.1	Survey market prices and share findings with technicians (every week at one major market in town)	247	329	12	12	12	12	48	12			12	389	Market price surveys conducted	MKT	Done	353	440	-51	
6.2.2	Survey demand from buyers and share findings with technicians (every month from three markets/prov.)	61	127	4	4	4	4	16	4			4	147	Market demand surveys conducted and disseminated	MKT	Done	135	161	-14	
6.3	<b>Specific market surveys (wider level -- village/market structure, market acceptance) and sharing for HARVEST and government</b>	4	4										4	Other market surveys conducted (with updates in later years)	MKT	Done	4	4	0	
6.3.1	NTFP market study (rattan and bamboo)	2	2										2	# of NTFP market survey conducted	MKT	Done	2	2	0	
6.3.2	National/regional level market study	5	3										3	# of national / regional market study	MKT	Done	3	3	0	
6.3.3	Other specific market study	6	4										4	# of other specific market survey conducted	MKT	=	4	4	0	One additional market study to be conducted by 2015.
6.4	<b>Identify and establish formal and informal markets/buyers for program clients and others</b>																			
6.4.1	Identify buyers	563	565	5	5	5		15					580	Buyers identified	MKT	++	575	581	-1	
6.4.2	Link buyers and producers through field days, direct individual clients and producer groups	1,700	1,596	15	30	15		60					1,656	Linkage made	MKT	++	1,641	2,472	-816	
6.4.3	Marketing workshop for buyers	14	10	2	4	4		10					20	Workshops conducted	MKT	=	16	16	4	
6.5	<b>Evaluate and help implement simple market information reporting and dissemination methods (e.g. mobile phone MMS price and buyer opportunities)</b>																			
6.5.1	Evaluate potential systems and identify partners (government and others)	1	1										1	Evaluation report completed, system designed, partner(s) identified	MKT	Done	1	1	0	
6.6	<b>Train counterparts, trade associations and government staff in market analysis methodologies for agriculture and other target crops/products</b>	230	240	20	25	25	20	90					330	Counterpart staff trained in market analysis	MKT	Done	285	348	-18	Activities completed.

N°	Activity Description	Cumulative as of Year 4		Year 5 (Oct 2014 - Sep 2015)					Year 6 (Oct 2015 - Jun 2016)				TOTAL EXPECTED LOP	Deliverables	Responsibilities	Progress Monitor (as of March 31, 2015)				
		Target	Actual	Q1 Oct-Dec	Q2 Jan-Mar	Q3 Apr-Jun	Q4 Jul-Sep	Total	Q1 Oct-Dec	Q2 Jan-Mar	Q3 Apr-Jun	Total				Status	To Date Target	To Date Actual	Balance from LOP target	Comments
7	<b>Finance &amp; Financial Services</b>																			
7.1	Develop Credit Information Sharing mechanism (CIS) so that farmers have access to various financial products available in the market (# villages)	120	100	5	5	5	5	20					120	Credit information system within target villages (billboards)	FIN	Done	110	100	20	Activity completed, associated fund diverted to marketing workshops.
7.2	Train MFI lending staff in agricultural loan analysis and assessment	532	623	10	10	10	10	40	12			12	675	MFI and other financial institution lending staff training in agricultural loan analysis	FIN, AG, AQUA	Done	643	699	-24	
7.3	Linking farmers to MFI through agriculture field days	7,158	10,300	200	200	200	200	800	240			240	11,340	Number of farmers participated in field days	FIN, AG, AQUA	Done	10,700	12,653	-1,313	
7.4	Produce financial assessment tools and cash flows for all primary target products	14	12		1	1		2					14	Assessments tools and cash flows produced (with ongoing updates)	FIN, POST, AG, AQUA	Done	13	12	2	Activity completed, associated fund diverted to marketing workshops.
7.5	Assist agribusinesses (mills, NTFP, input suppliers) in developing business plans, feasibility studies, and loan applications	50	49			1		1					50	Agribusinesses assisted with development of business plans, feasibility studies, and/or loan applications	POS, FIN, BDS, POST, AG, AQUA (emc)	Done	49	50	0	Activity completed.
7.6	Train rice millers in post-harvest management machinery operations and maintenance rice standards, business plan, business formalization, etc.	80	32	18	10	10	10	48					80	# of rice millers	FIN	x	60	32	48	Activity to be completed by 2015.
7.7	Evaluate pilot small-scale warehouse receipts program for rice at community levels	1	1										1	Pilot (community-level) warehouse receipts programs for rice implemented	FIN, POL, AG (STTA)	Done	1	1	0	
7.8	Train small agribusinesses and commercial horticulture clients on record keeping to increase working capital	360	349	60	60	60	71	251					600	Input stores and others accessing financing from banks, distributors, or other sources	FIN, BDS, AG	Done	469	794	-194	Activity completed.
7.9	<b>Private public partnerships</b>																			
7.9.1	Universities & development partners	3	4										4	Provincial lab established and operating	BDS, AG and POL	Done	4	4	0	Activity completed.
7.9.2	Agri-businesses	10	11										11	# of partner alliance join co-investment	AG and All	Done	11	11	0	Activity completed.
8	<b>Policy, Analytics, and Enabling Environment</b>																			Sub-activities on policy were categorized in new numbering.
8.1	Legal aspects of exporting Cambodian rice produced from foreign rice seeds	1	1					On-going					1	Technical Study Report Completed	POL, AG, STTA	Done	1	1	0	Process completed.
8.2	Sub-decree of Uniform of Seed Inspectors (Khmer)	1	1					On-going					1	Policies and regulations as a result of program assistance	POL, AG	Done	1	1	0	
8.3	National Seed Policy	1	1					On-going					1	Policies and regulations as a result of program assistance	POL, AG	Done	1	1	0	
8.4	National Seed Standards	1	1					On-going					1	Policies and regulations as a result of program assistance	POL, AG	Done	1	1	0	
8.5	Assist MAFF in producing regulations on plant breeders rights	1	1					On-going					1	One regulation on plant breeders rights	POL, AG	Done	1	1	0	
8.6	Assist MAFF to draft joint Prakas on Service Fees for Seed Quality Inspection	-	-					On-going					1	Policies and regulations as a result of program assistance	POL, AG	Done	1	1	0	
8.7	Assist MAFF in drafting joint Prakas on Seed Quality Inspection	-	-					On-going					1	Policies and regulations as a result of program assistance	POL, AG	Done	1	1	0	
8.8	Prakas on Seed Quality Certification	1	1					On-going					1	Policies and regulations as a result of program assistance	POL, AG	Done	1	1	0	

N°	Activity Description	Cumulative as of Year 4		Year 5 (Oct 2014 - Sep 2015)					Year 6 (Oct 2015 - Jun 2016)				TOTAL EXPECTED LOP	Deliverables	Responsibilities	Progress Monitor (as of March 31, 2015)				
		Target	Actual	Q1 Oct-Dec	Q2 Jan-Mar	Q3 Apr-Jun	Q4 Jul-Sep	Total	Q1 Oct-Dec	Q2 Jan-Mar	Q3 Apr-Jun	Total				Status	To Date Target	To Date Actual	Balance from LOP target	Comments
8.9	Procedure for ensuring the quality of crop varieties and seeds							On-going				On-going	1	Policies and regulations as a result of program assistance	POL, AG	On-going	On-going	On-going	N/A	
8.10	Procedure for interim fines and complaints about seed quality							On-going				On-going	1	Policies and regulations as a result of program assistance	POL, AG	On-going	On-going	On-going	N/A	
8.11	Assist MAFF in developing policy on agriculture extension	-	-					On-going					1	Policies and regulations as a result of program assistance	POL, AG	Done	1	1	0	Process completed.
8.12	Assist relevant government agencies to establish food safety regulations	1	1					On-going					1	Food safety regulations established	POL, AG, POST	Done	1	1	0	
8.13	Assist MAFF in registering biological products	-	-					On-going				On-going	1	Policies and regulations as a result of program assistance	POL, AG	On-going	On-going	On-going	N/A	To be initiated
8.14	Assist MAFF in developing horticulture strategic plan	-	-					On-going				On-going	1	Policies and regulations as a result of program assistance	POL, AG	On-going	On-going	On-going	N/A	To be initiated
8.15	Assist MoE (GDANCP) to revise NBSAP – Phase 1 (2013)	1	1					On-going					1	Policies and regulations as a result of program assistance	POL, NRM	Done	1	1	0	Process completed.
8.16	Assist MoE (GDANCP) to develop Framework Strategy for development of National Protected Areas Strategic Management Plan	1	1					On-going					1	Policies and regulations as a result of program assistance	POL, NRM	Done	1	1	0	Process completed.
8.17	Assist MoE (GDANCP) to revise NBSAP – Phase 2 (2014)	-	-					On-going					1	Policies and regulations as a result of program assistance	POL, NRM	On-going	On-going	On-going	N/A	
8.18	Assist FA to develop benefit sharing mechanisms in community forests	-	-					On-going					1	Policies and regulations as a result of program assistance	POL, NRM	On-going	On-going	On-going	N/A	
<b>8.3</b>	<b>Analytic Cross-Cutting</b>																			
8.3.1	Conduct a feasibility study and provide recommendations for private warehouse receipts systems for rice	1	1										1	Evaluation to lead to specific activities that will be detailed in updated work plan	POL, FIN, AG, STTA (emc)	Done	1	1	0	
8.3.2	Social economic assessments of potential irrigation projects for certified rice and high value crops	16	16										16	Economic assessments of potential irrigation projects conducted	AG, POL	Done	16	16	0	Activities completed.
8.3.3	Product costs and profitability analysis	22	22										22	Production cost surveys conducted	POL, M&E, AG	Done	22	22	0	
<b>8.4</b>	<b>National, provincial and local government coordination</b>																			
8.4.1	Project level coordination in working on policy and enabling environment related activities	On-going	On-going					On-going						Coordination, processes	POL	On-going	On-going	On-going	N/A	
8.4.2	Participation at Provincial government Level NGO Coordination Forums	On-going	On-going					On-going						Coordination, processes	POL, ALL	On-going	On-going	On-going	N/A	
8.4.3	Coordination with technical line departments (national & provincial) in target districts -- including regular meetings, field days and other program events, dissemination of project communications, extension staff attachments	On-going	On-going					On-going						Coordination, processes	POL, ALL	On-going	On-going	On-going	N/A	

N°	Activity Description	Cumulative as of Year 4		Year 5 (Oct 2014 - Sep 2015)					Year 6 (Oct 2015 - Jun 2016)				TOTAL EXPECTED LOP	Deliverables	Responsibilities	Progress Monitor (as of March 31, 2015)				
		Target	Actual	Q1 Oct-Dec	Q2 Jan-Mar	Q3 Apr-Jun	Q4 Jul-Sep	Total	Q1 Oct-Dec	Q2 Jan-Mar	Q3 Apr-Jun	Total				Status	To Date Target	To Date Actual	Balance from LOP target	Comments
8.4.4	Coordination at district, commune and village levels -- including regular meetings, field days and other program events, dissemination of project communications, extension staff attachments	On-going	On-going					On-going						Coordination, processes	POL, ALL	On-going	On-going	On-going	NA	
9	<b>Limited Participant Training Program</b>																			
9.1	Development of local participant training programs with local universities (including potential field internships with program technicians)	40	43										43	Participants in programs developed with local universities (including field internships with program technicians)	TRAIN, ALL	Done	43	60	-17	Activities completed.
9.2	Identification and development of shorter-term certificate based programs in critical technical needs areas (local, regional and US)	106	170										170	Placements in shorter-term programs (local, regional and US)	TRAIN (ie), ALL	Done	170	174	-4	
9.3	Identification and development of longer-term (e.g. MSc) programs in critical technical needs areas (US)	6	6										6	Placements in longer-term programs at US institutions	TRAIN (ie), ALL	Done	6	6	0	
9.4	Identification and development of longer-term (e.g. MSc) programs in critical technical needs areas (regional)	4	4										4	Placements in longer-term programs at regional institutions	TRAIN (ie), ALL	Done	4	4	0	
9.5	Identification and development of longer-term Cambodian-based programs (e.g. MScs) in critical technical needs areas (e.g. nutrition, biodiversity)	66	56										56	Placements in longer-term programs at local institutions	TRAIN, ALL	Done	56	56	0	
9.6	Limited skills and vocational trainings (youth and poor households)	13,000	13,040										13,040	Priority will be given to women to increase the availability of trained practical agronomists and other specialists to improve their technical skills for future employment	SI, AG, FISH, NRM	=	13,040	13,040	0	
9.6.1	Community nutrition and saving groups training	5,800	8,484										8,484	People trained	SI, AG	=	8,484	8,484	0	
9.6.1.1	Food security & nutrition groups	4,000	6,044										6,044	People trained	SI, AG	=	6,044	6,044	0	
9.6.1.2	Saving fund groups	1,800	2,440										2,440	People trained	SI, AG	=	2,440	2,440	0	
9.6.2	Fish processing (phase 2)	275	287										287	People trained	SI, FISH	Done	287	287	0	
9.6.2.1	Fish processing on poor women on flooded villages	175	229										229	People trained	SI, FISH	Done	229	229	0	
9.6.2.2	Fish processing - value added aquaculture	100	101										101	People trained	SI, FISH	Done	101	101	0	
9.6.3	Small machinery operational and maintenance training	8,170	8,403										8,403	People trained	SI	Done	8,403	8,403	0	
9.6.3.1	Small machinery operational and maintenance training - rice millers	1,170	1,180										1,180	People trained	SI	Done	1,180	1,180	0	
9.6.3.2	Small machinery operational and maintenance training - equipment owners	7,000	7,923										7,923	People trained	SI	Done	7,923	7,923	0	



N°	Activity Description	Cumulative as of Year 4		Year 5 (Oct 2014 - Sep 2015)					Year 6 (Oct 2015 - Jun 2016)				TOTAL EXPECTED LOP	Deliverables	Responsibilities	Progress Monitor (as of March 31, 2015)				
		Target	Actual	Q1 Oct-Dec	Q2 Jan-Mar	Q3 Apr-Jun	Q4 Jul-Sep	Total	Q1 Oct-Dec	Q2 Jan-Mar	Q3 Apr-Jun	Total				Status	To Date Target	To Date Actual	Balance from LOP target	Comments
10.5.1.3	Finalization of survey instruments (including field testing)	1	1										1	Survey instruments designed, tested and finalized (early November)	baseline survey subcontractor, STTA, M&E	Done	1	1	0	Activities completed.
10.5.1.4	Identification of survey respondents	1	1										1	Survey respondents identified (early November)	baseline survey subcontractor, STTA, M&E	Done	1	1	0	
10.5.1.5	Baseline survey field data collection	1	1										1	Field data collection for baseline survey data (Nov-Jan)	baseline survey subcontractor	Done	1	1	0	
10.5.1.6	Prepare SPSS shell and enter data (with adequate quality control measures and cleaning data of all errors)	1	1										1	SPSS shell created (Nov); data entered (Nov-Jan)	baseline survey subcontractor	Done	1	1	0	
10.5.1.7	Final baseline survey report (with data)	1	1										1	Final report with data submitted to USAID (Feb)	baseline survey subcontractor, STTA	Done	1	1	0	
<b>10.6</b>	<b>Other Special M&amp;E Surveys</b>																			
10.6.1	Input supplier sales	10	10	1	1	1	1	4					14	Surveys conducted	M&E, BDS	=	12	12	2	
10.6.2	Performance Monitoring field surveys	11	11	1	1	1	1	4	1	1		2	17	Surveys conducted	M&E	=	13	13	4	
10.6.3	Replication Surveys	2	2			1	1	2					4	Surveys conducted to identify households benefiting from demonstration sites	M&E, STTA, AG	=	2	2	2	
10.6.4	NRM baseline survey	1	1										1	Survey report	M&E, Out-sourced sub-contractor	Done	1	1	0	Activity completed.
10.6.5	NRM follow up survey	1	-			1		1					1	Survey report	M&E, Out-sourced sub-contractor	=	-	-	1	
10.6.6	Nutrition Survey	-	-			1		1					1	In-house survey conducted	M&E, Nutrition team	=	-	-	1	
10.6.7	Farm machinery survey				1			1					1	In-house survey conducted	M&E	x	1	-	1	
<b>10.7</b>	<b>Other Reporting</b>																			
10.7.1	Quarterly/annual report preparation	15	15	1	1	1	1	4	1	1	1	3	22	Quarterly/annual report produced and distributed	COM, M&E, ALL	=	17	17	5	
10.7.2	Success story production	51	51	4	4	4	4	16	4	4		8	75	Success stories produced and distributed	COM, M&E, ALL	+	59	60	15	
10.7.3	Monthly Project Bulletins	41	41	3	3	3	3	12	3	1		4	57	Monthly bulletins produced and disseminated	COM, M&E, ALL	=	47	47	10	

<b>Status Key</b>	
Done	Completed
+	Ahead of Schedule
++	Completed/Surpassed
=	On Schedule
Cancelled	Cancelled, see comments column for specific details
X	Behind Schedule
On-going	To be continued

## ANNEX II: CLIENT INFORMATION

Cambodia HARVEST Target Villages -- Clients & Farmer beneficiaries, Sector Focus, and Target HHs/Populations (as of March 31, 2015)																												
Location				Category																Target Populations								
Province	District	Commune	Village	#Fish	#Hort.	#Rice	#Fsty	#Fish Pro.	#CFi	#CF	#SG	#Com. FS/N	#HC	#RM	#Bran. of MFI	#BDS	#FS/N-G	#FS/N-M	#SF-G	#SF-M	#Mobile kitchen village	# O&M village	#FTF village	#HHs	Population	%HH P1	%HH P2	%HH P1&P2
Pursat	Bakan	Boeng Bat Kandal	Bat Kandaol			131																		168	761	4%	11%	15%
Pursat	Bakan	Boeng Bat Kandal	Boeng Chhuk			109																		136	640	8%	17%	25%
Pursat	Bakan	Boeng Bat Kandal	Doung Chrum		9	224																		307	1,491	6%	12%	18%
Pursat	Bakan	Boeng Bat Kandal	Ou		5	162																		249	1,138	16%	8%	24%
Pursat	Bakan	Boeng Bat Kandal	Preah Ampil			180																		186	877	9%	17%	26%
Pursat	Bakan	Boeng Bat Kandal	Samraong		14	135																		142	669	7%	13%	20%
Pursat	Bakan	Boeng Bat Kandal	Svay																					99	438	23%	20%	42%
Pursat	Bakan	Boeng Bat Kandal	Svay Chrum		9	114																		162	772	5%	19%	24%
Pursat	Bakan	Boeng Bat Kandal	Tram Seh		3	106							1											217	1,437	13%	14%	27%
Pursat	Bakan	Boeng Bat Kandal	Robang Romeas																					314	1,321	2%	5%	7%
Pursat	Bakan	Boeng Bat Kandal	Tuol Thmea																					114	583	6%	20%	26%
Pursat	Bakan	Boeng Bat Kandal	Ruessei Ta Man																					219	1,075	9%	9%	19%
Pursat	Bakan	Boeng Khnar	Boeng Khnar								2		1		2	12								436	1,825	10%	12%	22%
Pursat	Bakan	Boeng Khnar	Chamkar Leu													2								226	972	13%	23%	36%
Pursat	Bakan	Boeng Khnar	Daeum Chres		9	156										1								216	942	3%	10%	13%
Pursat	Bakan	Boeng Khnar	Khnach Romeas		12	45																		219	824	2%	23%	25%
Pursat	Bakan	Boeng Khnar	Krasang Kruo		20											1								265	1,133	9%	12%	22%
Pursat	Bakan	Boeng Khnar	Preah Mlu																					207	876	2%	17%	19%
Pursat	Bakan	Boeng Khnar	Prey Damrei																					209	875	4%	19%	23%
Pursat	Bakan	Boeng Khnar	Prey Phdau																					235	1,055	12%	13%	25%
Pursat	Bakan	Boeng Khnar	Prey Svay	4	46	1											1	27						240	1,084	9%	21%	30%
Pursat	Bakan	Boeng Khnar	Rung																					329	1,682	7%	9%	16%
Pursat	Bakan	Boeng Khnar	Sakar		1																			239	1,094	14%	17%	31%
Pursat	Bakan	Boeng Khnar	Trach Kraol																					101	469	18%	21%	39%
Pursat	Bakan	Boeng Khnar	Voat Chreae			127																		202	885	5%	15%	20%
Pursat	Bakan	Khnar Totueng	Bak Meaek	10	38	184																		236	889	8%	15%	23%
Pursat	Bakan	Khnar Totueng	Daeum Roka	4	29	99																		101	369	5%	20%	25%
Pursat	Bakan	Khnar Totueng	Damnak Thnong	32	22	181										2								213	913	7%	7%	15%
Pursat	Bakan	Khnar Totueng	Kamprak Koun			51										1								126	476	7%	13%	20%
Pursat	Bakan	Khnar Totueng	Kaoh Krabei			45																		99	372	11%	12%	23%
Pursat	Bakan	Khnar Totueng	Kaoh Svay	24		106																		251	1,034	9%	12%	21%
Pursat	Bakan	Khnar Totueng	Kaoh Voat	9		57																		189	975	9%	16%	24%
Pursat	Bakan	Khnar Totueng	Khnar Totueng	8	37	117					1	1	1			1								190	832	7%	11%	17%
Pursat	Bakan	Khnar Totueng	Krouch Saeuch	1	44	107																		96	440	5%	19%	24%
Pursat	Bakan	Khnar Totueng	Phteah Sla	13	55	138																		163	700	7%	18%	26%

Location				Category																Target Populations								
Province	District	Commune	Village	#Fish	#Hort.	#Rice	#Fsty	#Fish Pro.	#CFi	#CF	#SG	#Com. FS/N	#HC	#RM	#Bran. of MFI	#BDS	#FS/N-G	#FS/N-M	#SF-G	#SF-M	#Mobile kitchen village	# O&M village	#FTF village	#HHs	Population	%HH P1	%HH P2	%HH P1&P2
Pursat	Bakan	Khnar Totueng	Boeng Chhuk																					193	910	7%	19%	25%
Pursat	Bakan	Khnar Totueng	Tuol Angkrong	12		43																		54	226	4%	11%	15%
Pursat	Bakan	Me Tuek	Angkanh										1											262	1,070	5%	9%	14%
Pursat	Bakan	Me Tuek	Trang																					220	986	15%	13%	27%
Pursat	Bakan	Me Tuek	Ma																					98	396	2%	17%	19%
Pursat	Bakan	Me Tuek	Kdat		3																			332	1,404	10%	13%	23%
Pursat	Bakan	Me Tuek	Me Tuek		4																			181	891	7%	7%	13%
Pursat	Bakan	Me Tuek	Ou Preal																					227	1,123	11%	16%	27%
Pursat	Bakan	Me Tuek	Kaoh khsach		8																			157	625	No data	9%	9%
Pursat	Bakan	Me Tuek	Samraong Prey Khiev																					180	838	4%	9%	13%
Pursat	Bakan	Me Tuek	Chen Tay																					341	1,484	7%	11%	18%
Pursat	Bakan	Me Tuek	Ta Mom		23																			348	1,644	5%	7%	12%
Pursat	Bakan	Me Tuek	Paolao																					183	929	9%	21%	30%
Pursat	Bakan	Me Tuek	Cha Yov																					212	849	4%	11%	15%
Pursat	Bakan	Ou Ta Paong	Anlong Kray	3	20	99										2								223	1,056	11%	23%	34%
Pursat	Bakan	Ou Ta Paong	Bat Kokir Chas	11	23	117										1								162	949	13%	17%	31%
Pursat	Bakan	Ou Ta Paong	Bat Kokir Thmei		28	79																		323	1,271	11%	16%	26%
Pursat	Bakan	Ou Ta Paong	Chamkar Khloy		26	124																		215	973	5%	27%	31%
Pursat	Bakan	Ou Ta Paong	Chamkar Ou		15	111										1								160	881	15%	14%	30%
Pursat	Bakan	Ou Ta Paong	Oknha Moan		15																			189	940	21%	9%	30%
Pursat	Bakan	Ou Ta Paong	Ou Bat																					89	549	12%	14%	26%
Pursat	Bakan	Ou Ta Paong	Ou Ta Paong		31								1			3								301	1,634	16%	19%	34%
Pursat	Bakan	Ou Ta Paong	Phsar Andaet	6	47	108										1								227	1,146	14%	19%	32%
Pursat	Bakan	Ou Ta Paong	Prey Krabau																					131	990	14%	15%	29%
Pursat	Bakan	Ou Ta Paong	Prey Yeang																					64	336	21%	10%	30%
Pursat	Bakan	Ou Ta Paong	Robaoh Reang		43	124					1					1								211	1,155	12%	20%	32%
Pursat	Bakan	Ou Ta Paong	Samraong Pok																					155	700	8%	31%	39%
Pursat	Bakan	Ou Ta Paong	Sdok Khlouk																					329	1,864	16%	15%	31%
Pursat	Bakan	Ou Ta Paong	Srah Mkak		13											4								265	1,211	15%	16%	30%
Pursat	Bakan	Ou Ta Paong	Srah Run													3								145	693	7%	18%	25%
Pursat	Bakan	Ou Ta Paong	Ta Nai																					135	621	14%	15%	30%
Pursat	Bakan	Ou Ta Paong	Tuol Rokeang		6																			117	559	19%	14%	34%
Pursat	Bakan	Rumlech	Damnak Trach			67										1								100	389	13%	20%	32%
Pursat	Bakan	Rumlech	Kampong Kdei	9	48																			115	724	10%	19%	28%
Pursat	Bakan	Rumlech	Kaoh Khcheay			84																		100	489	20%	11%	31%
Pursat	Bakan	Rumlech	Khvav	4		94																		250	937	8%	18%	26%
Pursat	Bakan	Rumlech	Lhong			68																		74	616	14%	17%	30%
Pursat	Bakan	Rumlech	Pnov			107																		135	678	14%	10%	24%
Pursat	Bakan	Rumlech	Pralay Rumdeng	31	53	84					1					1								110	503	6%	9%	15%

Location				Category																	Target Populations							
Province	District	Commune	Village	#Fish	#Hort.	#Rice	#Fsty	#Fish Pro.	#CFi	#CF	#SG	#Com. FS/N	#HC	#RM	#Bran. of MFI	#BDS	#FS/N-G	#FS/N-M	#SF-G	#SF-M	#Mobile kitchen village	# O&M village	#FTF village	#HHs	Population	%HH P1	%HH P2	%HH P1&P2
Pursat	Bakan	Rumlech	Prasat	5	35	139					1													210	977	16%	13%	28%
Pursat	Bakan	Rumlech	Rumlech	11	45	95					1	1	1			1								205	896	6%	18%	24%
Pursat	Bakan	Rumlech	Rung Ta Kok	13	38																			233	976	19%	20%	39%
Pursat	Bakan	Rumlech	Sdok Khla			137																		178	798	15%	16%	31%
Pursat	Bakan	Rumlech	Thmei			64																		80	297	3%	29%	32%
Pursat	Bakan	Rumlech	Koun Tnaot																					121	480	12%	13%	26%
Pursat	Bakan	Snam Preah	Andoung Krasang													3								323	1,406	11%	18%	29%
Pursat	Bakan	Snam Preah	Andoung Sanbuor		4	77																		201	994	11%	10%	21%
Pursat	Bakan	Snam Preah	Anlong Mean		38	91											1	16	1	10				190	835	8%	16%	24%
Pursat	Bakan	Snam Preah	Araen			80					1					1								137	539	11%	14%	26%
Pursat	Bakan	Snam Preah	Bak Pring																					226	799	16%	16%	32%
Pursat	Bakan	Snam Preah	Chambak Meas																					272	1,296	21%	10%	31%
Pursat	Bakan	Snam Preah	Cheung Phleung		22												1	13						136	698	16%	9%	25%
Pursat	Bakan	Snam Preah	Dangkieb Kdam													1								132	561	17%	11%	29%
Pursat	Bakan	Snam Preah	Kampeaeng Svay	5	11						1		1				1	19	1	9				137	698	10%	15%	25%
Pursat	Bakan	Snam Preah	Kaoh Krasang		34	113											1	11						131	611	9%	5%	14%
Pursat	Bakan	Snam Preah	Khmar													3								289	1,366	20%	4%	23%
Pursat	Bakan	Snam Preah	Krapeu Rou													2								206	909	16%	10%	26%
Pursat	Bakan	Snam Preah	Pnov			89																		239	1,005	2%	24%	26%
Pursat	Bakan	Snam Preah	Sameakki																					158	775	6%	22%	28%
Pursat	Bakan	Snam Preah	Sdok Svay		22	72										1	1	16	1	9				219	1,037	15%	12%	27%
Pursat	Bakan	Snam Preah	Snam Preah									1				3								144	615	15%	12%	27%
Pursat	Bakan	Snam Preah	Svay at																					110	473	16%	17%	33%
Pursat	Bakan	Snam Preah	Thnuoh Ta Chab		57	1																		304	1,414	8%	10%	18%
Pursat	Bakan	Snam Preah	Tram Peaer													1								225	1,024	17%	18%	35%
Pursat	Bakan	Snam Preah	Tuol Khmaer																					179	806	11%	16%	27%
Pursat	Bakan	Svay Doun Kaev	Chrab			80																		141	624	11%	28%	39%
Pursat	Bakan	Svay Doun Kaev	Kampang			123										2								197	905	1%	10%	11%
Pursat	Bakan	Svay Doun Kaev	Kampout ang			59										1								85	356	46%	30%	76%
Pursat	Bakan	Svay Doun Kaev	Nikom Leu		22	143										2								394	1,875	16%	27%	43%
Pursat	Bakan	Svay Doun Kaev	Svay Doun Kaev Muoy			88							1			6								354	1,549	4%	15%	19%
Pursat	Bakan	Svay Doun Kaev	Svay Doun Kaev Pir																					80	333	13%	13%	25%
Pursat	Bakan	Svay Doun Kaev	Tuol Samraong																					41	230	21%	8%	28%
Pursat	Bakan	Svay Doun Kaev	Svay Sa																					64	287	8%	14%	22%
Pursat	Bakan	Svay Doun Kaev	Thmei																					99	452	12%	2%	14%
Pursat	Bakan	Ta Lou	Rohal Til										1											425	2,326	5%	20%	25%
Pursat	Bakan	Ta Lou	Ta Lou										1											384	1,827	5%	16%	21%
Pursat	Bakan	Ta Lou	Tuol Thma																					123	460	7%	10%	17%
Pursat	Bakan	Ta Lou	Prey Roung																					305	1,252	8%	8%	15%

Location				Category																	Target Populations							
Province	District	Commune	Village	#Fish	#Hort.	#Rice	#Fsty	#Fish Pro.	#CFi	#CF	#SG	#Com. FS/N	#HC	#RM	#Bran. of MFI	#BDS	#FS/N-G	#FS/N-M	#SF-G	#SF-M	#Mobile kitchen village	# O&M village	#FTF village	#HHs	Population	%HH P1	%HH P2	%HH P1&P2
Pursat	Bakan	Ta Lou	Tayang Sa																					104	476	20%	9%	29%
Pursat	Bakan	Ta Lou	Tuol Chreav																					90	472	9%	20%	28%
Pursat	Bakan	Ta Lou	Kouk Rumlo																					108	455	4%	25%	29%
Pursat	Bakan	Ta Lou	Chhnal Moan																					145	617	10%	16%	26%
Pursat	Bakan	Ta Lou	Serei Kunthea																					216	1,014	18%	9%	27%
Pursat	Bakan	Ta Lou	Prey Veang																					318	1,494	9%	17%	26%
Pursat	Bakan	Ta Lou	Buor Chres																					95	546	19%	17%	36%
Pursat	Bakan	Ta Lou	Prey Tao																					137	575	13%	10%	23%
Pursat	Bakan	Ta Lou	Baos Ko																					236	1,075	12%	9%	21%
Pursat	Bakan	Ta Lou	Som Sant																					493	2,387	17%	11%	28%
Pursat	Bakan	Ta Lou	Prahal		48																			431	1,843	14%	19%	33%
Pursat	Bakan	Ta Lou	Thmei		14																			322	1,527	9%	15%	24%
Pursat	Bakan	Ta Lou	Tuol Totueng																					93	394	3%	20%	23%
Pursat	Bakan	Ta Lou	Tang Kouk																					383	2,100	7%	3%	10%
Pursat	Bakan	Ta Lou	Boeng Kak																					224	909	11%	14%	26%
Pursat	Bakan	Trapeang Chornng	Bakan	5	61	118							1			1								291	1,294	12%	11%	23%
Pursat	Bakan	Trapeang Chornng	Boeng Prei		41																			267	1,364	6%	13%	19%
Pursat	Bakan	Trapeang Chornng	Buor Sragnae	16		164																		222	843	10%	15%	25%
Pursat	Bakan	Trapeang Chornng	Chamkar Ou	17	55						1													182	862	16%	7%	23%
Pursat	Bakan	Trapeang Chornng	Kab Kralanh	10	47	95																		155	566	6%	25%	31%
Pursat	Bakan	Trapeang Chornng	Kandoeng Meas		14							1												193	1,433	8%	18%	26%
Pursat	Bakan	Trapeang Chornng	Kaoh Andaet																					215	915	9%	14%	24%
Pursat	Bakan	Trapeang Chornng	Kaoh Kaev													1								372	1,399	16%	9%	25%
Pursat	Bakan	Trapeang Chornng	Kaoh Sway								1	1												136	842	7%	20%	27%
Pursat	Bakan	Trapeang Chornng	Kraol Krabei											1										245	1,258	11%	19%	30%
Pursat	Bakan	Trapeang Chornng	Ou Rumchek	14	67	92					2					4								283	1,339	14%	14%	28%
Pursat	Bakan	Trapeang Chornng	Pit Trang																					139	635	10%	26%	36%
Pursat	Bakan	Trapeang Chornng	Poulyum	2	33	107					1													189	1,050	16%	6%	22%
Pursat	Bakan	Trapeang Chornng	Preah Chambak	16		119																		233	1,230	10%	19%	29%
Pursat	Bakan	Trapeang Chornng	Snay Toul			61																		125	509	12%	25%	38%
Pursat	Bakan	Trapeang Chornng	Srae Lvea	31	51																			227	1,185	15%	8%	24%
Pursat	Bakan	Trapeang Chornng	Stueng Kambot		46	119																		203	881	7%	13%	19%
Pursat	Bakan	Trapeang Chornng	Thmei		9	60																		119	636	24%	15%	39%
Pursat	Bakan	Trapeang Chornng	Trapeang Chornng			63										3								375	2,302	2%	26%	28%
Pursat	Kandieng	Anlong Vil	Boeng Chhuk		23												1	16						106	476	21%	19%	40%
Pursat	Kandieng	Anlong Vil	Kampong Krabei		15												1	12						56	240	13%	14%	27%
Pursat	Kandieng	Anlong Vil	Kaoh Krasang		35											1	14							69	334	21%	4%	25%
Pursat	Kandieng	Anlong Vil	Kbal Romeas		22												1	15	1	11				92	437	12%	19%	31%
Pursat	Kandieng	Anlong Vil	Phlov Krabei		21												1	22						56	278	9%	9%	18%

Location				Category																	Target Populations							
Province	District	Commune	Village	#Fish	#Hort.	#Rice	#Fsty	#Fish Pro.	#CFi	#CF	#SG	#Com. FS/N	#HC	#RM	#Bran. of MFI	#BDS	#FS/N-G	#FS/N-M	#SF-G	#SF-M	#Mobile kitchen village	# O&M village	#FTF village	#HHs	Population	%HH P1	%HH P2	%HH P1&P2
Pursat	Kandieng	Anlong Vil	Preaek Chheu Trav		29												1	15						96	446	27%	16%	43%
Pursat	Kandieng	Anlong Vil	Preaek Ta Kong		21												1	19	1	12				60	342	18%	8%	27%
Pursat	Kandieng	Anlong Vil	Preaek Ta Vong		13								1				1	19						88	417	23%	No data	23%
Pursat	Kandieng	Anlong Vil	Voat pou Muoy		38												1	14						82	368	16%	7%	23%
Pursat	Kandieng	Anlong Vil	Voat Pou Ti Pir		8												1	17	1	9				51	273	8%	18%	26%
Pursat	Kandieng	Anlong Vil	Chey Chumneah																					106	469	29%	13%	42%
Pursat	Kandieng	Anlong Vil	Kanhcheu Bay Dach																					62	311	16%	7%	23%
Pursat	Kandieng	Anlong Vil	Phteah Kor																					92	418	30%	19%	50%
Pursat	Kandieng	Anlong Vil	Anlong Vil																					58	283	7%	16%	23%
Pursat	Kandieng	Kandieng	Boeng Chhuk		36						1						1	18	1	12				164	710	11%	22%	33%
Pursat	Kandieng	Kandieng	Kampong Krasang Kra		27											2	1	17	1	14				98	428	11%	25%	36%
Pursat	Kandieng	Kandieng	Kampong Krasang Leu		18												1	16	1	12				77	299	4%	22%	26%
Pursat	Kandieng	Kandieng	Prey Kdei Kandal		17												1	20	1	12				54	252	17%	15%	32%
Pursat	Kandieng	Kandieng	Prey Kdei Kraom		22												1	19	1	14				96	379	13%	25%	38%
Pursat	Kandieng	Kandieng	Stueng Kraom		4																			85	403	17%	19%	36%
Pursat	Kandieng	Kandieng	Stueng Leu		1																			75	355	15%	17%	32%
Pursat	Kandieng	Kandieng	Svay Yeang																					67	364	20%	14%	34%
Pursat	Kandieng	Kandieng	Kandieng										1											71	366	17%	8%	25%
Pursat	Kandieng	Kandieng	Kandieng Knong																					66	295	12%	26%	38%
Pursat	Kandieng	Kandieng	Sya		16																			109	468	19%	13%	32%
Pursat	Kandieng	Kandieng	Bangkoul																					126	538	13%	25%	38%
Pursat	Kandieng	Kanhchor	Phlov Luong		9				1								1	14	1	12				218	1,077	3%	16%	18%
Pursat	Kandieng	Kanhchor	Pou Andaet		5												1	15						195	718	2%	15%	16%
Pursat	Kandieng	Kanhchor	Preaek Trabaek		9												1	21						342	1,557	6%	19%	24%
Pursat	Kandieng	Kanhchor	Samraong		17												1	21						200	836	11%	15%	26%
Pursat	Kandieng	Kaoh Chum	Ampil Kanhchrinh																					95	449	12%	20%	32%
Pursat	Kandieng	Kaoh Chum	Anlong Hab	2	49						1						1	18						171	774	6%	21%	28%
Pursat	Kandieng	Kaoh Chum	Damrei Sa																					182	896	8%	17%	26%
Pursat	Kandieng	Kaoh Chum	Dang Lang		14												1	22						150	759	12%	24%	36%
Pursat	Kandieng	Kaoh Chum	Dang Rung		36						1						1	22	1	10				177	794	15%	17%	31%
Pursat	Kandieng	Kaoh Chum	Kien																					194	1,353	7%	25%	32%
Pursat	Kandieng	Kaoh Chum	Phteah Pring																					96	434	7%	28%	35%
Pursat	Kandieng	Kaoh Chum	Sdok Chum													1								278	1,238	5%	22%	27%
Pursat	Kandieng	Kaoh Chum	Spean		52												1	25						183	844	9%	15%	24%
Pursat	Kandieng	Kaoh Chum	Tuol Ku																					181	781	14%	15%	28%
Pursat	Kandieng	Srae Sdok	Bakur										1											283	1,254	18%	9%	26%
Pursat	Kandieng	Srae Sdok	Pou										1											113	552	18%	11%	29%
Pursat	Kandieng	Srae Sdok	Trang																					170	782	6%	17%	23%
Pursat	Kandieng	Srae Sdok	Saen Chey																					121	591	7%	18%	24%

Location				Category														Target Populations										
Province	District	Commune	Village	#Fish	#Hort.	#Rice	#Fsty	#Fish Pro.	#CFi	#CF	#SG	#Com. FS/N	#HC	#RM	#Bran. of MFI	#BDS	#FS/N-G	#FS/N-M	#SF-G	#SF-M	#Mobile kitchen village	# O&M village	#FTF village	#HHs	Population	%HH P1	%HH P2	%HH P1&P2
Pursat	Kandieng	Srae Sdok	Sarieng																					78	403	12%	13%	25%
Pursat	Kandieng	Srae Sdok	Kdei Chhvit																					183	893	23%	4%	27%
Pursat	Kandieng	Srae Sdok	Banteay Traok																					140	634	1%	15%	16%
Pursat	Kandieng	Srae Sdok	Enthyea																					117	707	11%	11%	22%
Pursat	Kandieng	Srae Sdok	Phteah Kaoh																					92	391	9%	11%	20%
Pursat	Kandieng	Veal	Tuol Pongro																					83	350	11%	31%	42%
Pursat	Kandieng	Svay Luong	Chreaeng		72						1						1	33						204	984	11%	7%	18%
Pursat	Kandieng	Svay Luong	Ka Kou		14						1						1	11						60	666	6%	7%	13%
Pursat	Kandieng	Svay Luong	Pou Laeung		43												1	19	1	11				91	446	5%	30%	35%
Pursat	Kandieng	Svay Luong	Sanlung		16											1	1	15	1	11				66	356	8%	22%	30%
Pursat	Kandieng	Svay Luong	Svay Chambak		14												1	23	1	10				87	376	29%	15%	44%
Pursat	Kandieng	Svay Luong	Svay Yeang		37												1	14						104	494	15%	25%	40%
Pursat	Kandieng	Sya	Sya		13	99																		139	552	11%	21%	31%
Pursat	Kandieng	Sya	Voat Lieb			76																		147	628	20%	11%	31%
Pursat	Krakor	Anlong Tnaot	Chrolong		24																			118	527	5%	12%	17%
Pursat	Krakor	Anlong Tnaot	Kandal								1						2							227	1,267	4%	9%	13%
Pursat	Krakor	Anlong Tnaot	Khleang Moeung														2							226	918	7%	2%	9%
Pursat	Krakor	Anlong Tnaot	Papet	5	24												1	15						214	903	6%	12%	18%
Pursat	Krakor	Anlong Tnaot	Phsar														6							332	1,948	4%	7%	11%
Pursat	Krakor	Anlong Tnaot	Thkoul Thum	11	33	130											1	12	1	9				210	825	3%	4%	7%
Pursat	Krakor	Anlong Tnaot	Totueng																					94	483	10%	3%	13%
Pursat	Krakor	Anlong Tnaot	Banteay Krang																					182	739	3%	10%	13%
Pursat	Krakor	Anlong Tnaot	La Bak																					73	267	11%	9%	20%
Pursat	Krakor	Anlong Tnaot	Tuol Mkak																					203	830	5%	1%	6%
Pursat	Krakor	Anlong Tnaot	Khla Krapeu																					226	873	8%	8%	16%
Pursat	Krakor	Anlong Tnaot	Tonsay Kol																					100	587	9%	10%	19%
Pursat	Krakor	Ansa Chambak	San Sar			122																		194	844	3%	20%	23%
Pursat	Krakor	Ansa Chambak	Thkoul Touch			66																		286	1,224	8%	7%	15%
Pursat	Krakor	Ansa Chambak	Kbaldamrei		10																			226	972	8%	17%	25%
Pursat	Krakor	Ansa Chambak	arang Pruoch		3																			158	662	14%	5%	19%
Pursat	Krakor	Ansa Chambak	Kampong Thkoul					37																238	1,154	8%	10%	18%
Pursat	Krakor	Boeng Kantuot	Boeng			126							1											153	655	4%	9%	13%
Pursat	Krakor	Boeng Kantuot	Chor Chork			68																		70	357	13%	11%	24%
Pursat	Krakor	Boeng Kantuot	Kandol Sa			102																		153	678	7%	11%	17%
Pursat	Krakor	Boeng Kantuot	Ou Anhchanh			75																		110	435	6%	20%	26%
Pursat	Krakor	Boeng Kantuot	Pou Angkrang	14		148																		192	756	10%	9%	18%
Pursat	Krakor	Boeng Kantuot	Pou Khoeun																					153	636	3%	18%	21%
Pursat	Krakor	Boeng Kantuot	Ta Kaev Kraom			97																		151	602	10%	10%	20%
Pursat	Krakor	Boeng Kantuot	Thlea M'am	8		100	17																	127	553	13%	11%	24%

Location				Category																	Target Populations							
Province	District	Commune	Village	#Fish	#Hort.	#Rice	#Fsty	#Fish Pro.	#CFi	#CF	#SG	#Com. FS/N	#HC	#RM	#Bran. of MFI	#BDS	#FS/N-G	#FS/N-M	#SF-G	#SF-M	#Mobile kitchen village	# O&M village	#FTF village	#Hhs	Population	%HH P1	%HH P2	%HH P1&P2
Pursat	Krakor	Boeng Kantuot	Thmei			88																		125	544	3%	19%	23%
Pursat	Krakor	Boeng Kantuot	Trapeang Kantuot			108																		151	680	5%	11%	17%
Pursat	Krakor	Boeng Kantuot	Trapeang Khley	13		147																		177	722	7%	13%	20%
Pursat	Krakor	Chheu Tom	Bamnak																					351	1,495	13%	7%	19%
Pursat	Krakor	Kampong Luong	Phum Buon																					365	1,445	8%	42%	50%
Pursat	Krakor	Kampong Pou	Chek Chau			129																		323	1,337	4%	15%	20%
Pursat	Krakor	Kampong Pou	Kampong La		4	133		28																355	1,512	30%	12%	42%
Pursat	Krakor	Kampong Pou	Moat Prey		1	170																		240	1,058	20%	17%	36%
Pursat	Krakor	Kampong Pou	Pou Kod																					154	618	11%	16%	28%
Pursat	Krakor	Kampong Pou	Pou Robang			113							1											220	1,027	12%	10%	22%
Pursat	Krakor	Kampong Pou	Roluos Kandal		6	115	37																	132	537	30%	9%	39%
Pursat	Krakor	Kampong Pou	Roluos Khang Kaeut			74																		86	402	6%	13%	19%
Pursat	Krakor	Kampong Pou	Sna Reach			54																		104	428	21%	24%	45%
Pursat	Krakor	Kbal Trach	Chheu Teal Khpos			95																		241	978	5%	21%	26%
Pursat	Krakor	Kbal Trach	Kampong Leu					33																382	1,593	20%	11%	31%
Pursat	Krakor	Kbal Trach	Kandal													1								178	927	7%	8%	15%
Pursat	Krakor	Kbal Trach	Kralanh		6																			365	1,157	14%	3%	17%
Pursat	Krakor	Kbal Trach	Phsar																					195	646	7%	4%	12%
Pursat	Krakor	Kbal Trach	Samraong										1											237	1,031	8%	25%	33%
Pursat	Krakor	Kbal Trach	Srae Ruessei																					86	386	15%	12%	27%
Pursat	Krakor	Kbal Trach	Totueng																					153	597	9%	20%	29%
Pursat	Krakor	Kbal Trach	Trapeang Rumdenh			160		19																345	1,834	17%	19%	36%
Pursat	Krakor	Kbal Trach	Trapeang Smach																					159	1,038	16%	13%	29%
Pursat	Krakor	Kbal Trach	Doung																					104	342	8%	17%	25%
Pursat	Krakor	Ou Sandan	Chong Khlong																					226	865	16%	4%	20%
Pursat	Krakor	Ou Sandan	Krang Thum	20	31	131	57			1						2								175	793	8%	18%	26%
Pursat	Krakor	Ou Sandan	Ou ach Kok	14	32	109	3			1	2	1				1								215	852	12%	5%	16%
Pursat	Krakor	Ou Sandan	Ou Akol				15	28																242	1,358	12%	17%	29%
Pursat	Krakor	Ou Sandan	Ou Sandan	11		127																		129	513	18%	5%	23%
Pursat	Krakor	Ou Sandan	Puttream	9		116					2													153	652	7%	10%	17%
Pursat	Krakor	Ou Sandan	Thnoeng	15	17	104	18			1														125	497	3%	17%	20%
Pursat	Krakor	Ou Sandan	Doung Chuor																					141	633	12%	10%	22%
Pursat	Krakor	Ou Sandan	Ou Ta Prok																					168	858	11%	12%	22%
Pursat	Krakor	Sna Ansa	Ansa Kdam		6	172										1								194	847	24%	10%	34%
Pursat	Krakor	Sna Ansa	Beng	7	23	92					1													153	719	11%	23%	34%
Pursat	Krakor	Sna Ansa	Chi Cheh			76																		83	339	48%	7%	55%
Pursat	Krakor	Sna Ansa	Krang Veaeng	7	26	27																		204	1,011	21%	15%	36%
Pursat	Krakor	Sna Ansa	Sarovoan		17												1	21	1	11				93	427	32%	12%	44%
Pursat	Krakor	Sna Ansa	Sna Ansa			88						1	1			2								99	455	16%	24%	40%

Location				Category																Target Populations									
Province	District	Commune	Village	#Fish	#Hort.	#Rice	#Fsty	#Fish Pro.	#CFi	#CF	#SG	#Com. FS/N	#HC	#RM	#Bran. of MFI	#BDS	#FS/N-G	#FS/N-M	#SF-G	#SF-M	#Mobile kitchen village	# O&M village	#FTF village	#Hhs	Population	%HH P1	%HH P2	%HH P1&P2	
Pursat	Krakor	Sna Ansa	Svay Sa		1	93										1						■	■	■	120	516	14%	19%	33%
Pursat	Krakor	Sna Ansa	Thmei		12	78																■	■	■	108	467	12%	23%	35%
Pursat	Krakor	Sna Ansa	Veal Vong													1						■	■		153	724	17%	22%	39%
Pursat	Krakor	Sna Ansa	Kampongprak					32																	54	234	69%	No data	69%
Pursat	Krakor	Tnaot Chum	Bangkong Khmum							1												■			178	870	10%	5%	15%
Pursat	Krakor	Tnaot Chum	Boeng Veal	2	14						1											■	■	■	250	1,234	13%	9%	22%
Pursat	Krakor	Tnaot Chum	Chambak Thum		33	136																■	■	■	259	1,248	10%	2%	12%
Pursat	Krakor	Tnaot Chum	Chheu Teal	13	31	110					2		1									■	■	■	194	1,214	8%	11%	19%
Pursat	Krakor	Tnaot Chum	Dang Tuek Leach	4	34	80			1		1											■	■	■	131	602	1%	16%	17%
Pursat	Krakor	Tnaot Chum	Kandal		35	81																■	■	■	146	726	7%	10%	16%
Pursat	Krakor	Tnaot Chum	Krabei Sa		15																	■	■	■	153	772	9%	8%	17%
Pursat	Krakor	Tnaot Chum	Prey Khla													1						■	■		176	747	8%	10%	18%
Pursat	Krakor	Tnaot Chum	Saen Pen	8	31	99																■	■	■	120	599	3%	9%	13%
Pursat	Krakor	Tnaot Chum	Ta Kaev Leu													1						■			113	478	11%	12%	22%
Pursat	Krakor	Tnaot Chum	Tbaeng Chrums	12	33	157					1											■	■	■	217	957	2%	5%	7%
Pursat	Krakor	Tnaot Chum	Thmei		18																	■	■	■	598	2,608	14%	16%	30%
Pursat	Krakor	Tnaot Chum	Tram									1										■	■		179	895	3%	7%	10%
Pursat	Krong Pursat	Chamraeun Phal	Doun Ei		33						1						1	18				■	■	■	149	1,003	14%	9%	23%
Pursat	Krong Pursat	Chamraeun Phal	Kampong Stoung		26	99			1								1	26				■	■	■	215	1,055	46%	35%	81%
Pursat	Krong Pursat	Chamraeun Phal	Ou Roka		38											1	1	14				■		■	158	949	10%	21%	30%
Pursat	Krong Pursat	Chamraeun Phal	Ou Tong			71																■		■	189	895	17%	11%	28%
Pursat	Krong Pursat	Chamraeun Phal	Svay Meas		41	117											1	24				■	■	■	120	612	8%	39%	48%
Pursat	Krong Pursat	Chamraeun Phal	Tuol Kruos		21																		■		337	1,698	34%	7%	41%
Pursat	Krong Pursat	Lolok Sa	Chumrum Siem		21												1	17				■		■	135	893	10%	9%	19%
Pursat	Krong Pursat	Lolok Sa	Dab Bat		50						1		1			1	1	19	1	5		■		■	252	1,149	7%	4%	10%
Pursat	Krong Pursat	Lolok Sa	Damnak Ampil		26	105											1	15				■		■	198	960	5%	6%	12%
Pursat	Krong Pursat	Lolok Sa	Kaoh		11												1	16	1	10		■		■	235	1,042	15%	8%	24%
Pursat	Krong Pursat	Lolok Sa	Khmar		39												1	26				■		■	171	884	4%	4%	8%
Pursat	Krong Pursat	Lolok Sa	Phsar Leu		5						1					1						■	■		100	442	2%	11%	13%
Pursat	Krong Pursat	Lolok Sa	Voat Luong		26						2					1	1	16				■		■	221	1,096	6%	14%	20%
Pursat	Krong Pursat	Lolok Sa	Lolok Sar																			■			126	524	3%	13%	16%
Pursat	Krong Pursat	Phteah Prey	Dangkear		51												1	18						■	201	818	2%	20%	22%
Pursat	Krong Pursat	Phteah Prey	Kok		56												1	29				■		■	176	846	11%	13%	24%
Pursat	Krong Pursat	Phteah Prey	Ou Sdau																			■			155	750	1%	7%	7%
Pursat	Krong Pursat	Phteah Prey	Peal Nheaeak Muoy												2	1						■	■		753	4,602	No data	No data	No data
Pursat	Krong Pursat	Phteah Prey	Peal Nheaeak Pir													2									719	2,757	No data	No data	No data
Pursat	Krong Pursat	Phteah Prey	Ra													1									321	1,345	1%	8%	9%
Pursat	Krong Pursat	Phteah Prey	Tnaot Tret																			■			178	801	4%	14%	18%
Pursat	Krong Pursat	Prey Nhi	Bak Roteh										1												224	1,112	10%	11%	21%

Location				Category																	Target Populations							
Province	District	Commune	Village	#Fish	#Hort.	#Rice	#Fsty	#Fish Pro.	#CFi	#CF	#SG	#Com. FS/N	#HC	#RM	#Bran. of MFI	#BDS	#FS/N-G	#FS/N-M	#SF-G	#SF-M	#Mobile kitchen village	# O&M village	#FTF village	#HHs	Population	%HH P1	%HH P2	%HH P1&P2
Pursat	Krong Pursat	Prey Nhi	Krang Ta Saen			151																		168	851	15%	13%	28%
Pursat	Krong Pursat	Prey Nhi	Moan Chae												1									193	1,058	14%	13%	27%
Pursat	Krong Pursat	Prey Nhi	Sala Kumru			38																		95	498	14%	4%	17%
Pursat	Krong Pursat	Prey Nhi	Srah Srang			45																		72	320	10%	12%	22%
Pursat	Krong Pursat	Roleab	Ou Thkov		71												1	21						614	2,819	6%	16%	22%
Pursat	Krong Pursat	Roleab	Preaek Tnaot										1											179	822	1%	6%	7%
Pursat	Krong Pursat	Roleab	Prey Ovma	10	44	110											1	18						495	2,257	5%	8%	13%
Pursat	Krong Pursat	Roleab	Roleab		37								1			1	1	31						541	3,302	13%	14%	27%
Pursat	Krong Pursat	Roleab	Tuol Mkak	5	28	79											1	13						323	1,665	5%	9%	14%
Pursat	Krong Pursat	Roleab	Chhlang Kat																					149	582	5%	15%	20%
Pursat	Krong Pursat	Svay at	Krang Pophleak	1																				201	868	3%	29%	32%
Pursat	Krong Pursat	Svay at	Ou Sdau																					189	821	11%	18%	29%
Pursat	Krong Pursat	Svay at	Sthani												3									410	1,552	9%	18%	26%
Pursat	Krong Pursat	Svay at	Svay at		19											1	1	19						209	912	21%	9%	30%
Pursat	Krong Pursat	Svay at	Trang																					88	457	6%	24%	31%
Pursat	Phnum Kravanh	Bak Chenchhien	Bak Chenchhien	56												1	1	20						397	1,821	8%	18%	26%
Pursat	Phnum Kravanh	Bak Chenchhien	Krabau Chrum	67	116						1					2	1	15						310	1,710	5%	17%	23%
Pursat	Phnum Kravanh	Bak Chenchhien	Ou Ruessei	41	57						2		1			4	1	19						222	1,161	10%	13%	24%
Pursat	Phnum Kravanh	Bak Chenchhien	Ou Rumchang	77	103											1	1	22						416	1,771	6%	20%	26%
Pursat	Phnum Kravanh	Bak Chenchhien	Tuol Pongro			62																		82	385	6%	6%	13%
Pursat	Phnum Kravanh	Bak Chenchhien	Chan Serei													2								64	295	8%	16%	25%
Pursat	Phnum Kravanh	Leach	Bak Trakuon		10																			135	558	20%	7%	27%
Pursat	Phnum Kravanh	Leach	Baoh Puoy		11																			210	1,300	15%	10%	25%
Pursat	Phnum Kravanh	Leach	Krouch Chhmar																					258	1,045	9%	9%	18%
Pursat	Phnum Kravanh	Leach	Leach													5								302	1,624	14%	10%	24%
Pursat	Phnum Kravanh	Leach	Paen																					315	1,540	20%	5%	25%
Pursat	Phnum Kravanh	Leach	Pech Ban													1								283	1,435	19%	11%	30%
Pursat	Phnum Kravanh	Leach	Sbov Rik										1											229	1,030	15%	9%	24%
Pursat	Phnum Kravanh	Leach	Ta Nuk																					165	639	7%	14%	20%
Pursat	Phnum Kravanh	Phteah Rung	Bat Rumduol	11	6	129										11								529	2,157	9%	15%	24%
Pursat	Phnum Kravanh	Phteah Rung	Chongruk			184																		410	1,816	11%	18%	29%
Pursat	Phnum Kravanh	Phteah Rung	Damnak Kansaeng		6	80																		120	510	17%	13%	30%
Pursat	Phnum Kravanh	Phteah Rung	Kandal			91																		246	1,229	25%	2%	28%
Pursat	Phnum Kravanh	Phteah Rung	Kaoh Svay			76																		181	758	10%	13%	23%
Pursat	Phnum Kravanh	Phteah Rung	Kranham			112																		389	1,459	15%	13%	28%
Pursat	Phnum Kravanh	Phteah Rung	Phteah Rung		12	136																		305	1,234	13%	15%	28%
Pursat	Phnum Kravanh	Phteah Rung	Prey Kanlang	17		176																		242	1,031	8%	11%	19%
Pursat	Phnum Kravanh	Phteah Rung	Prohoas Kbal			94																		193	847	11%	20%	30%
Pursat	Phnum Kravanh	Phteah Rung	Sdok Khtum			102																		229	1,137	15%	7%	22%

Location				Category																		Target Populations						
Province	District	Commune	Village	#Fish	#Hort.	#Rice	#Fsty	#Fish Pro.	#CFI	#CF	#SG	#Com-FS/N	#HC	#RM	#Bran. of MFI	#BDS	#FS/N-G	#FS/N-M	#SF-G	#SF-M	#Mobile kitchen village	# O&M village	#FTF village	#HHs	Population	%HH P1	%HH P2	%HH P1&P2
Pursat	Phnum Kravanh	Phteah Rung	Ta Sas			101							1											373	1,619	16%	10%	26%
Pursat	Phnum Kravanh	Phteah Rung	Thlok Dangkao	12		127										3								355	1,614	5%	9%	15%
Pursat	Phnum Kravanh	Prongil	Kampeaeng		11						1	1	1			2								326	1,341	15%	14%	29%
Pursat	Phnum Kravanh	Prongil	Ou Bak Tra		42		61			1	1													522	2,492	22%	7%	29%
Pursat	Phnum Kravanh	Prongil	Ou Srav		38																			302	1,418	19%	11%	29%
Pursat	Phnum Kravanh	Prongil	Prongil							1														513	2,009	15%	10%	25%
Pursat	Phnum Kravanh	Prongil	Samraong Yea																					194	856	16%	14%	30%
Pursat	Phnum Kravanh	Prongil	Svay Pak		1											2								361	1,452	16%	11%	27%
Pursat	Phnum Kravanh	Rokat	Prey Khlong		14																			204	814	14%	15%	29%
Pursat	Phnum Kravanh	Rokat	Prey Smach		8																			168	817	9%	18%	27%
Pursat	Phnum Kravanh	Rokat	Veal Vong		1																			471	2,163	6%	16%	22%
Pursat	Phnum Kravanh	Samraong	Angkrong		13																			647	2,866	9%	29%	37%
Pursat	Phnum Kravanh	Samraong	Ou Heng		13																			198	916	11%	16%	26%
Pursat	Phnum Kravanh	Samraong	Ou Preal		20																			91	403	13%	15%	28%
Pursat	Phnum Kravanh	Samraong	Preaek Bei		1																			188	896	8%	19%	27%
Pursat	Phnum Kravanh	Samraong	Preaek Muoy		14							1												459	1,893	14%	14%	27%
Pursat	Phnum Kravanh	Samraong	Preaek Pir										1											240	1,973	14%	16%	30%
Pursat	Phnum Kravanh	Samraong	Rovieng		32		44			1	1													221	960	17%	14%	31%
Pursat	Phnum Kravanh	Samraong	Samraong Muoy		2	42																		145	643	9%	9%	19%
Pursat	Phnum Kravanh	Samraong	Samraong Pir		7																			426	1,863	6%	10%	16%
Pursat	Phnum Kravanh	Samraong	Veal		83		74			1	1													258	1,174	14%	17%	30%
Pursat	Phnum Kravanh	Santreae	Kol Totueng		25		12			1	1													313	1,446	15%	8%	23%
Pursat	Phnum Kravanh	Santreae	Santreae									1												139	1,205	13%	13%	26%
Pursat	Phnum Kravanh	Santreae	Srae Popeay		1																			199	928	15%	14%	29%
Sub-Total Pursat	5	41	371	557	4,114	13,407	338	177	3	9	45	10	29	1	8	143	59	1,092	20	213	332	104	226	74,756	346,872	11%	14%	24%

Cambodia HARVEST Target Villages – Clients & Farmer beneficiaries, Sector Focus, and Target HHs/Populations (as of March 31, 2015)																														
Location				Category																Target Populations										
Province	District	Commune	Village	#Fish	#Hort.	#Rice	#Fsty	#Fish Pro.	#CFI	#CF	#SG	#Com. FS/N	#HC	#RM	#Bran. of MFI	#BDS	#FS/N-G	#FS/N-M	#SF-G	#SF-M	#Mobile kitchen village	#O&M village	#FTF village	#HHs	Population	%HH P1	%HH P2	%HH P1&P2		
Battambang	Aek Phnum	Kaoh Chiveang	Anlong Ta Uor	7					1													■	■		432	2,362	27%	11%	38%	
Battambang	Aek Phnum	Kaoh Chiveang	Preaek Toal	8					1														■		735	3,928	21%	3%	24%	
Battambang	Aek Phnum	Peam Aek	Doun Teav										1									■			449	1,976	7%	27%	34%	
Battambang	Aek Phnum	Peam Aek	Ka Rohal	4	35	35											1	21	1	18		■		■	272	1,226	16%	27%	43%	
Battambang	Aek Phnum	Peam Aek	Kong Tum	5	37	1											1	15	1	11		■		■	305	1,475	27%	27%	54%	
Battambang	Aek Phnum	Peam Aek	Kouk Doung			94																■		■	434	1,930	16%	38%	54%	
Battambang	Aek Phnum	Peam Aek	Peam Aek	7	23											1	1	19	1	13		■		■	461	1,829	10%	17%	27%	
Battambang	Aek Phnum	Peam Aek	Preaek Chdaor	19	85	112					1					2	1	25	1	21		■		■	749	3,637	13%	33%	46%	
Battambang	Aek Phnum	Peam Aek	Suos Ei	4	71	1											1	18	1	15		■		■	427	1,954	8%	16%	24%	
Battambang	Aek Phnum	Peam Aek	Ta Kom		41	81											1	21	1	19		■		■	238	1,018	16%	27%	44%	
Battambang	Aek Phnum	Preaek Khpob	Khvet		5							1										■		■	395	1,436	4%	4%	9%	
Battambang	Aek Phnum	Preaek Khpob	Ou Kambot	25		170																■		■	485	2,157	2%	16%	18%	
Battambang	Aek Phnum	Preaek Khpob	Preaek Khpos	5																		■		■	368	1,423	5%	18%	23%	
Battambang	Aek Phnum	Preaek Khpob	Preaek Snao	7		57																■		■	434	2,116	1%	20%	21%	
Battambang	Aek Phnum	Preaek Khpob	Sna Pi Mukh		3																	■		■	350	1,382	3%	9%	12%	
Battambang	Aek Phnum	Preaek Luong	Bak Amraek	15	45											1						■	■	■	302	1,552	19%	39%	58%	
Battambang	Aek Phnum	Preaek Luong	Bak Roteh		1																	■		■	222	1,117	12%	34%	46%	
Battambang	Aek Phnum	Preaek Luong	Doun Ent																			■			249	1,078	30%	7%	37%	
Battambang	Aek Phnum	Preaek Luong	Preaek Luong	16	6	128										1						■	■	■	470	2,842	10%	18%	28%	
Battambang	Aek Phnum	Preaek Luong	Rohal Suong	9	42	79			1													■	■	■	373	1,584	21%	28%	50%	
Battambang	Aek Phnum	Preaek Luong	Sdei Kraom	6	56	1					1						1	17	1	17		■		■	320	1,578	26%	18%	44%	
Battambang	Aek Phnum	Preaek Luong	Sdei Leu	10								1											■	■	■	368	1,691	8%	24%	33%
Battambang	Aek Phnum	Preaek Norint	Ansang Sak			97																■		■	288	1,168	9%	32%	41%	
Battambang	Aek Phnum	Preaek Norint	Doung Mea	3	30	40			Joint RS							1						■	■	■	189	768	8%	21%	29%	
Battambang	Aek Phnum	Preaek Norint	Preaek Krouch		3																	■		■	286	1,304	7%	29%	37%	
Battambang	Aek Phnum	Preaek Norint	Preaek Norint	12							1		1			1						■	■	■	480	2,165	6%	20%	26%	
Battambang	Aek Phnum	Preaek Norint	Preaek Ta Chraeng											1								■	■		533	2,448	11%	17%	28%	
Battambang	Aek Phnum	Preaek Norint	Preaek Trab		1	96			1								1	13				■		■	365	1,826	10%	22%	32%	
Battambang	Aek Phnum	Preaek Norint	Reach Doun Kaev			21										1						■		■	234	974	4%	23%	27%	
Battambang	Aek Phnum	Preaek Norint	Rohal Suong	6	30	161					1					2						■	■	■	342	1,355	13%	20%	34%	
Battambang	Aek Phnum	Preaek Norint	Sdei	7	31	126			Joint RS			1				2						■	■	■	266	1,119	14%	19%	33%	
Battambang	Aek Phnum	Preaek Norint	Svay Chrum	7	3																	■		■	318	1,413	6%	31%	36%	
Battambang	Aek Phnum	Samraong Knong	Kampong Sambuor									1												■	554	2,300	3%	26%	29%	
Battambang	Aek Phnum	Ta Pun	Basaet	1																					842	3,788	25.3%	23.4%	48.7%	
Battambang	Banan	Bay Damram	Bay Damram			5											3					■	■	■	297	1,762	5%	9%	14%	
Battambang	Banan	Bay Damram	Kampong Chaeng			23																	■	■	175	817	5%	23%	28%	
Battambang	Banan	Bay Damram	Xanhchroung		2	14																■	■		102	470	9%	10%	19%	
Battambang	Banan	Bay Damram	Krala Peas		7	15										1						■	■		307	1,348	4%	16%	20%	

Location				Category																Target Populations								
Province	District	Commune	Village	#Fish	#Hort.	#Rice	#Fsty	#Fish Pro.	#CFI	#CF	#SG	#Com. FS/N	#HC	#RM	#Bran. of MFI	#BDS	#FS/N-G	#FS/N-M	#SF-G	#SF-M	#Mobile kitchen village	#O&M village	#FTF village	#HHs	Population	%HH P1	%HH P2	%HH P1&P2
Battambang	Banan	Bay Damram	Prey Totueng			5																		279	1,449	2%	8%	10%
Battambang	Banan	Bay Damram	Sdau			3																		177	788	13%	16%	29%
Battambang	Banan	Bay Damram	Ta Song		11	7										1								135	658	15%	5%	20%
Battambang	Banan	Bay Damram	Tuol Chranieng			7																		224	984	3%	7%	10%
Battambang	Banan	Chaeng Mean Chey	Doung				1																	337	1,500	34%	23%	57%
Battambang	Banan	Chheu Teal	Anlok Kaong							Joint Ban			1			1								137	662	7%	28%	35%
Battambang	Banan	Chheu Teal	Anlong Ta Mei		9											2								399	1,498	13%	22%	34%
Battambang	Banan	Chheu Teal	Annachet		26												1	18	1	18				283	1,344	6%	25%	31%
Battambang	Banan	Chheu Teal	Bay Damram		11							1	1			4								302	1,331	10%	13%	22%
Battambang	Banan	Chheu Teal	Braboh		29					Joint Ban														202	914	15%	13%	28%
Battambang	Banan	Chheu Teal	Chamkar Svay		8					Joint Ban						1								255	1,183	10%	23%	33%
Battambang	Banan	Chheu Teal	Chhak Pou		9																			95	861	12%	21%	33%
Battambang	Banan	Chheu Teal	Chheu Teal													2								388	1,796	13%	14%	27%
Battambang	Banan	Chheu Teal	Doung		20		44			Joint Ban														151	615	3%	13%	16%
Battambang	Banan	Chheu Teal	Khnar		43											1	1	17	1	14				240	1,008	11%	13%	24%
Battambang	Banan	Chheu Teal	Svay Prakeab		45																			211	1,101	17%	19%	36%
Battambang	Banan	Chheu Teal	Thkov				1			Joint Ban						3								186	818	8%	28%	36%
Battambang	Banan	Chheu Teal	Bat Sala		11																			415	2,412	7%	19%	26%
Battambang	Banan	Chheu Teal	Kampong Srama		8																			270	1,202	8%	15%	23%
Battambang	Banan	Chheu Teal	Kampong Chamlang																					278	1,228	11%	20%	31%
Battambang	Banan	Kantueu Muoy	Voat Kantueu		9		27																	207	984	7%	12%	18%
Battambang	Banan	Kantueu Muoy	Kampong Ampil		12																			168	725	10%	6%	16%
Battambang	Banan	Kantueu Muoy	Svay Prey		2																			145	709	4%	12%	16%
Battambang	Banan	Kantueu Pir	Banan		18					2														476	2,040	9%	29%	38%
Battambang	Banan	Kantueu Pir	Post Kantueu									1												139	573	26%	35%	61%
Battambang	Banan	Phnum Sampov	Kampouv		9	5																		338	1,605	19%	37%	56%
Battambang	Banan	Phnum Sampov	Krapeu Cheung			195										2								650	2,627	2%	11%	13%
Battambang	Banan	Phnum Sampov	Kouk Ampil		4																			251	1,051	12%	22%	35%
Battambang	Banan	Phnum Sampov	Chaeng Kdar		21																			250	1,072	7%	30%	37%
Battambang	Banan	Phnum Sampov	Sampov Lech			9																		365	1,665	6%	7%	13%
Battambang	Banan	Snoeng	Boeng Chaeng			168																		323	1,369	22%	34%	57%
Battambang	Banan	Snoeng	Boeng Krasai			84																		479	2,232	19%	19%	38%
Battambang	Banan	Snoeng	Boeng Prei			112																		521	2,572	17%	11%	27%
Battambang	Banan	Snoeng	Kor																					222	1,934	7%	32%	40%
Battambang	Banan	Snoeng	Preah Srae																					332	2,501	7%	14%	21%
Battambang	Banan	Snoeng	Rumchey		15	119	16			1														385	1,808	9%	21%	30%
Battambang	Banan	Snoeng	Sambuor Meas							Joint Ban														350	1,650	12%	45%	56%
Battambang	Banan	Snoeng	Samraong			140																		206	1,897	40%	32%	71%

Location				Category															Target Populations											
Province	District	Commune	Village	#Fish	#Hort.	#Rice	#Fsty	#Fish Pro.	#CFI	#CF	#SG	#Com. FS/N	#HC	#RM	#Bran. of MFI	#BDS	#FS/N-G	#FS/N-M	#SF-G	#SF-M	#Mobile kitchen village	#O&M village	#FTF village	#HHs	Population	%HH P1	%HH P2	%HH P1&P2		
Battambang	Banan	Snoeng	Snoeng Kaeut			175				1			1									■	■	■	400	1,930	20%	29%	49%	
Battambang	Banan	Snoeng	Snoeng Lech			136																■		■	276	1,540	15%	29%	44%	
Battambang	Banan	Snoeng	Peak Sbaek																			■			308	1,181	7%	18%	24%	
Battambang	Banan	Ta Kream	Andong Neang																			■			185	918	23%	30%	53%	
Battambang	Banan	Ta Kream	Ou Pong Moan		1	257																■	■	■	525	2,487	11%	37%	48%	
Battambang	Banan	Ta Kream	Ou Ta Nhea		1	315										2						■	■	■	354	1,563	26%	26%	52%	
Battambang	Banan	Ta Kream	Paoy Svay			114									1							■	■	■	298	1,614	16%	13%	29%	
Battambang	Banan	Ta Kream	Prey Phdau		1	40																■	■	■	213	1,131	29%	12%	41%	
Battambang	Banan	Ta Kream	Slab Pang																			■			442	1,785	31%	29%	60%	
Battambang	Banan	Ta Kream	Ta Kream			259										1							■	■	■	339	1,546	19%	27%	46%
Battambang	Banan	Ta Kream	Ta Ngaen			188										1							■	■	■	836	3,476	19%	32%	51%
Battambang	Banan	Ta Kream	Thmei			152										4							■	■	■	415	2,398	25%	26%	51%
Battambang	Banan	Ta Kream	Dangkut Thnong																			■	■		347	1,603	34%	40%	74%	
Battambang	Banan	Ta Kream	Anlong Svay																			■			416	2,442	29%	34%	62%	
Battambang	Bavel	Bavel	Dach Proat										1										■		339	1,596	16%	5%	21%	
Battambang	Bavel	Bavel	Doun Av		4	42																	■	■	156	780	30%	13%	43%	
Battambang	Bavel	Bavel	Prey Totueng Pir																				■		539	2,316	14%	14%	28%	
Battambang	Bavel	Bavel	Sang Reang		8	40																	■	■	415	2,004	18%	9%	27%	
Battambang	Bavel	Bavel	Svay Chrum		42	69																	■	■	248	1,185	7%	14%	20%	
Battambang	Bavel	Bavel	Bavel Pir		1																		■		442	1,980	11%	3%	14%	
Battambang	Bavel	Kdol Tahen	Khleang										1												No data	No data	No data	No data	No data	
Battambang	Bavel	Khnach Romeas	Ballang Leu	9	41	107					1					1							■	■	263	1,317	13%	3%	15%	
Battambang	Bavel	Khnach Romeas	Ballang Mean Chey		28	78					1					1							■	■	125	630	10%	15%	25%	
Battambang	Bavel	Khnach Romeas	Khnach Romeas	6	43	83					3		1			1							■	■	629	3,223	4%	10%	14%	
Battambang	Bavel	Khnach Romeas	Koah Ream	10	12							1				7							■	■	491	2,318	11%	5%	16%	
Battambang	Bavel	Khnach Romeas	Prey Sangha	18	60	62					1					5							■	■	376	1,931	7%	15%	22%	
Battambang	Bavel	Khnach Romeas	Rung Ampil	13	26	24																	■	■	276	1,656	9%	5%	13%	
Battambang	Bavel	Khnach Romeas	Svay Sa	5	16	57										1							■	■	164	811	13%	12%	25%	
Battambang	Bavel	Klaeng Meas	Chrang Bak		44																		■		241	1,097	22%	16%	39%	
Battambang	Bavel	Klaeng Meas	Khleang		3																		■		95	511	14%	7%	21%	
Battambang	Bavel	Klaeng Meas	Ou Doun Pov		23																		■		190	824	8%	11%	19%	
Battambang	Bavel	Klaeng Meas	Kampong Mkak		3																		■		130	584	15%	4%	18%	
Battambang	Bavel	Lvea	Boeng Samraong			99																	■		255	1,150	12%	8%	20%	
Battambang	Bavel	Lvea	Kbal Spean										1												217	1,005	12%	8%	20%	
Battambang	Bavel	Lvea	Ping Pong			107																	■		301	1,092	16%	5%	21%	
Battambang	Bavel	Lvea	Ream Sena										1												248	1,013	10%	8%	18%	
Battambang	Bavel	Lvea	Svay Prey			111																	■		251	1,189	10%	12%	22%	
Battambang	Bavel	Lvea	Lvea Chas		9																		■		216	1,059	16%	5%	21%	

Location				Category																Target Populations								
Province	District	Commune	Village	#Fish	#Hort.	#Rice	#Fsty	#Fish Pro.	#CFI	#CF	#SG	#Com. FS/N	#HC	#RM	#Bran. of MFI	#BDS	#FS/N-G	#FS/N-M	#SF-G	#SF-M	#Mobile kitchen village	#O&M village	#FTF village	#Hts	Population	%HH P1	%HH P2	%HH P1&P2
Battambang	Bavel	Prey Khpos	Pou		9																			265	1,363	19%	9%	27%
Battambang	Bavel	Prey Khpos	Prey Khpos		7																			235	926	14%	16%	30%
Battambang	Bavel	Ampil Pram Daem	Buo Run			1																		336	12,555	10.7%	10.7%	21.4%
Battambang	Krong Battambang	Kdol Doun Teav	Kantuot									1												266	1,355	5%	15%	20%
Battambang	Krong Battambang	Kdol Doun Teav	Chong Preaek		14	2																		240	1,197	11%	16%	28%
Battambang	Krong Battambang	Kdol Doun Teav	Ta Koy		1																			246	1,006	3.7%	21.1%	24.8%
Battambang	Krong Battambang	Ou Char	Anichanh												1									445	2,767	4%	17%	21%
Battambang	Krong Battambang	Ou Char	Prey Koun Sek											1										219	1,255	6%	34%	40%
Battambang	Krong Battambang	Ou Char	Kab Kou Thmei																					665	4,465	3%	24%	27%
Battambang	Krong Battambang	Ou Mal	Boeng Reang			80																		366	1,621	9%	23%	32%
Battambang	Krong Battambang	Ou Mal	Dak Sasar			56																		232	1,139	12%	19%	31%
Battambang	Krong Battambang	Ou Mal	Kouk Ponley			49	20																	227	1,110	17%	12%	28%
Battambang	Krong Battambang	Ou Mal	Koun Sek			58																		140	645	19%	16%	35%
Battambang	Krong Battambang	Ou Mal	Ou Mal			11																		185	843	18%	29%	47%
Battambang	Krong Battambang	Ou Mal	Prey Dach		49	56											1	17	1	15				221	902	20%	17%	37%
Battambang	Krong Battambang	Ou Mal	Voat Roka		39	45										4	1	20	1	17				301	1,471	9%	29%	38%
Battambang	Krong Battambang	Ou Mal	Prey Roka																					202	779	8%	22%	30%
Battambang	Krong Battambang	Ou Mal	Andoung Pring													2								336	1,480	7%	20%	27%
Battambang	Krong Battambang	Ou Mal	Sala Baat		1																			250	1,150	11%	29%	40%
Battambang	Krong Battambang	Preaek Preah Sdach	Ou Khcheay												1									296	1,813	10%	27%	37%
Battambang	Krong Battambang	Rotanak	Rumchek Buon		13										1									779	4,090	5%	13%	19%
Battambang	Krong Battambang	Rotanak	Rumchek Pram												1									212	1,176	5%	14%	19%
Battambang	Krong Battambang	Svay Pao	Mphey Osakphea												1									565	3,981	3%	5%	9%
Battambang	Krong Battambang	Svay Pao	Preaek Moha Tep												2									1,082	6,894	2%	13%	16%
Battambang	Krong Battambang	Tuol Ta Aek	Tuol Ta Aek													1								1,187	6,011	5%	14%	19%
Battambang	Krong Battambang	Voat Kor	Ballang		71						1						1	24	1	23				360	2,595	8%	12%	21%
Battambang	Krong Battambang	Voat Kor	Chrab Krasang	1	50												1	17	1	14				638	3,547	9%	11%	20%
Battambang	Krong Battambang	Voat Kor	Damnak Luong		1										1		1	20	1	18				428	2,419	10%	9%	19%
Battambang	Krong Battambang	Voat Kor	Khsach Pouy								1													430	2,418	5%	15%	20%
Battambang	Krong Battambang	Voat Kor	Voat Kor									1												666	3,527	6%	14%	20%
Battambang	Krong Battambang	Voat Kor	Kampong Selma																					322	1,956	8%	11%	19%
Battambang	Koas Krala	Preah Phos	Boeng Preah Kralanh		10																			36	184	8%	32%	41%
Battambang	Koas Krala	Hab	Chambak		1																			129	515	27%	29%	56%
Battambang	Koas Krala	Hab	Trapeang Dang Tuek		3																			83	304	12%	47%	58%
Battambang	Koas Krala	Hab	Hab		5																			180	774	18%	18%	36%
Battambang	Koas Krala	Hab	Sameakki		5																			128	459	27%	39%	67%
Battambang	Koas Krala	Koas Krala	Voat		4																			98	445	27%	31%	58%
Battambang	Koas Krala	Koas Krala	Damnak Kakaoh		2																			65	430	41%	28%	70%

Location				Category																	Target Populations							
Province	District	Commune	Village	#Fish	#Hort.	#Rice	#Fsty	#Fish Pro.	#CFI	#CF	#SG	#Com. FS/N	#HC	#RM	#Bran. of MFI	#BDS	#FS/N-G	#FS/N-M	#SF-G	#SF-M	#Mobile kitchen village	#O&M village	#FTF village	#HHs	Population	%HH P1	%HH P2	%HH P1&P2
Battambang	Koas Krala	Thipakdei	Kantuot		2																			225	1,016	19%	25%	43%
Battambang	Koas Krala	Thipakdei	Samraong		1																			157	799	37%	35%	71%
Battambang	Moung Ruessei	Chrey	Chong Chamnay	12	37	13										3								456	2,051	4%	28%	31%
Battambang	Moung Ruessei	Chrey	Chrey Cheung	5	21	79						1				2								317	1,480	5%	18%	23%
Battambang	Moung Ruessei	Chrey	Chrey Muoy	9	25	56																		154	732	21%	11%	32%
Battambang	Moung Ruessei	Chrey	Chrey Pir										1											315	1,617	26%	18%	45%
Battambang	Moung Ruessei	Chrey	Doun Tri																					450	2,056	25%	15%	40%
Battambang	Moung Ruessei	Chrey	Mreah Prov	17	37	163						1												297	1,482	19%	13%	32%
Battambang	Moung Ruessei	Chrey	Tuol Ta Thon	5	18	74																		183	921	7%	25%	32%
Battambang	Moung Ruessei	Kakaoh	Chak Thum			82																		447	2,034	6%	19%	25%
Battambang	Moung Ruessei	Kakaoh	Chak Touch			72																		423	1,846	13%	28%	41%
Battambang	Moung Ruessei	Kakaoh	Kakaoh			97						1												380	2,059	16%	18%	34%
Battambang	Moung Ruessei	Kakaoh	Ph'lieng			52																		262	1,161	16%	24%	41%
Battambang	Moung Ruessei	Kakaoh	Srae Ou			54																		460	2,163	14%	25%	38%
Battambang	Moung Ruessei	Kakaoh	Tuol Prum Muoy																					402	1,937	18%	32%	50%
Battambang	Moung Ruessei	Kear	Kear Bei																					234	1,130	12%	16%	29%
Battambang	Moung Ruessei	Kear	Kear Muoy	14	18	72										1								237	1,234	7%	22%	28%
Battambang	Moung Ruessei	Kear	Kear Pir																					171	739	13%	18%	31%
Battambang	Moung Ruessei	Kear	Koh Thkov																					314	1,474	19%	12%	31%
Battambang	Moung Ruessei	Kear	Ou Kriet										1			1								415	2,110	22%	5%	27%
Battambang	Moung Ruessei	Kear	Pou Muoy													1								354	1,714	10%	6%	16%
Battambang	Moung Ruessei	Kear	Pou Pir													1								365	1,576	10%	13%	23%
Battambang	Moung Ruessei	Kear	Ream Kon													3								459	2,258	14%	10%	24%
Battambang	Moung Ruessei	Kear	Roka Chhmoul																					315	1,492	13%	6%	18%
Battambang	Moung Ruessei	Kear	Run																					243	1,164	9%	22%	31%
Battambang	Moung Ruessei	Kear	Ta Nak																					315	1,871	11%	13%	24%
Battambang	Moung Ruessei	Moung Ruessei	Moung											1		2								367	1,573	2%	7%	9%
Battambang	Moung Ruessei	Moung Ruessei	Pralay		1	1																		149	710	4%	11%	15%
Battambang	Moung Ruessei	Prey Touch	Koun Khlong			152																		415	2,041	17%	14%	31%
Battambang	Moung Ruessei	Prey Touch	Prey Damrei		4	168																		431	2,074	21%	11%	32%
Battambang	Moung Ruessei	Prey Touch	Prey Touch			122						1												284	1,420	16%	18%	33%
Battambang	Moung Ruessei	Prey Touch	Boeng Pring		27																			174	793	23%	7%	30%
Battambang	Moung Ruessei	Prey Touch	Thmei		5																			295	1,305	15%	17%	31%
Battambang	Moung Ruessei	Prey Touch	Prean Nil		13																			199	1,488	19%	13%	32%
Battambang	Moung Ruessei	Robas Mongkol	Koun K'aeak Muoy	15	25	92						1				1								237	1,086	12%	15%	28%
Battambang	Moung Ruessei	Robas Mongkol	Koun K'aeak Pir										1			1								306	1,425	16%	12%	28%
Battambang	Moung Ruessei	Robas Mongkol	Robas Mongkol	19	36	77																		204	926	12%	10%	22%
Battambang	Moung Ruessei	Robas Mongkol	Anlong Kouab		11																			203	781	4%	25%	28%

Location				Category														Target Populations										
Province	District	Commune	Village	#Fish	#Hort.	#Rice	#Fsty	#Fish Pro.	#CFI	#CF	#SG	#Com. FS/N	#HC	#RM	#Bran. of MFI	#BDS	#FS/N-G	#FS/N-M	#SF-G	#SF-M	#Mobile kitchen village	#O&M village	#FTF village	#HHs	Population	%HH P1	%HH P2	%HH P1&P2
Battambang	Moung Ruessei	Robas Mongkol	Boeng Bei		7																			280	1,289	11%	25%	35%
Battambang	Moung Ruessei	Robas Mongkol	Anlong Tamok		1																			260	1,156	16%	11%	26%
Battambang	Moung Ruessei	Ta Loas	Chong Pralay		26	88					1	1				2								258	1,199	10%	13%	23%
Battambang	Moung Ruessei	Ta Loas	Ma Naok																					315	1,765	16%	16%	32%
Battambang	Moung Ruessei	Ta Loas	Pralay Sdau		14	35																		156	666	5%	24%	30%
Battambang	Moung Ruessei	Ta Loas	Sdei Stueng		19	120																		215	1,005	22%	18%	40%
Battambang	Moung Ruessei	Ta Loas	Stueng Thmei	9	15	84										2								187	782	4%	7%	11%
Battambang	Moung Ruessei	Ta Loas	Suosdei																					373	1,786	19%	16%	36%
Battambang	Moung Ruessei	Ta Loas	Tras	4	34	78																		227	963	17%	15%	32%
Battambang	Moung Ruessei	Ta Loas	Veal		23	34																		152	602	23%	8%	31%
Battambang	Moung Ruessei	Ta Loas	Voat Chas		1																			185	833	9%	17%	26%
Battambang	Moung Ruessei	Prey Svay	Rumchek																					115	495	12.2%	27.0%	39.1%
Battambang	Phnom Proek	Chak Krey	Spean Tumneap		9																			343	1,715	27%	No data	27%
Battambang	Phnom Proek	Chak Krey	Anlong Krouch		8																			211	923	25%	23%	47%
Battambang	Phnom Proek	Chak Krey	Phnum Prampir		10																			1,068	5,038	24%	20%	44%
Battambang	Rotonak Mondol	Andaek Haeb	Andaek Haeb		5																			159	662	3%	20%	23%
Battambang	Rotonak Mondol	Phlov Meas	Chi Pang		1							1												101	818	19%	22%	41%
Battambang	Rotonak Mondol	Phlov Meas	Ou Traeng				29										1	18	1	15				350	1,476	26%	14%	40%
Battambang	Rotonak Mondol	Phlov Meas	Phlov Meas				49				1						1	17	1	17				267	2,484	29%	14%	43%
Battambang	Rotonak Mondol	Phlov Meas	Sek Sak				14																	190	795	30%	22%	53%
Battambang	Rotonak Mondol	Phlov Meas	Tuek Sab																					75	360	18%	17%	35%
Battambang	Rotonak Mondol	Sdau	Baribour		19																			147	607	11%	27%	38%
Battambang	Rotonak Mondol	Sdau	Dangkot		11																			195	833	20%	46%	66%
Battambang	Rotonak Mondol	Sdau	Sdau		3											1								531	2,394	6%	12%	18%
Battambang	Rotonak Mondol	Sdau	Kouk Choar		8																			94	376	12%	21%	33%
Battambang	Rotonak Mondol	Sdau	Banang		5																			335	1,597	19%	23%	42%
Battambang	Rotonak Mondol	Traeng	Chi Sang				24																	331	1,582	28%	16%	44%
Battambang	Rotonak Mondol	Traeng	Phcheav				5																	590	2,973	7%	20%	26%
Battambang	Rotonak Mondol	Traeng	Chea Montrei		7																			318	1,424	20%	13%	33%
Battambang	Rotonak Mondol	Traeng	Kilou Samprambe		14																			459	2,450	9%	20%	29%
Battambang	Rukhak Kiri	Mukh Reah	Dang Hoa		19																			139	667	7%	15%	22%
Battambang	Rukhak Kiri	Mukh Reah	Svay Yar		10																			159	585	22%	2%	24%
Battambang	Rukhak Kiri	Basak	Chhouk		6																			198	1,540	18%	24%	42%
Battambang	Rukhak Kiri	Preaek Chik	Preaek Taven		18																			605	3,439	6%	15%	21%
Battambang	Rukhak Kiri	Preaek Chik	Thnom		11																			219	1,095	10%	11%	20%
Battambang	Rukhak Kiri	Preaek Chik	Khnach Ampor		8																			323	1,516	13%	22%	35%
Battambang	Rukhak Kiri	Preaek Chik	Siem		3																			165	786	5%	17%	21%
Battambang	Rukhak Kiri	Preaek Chik	Chhkae Kham Praeus		4																			326	1,495	9%	17%	26%

Location				Category																Target Populations								
Province	District	Commune	Village	#Fish	#Hort.	#Rice	#Fsty	#Fish Pro.	#CFI	#CF	#SG	#Com. FS/N	#HC	#RM	#Bran. of MFI	#BDS	#FS/N-G	#FS/N-M	#SF-G	#SF-M	#Mobile kitchen village	#O&M village	#FTF village	#HHs	Population	%HH P1	%HH P2	%HH P1&P2
Battambang	Rukhak Kiri	Preaek Chik	Preaek Chik		6																			371	1,495	12%	13%	26%
Battambang	Rukhak Kiri	Prey Tralach	Pralay Dabprambei				9																	613	3,487	29%	26%	55%
Battambang	Rukhak Kiri	Prey Tralach	Prey Ampaon				7																	367	1,623	25%	9%	33%
Battambang	Rukhak Kiri	Prey Tralach	Sreah Thort				9																	163	707	46%	38%	84%
Battambang	Rukhak Kiri	Prey Tralach	Prey Tralach				2																	307	1,307	10%	35%	46%
Battambang	Samlout	Kampong Lpov	Svay Chrum									1												185	830	6%	38%	43%
Battambang	Samlout	Samlout	Bueng Run									1	1											546	2,496	10%	13%	23%
Battambang	Samlout	Sung	Kandal		57		51			1	1													357	1,497	18%	15%	33%
Battambang	Samlout	Sung	Srae Reach		10																			101	530	3%	16%	19%
Battambang	Samlout	Sung	Sung Muoy									1												279	1,217	5%	11%	17%
Battambang	Samlout	Ta Sanh	Ou Sngout										1											314	1,236	17%	28%	46%
Battambang	Samlout	Ta Taok	Peam									1												54	268	19%	49%	68%
Battambang	Samlout	Ta Taok	Phnum Rai		26		45			1	1													247	1,135	31%	34%	66%
Battambang	Sangkae	Anlong Vil	Ou Muni Muoy		2	3																		474	1,994	41%	14%	56%
Battambang	Sangkae	Anlong Vil	Ou Muni Pir			1																		180	845	35%	24%	59%
Battambang	Sangkae	Anlong Vil	Svay Kang		50												1	22	1	20				464	3,039	8%	24%	32%
Battambang	Sangkae	Anlong Vil	Beng																					513	2,783	6%	25%	31%
Battambang	Sangkae	Anlong Vil	Chrab Veal																					307	1,351	4%	17%	21%
Battambang	Sangkae	Anlong Vil	Anlong Vil																					1,020	4,134	7%	31%	37%
Battambang	Sangkae	Anlong Vil	Puk Chhma		8																			171	857	8%	22%	30%
Battambang	Sangkae	Anlong Vil	Chumnik																					462	2,256	20%	15%	35%
Battambang	Sangkae	Anlong Vil	Spong			5																		180	872	32%	21%	53%
Battambang	Sangkae	Kampong Preah	Kampong Preah			4						1												532	2,225	15%	24%	40%
Battambang	Sangkae	Kampong Preah	Srah Kaev	1		4																		508	2,443	11%	32%	43%
Battambang	Sangkae	Kampong Prieng	Kach Roteh		1	48							1											298	1,386	23%	4%	26%
Battambang	Sangkae	Kampong Prieng	Kbal Thnal		26	105											1	20	1	20				363	1,750	14%	21%	35%
Battambang	Sangkae	Kampong Prieng	Os Tuk	2		207																		526	2,557	22%	10%	32%
Battambang	Sangkae	Kampong Prieng	Sala Trav			47																		233	1,174	34%	22%	56%
Battambang	Sangkae	Kampong Prieng	Sambok Ak		48	161					1						1	15						507	2,412	17%	21%	38%
Battambang	Sangkae	Kampong Prieng	Thmei		46	34						1					1	22	1	19				286	1,642	7%	16%	23%
Battambang	Sangkae	Norea	Norea Muoy									1												413	2,167	12%	22%	34%
Battambang	Sangkae	Norea	Balat		8																			237	1,176	8.0%	24.9%	32.9%
Battambang	Sangkae	Norea	Norea Pir		1																			247	1,354	5.3%	29.1%	34.4%
Battambang	Sangkae	Norea	Ta Kok		1																			251	1,202	11.6%	25.5%	37.1%
Battambang	Sangkae	Ou Dambang Muoy	Baoh Pou			109																		708	4,079	11%	19%	29%
Battambang	Sangkae	Ou Dambang Muoy	Ou Kheay	16	17	59					1						1	29	1	26				432	2,020	2%	15%	17%
Battambang	Sangkae	Ou Dambang Muoy	Ou Sralau	7	18	133											1	20	1	19				579	3,264	10%	17%	27%
Battambang	Sangkae	Ou Dambang Muoy	Samraong Kaong			119																		169	837	17%	30%	47%

Location				Category																Target Populations								
Province	District	Commune	Village	#Fish	#Hort.	#Rice	#Fsty	#Fish Pro.	#CFI	#CF	#SG	#Com. FS/N	#HC	#RM	#Bran. of MFI	#BDS	#FS/N-G	#FS/N-M	#SF-G	#SF-M	#Mobile kitchen village	#O&M village	#FTF village	#HHs	Population	%HH P1	%HH P2	%HH P1&P2
Battambang	Sangkae	Ou Dambang Muoy	Voat Ta Moem																					626	3,550	3%	8%	11%
Battambang	Sangkae	Ou Dambang Muoy	Voat Chaeng																					216	1,106	3%	32%	35%
Battambang	Sangkae	Reang Kесеi	Boeng Veaeng			49								1										125	699	6%	12%	18%
Battambang	Sangkae	Reang Kесеi	Dannak Dangkao			45																		162	982	16%	29%	45%
Battambang	Sangkae	Reang Kесеi	Kakaoh Kambot			38										1								111	625	2%	23%	24%
Battambang	Sangkae	Reang Kесеi	Prey Svay			70																		208	1,041	33%	24%	57%
Battambang	Sangkae	Reang Kесеi	Reang Kесеi		27	63							1			4	1	24	1	15				231	1,231	5%	13%	18%
Battambang	Sangkae	Reang Kесеi	Reang Kraol		23	110					1					2	1	24	1	17				331	1,641	10%	19%	29%
Battambang	Sangkae	Reang Kесеi	Svay Cheat			79										2								351	1,501	6%	21%	27%
Battambang	Sangkae	Reang Kесеi	Tuol Snuol			35																		159	1,029	12%	14%	26%
Battambang	Sangkae	Reang Kесеi	Voat Kandal		22	123										1	1	26	1	20				321	1,205	11%	27%	38%
Battambang	Sangkae	Roka	Ambaeng Thngae		19	129											1	28	1	24				241	1,167	38%	13%	51%
Battambang	Sangkae	Roka	Chhung Tradak			11											1	24	1	18				425	1,898	9%	22%	31%
Battambang	Sangkae	Roka	Pou Batdambang		20	167				1							1	18	1	18				238	1,150	17%	26%	42%
Battambang	Sangkae	Roka	Roka		42	165					1		1				1	20	1	20				482	2,608	11%	27%	38%
Battambang	Sangkae	Roka	Ta Haen Muoy		58	147					1						1	23	1	21				339	1,870	20%	41%	61%
Battambang	Sangkae	Roka	Ta Haen Pir		45	122											1	27	1	17				204	1,455	8%	34%	42%
Battambang	Sangkae	Ta Pun	Basaet	13																				874	3,788	25%	23%	49%
Battambang	Sangkae	Ta Pun	Ta Pon			4																		461	2,283	26%	20%	45%
Battambang	Sangkae	Voat Ta Muem	Anlong Lvea		24	38					1						1	29	1	17				303	1,274	10%	26%	36%
Battambang	Sangkae	Voat Ta Muem	Kampong Chlang	7	64	62										1	1	22	1	21				790	3,410	5%	16%	21%
Battambang	Sangkae	Voat Ta Muem	Ou Khcheay	15	17												1	1	22	1	22			491	2,219	8%	29%	37%
Battambang	Sangkae	Voat Ta Muem	Ou Sralau		43												1	15	1	14				635	2,968	4%	17%	21%
Battambang	Sangkae	Voat Ta Muem	Sla Kram	2	54						1		1			5	1	20	1	20				370	1,584	13%	25%	37%
Battambang	Sangkae	Voat Ta Muem	Kampong Ampil																					757	5,225	10%	24%	34%
Battambang	Thma Koul	Anlong Run	Char			47																		220	1,242	14%	12%	26%
Battambang	Thma Koul	Anlong Run	Sla Slak			51																		174	962	42%	16%	58%
Battambang	Thma Koul	Anlong Run	Souphi			66																		240	1,279	18%	3%	21%
Battambang	Thma Koul	Bansay Traeng	Bansay Traeng			61						1	1											323	1,534	6%	11%	17%
Battambang	Thma Koul	Bansay Traeng	Kaong Kang	10	22	52											1	20	1	16				208	849	6%	25%	31%
Battambang	Thma Koul	Bansay Traeng	Spean		26	39											1	15	1	15				448	2,099	8%	20%	28%
Battambang	Thma Koul	Bansay Traeng	Ta Kay			81																		234	992	24%	9%	33%
Battambang	Thma Koul	Bansay Traeng	Thmea		37												1	16						240	1,042	37%	17%	54%
Battambang	Thma Koul	Bansay Traeng	Thmei		1	51					1													413	1,994	17%	21%	38%
Battambang	Thma Koul	Bansay Traeng	Tuol Ta Sokh	9	28												1	21	1	21				190	909	13%	26%	39%
Battambang	Thma Koul	Boeng Pring	Boeng Pring		27	151					1	1	1	1		5	1	16						974	4,723	16%	27%	43%
Battambang	Thma Koul	Boeng Pring	Ou Nhor		29	106											1	1	22	1	17			501	2,382	12%	31%	42%
Battambang	Thma Koul	Boeng Pring	Paoy Ta Sek		17	139											2	1	19	1	19			408	2,177	22%	27%	49%

Location				Category																Target Populations								
Province	District	Commune	Village	#Fish	#Hort.	#Rice	#Fsty	#Fish Pro.	#CFI	#CF	#SG	#Com. FS/N	#HC	#RM	#Bran. of MFI	#BDS	#FS/N-G	#FS/N-M	#SF-G	#SF-M	#Mobile kitchen village	#O&M village	#FTF village	#HHs	Population	%HH P1	%HH P2	%HH P1&P2
Battambang	Thma Koul	Boeng Pring	Snuol Kaong			130																		125	1,033	20%	32%	52%
Battambang	Thma Koul	Chrey	Anlong Run																					176	982	30%	17%	48%
Battambang	Thma Koul	Chrey	Chrey			43										1								291	1,398	10%	24%	34%
Battambang	Thma Koul	Chrey	Chrey Thmei			68								1										127	1,186	31%	26%	57%
Battambang	Thma Koul	Chrey	Hai San										1											609	2,659	13%	34%	47%
Battambang	Thma Koul	Chrey	Ka Kou			59																		356	1,906	14%	23%	37%
Battambang	Thma Koul	Chrey	Kbal Khmaoch	2	23	82					1	1				1								326	1,765	27%	23%	50%
Battambang	Thma Koul	Chrey	Kruos			73																		219	974	5%	28%	33%
Battambang	Thma Koul	Chrey	Popeal Khae			63																		535	2,397	1%	21%	23%
Battambang	Thma Koul	Chrey	Prey Totueng		37	84											1	18	1	18				426	1,907	19%	19%	37%
Battambang	Thma Koul	Chrey	Svay Chrum		15	93										2								340	1,389	18%	18%	36%
Battambang	Thma Koul	Chrouy Sdau	Chrouy Sdau		69	361						1		1		1	1	18						651	3,120	5%	22%	27%
Battambang	Thma Koul	Chrouy Sdau	Nikom Knong	14	47	91					1						1	19	1	16				963	4,948	14%	4%	18%
Battambang	Thma Koul	Chrouy Sdau	Nikom Krau		62	142											1	19	1	17				590	3,128	12%	9%	21%
Battambang	Thma Koul	Kouk Khmum	Chhkae Koun		31	211								1		3	1	24	1	21				446	1,972	26%	9%	35%
Battambang	Thma Koul	Kouk Khmum	Chranieng	8	38	181											1	25	1	19				285	1,295	21%	20%	41%
Battambang	Thma Koul	Kouk Khmum	Kandal Cheung													4								168	847	11%	20%	30%
Battambang	Thma Koul	Kouk Khmum	Kandal Tboung									1												355	1,467	4%	20%	24%
Battambang	Thma Koul	Kouk Khmum	Kien Kaes Muoy			128					1			1		1								527	2,120	8%	15%	23%
Battambang	Thma Koul	Kouk Khmum	Kien Kaes Pir		1	253																		613	3,480	16%	16%	32%
Battambang	Thma Koul	Kouk Khmum	Kouk Khmum	15	58	203					2		1			1	1	20	1	15				233	1,053	22%	19%	41%
Battambang	Thma Koul	Kouk Khmum	Ta Meakh	11	23												1	20	1	20				290	1,191	19%	20%	39%
Battambang	Thma Koul	Ou Ta Ki	Kakaoh			6																		326	1,313	10%	34%	44%
Battambang	Thma Koul	Ou Ta Ki	Ou Ta Ki	5	36	1							1											842	3,806	29%	9%	37%
Battambang	Thma Koul	Ou Ta Ki	Popeal Khae									1				1								665	2,874	58%	42%	100%
Battambang	Thma Koul	Ou Ta Ki	Prey Dach																					315	1,531	45%	14%	59%
Battambang	Thma Koul	Ou Ta Ki	Trang			100										3								466	1,950	16%	23%	38%
Battambang	Thma Koul	Ou Ta Ki	Tras	6	73	41										1								480	1,837	27%	20%	47%
Battambang	Thma Koul	Rung Chrey	Ballang Kraom	19	23	128										2								476	1,962	7%	13%	20%
Battambang	Thma Koul	Rung Chrey	Kouk Khpos		22	82					1	1	1			2								219	1,118	8%	9%	17%
Battambang	Thma Koul	Rung Chrey	Paoy Rumchey																					108	510	11%	30%	41%
Battambang	Thma Koul	Rung Chrey	Prakeab		45	120					1					4								666	3,336	4%	7%	11%
Battambang	Thma Koul	Rung Chrey	Preah Ponlea	14	30	128										2								597	2,498	15%	10%	24%
Battambang	Thma Koul	Rung Chrey	Rung Chrey	13	36	91					2					3								290	1,329	10%	14%	24%
Battambang	Thma Koul	Rung Chrey	Tuol	10	24	42					1					1								152	709	27%	10%	37%
Battambang	Thma Koul	Ta Meun	Ang Cheung	7	52	46								1										335	1,714	9%	15%	23%
Battambang	Thma Koul	Ta Meun	Chrouy Mtes	2	24	29																		262	1,255	10%	2%	12%
Battambang	Thma Koul	Ta Meun	Kouk Trab		10	81										1								528	2,580	5%	7%	11%

Location				Category																	Target Populations							
Province	District	Commune	Village	#Fish	#Hort.	#Rice	#Fsty	#Fish Pro.	#CFI	#CF	#SG	#Com. FS/N	#HC	#RM	#Bran. of MFI	#BDS	#FS/N-G	#FS/N-M	#SF-G	#SF-M	#Mobile kitchen village	#O&M village	#FTF village	#HHs	Population	%HH P1	%HH P2	%HH P1&P2
Battambang	Thma Koul	Ta Meun	Krasang		10																			266	1,453	12%	8%	20%
Battambang	Thma Koul	Ta Meun	Samraong	4	10	124																		177	791	5%	13%	18%
Battambang	Thma Koul	Ta Meun	Ta Sei	20	34											3								587	2,627	8%	5%	12%
Battambang	Thma Koul	Ta Meun	Thma Koul Cheung		1											1								394	2,078	6%	5%	11%
Battambang	Thma Koul	Ta Meun	Thmei	13	42	39																		446	2,324	13%	4%	16%
Battambang	Thma Koul	Ta Meun	Tumneab									1				2								121	474	7%	No data	7%
Battambang	Thma Koul	Ta Meun	Tumpung Cheung																					329	1,340	7%	10%	18%
Battambang	Thma Koul	Ta Pung	Ang Tboung		1																			345	1,749	12%	24%	36%
Battambang	Thma Koul	Ta Pung	Tumpung Tboung																					359	1,955	31%	69%	100%
Battambang	Thma Koul	Ta Pung	Kaksekam	1	1	1					1			1		4								356	1,546	5%	23%	28%
Battambang	Thma Koul	Ta Pung	Kouk Kduoch		1											1								612	2,757	5%	23%	28%
Battambang	Thma Koul	Ta Pung	Paoy Samraong		1	5					1					1								656	2,805	3%	18%	21%
Battambang	Thma Koul	Ta Pung	Paoy Yong		4									1										579	2,529	8%	33%	41%
Battambang	Thma Koul	Ta Pung	Thma Koul Tboung									1				1								333	1,415	2%	10%	12%
Sub-Total Battambang	12	73	356	600	3,982	13,618	353	0	6	7	37	31	22	16	8	160	52	1,059	47	847	213	96	263	121,370	600,705	14%	19%	32%

Cambodia HARVEST Target Villages -- Clients & Farmer beneficiaries, Sector Focus, and Target HHS/Populations (as of March 31, 2015)																												
Location				Category															Target Populations									
Province	District	Commune	Village	#Fish	#Hort.	#Rice	#Fsty	#Fish Pro.	#CFI	#CF	#SG	#Com. FS/N	#HC	#RM	#Bran. of MFI	#BDS	#FS/N-G	#FS/N-M	#SF-G	#SF-M	#Mobile kitchen village	#O&M village	#FTF village	#HHS	Population	%HH P1	%HH P2	%HH P1&P2
Siem Reap	Angkor Chum	Char Chhuk	Doun Sva											1										192	1,063	1%	7%	8%
Siem Reap	Angkor Chum	Srae Khvar	Kouk Chas																					153	804	1%	8%	9%
Siem Reap	Angkor Thum	Chob Ta Trav	Chob	4	51						1		1				1	16						153	873	10%	31%	41%
Siem Reap	Angkor Thum	Chob Ta Trav	Pong Tuek	3	31						1						1	22						250	1,246	12%	21%	33%
Siem Reap	Angkor Thum	Chob Ta Trav	Prasat		25												1	24	1	14				148	685	22%	29%	51%
Siem Reap	Angkor Thum	Chob Ta Trav	Toap Svay	6	23												1	30	1	9				297	1,205	33%	24%	57%
Siem Reap	Angkor Thum	Chob Ta Trav	Trapeang Tuk																					97	642	17%	27%	44%
Siem Reap	Angkor Thum	Leang Dai	Bampenh Reach	2	18						1						1	21	1	8				162	682	23%	25%	48%
Siem Reap	Angkor Thum	Leang Dai	Doun Ov																					200	742	25%	18%	43%
Siem Reap	Angkor Thum	Leang Dai	Kouk Kreul		2																			118	618	29%	21%	50%
Siem Reap	Angkor Thum	Leang Dai	Leang Dai		38												1	35	1	30				295	1,083	26%	32%	58%
Siem Reap	Angkor Thum	Leang Dai	Phlong		46						1	1	1			2	1	19						388	1,742	21%	15%	36%
Siem Reap	Angkor Thum	Leang Dai	Samraong	4	47												1	29	1	24				459	1,993	12%	19%	30%
Siem Reap	Angkor Thum	Leang Dai	Spean Thmei		23																			84	457	43%	15%	58%
Siem Reap	Angkor Thum	Leang Dai	Ta Prok	2	29												1	24	1	15				243	1,482	26%	15%	42%
Siem Reap	Angkor Thum	Leang Dai	Trapeang Svay	3	39	25											1	29	1	10				235	1,132	27%	18%	45%
Siem Reap	Angkor Thum	Peak Snaeng	Chob Saom	5	37																			147	715	15%	30%	46%
Siem Reap	Angkor Thum	Peak Snaeng	Khting																					120	532	12%	33%	45%
Siem Reap	Angkor Thum	Peak Snaeng	Lieb																					89	391	41%	26%	67%
Siem Reap	Angkor Thum	Peak Snaeng	Peak Snaeng Chas																					228	1,119	27%	24%	51%
Siem Reap	Angkor Thum	Peak Snaeng	Peak Snaeng Thmei	8	48						1	1	1			2								422	1,994	29%	20%	48%
Siem Reap	Angkor Thum	Peak Snaeng	Sandan	3	35						1													156	752	28%	25%	53%
Siem Reap	Angkor Thum	Svay Chek	Bos Ta Trav		2	115				Joint SC														184	1,028	11%	33%	44%
Siem Reap	Angkor Thum	Svay Chek	Kandaol		41	80				Joint SC						1								247	1,084	11%	15%	26%
Siem Reap	Angkor Thum	Svay Chek	Kouk Kak		30	80				Joint SC														193	1,074	2%	13%	15%
Siem Reap	Angkor Thum	Svay Chek	Preah Kou Chas							Joint SC														67	318	15%	13%	46%
Siem Reap	Angkor Thum	Svay Chek	Preah Kou Thmei																					No Data	No Data	No data	No data	No data
Siem Reap	Angkor Thum	Svay Chek	Svay Chek		48	120	6			1	1	1	1			1								246	1,117	1%	14%	15%
Siem Reap	Angkor Thum	Svay Chek	Ta Trav		13	89	8			Joint SC	1													267	1,444	11%	19%	30%
Siem Reap	Banteay Srei	Khmar Sanday	Banteay Srei																					379	2,027	18%	23%	41%
Siem Reap	Banteay Srei	Khmar Sanday	Ou Manas		2																			176	1,178	35%	17%	51%
Siem Reap	Banteay Srei	Rumchek	Rovieng				18																	108	506	12%	24%	36%
Siem Reap	Banteay Srei	Tbaeng	Kouk Lean Thmei																					205	908	15%	31%	45%
Siem Reap	Banteay Srei	Tbaeng	Sasei																					94	585	28%	16%	44%
Siem Reap	Banteay Srei	Tbaeng	Skun				50			1														202	939	6%	7%	13%
Siem Reap	Banteay Srei	Tbaeng	Srah Khvav																					402	2,097	22%	11%	32%
Siem Reap	Banteay Srei	Tbaeng	Ta Pen		1																			108	596	43%	10%	52%
Siem Reap	Banteay Srei	Tbaeng	Tbaeng Kaeut													1								350	1,626	2%	11%	13%
Siem Reap	Banteay Srei	Tbaeng	Tbaeng Lech		15	31							1											295	1,254	19%	19%	38%

Location				Category														Target Populations										
Province	District	Commune	Village	#Fish	#Hort.	#Rice	#Fsty	#Fish Pro.	#CFI	#CF	#SG	#Com. FS/N	#HC	#RM	#Bran. of MFI	#BDS	#FS/N-G	#FS/N-M	#SF-G	#SF-M	#Mobile kitchen village	#O&M village	#FTF village	#HHS	Population	%HH P1	%HH P2	%HH P1&P2
Siem Reap	Banteay Srei	Tbaeng	Thmar Choul																					68	303	17%	33%	50%
Siem Reap	Banteay Srei	Tbaeng	Voat													1								197	894	5%	16%	20%
Siem Reap	Chi Kraeng	Chi Kraeng	Chi Kraeng		1	10																		93	477	3%	5%	8%
Siem Reap	Chi Kraeng	Chi Kraeng	Kampong													2								148	724	14%	24%	38%
Siem Reap	Chi Kraeng	Chi Kraeng	Kampong Snao Kaeut		26	15																		93	437	14%	24%	38%
Siem Reap	Chi Kraeng	Chi Kraeng	Kampong Snao Lech			6																		126	554	4%	26%	30%
Siem Reap	Chi Kraeng	Chi Kraeng	Pring			1																		264	1,150	17%	31%	48%
Siem Reap	Chi Kraeng	Chi Kraeng	Sandan		12																			57	375	5%	21%	26%
Siem Reap	Chi Kraeng	Kampong Kdei	Kampong Kdei Muoy									1		1										113	576	2%	2%	4%
Siem Reap	Chi Kraeng	Kampong Kdei	Kampong Kdei Pir													3								148	1,072	2%	4%	6%
Siem Reap	Chi Kraeng	Kampong Kdei	Ponlueu Preah Phos	18	45																			152	777	5%	17%	22%
Siem Reap	Chi Kraeng	Kampong Kdei	Pou Serei													2								171	910	5%	8%	13%
Siem Reap	Chi Kraeng	Kampong Kdei	Sala			33																		91	502	7%	21%	28%
Siem Reap	Chi Kraeng	Kampong Kdei	Sangkae Mean Chey		2																			127	745	11%	21%	32%
Siem Reap	Chi Kraeng	Kampong Kdei	Trapeang Chrey		14		25																	91	465	24%	28%	52%
Siem Reap	Chi Kraeng	Kouk Thlok Kraom	Doun Reach		1																			187	817	20%	8%	28%
Siem Reap	Chi Kraeng	Kouk Thlok Kraom	Doun Sokh		6																			207	1,023	15%	14%	29%
Siem Reap	Chi Kraeng	Kouk Thlok Kraom	Ta Tor		25																			175	875	12%	15%	28%
Siem Reap	Chi Kraeng	Kouk Thlok Kraom	Thmei											1										132	649	9%	15%	24%
Siem Reap	Chi Kraeng	Kouk Thlok Kraom	Thnal Ta Set		38																			219	1,061	18%	11%	29%
Siem Reap	Chi Kraeng	Kouk Thlok Kraom	Trapeang Trav		18																			132	679	22%	7%	29%
Siem Reap	Chi Kraeng	Kouk Thlok Leu	Khla khmum																					280	1,321	18%	7%	25%
Siem Reap	Chi Kraeng	Kouk Thlok Leu	Prey Thum		13																			380	1,776	10%	9%	19%
Siem Reap	Chi Kraeng	Kouk Thlok Leu	Slaeng Kaong		1																			128	608	9%	12%	21%
Siem Reap	Chi Kraeng	Kouk Thlok Leu	Ta Phnhea		2																			304	1,444	5%	13%	18%
Siem Reap	Chi Kraeng	Kouk Thlok Leu	Thlok Smach		3																			117	504	5%	20%	25%
Siem Reap	Chi Kraeng	Kouk Thlok Leu	Thnal		1																			154	854	23%	24%	46%
Siem Reap	Chi Kraeng	Kouk Thlok Leu	Trapeang veaeng		3																			99	491	14%	29%	43%
Siem Reap	Chi Kraeng	Lveaeng Ruessei	Chambak Khpos		62												1	22	1	15				178	920	17%	12%	29%
Siem Reap	Chi Kraeng	Lveaeng Ruessei	Knong		16	55											1	29	1	24				140	533	5%	9%	14%
Siem Reap	Chi Kraeng	Lveaeng Ruessei	Kouk Ampil			28																		247	921	20%	14%	34%
Siem Reap	Chi Kraeng	Lveaeng Ruessei	Lveaeng Ruessei	4	13	53											1	14	1	12				216	1,092	5%	11%	16%
Siem Reap	Chi Kraeng	Lveaeng Ruessei	Prey Totueng			86																		302	1,963	10%	13%	23%
Siem Reap	Chi Kraeng	Lveaeng Ruessei	Ta Nguon			31																		137	665	8%	20%	28%
Siem Reap	Chi Kraeng	Lveaeng Ruessei	Ta Ong																					368	1,666	16%	9%	25%
Siem Reap	Chi Kraeng	Pongro Kraom	Pongro Muoy			41																		280	1,278	7%	23%	30%
Siem Reap	Chi Kraeng	Pongro Kraom	Pongro Pir	5	27	60											1	19						186	1,003	12%	14%	25%
Siem Reap	Chi Kraeng	Pongro Kraom	Pou		31	93											1	25	1	14				271	1,110	4%	10%	13%
Siem Reap	Chi Kraeng	Pongro Kraom	Thmei	7		77																		160	871	7%	22%	29%

Location				Category														Target Populations										
Province	District	Commune	Village	#Fish	#Hort.	#Rice	#Fsty	#Fish Pro.	#CFI	#CF	#SG	#Com. FS/N	#HC	#RM	#Bran. of MFI	#BDS	#FS/N-G	#FS/N-M	#SF-G	#SF-M	#Mobile kitchen village	#O&M village	#FTF village	#HHs	Population	%HH P1	%HH P2	%HH P1&P2
Siem Reap	Chi Kraeng	Ruessei Lok	Krouch	5	92	97																	■	410	1,918	6%	11%	17%
Siem Reap	Chi Kraeng	Ruessei Lok	Ruessei Lok		34	82											1	29	1	23			■	485	2,391	15%	24%	39%
Siem Reap	Chi Kraeng	Ruessei Lok	Samraong Kanhchaoch	3		6																	■	322	1,415	27%	23%	50%
Siem Reap	Chi Kraeng	Ruessei Lok	Spean Touch	3	10	101											1	31	1	9			■	285	1,233	7%	20%	28%
Siem Reap	Chi Kraeng	Ruessei Lok	Totueng Thngai		19	41											1	21					■	505	2,354	18%	13%	31%
Siem Reap	Chi Kraeng	Ruessei Lok	Trapeang Run		31																		■	160	718	14%	23%	38%
Siem Reap	Chi Kraeng	Ruessei Lok	Yeang		4											4							■	251	1,392	6%	16%	22%
Siem Reap	Chi Kraeng	Sangvaeuy	Damrei Chhlang	8	14	27					1					4							■	265	1,634	6%	17%	22%
Siem Reap	Chi Kraeng	Sangvaeuy	Kansaeng							1														377	2,095	7%	4%	11%
Siem Reap	Chi Kraeng	Sangvaeuy	Ou		27	31																	■	285	1,744	3%	11%	14%
Siem Reap	Chi Kraeng	Sangvaeuy	Peak Spea		2																		■	352	1,657	6%	9%	14%
Siem Reap	Chi Kraeng	Sangvaeuy	Ta Prum		35																		■	386	1,960	14%	11%	25%
Siem Reap	Chi Kraeng	Sangvaeuy	Thnal Dach		15																		■	205	1,033	9%	10%	19%
Siem Reap	Chi Kraeng	Spean Thnot	Lvea			65																	■	131	660	10%	23%	34%
Siem Reap	Chi Kraeng	Spean Thnot	Ou Kraom		15												1	17	1	10			■	176	808	17%	29%	46%
Siem Reap	Chi Kraeng	Spean Thnot	Ou Leu		17		25										1	14	1	8			■	110	586	20%	21%	41%
Siem Reap	Chi Kraeng	Spean Thnot	Samraong	5	22	54											1	23	1	9			■	103	629	26%	35%	60%
Siem Reap	Chi Kraeng	Spean Thnot	Spean Thnot Muoy		47	97										1	1	24	1	19		■	284	1,362	4%	13%	17%	
Siem Reap	Chi Kraeng	Spean Thnot	Spean Thnot Pir	34	130						1						1	24	1	16		■	206	1,470	10%	12%	22%	
Siem Reap	Chi Kraeng	Spean Thnot	Ta Yon																					61	332	24%	39%	63%
Siem Reap	Chi Kraeng	Spean Thnot	Thnal Kaeng	43	29												1	25	1	11		■	150	758	23%	27%	50%	
Siem Reap	Chi Kraeng	Spean Thnot	Thnal Louk			108																	■	230	1,070	13%	20%	33%
Siem Reap	Chi Kraeng	Spean Thnot	Totea	6	1	60																	■	81	389	24%	34%	57%
Siem Reap	Kralanh	Kampong Thkov	Khsach											1										115	713	3%	13%	16%
Siem Reap	Kralanh	Kralanh	Pechhour											1										335	1,543	1%	7%	7%
Siem Reap	Kralanh	Sranal	Kumru		1									1									■	265	1,161	3%	10%	13%
Siem Reap	Kralanh	Ta An	Phnum Touch		1																		■	71	352	3%	10%	13%
Siem Reap	Krong Siem Reap	Chreav	Boeng		27	149																	■	147	850	11%	18%	29%
Siem Reap	Krong Siem Reap	Chreav	Bos Kralanh		51	23																	■	262	1,276	26%	34%	60%
Siem Reap	Krong Siem Reap	Chreav	Chreav		47	217					2	1	1			3							■	259	1,263	6%	5%	11%
Siem Reap	Krong Siem Reap	Chreav	Khnar		16	32					1												■	1,016	5,091	6%	9%	15%
Siem Reap	Krong Siem Reap	Chreav	Krasang		5	172																	■	229	1,321	6%	5%	11%
Siem Reap	Krong Siem Reap	Chreav	Ta Chek		44	140										1							■	198	971	11%	8%	19%
Siem Reap	Krong Siem Reap	Chreav	Veal		51	300											1	20	1	12		■	378	1,921	9%	8%	17%	
Siem Reap	Krong Siem Reap	Kouk Chak	Kouk Tnaot		1																		■	462	2,322	4%	23%	26%
Siem Reap	Krong Siem Reap	Kouk Chak	Nokor Krau		1																		■	620	4,399	10%	27%	37%
Siem Reap	Krong Siem Reap	Nokor Thum	Anhchanh		27																		■	656	3,257	16%	38%	54%
Siem Reap	Krong Siem Reap	Nokor Thum	areaks Svay		4																		■	131	638	13%	21%	34%
Siem Reap	Krong Siem Reap	Nokor Thum	Kravan		5																		■	235	1,142	24%	31%	55%

Location				Category														Target Populations												
Province	District	Commune	Village	#Fish	#Hort.	#Rice	#Fsty	#Fish Pro.	#CFI	#CF	#SG	#Com. FS/N	#HC	#RM	#Bran. of MFI	#BDS	#FS/N-G	#FS/N-M	#SF-G	#SF-M	#Mobile kitchen village	#O&M village	#FTF village	#HHs	Population	%HH P1	%HH P2	%HH P1&P2		
Siem Reap	Krong Siem Reap	Nokor Thum	Srah Srang Cheung		5																		■	194	1,036	5%	26%	31%		
Siem Reap	Krong Siem Reap	Sala Kamraeuk	Trapeang Traeng																			■		218	1,027	No data	No data	No data		
Siem Reap	Krong Siem Reap	Sala Kamraeuk	Voat Bour												2									1,095	5,269	4%	4%	8%		
Siem Reap	Krong Siem Reap	Sala Kamraeuk	Voat Svay																					951	5,864	2%	4%	6%		
Siem Reap	Krong Siem Reap	Sambuor	Chrey	11	25	116																■	■	■	137	641	10%	14%	23%	
Siem Reap	Krong Siem Reap	Sambuor	Pnov	3	21												1	25	1	10			■	■	■	179	836	3%	15%	18%
Siem Reap	Krong Siem Reap	Sambuor	Sambour		12						1	1	1			1						■	■	■	229	1,088	6%	8%	13%	
Siem Reap	Krong Siem Reap	Sambuor	Ta Kong	2	24												1	18	1	10			■	■	■	160	778	5%	22%	27%
Siem Reap	Krong Siem Reap	Sambuor	Veal	4	25	83																■	■	■	283	1,370	8%	15%	23%	
Siem Reap	Krong Siem Reap	Sangkat Ampil	Bos Thum		4																		■	56	224	4%	18%	22%		
Siem Reap	Krong Siem Reap	Sangkat Ampil	Kiri Meanon		3																		■	270	1,322	18%	43%	61%		
Siem Reap	Krong Siem Reap	Sangkat Ampil	Ta Pang		2																		■	120	537	15%	34%	49%		
Siem Reap	Krong Siem Reap	Sangkat Ampil	Thnal Bak		7																		■	89	421	14%	26%	39%		
Siem Reap	Krong Siem Reap	Sangkat Ampil	Trapeang Run		7																		■	164	793	15%	17%	33%		
Siem Reap	Krong Siem Reap	Sangkat Krabei Riel	Boeng	3	5	39																	■	198	996	14%	19%	34%		
Siem Reap	Krong Siem Reap	Sangkat Krabei Riel	Khnar	3	4	44																	■	149	757	22%	18%	40%		
Siem Reap	Krong Siem Reap	Sangkat Krabei Riel	Kouk Doung		1	64										1							■	145	734	8%	21%	29%		
Siem Reap	Krong Siem Reap	Sangkat Krabei Riel	Krasang	3	3	33																	■	120	492	5%	10%	16%		
Siem Reap	Krong Siem Reap	Sangkat Krabei Riel	Popis	1	1	20																	■	94	467	8%	20%	28%		
Siem Reap	Krong Siem Reap	Sangkat Krabei Riel	Prama	4	17	17																■	■	167	852	20%	24%	44%		
Siem Reap	Krong Siem Reap	Sangkat Krabei Riel	Prey Krouch	9	23	63																	■	166	722	16%	26%	42%		
Siem Reap	Krong Siem Reap	Sangkat Krabei Riel	Prey Pou		6	23																	■	83	437	12%	8%	20%		
Siem Reap	Krong Siem Reap	Sangkat Krabei Riel	Roka	3	5	30																	■	158	990	14%	22%	36%		
Siem Reap	Krong Siem Reap	Sangkat Krabei Riel	Ta Ros	6	2	24																	■	134	769	13%	27%	39%		
Siem Reap	Krong Siem Reap	Sangkat Krabei Riel	Totea	1	5	29																	■	110	513	8%	12%	20%		
Siem Reap	Krong Siem Reap	Sangkat Krabei Riel	Trapeang Veang	5	3	34										2							■	101	532	18%	17%	35%		
Siem Reap	Krong Siem Reap	Sangkat Tuek Vil	Banteay Chheu		6																		■	248	1,132	7%	9%	16%		
Siem Reap	Krong Siem Reap	Sangkat Tuek Vil	Chrey		7																		■	279	1,420	7%	3%	10%		
Siem Reap	Krong Siem Reap	Sangkat Tuek Vil	Prei Thmei		1																		■	212	1,131	23%	3%	26%		
Siem Reap	Krong Siem Reap	Siem Reab	Kakranh											1										575	3,000	13%	3%	15%		
Siem Reap	Krong Siem Reap	Siem Reab	Pou	4		5									1	4							■	570	3,257	14%	1%	15%		
Siem Reap	Krong Siem Reap	Siem Reab	Pralay			38																	■	173	951	14%	8%	22%		
Siem Reap	Krong Siem Reap	Siem Reab	Spean Chreav			35																	■	565	3,118	15%	10%	25%		
Siem Reap	Krong Siem Reap	Sla Kram	Chong Kausu		3										2	1							■	2,127	11,451	No data	No data	No data		
Siem Reap	Krong Siem Reap	Sla Kram	Dak Pou												1									536	3,338	5%	10%	15%		
Siem Reap	Krong Siem Reap	Sla Kram	Treang																				■	1,019	6,570	17%	8%	25%		
Siem Reap	Krong Siem Reap	Srangae	Chanlaong	2	28	132					1												■	127	896	12%	21%	33%		
Siem Reap	Krong Siem Reap	Srangae	Kaksekam		5											2							■	310	1,735	5%	9%	13%		
Siem Reap	Krong Siem Reap	Srangae	Prey Thum		15							1					1	17					■	139	693	31%	12%	43%		

Location				Category																Target Populations								
Province	District	Commune	Village	#Fish	#Hort.	#Rice	#Fsty	#Fish Pro.	#CFI	#CF	#SG	#Com. FS/N	#HC	#RM	#Bran. of MFI	#BDS	#FS/N-G	#FS/N-M	#SF-G	#SF-M	#Mobile kitchen village	#O&M village	#FTF village	#HHs	Population	%HH P1	%HH P2	%HH P1&P2
Siem Reap	Krong Siem Reap	Srangae	Roka Thum		22												1	21	1	10				106	574	33%	11%	44%
Siem Reap	Krong Siem Reap	Srangae	Srangae	1	10	60							1			1								169	903	27%	9%	37%
Siem Reap	Krong Siem Reap	Srangae	Ta Chak	18	39	55																		88	520	19%	31%	51%
Siem Reap	Krong Siem Reap	Srangae	Thnal		45												1	20	1	10				384	1,881	12%	13%	25%
Siem Reap	Krong Siem Reap	Svay Dankum	Kantrak			49										1								356	2,145	13%	17%	29%
Siem Reap	Krong Siem Reap	Svay Dankum	Kouk Krasang			45																		225	1,145	13%	18%	31%
Siem Reap	Krong Siem Reap	Svay Dankum	Mondol Pir												1									80	463	No data	No data	No data
Siem Reap	Krong Siem Reap	Svay Dankum	Pou Bos			28																		189	754	22%	26%	48%
Siem Reap	Krong Siem Reap	Svay Dankum	Svay Prey			81										1								202	1,003	28%	10%	38%
Siem Reap	Krong Siem Reap	Svay Dankum	Ta Phul												1									568	3,352	No data	No data	No data
Siem Reap	Prasat Bakong	Bakong	Kouk Trach																					200	995	7%	10%	17%
Siem Reap	Prasat Bakong	Bakong	Loley																					321	1,516	2%	11%	14%
Siem Reap	Prasat Bakong	Bakong	Ovlaok										1											424	1,812	2%	11%	12%
Siem Reap	Prasat Bakong	Bakong	Stueng				25			1														277	1,325	2%	19%	21%
Siem Reap	Prasat Bakong	Bakong	Ta Phouk																					166	757	2%	10%	12%
Siem Reap	Prasat Bakong	Bakong	Thnal Trang																					321	1,528	5%	15%	19%
Siem Reap	Prasat Bakong	Ballangk	Kouk Ruessei																					156	718	2%	6%	8%
Siem Reap	Prasat Bakong	Ballangk	Krapeu																					153	734	11%	4%	15%
Siem Reap	Prasat Bakong	Ballangk	Popel																					81	429	12%	11%	22%
Siem Reap	Prasat Bakong	Ballangk	Prum Kod						1															173	832	7%	12%	19%
Siem Reap	Prasat Bakong	Ballangk	Snar Sangkream										1											232	1,137	13%	5%	18%
Siem Reap	Prasat Bakong	Ballangk	Ta Koy																					115	587	12%	3%	16%
Siem Reap	Prasat Bakong	Ballangk	Thlok Kambot																					98	499	6%	9%	15%
Siem Reap	Prasat Bakong	Ballangk	Trach																					275	1,297	3%	14%	17%
Siem Reap	Prasat Bakong	Kandaek	Chres																					263	1,164	10%	8%	18%
Siem Reap	Prasat Bakong	Kandaek	Chrey																					389	2,155	6%	6%	12%
Siem Reap	Prasat Bakong	Kandaek	Khun Mouk																					221	1,059	7%	11%	18%
Siem Reap	Prasat Bakong	Kandaek	Kouk Thlok		14	23																		335	1,659	3%	2%	5%
Siem Reap	Prasat Bakong	Kandaek	Kouk Tnaot									1	1											316	1,617	5%	10%	15%
Siem Reap	Prasat Bakong	Kandaek	L'ak													1								197	887	4%	12%	17%
Siem Reap	Prasat Bakong	Kandaek	Ou																					326	1,543	4%	5%	8%
Siem Reap	Prasat Bakong	Kandaek	Spean K'aeak													1								374	1,686	9%	12%	21%
Siem Reap	Prasat Bakong	Kandaek	Trang																					196	1,064	6%	6%	12%
Siem Reap	Prasat Bakong	Kandaek	Trapeang Tuem		31	29										3								283	1,297	7%	11%	18%
Siem Reap	Prasat Bakong	Kantreang	Angkroeng													6								229	1,257	1%	4%	6%
Siem Reap	Prasat Bakong	Kantreang	Kantreang									1	1			1								274	1,215	4%	5%	9%
Siem Reap	Prasat Bakong	Kantreang	Pongro																					284	1,208	3%	9%	12%
Siem Reap	Prasat Bakong	Kantreang	Souphi													1								273	1,447	3%	6%	9%
Siem Reap	Prasat Bakong	Kantreang	Sret Khang Kaeut		1																			260	1,274	3%	4%	7%

Location				Category													Target Populations												
Province	District	Commune	Village	#Fish	#Hort.	#Rice	#Fsty	#Fish Pro.	#CFI	#CF	#SG	#Com. FS/N	#HC	#RM	#Bran. of MFI	#BDS	#FS/N-G	#FS/N-M	#SF-G	#SF-M	#Mobile kitchen village	#O&M village	#FTF village	#HHs	Population	%HH P1	%HH P2	%HH P1&P2	
Siem Reap	Prasat Bakong	Kantreang	Sret Khang Lech		4	14										1						■	■	■	164	1,083	3%	4%	7%
Siem Reap	Prasat Bakong	Kantreang	Ta Trav	17	8	20																■	■	■	243	1,154	3%	3%	6%
Siem Reap	Prasat Bakong	Kantreang	Trapeang Thnal	4	9						1											■	■	■	210	1,142	6%	2%	9%
Siem Reap	Prasat Bakong	Mean Chey	Chea Sman	10																			■		185	1,011	5%	21%	26%
Siem Reap	Prasat Bakong	Mean Chey	Doun Num	8																			■		249	1,300	4%	17%	21%
Siem Reap	Prasat Bakong	Trapeang Thum	Roka Kambot													1									197	973	18%	6%	23%
Siem Reap	Puok	Kaev Poar	Kamphem																			■			217	1,015	2%	13%	15%
Siem Reap	Puok	Kaev Poar	Kouk Pou																			■			167	840	1%	7%	8%
Siem Reap	Puok	Kaev Poar	Kouk Ruessei										1									■			202	1,039	8%	10%	18%
Siem Reap	Puok	Kaev Poar	Peam Ta Uor																			■			236	1,229	11%	22%	32%
Siem Reap	Puok	Kaev Poar	Prey Danghaeum																			■			128	798	8%	4%	12%
Siem Reap	Puok	Kaev Poar	Roka Yea																			■			140	778	16%	13%	29%
Siem Reap	Puok	Kaev Poar	Svay Chek																			■			156	864	9%	16%	26%
Siem Reap	Puok	Kaev Poar	Thmei																			■			94	435	3%	18%	21%
Siem Reap	Puok	Khnat	Ampil Peam																			■			299	1,383	17%	15%	31%
Siem Reap	Puok	Khnat	Boeng Khnar																			■			122	628	16%	16%	32%
Siem Reap	Puok	Khnat	Chrolong										1									■			218	966	19%	23%	41%
Siem Reap	Puok	Khnat	Khnat																			■			200	1,052	9%	12%	21%
Siem Reap	Puok	Khnat	Kouk Snuol		1																	■	■		276	1,153	28%	10%	38%
Siem Reap	Puok	Khnat	Kouk Trach																			■			221	1,065	14%	13%	27%
Siem Reap	Puok	Khnat	Pralay																			■			185	931	3%	20%	23%
Siem Reap	Puok	Khnat	Prey Kmeng																			■			101	595	3%	15%	18%
Siem Reap	Puok	Khnat	Prey Thlok						1													■			168	838	15%	23%	37%
Siem Reap	Puok	Khnat	Svay																			■			127	623	16%	22%	37%
Siem Reap	Puok	Khnat	Trameng																			■			102	552	11%	27%	38%
Siem Reap	Puok	Lvea	Doun Tro																			■			204	991	6%	9%	15%
Siem Reap	Puok	Lvea	Kumru																			■			138	760	17%	25%	42%
Siem Reap	Puok	Lvea	Lvea																			■			306	1,506	11%	24%	35%
Siem Reap	Puok	Lvea	Preah Angk Trong																			■			122	573	13%	30%	43%
Siem Reap	Puok	Lvea	Roka																			■			175	867	13%	18%	31%
Siem Reap	Puok	Lvea	Snao																			■			157	939	6%	12%	18%
Siem Reap	Puok	Lvea	Stueng Preah Srok																			■			254	1,426	9%	27%	36%
Siem Reap	Puok	Mukh Paen	Kouk Reang																			■			203	959	6%	27%	33%
Siem Reap	Puok	Mukh Paen	Kouk Run																			■			152	684	17%	22%	39%
Siem Reap	Puok	Mukh Paen	Mukh Paen																			■			225	1,107	7%	25%	32%
Siem Reap	Puok	Mukh Paen	Sva Huoi																			■			228	977	8%	12%	20%
Siem Reap	Puok	Mukh Paen	Ta Trav																			■			216	1,067	8%	23%	31%
Siem Reap	Puok	Mukh Paen	Trakiet																			■			189	881	14%	24%	38%
Siem Reap	Puok	Puok	Chambak Haer											1								■			497	2,546	6%	4%	9%

Location				Category														Target Populations										
Province	District	Commune	Village	#Fish	#Hort.	#Rice	#Fsty	#Fish Pro.	#CFI	#CF	#SG	#Com. FS/N	#HC	#RM	#Bran. of MFI	#BDS	#FS/N-G	#FS/N-M	#SF-G	#SF-M	#Mobile kitchen village	#O&M village	#FTF village	#HHs	Population	%HH P1	%HH P2	%HH P1&P2
Siem Reap	Puok	Puok	Kampong Ta Yang																					233	1,156	No data	4%	4%
Siem Reap	Puok	Puok	Kouk Chuon													1								123	614	2%	2%	4%
Siem Reap	Puok	Puok	Kouk Doung																					274	1,604	4%	6%	10%
Siem Reap	Puok	Puok	Kouk Srok																					215	1,163	No data	4%	4%
Siem Reap	Puok	Puok	Kouk Thmei										1	1		2								376	2,348	2%	3%	4%
Siem Reap	Puok	Puok	Ou Ta Prak																					232	964	5%	9%	14%
Siem Reap	Puok	Puok	Prayut																					249	1,409	1%	4%	5%
Siem Reap	Puok	Puok	Puok Chas			101								1										307	1,424	2%	4%	6%
Siem Reap	Puok	Puok	Puok Thmei																					109	616	3%	4%	6%
Siem Reap	Puok	Puok	Ta Tok																					238	1,286	3%	6%	9%
Siem Reap	Puok	Samraong Yea	Ampil		3	93																		181	748	4%	6%	10%
Siem Reap	Puok	Samraong Yea	Doun Sva		1	152																		301	1,479	14%	14%	27%
Siem Reap	Puok	Samraong Yea	Prasat													1								215	1,092	3%	2%	6%
Siem Reap	Puok	Samraong Yea	Prey Veaeang			114																		283	1,372	3%	7%	9%
Siem Reap	Puok	Samraong Yea	Samraong Yea													1								129	553	6%	7%	13%
Siem Reap	Puok	Samraong Yea	Ta Chet													2								183	828	3%	9%	12%
Siem Reap	Puok	Sasar Sdam	Chan Ta Say		1																			146	707	4%	21%	24%
Siem Reap	Puok	Sasar Sdam	Kouk Chas																					66	323	No data	No data	No data
Siem Reap	Puok	Sasar Sdam	Kouk Kandal																					105	466	1%	16%	17%
Siem Reap	Puok	Sasar Sdam	Kouk Pnov																					137	696	1%	10%	10%
Siem Reap	Puok	Sasar Sdam	Kouk Run																					153	971	3%	10%	14%
Siem Reap	Puok	Sasar Sdam	Pongro Chas																					178	885	4%	10%	14%
Siem Reap	Puok	Sasar Sdam	Pongro Thmei																					107	648	No data	9%	9%
Siem Reap	Puok	Sasar Sdam	Sasar Sdam										1	1		1								179	871	No data	6%	6%
Siem Reap	Puok	Sasar Sdam	Svay													2								376	1,735	0%	8%	9%
Siem Reap	Puok	Yeang	Chong Thnal																					235	1,085	14%	19%	33%
Siem Reap	Puok	Yeang	Kanhchan Kuy																					221	1,056	5%	16%	28%
Siem Reap	Puok	Yeang	Sokh San																					131	678	6%	25%	32%
Siem Reap	Puok	Yeang	Soun Sa																					130	675	17%	19%	36%
Siem Reap	Puok	Yeang	Yeang										1											331	1,403	2%	21%	23%
Siem Reap	Soutr Nikom	Chan Sa	Baek Kamphleung	7	49	30										3								130	584	10%	13%	23%
Siem Reap	Soutr Nikom	Chan Sa	Chan Sar Cheung		4		55			1														52	264	12%	17%	29%
Siem Reap	Soutr Nikom	Chan Sa	Chan Sar Tboung																					83	380	9%	20%	28%
Siem Reap	Soutr Nikom	Chan Sa	Chbar Leu																					108	576	8%	20%	27%
Siem Reap	Soutr Nikom	Chan Sa	Choam																					131	527	8%	29%	36%
Siem Reap	Soutr Nikom	Chan Sa	Chub																					98	552	7%	33%	40%
Siem Reap	Soutr Nikom	Chan Sa	Doun Diev																					163	853	6%	15%	21%
Siem Reap	Soutr Nikom	Chan Sa	Kansaeng Kraom				20																	116	665	12%	15%	28%
Siem Reap	Soutr Nikom	Chan Sa	Kansaeng Leu				15																	116	568	11%	16%	27%

Location				Category																Target Populations								
Province	District	Commune	Village	#Fish	#Hort.	#Rice	#Fsty	#Fish Pro.	#CFI	#CF	#SG	#Com. FS/N	#HC	#RM	#Bran. of MFI	#BDS	#FS/N-G	#FS/N-M	#SF-G	#SF-M	#Mobile kitchen village	#O&M village	#FTF village	#HHs	Population	%HH P1	%HH P2	%HH P1&P2
Siem Reap	Soutr Nikom	Chan Sa	Kouk Chen	13	18	36																		137	693	3%	15%	18%
Siem Reap	Soutr Nikom	Chan Sa	Kouk Toeng																					97	441	15%	20%	35%
Siem Reap	Soutr Nikom	Chan Sa	Sanlaong										1											96	459	14%	25%	38%
Siem Reap	Soutr Nikom	Chan Sa	Srae Prei																					128	519	13%	20%	33%
Siem Reap	Soutr Nikom	Chan Sa	Svay sa																					66	345	22%	6%	29%
Siem Reap	Soutr Nikom	Chan Sa	Ta Taok Cheung																					43	69	28%	12%	40%
Siem Reap	Soutr Nikom	Chan Sa	Ta Taok Kandal																					119	540	26%	17%	43%
Siem Reap	Soutr Nikom	Chan Sa	Ta Taok Lech																					116	544	19%	15%	34%
Siem Reap	Soutr Nikom	Chan Sa	Thnal									1												55	231	6%	15%	20%
Siem Reap	Soutr Nikom	Chan Sa	Trapeang Tuk																					95	488	14%	17%	31%
Siem Reap	Soutr Nikom	Dam Daek	Dam Daek Phsar													2								360	1,995	4%	5%	9%
Siem Reap	Soutr Nikom	Dam Daek	Dam Daek Thmei													1								172	885	1%	4%	5%
Siem Reap	Soutr Nikom	Dam Daek	Doun Hong											1										209	1,183	18%	13%	30%
Siem Reap	Soutr Nikom	Khnar Pou	Bos				39			Joint Cho						1	1	24	1	10				235	1,444	14%	8%	22%
Siem Reap	Soutr Nikom	Khnar Pou	Bos Thum							1														93	637	9%	7%	16%
Siem Reap	Soutr Nikom	Khnar Pou	Chhuk		13					Joint Cho							1	32	1	24				99	596	12%	11%	22%
Siem Reap	Soutr Nikom	Khnar Pou	Chob		13		8			1							1	13	1	12				93	427	21%	21%	41%
Siem Reap	Soutr Nikom	Khnar Pou	Damrei Chhlang		13		13			Joint Cho						2	1	20	1	16				87	440	44%	11%	55%
Siem Reap	Soutr Nikom	Khnar Pou	Rumdeng		11		4			Joint Cho							1	12	1	11				135	734	15%	22%	37%
Siem Reap	Soutr Nikom	Khnar Pou	Sambat				9			Joint Cho							1	26	1	16				155	745	15%	14%	29%
Siem Reap	Soutr Nikom	Khnar Pou	Samraong		34		25			Joint Cho							1	21	1	10				241	1,159	10%	10%	20%
Siem Reap	Soutr Nikom	Kien Sangkae	Thnal Chaek										1											324	1,554	11%	13%	24%
Siem Reap	Soutr Nikom	Popel	Damrei Koun		1											2								191	909	16%	18%	35%
Siem Reap	Soutr Nikom	Popel	Koul																					155	794	7%	14%	21%
Siem Reap	Soutr Nikom	Popel	Koul Thmei																					157	831	1%	27%	27%
Siem Reap	Soutr Nikom	Popel	Kriel Pong																					102	408	13%	26%	39%
Siem Reap	Soutr Nikom	Popel	Popel Kandal																					101	470	21%	18%	39%
Siem Reap	Soutr Nikom	Popel	Popel Lech																					78	377	6%	6%	13%
Siem Reap	Soutr Nikom	Popel	Prey Lean										1			3								292	1,508	10%	26%	36%
Siem Reap	Soutr Nikom	Popel	Trapeang Phong													3								158	847	14%	11%	24%
Siem Reap	Soutr Nikom	Popel	Trapeang Prei																					117	625	5%	19%	24%
Siem Reap	Soutr Nikom	Popel	Trapeang Trav				20																	164	870	7%	16%	23%
Siem Reap	Soutr Nikom	Popel	Trapeang Trom		1											1								252	1,204	9%	16%	24%
Siem Reap	Soutr Nikom	Samraong	Angkunh																					198	993	7%	25%	32%
Siem Reap	Soutr Nikom	Samraong	Bat Dangkao																					242	882	19%	11%	30%
Siem Reap	Soutr Nikom	Samraong	Bet Meas													3								152	721	7%	16%	23%
Siem Reap	Soutr Nikom	Samraong	Krang Khcheay																					188	993	10%	22%	33%
Siem Reap	Soutr Nikom	Samraong	Samraong Khang Cheung									1		1		2								283	1,590	4%	16%	20%
Siem Reap	Soutr Nikom	Samraong	Samraong Khang Tboung										1											324	1,547	8%	7%	14%

Location				Category														Target Populations											
Province	District	Commune	Village	#Fish	#Hort.	#Rice	#Fsty	#Fish Pro.	#CFI	#CF	#SG	#Com. FS/N	#HC	#RM	#Bran. of MFI	#BDS	#FS/N-G	#FS/N-M	#SF-G	#SF-M	#Mobile kitchen village	#O&M village	#FTF village	#HHs	Population	%HH P1	%HH P2	%HH P1&P2	
Siem Reap	Soutr Nikom	Samraong	Stueng		10	29																■	■	■	294	1,243	12%	9%	21%
Siem Reap	Soutr Nikom	Samraong	Svay Chrum	4	27	26																■	■	■	207	1,022	7%	19%	26%
Siem Reap	Soutr Nikom	Samraong	Thnal Chaek	9	8	41										5						■	■	■	180	806	10%	19%	29%
Siem Reap	Srei Snam	Chrouy Neang Nguon	Ampov Dieb		39	128					1											■	■	■	352	2,108	7%	20%	27%
Siem Reap	Srei Snam	Chrouy Neang Nguon	Chrouy Neang Nguon		35								1			15	1	29	1	14		■	■	■	343	1,729	7%	16%	23%
Siem Reap	Srei Snam	Chrouy Neang Nguon	Ruessei Sanh		27	63											1	24	1	14		■	■	■	72	373	9%	11%	20%
Siem Reap	Srei Snam	Chrouy Neang Nguon	Sdu Pok		11	86																■	■	■	96	493	6%	21%	28%
Siem Reap	Srei Snam	Chrouy Neang Nguon	Trom Khang Cheung		22	145																■	■	■	159	673	7%	14%	21%
Siem Reap	Srei Snam	Chrouy Neang Nguon	Trom Khang Tboung		29	116					1	1					1	25	1	13		■	■	■	164	856	3%	11%	14%
Siem Reap	Srei Snam	Chrouy Neang Nguon	Yeay Mei Thmei		19																	■	■	■	241	1,153	25%	14%	38%
Siem Reap	Srei Snam	Klang Hay	Klang Hay		30	82											1	26	1	8		■	■	■	87	469	13%	25%	38%
Siem Reap	Srei Snam	Klang Hay	Kouk Thkov			63																■	■	■	76	360	2%	12%	13%
Siem Reap	Srei Snam	Klang Hay	Lbaeuk			100																■	■	■	104	441	6%	25%	31%
Siem Reap	Srei Snam	Klang Hay	Pongro Bat Chan			93																■	■	■	99	373	30%	10%	40%
Siem Reap	Srei Snam	Klang Hay	Samraong		44	80																■	■	■	76	367	19%	23%	42%
Siem Reap	Srei Snam	Klang Hay	Slaeng Kong			32																■	■	■	38	194	8%	18%	26%
Siem Reap	Srei Snam	Klang Hay	Slaeng Ta Vet			127																■	■	■	142	666	1%	13%	14%
Siem Reap	Srei Snam	Klang Hay	Sleng Chas			44																■	■	■	69	296	17%	22%	39%
Siem Reap	Srei Snam	Moung	Kambaor		19	124							1				1	29	1	7		■	■	■	192	1,006	17%	22%	39%
Siem Reap	Srei Snam	Moung	Khvaek		32	148											1	24				■	■	■	175	944	18%	16%	34%
Siem Reap	Srei Snam	Moung	Lvea		14	169											1	25	1	8		■	■	■	210	1,277	13%	16%	28%
Siem Reap	Srei Snam	Moung	Moung Khang Cheung		31	127											1	34	1	11		■	■	■	232	1,278	9%	14%	23%
Siem Reap	Srei Snam	Moung	Moung Khang Tboung		16	101											1	28				■	■	■	156	770	5%	19%	23%
Siem Reap	Srei Snam	Prei	Krabau			80																■	■	■	81	416	3%	13%	16%
Siem Reap	Srei Snam	Prei	Krouch Char			91																■	■	■	96	579	1%	9%	10%
Siem Reap	Srei Snam	Prei	Prei Muoy			181						1										■	■	■	232	1,211	1%	10%	11%
Siem Reap	Srei Snam	Prei	Prei Pir			169							1									■	■	■	204	1,002	1%	12%	13%
Siem Reap	Srei Snam	Prei	Tram Sasar		20	149					1											■	■	■	200	1,110	3%	14%	13%
Siem Reap	Srei Snam	Slaeng Spean	Chamkar Chek		13	104					1											■	■	■	202	1,407	16%	19%	36%
Siem Reap	Srei Snam	Slaeng Spean	Chranieng			109						1	1									■	■	■	176	875	10%	16%	26%
Siem Reap	Srei Snam	Slaeng Spean	Damnak Damrei		10												1	33				■	■	■	100	554	1%	5%	6%
Siem Reap	Srei Snam	Slaeng Spean	Phnum Dei		16																	■	■	■	179	763	6%	12%	18%
Siem Reap	Srei Snam	Slaeng Spean	Preah Khsaet		5																	■	■	■	45	260	7%	23%	30%
Siem Reap	Srei Snam	Slaeng Spean	Slaeng Spean		41												1	14				■	■	■	459	2,222	9%	24%	33%
Siem Reap	Srei Snam	Slaeng Spean	Thlok		56												1	20	1	9		■	■	■	242	1,288	8%	16%	24%
Siem Reap	Srei Snam	Tram Sasar	Beng			101																■	■	■	145	913	5%	17%	22%
Siem Reap	Srei Snam	Tram Sasar	Neang Sraong		19	105											1	37	1	15		■	■	■	148	797	11%	11%	23%
Siem Reap	Srei Snam	Tram Sasar	Pongro		19	150											1	24	1	12		■	■	■	218	1,278	10%	22%	32%
Siem Reap	Srei Snam	Tram Sasar	Rumdeng		23												1	19				■	■	■	177	993	12%	8%	20%

Location				Category																	Target Populations							
Province	District	Commune	Village	#Fish	#Hort.	#Rice	#Fsty	#Fish Pro.	#CFI	#CF	#SG	#Com. FS/N	#HC	#RM	#Bran. of IMH	#BDS	#FS/N-G	#FS/N-M	#SF-G	#SF-M	#Mobile kitchen village	#O&M village	#FTF village	#HHs	Population	%HH P1	%HH P2	%HH P1&P2
Siem Reap	Srei Snam	Tram Sasar	Thlok			79																	■	150	756	8%	11%	19%
Siem Reap	Svay Leu	Svay Leu	Bet Phka		1																		■	143	715	7%	19%	26%
Siem Reap	Svay Leu	Svay Leu	Chob Kraom											1										152	662	2%	11%	13%
Siem Reap	Svay Leu	Svay Leu	Ou Mean Chey		1																		■	171	908	6%	9%	15%
Sub-Total Siem Reap	11	61	355	259	3,005	8,091	365	0	2	7	20	14	24	15	8	110	52	1,226	41	542	198	99	192	76,931	391,100	9.9%	14%	23.7%

Location				Category																Target Populations									
Province	District	Commune	Village	#Fish	#Hort.	#Rice	#Fsty	#Fish Pro.	#CFi	#CF	#SG	#Com. FSN	#HC	#RM	#Bran. of MFI	#BDS	#FSN-G	#FSN-M	#SF-G	#SF-M	#Mobile kitchen village	#O&M village	#FTF village	#HHs	Population	%HH P1	%HH P2	%HH P1&P2	
Kampong Thom	Baray	Andoung Pou	Chiveakpheap		11																			223	1,023	3%	7%	9%	
Kampong Thom	Baray	Ballangk	Prey Ta Trav												1										259	1,276	6%	4%	10%
Kampong Thom	Baray	Boeng	Boeng Kandal		5																			427	1,997	8%	20%	28%	
Kampong Thom	Baray	Boeng	Boeng Khang Cheung		5																			459	1,991	8%	14%	22%	
Kampong Thom	Baray	Boeng	Boeng Khang Tboung		6																			463	2,006	6%	15%	22%	
Kampong Thom	Baray	Chhuk Khsach	Kdam Ha		14																			342	1,558	6%	10%	15%	
Kampong Thom	Baray	Chraneang	Siem Reang		1																			336	1,959	19%	8%	27%	
Kampong Thom	Baray	Chraneang	Trapeang veaeng		5																			122	654	37%	13%	51%	
Kampong Thom	Baray	Pongro	Ang Tong		2																			195	843	No data	No data	No data	
Kampong Thom	Baray	Pongro	Pongro		5																			297	1,555	9%	13%	22%	
Kampong Thom	Baray	Pongro	Srah Sambuor		5																			334	2,001	13%	22%	35%	
Kampong Thom	Baray	Pongro	Ta Prey		1																			216	1,134	9%	13%	22%	
Kampong Thom	Baray	Pongro	Thnal Kaeng		3																			279	1,629	25%	10%	35%	
Kampong Thom	Baray	Pongro	Tradak Pong		2																			369	2,020	19%	15%	34%	
Kampong Thom	Baray	Sou Young	Katay		1																			214	1,036	9%	16%	25%	
Kampong Thom	Baray	Sou Young	Khloy Khang Kaeut		4																			199	877	23%	24%	47%	
Kampong Thom	Baray	Sou Young	Khloy Khang Lech		5																			166	816	19%	21%	41%	
Kampong Thom	Baray	Sou Young	Sangkum Mean Chey		1																			60	241	17%	29%	47%	
Kampong Thom	Baray	Svay Phleung	Paprak		2																			123	527	28%	23%	52%	
Kampong Thom	Baray	Triel	Pnov				10																	57	244	20%	33%	53%	
Kampong Thom	Kampong Svay	Chey	Koun Tnaot				9			1			1											93	426	23%	24%	47%	
Kampong Thom	Kampong Svay	Chey	Lvea									1					1	16						105	477	12%	22%	34%	
Kampong Thom	Kampong Svay	Chey	Mohar	3	28	63						1												293	1,744	28%	10%	38%	
Kampong Thom	Kampong Svay	Chey	Prey Tob																					196	1,150	11%	12%	24%	
Kampong Thom	Kampong Svay	Chey	Ta Theav		34	65											1	14						125	662	42%	14%	56%	
Kampong Thom	Kampong Svay	Chey	Trapeang areaks		44	87					1						1	25	1	25				202	1,646	23%	24%	47%	
Kampong Thom	Kampong Svay	Damrei Slab	Damrei Slab			43																		153	714	20%	14%	34%	
Kampong Thom	Kampong Svay	Damrei Slab	Kab Thlok	4		72																		175	789	11%	12%	23%	
Kampong Thom	Kampong Svay	Damrei Slab	Mongkol Sia																					143	610	4%	11%	15%	
Kampong Thom	Kampong Svay	Damrei Slab	Sangkum	3		78																		160	971	14%	3%	17%	
Kampong Thom	Kampong Svay	Damrei Slab	Voa Yeav			82																		270	1,163	12%	10%	21%	
Kampong Thom	Kampong Svay	Kampong Kou	Bou Pueng																					181	870	20%	12%	32%	
Kampong Thom	Kampong Svay	Kampong Kou	Kampong Kou Kraom			66																		253	1,703	13%	26%	38%	
Kampong Thom	Kampong Svay	Kampong Kou	Kampong Kou Leu			86							1											288	1,277	22%	20%	42%	
Kampong Thom	Kampong Svay	Kampong Kou	Kaoh Krob Bay			113																		304	1,482	19%	18%	37%	
Kampong Thom	Kampong Svay	Kampong Kou	Khsach Chi Ros																					414	2,099	13%	17%	30%	
Kampong Thom	Kampong Svay	Kampong Svay	Anlong Krasang																					145	705	27%	26%	53%	
Kampong Thom	Kampong Svay	Kampong Svay	Chong Prey		46	56					1													224	1,136	20%	18%	39%	
Kampong Thom	Kampong Svay	Kampong Svay	Chrang Kraham		25	49										1	1	23						210	1,085	28%	22%	50%	
Kampong Thom	Kampong Svay	Kampong Svay	Erteak Komar	2	23						1						1	21	1	15				413	2,204	24%	21%	45%	
Kampong Thom	Kampong Svay	Kampong Svay	Kampong Svay		27						1						1							227	1,238	14%	12%	27%	

Location				Category																Target Populations								
Province	District	Commune	Village	#Fish	#Hort.	#Rice	#Fsty	#Fish Pro.	#CFi	#CF	#SG	#Com. FSN	#HC	#RM	#Bran. of MFI	#BDS	#FSN-G	#FSN-M	#SF-G	#SF-M	#Mobile kitchen village	#O&M village	#FTF village	#HHs	Population	%HH P1	%HH P2	%HH P1&P2
Kampong Thom	Kampong Svay	Kampong Svay	Ou Sala																					249	1,329	20%	13%	33%
Kampong Thom	Kampong Svay	Kampong Svay	Prey Preah		32	82			1															136	644	10%	31%	42%
Kampong Thom	Kampong Svay	Kampong Svay	Sou Chey		19																			181	906	21%	19%	41%
Kampong Thom	Kampong Svay	Kampong Svay	Ta Am		18											1	1	24						145	758	31%	23%	54%
Kampong Thom	Kampong Svay	Kampong Svay	Ta Paong		15	75										3	1	16						274	1,447	21%	17%	38%
Kampong Thom	Kampong Svay	Kampong Svay	Tiem Chas		49	136					2	1	1			3								431	2,003	9%	17%	26%
Kampong Thom	Kampong Svay	Kampong Svay	Tnaot			136																		327	1,689	13%	15%	27%
Kampong Thom	Kampong Svay	Kdei Doung	Kdei Doung		8	77						1												419	2,097	10%	11%	21%
Kampong Thom	Kampong Svay	Kdei Doung	Ou Sambuor	7	31	148																		291	1,427	11%	11%	22%
Kampong Thom	Kampong Svay	Kdei Doung	Peam Kraeng	6		170										3								328	1,652	18%	11%	29%
Kampong Thom	Kampong Svay	Kdei Doung	Slaeng	1		82										1								151	676	13%	9%	22%
Kampong Thom	Kampong Svay	Ni Pechr	Doun Chhuk			63																		145	733	9%	15%	24%
Kampong Thom	Kampong Svay	Ni Pechr	Nipechr ka			117																		326	1,525	17%	17%	34%
Kampong Thom	Kampong Svay	Ni Pechr	Nipechr Kha			121																		327	1,551	2%	11%	13%
Kampong Thom	Kampong Svay	Prey Kuy	Anlong Louk																					169	780	27%	24%	52%
Kampong Thom	Kampong Svay	Prey Kuy	Bendei																					107	544	11%	22%	33%
Kampong Thom	Kampong Svay	Prey Kuy	Kampong Krabei																					115	501	18%	33%	51%
Kampong Thom	Kampong Svay	Prey Kuy	Prey Kuy		42																			219	880	5%	7%	12%
Kampong Thom	Kampong Svay	Prey Kuy	Prey Kuy Kor		43	83						1												241	1,064	6%	6%	13%
Kampong Thom	Kampong Svay	Prey Kuy	Sambuor																					149	661	22%	17%	39%
Kampong Thom	Kampong Svay	San Kor	Balang		21	31											1	16						155	716	22%	16%	38%
Kampong Thom	Kampong Svay	San Kor	Chey	1		117																		177	798	14%	11%	26%
Kampong Thom	Kampong Svay	San Kor	Kbel	4	36	103										1	1	20	1	19				441	2,177	22%	10%	31%
Kampong Thom	Kampong Svay	San Kor	Krasang Ka	5	39	134											1	22	1	21				411	2,361	12%	11%	23%
Kampong Thom	Kampong Svay	San Kor	Krasang Kha	5		84																		456	2,107	12%	11%	23%
Kampong Thom	Kampong Svay	San Kor	Prasat	5	20	80											1	16						158	707	13%	15%	27%
Kampong Thom	Kampong Svay	San Kor	Sampov Meas																					365	1,800	13%	14%	27%
Kampong Thom	Kampong Svay	San Kor	San Kor Ka													3								91	549	10%	4%	14%
Kampong Thom	Kampong Svay	San Kor	San Kor Kha	21	17	127					1	1				1	1	14	1	14				475	2,581	9%	14%	24%
Kampong Thom	Kampong Svay	San Kor	Slaeng Khpos																					163	688	24%	10%	33%
Kampong Thom	Kampong Svay	San Kor	Tang Krouch	4	39												1	21	1	19				100	605	19%	16%	35%
Kampong Thom	Kampong Svay	San Kor	Veal			47							1											191	1,189	14%	3%	17%
Kampong Thom	Kampong Svay	Tbaeng	Ba Kong	10	41	1					1					2	1	23	1	21				257	1,463	11%	7%	18%
Kampong Thom	Kampong Svay	Tbaeng	Boeng Andaeng																					180	876	18%	8%	26%
Kampong Thom	Kampong Svay	Tbaeng	Chheu Teal			106																		201	1,123	10%	12%	21%
Kampong Thom	Kampong Svay	Tbaeng	Ou Ambaeng																					93	586	25%	20%	45%
Kampong Thom	Kampong Svay	Tbaeng	Phlong																					131	763	20%	15%	35%
Kampong Thom	Kampong Svay	Tbaeng	Pou	6	34	107											1	18	1	17				202	1,103	18%	5%	24%
Kampong Thom	Kampong Svay	Tbaeng	Prey Pras																					168	948	12%	16%	28%
Kampong Thom	Kampong Svay	Tbaeng	Ruessei Cheah	3	56	71										3	1	21	1	19				248	1,178	8%	10%	17%
Kampong Thom	Kampong Svay	Tbaeng	Srangae																					94	477	20%	8%	28%

Location				Category																Target Populations								
Province	District	Commune	Village	#Fish	#Hort.	#Rice	#Fsty	#Fish Pro.	#CFi	#CF	#SG	#Com. FSN	#HC	#RM	#Bran. of MFI	#BDS	#FSN-G	#FSN-M	#SF-G	#SF-M	#Mobile kitchen village	#O&M village	#FTF village	#HHs	Population	%HH P1	%HH P2	%HH P1&P2
Kampong Thom	Kampong Svay	Tbaeng	Ta Am																					82	420	19%	17%	35%
Kampong Thom	Kampong Svay	Tbaeng	Ta Ream	9	26	64						1				3	1	26	1	20				323	1,643	20%	12%	31%
Kampong Thom	Kampong Svay	Tbaeng	Tbaeng Ka																					254	1,455	18%	10%	27%
Kampong Thom	Kampong Svay	Tbaeng	Tbaeng Kha	9		80																		259	1,319	18%	10%	28%
Kampong Thom	Kampong Svay	Tbaeng	Tram Khla	3	52	67											1	24	1	23				195	974	13%	1%	14%
Kampong Thom	Kampong Svay	Trapeang Ruessei	Kouk Nguon	4	52	44					1	1	1											208	967	5%	8%	13%
Kampong Thom	Kampong Svay	Trapeang Ruessei	Krasang		21	45											1	25	1	23				245	1,075	1%	6%	7%
Kampong Thom	Kampong Svay	Trapeang Ruessei	Lvea Choum	5	45	92	10				1													222	1,153	5%	25%	30%
Kampong Thom	Kampong Svay	Trapeang Ruessei	Lvey																					149	621	6%	28%	34%
Kampong Thom	Kampong Svay	Trapeang Ruessei	Ou Rumdeng	2	18		42										1	21	1	18				195	867	7%	16%	24%
Kampong Thom	Kampong Svay	Trapeang Ruessei	Prasat																					122	559	8%	14%	22%
Kampong Thom	Kampong Svay	Trapeang Ruessei	Prey Preal Ka	2	29	48											1	24	1	20				233	1,061	9%	8%	17%
Kampong Thom	Kampong Svay	Trapeang Ruessei	Prey Preal Kha	3	31	49					1		1				1	15						266	1,125	2%	8%	9%
Kampong Thom	Kampong Svay	Trapeang Ruessei	Romeang Ngoab		28	81											1	20	1	19				155	718	1%	7%	9%
Kampong Thom	Kampong Svay	Trapeang Ruessei	Rung																					193	816	2%	15%	17%
Kampong Thom	Kampong Svay	Trapeang Ruessei	Samraong	3	25	56					1													111	484	4%	11%	15%
Kampong Thom	Kampong Svay	Trapeang Ruessei	Serei Vongs	7	19	100	39																	196	882	6%	9%	15%
Kampong Thom	Kampong Svay	Trapeang Ruessei	Skon							1														102	723	24%	9%	32%
Kampong Thom	Kampong Svay	Trapeang Ruessei	Snao	3	22	97																		262	1,096	No data	6%	6%
Kampong Thom	Kampong Svay	Trapeang Ruessei	Thnal Baek	1	9						2					3								522	2,339	1%	7%	9%
Kampong Thom	Kampong Svay	Trapeang Ruessei	Thnal Baek Kor		10																			224	980	1%	7%	9%
Kampong Thom	Kampong Svay	Trapeang Ruessei	Trapeang Chompuk																					134	638	2%	22%	24%
Kampong Thom	Kampong Svay	Trapeang Ruessei	Trapeang Prolit																					158	635	3%	19%	22%
Kampong Thom	Kampong Svay	Trapeang Ruessei	Trapeang Ruessei	34	95												1	12						157	789	2%	9%	11%
Kampong Thom	Kampong Svay	Trapeang Ruessei	Trapeang Thma																					139	603	1%	21%	21%
Kampong Thom	Kampong Svay	Trapeang Ruessei	Voa Yeav																					108	495	10%	23%	33%
Kampong Thom	Krong Stueng Saen	Achar Leak	Achar Leak	1	1								1	1		2								582	2,671	6%	12%	18%
Kampong Thom	Krong Stueng Saen	Achar Leak	Krachab		7									1		1								543	2,113	5%	14%	19%
Kampong Thom	Krong Stueng Saen	Achar Leak	Prey Banlich																					410	1,698	8%	6%	14%
Kampong Thom	Krong Stueng Saen	Damrei Choan Khla	Balang Khang Kaeut											1										338	1,606	6%	15%	21%
Kampong Thom	Krong Stueng Saen	Damrei Choan Khla	Balang Khang Lech		1										1									596	2,939	5%	18%	23%
Kampong Thom	Krong Stueng Saen	Damrei Choan Khla	Damrei Choan Khla												1									309	1,308	No data	No data	No data
Kampong Thom	Krong Stueng Saen	Kampong Krabau	Kampong Krabau												2	1								279	1,300	2%	16%	18%
Kampong Thom	Krong Stueng Saen	Kampong Roteh	Kampong Roteh													1								323	1,527	28%	9%	38%
Kampong Thom	Krong Stueng Saen	Kampong Roteh	Kampong Thum											1										751	3,487	7%	5%	12%
Kampong Thom	Krong Stueng Saen	Kampong Thum	Phum Ti Pram Pir										1											140	632	No data	No data	No data
Kampong Thom	Krong Stueng Saen	Ou Kanthor	Boeng Lies																					76	371	25%	23%	46%
Kampong Thom	Krong Stueng Saen	Ou Kanthor	Ou Kanthor Khang Cheung			6																		219	1,040	9%	18%	27%
Kampong Thom	Krong Stueng Saen	Ou Kanthor	Ou Kanthor Khang Tboung	12	24	150					1	1				4								416	1,734	10%	19%	28%
Kampong Thom	Krong Stueng Saen	Ou Kanthor	Preaek Sbov			42										2								438	1,978	13%	20%	33%
Kampong Thom	Krong Stueng Saen	Prey Ta Hu	Kdei												1	1								513	1,885	6%	11%	17%

Location				Category																Target Populations								
Province	District	Commune	Village	#Fish	#Hort.	#Rice	#Fsty	#Fish Pro.	#CFi	#CF	#SG	#Com. FSN	#HC	#RM	#Bran. of MFI	#BDS	#FSN-G	#FSN-M	#SF-G	#SF-M	#Mobile kitchen village	#O&M village	#FTF village	#HHs	Population	%HH P1	%HH P2	%HH P1&P2
Kampong Thom	Krong Stueng Saen	Prey Ta Hu	Prey Ta Hu	5	23	95						1					1	20	1	19				532	2,243	12%	17%	29%
Kampong Thom	Krong Stueng Saen	Prey Ta Hu	Sla Kaet		15												1	11						441	1,848	17%	18%	36%
Kampong Thom	Krong Stueng Saen	Srayov	Chambak	7	21	42											1	20	1	18				250	1,212	7%	16%	23%
Kampong Thom	Krong Stueng Saen	Srayov	Kampong Samraong	3	49	20					1													258	1,162	7%	22%	29%
Kampong Thom	Krong Stueng Saen	Srayov	Kamraeng		20	48										1	1	20	1	16				227	878	4%	9%	13%
Kampong Thom	Krong Stueng Saen	Srayov	Mneav	5	13												1	19	1	16				323	1,409	3%	10%	13%
Kampong Thom	Krong Stueng Saen	Srayov	Pou Saen Snay													1								349	1,543	8%	20%	28%
Kampong Thom	Krong Stueng Saen	Srayov	Pou Ta Un		4																			303	1,413	12%	14%	26%
Kampong Thom	Krong Stueng Saen	Srayov	Pramat dei	4	62						1					2								173	729	17%	6%	22%
Kampong Thom	Krong Stueng Saen	Srayov	Puk Yuk	4	42									1		1	1	29	1	22				520	2,552	4%	6%	10%
Kampong Thom	Krong Stueng Saen	Srayov	Roka																					547	2,557	7%	9%	17%
Kampong Thom	Krong Stueng Saen	Srayov	Roluos		10	129					1													314	1,417	13%	16%	29%
Kampong Thom	Krong Stueng Saen	Srayov	Srayov Cheung	2	30	81					1					1	27	1	21					465	2,029	12%	18%	30%
Kampong Thom	Krong Stueng Saen	Srayov	Srayov Tboung	3	29	132					1													318	1,374	14%	22%	36%
Kampong Thom	Krong Stueng Saen	Srayov	Trapeang Veaeung	11	26							1	1			3	1	22	1	21				339	1,563	6%	22%	28%
Kampong Thom	Prasat Ballangk	Doung	Doung		6																			261	1,145	3%	11%	15%
Kampong Thom	Prasat Ballangk	Doung	Ta Mom		2																			247	1,238	8%	14%	22%
Kampong Thom	Prasat Ballangk	Kraya	Baray		16																			210	801	10%	15%	25%
Kampong Thom	Prasat Ballangk	Kraya	Bos Thum		9											1								133	618	13%	12%	25%
Kampong Thom	Prasat Ballangk	Kraya	Kraya Cheung		2																			324	1,636	9%	12%	21%
Kampong Thom	Prasat Ballangk	Kraya	Kraya Tboung		25																			382	1,895	7%	15%	21%
Kampong Thom	Prasat Ballangk	Phan Nheum	Kranhung																					108	589	8%	15%	23%
Kampong Thom	Prasat Ballangk	Phan Nheum	Phdiek																					203	935	14%	12%	26%
Kampong Thom	Prasat Ballangk	Phan Nheum	Prohut							1														223	1,087	4%	12%	16%
Kampong Thom	Prasat Ballangk	Phan Nheum	Smaonh																					137	697	12%	25%	36%
Kampong Thom	Prasat Ballangk	Phan Nheum	Sochol																					295	1,403	4%	6%	10%
Kampong Thom	Prasat Ballangk	Sa Kream	Kan Teak		5																			266	1,511	14%	10%	24%
Kampong Thom	Prasat Ballangk	Sa Kream	Ou Khsang		4																			268	1,648	6%	10%	16%
Kampong Thom	Prasat Ballangk	Sa Kream	Sakream Cheung		6																			178	875	11%	21%	31%
Kampong Thom	Prasat Ballangk	Sala Visai	Andas																					120	564	5%	21%	26%
Kampong Thom	Prasat Ballangk	Sala Visai	Bos Veaeung	12	46	72	61			1	2													143	729	7%	15%	22%
Kampong Thom	Prasat Ballangk	Sala Visai	Chamnar																					92	392	9%	37%	46%
Kampong Thom	Prasat Ballangk	Sala Visai	Chey			69																		93	452	3%	14%	17%
Kampong Thom	Prasat Ballangk	Sala Visai	Dang Anteak		38											1	25	1	17					203	1,073	6%	30%	36%
Kampong Thom	Prasat Ballangk	Sala Visai	Khmak Thmei	5	25											1	17							201	1,038	19%	24%	44%
Kampong Thom	Prasat Ballangk	Sala Visai	Kokir																					171	831	26%	16%	43%
Kampong Thom	Prasat Ballangk	Sala Visai	Kvan Tieng				29			1														132	717	26%	15%	42%
Kampong Thom	Prasat Ballangk	Sala Visai	Ou Krouch		3																			93	487	4%	27%	31%
Kampong Thom	Prasat Ballangk	Sala Visai	Ruessei Duoch	10	25		33			1	1													102	527	19%	29%	48%
Kampong Thom	Prasat Ballangk	Sala Visai	Sala Popel																					24	113	26%	22%	48%
Kampong Thom	Prasat Ballangk	Sala Visai	Sala Visai									1	1			4								321	2,270	8%	15%	23%

Location				Category																Target Populations								
Province	District	Commune	Village	#Fish	#Hort.	#Rice	#Fsty	#Fish Pro.	#CFi	#CF	#SG	#Com. FSN	#HC	#RM	#Bran. of MFI	#BDS	#FSN-G	#FSN-M	#SF-G	#SF-M	#Mobile kitchen village	#O&M village	#FTF village	#HHs	Population	%HH P1	%HH P2	%HH P1&P2
Kampong Thom	Prasat Ballangk	Sala Visai	Srae		10																			220	906	4%	24%	28%
Kampong Thom	Prasat Ballangk	Sala Visai	Trapeang Kraol	2	31	63	13									1	1	22	1	19				96	589	6%	13%	19%
Kampong Thom	Prasat Ballangk	Sala Visai	Trapeang Phdiek																					115	599	19%	21%	41%
Kampong Thom	Prasat Ballangk	Sala Visai	Trapeang Thma Chas																					134	715	15%	26%	41%
Kampong Thom	Prasat Ballangk	Sala Visai	Trapeang Thma Thmei																					73	356	No data	No data	No data
Kampong Thom	Prasat Ballangk	Sala Visai	Veal Lpeak																					178	894	9%	32%	41%
Kampong Thom	Prasat Ballangk	Sameakki	Chan Serei		3																			148	671	1%	15%	16%
Kampong Thom	Prasat Ballangk	Sameakki	Thmei		3																			214	1,029	6%	12%	18%
Kampong Thom	Prasat Ballangk	Tuol Kreul	Chonlus									1												162	1,015	6%	17%	23%
Kampong Thom	Prasat Ballangk	Tuol Kreul	Krapeu																					57	277	6%	17%	23%
Kampong Thom	Prasat Ballangk	Tuol Kreul	Mreak Ka		28											1	14							185	927	5%	16%	21%
Kampong Thom	Prasat Ballangk	Tuol Kreul	Mreak Kha		45						1					1	17	1	14					118	601	12%	14%	25%
Kampong Thom	Prasat Ballangk	Tuol Kreul	Thnal																					195	1,031	26%	18%	44%
Kampong Thom	Prasat Ballangk	Tuol Kreul	Thum																					103	482	32%	11%	42%
Kampong Thom	Prasat Ballangk	Tuol Kreul	Tuol Kreul																					212	1,033	5%	23%	28%
Kampong Thom	Prasat Sambour	Chhuk	Chhuk Stueng		31							1	1			3	1	28	1	23				173	910	5%	11%	16%
Kampong Thom	Prasat Sambour	Chhuk	Prasat		13												1	17	1	15				227	1,093	8%	24%	32%
Kampong Thom	Prasat Sambour	Chhuk	S'ler		16												1	22	1	17				120	553	10%	26%	35%
Kampong Thom	Prasat Sambour	Chhuk	Veal Veaeang		1																			358	1,588	19%	19%	37%
Kampong Thom	Prasat Sambour	Chhuk	Chhuk Boeng													4								135	515	2%	6%	8%
Kampong Thom	Prasat Sambour	Sambour	At Su		28						1						1	16						216	1,196	21%	8%	29%
Kampong Thom	Prasat Sambour	Sambour	Char																					114	467	8%	10%	18%
Kampong Thom	Prasat Sambour	Sambour	Char Chrum																					153	896	9%	18%	27%
Kampong Thom	Prasat Sambour	Sambour	Cheay Sampov		39												1	23	1	15				198	1,110	3%	13%	16%
Kampong Thom	Prasat Sambour	Sambour	Chramas		40						1													237	1,021	3%	14%	17%
Kampong Thom	Prasat Sambour	Sambour	Chranieng																					78	422	11%	28%	39%
Kampong Thom	Prasat Sambour	Sambour	Kampong Chheu Teal		37	55					2	1	1			3								487	2,116	4%	4%	8%
Kampong Thom	Prasat Sambour	Sambour	Kouk K'aek																					311	1,309	34%	26%	61%
Kampong Thom	Prasat Sambour	Sambour	Ou Kru Kae		40												1	23	1	17				211	894	7%	13%	19%
Kampong Thom	Prasat Sambour	Sambour	Pou Tret																					54	252	32%	6%	38%
Kampong Thom	Prasat Sambour	Sambour	Pralay																					71	324	22%	12%	34%
Kampong Thom	Prasat Sambour	Sambour	Preaek																					125	680	8%	8%	17%
Kampong Thom	Prasat Sambour	Sambour	Sambour		61											3	1	19	1	16				323	1,390	13%	14%	28%
Kampong Thom	Prasat Sambour	Sambour	Samret		25												1	14						169	628	22%	20%	42%
Kampong Thom	Prasat Sambour	Sambour	Trapeang Chuk		37	53					1													165	706	8%	17%	25%
Kampong Thom	Prasat Sambour	Sraeung	Andoung Bei																					63	358	38%	5%	43%
Kampong Thom	Prasat Sambour	Sraeung	Anlong Slaeng																					34	131	6%	19%	25%
Kampong Thom	Prasat Sambour	Sraeung	Beng		28		20			1	1													110	479	32%	21%	54%
Kampong Thom	Prasat Sambour	Sraeung	Boeng Khvaek																					26	106	10%	17%	27%
Kampong Thom	Prasat Sambour	Sraeung	Choam Boeng									1												177	726	16%	12%	28%
Kampong Thom	Prasat Sambour	Sraeung	Sraeung																					148	609	19%	11%	30%

Location				Category																Target Populations								
Province	District	Commune	Village	#Fish	#Hort.	#Rice	#Fsty	#Fish Pro.	#CFi	#CF	#SG	#Com. FSN	#HC	#RM	#Bran. of MFI	#BDS	#FSN-G	#FSN-M	#SF-G	#SF-M	#Mobile kitchen village	#O&M village	#FTF village	#HHs	Population	%HH P1	%HH P2	%HH P1&P2
Kampong Thom	Prasat Sambour	Sraeung	Svay																					141	677	17%	17%	34%
Kampong Thom	Prasat Sambour	Sraeung	Thmei																					241	911	7%	7%	14%
Kampong Thom	Prasat Sambour	Sraeung	Tnaot Chuor																					58	249	4%	4%	7%
Kampong Thom	Prasat Sambour	Sraeung	Tumnob																					364	3,538	18%	23%	41%
Kampong Thom	Prasat Sambour	Tang Krasau	Chi Neang																					44	236	22%	31%	53%
Kampong Thom	Prasat Sambour	Tang Krasau	Choam		9																			242	1,262	13%	12%	25%
Kampong Thom	Prasat Sambour	Tang Krasau	Kampong Chheu Teal																					221	990	8%	1%	9%
Kampong Thom	Prasat Sambour	Tang Krasau	Kampong krasang																					93	455	1%	17%	18%
Kampong Thom	Prasat Sambour	Tang Krasau	Kouk Srok																					272	1,327	17%	10%	27%
Kampong Thom	Prasat Sambour	Tang Krasau	Krabau Sraong																					62	360	9%	18%	26%
Kampong Thom	Prasat Sambour	Tang Krasau	Pralay																					95	510	3%	17%	20%
Kampong Thom	Prasat Sambour	Tang Krasau	Prey Kdei																					181	727	5%	9%	14%
Kampong Thom	Prasat Sambour	Tang Krasau	Souriya																					76	312	7%	18%	24%
Kampong Thom	Prasat Sambour	Tang Krasau	Ta Paong		11																			76	376	4%	13%	17%
Kampong Thom	Prasat Sambour	Tang Krasau	Tang Krang																					158	631	3%	9%	12%
Kampong Thom	Prasat Sambour	Tang Krasau	Tang Krasau																					475	2,125	3%	7%	10%
Kampong Thom	Prasat Sambour	Tang Krasau	Tang Stoung																					129	446	5%	2%	7%
Kampong Thom	Prasat Sambour	Tang Krasau	Thmei																					62	240	6%	10%	16%
Kampong Thom	Prasat Sambour	Tang Krasau	Tuek Andoung										1											243	1,064	5%	17%	22%
Kampong Thom	Sandan	Chheu Teal	Boeng Pra		3																			152	650	2%	10%	11%
Kampong Thom	Sandan	Chheu Teal	Chheu Teal		17																			90	318	6%	9%	15%
Kampong Thom	Sandan	Chheu Teal	Kae Rang		7																			222	854	2%	4%	6%
Kampong Thom	Sandan	Chheu Teal	Kampong Ta Baen		6																			120	588	3%	15%	17%
Kampong Thom	Sandan	Chheu Teal	Samret		5																			210	1,242	5%	8%	13%
Kampong Thom	Sandan	Chheu Teal	Veal Pring Kraom		7																			187	958	15%	21%	36%
Kampong Thom	Sandan	Klaeng	Klaeng		13																			112	445	6%	10%	17%
Kampong Thom	Sandan	Mean Chey	Choam Phal		11																			205	843	9%	3%	12%
Kampong Thom	Sandan	Mean Chey	Roneam		13											1								218	912	54%	46%	100%
Kampong Thom	Sandan	Mean Chey	Rumpuh		1																			145	692	3%	4%	6%
Kampong Thom	Sandan	Mean Chey	Trabaek		4																			140	584	3%	4%	7%
Kampong Thom	Sandan	Ngan	Ngon		9																			365	1,706	10%	1%	11%
Kampong Thom	Sandan	Ngan	Ou Tnaot		2																			105	498	1%	15%	16%
Kampong Thom	Sandan	Ngan	Samphi		8																			115	585	6%	18%	24%
Kampong Thom	Sandan	Ngan	Sralau		1																			98	497	10%	15%	25%
Kampong Thom	Sandan	Ngan	Troeb		6																			94	438	9%	16%	25%
Kampong Thom	Sandan	Ngan	Veal Pring Leu		3		6																	74	362	18%	8%	26%
Kampong Thom	Sandan	Sandan	Ba Chey		5																			231	983	1%	13%	14%
Kampong Thom	Sandan	Sandan	Kampong Trabaek		4																			197	802	2%	7%	8%
Kampong Thom	Sandan	Sandan	Prasat Andaet		4																			169	775	8%	9%	17%
Kampong Thom	Sandan	Sandan	Prey kokir		9																			138	669	6%	11%	17%
Kampong Thom	Sandan	Tum Ring	Tum Ar				5			1														319	1,412	8%	9%	17%

Location				Category																Target Populations								
Province	District	Commune	Village	#Fish	#Hort.	#Rice	#Fsty	#Fish Pro.	#CFi	#CF	#SG	#Com. FSN	#HC	#RM	#Bran. of MFI	#BDS	#FSN-G	#FSN-M	#SF-G	#SF-M	#Mobile kitchen village	#O&M village	#FTF village	#HHs	Population	%HH P1	%HH P2	%HH P1&P2
Kampong Thom	Santuk	Boeng Lvea	Boeng Lvea		9	102					1	1												357	7,030	7%	16%	23%
Kampong Thom	Santuk	Boeng Lvea	Kaoh Bangkov																					668	2,963	5%	14%	18%
Kampong Thom	Santuk	Boeng Lvea	Sangkruoh																					227	1,265	18%	26%	43%
Kampong Thom	Santuk	Boeng Lvea	Tbaeng		11	72					1													195	1,656	25%	22%	47%
Kampong Thom	Santuk	Boeng Lvea	Trapeang Prei																					219	989	2%	15%	17%
Kampong Thom	Santuk	Boeng Lvea	Trapeang Tuem																					665	1,904	3%	6%	9%
Kampong Thom	Santuk	Chroab	Chey Mongkol																					351	1,693	16%	17%	33%
Kampong Thom	Santuk	Chroab	Sdok Sdam																					317	1,535	8%	26%	34%
Kampong Thom	Santuk	Chroab	Tuol Vihear																					308	1,494	9%	13%	21%
Kampong Thom	Santuk	Kakaoh	Chey Sbai		36												1	18	1	13				298	1,452	18%	23%	42%
Kampong Thom	Santuk	Kakaoh	Chey Chumneah		23	33											1	22	1	20				360	1,626	10%	19%	28%
Kampong Thom	Santuk	Kakaoh	Chi Meakh		30												1	22	1	21				353	1,474	24%	14%	38%
Kampong Thom	Santuk	Kakaoh	Kiri Von																					239	952	17%	22%	39%
Kampong Thom	Santuk	Kakaoh	Sala Santuk																					153	628	3%	23%	26%
Kampong Thom	Santuk	Kakaoh	Sammak									1												278	1,336	12%	14%	27%
Kampong Thom	Santuk	Kakaoh	Santuk Knong		33												1	20						231	1,002	22%	16%	39%
Kampong Thom	Santuk	Kakaoh	Santuk Krau		17																			213	910	6%	17%	23%
Kampong Thom	Santuk	Kakaoh	Svay Kal		9						1	1	1				1	11						253	1,182	13%	15%	29%
Kampong Thom	Santuk	Kakaoh	Tboung Krapeu		47												1	19	1	14				289	1,346	16%	14%	30%
Kampong Thom	Santuk	Kampong Thma	Chheu Teal																					139	677	8%	17%	25%
Kampong Thom	Santuk	Kampong Thma	Kampong Thma													7								304	1,161	11%	16%	27%
Kampong Thom	Santuk	Kampong Thma	Kang Sau													1								104	534	No data	2%	2%
Kampong Thom	Santuk	Kampong Thma	Khley		22	37					1													296	1,598	8%	24%	32%
Kampong Thom	Santuk	Kampong Thma	Khvaek	4	20	115					1					1								162	630	2%	7%	9%
Kampong Thom	Santuk	Kampong Thma	Prey Phlu	3	14	88																		113	537	9%	27%	36%
Kampong Thom	Santuk	Kampong Thma	S'ang	2	9	84																		108	439	16%	28%	44%
Kampong Thom	Santuk	Kampong Thma	Snao	2	23	178																		269	990	8%	21%	29%
Kampong Thom	Santuk	Kampong Thma	Thon Moung								1	1	1			1								210	869	4%	6%	10%
Kampong Thom	Santuk	Kampong Thma	Tuol Sangkae		10	95																		231	1,014	21%	15%	35%
Kampong Thom	Santuk	Prasat	Banteay Yumreach	2	30	186					1	1	1			2								313	1,438	1%	9%	10%
Kampong Thom	Santuk	Prasat	Chambak Chrum		35																			308	1,628	5%	11%	16%
Kampong Thom	Santuk	Prasat	Leav	3	28					1	1													224	1,148	8%	11%	19%
Kampong Thom	Santuk	Prasat	Prasat	3	18					Joint Leav						4								220	1,148	13%	7%	21%
Kampong Thom	Santuk	Prasat	Sampung																					96	460	15%	12%	27%
Kampong Thom	Santuk	Prasat	Sivottha	1	30	198					1													342	1,792	5%	7%	11%
Kampong Thom	Santuk	Prasat	Ta Nhaok	7	18	97				Joint Leav	2													193	1,004	8%	14%	21%
Kampong Thom	Santuk	Prasat	Tnaot Chum																					48	253	5%	8%	14%
Kampong Thom	Santuk	Prasat	Traeuy Myab	5	35	118				Joint Leav														265	1,192	5%	13%	18%
Kampong Thom	Santuk	Tang Krasang	Chambak Khang Cheung																					210	1,117	9%	18%	27%
Kampong Thom	Santuk	Tang Krasang	Chheu Lving							1														114	562	3%	14%	17%
Kampong Thom	Santuk	Tang Krasang	Prampir Meakkakra																					247	1,315	7%	21%	28%

Location				Category																Target Populations								
Province	District	Commune	Village	#Fish	#Hort.	#Rice	#Fsty	#Fish Pro.	#CFi	#CF	#SG	#Com. FSN	#HC	#RM	#Bran. of MFI	#BDS	#FSN-G	#FSN-M	#SF-G	#SF-M	#Mobile kitchen village	#O&M village	#FTF village	#HHs	Population	%HH P1	%HH P2	%HH P1&P2
Kampong Thom	Santuk	Tang Krasang	Sang Khleang																					365	1,796	9%	10%	19%
Kampong Thom	Santuk	Tang Krasang	Sangkom Thmei		33												1	16						218	982	9%	17%	26%
Kampong Thom	Santuk	Tang Krasang	Tang Krasang									1	1											355	1,481	8%	11%	19%
Kampong Thom	Santuk	Tang Krasang	Thomm Neath	2	46																			255	1,247	8%	16%	24%
Kampong Thom	Santuk	Tang Krasang	Tuol Chan																					329	1,449	7%	11%	18%
Kampong Thom	Santuk	Tang Krasang	Veang Cheung		16							1					1	21	1	17				263	1,146	10%	17%	27%
Kampong Thom	Santuk	Tang Krasang	Veang Tboung																					279	1,621	13%	21%	34%
Kampong Thom	Santuk	Tboung Krapeu	Ampuh																					146	632	25%	10%	36%
Kampong Thom	Santuk	Tboung Krapeu	Chong Da																					321	1,454	24%	11%	35%
Kampong Thom	Santuk	Tboung Krapeu	Kal Mekh			88																		312	1,386	14%	24%	38%
Kampong Thom	Santuk	Tboung Krapeu	Panhna Chi	5	18	80						1				4								298	1,568	7%	12%	19%
Kampong Thom	Santuk	Tboung Krapeu	Pou Khav										1			3								261	1,356	3%	12%	15%
Kampong Thom	Santuk	Ti Pou	Choam Thnanh																					112	612	11%	16%	27%
Kampong Thom	Santuk	Ti Pou	Nimitt		42							1	1				1	23	1	19				262	1,055	6%	17%	22%
Kampong Thom	Santuk	Ti Pou	Samraong			39																		56	249	19%	26%	45%
Kampong Thom	Santuk	Ti Pou	Ta Preach		34	76											1	23	1	20				128	695	8%	16%	24%
Kampong Thom	Santuk	Ti Pou	Thmei																					133	702	9%	8%	16%
Kampong Thom	Santuk	Ti Pou	Ti Pou	27	101																			165	726	9%	25%	34%
Kampong Thom	Santuk	Ti Pou	Trapeang Trom																					93	445	10%	17%	27%
Kampong Thom	Stoung	Banteay Stoung	Banteay Stoung			71																		303	1,246	6%	22%	28%
Kampong Thom	Stoung	Banteay Stoung	Beng			52																		218	1,059	19%	19%	38%
Kampong Thom	Stoung	Banteay Stoung	Chambak Panhna			129																		246	1,178	6%	20%	26%
Kampong Thom	Stoung	Banteay Stoung	Chheu Teal			72																		156	787	10%	20%	30%
Kampong Thom	Stoung	Banteay Stoung	Ko Kruos			41																		83	509	4%	32%	36%
Kampong Thom	Stoung	Banteay Stoung	Kouk Sandaek			47																		69	377	16%	21%	36%
Kampong Thom	Stoung	Banteay Stoung	Ponlea Chey			55																		270	1,023	26%	15%	42%
Kampong Thom	Stoung	Banteay Stoung	Pou																					111	516	34%	20%	54%
Kampong Thom	Stoung	Banteay Stoung	Roluos			64																		153	737	20%	10%	29%
Kampong Thom	Stoung	Banteay Stoung	Sla Kar			96																		238	1,238	14%	17%	31%
Kampong Thom	Stoung	Banteay Stoung	Sraom Daek			72																		201	911	18%	10%	28%
Kampong Thom	Stoung	Banteay Stoung	Ta Maeu			35																		66	304	43%	6%	49%
Kampong Thom	Stoung	Chamnar Kraom	Chamnak			64																		263	1,238	8%	10%	18%
Kampong Thom	Stoung	Chamnar Kraom	Chi ab			46																		268	1,453	14%	10%	24%
Kampong Thom	Stoung	Chamnar Kraom	Lieb			37																		80	363	20%	16%	35%
Kampong Thom	Stoung	Chamnar Kraom	Neang Noy	4		107																		194	973	14%	17%	31%
Kampong Thom	Stoung	Chamnar Kraom	Preah Neangkoal	5		157																		325	1,686	5%	15%	20%
Kampong Thom	Stoung	Chamnar Kraom	Sampoar	3		124								1										288	1,367	4%	16%	20%
Kampong Thom	Stoung	Chamnar Kraom	Sandan			85																		236	1,297	12%	29%	41%
Kampong Thom	Stoung	Chamnar Kraom	Spean Krong			65																		481	2,249	15%	10%	24%
Kampong Thom	Stoung	Chamnar Kraom	Srei Rongit			95																		210	1,039	6%	16%	22%
Kampong Thom	Stoung	Chamnar Leu	K'en			80																		375	1,922	7%	14%	21%

Location				Category																Target Populations								
Province	District	Commune	Village	#Fish	#Hort.	#Rice	#Fsty	#Fish Pro.	#CFi	#CF	#SG	#Com. FSN	#HC	#RM	#Bran. of MFI	#BDS	#FSN-G	#FSN-M	#SF-G	#SF-M	#Mobile kitchen village	#O&M village	#FTF village	#HHs	Population	%HH P1	%HH P2	%HH P1&P2
Kampong Thom	Stoung	Chamnar Leu	Khmak			120																		265	1,341	8%	20%	28%
Kampong Thom	Stoung	Chamnar Leu	Kor			69																		201	913	8%	16%	24%
Kampong Thom	Stoung	Chamnar Leu	Lhong			82																		195	1,053	17%	11%	28%
Kampong Thom	Stoung	Chamnar Leu	Phlaoch			63																		139	600	11%	16%	28%
Kampong Thom	Stoung	Chamnar Leu	Prasat			107																		223	1,322	10%	25%	35%
Kampong Thom	Stoung	Chamnar Leu	Srang			68																		231	1,225	18%	19%	37%
Kampong Thom	Stoung	Chamnar Leu	Thlok			32																		175	938	7%	16%	23%
Kampong Thom	Stoung	Chamnar Leu	Trapeang Choar			64																		258	1,336	19%	5%	23%
Kampong Thom	Stoung	Kampong Chen Tboung	Chheu Teal																					319	1,534	1%	2%	3%
Kampong Thom	Stoung	Kampong Chen Tboung	Chi Youk																					100	508	7%	10%	17%
Kampong Thom	Stoung	Kampong Chen Tboung	Kampong Chen											2										291	1,506	1%	8%	9%
Kampong Thom	Stoung	Kampong Chen Tboung	Leap Tong											2										425	2,128	0%	3%	3%
Kampong Thom	Stoung	Kampong Chen Tboung	Nguon Siem																					249	1,235	7%	11%	19%
Kampong Thom	Stoung	Kampong Chen Tboung	Svay Sa																					257	1,448	5%	11%	16%
Kampong Thom	Stoung	Msar Krang	Chi Meas		1																			255	1,223	2%	26%	29%
Kampong Thom	Stoung	Peam Bang	Doun Sdaeng					44																144	752	4%	19%	23%
Kampong Thom	Stoung	Peam Bang	Peam Bang					44																192	998	14%	13%	27%
Kampong Thom	Stoung	Peam Bang	Pechakrei					22																74	374	8%	33%	40%
Kampong Thom	Stoung	Pralay	Angk Khloam											1										243	1,353	5%	8%	13%
Kampong Thom	Stoung	Rung Roeang	Bos Ta Saom			79																		190	903	3%	16%	19%
Kampong Thom	Stoung	Rung Roeang	Botum Kaeut			39																		108	502	16%	24%	40%
Kampong Thom	Stoung	Rung Roeang	Botum Lech			38																		174	779	3%	30%	33%
Kampong Thom	Stoung	Rung Roeang	Kantaeub			5																		82	397	17%	24%	41%
Kampong Thom	Stoung	Rung Roeang	Kantong Rong			50																		119	513	12%	23%	35%
Kampong Thom	Stoung	Samprouch	Ampov Prey																					155	712	28%	13%	41%
Kampong Thom	Stoung	Samprouch	Chambak khpos																					168	696	34%	36%	70%
Kampong Thom	Stoung	Samprouch	Doun L'a																					282	2,193	15%	24%	39%
Kampong Thom	Stoung	Samprouch	Kouk Snay																					122	661	18%	30%	48%
Kampong Thom	Stoung	Samprouch	Krasang Chrum Cheung																					187	931	28%	30%	58%
Kampong Thom	Stoung	Samprouch	Krasang Chrum Tboung																					126	811	20%	33%	52%
Kampong Thom	Stoung	Samprouch	Lvea																					147	739	28%	7%	34%
Kampong Thom	Stoung	Samprouch	Mochheay											1										138	777	12%	27%	38%
Kampong Thom	Stoung	Samprouch	Pradet																					128	588	29%	10%	40%
Kampong Thom	Stoung	Samprouch	Slak Kranh			69																		198	1,030	9%	18%	26%
Kampong Thom	Stoung	Samprouch	Trach Chrum																					224	1,113	36%	3%	39%
Sub-Total Kampong Thom	8	62	363	278	3,273	9,399	277	110	4	9	42	22	19	11	7	92	55	1,097	38	703	289	111	219	80,728	395,128	11%	14%	25%
<b>Grand Total in Four Provinces</b>	<b>36</b>	<b>237</b>	<b>1,445</b>	<b>1,694</b>	<b>14,374</b>	<b>44,515</b>	<b>1,333</b>	<b>287</b>	<b>15</b>	<b>32</b>	<b>144</b>	<b>77</b>	<b>94</b>	<b>43</b>	<b>31</b>	<b>505</b>	<b>218</b>	<b>4,474</b>	<b>146</b>	<b>2,305</b>	<b>1,032</b>	<b>410</b>	<b>900</b>	<b>353,785</b>	<b>1,733,805</b>	<b>11.6%</b>	<b>15.6%</b>	<b>27.2%</b>

- Notes:
1. # Hort -- Horticulture-Client
  2. # Rice -- Rice-Client
  3. # Fish -- Fish-Client
  4. # Fsty -- Forestry-Client
  5. # CFI -- Community Fishery-Partner client
  6. # CF -- Community Forestry-Partner client
  7. # Fish Pro. -- Fish Processing-Client
  8. # BDS -- Business Development Service-Partner client
  9. # SG -- School Garden-Partner client
  10. # Com. FS/N -- Commune Food Security/Nutrition-Partner client
  11. # HC -- Health center-Partner client
  12. # RM -- Rice miller-Partner client
  13. # Bran. of MFI -- Branch of Micro-Finance Institution-Partner client
  14. #FS/N-G--Food Security and Nutrition Group-Partner client
  15. #FS/N-M--Food Security and Nutrition Member-Client
  16. #SF-G--Savings Fund Group-Partner client
  17. #SF-M--Savings Fund Member-Client
  18. FTF village -- Feed The Future village
  19. O & M village -- Operation and Machinery village
  20. %HH P1 -- percentage of household poor level 1 (extreme poor)
  21. %HH P2 -- percentage of household poor level 2 (normal poor)
  22. %HH P1 & P2 -- percentage of household poor (levels 1 and 2 combined)

Sources: Client data (Fintrac CIRIS, March 2015); Commune Database and IDPoor (Ministry of Planning, 2013)

## ANNEX III: SNAPSHOTS



Cambodia HARVEST | Helping Address Rural Vulnerabilities and Ecosystem Stability

### SNAPSHOT Rural Households Diversify Their Diets

**Improved dietary diversity addresses a range of health problems.**



Photo by Cambodia HARVEST

Ream Nheb prepares a meal that includes a range of nutritious foods. Women of reproductive age who have taken part in Cambodia HARVEST nutrition training eat from 24 percent more food groups than before.

**“I think about using as many food groups as possible when I plan meals.”**

- Chhong Kemhuan of Battambang province

On a recent evening in Battambang province, a mother and daughter prepared dinner. The ingredients for that night’s dish – a stew called *samlor kakow* – included pork, several kinds of leafy greens, papaya, and eggplant. With its range of food groups, the meal was incredibly nutritious.

The mother, Ream Nheb, said “I know that everything in this dish is healthy for my family.” Her daughter, Chhong Kemhuan, who buys ingredients for the family’s meals at the market, agreed. “I think about using as many food groups as possible when I plan meals,” Chhong said.

In rural Cambodia, that is not always the case. Often, meals consist of just rice with a bit of protein. Vegetables, fruits, and leafy greens are an afterthought, resulting in poor dietary diversity.

But with help from Cambodia HARVEST, that is beginning to change. On average, the women of reproductive age who have taken part in Cambodia HARVEST nutrition activities eat from 5.7 of Feed the Future’s nine food groups essential to dietary diversity. This is a 24 percent increase over the baseline number of 4.6, and the program is on track to reach its total program target of an average of six food groups consumed. Increased dietary diversity helps address a range of health problems, including malnutrition and anemia among young children, women, and other vulnerable groups.

To date, Cambodia HARVEST has provided nutrition training to nearly 180,000 people through group and on-farm training, field day events, mobile kitchens, and other activities. In addition, nutrition is a cross-cutting issue throughout the program, including activities in rice, horticulture, and aquaculture.

Ream and Chhong improved their nutrition knowledge by participating in several initiatives. As household vegetable clients, they received nutrition instruction from the program’s agronomists. In addition, their village received a visit from a mobile kitchen, a specially modified food cart that takes nutrition messages to hard-to-reach areas. The change has been positive. “We’re confident we’re eating enough different types of food to be healthy,” Ream said.

Cambodia HARVEST • Snapshot • February 2015



## Cambodia HARVEST | Helping Address Rural Vulnerabilities and Ecosystem STability

# SNAPSHOT

## Key Forest Benefits from Improved Protection

**The Central Cardamoms is home to globally significant biodiversity.**



*Photo by Cambodia HARVEST*

Rangers at the Central Cardamoms Protected Forest receive instruction on how to use a GPS device. Cambodia HARVEST's activities at the forest have helped the country avoid 1.5 million tons of carbon dioxide emissions, equal to what 300,000 cars produce in one year.

**“We’re applying this training in our patrols every day in the forest. It’s very practical.”**

*- Phan Sophoan, ranger at the Central Cardamom Protected Forest*

The Central Cardamoms Protected Forest is one of the most ecologically important areas in Southeast Asia. The 402,000-hectare site is home to globally significant biodiversity, including many endangered species such as the Asian elephant and Siamese crocodile. Moreover, the area is an important source of water for the Tonle Sap basin, which is crucial for the livelihoods of communities throughout Cambodia. But as the country develops, the Central Cardamoms has come under threat.

With Cambodia HARVEST support, the management and protection of the site’s resources have improved dramatically. Since 2012, the program’s activities in the area have helped avoid emissions equivalent to 1.5 million tons of carbon dioxide, which roughly equates to the emissions produced by 300,000 cars in one year, and would be worth \$8.8 million on the international carbon market, based on 2013 prices.

Phan Sophoan is on the front lines of these improvements. As the deputy head of a ranger station in the Central Cardamoms, he and 46 other rangers managing the area have strengthened their operations as a result of Cambodia HARVEST assistance. The program has trained the rangers on a variety of topics, including global climate change concepts, the use of a computer-based patrolling system named SMART (Spatial Monitoring and Research Tool), and fire protection skills.

“We’re applying this training in our patrols every day in the forest. It’s very practical,” Phan said. As a result, rangers have increased their effectiveness by 31 percent over baseline levels, according to the Management Effectiveness Tracking Tool, a metric developed by the World Bank.

Additionally, Cambodia HARVEST has supported helicopter monitoring flights and wildlife camera traps that help the Forestry Administration and rangers better prioritize and direct monitoring resources. Meanwhile, the program is assisting the government in drafting a new five-year management plan for the area.

Cambodia HARVEST’s support has reinforced the importance of protecting the Central Cardamoms Protected Forest. “We’re proud to do this work,” Phan said.

Cambodia HARVEST • Snapshot • March 2015



## Cambodia HARVEST | Helping Address Rural Vulnerabilities and Ecosystem STability

# SNAPSHOT

## New Relationships Benefit Farmers and Buyers

### Linkages help strengthen the horticulture value chain.



Photo by Cambodia HARVEST

A buyer (left) purchases vegetables from a horticulture producer group member in Battambang. The relationships between buyer and seller maximize market opportunities for farmers and provide buyers with a steady source of high-quality vegetables.

***“It doesn’t matter what the group grows. If Cambodia HARVEST farmers produce it, I buy it, because I know I can sell it.”***

*- Sao Phlauey, vegetable buyer*

Sao Phlauey has been a vegetable buyer for a decade. For years, he struggled to meet the needs of his customers, mostly larger buyers further up the commercial horticulture value chain. “The farmers I bought from couldn’t supply enough volume, and the quality of my product was low,” he said. His daily sales rarely exceeded 500 kilograms, barely enough to cover his costs.

Sao’s fortunes changed in late 2014, when Cambodia HARVEST introduced him to a horticulture producer group. The program’s 67 producer groups, averaging 18 members each, help farmers maximize market opportunities and attract better prices for their vegetables. Sao negotiated an informal agreement with the group and has been buying from it since.

As a result of this relationship, Sao has increased his daily sales volume to approximately 3,000 kilograms, thereby doubling his profits. The group has provided him with a steady source of high-quality vegetables, many of which end up in formal markets such as hotels and restaurants. “It doesn’t matter what the group grows. If Cambodia HARVEST farmers produce it, I buy it, because I know I can sell it,” he said.

To date, Cambodia HARVEST has formed 97 linkages between buyers and producer groups. These durable relationships strengthen the horticulture value chain by ensuring that farmers have consistent access to markets and offering buyers a dependable source of good produce.

A survey conducted in January 2015 found that Cambodia HARVEST farmers grew 36 percent of all vegetables purchased by buyers in the program’s four target provinces, which constitutes a sizeable market share. In addition, 11 percent of buyers went into business expressly to form relationships with the program’s producer groups.

The relationship between buyers and farmers is mutually beneficial. Dai Heurt, who buys from four Cambodia HARVEST producer groups, has provided \$5,000 in low interest loans to her client farmers. She advises these farmers on the latest market conditions and prices, including which vegetables are in high demand during particular seasons. Sourcing from knowledgeable farmers has doubled her profits.

“When my farmers are doing well, I’m doing well,” she said.

Cambodia HARVEST • Snapshot • March 2015



## Cambodia HARVEST | Helping Address Rural Vulnerabilities and Ecosystem STability

# SNAPSHOT

## Making Steady Progress with Social Inclusion

**The poor, youth, and women a strong and growing percentage of program clients.**



Photo by Cambodia HARVEST

Members of a food security and nutrition group learn to plant *moringa*, a tree species with nutritious leaves. The groups, which have a high proportion of female members, are part of Cambodia HARVEST's efforts to promote social inclusion.

Although Cambodia HARVEST places great emphasis to ensure that its activities benefit all sectors of society, the program focuses specifically on including the poor, women, and youth that are traditionally difficult for development organizations to reach.

In four years of operation, Cambodia HARVEST has steadily increased the percentage of clients from these three groups. Currently, 9.3 percent of program clients fall under the Cambodian government classification of extreme poor, a 3.3 percent increase from 2011. The program has seen growth in the other two groups as well: 54.2 percent of its clients are women, a 20.4 percent increase from 2011; and 20.3 percent of its clients are youth, an 8.8 percent increase from 2011.

The program has achieved these results by continually refining its approach to social inclusion by better targeting the poor, women, and youth during client selection, and designing activities that address issues important to each group. Cambodia HARVEST has worked closely with all levels of the government to identify poor households and encourage them to participate in program activities. With the launch of Phase 2 technical activities in 2014, program representatives met with commune council and village leaders and encouraged them to participate in client selection, thereby utilizing existing knowledge of the local population.


Cambodia HARVEST also met directly with poor households to better understand how the program might address issues important to them. Using this information, Cambodia HARVEST has made relevant adjustments to some of its activities. For example, program agronomists reduced the standard size of the household vegetable plot in addition to introducing a micro-gardening concept since many poor households have limited spare land around the household for new gardens.


Program food security and nutrition groups, launched in 2014, are 93 percent female and 15 percent extreme poor. These nutrition groups not only provide nutrition and hygiene information relevant to mothers' lives, many groups also provide small loans at reduced interest rates, thereby affording women access to credit that they would otherwise not receive.

Given the accomplishments thus far, Cambodia HARVEST remains on target to reach social inclusion goals as the program enters its fifth year.

Cambodia HARVEST • Snapshot • March 2015

## ANNEX IV: PROVINCIAL MAPS







### SIEM REAP Provincial Map - Cambodia HARVEST

**Client Locations by Component Focus**

- ◆ Agribusiness Value Chain
- ◆ Capacity Building and Inclusion
- ◆ NRM and Biodiversity
- ◆ Policy and Enabling Environment
- District boundaries
- Province boundary



CLIENT	NUMBER
Agribusiness Value Chain	11,096
Capacity Building and Inclusion	1,394
NRM and Biodiversity	634
Policy and Enabling Environment	25
<b>TOTAL</b>	<b>13,149</b>



## ANNEX V: PROCUREMENT PROGRESS REPORT

Cambodia HARVEST Technology and Subcontractor Activity Report							
#	Technology Fund Awards	Cost Category	Budgeted	Expended	Balance	Status	Completion Date
01	Field Soil Sampling for Rice and Vegetable Clients	TF 01	\$ 13,772.48	\$ 13,742.00	\$ 30.48	Open	
02	Seed and Planting Material	TF 02	\$ 3,698.60	\$ 3,698.60	\$ 0.00	Closed	11/11/2013
03	Fish Day Promotion at Community Fisheries	TF 03	\$ 15,439.56	\$ 14,614.56	\$ 825.00	Closed	9/30/2011
04	Youth Workshops	TF 04	\$ 4,748.13	\$ -	\$ 4,748.13	Cancelled	12/31/2012
05	Fertilizer and Lime for Field Demonstration Sites	TF 05	\$ 850,218.00	\$ 231,987.57	\$ 618,230.43	Open	
06	Field Based Seminars, Workshops and Other Trainings	TF 06	\$ 295,410.00	\$ 295,410.00	\$ 0.00	Closed	12/31/2012
07	Agriculture Field Technology Inputs and Equipment	TF 07	\$ 1,885,745.00	\$ 1,180,469.06	\$ 705,275.94	Open	
08	SME and Input Supplier Technology Inputs and Equipment	TF 08	\$ 279,500.00	\$ 54,266.83	\$ 225,233.17	Open	
09	Irrigation Equipment and Canal Rehabilitation	TF 09	\$ 3,329,000.00	\$ 2,407,114.51	\$ 921,885.49	Open	
10	Aquaculture Inputs and Equipment	TF 10	\$ 1,849,405.00	\$ 981,111.39	\$ 868,293.61	Open	
11	NRM and Forestry Equipment and Activities	TF 11	\$ 340,243.70	\$ 138,959.31	\$ 201,284.39	Open	
12	Canal Rehabilitation Activities associated with AE (Subcontracts 23 and 24)	TF 12	\$ 126,233.00	\$ 98,304.00	\$ 27,929.00	Closed	
13	Polyum Canal Rehabilitation with AE sub 26	TF 13	\$ 97,250.00	\$ 97,250.00	\$ 0.00	Closed	6/13/2013
14	Community Fisheries	TF 14	\$ 628,438.00	\$ 199,481.30	\$ 428,956.70	Open	
15	Aquaculture Hatchery Equipment	TF 15	\$ 82,285.00	\$ 30,557.60	\$ 51,727.40	Open	
16	Rice Production and Postharvest Inputs	TF 16	\$ 538,378.50	\$ 282,738.65	\$ 255,639.85	Open	
17	Women's Fish Processing	TF 17	\$ 95,064.00	\$ 20,739.14	\$ 74,324.86	Open	
18	Family Nutrition Program	TF 18	\$ 194,322.00	\$ 148,023.36	\$ 46,298.64	Open	
19	Seeds and Planting Material for Phase II	TF 19	\$ 534,445.00	\$ 154,030.87	\$ 380,414.13	Open	
<b>Total Technology Funds Assigned</b>			<b>\$ 11,163,595.97</b>	<b>\$ 6,352,498.75</b>	<b>\$ 4,811,097.22</b>		

#	Fixed Price Subcontractor	Cost Category	Budgeted	Expended	Balance	Status	Completion Date
01	Weidemann Associates Inc. Subcontract	SUB2	\$802,800.00	\$96,387.90	\$706,412.10	Open	12/21/2015
02	Auburn University Subcontract	SUB1	\$1,123,558.00	\$167,893.94	\$955,664.06	Open	12/21/2015
03	Institute of International Education Subcontract	SUB3	\$942,868.00	\$273,021.77	\$669,846.23	Open	12/21/2015
04	Aruna Technology Limited Fixed Price Contract	SUB4	\$148,000.00	\$148,000.00	\$0.00	Closed	8/10/2011
05	Fauna and Flora International Fixed Price Contract	PF1	\$56,311.00	\$56,311.00	\$0.00	Closed	5/9/2011
06	Emerging Markets Consulting Fixed Price Contract	SUB5	\$38,607.25	\$38,607.26	(\$0.01)	Closed	6/13/2011
07	Emerging Markets Consulting	SUB5	\$65,310.86	\$65,310.86	\$0.00	Closed	11/10/2011
08	Emerging Markets Consulting Fixed Price	SUB5	\$27,406.50	\$27,406.50	\$0.00	Closed	11/28/2011
09	Fauna and Flora International	PF1	\$30,406.00	\$30,406.00	\$0.00	Closed	9/30/2011
10	Village Support Group (VSG) -	PF3	\$134,059.00	\$134,059.00	\$0.00	Closed	4/1/2013
11	Environmental Protection and Development Organization (EPDO)	PF2	\$88,208.00	\$88,208.00	\$0.00	Closed	2/28/2013
12	Agriculture Technology Services Association (ATSA) - Rural Integrated Farming for Food Security and Nutrition	PF5	\$118,578.00	\$118,578.00	\$0.00	Closed	5/30/2013
13	Srer Khmer (SK) - Pursat Food Security and Nutrition Initiative	PF5	\$155,985.00	\$155,985.00	\$0.00	Closed	5/30/2013
14	Farmer Livelihood Development (FLD) - Food Security and Nutrition Initiative	PF5	\$135,074.00	\$135,074.00	\$0.00	Closed	4/1/2013
15	Buddhism for Development (BFD) - Sustainable Livelihoods - Better Nutrition	PF5	\$98,196.00	\$98,196.00	\$0.00	Closed	4/1/2013
16	Aphivat Strey (AS) - Improving Food Security of Farmers and Fishers	PF4	\$115,850.00	\$115,850.00	\$0.00	Closed	5/30/2013
17	Ponleur Kumar (PK) - Community Forestry and FS/N	PF2	\$165,545.00	\$165,545.00	\$0.00	Closed	6/30/2013
18	Prom Vihear Thor (PVT)	PF3	\$86,952.00	\$86,952.00	\$0.00	Closed	2/28/2013
19	Aruna Technology - Climate Change Mitigation	SUB4	\$352,175.00	\$352,175.00	\$0.00	Closed	5/31/2013
20	PATH Training of Trainers Program on Family Nutrition	PF5	\$85,065.00	\$85,065.00	\$0.00	Closed	12/23/2011
21	FFI - Climate Change Mitigation	PF1	\$349,671.76	\$349,671.76	\$0.00	Closed	7/31/2013
22	FFI - NRM and Biodiversity Conservation	PF1	\$1,925,572.00	\$1,925,573.45	(\$1.45)	Closed	3/27/2014
23	Advancing Engineering (AE) - Prey Sangha Canal Rehabilitation		\$0.00	\$0.00	\$0.00	Moved to TF12	5/30/2012
24	Advancing Engineering (AE) - Plov Luogn Canal Rehabilitation		\$0.00	\$0.00	\$0.00	Moved to TF12	7/30/2012
25	Wildlife Conservation Society (WCS) - Prek Toal Core Area	PF2	\$250,409.51	\$246,384.73	\$4,024.78	Open	9/31/2014
26	Advancing Engineering (AE) - Polyum Canal Rehabilitation	TF13	\$0.00	\$0.00	\$0.00	Moved to TF13	6/30/2013
27	Reproductive And Child Alliance (RACHA) - Mobile Kitchen Project	PF5	\$92,084.36	\$92,084.36	\$0.00	Closed	1/31/2014
28	EMC - Paddy Warehouse Roundtable Session	SUB5	\$13,210.45	\$13,210.45	\$0.00	Closed	4/30/2012
29	17 Triggers - Video Series	SUB5	\$18,682.96	\$18,682.96	\$0.00	Closed	8/31/2012
30	Lom Orng Organization - Ag Machineries Operation and Maintenance	SUB5	\$35,683.37	\$35,683.37	\$0.00	Closed	7/13/2012
32	FLD - Basic Knowledge and Proper Use of Agrochemicals	PF5	\$29,304.43	\$29,304.43	\$0.00	Closed	9/21/2013

#	Fixed Price Subcontractor	Cost Category	Budgeted	Expended	Balance	Status	Completion Date
33	SK - Basic Knowledge and Proper Use of Agrochemicals	PF5	\$11,785.00	\$11,785.00	\$0.00	Closed	10/31/2012
34	ATSA - Basic Knowledge and Proper Use of Agrochemicals	PF5	\$35,461.00	\$35,461.00	\$0.00	Closed	6/30/2013
35	MEDIA One - Video Series	SUB5	\$9,073.06	\$9,073.06	\$0.00	Closed	6/8/2012
36	CDRI - Baseline Survey (replaced by Sub 45)	SUB5	\$148,630.73	\$0.00	\$148,630.73	Cancelled	3/30/2013
37	PADEK-Aquaculture in Siem Reap & Kampong Thom	PF3	\$95,392.00	\$95,392.00	\$0.00	Closed	7/31/2013
38	Action for Development (AFD) - NRM in Kampong Thom	PF2	\$56,333.00	\$56,333.00	\$0.00	Closed	7/31/2013
39	HURREDO-FS/A and Forestry in Siem Reap	PF2	\$145,941.00	\$145,941.00	\$0.00	Closed	7/31/2013
40	Rural Economic & Agriculture Development Agency	PF5	\$80,660.00	\$80,660.00	\$0.00	Closed	7/31/2013
41	Conservation International-Women's Fish Processing Project in PUR	PF3	\$86,924.90	\$86,924.90	(\$0.00)	Closed	9/15/2013
42	iDE Cambodia in Siem Reap	PF5	\$62,963.00	\$62,963.00	\$0.00	Closed	6/30/2013
43	Famer Livelihood Development- Agr. Machinery Operation Training	PF5	\$34,100.55	\$34,100.55	\$0.00	Closed	9/30/2012
44	Lom Orng	PF5	\$79,689.18	\$79,689.18	\$0.00	Closed	9/30/2012
45	CDRI - Baseline Survey	SUB5	\$160,300.73	\$160,300.73	\$0.00	Closed	3/31/2013
46	ATSA-Women's Fish Processing Project in KPT	PF3	\$61,969.00	\$61,969.00	\$0.00	Closed	11/30/2013
47	READA- Mobile Kitchen in KPT	PF5	\$92,771.09	\$92,771.09	\$0.00	Closed	5/30/2014
48	Lom Om - O & M Training 2	PF5	\$130,309.63	\$130,309.63	\$0.00	Closed	4/30/2013
49	Farmer Livelihood Development (FLD) - O & M Training 2	PF5	\$49,213.68	\$49,213.68	\$0.00	Closed	6/30/2013
51	Wathnakpheap-FS/A in Kampong Thom	PF5	\$86,484.00	\$86,484.00	\$0.00	Closed	7/31/2013
52	ATSA-FS/A in Kampong Thom	PF5	\$129,062.00	\$129,062.00	\$0.00	Closed	7/31/2013
53	Srer Khmer-FS/A in Kampong Thom	PF5	\$130,819.00	\$130,819.00	\$0.00	Closed	7/31/2013
54	VSG - FS/A in Siem Reap	PF5	\$91,942.00	\$91,942.00	\$0.00	Closed	7/31/2013
55	Srer Khmer (SK) - Pursat Food Security and Nutrition Initiative	PF5	\$149,004.43	\$149,004.43	\$0.00	Closed	6/30/2014
56	Environmental Protection and Development Organization (EPDO)	PF2	\$101,849.00	\$101,849.00	\$0.00	Closed	7/31/2014
57	Aphivat Strey (AS) - Improving Food Security of Farmers and Fishers	PF4	\$189,196.35	\$189,196.35	\$0.00	Closed	6/30/2014
58	CamAg-Soil Sampling & Analysis in Pursat					Cancelled	
59	Prom Vihear Thor (PVT)	PF3	\$87,160.23	\$87,160.23	\$0.00	Closed	7/31/2014
60	ATSA - Rural Integrated Farming for Food Security and Nutrition in PUR	PF5	\$221,645.00	\$221,645.00	\$0.00	Closed	6/30/2014
61	Ponleur Kumar (PK) - Community Forestry and FS/N	PF2	\$238,172.00	\$238,172.00	\$0.00	Closed	6/30/2014
62	Village Support Group (VSG) - in Battambang	PF3	\$184,097.00	\$184,097.00	\$0.00	Closed	6/30/2014
63	Buddhism for Development (BFD) - Sustainable Livelihoods - Better Nutrition	PF5	\$84,987.00	\$84,987.00	\$0.00	Closed	7/31/2014
65	ATSA- Food Security/Agriculture and Rice Initiative	PF5	\$68,492.36	\$68,492.36	\$0.00	Closed	1/31/2014
66	Srer Khmer- Food Security/Agriculture and Rice Initiative	PF5	\$57,791.51	\$57,791.51	\$0.00	Closed	1/31/2014

#	Fixed Price Subcontractor	Cost Category	Budgeted	Expended	Balance	Status	Completion Date
67	PADEK-Aquaculture in Siem Reap & Kampong Thom	PF3	\$34,209.67	\$34,209.67	\$0.00	Closed	1/31/2014
68	READA- FS/A in Siem Reap	PF5	\$32,246.00	\$32,246.00	\$0.00	Closed	1/31/2014
69	VSG - FS/A in Siem Reap	PF5	\$47,532.72	\$47,532.72	\$0.00	Closed	1/31/2014
70	HURREDO-FS/A and Forestry in Siem Reap	PF2	\$67,688.84	\$67,688.84	\$0.00	Closed	1/31/2014
71	AFD- FS/A and Forestry in Kampong Thom	PF2	\$68,551.00	\$68,551.00	\$0.00	Closed	1/31/2014
72	IGC - Inter-Green Consultants - NRM Baseline Study	SUB5	\$10,995.00	\$10,995.00	\$0.00	Closed	10/18/2013
73	iDE Cambodia in Siem Reap	PF5	\$38,535.00	\$38,535.00	\$0.00	Closed	6/30/2014
74	Lom Orng (LOO)- Mobile Kitchen Project in Battambang	PF5	\$106,669.47	\$106,669.47	\$0.00	Closed	1/31/2015
75	READA- Mobile Kitchen in Siem Reap	PF5	\$108,201.67	\$108,201.67	\$0.00	Closed	1/31/2015
76	CI-Fish Processing	PF4	\$133,276.15	\$106,620.92	\$26,655.23	Open	2/28/2015
77	PADEK-Aquaculture in Siem Reap & Kampong Thom	PF3	\$133,564.40	\$82,809.00	\$50,755.40	Open	11/30/2015
78	SK-Food Security/Agriculture and Rice Initiative	PF5	\$262,820.00	\$128,516.00	\$134,304.00	Closed	11/30/2015
79	CDRI-Replication Survey	SUB5	\$21,986.00	\$21,986.00	\$0.00	Closed	4/30/2014
80	ATSA-Food Security and Agriculture in Kampong Thom	PF5	\$316,288.00	\$154,980.00	\$161,308.00	Closed	11/30/2015
81	VSG - FS/A in Siem Reap	PF5	\$192,207.00	\$94,948.00	\$97,259.00	Closed	11/30/2015
82	READA-Food Security and Agriculture in Siem Reap	PF5	\$204,238.00	\$101,707.00	\$102,531.00	Closed	11/30/2015
83	AFD- FS/A and Forestry in Kampong Thom	FP2	\$399,754.00	\$199,076.00	\$200,678.00	Closed	11/30/2015
84	HURREDO-FS/A and Forestry in Siem Reap	PF2	\$393,432.00	\$195,926.00	\$197,506.00	Closed	11/30/2015
85	AE-Canal Rehabilitation Follow-up work	SUB5	\$19,834.00	\$4,961.00	\$14,873.00	Open	6/30/2014
86	RACHA-Mobile Kitchens in Pursat	PF5	\$116,424.00	\$93,140.00	\$23,284.00	Open	3/31/2015
87	SK-Savings Fund Facilitators in Kampong Thom and Pursat	LPTP	\$51,562.00	\$31,967.00	\$19,595.00	Open	10/31/2015
88	READA-Savings Fund Facilitators in Siem Reap	LPTP	\$34,320.00	\$21,278.00	\$13,042.00	Open	10/31/2015
89	HURREDO-Savings Fund Facilitators in Siem Reap	LPTP	\$33,178.00	\$20,568.00	\$12,610.00	Open	10/31/2015
90	ATSA-Savings Fund Facilitators in Pursat and Kampong Thom	LPTP	\$36,318.00	\$22,514.00	\$13,804.00	Open	10/31/2015
91	AS-Savings Fund Facilitators in Battambang	LPTP	\$18,158.00	\$11,454.00	\$6,704.00	Open	10/31/2015
92	VSG-Savings Fund Facilitators in Battambang and Siem Reap	LPTP	\$51,701.00	\$32,054.00	\$19,647.00	Open	10/31/2015
93	Irrigation Service Center (ISC) - FWUC Capacity Building in Pursat	SUB5	\$87,927.00	\$46,088.00	\$41,839.00	Open	10/31/2015
94	Ponleur Kumar (PK) - Saving Fund Facilitators in Pursat and Battambang	LPTP	\$52,699.00	\$32,667.00	\$20,032.00	Open	10/31/2015
95	Action for Development (AFD) - Saving Fund Facilitators in Kampong Thom	LPTP	\$34,207.00	\$21,447.00	\$12,760.00	Open	10/31/2015
96	ATSA-Plant Nutrition and Fertilizer Management Training	PF5	\$16,444.00	\$16,444.00	\$0.00	Closed	10/15/2014
97	FFI-NRM and Biodiversity Conservation	PF1	\$1,063,518.00	\$774,853.45	\$288,664.55	Open	7/15/2015

#	Fixed Price Subcontractor	Cost Category	Budgeted	Expended	Balance	Status	Completion Date
98	Lom Orng-Basics of Operation and Maintenance of Rice Milling Machinery for Small Scale Rice Millers	PF5	\$82,889.00	\$82,889.00	\$0.00	Closed	9/30/2014
99	Advancing Engineering Consulting (AE)-Design and Project Management	SUB5	\$44,798.00	\$33,598.50	\$11,199.50	Open	12/31/2014
100	Srer Khmer (SK) - Food Security and Nutrition Initiative in Pursat	PF5	\$122,989.00	\$63,442.00	\$59,547.00	Open	10/10/2015
101	Agriculture Technology Services Association (ATSA) - Food Security and Nutrition in Pursat	PF5	\$197,434.00	\$102,667.00	\$94,767.00	Open	10/10/2015
102	Aphivat Strey (AS) - Improving Food Security of Farmers and Fishers	PF4	\$209,357.00	\$108,866.00	\$100,491.00	Open	10/10/2015
103	Ponleur Komar (PK)-Food Security/Agriculture and Forestry	PF2	\$305,167.00	\$158,689.00	\$146,478.00	Open	10/10/2015
104	Village Support Group (VSG)-Food Security/Agriculture and Forestry	PF3	\$196,710.00	\$102,291.00	\$94,419.00	Open	11/15/2015
105	Rural Economic & Agriculture Development Agency (READA) - Mobile Kitchens in Kampong Thom	PF5	\$103,200.00	\$61,920.00	\$41,280.00	Open	8/17/2015
106	Environmental Protection and Development Organization (EPDO) - Agriculture, Aquaculture, and Forestry in PUR	PF2	\$206,081.00	\$107,165.00	\$98,916.00	Open	10/31/2015
109	Agriculture Technology Services Association (ATSA) - Agrichemical Training for Inputs Suppliers in Kampong Thom, Siem Reap, Battambang and Pursat	PF05	\$22,582.00	\$16,935.00	\$5,647.00	Open	3/31/2015
111	Rural Economic and Agriculture Development Agency (READA)- Food Security and Agriculture in Siem Reap	PF5	\$106,391.00	\$21,278.00	\$85,113.00	Open	2/29/2016
112	Srer Khmer (SK)-Food Security and Agriculture in Kampong Thom	PF5	\$82,186.00	\$18,492.00	\$63,694.00	Open	11/30/2015
113	Village Support Group (VSG)-Food Security and Agriculture in Siem Reap	PF5	\$63,230.00	\$17,073.00	\$46,157.00	Open	10/31/2015
114	Agriculture Technology Services Association (ATSA)-Food Security and Agriculture in Kampong Thom	PF5	\$102,191.00	\$25,547.00	\$76,644.00	Open	1/31/2016
115	Human Resource and Rural Economic Development Organization (HURREDO)- Food Security/Agriculture and Forestry in Siem Reap	PF2	\$172,842.00	\$43,210.00	\$129,632.00	Open	2/29/2016
116	Action For Development (AFD)- Food Security/Agriculture and Forestry in Kampong Thom	PF2	\$186,293.00	\$46,573.00	\$139,720.00	Open	1/31/2016
117	Rural Economic and Agriculture Development Agency (READA)-Mobile Kitchen in Siem Reap	PF5	\$89,189.00	\$15,389.00	\$73,800.00	Open	12/31/2015
<b>Total Subcontractor Funds Assigned</b>			<b>\$17,129,806.80</b>	<b>\$11,919,874.68</b>	<b>\$4,595,172.12</b>		

## ANNEX VI: FINANCIAL SUMMARY

(Please see separate attached file.)

**Cambodia HARVEST**

**No. 34 Street 310 | Sangkat  
Beong Keng Kang I  
Khan Chamkamorn | Phnom Penh | Cambodia  
Tel: 855 (0) 23 996 419  
Fax: 855 (0) 23 996 418**

**harvest@fintrac.com  
www.CambodiaHARVEST.org**