



**USAID**  
FROM THE AMERICAN PEOPLE

**COMPETE**  
The Competitiveness and Trade Expansion Program

**COMPETE PROJECT**

<b>s.n</b>	<b>Activity</b>	<b>Targets</b>	<b>Expected results</b>	<b>Actual</b>
1	Initial assessment: capacity and constraints. Conduct baseline survey	Identify/sensitize famers to be assisted with COMPETE Grant in three COMPETE districts. Collect important data from farmers	At least 3,500 farmers will be sensitized and sign form to join the Association. Project indicators will be developed	300 Mangalali, 215 Handeni and 315 Mbingu
2	Local leaders awareness and training	Enlighten district/village government leaders on the project in three COMPETE districts. Conduct workshops on the project and the role of public and privates sector to the successful of the project	At least 350 leaders will be enlightened on the project. 200 will attend the workshop on the objectives of the project	50 Mangalali, 60 Handeni, 10 Mbingu
3	Warehouse Receipt Systems (WRS) Training	Conduct sensitization workshops on WRS in three COMPETE districts	At least 3,500 will be sensitized on the WRS	300 Mangalali, Handeni 245, Mbingu 215
4	Warehouse repairs, maintenance	Work closely with the government and farmers to access warehouses, sign contracts and establish the warehouse committee	At least two warehouses in Kilombero and Iringa Rural will be repaired	Mangalali Mbingu & Mbasa (80% done) Kiberege (10% done)
5	Make pallets	Mobilize Associations to make pallets	At least one warehouse will make pallets for storing the paddy/maize	Handeni made 100 pallets
6	Weighing scales	Assist Apex to purchase weighing scales	Purchase at least two weighing scales	3 weighing scales purchased
7	Moisture meters	Assist Apex to purchase moisture meter	At least one moisture meter for one Apex will be purchased	2 moisture meters purchased
8	Support the development of Business plans	Assist three Apexes/Associations to develop business plan to the banks	Three business plans on bank bridge financing loan for WRS will be developed and submitted to the bank	3 Business Plans were developed. Mangalali, Mbingu and Handeni
9	Facilitate meetings	Organize meeting between Apex/Associations leaders and	Three meetings will be conducted:	Three meetings conducted with

	between financial institutions and Apex	financial institution	Apex/Association leaders and Banks	NMB. Involved Mangalali, Mbingu, and Handeni
10	Conduct specialized training (husbandry)	Conduct productivity training to paddy/maize famers to three COMPETE districts	At least 800 farmers will receive TOT on crop husbandry.	133 Mbingu, 300 Mangalali, 215 Handeni
11	Training on access to credit	Conduct training to bridge financing loan: interest rates, loan payment, loan on input etc	At least 30 leaders from three Apexes/Associations will receive training on proper credit usage	Ongoing exercise