Monthly Report Template for COMPETE Grantees

| Grantee:Ten Senses | Africa Ltd | Report for the month of: _June, 2011 |
|---------------------------|---------------------|--|
| Based on your grant agree | ment implementation | n timeline, please highlight the activities you have |
| accomplished over the pas | st month. | |

| Activities Activities should be directly in-line with your grant agreement Relocate and improve plant equipment to achieve full food grade processing capacity as verified by the Kenyan Bureau of Standards. | Activity Status If the activity has been accomplished, please give results. If the activity has not been accomplished, please provide an explanation. Two driers are running and a total of 15,040 kgs have been dried. |
|--|---|
| Increase plant capacity to allow processing of 100 tons/season (two seasons) | We have not yet received the funds to increase our plant capacity but this is expected any time soon. |
| Purchase 200 tons of macadamia from Meru and Taita growers associations, at a value of 6 million Ksh (Fair trade minimum price of 30 Ksh/kg). | 7,200 kg of macadamia nuts NIS were purchased in June. 504,000 Ksh paid to farmers during this period. |
| Provide 1 million Ksh in fees to the associations for the collection and storage of macadamia on behalf of TSA. | A total of Ksh 60,490 has been paid to Wamatta for the collection and storage of 12,098 kgs of nuts. |
| Export 50 MT of processed nuts, of which at least 30 tons to the US market. This represents a sales goal of \$240 000 or 17 million Ksh (40 000 kg @ \$6/kg) | We are on with processing and 1,213 Kgs have been processed this month. We have also exported 5,860 Kgs to our customer in the US (America Nut). |
| Create stable employment for at least 35 staff in the Nairobi factory. | We have signed a contract with a local person in the field as a consultant in mobilizing the farmers. |

We are particularly interested in highlights that include:

- Attached are the documentation as presented by the Swiss student on food safety systems. We are working on its implementation.
- The implementation of new technologies or management practices: Each employee has been provided with a well defined job description that clearly defines their roles and duties.

- A total of 3 groups with 65 members have started training which will go on over the next 4 to 5 months. A local person has been employed to help in mobilizing the farmers. He started working on June 1st.
- The use of Market Information Systems (MIS): At this point we are not using any particularly market information systems. Our challenges at this point are not in sales and marketing, but in production.
- The establishment of new access to markets: We have already exported to our US customer and the next export will be to our customer in Europe (PAKKA).

Additional comments or results:

- 1. The WAMATTA association in Taita are preparing for Fair Trade audit that will be conducted in September.
- 2. We are still on with Meru/Embu training to create awareness to them about fair trade, its requirements and benefits to both individuals and farmers.