



**USAID**  
FROM THE AMERICAN PEOPLE

# USAID FAMILY FARMING PROGRAM

## TAJIKISTAN

QUARTERLY REPORT: SECOND QUARTER, JANUARY 1- MARCH 31, 2011

APRIL 2011

This quarterly report is made possible by the support of the American people through the United States Agency for International Development (USAID). The contents are the sole responsibility of DAI and do not necessarily reflect the views of USAID or the United States Government.



# USAID FAMILY FARMING PROGRAM

## TAJIKISTAN

**QUARTERLY REPORT: SECOND QUARTER, JANUARY 1-MARCH 31,  
2011**

**Program Title:** USAID Family Farming Program, Tajikistan

**Contracting Officer:** Geoffry Lohsl

**Contracting Officer's**

**Technical Representative:** Charles Specht

**Chief Of Party:** Don Van Atta

**Sponsoring USAID Office:** Economic Growth Office

**Contract Number:** EDH-I-00-05-00004, Task Order: AID-176-TO-10-00003

**Award Period:** September 30, 2010 through September 29, 2014

**Contractor:** DAI

**Subcontractors:** Winrock International  
Michigan State University

**Date Of Publication:** April 28, 2011

The authors' views expressed in this publication do not necessarily reflect the views of the United States Agency for International Development or the United States Government.

\* Exceptional Note of Explanation, April 27, 2011

At the end of this reporting period, a significant management change occurred. The appointed Chief of Party, Dr. Don van Atta, was removed from the position. This action was undertaken in full transparency and with the consent of USAID COTR. Subsequently, this report was compiled by DAI Home Office counterparts and the newly appointed Deputy Chief of Party. In the intervening time, a qualified candidate has been found and DAI awaits approval from USAID for his appointment.

## TABLE OF CONTENTS

<b>ACRONYMS</b> .....	<b>1</b>
<b>PROJECT OBJECTIVE</b> .....	<b>2</b>
<b>TECHNICAL</b> .....	<b>2</b>
Agriculture and Livestock Development.....	2
Water Management .....	3
Nutrition and Livelihoods .....	4
Association and Community Development.....	4
Policy Reform.....	5
Grants and Subcontracts .....	5
Environmental Compliance .....	7
<b>ADMINISTRATION</b> .....	<b>7</b>
Management and Organizational.....	7
External Stakeholder Meetings.....	8

## ACRONYMS

BMP	Branding and Marking Plan
COP	Chief of Party
COTR	Contracting Officer's Technical Representative
DAI	Development Alternatives Incorporated
DCOP	Deputy Chief of Party
EMMP	Environmental Monitoring and Mitigation Plan
EOI	Expression of Interest
FAO	Food and Agriculture Organization of the United Nations
FAS	Field Accounting System
FFP	USAID Family Farming Program
GIZ	Gesellschaft für Internationale Zusammenarbeit (formerly GTZ)
GoT	Government of Tajikistan
KbTUT	Khujand branch of the Technological University of Tajikistan
M&E	Monitoring and Evaluation
NGO	Non Governmental Organization
PME	Policy, Monitoring and Evaluation Team
PMEP	Program Monitoring and Evaluation Plan
REACT	Rapid Emergency and Coordination Team
SIDA	Swedish International Development Agency
TAFF	Tajik Agricultural Finance Framework project
TAMIS	Technical Assistance Management Information System
USAID	United States Agency for International Development
VSAT	Very Small Aperture Terminal (for satellite internet service)
WFP	United Nations World Food Programme
WUASP	Water Users' Association Support Program

## **PROJECT OBJECTIVE**

The sole objective of the USAID Family Farming Program is to improve the food security of Tajikistan.

The USAID Family Farming Program (FFP) will deliver integrated technical assistance to the most food insecure communities of Tajikistan that addresses: Agriculture and Livestock Development; Water Management; Nutrition and Livelihoods; Association and Community Development; and Policy Reform. The FFP includes a \$7 million grant fund will be leveraged to work with local and international NGOs to support activities that increase food security in the targeted regions of the Program.

## **TECHNICAL**

### **AGRICULTURE AND LIVESTOCK DEVELOPMENT**

#### **Pilot Programs, Demonstration Plots and Seed Procurement**

The Acting Chief of Party, Marydean Purves led a field visit to Kulyab District to visit two farm service operations in the small town centers of Dahana and Ziraki jamoats, respectively. The commercial enterprises have been independent of donor assistance since January 2010. Both operations feature a physical plant for the sale of farm-related merchandise and implements, seeds and other inputs, as well as a tractor rental and repair service. The operations are ‘owned’ by a union of local community organizations (16 in Dahana and 12 in Ziraki), and operate on a membership basis. Both organizations have functioning bank accounts, and keep computerized accounts and records of tax payments, sales, transactions, etc. The Ziraki enterprise has since purchased an additional mini-tractor and grater, as well as opened a small outlet store in a small village some distance from the town center. The Dahana operation has chosen to concentrate on building up merchandise stocks. Both centers have associated extension workers, are able to liaise with local veterinarians, feature women’s cottage industry seasonal products for sale, host small seminars and cross visits to other regions of Tajikistan. Ziraki store has negotiated to obtain a piece of land from the local government for construction of a new facility. The visit was an opportunity to explore the feasibility of initiating similar operations in program catchment areas.

The Agriculture and Livestock Extension Team conducted a series of field visits during the quarter to the districts of Shaartuz and Kabodien, Jomi and Yovon to identify preliminary pilot sites for demonstration plots. Within Shaartuz and Kabodien, the jamoats Yervan, Yakhatut and Ittifoq in Jomi were selected as possible locations to begin “pre-pilot” programs. During the exploratory visits, samples of watermelon and maize seeds donated to FFP by the Seed Association of Tajikistan were distributed to individual households.

A procurement request of phaseolus bean seed from the Seed Association of Kyrgyzstan is pending approval and any applicable waivers. Meanwhile, international input producers Pioneer, Monsanto and Syngenta were approached about acquiring maize, bean and fodder beet seed. All inputs will adhere to seed laws and procedures required by the Government of Tajikistan and USAID.

Agricultural Extension Group Leader, Mr. Rutger Persson, was successful in negotiating a donation of 18 metric tons of hybrid seed to FFP from Pioneer for use in demonstration plots. Some of the maize seeds

donated by Pioneer were distributed in the district of Jomi towards the end of March 2011. Seeds were used for demonstration plots and distributed to dehakan farms and households (for family plots). Agricultural extension assistance was provided by FFP staff, which included tips for proper sowing, labelling, phenological observation and crop development.

Mr. Persson and the Agriculture and Livestock Extension Team held multiple meetings with TAFF project representative, Mr. Christophe Cordonnier, about project collaboration, alternate crops for Tajikistan, and the possibility of obtaining and distributing French maize seed at competitive prices. Follow-up visits by FFP with TAFF and EC Delegation Counselor Boris Phillipov discussed the EC plans supported by both TAFF and GIZ to develop a modern demonstration fruit orchard/nursery. FFP clients would likely purchase seedlings from the enterprise, but it was determined to have sufficient commercial appeal and backing that there would be no need for USAID to support effort directly.

### **Pamirs**

The FFP was invited by GIZ (formerly known as GTZ) to visit the forestry and livelihoods project they are sponsoring in the Pamirs. Mr. Persson represented FFP during the trip, with coordination and transportation provided by GIZ. During the visit to the Pamirs, Mr. Persson also met with local NGO Milal Inter.

### **Knowledge Management**

DCOP Marydean Purves talked with Dr. Julie Albrect at the University of Nebraska-Lincoln about their effort to develop agricultural extension with the Khujand Technical University. The University of Nebraska-Lincoln (UNL) and Khujand branch of the Technological University of Tajikistan (KbTUT) collaborated between 2005-2009 on the development of an extension/outreach program in Tajikistan. Fifteen KbTUT administrators, faculty, and students from textiles, food science, and management were engaged in training sessions at UNL on entrepreneurship, adult education techniques, and up-to-date teaching methods. Extension philosophy was integrated into each of the individualized learning plans. At the time UNL helped KbTUT to establish a KbTUT Entrepreneur Center and Textile Museum. UNL faculty introduced and illustrated a community outreach model. KbTUT faculty taught Extension/outreach workshops and used their new knowledge to revise or develop new university courses with up-to-date teaching methods. FFP intends to re-visit the area and discover what components of the program remain, and offer potential for collaboration.

FFP staff member Gulomqadir Safaraliev met with agronomists and household farmers in Isfara and Jabor Rasulov and raions in Sughd oblast after attending the Isfara Agricultural Fair sponsored by Mercy Corps. During the visit, they met with the chairman of the Seed Association of Tajikistan in Vorukh jamoat.

### **WATER MANAGEMENT**

The Agricultural and Livestock Extension Team continued to coordinate with the WUASP technical staff about transition plans to FFP and where WUASP can begin to merge and leverage activities. Districts in Shaartuz and Kabodien were identified as good candidates to begin the transition and the WUASP team began exchanging information with FFP and preparing the WUAs with field visits.

The FFP Policy, Monitoring and Evaluation (PME) Team met with Minister Rakhmat Bobokalonov of the Ministry of Land Reclamation and Water Resources. Minister Bobokalonov conveyed that his belief is the 200 functioning WUAs in Tajikistan would solve the problem of agricultural water management.

## **NUTRITION AND LIVELIHOODS**

DCOP Marydean Purves participated in the USAID sponsored “Integrating Gender into Agriculture and Food Security Programs” and “Development and Food Assistance” webinars. The first webinar presentation was a rollout of two assessments that have examined USAID's past performance with respect to gender integration into agriculture and food security. From these assessments, USAID has developed a series of briefs to help USAID field staff and implementers better integrate gender into agriculture and food security programming. The second webinar featured success stories from NGOs on the transition from short term emergency food assistance to longer term development programming.

The indicators framework for gender in the “Feed the Future” program was open for feedback during two weeks in early February.

With the FFP Nutrition and Livelihoods activities in mind, a short list of effective practices was recognized from the presentation that will be integrated into the FFP approach:

- Literacy/numeracy training is more important than previously recognized by the development community, including numeracy and legal literacy.
- Opportunities for off-farm income as well as attention to intrahousehold dynamics (i.e. control of income generated by women farmers).
- Assisting women to get and control bank accounts
- The best programs have a dedicated budget to advance practices on integration of gender into agriculture and food security.
- For FFP’s M&E framework, there should be specific and well-tuned indicators that are sex-disaggregated, and attributable (i.e., proving that good results are related to the gender actions).
- Gender integration is now a threshold issue for all grant recipients and will be a cornerstone evaluation point in the future first year project assessments by USAID. Guidelines do exist. It is more than guidance, it is a directive now.
- WFP, as a partner with USAID, has produced a Corporate Action Plan on gender integration. It includes a policy on programming and for assessment.
- An emphasis needs to highlight health and nutrition aspects of agriculture programs. Dietary diversity is the best way to address this convergence. Consumption, not just production of foodstuffs; cash crops vs. subsistence foods.
- USAID is planning to roll out training based on the gender assessment briefs, which will be demand driven. FFP needs to submit a request for the training to USAID/Tajikistan as soon as feasible.

## **ASSOCIATION AND COMMUNITY DEVELOPMENT**

Field visits to the districts of Jomi, Yovon, Shaartuz and Kabodien have been led by members of the Agriculture and Livestock Development, and Environmental Compliance teams of FFP. The purpose of the field visits was to speak with community members and leader to evaluate the needs within the communities, identify potential demonstration plot locations, and look at feasibility of actions for FFP.

FFP staff members continued to gather data and compare statistics generated by some GIS exercises to identify potential entry communities.

The FFP staff has continued discussions with GoT Ministries and agencies, as well as international and local NGOs in search of more low-level data community and statistical data.

## **POLICY REFORM**

FFP staff Muhammadi Muminov and Ibrohim Shukurov began gross margin analyses for seventeen crops, while Ghulomqodir Safaraliev developed a Tajikistan food balance for 2009 and began working on a study of food import and export system with Fulbright scholar Viraf Soroushian.

A dialogue with the Association of Agribusinesses of Tajikistan (AAT) was begun to prepare a “case study” analysis of selected successful and unsuccessful farm stores. FFP staff have discussed and reviewed various sections of the draft FFP work plan with quantitative targets in mind of the farm stores model. In particular, discussions considered appropriateness of “decreased household expenditures on food by 30%” and “60 additional WUAs will be created or supported” as targets.

FFP PME Analyst Bahadur Haidarov held repeated meetings with Ministry of Agriculture officials at working levels to discuss:

- General goals of FFP
- Administrative restructuring of the Ministry currently being planned following a high level analysis
- FFP participation in Ministry working groups on drafting a law of service cooperatives
- Status of agricultural reform
- Crop diversification study
- Retaining an office formerly used by the SIDA seed project in the Ministry’s main building

Mr. Haidarov also met at a working level with officials in the Ministry of Land Reclamation and Water Resources to obtain a copy of the Ministry’s letter to the GoT in November 2010 on reform proposals which the Minister had requested FFP to review. He is also monitoring the progress of the crop diversification work directed by FAO.

Preliminary reports from the Ministry of Agriculture suggest a study/plan for crop diversification has been completed and is waiting for an “economic analysis” before being presented to the Minister. It is not clear whether this is the same crop diversification study conducted by the FAO with support from the Productive Agriculture Project staff or the Ministry’s independent effort.

The Head of the Presidential Apparatus has instructed the Ministry to put into effect the recommendations for reorganization, privatization and deprivatization made in the functional review supported by the World Bank done last year.

Newly joined member of the FFP Staff, Parizod Salimova, is re-examining the WFP Food Security Monitoring System data.

FFP Press and Public Relation Specialist Nargiza Babakhonova has begun cataloging publications received from the European Commission’s SENAS Project for use by FFP.

## **GRANTS AND SUBCONTRACTS**

Through the end of the reporting period, no grants were disbursed, as final acceptance by USAID of the Grants Manual has not yet been attained. USAID feedback on the draft Grants Manual submitted on 27 November 2010 was only received on 03 March 2011, and so the required revisions and subsequent

acceptance was not forthcoming before the end of the quarter. It is anticipated that Grants Manual acceptance will be concluded in April. Several international NGOs approached the program seeking funding however, and one Grant Application was initiated, although ultimately withdrawn by the applicant in mid-March for timing and funding discrepancies.

Staffing – Khurshed Oimatov was hired in February as a Grants Specialist to work alongside the Grants and Subcontracts Manager. Mr. Oimatov was previously the Grants Manager on both the USAID/WUASP (6 years) and USAID/ProApt projects.

### **Grants/Subcontracts in process:**

**Mission East** – Discussions were ongoing between Mission East and the program regarding funding for a large project (over \$1,000,000) to reduce vulnerability to food insecurity through household-level behavior change and the strengthening of grassroots organizations in food insecure region of Sughd Oblast. Objectives included providing inputs and opportunities for improving access to food and new income generating activities, ensuring effective use of agricultural outputs for maximal nutrition and household benefit, including improved child nutrition, and protecting the local human and material assets which enable food security. In early March an Expression of Interest (EOI) was requested of Mission East, however it was not forthcoming, as they decided to re-evaluate their options after learning of the terms of FFP grants. Follow-up from the program in April will proceed.

**Seed Association of Tajikistan (SAT)** – An EOI was received in late March for \$30,000 in funding for commercial activity: organizing the testing of different crops and seed varieties, selecting varieties which are economically efficient and the breeding of crops and varieties in the seed farms and marketing them. Due to the current situation regarding the SAT management transition and weak capacity after the SIDA project ended their funding in December 2010, the program is continuing to work with them to develop a more viable plan for SAT organizational development. This may take the form of a technical assistance sub-contract to be tendered.

**World Food Programme (WFP)** – An EOI was received in March for \$62,000 in funding for the execution of two more field rounds for the Food Security Monitoring Assessment, including results publication, followed by two rounds of the Integrated Phase Classifications (IPC) workshops which integrate the results of the FSMA. Due to delays on the WFP's side, a Grant Application was not forthcoming before the end of the quarter. Discussions have concluded that a sub-contract is the more likely instrument to activate this program. Follow-up from the program in April will proceed.

**GIZ** – An EOI was received in late-March for \$1,500,000 in funding to continue their “*Sustainable Management of Natural Resources in GBAO*” program. The program works towards the enhancement of the productivity, profitability and income-generating potential of households and small farms through fuel and construction wood production as well as through processing of non-timber forest products and the development of organizations and the generation of knowledge to support and sustain such improvements. Due to the project clearly being too large for an FFP grant, GIZ is re-evaluating their request. Furthermore, the proposed actions need to be contextualized into the FFP Work Plan, identifying which goals and results package would be met.

## **Grant Applications Cancelled:**

**Save the Children (STC)** – A grant application was received in February after several months of informal discussions regarding FFP support. A short concept note was received for a \$250,000 grant for a six-month project to continue the activities of their USAID-funded Single Year Assistance Program (SYAP) that ended in late 2010, that was in response to flooding damage in the Khatlon region. The grant application submitted primarily planned for providing 2,000 families with food preservation starter kits of jars and seals; 500 families with greenhouse tunnels and shown how to erect them in a community demonstration. These demonstration greenhouses would be used by program participants and replicated by neighboring households. The 500 greenhouse recipients would also be provided with improved vegetable seeds. However, due to several difficulties between the program and STC regarding cost-share, NICRA and timing, STC ultimately withdrew their application in mid-March. Follow-up from the program in April will proceed to revive efforts for collaboration.

## **Increase Access to Finance**

Networking, desk studies and implementation planning were the three main accomplishments of the Access to Finance (A2F) component. DAI Tajikistan applied to and became an Associate Member of the Association of Microfinance Organizations of Tajikistan (AMFOT) in February – which will assist with promoting the program in the sector and connecting with microfinance organizations (MFOs) and banks for collaboration. The AMFOT will also be sought out for financial education training of households and specialized training to MFOs for agricultural credit.

Staffing – The Grants and Subcontracts Manager has been the Acting A2F Activity Lead since program inception. An individual was offered the position of A2F Activity Lead in the DAI Technical Proposal, however after conducting a more thorough background check in Dushanbe, negative information was revealed, and he was ultimately not hired. A public recruitment and first interviews for an A2F Activity Lead was conducted by the program in February, however due to the delay in establishing program field offices, the hiring of the position was been put on hold in the quarter.

## **ENVIRONMENTAL COMPLIANCE**

The FFP Environmental Manual and Framework Monitoring and Mitigation Plan (EMMP) was approved by the USAID/CAR Mission Environmental Officer on February 16, 2011.

FFP Environmental Risk Mitigation Officer, Mr. Sheroz Bakiev, has been participating in the field visits to the districts of Shaartuz and Kabodien, Jomi and Yovon with the Agricultural and Livestock Extension Team. Participation by Mr. Bakiev during the field visits is to better prepare environmental compliance for the demonstration plots and pilot areas for FFP.

## **ADMINISTRATION**

### **MANAGEMENT AND ORGANIZATIONAL**

Additions to the FFP staff during the second quarter include:

- Marydean Purves (expatriate), Deputy Chief of Party/Nutrition Specialist

- Rutger Persson (expatriate), Agricultural Extension and Livestock Group Leader
- Miriam Counterman (expatriate), Operations Specialist
- Munira Otambekova, Chief Accountant
- Hurshed Oimatov, Grants Specialist
- Mukhamadi Muminov, Agricultural Marketing Specialist
- Parizod Salimova, Policy, Monitoring and Evaluation Analyst
- Abdusamad Akramov, Personnel Specialist
- Zarrina Obloqulova, Receptionist/Secretary

The FFP was successfully registered as a legal entity in Tajikistan under the aegis of DAI on January 25, 2011. Following the legal registration, a project bank account was opened within twenty-four hours.

The TAMIS (Technical Assistance Management Information System), customized for FFP, was designed and began initial operation. Additional refinement and customization from the field office in Tajikistan required for optimal utilization.

The Field Accounting System (FAS), based on DAI standardized procedures and customized to FFP, began operations in January 2011. With project registration complete and a legally compliant bank account opened the next day, the FAS system began operations within one week.

A project website for FFP began design with coordination between the field and home office. Mr. Sharaf Davlatov, FFP part-time Project Specialist based in the Home Office, and Ms. Nargiza Babakhanova, FFP Press and Public Relation Specialist in Tajikistan, have been leading the design. The website will be launched publicly in the third quarter of FFP, after approval from USAID.

Proposals for internet services through VSAT (Very Small Aperture Terminal) to provide internet access to the FFP office were reviewed, but deemed not cost effective. The decision was made to move forward with local internet service providers.

The FFP Business Manager from the DAI Home Office, Ms. Andrea Falso, arrived for a short term assignment from January 22 – February 8, 2011. Ms. Falso provided initial training to field accountant on field expense reporting, FAS, financial compliance, proper expense back up documentation, bank reconciliations, DAI financial cycle, review of client invoice and basic budget management.

The Project Team Leader from the DAI home office, Christopher Reynolds, arrived for a management visit from March 8-18, 2011. During the STTA, Mr. Reynolds met with USAID, evaluated progress of technical implementation, operations/administration, and worked with the COP and technical staff on advancement of the work plan.

A request for ADS 548 clearance of IT procurement was received and submitted to USAID. Confirmation of submission and approval was received by the DAI home office.

## **EXTERNAL STAKEHOLDER MEETINGS**

*Mercy Corps:* The NGO implementing USAID's TESSP project, among other activities in Tajikistan, is not interested in short-term "bridge" funding, but would like for FFP to work seriously in the Rasht

Valley and develop a process to organize a longer-term partnership. The Rasht Valley is specifically excluded as an area of implementation in the FFP contract.

*Ministry of Agriculture:* FFP staff member Ibrohim Shukurov met with deputy Minister of Agriculture Rahimnazarov about financing of agricultural work. The Ministry expects that 200,000 hectares will be prepared for cotton planting. In 2010, the GoT provided 130 million TJS (@ \$29,000,000 usd) to finance the cotton crop in Tajikistan. The funds were channelled through commercial banks that on-lent the funds at very high interest rates; as a result, only 25-30 million TJS (\$6,700,000 usd) were actually lent out.

*UNDP Disaster Risk Management Programme:* Meeting with C. "Disaster" Kelly, UN DRMD short-term consultant to review advances in food security and disaster warning plans for Tajikistan by the REACT (Rapid Evaluation and Assessment Coordination Team) body. The objective of the consultant was to improve information flow to the GoT that also involves food security.

*USAID/CAR:* Chief of Party Don Van Atta and USAID COTR Suhrob Tursunov briefed Mr. James Borger, Private Enterprise Officer, OEG/Mission CAR, about FFP. Mr. Borger discussed a new development grant program for local organizations that would- among other things- support microenterprise development, water, and climate change initiatives.

*PERSUAP Training:* The majority of FFP technical staff attended training on the umbrella Pesticide Evaluation Report and Safe Use Action Plan (PERSUAP) for USAID projects in Tajikistan hosted by USAID's Productive Agriculture Project.

*JICA Seminar:* FFP staff member Mr. Mukhammadjon Eshbadalov attended a JICA seminar at the Ministry of Agriculture. Professor Akihiko Sakishita of Hokkaido University discussed "The Role of Agricultural Cooperatives and the Agricultural Management/Guidance system [i.e., agricultural extension] in Japan and East Asia."

*State Veterinary Service and Republican Epizootic Control Group:* FFP staff members Mr. Ibrohim Shukurov and Mr. Bahadur Haidarov met with the head of the State Veterinary Service, Sh. Amerbekov, and Mr. Murodali Sharipov. According to Mr. Sharipov, information about animal health in the Tajikistan is considered a state secret.

### **FFP Staff Stakeholder Meetings: January 1- March 31, 2011**

<b>Organization</b>	<b>Individual</b>	<b>Theme</b>
USAID/Tajikistan	Charles Specht, Suhrob Tursunov	FFP technical and contract management
USAID/CAR	Nina Kavetskaya James Borger James Whitaker Jeffrey Minott	FFP technical and contract management
USAID Productive Agriculture Project	Will Bullock	Discussion of areas of coordination
USAID Water User Association Support Program	Bill Bell and Staff	How to transition WUASP activities into FFP programming
USAID Land Reform Project	Justin Holl	Discussion of areas of coordination
USAID Tajikistan Safe Drinking Water Project	Duane Beard	Discussion of areas of coordination
USAID PERSUAP Activity	Alan Schroeder	Environmental impact of FFP activities

Save the Children	Will Lynch	Discussion of grant application process
United Nations Development Program	Doreen Wilson	Future UNDP plans in Tajikistan
Ministry of Land Reclamation and Water Resources	Rakhmat Bobokalonov, Minister	Briefing of FFP to Ministry
Visiting Fulbright Scholar	Viraf Sirousian	Research collaboration
UNDP Disaster Risk Management Programme	C. Kelly	Coordination with UNDP DRMP
Mercy Corps	Brandy Westerman	Discussion of grant application process
EU's TAFF Project	Christophe Cordonnier	Coordination with TAFF program in ag
Association of Agribusinesses in Tajikistan (AAT)	AAT Staff	Prepare for farm store case study analysis
Mission East	Barbara James	Discussion of grant application process
GIZ	Joachim Kirchhoff, Roziya Kirgizbekova	Forestry and livelihood activities in the Pamirs
WFP	Heather Hill, Cedric Charpentier	FSMS and IPC bulletins
FEWS NET	Brian Stabler	Outbrief of FEWSNET visit
International Monetary Fund	Monitoring Mission	Briefing on farm financing
Nuri Khatlon	NGO staff	Discussion with local NGO about their greenhouse and village development activities
Dekhan Farmers Association	Azizbek Sharipov	Discussion of possible coordination
Youth Ecological Center	NGO staff	Discussion of possible coordination
Seed Association of Tajikistan		Discussion of possible coordination
Michigan State University	Karim Maredia, Nurali Saidov	Overlap and collaboration with USAID CRSPs in Livestock and IPM
Ministry of Agriculture	Shukrullo Rahimnazarov, Deputy Minister	Discussion of agricultural financing
Aga Khan Foundation	Yodgor Faizov, Beate Schorheit	Discussion of grant application process
Pioneer Seed Company		Donation of hybrid seed to FFP for demonstration plots
UN Economic Commission for Europe/ Integrated Water Management Program	Seminar	Steering committee seminar and impact on FFP water management activities
ACTED	Rano Mansurova, Tom Nickalls	Discussion of possible coordination
SUE "Locust Control" Group	Kiemuddin Ganiev	Discussion of possible coordination
State Veterinary Service	Sh. Amerbekov	Discussion of possible coordination
Republican Epizootic Control Group	Murodali Sharipov	Discussion of possible coordination
Mila Inter	Hakim Kiebekov, Paulina Moor	Discussion of possible coordination
World Bank- Pilot Programme for Climate Resilience	Shane Stevenson	Discussion of possible coordination