



USAID
FROM THE AMERICAN PEOPLE

QUARTERLY REPORT #18

HELPING ADDRESS RURAL VULNERABILITIES AND ECOSYSTEM STABILITY (HARVEST) PROGRAM



April – June 2015

This publication was produced for review by the United States Agency for International Development. It was prepared by Fintrac Inc. under contract # AID-442-C-11-00001 with USAID/Cambodia.



Fintrac Inc.

www.fintrac.com

info@fintrac.com

US Virgin Islands
3077 Kronprindsens Gade 72
St. Thomas, USVI 00802
Tel: (340) 776-7600
Fax: (340) 776-7601

Washington, D.C.
1400 16th St. NW, Suite 400
Washington, D.C. 20036 USA
Tel: (202) 462-8475
Fax: (202) 462-8478

Cambodia HARVEST

No. 34 Street 310
Sangkat Beong Keng Kang I
Khan Chamkamorn, Phnom Penh, Cambodia
Tel: 855 (0) 23 996 419
Fax: 855 (0) 23 996 418

Cover Photo: An aquaculture client displays her climbing perch. With program assistance, fish farmers have increased their productivity by 95 percent, producing fish with a total market value of \$30.8 million.

Photo by Cambodia HARVEST

QUARTERLY REPORT #18

HELPING ADDRESS RURAL VULNERABILITIES AND ECOSYSTEM STABILITY (HARVEST) PROGRAM

April – June 2015

The author's views expressed in this publication do not necessarily reflect the views of the United States Agency for International Development or the United States Government.

CONTENTS

EXECUTIVE SUMMARY.....	1
I. INTRODUCTION.....	3
1.1 Program Description.....	3
1.2 Geographic Focus	3
1.3 Client Portfolio.....	4
1.4 Implementing Partners.....	4
2. PROGRAM COMPONENTS.....	7
2.1 Food Availability Increased	7
2.2 Increased Food Access through Rural Income Diversification	12
2.3 Natural Resource Management and Resilience to Climate Change Increased	14
2.5 Capacity of Public, Private, & Civil Society to Address Food Security & Climate Change ..	17
3. ACTIVITIES PLANNED FOR NEXT QUARTER.....	20
ANNEX I: YEAR FIVE PERFORMANCE WORK PLAN	21
ANNEX II: CLIENT INFORMATION	30
ANNEX III: SNAPSHOTS.....	71
ANNEX IV: PROVINCIAL MAPS	73
ANNEX V: PROCUREMENT PROGRESS REPORT.....	77
ANNEX VI: FINANCIAL SUMMARY	82

EXECUTIVE SUMMARY

Cambodia HARVEST is a five-and-a-half-year food security program focused on increasing incomes for 100,000 rural Cambodian households as part of the US government's Feed the Future and Global Climate Change initiatives. This is the program's 18th quarterly report and highlights major achievements and activities for the period of April to June 2015.

This quarter, Cambodia HARVEST began its final year of technical assistance, with all field activities scheduled to end in March 2016. At this stage, the program is on track to meet or exceed all of its targets, having already met many of them. To date, Cambodia HARVEST has worked with 96,000 households (roughly 14 percent of the population of the four target provinces) and has worked in 86 percent of the districts in these provinces.

Going forward, the program will not add new clients, instead focusing on continuing to provide technical assistance to its existing client base. To ensure all clients have completed field requirements by March, Cambodia HARVEST has begun graduating many farmers in rice, aquaculture, and horticulture. As such, the reach and scope of the program's activities will gradually scale down over the coming year.

Highlights this quarter include:

- Program-supported farmers and agribusinesses generated \$1 million in incremental sales.
- The last of 13,616 dry-season rice farmers harvested their fields, resulting in yield increases of 30 percent and income increases of 48 percent over baseline.
- 25,460 commercial horticulture and household vegetable farmers collectively increased their yields by 193 percent, resulting in income increases of 207 percent over baseline.
- Mobile kitchens have trained 121,767 participants on nutrition and hygiene, exceeding the total program target of 117,477.
- Community-based savings funds provided 982 loans, many of them to poor households, worth \$60,593.
- Three rice seed cooperatives made \$44,875 in sales – an increase of 322 percent over the previous season – using storage facilities built with the technology fund.
- The government officially recognized the last of six watershed management committees established by the program, bringing an additional 813,968 hectares under improved management.
- Sixteen community forests graduated from the program.
- The government adopted two new natural resource management policies that will strengthen the country's capacity to protect and manage its globally significant biodiversity.

Food Availability Increased

Cambodia HARVEST is working to increase the availability of food to meet the daily dietary needs of Cambodians.

- 118,816 farmers applied new technologies or management practices, 99 percent of the total program target of 120,000.
- 45,080 hectares are under improved technologies or management practices, 98 percent of the total program target of 46,000.
- The number of underweight children under 5 years old has decreased by 31 percent due in large part to program nutrition and hygiene training, a 4 percent improvement over the previous quarter.

Increased Food Access through Rural Income Diversification

The program is strengthening the ability of Cambodians to generate income through economic activities to increase their capacity to purchase food.

- Cambodia HARVEST linked 10 new horticulture producer groups with 31 district- and provincial-level vegetable buyers this quarter, resulting in 406 metric tons of new sales worth \$160,073. To date, these linkages have resulted in 2,715 metric tons of new sales worth \$845,198.
- Incremental sales from farm-level rice, horticulture, and aquaculture totaled \$1 million this quarter, bringing the total to \$23.1 million, 83 percent of the program target of \$28 million.
- \$817,600 in incremental sales have been collected by 505 small- and medium-sized input suppliers this quarter, bringing the total to \$13.4 million, 112 percent of the total program target of \$12 million.

Natural Resource Management and Resilience to Climate Change

The program is working to protect the country's globally significant natural resources, which are an essential source of economic activity and food security for Cambodians.

- With the recognition of two new district watershed management committees by the government, an additional 300,000 hectares of land has been brought under improved management. To date, 1.2 million hectares have been brought under improved management, 126 percent of the total program target of 956,000 hectares.
- 36,318 people received training in natural resource management or biodiversity conservation, exceeding the total program target of 33,499.
- A mobile media campaign delivered global climate change and biodiversity conservation messages to 5,870 participants in 32 community forestry groups.

Capacity of Public, Private, and Civil Society to Address Food Security and Climate Change

Cambodia HARVEST is strengthening the capacity of Cambodians to manage and resolve challenges related to food security and global climate change.

- 44,618 stakeholders have increased their capacity to adapt to the effects of climate variability, 98 percent of the total program target of 45,500.
- 12,677 agribusinesses and households received small-scale loans totaling \$12.8 million, 98 percent of the total program target of 13,000.

Overall Training and Technical Assistance

- Technical assistance extended to 96,271 rural households to date, 96 percent of the total program target of 100,000. Among these, 11 percent were extreme poor, 106 percent of the total program target of 10,000.
- To date, 281,853 people have received agriculture and food security training through demonstration sites, interactive field days, mobile kitchens, and one-on-one technical assistance, 99 percent of the 283,500 people targeted over the life of the program.

I. INTRODUCTION

I.1 PROGRAM DESCRIPTION


Cambodia HARVEST develops sound, agriculture-focused solutions to poor productivity, postharvest losses, malnutrition, lack of market access, environmental degradation, and the effects of climate change on vulnerable rural populations. The program is based on an intensive extension methodology in which program technicians visit their client farmers every week to provide targeted, hands-on technical assistance. In this way, Cambodia HARVEST ensures its tens of thousands of rural clients not only see short-term gains, but also build the necessary skills and knowledge to continue succeeding long after the program is finished.

The overarching goals of Cambodia HARVEST are to improve food availability; increase food access through rural income diversification; improve natural resource management and resilience to climate change; and strengthen the capacity of the public and private sectors and civil society to address food security and climate change.

I.2 GEOGRAPHIC FOCUS

Cambodia HARVEST is working in 36 out of the 42 districts that make up the four target provinces. The program has provided technical assistance in 1,466 villages around the Tonle Sap Lake: 381 in Battambang, 367 in Pursat, 354 in Siem Reap, and 364 in Kampong Thom. Figure 1 shows the geographic dispersal of Cambodia HARVEST target communes. More detailed regional maps are included in Annex IV.

Figure 1: Cambodia HARVEST Clients



1.3 CLIENT AND PARTNER PORTFOLIO

Because farmers are more likely to adopt new practices if they see the benefits firsthand, Cambodia HARVEST uses demonstration sites – established on client and lead client farms, households, or those of farmer groups or agribusinesses – to illustrate the effects of program techniques and technologies. To date, the program has directly worked with a total of 20,220 field demonstration clients (18,240 horticulture and rice; 1,654 aquaculture, hatchery, and cage culture; 144 schools; 63 health centers; and 119 forestry) and 662 partner clients (505 input suppliers; 49 rice millers; 77 commune councils; and 31 branches of nine microfinance institutions).

Definitions

- **Lead demonstration client:** A designated demonstration client who uses his/her plot to illustrate technology to other demonstration clients or beneficiaries within a village.
- **Demonstration client:** Farmers or individuals who demonstrate program techniques and technologies to nearby farmers under a co-investment agreement.
- **Partner client:** Communities or agribusinesses assisted by the program.
- **Client (farmer) group:** One lead demonstration client with a number of beneficiary farmers.
- **Producer group:** A number of farmers who come together as a group to leverage market options.
- **Beneficiary:** Farmers or individuals who receive indirect technical assistance from the program.
- **Participants:** Farmers or individuals who attend trainings.

1.4 IMPLEMENTING PARTNERS

Over the life of the program, Cambodia HARVEST has partnered with 21 field-based NGOs with 343 technicians to implement activities in horticulture, rice, forestry, aquaculture and fisheries, nutrition, and vocational skills training, as shown in Figure 2 below.

Figure 2: Cambodia HARVEST Implementing Partners

Partner NGOs	Agriculture/ Nutrition	Rice	NRM/ Forestry	Aquaculture/ Fisheries	Business Development Services	Operations Management	Fish Processing	Capacity Development
Action for Development (AFD)	✓		✓					
Agriculture Technology Services Association (ATSA)	✓	✓			✓		✓	
Aphivat Strey (AS)	✓	✓		✓				
Buddhism for Development (BFD)	✓							
Conservation International (CI)							✓	
Environmental Protection and Development Organization (EPDO)			✓	✓				
Farmer Livelihood Development (FLD)	✓				✓	✓		
Fauna & Flora International (FFI)			✓					
Human Resource and Rural Economic Development Organization (HURREDO)	✓	✓	✓					
IDE Cambodia		✓						
Irrigation Service Center (ISC)		✓						✓
Lom Orng Organization (LOO)	✓	✓				✓		
Partnership for Development in Kampuchea (PADEK)				✓				
Ponleur Kumar (PK)	✓	✓	✓					
Prom Vihear Thor Organization (PVT)			✓	✓				

Figure 2: Cambodia HARVEST Implementing Partners

Partner NGOs	Agriculture/ Nutrition	Rice	NRM/ Forestry	Aquaculture/ Fisheries	Business Development Services	Operations Management	Fish Processing	Capacity Development
Reproductive and Child Health Alliance (RACHA)	✓							
Rural Economic & Agriculture Development Agency (READA)	✓							
Srer Khmer (SK)	✓	✓						
Village Support Group (VSG)	✓	✓	✓	✓				
Wathnakpheap (WP)	✓							
Wildlife Conservation Society (WCS)				✓				
Total = 21								

Cambodia HARVEST has partnered/collaborated with at least 135 government agencies, donors, local and international organizations, educational institutions, and private sector firms. Figure 3 shows the program's major counterparts.

Figure 3: Cambodia HARVEST Counterpart and Stakeholder Collaboration

Government & Universities	Donor Organizations	Finance Institutions	Private Sector & Other	Public Private Alliances
Commune Councils	Asian Development Bank (ADB)	ACLEDA Bank Plc.	Advancing Engineering Consultants	Lay Song Rice Mill
Fisheries Administration	Collaborative Research Support Program	Angkor Mikrohiraanhvatho (Kampuchea) Co. Ltd	Agrisource (Cambodia) Ltd.	Chhum Lay Rice Mill
Forestry Administration	Food and Agriculture Organization (FAO)	Cambodia Microfinance Association	Aruna Technology	Lim Theanghy Rice Mill
General Directorate of Agriculture	International Finance Corporation (IFC)	Hattha Kaksekar Limited	Auburn University USA	Asia Agri Group Co., Ltd (AAG)
Ministry of Agriculture, Forestry, and Fisheries	Peace Corps	Intean Poalroath Rongroeurng Ltd.	Cambodian Agribusiness Development Facility	Ratha Da Hatchery
Ministry of Environment	Voluntary Service Overseas	KREDIT Microfinance Institution Plc.	Chhieng Long Trading Co. Ltd	Prum Bunthai Enterprises
Ministry of Land Management, Urban Planning and Construction	World Bank	SAMIC Microfinance	CSB Co. Ltd	Chea Chanthou Rice Mill
Ministry of Water Resources and Meteorology	World Health Organization (WHO)	Sathapana Limited	Federation of Rice Millers Association	Sen Reth Rice Mill
Ministry of Women's Affairs	CAVAC	Thaneakea Phum (Cambodia) Ltd.	Horticulture Collaborative Research Support Program	Tong Ry Rice Mill
Office of the Council of Ministers	GIZ	VisionFund Cambodia	Integrated Modern Irrigation Solution (Cambodia) Co. Ltd	Sroy Kimse Rice Mill
Provincial Department of Agriculture	World Food Program (WFP)	CANADIA Bank Plc.	International Rice Research Institute (IRRI)	Asia Irrigation

Figure 3: Cambodia HARVEST Counterpart and Stakeholder Collaboration

Government & Universities	Donor Organizations	Finance Institutions	Private Sector & Other	Public Private Alliances
Provincial Department of Education, Youth and Sport	USAID – Supporting Forestry and Biodiversity (SFB)		Kasevisiddh Group Co. Ltd	
Provincial Department of Health	USAID - NOURISH		Ly Hong Chhoy Co. Ltd	
Provincial Department of Water Resources and Meteorology / Pursat	USAID - AgriLearn		Malysan Group Co. Ltd	
Provincial Department of Women's Affairs	USAID - WorldFish		Papaya Co. Ltd	
University of Battambang	USAID – Capacity Building of Cambodia's Local Organization Program (CBCLO)		USAID – IPM Innovation Lab	
National Institute of Public Health (NIPH)	USAID – Khmer HIV/AIDS NGO Alliance (KHANA)		DuPont Cambodia	
Prek Leap National College of Agriculture	International Fund for Agricultural Development (IFAD)		Emerging Markets Consulting (EMC)	
Royal University of Phnom Penh (RUPP)	Program for Appropriate Technology in Health (PATH)		Cambodia Development Resource Institute (CDRI)	
Royal University of Agriculture (RUA)	Oxfam America		Inter-Green Consult (IGC)	
			International Institute for Education (IIE)	
			Weidemann Associates (Crown Agents USA)	
			AVRDC (Taiwan)	

2. PROGRAM COMPONENTS

2.1 FOOD AVAILABILITY INCREASED

Cambodia HARVEST's work in this area focuses on enhancing agricultural input and production systems; introducing improved crop varieties and modern agricultural techniques; diversifying rural production systems; and strengthening the agricultural policy framework.

Agriculture Input and Production Systems Enhanced

- **Remaining dry-season rice farmers harvest their fields.** During this year's dry season, which ended in May, Cambodia HARVEST supported 13,616 rice demonstration clients and farmer beneficiaries. The remaining 3,911 of these farmers harvested their rice this quarter, resulting in yield increases for all dry-season farmers of 35 percent over baseline, from 2.3 tons per hectare to 3.1 tons. As a result, farmers saw average income increases of 48 percent, which equates to average farmer net incomes of \$456 per hectare per cycle. Overall, the dry-season harvest resulted in a production increase of approximately 10,893 metric tons of paddy, valued at more than \$2.7 million (averaging \$252 per metric ton). Clients and beneficiaries belong to farmer groups and receive Cambodia HARVEST technical assistance through 579 demonstration sites. Demonstration farmers saw the greatest yield increases, at 52 percent over baseline.
- **Commercial horticulture farmers see yield and income gains.** The program's 8,603 commercial horticulture clients and beneficiary households increased their yields by 198 percent this quarter, resulting in income gains of 218 percent. Client farmers saw average net incomes of \$925 per year on an average farm size of 1,300 square meters. Commercial horticulture farmers are increasing the availability of fresh-nutrient rich vegetables on the domestic market, lessening reliance on imports from Vietnam and Thailand. Cambodia HARVEST is currently working with 4,229 demonstration clients and 4,374 beneficiary households who are adopting the program's techniques.



Photo by Cambodia HARVEST

Commercial horticulture clients in Pursat harvest their eggplant. Program clients increased their yields by 198 percent this quarter, resulting in income gains of 218 percent.

- **Household vegetable clients strengthen food security.** The program's 16,857 client and beneficiary household vegetable farmers increased their yields by 188 percent this quarter, improving food security and the availability of nutritious vegetables in their homes and villages. These farmers also sold excess crops to local buyers, resulting in income increases of 212 percent, which equates to an average farmer net income of \$98 per year on an average plot size of 200 square meters. After graduating 5,154 demonstration clients, the program is currently working with 4,910 demonstration clients who are implementing the program's techniques on small vegetable gardens, which are an average size of 200 square meters, designed to supplement household nutrition and food security.
- **Vegetable nurseries increase supply of high-quality seed.** Members of horticulture producer groups built four seedling nurseries this quarter, bringing the total built to date to 14. The nurseries, small enterprises established by members of 14 horticulture producer

groups, are supplying producer group members and non-program farmers with a consistent source of affordable, high-quality vegetable seedlings. As a result, customer farmers do not have to grow their own seedlings, saving them time and money and eliminating risk of failure. To date, the nurseries have generated total sales of \$9,189, resulting in profits of \$7,891.

- **Micro-gardens provide vegetables to poor families.** The program has helped 465 households, many of whom are ID 1 and ID 2 poor, establish micro-gardens, allowing them to grow nutritious vegetables for home consumption despite owning little land. The plots are 10 square meters, 20 times smaller than the standard plot of 200 square meters used by household vegetable clients. Participating households are attending a three-day horticulture training course that will educate them on the basic concepts they need to successfully grow vegetables. The small size of the micro-gardens allows poor families who lack household space – a common obstacle preventing them from participating as household vegetable demonstration clients – to access nutritious vegetables. The vast majority of these clients are members of the program's food security and nutrition groups, whom the program consulted with closely in designing this activity.
-
- Photo by Cambodia HARVEST*
- Villagers learn basic agronomy concepts in preparation for installing micro-gardens, which allow poor families who own little land to participate in vegetable growing.
- **Fish farmers benefit from high-quality inputs from program hatcheries.** The program's 12 client fish hatcheries have improved their productivity by 726 percent over baseline, helping to expand the supply of quality fingerlings available to Cambodian aquaculture farmers. As a result, these hatcheries have increased their incremental sales by 768 percent, generating \$39,916 in additional income over a baseline amount of \$5,194. Improving the production capacity and fingerling quality of fish hatcheries in Cambodia is a government priority, and it is essential for the expansion and long-term sustainability of the aquaculture sector.
 - **Aquaculture clients increase productivity.** The program's 2,915 aquaculture clients and beneficiary farmers have seen yield increases of 95 percent and income increases of 76 percent over baseline, producing 18,770 tons of fish with a total market value of \$30.8 million. On average, clients consume 21 percent of the fish they raise, allowing them to supplement their diets with protein and save money on food purchases. Clients earn \$412 in average net income per pond cycle by selling fish that they do not consume. Clients who graduate from the program are equipped with new skills such as farm management and budgeting, which helps farmers plan better and minimize the risk of losses. The Cambodia HARVEST approach also utilizes existing farm infrastructure to increase productivity and production diversification, which ultimately results in increased food security.

Rural Production Systems Diversified

- **Household dietary diversity improves.** This quarter, 11,692 people attended program nutrition training and field day events, bringing the total number of people who have received program nutrition training to date to 115,851. These activities have improved the dietary diversity of participants, according to the results of the most recent quarterly performance

monitoring survey. On average, the women of reproductive age surveyed eat from 5.7 of Feed the Future's nine food groups essential to dietary diversity – a number that remains unchanged from the previous quarter – a 24 percent increase over the baseline number of 4.6. Cambodia HARVEST's target is to reach an average of six food groups consumed.

- **Mobile kitchens spread nutrition messages in remote areas.** The program's mobile kitchens trained 8,562 participants this quarter on nutrition and hygiene concepts. To date, the motorbike-pulled vendor carts, which are specially designed to reach remote rural areas, have trained 121,767 participants, 83 percent of them women, in 1,032 villages. The mobile kitchens have introduced growth monitoring, a technique for ensuring the health and proper development of children during the first 1,000 days of life. In target areas where growth monitoring has been introduced, the number of underweight children under 5 years old has decreased by 31 percent, from 7,838 to 5,446. The mobile kitchens have exceeded the target of reaching 117,477 participants over the life of the program.
- **Food security and nutrition groups offer financial training.** The program's 218 food security and nutrition groups, which target poor households, initiated a new training course this quarter focused on basic financial literacy, including topics such as recordkeeping, pricing, and marketing. The objective of the training is to educate group members on concepts that will help them better manage their household budgets, existing micro-enterprises, or future money-making ventures. All 4,527 members of the food security and nutrition groups participated. Cambodia HARVEST created the food security and nutrition groups in order to recruit poor households as clients. Most of these households lack the land, financial resources, and household stability necessary to undertake the program's horticulture or agriculture activities. In a survey of 12,000 households that Cambodia HARVEST approached to recruit for horticulture activities, respondents gave the following reasons for not participating.



Photo by Cambodia HARVEST

The program's mobile kitchens have to date trained 121,767 participants on nutrition and hygiene, exceeding the total program target of 117,477.

Reasons for Not Participating	ID 1 Poor		ID 2 Poor	
Lack of Land	1,732	31%	1,656	26%
Migration	1,562	28%	1,824	29%
Lack of Labor	1,094	19%	1,175	18%
No Water Source	517	9%	663	10%
Not Interested	495	9%	750	12%
Other	247	4%	338	5%
Total Responses	5,647	100%	6,406	100%

The food security and nutrition groups have successfully attracted a greater number of extreme poor and poor households than other program activities, as seen in the table below.

Poverty Level	Males	Females	Total	%
ID 1 Poor	37	631	668	15%
ID 2 Poor	45	751	796	18%
Other	214	2,849	3,063	67%
Total	293	4,231	4,527	100%

Note: The Cambodian government classifies the poor using a number of criteria, such as home construction materials, economic assets, and means of transport. Using these criteria, households are categorized as ID 1 Poor, ID 2 Poor, or Other. When Cambodia HARVEST selects households for technical assistance, households show identification cards that reflect their classification.

- Community-based savings funds increase access to credit.** The program's 146 savings funds, which are part of the community-based food security and nutrition groups, continued to fund microenterprise development by providing low-interest loans to contributing members. This quarter, the funds provided 982 loans worth \$60,593, bringing the total to date to 3,186 loans worth \$161,064, with an average loan size of approximately \$50. The funds have earned \$9,488 in interest on these loans, thereby increasing the value of their assets by 6 percent. The savings funds are composed of 2,598 people belonging to the program's food security and nutrition groups, village-based organizations that organize training and other activities in their local areas. Members have used the loans to fund rice cultivation and other agricultural activities, pig-raising and other livestock activities, medical care, micro-enterprise operations, and household food purchases, as seen in the table below.

Purpose of Loan	Loans to Date	Loans This Quarter	% of Loan this Quarter
Agricultural Activities (Rice, Vegetables, and Animal Raising)	1,593	491	50%
Micro-Enterprise Operations	532	164	17%
Medical Care	318	98	10%
Household Food Purchases	743	229	23%
Total	3,186	982	100%

Strengthen Policy Framework

- Program makes progress and changes in policy work.** Cambodia HARVEST made several advancements and alterations in its policy work this quarter. In the area of natural resource management, the government adopted the revised National Biodiversity Strategic and Action Plan, which will help Cambodia better manage and protect its globally significant biodiversity (see Section 2.3 for more detail). In addition, Cambodia HARVEST will undertake work on a new policy at the request of the government: developing the Protected Area Management Plan for the Central Cardamoms Protected Forest, a 402,000-hectare site that is home to globally significant biodiversity and is an important source of water for the Tonle Sap basin. Meanwhile, the Food and Agriculture

Organization (FAO) has taken on a segment of the Horticulture Strategic Development Plan. Cambodia HARVEST had initially placed this policy on its agenda, but in order to ensure that efforts were not duplicated, in addition to limited time remaining in the program, the policy has been cancelled. Cambodia HARVEST may review the results from FAO's assessment, once completed.

Figure 4: Status of Cambodia HARVEST Policy Reforms

Policy/Regulation/Analysis	Stage 1: Analysis/ Inception	Stage 2: Drafting	Stage 3: Presen- tation	Stage 4: Adoption	Stage 5: Implemen- tation	Status	Govt. Priority
AGRICULTURE							
1. Legal Aspects of Exporting Cambodian Rice Originating in Foreign Countries	✓	✓	✓	N.A	N.A	Process Completed	
2. Sub-decree of Uniform of Seed Inspectors (Khmer)	✓	✓	✓	2015	2015	Submitted	High
3. National Seed Policy	NA	✓	✓	2015	2015	Submitted	High
4. National Seed Standards	✓	✓	✓	2015	2015	Submitted	High
5. Plant Breeders' Rights (DUS testing)	✓	✓	✓	2015	2015	Submitted	High
6. Joint Prakas on Service Fee for Seed Quality Inspection and Evaluation and Certification	✓	✓	✓	2015	2016	Submitted	High
7. Joint Prakas on Seed Quality Inspection Policing	✓	✓	✓	2015	2016	Submitted	High
8. Procedures for Ensuring the Quality of Crop Varieties and Seeds	✓	✓	✓	2015	2016	Submitted	High
9. Procedures for Interim Fines and Complaints about Seed Quality	✓	✓	✓	2015	2016	Submitted	High
10. Agricultural Extension Policy	✓	✓	✓	✓	✓	Process Completed	
11. Draft Law on Quality and Safety of Agricultural Products	✓	✓	✓	2015	2015	Submitted	High
12. Procedure to Register Biological Control Agents	✓	Q4, 2015	Q4, 2015	2015	2016	Ongoing	High
13. Horticulture Strategic Development Plan							Cancelled
NATURAL RESOURCE MANAGEMENT AND BIODIVERSITY							
14. Biodiversity Targets and Indicators for National Biodiversity Strategic and Action Plan (NBSAP)	✓	✓	✓	✓	✓	Process Completed	
15. National Protected Area Strategic Management Framework	✓	✓	✓	✓	✓	Process Completed	

16. Revision of National Biodiversity Strategic and Action Plan (NBSAP)	✓	✓	✓	✓	2015	Ongoing	Very high
17. Development of benefit sharing mechanism in community forests	Q4, 2015	Q4, 2015	2015	2015	2015	Ongoing	High
18. <i>New Policy</i>: Develop Protected Area Management Plan for Central Cardamoms Protected Forest	Q1, 2016	Q1, 2016	Q1, 2016	Q1, 2016	Q1, 2016	Ongoing	High

Note: Dates follow the fiscal calendar.

2.2 INCREASED FOOD ACCESS THROUGH RURAL INCOME DIVERSIFICATION

Cambodia HARVEST works to strengthen postharvest systems; improve market access and linkages to smallholders; expand rural employment generation; and increase investment in marketing infrastructure.

Postharvest Systems Strengthened

- **Producer groups help horticulture farmers maximize sales and incomes.**


The program's 77 horticulture producer groups continued to build relationships with vegetable buyers and coordinate their production cycles, resulting in increased sales and profits for the farmers and better market access for buyers and consumers. To date, the producer groups have generated 2,715 tons of new sales worth \$845,198. In addition, Cambodia HARVEST has linked partner producer groups with 111 district- and provincial-level buyers. This quarter, the program established 10 new producer groups with a total of 113 member farmers.




Photo by Cambodia HARVEST

A member of a producer group packs her Thai eggplants for sale in Siem Reap. With improved postharvest practices and better market linkages, producer groups have generated 2,715 tons of new sales worth \$845,198.

- **Producer groups strengthen market linkages with volume sales.** Cambodia HARVEST introduces farmer groups to different buyers that seek large volumes of product per purchase, selling to both wholesalers and retailers. Survey data taken this quarter on the supply sources of the seven most in-demand crops shows that buyers purchase more crop volume from program producer groups than from program clients not belonging to producer groups and non-program farmers, as shown in the table below.



Gradually, Cambodia HARVEST is also seeing, based on quarterly surveys, that producer group members are expanding their production area due to strong product demand from buyers and provincial wholesalers, who recognize that Cambodia HARVEST product is high quality and less perishable than imported product due to minimal postharvest losses, good product classification, and freshness. Data taken from the target provinces shows that 23 percent of wholesaler requirements (an average of 4 metric tons/day) comes from within that province, as shown in the chart below. This percentage is divided almost 50/50, with program clients supplying approximately 12 percent, and 11 percent coming from other non-program farmers. The remaining 77 percent comes from outside the province: 69 percent from Phnom Penh (imported directly to Cambodian wholesalers from neighboring countries, with Vietnam the primary source for vegetables and Thailand for fruit) and an additional 8 percent from other provinces predominantly south of Phnom Penh.



- **Public Private Alliance recipients begin activities.** Cambodia HARVEST has Public Private Alliance partnerships with 11 agribusinesses worth a total of \$2.4 million. Through co-investments, these businesses are installing equipment and participating in training designed to increase business and farmer productivity, improve overall product quality, lower operating and farming costs, and strengthen technical knowledge. This quarter:
 - *Rice mills:* Seven small and medium-sized rice mills have installed equipment that produces rice of a higher quality, which in turn allows them to purchase more paddy, benefitting approximately 3,000 local farmers. In the past six months, the mills have purchased 20,268 metric tons of paddy with a value of \$4.8 million from 2,978 neighboring farmers. During the first half of this year, three of the seven partner rice mills have already surpassed their previous annual volume of paddy purchased, and the remaining four are highly likely to do so by the end of the year. Cambodia HARVEST's support for the rice mills focuses on improving processing and postharvest handling through co-investments in color sorters, mechanical dryers, and improved storage.
 - *Input distributors:* Three large agricultural input distributors have established a total of 249 vegetable and rice demonstration sites that are improving the skills and knowledge of farmers. In addition, one of the distributors is demonstrating mechanized techniques for no-tillage rice seeding on a pilot basis, while two of the distributors are developing production programs for melons and other high-value crops aimed at tourists and middle-income Cambodians. The partnerships with Asea Agri Group, Asia Irrigation, and Prum Bunthai Enterprises are increasing retail input supplier and vegetable farmer incomes by improving access to advanced technologies and agronomic advice, especially in the area of drip irrigation and use of soluble fertilizers.

- *Fish hatchery:* Ratha Hatchery in Siem Reap has completed construction of new facilities and has begun producing fingerlings. With \$114,000 worth of new equipment and ponds, the hatchery will be able to produce 400,000 fingerlings per year, a 1,281 percent increase over its previous levels. This will provide seed stock for aquaculture farmers to grow at least 364 fish crop cycles, a 1,348 percent increase over baseline. The hatchery has undertaken tilapia spawning, with fingerlings expected to be ready for sale to farmers in August 2015.
- **Rice seed cooperatives benefit from storage facilities.** Three rice seed cooperatives continued to benefit from storage facilities built with support from Cambodia HARVEST's technology fund. The 45-ton facilities allow 344 member farmers to store their rice and sell it in the months following a harvest, when prices are higher and market conditions more favorable. During the current growing season, the farmers have made \$44,875 in sales, an increase of 322 percent over the previous season, a gain attributable almost exclusively to the new storage facilities. The cooperatives stored 102 tons of rice this season, nearly triple what they were able to store during the previous season.

Value of Incremental Sales Increased at Farm and Small- and Medium-Enterprise Level

- **Value of incremental sales increased at the farm and enterprise level.** Program horticulture, rice, and aquaculture clients saw incremental sales increase by \$1 million this quarter, bringing the total value of incremental sales increases to date to \$23.1 million, 83 percent of the total program target of \$28 million. To date, rice farmers have experienced incremental sales increases of \$16.5 million, horticulture farmers \$5.7 million, and aquaculture farmers \$906,650.
- **Agribusinesses increase incremental sales.** Agricultural input suppliers and small- and medium-sized rice mills reported incremental sales increases of \$817,600 this quarter, bringing the total amount to date to \$13.4 million, 112 percent of the total program target of \$12 million. The program's 505 client input suppliers have increased their revenues by 63 percent over baseline. Cambodia HARVEST is helping input suppliers improve the quality of goods and services available to local farmers and increase the incomes of families running these microenterprises. This quarter, client input suppliers made a range of improvements, with 15 of the shops installing horticulture demonstration plots in order to better educate their customers on their products and agricultural techniques.

2.3 NATURAL RESOURCE MANAGEMENT AND RESILIENCE TO CLIMATE CHANGE INCREASED

The program is working to enhance the enabling environment for sustainable resource management; improve environmental monitoring and management; and increase the economic benefits of natural resource management and conservation.

Enabling Environment for Sustainable Resource Management Enhanced

- **Community forests graduate and implement a range of activities.** Sixteen community forests graduated from the program this quarter. In order to graduate, the communities completed a full package of technical assistance, including training on forest management plan development, boundary demarcation, and institutional strengthening toward completing the 11-step legalization process. In addition, the program's 30 community forests undertook a number of activities this quarter:

- *Sustainable harvesting practices:* The program's 30 partner community forests have completed a training program on silviculture and sustainable harvesting of forest resources, the first time such techniques have been introduced on a large scale in Cambodia. Eleven of these communities with significant forest resources began generating income from the harvesting of wooden poles and firewood this quarter. This activity will generate projected revenues of between \$400 and \$600 per hectare, with sales expected to be realized in the coming quarter. The communities will invest this money in improved forest management and patrolling activities.



Photo by Cambodia HARVEST

Members of Prongil Community Forest in Pursat conduct an inventory training exercise. All 30 of the community forests supported by Cambodia HARVEST have reached at least step seven of 11 in the process of receiving legal recognition by the Forestry Administration.

- *Registration process:* All 30 community forests supported by Cambodia HARVEST have now reached at least step seven of 11 in the process of receiving official legal recognition by the Forestry Administration, a critical milestone for these communities. In addition to legal and registration support, Cambodia HARVEST has provided technical assistance on forest fire management and risk reduction, global climate change, silviculture, and sustainable forest management. Reaching step seven is important because it gives the communities recognition of tenure at the national governmental level, allowing them to develop forest management plans, which is necessary for the commercialization of their forest resources.
- *Reforestation planting:* Six partner community forests that recently created 15-year management plans have begun preparing for plantings of commercial species. Sales of the species will fund the forestry monitoring and protection activities of these communities and will benefit 1,180 member households. In total, 33.5 hectares of degraded land were prepared for reforestation: 7.5 hectares with 3,000 seedlings of luxury tree species and 26 hectares with 10,400 seedlings of non-timber forest species. In coordination with the Forestry Administration, Cambodia HARVEST introduced new preparation techniques that will improve soil quality and the chances that these trees will survive.

- **National event highlights non-timber forest sector.** Cambodia HARVEST helped coordinate the country's first national forum on community-based non-timber forest product enterprises, generating significant interest in the nascent sector. The two-day event featured 50 enterprises from four value chains (bamboo, rattan, honey, and resin) and also showcased Cambodia HARVEST's enterprise development in bamboo and rattan sectors. Cambodia HARVEST presented on the program's non-timber forest product business model, which has improved the profitability of bamboo and rattan producer groups by 535 percent. Participants analyzed the policy challenges that currently hinder growth in the sector, and the program will present recommendations to overcome these at the next technical working group on forestry and reform in July.

- **Community fisheries improve habitat and protection.** The program's community fisheries made improvements this quarter designed to enhance fish spawning habitat and strengthen the protection of sanctuary areas. Four community fisheries in Siem Reap and Kampong Thom installed new boundary poles to demarcate fishing sanctuaries and placed tree stumps in strategic locations to improve aquatic habitats. In addition, 10 community fisheries installed conservation signboards designed to raise awareness about the importance of habitat protection.

Environmental Monitoring and Management Improved


- **Government adopts important biodiversity policies.** With significant support from Cambodia HARVEST, the government has adopted two new policy documents that will strengthen the country's capacity to protect and manage its globally significant biodiversity:
 - *National Biodiversity Strategy and Action Plan:* This policy sets out a country-wide approach to biodiversity that will ensure all government entities are working collaboratively to achieve agreed-upon goals. The document will ensure sustainable use of biological resources is a key part of the national decision-making process, including through all sectors of the national economy and policy-making framework. Cambodia is now among the first countries in the world to have such a policy, which is a requirement of signatories of the UN Convention on Biological Diversity.
 - *National Biodiversity Status Report:* This document provides a snapshot of the state of biodiversity in Cambodia for the first time since 2001. Cambodia HARVEST consultants helped build an index of what is and is not known about biodiversity in Cambodia across all taxa: mammals, birds, reptiles, amphibians, invertebrates, fish, mollusks, and crustaceans. The document formed the basis of the National Biodiversity Strategy and Action Plan and will be available publicly on the Ministry of Environment website.
- **Camera traps assist in monitoring of endangered species.** In close coordination with the Forestry Administration and NGO partners, Cambodia HARVEST initiated the first large-scale biodiversity monitoring program for the 402,000-hectare Central Cardamoms Protected Forest. Using 37 camera traps, the initiative will record globally vulnerable and endangered large mammals such as the Asian elephant, clouded leopard, and gaur, which are too elusive to monitor by direct observation. Training provided by the program is enabling forest rangers to implement biodiversity monitoring using new technologies such as camera traps to better understand and protect the site's globally significant biodiversity. Initial results are expected in August 2015 and will form the basis of long-term biodiversity monitoring at the Central Cardamoms Protected Forest, a framework for which will be included in the new five-year management plan for the site, which Cambodia HARVEST is also supporting.



Photo by Cambodia HARVEST

An Asian elephant photographed by camera trap in the Central Cardamoms Protected Forest. Camera traps are helping rangers better understand and protect the site's globally significant biodiversity. The national population is thought to be 400-600 individuals.

- Watershed management committees receive government recognition.** This quarter, the Cambodian government officially recognized the last of six watershed management committees established by Cambodia HARVEST. Watershed management committees are inter-agency government institutions that work to improve natural resource management, reduce climate change vulnerability, and conserve biodiversity. In total, the committees have brought 813,968 hectares of land of biological significance under improved management. All of the committees established by Cambodia HARVEST have developed watershed management plans of action that will be integrated into local district and commune development plans in the coming quarter. The plans will integrate watershed management priorities into government planning and will enable better allocation and leverage of government funds to improve catchment management in the Tonle Sap basin.
- Program increases land under improved natural resource management.** Working with government and community partners, Cambodia HARVEST has to date brought 1.2 million hectares of land under improved management, 126 percent of the total program target of 956,000 hectares. The map below shows the program's natural resource management and biodiversity coverage areas in activities associated with watershed and protected area management and community forests.



2.4 CAPACITY OF PUBLIC, PRIVATE, & CIVIL SOCIETY TO ADDRESS FOOD SECURITY & CLIMATE CHANGE

Cambodia HARVEST works with local partners to increase the capacity of producer groups and private sector networks; enhance the capacity for adaptive research and extension; and establish the capacity for climate adaptation and mitigation.

Capacity of Producer Groups and Private Sector Networks Increased

- Farmers access affordable loans from partner microfinance institutions.** With program assistance, 317 farmers and agribusinesses received loans worth \$375,000 this quarter. To date, 12,578 farmers have received loans worth \$11.4 million, and 99 agribusinesses have received loans worth \$1.4 million. Lack of access to credit hinders productivity in rural areas, impeding economic growth and food security. The following table breaks down by sector and farmer type the total \$11.4 million in credit received.

Demonstration Clients and Beneficiary Types	Number of Borrowers	Average Size of Loan	Total Value of Loans (Million)
Household Vegetable Plots	2,513	\$565	\$1.42
Commercial Horticulture Plots	1,402	\$1,291	\$1.81
Fish Ponds	743	\$1,171	\$0.87
Rice	7,920	\$923	\$7.31
Total Number of Farmers Receiving Loans	12,578	\$907	\$11.41
Total Number of Agribusinesses Receiving Loans	99	\$14,141	\$1.40
Total Number Of Farmers And Agribusinesses Receiving Loans	12,677	N/A	\$12.81

Capacity for Adaptive Research and Extension Enhanced

- Provincial agriculture officials take part in exchange visit.** As part of the program's ongoing extension training course for four provincial departments of agriculture, participating officials took part in an exposure visit to Pursat, the third of four planned quarterly exchange visits. The program is training 27 provincial- and district-level agriculture officials to improve their ability to provide extension services to farmers.

Capacity for Climate Adaptation and Mitigation Established

- Mobile campaign reaches forest communities.** The program completed a mobile media campaign that delivered global climate change and biodiversity conservation messaging to 32 community forestry groups, reaching a total of 5,870 participants. These communities are in remote areas and were not exposed to the national broadcast media campaign conducted by the program last year. As part of the campaign, pickup trucks traveled to villages and set up portable cinemas that screened excerpts from short films and TV spots with climate change and biodiversity conservation themes. In addition, the mobile team disseminated posters and leaflets with similar themes.



Photo by Cambodia HARVEST

Children attend a mobile media campaign event. In total, 5,870 participants from 32 community forests attended the events, which educated villagers about global climate change and forestry conservation.

Operations Support

- Regional USAID project observes Cambodia HARVEST data systems.** The USAID-funded Strengthening Partnerships, Results, and Innovations in Nutrition Globally (SPRING)

project conducted a 10-day field observation of Cambodia HARVEST's M&E and data collection methods. The objective of the research is to evaluate two value chain commodities – fish and long bean – to measure the percentage of total production reserved for home consumption by beneficiary producers. Cambodia, Bangladesh, and Malawi are the focus countries in this assessment.

- **High-profile delegations tour program sites.** Cambodia HARVEST hosted four high-profile site visits by Cambodian and US government officials. Field tours showcased program successes in agriculture, forestry, aquaculture, and nutrition:
 - The Office of the Council of Ministers and USAID Mission representatives toured field activities in Pursat, Battambang, and Siem Reap. The delegation observed the work the program is doing to improve natural resource management of community forests and fisheries, as well as activities that are strengthening the commercial horticulture, aquaculture, and rice value chains.
 - Officials from the national and provincial levels of the Forestry Administration visited Pneas and Banan community forests in Battambang to observe silviculture and reforestation activities.
 - Charles North, USAID's senior deputy assistant administrator for the Energy Environment Education Bureau, visited community forest, aquaculture, and commercial horticulture producer group activities in Siem Reap.
 - Susan Markham, USAID's senior coordinator for gender equality and women's empowerment, visited horticulture producers and nutrition activities that are benefitting women.

3. ACTIVITIES PLANNED FOR NEXT QUARTER

Food Availability Increased

- Continue wet-season rice activities for 1,500 clients, including 240 demonstration sites.
- Conduct postharvest training for 30 rice mill operators.
- Begin new horticulture extension training program for 20 provincial department of agriculture officials from four target provinces.
- Form 10 new commercial horticulture producer/marketing groups.
- Graduate 2,000 horticulture and 200 aquaculture clients.
- Hold GIZ/Cambodia HARVEST workshop in Siem Reap for biological control products.
- Support USAID-funded AVRDC workshop on seed package dissemination targeting malnutrition.
- Implement training on two new technologies, fish hauling tanks and fish grading screens, for all hatchery clients.
- Organize workshop for hatchery clients on producing male tilapia.
- Provide refresher training on farm planning and budgeting for hatchery clients to improve their marketing strength.
- Complete marketing survey of wild-capture fish value chain.
- Begin forming aquaculture producer groups.

Increased Food Access through Rural Income Diversification

- Implement eight-month contract extension for mobile kitchens, with deployment to 500 new villages in three provinces.

Natural Resource Management and Resilience to Climate Change

- Complete the final phase of reforestation of 33.5 hectares of degraded community forestry.
- Complete forest fire prevention awareness materials for 10 communities.
- Begin development of benefit-sharing mechanism and silviculture guidelines for Forestry Administration.
- Begin drafting new five-year management plan for Central Cardamoms Protected Forest, in coordination with the Forestry Administration and NGO partners.
- Complete first phase of new biodiversity monitoring program at Central Cardamoms Protected Forest.
- Complete watershed management program with integration of management plans of action from six districts into local government development and investment plans.
- Conduct natural resource management follow-up survey.

Capacity of Public, Private, and Civil Society to Address Food Security and Climate Change

- Implement mobile awareness campaign on global climate change and fisheries conservation in 15 community fisheries.
- Organize three-day field trip for 60 aquaculture students and faculty from three universities.

ANNEX I: YEAR FIVE PERFORMANCE WORK PLAN

N°	Activity Description	Cumulative as of Year 4		Year 5 (Oct 2014 - Sep 2015)					Year 6 (Oct 2015 - Jun 2016)				TOTAL EXPECTED LOP	Progress Monitor (as of June 30, 2015)				
		Target	Actual	Q1 Oct-Dec	Q2 Jan-Mar	Q3 Apr-Jun	Q4 Jul-Sep	Total	Q1 Oct-Dec	Q2 Jan-Mar	Q3 Apr-Jun	Total		Status	To Date Target	To Date Actual	Balance from LOP target	Comments
1	Agriculture (Crops) Program																	
1.1	Development and production of technical manuals and other training materials for agriculture (crops)	75	75										75	Done	75	75	0	
1.1.1	Rice	10	10										10	Done	10	10	0	
1.1.2	Horticulture	23	18										18	Done	18	18	0	
1.1.3	Postharvest	6	5										5	Done	5	5	0	
1.1.4	Inputs and agriculture practices	36	42										42	Done	42	42	0	
1.2	Identify and form farmer groups (lead clients and clients)																	
1.2.1	Rice beneficiaries signed up	32,000	40,645										40,645	++	40,645	40,833	-188	
1.2.2	Lead clients (demonstration sites) active	15,000	13,359	2,310				2,310					15,669	++	15,669	15,814	-145	Activities completed.
1.2.2.1	Rice demonstration sites (certified seed, GAPs, etc.)	3,000	3,580										3,580	++	3,580	3,661	-81	
1.2.2.2	Commercial horticulture demonstration sites	2,000	2,089										2,089	Done	2,089	2,089	0	
1.2.2.3	Home garden demonstration sites	10,000	7,690	2,310				2,310					10,000	++	10,000	10,064	-64	Activity completed.
1.2.3	Graduated clients	5,810	5,877		2,724			2,724		3,201	2,300	5,501	14,102	+	8,601	9,552	4,550	
1.2.3.1	Rice	760	498		2,724			2,724					3,222	x	3,222	3,054	168	Target to be met by LOP.
1.2.3.2	Commercial horticulture	850	895							985		985	1,880	+	895	1,344	536	
1.2.3.3	Home garden	4,200	4,484							2,216	2,300	4,516	9,000	+	4,484	5,154	3,846	
1.2.4	Forestry community horticulture	-																
1.2.4.1	Forestry community horticulture demonstration sites	15	17										17	Done	17	17	0	
1.2.4.2	Forestry community horticulture client	300	350										350	Done	350	350	0	
1.2.5	Evaluate, develop plan, and implement plan to incorporate village-level agriculture extension volunteers as program clients (in coordination with relevant government agencies)	210	27										27	Done	27	27	0	Government has requested to train more participants. This activity will be revised next quarter.
1.2.6	Scaling up activities	4,500	922	1,078				1,078					2,000	++	2,000	2,140	-140	
1.2.6.1	Commercial horticulture demonstration sites (vegetable scaling up)	3,000	922	1,078				1,078					2,000	++	2,000	2,140	-140	Activities completed.
1.2.6.2	Hectares of commercial staple crop produced	1,500	-				500	500					500	=	-	-	500	Target of 500 hectares based on alliance partners planting program
1.3	Demonstrate new technologies (Technology Fund procurement and distribution for client farms)																	
1.3.1	Increase adoption of new/improved technologies within target communities (e.g. drip irrigation, raised bed, trellis netting, etc.)	26	27										27	Done	27	27	0	
1.3.2	Fruit tree seedlings (2 seedlings per home garden client)	13,976	10,517										10,517	Done	10,517	10,517	0	
1.3.3	Commercial drip irrigation systems	1,300	2,056	100	200	400		700					2,756	++	2,756	4,074	-1,318	Activities completed.
1.3.4	Low cost home garden drip irrigation systems	6,350	5,084	100	200	216		516					5,600	x	5,600	5,534	66	Activities completed.
1.3.5	Drip irrigation systems at school gardens	104	144										144	Done	144	144	0	
1.3.6	Health centers assisted	63	63										63	Done	63	63	0	
1.4	Small-Scale Infrastructure Investments																	
1.4.1	Redesign and rehabilitation of existing canal irrigation systems	3	3										3	Done	3	3	0	
1.5	Extension visits to demonstration farms (by program agronomists and trained alliance partners)	174,621	228,926	18,000	18,000	18,000	20,379	74,379	9,000	8,000	695	17,695	321,000	++	282,926	442,525	-121,525	LOP target reached, on-going.
1.6	Group training on demonstration farms (by program agronomists and trained alliance partners)	504,496	616,114	25,000	25,000	27,752	27,752	105,504	8,000	6,000	382	14,382	736,000	+	693,866	722,876	13,124	
1.7	Participants in village-level community field days (by program agronomists and trained alliance partners)	120,857	154,226	12,000	12,000	11,072	11,071	46,143	6,000	5,000	631	11,631	212,000	+	189,298	189,803	22,197	
1.8	Farm chemical safety training (participants)	58,402	67,454	6,198	6,800	6,800	6,800	26,598	3,000	2,000	948	5,948	100,000	+	87,252	94,182	5,818	
1.9	USAID CRSP Integrated Pest Management activity																	
1.9.1	Plant diagnostic training activities for universities, government, and private sector,	2	2			1		1			1	1	4	x	3	2		Trainings will be added if AVRDC or 2 IPM innovation lab has activities by LOP.
1.9.2	Trichoderma evaluations on selected commercial horticulture clients.	43	43										43	Done	43	43	0	

N°	Activity Description	Cumulative as of Year 4		Year 5 (Oct 2014 - Sep 2015)					Year 6 (Oct 2015 - Jun 2016)				TOTAL EXPECTED LOP	Progress Monitor (as of June 30, 2015)				
		Target	Actual	Q1 Oct-Dec	Q2 Jan-Mar	Q3 Apr-Jun	Q4 Jul-Sep	Total	Q1 Oct-Dec	Q2 Jan-Mar	Q3 Apr-Jun	Total		Status	To Date Target	To Date Actual	Balance from LOP target	Comments
2	Aquaculture & Fisheries Program																	
2.1	Development and production of technical manuals and other training materials for aquaculture and fisheries	16	16										16	Done	16	16	0	
2.2	Increase adoption of new/improved technologies within target communities (e.g. improved cages, O ₂ meters, pH testing, etc.)	16	16										16	Done	16	16	0	
2.3	Aquaculture Program																	
2.3.1	Establishment of low- and medium input aquaculture demonstration ponds with lead clients (Low input in conjunction with home gardens)	600	632										632	Done	632	632	0	
		1,200	1,353										1,353	Done	1,353	1,353	0	
2.3.2	Establishment of household based hatchery clients	15	15										15	Done	15	15	0	
2.3.3	Establishment of Med-sized Commercial hatcheries	2	1										1	Done	1	1	0	
2.3.4	TA Extension Visits/Group Trainings on demonstration aquaculture ponds (by program technicians and trained alliance partners)	25,629	31,952	2,315	2,315	2,315	2,103	9,048	20	20		40	41,040	++	38,897	42,277	-1,237	LOP target reached, on-going.
2.3.5	Participants at TA Extension Visits/Group Trainings on demonstration aquaculture ponds	73,971	90,683	4,480	4,480	4,480	3,877	17,317	20	20		40	108,040	++	104,123	109,102	-1,062	
2.3.6	Village-level Field Day Training Events	1,635	1,763	100	133	150	150	533	2	2		4	2,300	+	2,146	2,172	128	
2.3.7	Participants in village-level Field Day Training Events	46,452	46,617	3,670	3,670	3,670	3,885	14,895	20	20		40	61,552	+	57,627	57,791	3,761	
2.3.8	Technical Assistance to Fisheries Administration on defined priority initiatives (specific initiatives to be determined)	3	2				1	1					3	=	2	2	1	Activity completed, no additional request by FIA.
2.3.9	Development of "Cambodia Inland Fish farmers' Input Suppliers Guide" [to improve the accessibility of aquaculture inputs through identification of local producers (fingerlings) and importers (feed, equipment)]	1	1										1	Done	1	1	0	
2.3.10	Technical Assistance to the University of Battambang on defined aquaculture priority initiative (Specific initiatives TBD)	3	2										2	Done	2	2	0	
2.4	Fisheries Program																	
2.4.1	Establishment of Demo sites with Community Fisheries (CFI) Partner Clients (Refuge Ponds, Cage Culture, etc.)																	
2.4.1.1	Community Refuge Ponds/Fish Sanctuary	15	15										15	Done	15	15	0	
2.4.1.2	Cage culture demo sites with lead clients in floating villages on Tonle Sap	33	36										36	Done	36	36	0	
2.4.1.3	Development of refuge pond/fish sanctuary action plan	15	15										15	Done	15	15	0	
2.4.2	Extension Visits to CFI lead clients/demonstration sites	2,400	3,743	150	150	150	100	550	10			10	4,303	+	4,193	4,302	1	
2.4.3	Conduct Conservation Field Training Events w/ target CFI communities	317	363	12	12	12	12	48	2			2	413	++	399	424	-11	LOP target reached, on-going.
2.4.4	Participants in technical assistance and training events on sustainable fisheries (communities to receive effective community-based management training)	24,919	24,311	12	12	12	12	48	5			5	24,364	++	24,347	25,520	-1,156	
2.4.5	Facilitate CFI Congress meetings at target CFIs	12	12		1	1	1	3					15	+	14	15	0	
2.4.6	Fish Sanctuary and/or Refuge Pond watch towers	9	6										6	Done	6	6	0	
3	NRM, Environment and Climate Change																	
3.1	Global Climate Change																	
3.1.1	Design a spatial database (geo-located digital photographs, land use survey forms, forest and soil survey databases, etc.)	1	1										1	Done	1	1	0	
3.1.2	Develop a REDD+ Feasibility Study for the Central Cardamoms Protected Forest (CCPF)	1	1										1	Done	1	1	0	
3.1.2.1	Conduct Opportunity Cost Analysis of competing land uses (socio-economic assessment) for CC PF	1	1										1	Done	1	1	0	
3.1.2.2	Analysis of Human Disturbance over time (roads, settlements, etc.) in the CC PF	1	1										1	Done	1	1	0	
3.1.3	Field-based forest carbon inventory training for Government	1	1										1	Done	1	1	0	
3.1.4	Translation of key GCC/REDD documents from English to Khmer	1	1										1	Done	1	1	0	
3.1.5	Local Capacity Development in GCC																	
3.1.5.1	Development and delivery of GCC/REDD/PES courses at RU PP	1	1										1	Done	1	1	0	
3.1.5.2	Development and delivery of Remote Sensing and GIS courses for REDD analysis at RUA	1	1										1	Done	1	1	0	

N°	Activity Description	Cumulative as of Year 4		Year 5 (Oct 2014 - Sep 2015)					Year 6 (Oct 2015 - Jun 2016)				TOTAL EXPECTED LOP	Progress Monitor (as of June 30, 2015)				
		Target	Actual	Q1 Oct-Dec	Q2 Jan-Mar	Q3 Apr-Jun	Q4 Jul-Sep	Total	Q1 Oct-Dec	Q2 Jan-Mar	Q3 Apr-Jun	Total		Status	To Date Target	To Date Actual	Balance from LOP target	Comments
3.1.5.3	Development and delivery of 3-day officially recognized training courses on GCC/REDD for national government counterparts (in conjunction with RUPP)	20	35										35	Done	35	35	0	
3.1.5.4	Training for local government (commune and district, including PA staff) on climate change, mitigation	65	65										65	Done	65	65	0	
3.1.5.5	Certified Training of FA Staff in GIS and Remote Sensing Software	5	5										5	Done	5	5	0	
3.1.5.6	Custom training of FA staff in land cover mapping methodology/REDD	10	10										10	Done	10	10	0	
3.2	NRM/Biodiversity Conservation																	
3.2.1	Establishment of Lead Client Demo sites on NTFPs (bamboo, rattan, water hyacinth)	83	87										87	++	87	88	-1	Activities completed.
		466	491										491	++	491	581	-90	
3.2.2	Establishment of bamboo and rattan commercial plantings demo sites	16	16										16	Done	16	16	0	
3.2.3	Bamboo and Rattan enriched planting (hectares)	50	60			50		50					110	x	110	99	12	LOP target to be completed next quarter.
3.2.4	Pilot bamboo charcoal briquetting technology	2			2			2					2	Done	2	2	0	
3.2.5	Establishment of province-based NTFP producer organizations	3	2										2	Done	2	2	0	
3.2.6	TA Extension Visits and/or Group Training at NRM demonstration sites (by program technicians and trained alliance partners)	12,749	16,831	1,000	1,000	1,000	278	3,278			291	291	20,400	x	19,831	18,891	1,509	Targets to be met by LOP.
3.2.7	Participants at TA Extension Visits/Group Trainings on NRM demonstration sites	79,060	94,553	5,000	5,000	5,000	1,701	16,701			1,746	1,746	113,000	x	109,553	107,308	5,692	
3.2.8	Village-level Field Day Training Events	1,085	1,258	64	60	60	20	204			48	48	1,510	x	1,442	1,405	105	
3.2.9	Participants in village-level community field day events (community based management training)	32,771	38,957	3,250	3,250	3,250	1,153	10,903			1,440	1,440	51,300	x	48,707	46,343	4,957	
3.2.10	Establish & Implement Community Conservation Activities																	
3.2.10.1	Tree nurseries	7	7										7	Done	7	7	0	
3.2.10.2	Wood lots and Agro-forestry areas	24	24										24	Done	24	24	0	
3.2.11	Provide Technical Support to CF																	
3.2.11.1	Silviculture training to CFs	15	-	15	15			30					30	Done	30	30	0	
3.2.11.2	CF registration/inventory/mgmt. plan TA support	32	32										32	Done	32	32	0	
3.2.11.3	Pilot commercial activities in target CF's	6	-		5	5		10					10	Done	10	10	0	
3.2.11.4	Implement Forest Restoration (dry land/flooded areas)	31	30.5										31	Done	31	31	0	
		97	97										97	Done	97	97	0	
3.2.12	Technical support to RGC on PA Mgmt.	423,000	423,000										423,000	Done	423,000	423,000	0	
3.2.13	Establishment of District-level watershed management committees	6	4	2				2					6	Done	6	6	0	LOP target met, committee activities on-going.
4	Social Inclusion & Nutrition Program																	
4.1	Mainstream social inclusion target groups into all program activities																	
4.1.1	Total poor clients as a percentage of total clients	35%	19%	25%	25%	25%	25%	25%					25%	++	25%	26%	-1%	LOP targets reached, no new demonstration clients, only training participants to be counted.
4.1.2	Extreme poor clients as a percentage of total clients	15%	8%	10%	10%	10%	10%	10%					10%	++	10%	11%	-1%	
4.1.3	Average poor clients as a percentage of total clients	20%	11%	15%	15%	15%	15%	15%					15%	++	15%	16%	-1%	
4.1.4	Women clients as a percentage of total clients	50%	54%	50%	50%	50%	50%	50%					50%	++	50%	54%	-4%	
4.1.5	Youth clients as a percentage of total clients	30%	20%	30%	30%	30%	30%	30%					30%	x	30%	20%	10%	Target will not be met due to less youth attendants in the program.
4.2	Design and implement specific projects and activities for target social inclusion groups																	
4.2.1	Operation & Maintenance training for mechanized farm machinery																	
4.2.1.1	Village-based training	15,403	11,403										11,403	Done	11,403	11,403	0	
4.2.1.2	Center-based training	60	133										133	Done	133	133	0	
4.2.1.3	Village-based/mobile rice millers	600	1,070					400					1,470	+	1,070	1,203	267	
4.2.2	Women's fish processing project	400	593										593	Done	593	593	0	

N°	Activity Description	Cumulative as of Year 4		Year 5 (Oct 2014 - Sep 2015)					Year 6 (Oct 2015 - Jun 2016)				TOTAL EXPECTED LOP	Progress Monitor (as of June 30, 2015)				Comments
		Target	Actual	Q1 Oct-Dec	Q2 Jan-Mar	Q3 Apr-Jun	Q4 Jul-Sep	Total	Q1 Oct-Dec	Q2 Jan-Mar	Q3 Apr-Jun	Total		Status	To Date Target	To Date Actual	Balance from LOP target	
4.2.3	Financial literacy training	10,692	25,268					3,508					28,776	++	25,268	62,111	-33,335	Activities completed.
4.2.3.1	Food Security Nutrition Groups	4,000	6,044										6,044	++	6,044	23,025	-16,981	
4.2.3.2	Horticulture component	3,300	12,927					3,000					15,927	++	12,927	23,486	-7,559	
4.2.3.3	Rice component	1,050	2,432					200					2,632	++	2,432	7,684	-5,052	
4.2.3.4	Aquaculture & fisheries component	400	1,781					100					1,881	++	1,781	4,811	-2,930	
4.2.3.5	Input suppliers & hatcheries	1,450	1,417	33	50			83					1,500	++	1,500	2,117	-617	
4.2.3.6	Forestry component (including NTFP)	342	548					58					606	++	548	708	-102	
4.2.3.7	Women fish processors	150	119	60	71			131					250	++	250	280	-30	
4.2.4	Savings-led microfinance																	
4.2.4.1	Savings funds established	80	147										147	Done	147	147	0	
4.2.4.2	Members received training/mentoring	1,200	2,440										2,440	Done	2,440	2,440	0	
4.2.5	Mushroom growing	500	-		200	200		400					400	Cancelled	-	-	-	Activity cancelled, associated funds diverted to nutrition activities.
4.3	Nutrition																	
4.3.1	Family nutrition education delivered at household and community levels																	
4.3.1.1	Training participants under home garden demonstration sites	53,000	59,379										59,379	++	59,379	67,361	-7,982	LOP targets reached, on-going
4.3.1.2	Training FNSG participants	11,500	34,065	10,000	10,000	6,000	6,000	32,000	6,000			6,000	72,065	++	60,065	91,112	-19,047	
4.3.1.3	Training participants besides home garden demonstration sites	118,456	166,412	10,000	10,000	10,000	9,544	39,544					205,956	+	196,412	204,593	1,363	
4.3.1.4	Training participants under mobile kitchen project	52,000	77,477	10,000	10,000	10,000	8,000	38,000	2,000			2,000	117,477	++	107,477	121,767	-4,290	LOP targets reached, on-going
4.3.2	Community initiatives to increase knowledge and improve behavior related to food security and nutrition																	
4.3.2.1	Community based nutrition activities																	
4.3.2.1.1	Number of health centers participating	63	63										63	Done	63	63	0	
4.3.2.1.2	Number of HC staff participating	300	350	25	25			50					400	++	400	510	-110	Activity completed.
4.3.2.1.3	Number of schools participating	130	144										144	Done	144	144	0	
4.3.2.1.4	Number of students participating	17,373	19,565	1,000	1,000	627		2,627					22,192	++	22,192	23,268	-1,076	Activity completed.
4.3.2.2	Awareness training for commune councils	361	296	40	40	40	34	154					450	+	416	423	27	
4.3.3	Nutritional analyses of traditional foods including dietary surveys of sample client households	1	1										1	Done	1	1	0	
4.4	Wide-Scale Awareness and Social Marketing																	
4.4.1	Design and deliver technical, public awareness and training modules for use at district, commune and community levels that focus on a) dissemination of technical information, and b) HARVEST issues such as environment, climate change and food security/nutrition	20	24										24	Done	24	24	0	
4.4.2	Design and deliver technical modules and short-term training courses for use to develop capacity of local NGOs, government agencies and other partners that focus on selected HARVEST issues (e.g., gender & social inclusion, family nutrition, CCA, technical agriculture)	25	30										30	Done	30	30	0	
4.4.3	Develop and deliver social marketing and behavior change programming using TV, radio and other media to reach general public audience on issues that complement HARVEST work in agriculture, fisheries, NRM, nutrition, etc.	4	5		1	1	2	4					9	x	7	5	4	Funds associated with this activity was diverted to food security and nutrition groups, so the activity was done.

N°	Activity Description	Cumulative as of Year 4		Year 5 (Oct 2014 - Sep 2015)					Year 6 (Oct 2015 - Jun 2016)				TOTAL EXPECTED LOP	Progress Monitor (as of June 30, 2015)				
		Target	Actual	Q1 Oct-Dec	Q2 Jan-Mar	Q3 Apr-Jun	Q4 Jul-Sep	Total	Q1 Oct-Dec	Q2 Jan-Mar	Q3 Apr-Jun	Total		Status	To Date Target	To Date Actual	Balance from LOP target	Comments
5	Capacity Building - BDS Providers																	
5.1	NGOs & CBO Alliance Partners (USAID FORWARD Initiative)																	
5.1.1	Selection of NGO & CBO Partners to provide extension and other services to program's target communities (covering agriculture crops, aquaculture, fisheries, forestry/NRM)	26	30										30	++	30	32	-2	Activity completed.
5.1.2	Capacity Building of CBO/NGO Partners																	
5.1.2.1	Development of improved financial, accounting, procurement systems, including improved staff capabilities (and understanding of USG procurement regulations for future direct contracting with USAID)	On-going	On-going					On-going						On-going	On-going	On-going	N/A	
5.1.2.2	Development of improved systems and staff capabilities in monitoring and evaluation	On-going	On-going					On-going						On-going	On-going	On-going	N/A	
5.1.2.3	Technical training of NGO field-based staff (through mentor relationships with program technicians)	On-going	On-going					On-going						On-going	On-going	On-going	N/A	
5.2	Input supplier enhancement and training programs	400	400	20	20	20		60					460	++	460	505	-45	
5.2.1	Technical skills training (agronomy, postharvest, chemical safety, biologicals, etc.) to input supplier owners and staff	1,600	1,592	30	20	20		70					1,662	++	1,662	1,787	-125	
5.2.2	Shop & inventory upgrades (expansion of products offered, particularly new technologies being promoted by the project)	250	271	5	15	10		30					301	++	301	342	-41	
5.2.3	New services offered (tractor/equipment rentals, seeding, seedlings, etc.)	128	127	2	5	5	5	17					144	++	139	181	-37	
5.2.4	Expanded relationships with national and provincial input supply chains as well as selected international companies in Cambodia	100	124	2	5	5	2	14	2	2		4	142	++	136	179	-37	
5.2.5	Demonstration plots installed at input supply locations (with available land) to promote new technologies and products	105	123		1			1					124	++	124	147	-23	
5.2.6	Distribution of technical information materials	22	22		1			1					23	++	23	25	-2	
		370,000	408,570		120			120					408,690	++	408,690	425,748	-17,058	Activities completed.
5.2.7	Improved business skills and partnerships	2,497	2,691		10	20		30					2,721	++	2,721	3,349	-628	LOP target reached, on-going
5.3	NRM / value chain micro enterprise BDS training	41	42	10	10	5		25					67	Done	67	67	0	
5.4	Seedling nurseries constructed	6	7	3	2	2		7					14	Done	14	14	0	
6	Marketing & Market Analysis																	
6.1	Crop and product-specific market surveys	7	7										7	Done	7	7	0	
6.2	General market surveys and information sharing for HARVEST and government																	
6.2.1	Survey market prices and share findings with technicians (every week at one major market in town)	247	329	12	12	12	12	48	12			12	389	++	365	440	-51	
6.2.2	Survey demand from buyers and share findings with technicians (every month from three markets/prov.)	61	127	4	4	4	4	16	4			4	147	++	139	161	-14	Activities completed.
6.3	Specific market surveys (wider level -- village/market structure, market acceptance) and sharing for HARVEST and government	4	4										4	Done	4	4	0	
6.3.1	NTFP market study (rattan and bamboo)	2	2										2	Done	2	2	0	
6.3.2	National/regional level market study	5	3										3	Done	3	3	0	
6.3.3	Other specific market study	6	4										4	=	4	4	0	One additional market study to be conducted by 2015.
6.4	Identify and establish formal and informal markets/buyers for program clients and others																	
6.4.1	Identify buyers	563	565	5	5	5		15					580	++	580	611	-31	
6.4.2	Link buyers and producers through field days, direct individual clients and producer groups	1,700	1,596	15	30	15		60					1,656	++	1,656	3,163	-1,507	LOP targets reached, on-going
6.4.3	Marketing workshop for buyers	14	10	2	4	4		10					20	++	20	25	-5	
6.5	Evaluate and help implement simple market information reporting and dissemination methods (e.g. mobile phone MMS price and buyer opportunities)																	
6.5.1	Evaluate potential systems and identify partners (government and others)	1	1										1	Done	1	1	0	
6.6	Train counterparts, trade associations and government staff in market analysis methodologies for agriculture and other target crops/products	230	240	20	25	25	20	90					330	++	310	348	-18	Activity completed.

N°	Activity Description	Cumulative as of Year 4		Year 5 (Oct 2014 - Sep 2015)					Year 6 (Oct 2015 - Jun 2016)				TOTAL EXPECTED LOP	Progress Monitor (as of June 30, 2015)				
		Target	Actual	Q1 Oct-Dec	Q2 Jan-Mar	Q3 Apr-Jun	Q4 Jul-Sep	Total	Q1 Oct-Dec	Q2 Jan-Mar	Q3 Apr-Jun	Total		Status	To Date Target	To Date Actual	Balance from LOP target	Comments
7	Finance & Financial Services																	
7.1	Develop Credit Information Sharing mechanism (CIS) so that farmers have access to various financial products available in the market (# villages)	120	100	5	5	5	5	20					120	x	115	100	20	Activity completed, associated funds diverted to marketing workshops.
7.2	Train MFI lending staff in agricultural loan analysis and assessment	532	623	10	10	10	10	40	12			12	675	++	653	699	-24	Activities completed.
7.3	Linking farmers to MFI through agriculture field days	7,158	10,300	200	200	200	200	800	240			240	11,340	++	10,900	12,653	-1,313	
7.4	Produce financial assessment tools and cash flows for all primary target products	14	12		1	1		2					14	x	14	12	2	Activity completed, associated funds diverted to marketing workshops.
7.5	Assist agribusinesses (mills, NTFP, input suppliers) in developing business plans, feasibility studies, and loan applications	50	49			1		1					50	Done	50	50	0	
7.6	Train rice millers in post-harvest management machinery operations and maintenance rice standards, business plan, business formalization, etc.	80	32	18	10	10	10	48					80	x	70	32	48	Activity to be completed by 2015.
7.7	Evaluate pilot small-scale warehouse receipts program for rice at community levels	1	1										1	Done	1	1	0	
7.8	Train small agribusinesses and commercial horticulture clients on record keeping to increase working capital	360	349	60	60	60	71	251					600	++	529	794	-194	Activities completed.
7.9	Private public partnerships																	
7.9.1	Universities & development partners	3	4										4	Done	4	4	0	
7.9.2	Agri-businesses	10	11										11	Done	11	11	0	
8	Policy, Analytics, and Enabling Environment																	Sub-activities on policy were categorized in new numbering.
8.1	Legal aspects of exporting Cambodian rice produced from foreign rice seeds	1	1										1	Done	1	1	0	
8.2	Sub-decree of Uniform of Seed Inspectors (Khmer)	1	1										1	Done	1	1	0	
8.3	National Seed Policy	1	1										1	Done	1	1	0	
8.4	National Seed Standards	1	1										1	Done	1	1	0	
8.5	Assist MAFF in producing regulations on plant breeders rights	1	1										1	Done	1	1	0	
8.6	Assist MAFF to draft joint Prakas on Service Fees for Seed Quality Inspection	1	1										1	Done	1	1	0	
8.7	Assist MAFF in drafting joint Prakas on Seed Quality Inspection	-	-										1	Done	1	1	0	
8.8	Prakas on Seed Quality Certification	1	1										1	Done	1	1	0	
8.9	Procedure for ensuring the quality of crop varieties and seeds					1		1					1	Done	1	1	0	
8.10	Procedure for interim fines and complaints about seed quality					1		1					1	Done	1	1	0	
8.11	Assist MAFF in developing policy on agriculture extension	-	-										1	Done	1	1	0	
8.12	Assist relevant government agencies to establish food safety regulations	1	1										1	Done	1	1	0	
8.13	Assist MAFF in registering biological products	-	-					On-going				On-going	1	On-going	On-going	On-going	N/A	GIZ and HARVEST activity on-going.
8.14	Assist MAFF in developing horticulture strategic plan	-	-										1	Cancelled	-	-		Activity cancelled, FAO is already initiating an assessment in this area. HARVEST may review results.
8.15	Assist MoE (GDANCP) to revise NBSAP – Phase 1 (2013)	1	1										1	Done	1	1	0	
8.16	Assist MoE (GDANCP) to develop Framework Strategy for development of National Protected Areas Strategic Management Plan	1	1										1	Done	1	1	0	
8.17	Assist MoE (GDANCP) to revise NBSAP – Phase 2 (2014)	-	-			1		1					1	Done	1	1	0	
8.18	Assist FA to develop benefit sharing mechanisms in community forest	-	-					On-going					1	On-going	On-going	On-going	N/A	Activities to be completed in December 2015.
8.19	[NEW policy] Develop new protected area management plan for central cardamoms protected forest							On-going					1	On-going	On-going	On-going	N/A	

N°	Activity Description	Cumulative as of Year 4		Year 5 (Oct 2014 - Sep 2015)					Year 6 (Oct 2015 - Jun 2016)				TOTAL EXPECTED LOP	Progress Monitor (as of June 30, 2015)				
		Target	Actual	Q1 Oct-Dec	Q2 Jan-Mar	Q3 Apr-Jun	Q4 Jul-Sep	Total	Q1 Oct-Dec	Q2 Jan-Mar	Q3 Apr-Jun	Total		Status	To Date Target	To Date Actual	Balance from LOP target	Comments
8.3	Analytic Cross-Cutting																	
8.3.1	Conduct a feasibility study and provide recommendations for private warehouse receipts systems for rice	1	1										1	Done	1	1	0	
8.3.2	Social economic assessments of potential irrigation projects for certified rice and high value crops	16	16										16	Done	16	16	0	
8.3.3	Product costs and profitability analysis	22	22										22	Done	22	22	0	
8.4	National, provincial and local government coordination																	
8.4.1	Project level coordination in working on policy and enabling environment related activities	On-going	On-going					On-going						On-going	On-going	On-going	N/A	
8.4.2	Participation at Provincial government Level NGO Coordination Forums	On-going	On-going					On-going						On-going	On-going	On-going	N/A	
8.4.3	Coordination with technical line departments (national & provincial) in target districts -- including regular meetings, field days and other program events, dissemination of project communications, extension staff attachments	On-going	On-going					On-going						On-going	On-going	On-going	N/A	
8.4.4	Coordination at district, commune and village levels -- including regular meetings, field days and other program events, dissemination of project communications, extension staff attachments	On-going	On-going					On-going						On-going	On-going	On-going	N/A	
9	Limited Participant Training Program																	
9.1	Development of local participant training programs with local universities (including potential field internships with program technicians)	40	43										43	++	43	60	-17	Activities completed.
9.2	Identification and development of shorter-term certificate based programs in critical technical needs areas (local, regional and US)	106	170										170	++	170	174	-4	
9.3	Identification and development of longer-term (e.g. MSc) programs in critical technical needs areas (US)	6	6										6	Done	6	6	0	
9.4	Identification and development of longer-term (e.g. MSc) programs in critical technical needs areas (regional)	4	4										4	Done	4	4	0	
9.5	Identification and development of longer-term Cambodian-based programs (e.g. MScs) in critical technical needs areas (e.g. nutrition, biodiversity)	66	56										56	Done	56	56	0	
9.6	Limited skills and vocational trainings (youth and poor households)	13,000	13,040										13,040	Done	13,040	13,040	0	
9.6.1	Community nutrition and saving groups training	5,800	8,484										8,484	Done	8,484	8,484	0	
9.6.1.1	Food security & nutrition groups	4,000	6,044										6,044	Done	6,044	6,044	0	
9.6.1.2	Saving fund groups	1,800	2,440										2,440	Done	2,440	2,440	0	
9.6.2	Fish processing (phase 2)	275	287										287	Done	287	287	0	
9.6.2.1	Fish processing on poor women on flooded villages	175	229										229	Done	229	229	0	
9.6.2.2	Fish processing - value added aquaculture	100	101										101	Done	101	101	0	
9.6.3	Small machinery operational and maintenance training	8,170	8,403										8,403	Done	8,403	8,403	0	
9.6.3.1	Small machinery operational and maintenance training - rice millers	1,170	1,180										1,180	Done	1,180	1,180	0	
9.6.3.2	Small machinery operational and maintenance training - equipment owners	7,000	7,923										7,923	Done	7,923	7,923	0	
10	Monitoring & Evaluation																	
10.1	Performance Monitoring Plan																	
10.1.1	Indicators reviewed on regular basis to meet future USAID/W/FTF and USAID/Cambodia guidance and needs	On-going	On-going					On-going				On-going	-	On-going	On-going	On-going	N/A	
10.1.2	PIRS finalized for any new indicators and/or adjusted for changes in USAID indicator definitions	On-going	On-going					On-going				On-going	-	On-going	On-going	On-going	N/A	
10.1.3	PMP indicator targets reviewed based on results; adjusted as required with USAID approval	On-going	On-going					On-going				On-going	-	On-going	On-going	On-going	N/A	
10.2	Workplan Performance Monitoring																	
10.2.1	Workplan Performance Monitoring Plan developed for each annual workplan (to capture activity deliverables targets, including sources, timing, verification, and methodologies)	3	3	1				1	1			1	5	=	4	4	1	
10.2.2	Collection and compilation of data for activity deliverable targets; monthly reports to program management (including quarterly and annual comprehensive reports)	25	37	3	3	3	3	12	3	3		6	55	=	46	46	9	

N°	Activity Description	Cumulative as of Year 4		Year 5 (Oct 2014 - Sep 2015)					Year 6 (Oct 2015 - Jun 2016)				TOTAL EXPECTED LOP	Progress Monitor (as of June 30, 2015)				
		Target	Actual	Q1 Oct-Dec	Q2 Jan-Mar	Q3 Apr-Jun	Q4 Jul-Sep	Total	Q1 Oct-Dec	Q2 Jan-Mar	Q3 Apr-Jun	Total		Status	To Date Target	To Date Actual	Balance from LOP target	Comments
10.3	CIRIS M&E System Management																	
10.3.1	Customization of CIRIS M&E system for HARVEST indicators (PMP and workplan)	1	1										1	Done	1	1	0	
10.3.2	Ongoing data collection by project staff for performance monitoring	On-going	On-going					On-going				On-going	-	On-going	On-going	On-going	N/A	
10.3.3	Design of customized CIRIS reports for program management and field technicians	1	1										1	Done	1	1	0	
10.3.4	CIRIS data import tools for alliance partner NGOs	1	1										1	Done	1	1	0	
10.3.5	CIRIS data validation (identification of outliers, missing data, and field-based validation)	On-going	On-going					On-going				On-going	-	On-going	On-going	On-going	N/A	
10.4	Alliance Partner M&E Reporting Systems																	
10.4.1	All partner alliances include individual M&E plans (tied to HARVEST higher level indicators, as well as workplan deliverable targets)	On-going	On-going	On-going										On-going	On-going	On-going	N/A	
10.4.2	Partner alliance staff training in program M&E methodology	On-going	On-going					On-going						On-going	On-going	On-going	N/A	
10.4.3	Data collection and validation from program alliance partners (for inclusion in CIRIS and other databases)	On-going	On-going					On-going				On-going		On-going	On-going	On-going	N/A	
10.5	Baseline Survey and Impact Evaluations																	
10.5.1	Baseline Survey																	
10.5.1.1	Subcontractor selected and subcontract signed for baseline survey	1	1										1	Done	1	1	0	
10.5.1.2	Baseline methodology finalized with baseline survey subcontractor and specialized STTA (including: sample size and method of calculation; matching criteria for treatment/control groups; identification of treatment/control sites to participate in the survey)	1	1										1	Done	1	1	0	
10.5.1.3	Finalization of survey instruments (including field testing)	1	1										1	Done	1	1	0	
10.5.1.4	Identification of survey respondents	1	1										1	Done	1	1	0	
10.5.1.5	Baseline survey field data collection	1	1										1	Done	1	1	0	
10.5.1.6	Prepare SPSS shell and enter data (with adequate quality control measures and cleaning data of all errors)	1	1										1	Done	1	1	0	
10.5.1.7	Final baseline survey report (with data)	1	1										1	Done	1	1	0	
10.6	Other Special M&E Surveys																	
10.6.1	Input supplier sales	10	10	1	1	1	1	4					14	=	13	13	1	
10.6.2	Performance Monitoring field surveys	11	11	1	1	1	1	4	1	1		2	17	=	14	14	3	
10.6.3	Replication Surveys	2	2			1	1	2					4	=	3	3	1	
10.6.4	NRM baseline survey	1	1										1	Done	1	1	0	
10.6.5	NRM follow up survey	1	-			1		1					1	=	-	-	1	
10.6.6	Nutrition Survey	-	-			1		1					1	=	-	-	1	
10.6.7	Farm machinery survey				1			1					1	x	1	-	1	Activity cancelled, due to other surveys were prioritized to be
10.7	Other Reporting																	
10.7.1	Quarterly/annual report preparation	15	15	1	1	1	1	4	1	1	1	3	22	=	18	18	4	
10.7.2	Success story production	51	51	4	4	4	4	16	4	4		8	75	x	63	62	13	Target to be met by LOP.
10.7.3	Monthly Project Bulletins	41	41	3	3	3	3	12	3	1		4	57	=	50	50	7	

Status Key	
Done	Completed
+	Ahead of Schedule
++	Completed/Surpassed
=	On Schedule
Cancelled	Cancelled, see comments column for specific details
X	Behind Schedule
Ongoing	To be continued

ANNEX II: CLIENT INFORMATION

Cambodia HARVEST Target Villages -- Clients & Farmer beneficiaries, Sector Focus, and Target HHs/Populations (as of June 30, 2015)																													
Location				Category																		#Mobile kitchen village	#O&M village	#FTF village	Target Populations				
Province	District	Commune	Village	#Fish	#Hort.	#Rice	#Fsty	#Fish Pro.	#CFi	#CF	#SG	#Com. FS/N	#HC	#RM	#Bran. of MFI	#BDS	#FS/N-G	#FS/N-M	#SF-G	#SF-M	#HHs				Population	%HH P1	%HH P2	%HH P1&P2	
Pursat	Bakan	Boeng Bat Kandal	Bat Kandaol			131																168	761	4%	11%	15%			
Pursat	Bakan	Boeng Bat Kandal	Boeng Chhuk			109																136	640	8%	17%	25%			
Pursat	Bakan	Boeng Bat Kandal	Doung Chrum		9	224																307	1,491	6%	12%	18%			
Pursat	Bakan	Boeng Bat Kandal	Ou		5	162																249	1,138	16%	8%	24%			
Pursat	Bakan	Boeng Bat Kandal	Preah Ampil			180																186	877	9%	17%	26%			
Pursat	Bakan	Boeng Bat Kandal	Samraong		14	135																142	669	7%	13%	20%			
Pursat	Bakan	Boeng Bat Kandal	Svay																			99	438	23%	20%	42%			
Pursat	Bakan	Boeng Bat Kandal	Svay Chrum		9	114																162	772	5%	19%	24%			
Pursat	Bakan	Boeng Bat Kandal	Tram Seh		3	106							1									217	1,437	13%	14%	27%			
Pursat	Bakan	Boeng Bat Kandal	Robang Romeas																			314	1,321	2%	5%	7%			
Pursat	Bakan	Boeng Bat Kandal	Tuol Thmea																			114	583	6%	20%	26%			
Pursat	Bakan	Boeng Bat Kandal	Ruessei Ta Man																			219	1,075	9%	9%	19%			
Pursat	Bakan	Boeng Khnar	Boeng Khnar								2		1		2	12						436	1,825	10%	12%	22%			
Pursat	Bakan	Boeng Khnar	Chamkar Leu													2						226	972	13%	23%	36%			
Pursat	Bakan	Boeng Khnar	Daeum Chres		9	156										1						216	942	3%	10%	13%			
Pursat	Bakan	Boeng Khnar	Khnach Romeas		12	45																219	824	2%	23%	25%			
Pursat	Bakan	Boeng Khnar	Krasang Kruo		20											1						265	1,133	9%	12%	22%			
Pursat	Bakan	Boeng Khnar	Preah Mlu																			207	876	2%	17%	19%			
Pursat	Bakan	Boeng Khnar	Prey Damrei																			209	875	4%	19%	23%			
Pursat	Bakan	Boeng Khnar	Prey Phdau																			235	1,055	12%	13%	25%			
Pursat	Bakan	Boeng Khnar	Prey Svay	4	46	1											1	27				240	1,084	9%	21%	30%			
Pursat	Bakan	Boeng Khnar	Rung																			329	1,682	7%	9%	16%			
Pursat	Bakan	Boeng Khnar	Sakar		1																	239	1,094	14%	17%	31%			
Pursat	Bakan	Boeng Khnar	Trach Kraol																			101	469	18%	21%	39%			
Pursat	Bakan	Boeng Khnar	Voat Chreae			127																202	885	5%	15%	20%			
Pursat	Bakan	Khnar Totueng	Bak Meaek	10	38	184																236	889	8%	15%	23%			
Pursat	Bakan	Khnar Totueng	Daeum Roka	4	29	99											2					101	369	5%	20%	25%			
Pursat	Bakan	Khnar Totueng	Damnak Thnong	32	22	181											1					213	913	7%	7%	15%			
Pursat	Bakan	Khnar Totueng	Kamprak Koun			51																126	476	7%	13%	20%			
Pursat	Bakan	Khnar Totueng	Kaoh Krabei			45																99	372	11%	12%	23%			
Pursat	Bakan	Khnar Totueng	Kaoh Svay	24		106																251	1,034	9%	12%	21%			
Pursat	Bakan	Khnar Totueng	Kaoh Voat	9		57																189	975	9%	16%	24%			

Location				Category																	#Mobile kitchen village	#O&M village	#FTF village	Target Populations				
Province	District	Commune	Village	#Fish	#Hort.	#Rice	#Fsty	#Fish Pro.	#CFI	#CF	#SG	#Com. FS/N	#HC	#RM	#Bran. of MFI	#BDS	#FS/N-G	#FS/N-M	#SF-G	#SF-M				#HHs	Population	%HH P1	%HH P2	%HH P1&P2
Pursat	Bakan	Khnar Totueng	Khnar Totueng	8	37	117					1	1	1			1						190	832	7%	11%	17%		
Pursat	Bakan	Khnar Totueng	Krouch Saeuch	1	44	107																96	440	5%	19%	24%		
Pursat	Bakan	Khnar Totueng	Phteah Sla	13	55	138																163	700	7%	18%	26%		
Pursat	Bakan	Khnar Totueng	Tuol Angkrong	12		43																54	226	4%	11%	15%		
Pursat	Bakan	Me Tuek	Angkanh										1									262	1,070	5%	9%	14%		
Pursat	Bakan	Me Tuek	Trang																			220	986	15%	13%	27%		
Pursat	Bakan	Me Tuek	Ma																			98	396	2%	17%	19%		
Pursat	Bakan	Me Tuek	Kdat		3																	332	1,404	10%	13%	23%		
Pursat	Bakan	Me Tuek	Me Tuek		4																	181	891	7%	7%	13%		
Pursat	Bakan	Me Tuek	Ou Preal																			227	1,123	11%	16%	27%		
Pursat	Bakan	Me Tuek	Kaoh khsach		8																	157	625	No data	9%	9%		
Pursat	Bakan	Me Tuek	Samraong Prey Khiev																			180	838	4%	9%	13%		
Pursat	Bakan	Me Tuek	Chen Tay																			341	1,484	7%	11%	18%		
Pursat	Bakan	Me Tuek	Ta Mom		23																	348	1,644	5%	7%	12%		
Pursat	Bakan	Me Tuek	Paolao																			183	929	9%	21%	30%		
Pursat	Bakan	Me Tuek	Cha Yov																			212	849	4%	11%	15%		
Pursat	Bakan	Ou Ta Paong	Anlong Kray	3	20	99										2						223	1,056	11%	23%	34%		
Pursat	Bakan	Ou Ta Paong	Bat Kokir Chas	11	23	117										1						162	949	13%	17%	31%		
Pursat	Bakan	Ou Ta Paong	Bat Kokir Thmei		28	79																323	1,271	11%	16%	26%		
Pursat	Bakan	Ou Ta Paong	Chamkar Khloy		26	124																215	973	5%	27%	31%		
Pursat	Bakan	Ou Ta Paong	Chamkar Ou		15	111										1						160	881	15%	14%	30%		
Pursat	Bakan	Ou Ta Paong	Oknha Moan		15																	189	940	21%	9%	30%		
Pursat	Bakan	Ou Ta Paong	Ou Bat																			89	549	12%	14%	26%		
Pursat	Bakan	Ou Ta Paong	Ou Ta Paong		31								1			3						301	1,634	16%	19%	34%		
Pursat	Bakan	Ou Ta Paong	Phsar Andaet	6	47	108										1						227	1,146	14%	19%	32%		
Pursat	Bakan	Ou Ta Paong	Prey Krabau																			131	990	14%	15%	29%		
Pursat	Bakan	Ou Ta Paong	Prey Yeang																			64	336	21%	10%	30%		
Pursat	Bakan	Ou Ta Paong	Robaoh Reang		43	124					1					1						211	1,155	12%	20%	32%		
Pursat	Bakan	Ou Ta Paong	Samraong Pok																			155	700	8%	31%	39%		
Pursat	Bakan	Ou Ta Paong	Sdok Khlouk																			329	1,864	16%	15%	31%		
Pursat	Bakan	Ou Ta Paong	Srah Mkak		13											4						265	1,211	15%	16%	30%		
Pursat	Bakan	Ou Ta Paong	Srah Run													3						145	693	7%	18%	25%		
Pursat	Bakan	Ou Ta Paong	Ta Nai																			135	621	14%	15%	30%		
Pursat	Bakan	Ou Ta Paong	Tuol Rokeang		6																	117	559	19%	14%	34%		
Pursat	Bakan	Rumlech	Damnakh Trach			67										1						100	389	13%	20%	32%		
Pursat	Bakan	Rumlech	Kampong Kdei	9	48																	115	724	10%	19%	28%		
Pursat	Bakan	Rumlech	Kaoh Khcheay			84																100	489	20%	11%	31%		
Pursat	Bakan	Rumlech	Khvav	4		94																250	937	8%	18%	26%		

Location				Category																	#Mobile kitchen village	#O&M village	#FTF village	Target Populations				
Province	District	Commune	Village	#Fish	#Hort.	#Rice	#Fsty	#Fish Pro.	#CFI	#CF	#SG	#Com. FS/N	#HC	#RM	#Bran. of MFI	#BDS	#FS/N-G	#FS/N-M	#SF-G	#SF-M				#HHs	Populatio n	%HH P1	%HH P2	%HH P1&P2
Pursat	Bakan	Rumlech	Lhong			68																74	616	14%	17%	30%		
Pursat	Bakan	Rumlech	Pnov			107																135	678	14%	10%	24%		
Pursat	Bakan	Rumlech	Pralay Rumdeng	31	53	84					1					1						110	503	6%	9%	15%		
Pursat	Bakan	Rumlech	Prasat	5	35	139					1											210	977	16%	13%	28%		
Pursat	Bakan	Rumlech	Rumlech	11	45	95					1	1	1			1						205	896	6%	18%	24%		
Pursat	Bakan	Rumlech	Rung Ta Kok	13	38																	233	976	19%	20%	39%		
Pursat	Bakan	Rumlech	Sdok Khlia			137																178	798	15%	16%	31%		
Pursat	Bakan	Rumlech	Thmei			64																80	297	3%	29%	32%		
Pursat	Bakan	Snam Preah	Andoung Krasang													3						323	1,406	11%	18%	29%		
Pursat	Bakan	Snam Preah	Andoung Sanbuor		4	77																201	994	11%	10%	21%		
Pursat	Bakan	Snam Preah	Anlong Mean		38	91											1	16	1	11		190	835	8%	16%	24%		
Pursat	Bakan	Snam Preah	Araen			80					1					1						137	539	11%	14%	26%		
Pursat	Bakan	Snam Preah	Bak Pring																			226	799	16%	16%	32%		
Pursat	Bakan	Snam Preah	Chambak Meas																			272	1,296	21%	10%	31%		
Pursat	Bakan	Snam Preah	Cheung Phleung		22												1	13				136	698	16%	9%	25%		
Pursat	Bakan	Snam Preah	Dangkieb Kdam													1						132	561	17%	11%	29%		
Pursat	Bakan	Snam Preah	Kampeaeng Svay	5	11						1		1				1	25	1	11		137	698	10%	15%	25%		
Pursat	Bakan	Snam Preah	Kaoh Krasang		34	113											1	11				131	611	9%	5%	14%		
Pursat	Bakan	Snam Preah	Khmar													3						289	1,366	20%	4%	23%		
Pursat	Bakan	Snam Preah	Krapeu Rou													2						206	909	16%	10%	26%		
Pursat	Bakan	Snam Preah	Pnov			89																239	1,005	2%	24%	26%		
Pursat	Bakan	Snam Preah	Sameakki																			158	775	6%	22%	28%		
Pursat	Bakan	Snam Preah	Sdok Svay		22	72										1	1	18	1	10		219	1,037	15%	12%	27%		
Pursat	Bakan	Snam Preah	Snam Preah									1				3						144	615	15%	12%	27%		
Pursat	Bakan	Snam Preah	Svay at																			110	473	16%	17%	33%		
Pursat	Bakan	Snam Preah	Thnuoh Ta Chab		57	1																304	1,414	8%	10%	18%		
Pursat	Bakan	Snam Preah	Tram Peaer													1						225	1,024	17%	18%	35%		
Pursat	Bakan	Snam Preah	Tuol Khmaer																			179	806	11%	16%	27%		
Pursat	Bakan	Svay Doun Kaev	Chrab			80																141	624	11%	28%	39%		
Pursat	Bakan	Svay Doun Kaev	Kampang			123										2						197	905	1%	10%	11%		
Pursat	Bakan	Svay Doun Kaev	Kampout ang			59										1						85	356	46%	30%	76%		
Pursat	Bakan	Svay Doun Kaev	Nikom Leu		22	143										2						394	1,875	16%	27%	43%		
Pursat	Bakan	Svay Doun Kaev	Svay Doun Kaev Muoy			88							1			6						354	1,549	4%	15%	19%		
Pursat	Bakan	Svay Doun Kaev	Svay Doun Kaev Pir																			80	333	13%	13%	25%		
Pursat	Bakan	Svay Doun Kaev	Tuol Samraong																			41	230	21%	8%	28%		
Pursat	Bakan	Svay Doun Kaev	Svay Sa																			64	287	8%	14%	22%		
Pursat	Bakan	Svay Doun Kaev	Thmei																			99	452	12%	2%	14%		
Pursat	Bakan	Ta Lou	Rohal Til										1									425	2,326	5%	20%	25%		

Location				Category																		#Mobile kitchen village	#O&M village	#FTF village	Target Populations				
Province	District	Commune	Village	#Fish	#Hort.	#Rice	#Fsty	#Fish Pro.	#CFI	#CF	#SG	#Com. FS/N	#HC	#RM	#Bran. of MFI	#BDS	#FS/N-G	#FS/N-M	#SF-G	#SF-M	#HHs				Population	%HH P1	%HH P2	%HH P1&P2	
Pursat	Bakan	Ta Lou	Ta Lou										1										384	1,827	5%	16%	21%		
Pursat	Bakan	Ta Lou	Tuol Thma																				123	460	7%	10%	17%		
Pursat	Bakan	Ta Lou	Prey Roung																				305	1,252	8%	8%	15%		
Pursat	Bakan	Ta Lou	Tayang Sa																				104	476	20%	9%	29%		
Pursat	Bakan	Ta Lou	Tuol Chreav																				90	472	9%	20%	28%		
Pursat	Bakan	Ta Lou	Kouk Rumlo																				108	455	4%	25%	29%		
Pursat	Bakan	Ta Lou	Chhnal Moan																				145	617	10%	16%	26%		
Pursat	Bakan	Ta Lou	Serei Kunthea																				216	1,014	18%	9%	27%		
Pursat	Bakan	Ta Lou	Prey Veang																				318	1,494	9%	17%	26%		
Pursat	Bakan	Ta Lou	Buor Chres																				95	546	19%	17%	36%		
Pursat	Bakan	Ta Lou	Prey Tao																				137	575	13%	10%	23%		
Pursat	Bakan	Ta Lou	Baos Ko																				236	1,075	12%	9%	21%		
Pursat	Bakan	Ta Lou	Som Sant																				493	2,387	17%	11%	28%		
Pursat	Bakan	Ta Lou	Prahal		48																		431	1,843	14%	19%	33%		
Pursat	Bakan	Ta Lou	Thmei		14																		322	1,527	9%	15%	24%		
Pursat	Bakan	Ta Lou	Tuol Totueng																				93	394	3%	20%	23%		
Pursat	Bakan	Ta Lou	Tang Kouk																				383	2,100	7%	3%	10%		
Pursat	Bakan	Ta Lou	Boeng Kak																				224	909	11%	14%	26%		
Pursat	Bakan	Trapeang Chorn	Bakan	5	61	118							1			1							291	1,294	12%	11%	23%		
Pursat	Bakan	Trapeang Chorn	Boeng Prei		41																		267	1,364	6%	13%	19%		
Pursat	Bakan	Trapeang Chorn	Buor Sragnae	16		164																	222	843	10%	15%	25%		
Pursat	Bakan	Trapeang Chorn	Chamkar Ou	17	55						1												182	862	16%	7%	23%		
Pursat	Bakan	Trapeang Chorn	Kab Kralanh	10	47	95																	155	566	6%	25%	31%		
Pursat	Bakan	Trapeang Chorn	Kandoeng Meas		14						1												193	1,433	8%	18%	26%		
Pursat	Bakan	Trapeang Chorn	Kaoh Andaet																				215	915	9%	14%	24%		
Pursat	Bakan	Trapeang Chorn	Kaoh Kaev													1							372	1,399	16%	9%	25%		
Pursat	Bakan	Trapeang Chorn	Kaoh Svay								1	1											136	842	7%	20%	27%		
Pursat	Bakan	Trapeang Chorn	Kraol Krabei											1									245	1,258	11%	19%	30%		
Pursat	Bakan	Trapeang Chorn	Ou Rumchek	14	67	92					2					4							283	1,339	14%	14%	28%		
Pursat	Bakan	Trapeang Chorn	Pit Trang																				139	635	10%	26%	36%		
Pursat	Bakan	Trapeang Chorn	Poulyum	2	33	107					1												189	1,050	16%	6%	22%		
Pursat	Bakan	Trapeang Chorn	Preah Chambak	16		119																	233	1,230	10%	19%	29%		
Pursat	Bakan	Trapeang Chorn	Snay Toul			61																	125	509	12%	25%	38%		
Pursat	Bakan	Trapeang Chorn	Srae Lvea	31	51																		227	1,185	15%	8%	24%		
Pursat	Bakan	Trapeang Chorn	Stueng Kambot		46	119																	203	881	7%	13%	19%		
Pursat	Bakan	Trapeang Chorn	Thmei		9	60																	119	636	24%	15%	39%		
Pursat	Bakan	Trapeang Chorn	Trapeang Chorn			63										3							375	2,302	2%	26%	28%		
Pursat	Kandieng	Anlong Vil	Boeng Chhuk		23												1	17					106	476	21%	19%	40%		

Location				Category																	#Mobile kitchen village	#O&M village	#FTF village	Target Populations					
Province	District	Commune	Village	#Fish	#Hort.	#Rice	#Fsty	#Fish Pro.	#CFI	#CF	#SG	#Com. FS/N	#HC	#RM	#Bran. of MFI	#BDS	#FS/N-G	#FS/N-M	#SF-G	#SF-M				#HHs	Populatio n	%HH P1	%HH P2	%HH P1&P2	
Pursat	Kandieng	Anlong Vil	Kampong Krabei		15												1	12			<div></div>		<div></div>	56	240	13%	14%	27%	
Pursat	Kandieng	Anlong Vil	Kaoh Krasang		35												1	14			<div></div>		<div></div>	69	334	21%	4%	25%	
Pursat	Kandieng	Anlong Vil	Kbal Romeas		22												1	16	1	12	<div></div>		<div></div>	92	437	12%	19%	31%	
Pursat	Kandieng	Anlong Vil	Phlov Krabei		21												1	23			<div></div>		<div></div>	56	278	9%	9%	18%	
Pursat	Kandieng	Anlong Vil	Preaek Chheu Trav		29												1	16			<div></div>		<div></div>	96	446	27%	16%	43%	
Pursat	Kandieng	Anlong Vil	Preaek Ta Kong		21												1	20	1	13	<div></div>		<div></div>	60	342	18%	8%	27%	
Pursat	Kandieng	Anlong Vil	Preaek Ta Vong		13								1				1	22			<div></div>		<div></div>	88	417	23%	No data	23%	
Pursat	Kandieng	Anlong Vil	Voat pou Muoy		38												1	14			<div></div>		<div></div>	82	368	16%	7%	23%	
Pursat	Kandieng	Anlong Vil	Voat Pou Ti Pir		8												1	20	1	9	<div></div>		<div></div>	51	273	8%	18%	26%	
Pursat	Kandieng	Anlong Vil	Chey Chumneah																		<div></div>			106	469	29%	13%	42%	
Pursat	Kandieng	Anlong Vil	Kanhcheu Bay Dach																		<div></div>			62	311	16%	7%	23%	
Pursat	Kandieng	Anlong Vil	Phteah Kor																		<div></div>			92	418	30%	19%	50%	
Pursat	Kandieng	Anlong Vil	Anlong Vil																		<div></div>			58	283	7%	16%	23%	
Pursat	Kandieng	Kandieng	Boeng Chhuk		36						1						1	19	1	12	<div></div>		<div></div>	164	710	11%	22%	33%	
Pursat	Kandieng	Kandieng	Kampong Krasang Kraom		27												2	1	19	1	14	<div></div>		<div></div>	98	428	11%	25%	36%
Pursat	Kandieng	Kandieng	Kampong Krasang Leu		18												1	16	1	12	<div></div>		<div></div>	77	299	4%	22%	26%	
Pursat	Kandieng	Kandieng	Prey Kdei Kandal		17												1	20	1	12	<div></div>		<div></div>	54	252	17%	15%	32%	
Pursat	Kandieng	Kandieng	Prey Kdei Kraom		22												1	21	1	14	<div></div>		<div></div>	96	379	13%	25%	38%	
Pursat	Kandieng	Kandieng	Stueng Kraom		4																	<div></div>			85	403	17%	19%	36%
Pursat	Kandieng	Kandieng	Stueng Leu		1																	<div></div>			75	355	15%	17%	32%
Pursat	Kandieng	Kandieng	Svay Yeang																		<div></div>			67	364	20%	14%	34%	
Pursat	Kandieng	Kandieng	Kandieng										1								<div></div>			71	366	17%	8%	25%	
Pursat	Kandieng	Kandieng	Kandieng Knong																		<div></div>			66	295	12%	26%	38%	
Pursat	Kandieng	Kandieng	Sya		16																	<div></div>			109	468	19%	13%	32%
Pursat	Kandieng	Kandieng	Bangkoul																		<div></div>			126	538	13%	25%	38%	
Pursat	Kandieng	Kanhchor	Phlov Luong		9				1								1	16	1	12			<div></div>	218	1,077	3%	16%	18%	
Pursat	Kandieng	Kanhchor	Pou Andaet		5												1	15				<div></div>	195	718	2%	15%	16%		
Pursat	Kandieng	Kanhchor	Preaek Trabaek		9												1	23			<div></div>		<div></div>	342	1,557	6%	19%	24%	
Pursat	Kandieng	Kanhchor	Samraong		17												1	22				<div></div>	200	836	11%	15%	26%		
Pursat	Kandieng	Kaoh Chum	Ampil Kanhchrinh																		<div></div>			95	449	12%	20%	32%	
Pursat	Kandieng	Kaoh Chum	Anlong Hab	2	49						1						1	18			<div></div>		<div></div>	171	774	6%	21%	28%	
Pursat	Kandieng	Kaoh Chum	Damrei Sa																		<div></div>			182	896	8%	17%	26%	
Pursat	Kandieng	Kaoh Chum	Dang Lang		14												1	22			<div></div>		<div></div>	150	759	12%	24%	36%	
Pursat	Kandieng	Kaoh Chum	Dang Rung		36						1						1	25	1	11	<div></div>		<div></div>	177	794	15%	17%	31%	
Pursat	Kandieng	Kaoh Chum	Kien																		<div></div>			194	1,353	7%	25%	32%	
Pursat	Kandieng	Kaoh Chum	Phteah Pring																		<div></div>			96	434	7%	28%	35%	
Pursat	Kandieng	Kaoh Chum	Sdok Chum													1					<div></div>			278	1,238	5%	22%	27%	
Pursat	Kandieng	Kaoh Chum	Spean		52												1	25			<div></div>		<div></div>	183	844	9%	15%	24%	

Location				Category																	#Mobile kitchen village	#O&M village	#FTF village	Target Populations					
Province	District	Commune	Village	#Fish	#Hort.	#Rice	#Fsty	#Fish Pro.	#CFI	#CF	#SG	#Com. FS/N	#HC	#RM	#Bran. of MFI	#BDS	#FS/N-G	#FS/N-M	#SF-G	#SF-M				#HHs	Populatio n	%HH P1	%HH P2	%HH P1&P2	
Pursat	Kandieng	Kaoh Chum	Tuol Ku																			<div></div>			181	781	14%	15%	28%
Pursat	Kandieng	Srae Sdok	Bakur										1									<div></div>			283	1,254	18%	9%	26%
Pursat	Kandieng	Srae Sdok	Pou										1									<div></div>			113	552	18%	11%	29%
Pursat	Kandieng	Srae Sdok	Trang																			<div></div>			170	782	6%	17%	23%
Pursat	Kandieng	Srae Sdok	Saen Chey																			<div></div>			121	591	7%	18%	24%
Pursat	Kandieng	Srae Sdok	Sarieng																			<div></div>			78	403	12%	13%	25%
Pursat	Kandieng	Srae Sdok	Kdei Chhvit																			<div></div>			183	893	23%	4%	27%
Pursat	Kandieng	Srae Sdok	Banteay Traok																			<div></div>			140	634	1%	15%	16%
Pursat	Kandieng	Srae Sdok	Enthyea																			<div></div>			117	707	11%	11%	22%
Pursat	Kandieng	Srae Sdok	Phteah Kaoh																			<div></div>			92	391	9%	11%	20%
Pursat	Kandieng	Veal	Tuol Pongro																			<div></div>			83	350	11%	31%	42%
Pursat	Kandieng	Svay Luong	Chreaeng		72						1						1	34				<div></div>	<div></div>		204	984	11%	7%	18%
Pursat	Kandieng	Svay Luong	Ka Kou		14						1						1	12				<div></div>	<div></div>		60	666	6%	7%	13%
Pursat	Kandieng	Svay Luong	Pou Laeung		43												1	21	1	11		<div></div>	<div></div>		91	446	5%	30%	35%
Pursat	Kandieng	Svay Luong	Sanlung		16											1	1	19	1	12		<div></div>	<div></div>		66	356	8%	22%	30%
Pursat	Kandieng	Svay Luong	Svay Chambak		14												1	23	1	10		<div></div>	<div></div>		87	376	29%	15%	44%
Pursat	Kandieng	Svay Luong	Svay Yeang		37												1	15				<div></div>	<div></div>		104	494	15%	25%	40%
Pursat	Kandieng	Sya	Sya		13	99																<div></div>	<div></div>		139	552	11%	21%	31%
Pursat	Kandieng	Sya	Voat Lieb			76																<div></div>	<div></div>		147	628	20%	11%	31%
Pursat	Krakor	Anlong Tnaot	Chrolong		24																	<div></div>	<div></div>	<div></div>	118	527	5%	12%	17%
Pursat	Krakor	Anlong Tnaot	Kandal								1						2					<div></div>			227	1,267	4%	9%	13%
Pursat	Krakor	Anlong Tnaot	Khleang Moeung														2					<div></div>	<div></div>		226	918	7%	2%	9%
Pursat	Krakor	Anlong Tnaot	Papet	5	24												1	16				<div></div>	<div></div>		214	903	6%	12%	18%
Pursat	Krakor	Anlong Tnaot	Phsar														6					<div></div>	<div></div>		332	1,948	4%	7%	11%
Pursat	Krakor	Anlong Tnaot	Thkoul Thum	11	33	130											1	12	1	9		<div></div>	<div></div>		210	825	3%	4%	7%
Pursat	Krakor	Anlong Tnaot	Totueng																			<div></div>			94	483	10%	3%	13%
Pursat	Krakor	Anlong Tnaot	Banteay Krang																			<div></div>			182	739	3%	10%	13%
Pursat	Krakor	Anlong Tnaot	La Bak																			<div></div>			73	267	11%	9%	20%
Pursat	Krakor	Anlong Tnaot	Tuol Mkak																			<div></div>			203	830	5%	1%	6%
Pursat	Krakor	Anlong Tnaot	Khla Krapeu																			<div></div>			226	873	8%	8%	16%
Pursat	Krakor	Anlong Tnaot	Tonsay Kol																			<div></div>			100	587	9%	10%	19%
Pursat	Krakor	Ansa Chambak	San Sar			122																<div></div>	<div></div>		194	844	3%	20%	23%
Pursat	Krakor	Ansa Chambak	Thkoul Touch			66																<div></div>	<div></div>		286	1,224	8%	7%	15%
Pursat	Krakor	Ansa Chambak	Kbaldamrei		10																	<div></div>	<div></div>		226	972	8%	17%	25%
Pursat	Krakor	Ansa Chambak	arang Pruoch		3																	<div></div>	<div></div>		158	662	14%	5%	19%
Pursat	Krakor	Ansa Chambak	Kampong Thkoul					37																	238	1,154	8%	10%	18%
Pursat	Krakor	Boeng Kantuot	Boeng			126							1									<div></div>	<div></div>	<div></div>	153	655	4%	9%	13%
Pursat	Krakor	Boeng Kantuot	Chor Chork			68																<div></div>	<div></div>	<div></div>	70	357	13%	11%	24%

Location				Category																		#Mobile kitchen village	#O&M village	#FTF village	Target Populations				
Province	District	Commune	Village	#Fish	#Hort.	#Rice	#Fsty	#Fish Pro.	#CFI	#CF	#SG	#Com. FS/N	#HC	#RM	#Bran. of MFI	#BDS	#FS/N-G	#FS/N-M	#SF-G	#SF-M	#HHs				Populatio n	%HH P1	%HH P2	%HH P1&P2	
Pursat	Krakor	Boeng Kantuot	Kandol Sa			102																153	678	7%	11%	17%			
Pursat	Krakor	Boeng Kantuot	Ou Anhchanh			75																110	435	6%	20%	26%			
Pursat	Krakor	Boeng Kantuot	Pou Angkrang	14		148																192	756	10%	9%	18%			
Pursat	Krakor	Boeng Kantuot	Pou Khoeun																			153	636	3%	18%	21%			
Pursat	Krakor	Boeng Kantuot	Ta Kaev Kraom			97																151	602	10%	10%	20%			
Pursat	Krakor	Boeng Kantuot	Thlea M'am	8		100	17															127	553	13%	11%	24%			
Pursat	Krakor	Boeng Kantuot	Thmei			88																125	544	3%	19%	23%			
Pursat	Krakor	Boeng Kantuot	Trapeang Kantuot			108																151	680	5%	11%	17%			
Pursat	Krakor	Boeng Kantuot	Trapeang Khley	13		147																177	722	7%	13%	20%			
Pursat	Krakor	Chheu Tom	Bamnak																			351	1,495	13%	7%	19%			
Pursat	Krakor	Kampong Luong	Phum Buon																			365	1,445	8%	42%	50%			
Pursat	Krakor	Kampong Pou	Chek Chau			129																323	1,337	4%	15%	20%			
Pursat	Krakor	Kampong Pou	Kampong La		4	133		28														355	1,512	30%	12%	42%			
Pursat	Krakor	Kampong Pou	Moat Prey		1	170																240	1,058	20%	17%	36%			
Pursat	Krakor	Kampong Pou	Pou Kod																			154	618	11%	16%	28%			
Pursat	Krakor	Kampong Pou	Pou Robang			113							1									220	1,027	12%	10%	22%			
Pursat	Krakor	Kampong Pou	Roluos Kandal		6	115	37															132	537	30%	9%	39%			
Pursat	Krakor	Kampong Pou	Roluos Khang Kaeut			74																86	402	6%	13%	19%			
Pursat	Krakor	Kampong Pou	Sna Reach			54																104	428	21%	24%	45%			
Pursat	Krakor	Kbal Trach	Chheu Teal Khpos			95																241	978	5%	21%	26%			
Pursat	Krakor	Kbal Trach	Kampong Leu					33														382	1,593	20%	11%	31%			
Pursat	Krakor	Kbal Trach	Kandal													1						178	927	7%	8%	15%			
Pursat	Krakor	Kbal Trach	Kralanh		6																	365	1,157	14%	3%	17%			
Pursat	Krakor	Kbal Trach	Phsar																			195	646	7%	4%	12%			
Pursat	Krakor	Kbal Trach	Samraong										1									237	1,031	8%	25%	33%			
Pursat	Krakor	Kbal Trach	Srae Ruessei																			86	386	15%	12%	27%			
Pursat	Krakor	Kbal Trach	Totueng																			153	597	9%	20%	29%			
Pursat	Krakor	Kbal Trach	Trapeang Rumdenh			160		19														345	1,834	17%	19%	36%			
Pursat	Krakor	Kbal Trach	Trapeang Smach																			159	1,038	16%	13%	29%			
Pursat	Krakor	Kbal Trach	Doung																			104	342	8%	17%	25%			
Pursat	Krakor	Ou Sandan	Chong Khlong																			226	865	16%	4%	20%			
Pursat	Krakor	Ou Sandan	Krang Thum	20	31	131	57			1						2						175	793	8%	18%	26%			
Pursat	Krakor	Ou Sandan	Ou ach Kok	14	32	109	3			1	2	1				1						215	852	12%	5%	16%			
Pursat	Krakor	Ou Sandan	Ou Akol				15	28														242	1,358	12%	17%	29%			
Pursat	Krakor	Ou Sandan	Ou Sandan	11		127																129	513	18%	5%	23%			
Pursat	Krakor	Ou Sandan	Puttream	9		116					2											153	652	7%	10%	17%			
Pursat	Krakor	Ou Sandan	Thnoeng	15	17	104	18			1												125	497	3%	17%	20%			
Pursat	Krakor	Sna Ansa	Ansa Kdam		6	172										1						194	847	24%	10%	34%			

Location				Category																	#Mobile kitchen village	#O&M village	#FTF village	Target Populations					
Province	District	Commune	Village	#Fish	#Hort.	#Rice	#Fsty	#Fish Pro.	#CFI	#CF	#SG	#Com. FS/N	#HC	#RM	#Bran. of MFI	#BDS	#FS/N-G	#FS/N-M	#SF-G	#SF-M				#HHs	Populatio n	%HH P1	%HH P2	%HH P1&P2	
Pursat	Krakor	Sna Ansa	Beng	7	23	92					1											■	■	■	153	719	11%	23%	34%
Pursat	Krakor	Sna Ansa	Chi Cheh			76																■		■	83	339	48%	7%	55%
Pursat	Krakor	Sna Ansa	Krang Veaeng	7	26	27																■	■	■	204	1,011	21%	15%	36%
Pursat	Krakor	Sna Ansa	Sarovoan		17												1	22	1	11		■		■	93	427	32%	12%	44%
Pursat	Krakor	Sna Ansa	Sna Ansa			88						1	1			2						■	■	■	99	455	16%	24%	40%
Pursat	Krakor	Sna Ansa	Svay Sa		1	93										1						■	■	■	120	516	14%	19%	33%
Pursat	Krakor	Sna Ansa	Thmei		12	78																■	■	■	108	467	12%	23%	35%
Pursat	Krakor	Sna Ansa	Veal Vong													1						■	■		153	724	17%	22%	39%
Pursat	Krakor	Sna Ansa	Kampongprak					32																	54	234	69%	No data	69%
Pursat	Krakor	Tnaot Chum	Bangkong Khmum							1												■			178	870	10%	5%	15%
Pursat	Krakor	Tnaot Chum	Boeng Veal	2	14				Joint DTL		1											■	■	■	250	1,234	13%	9%	22%
Pursat	Krakor	Tnaot Chum	Chambak Thum		33	136			Joint DTL													■	■	■	259	1,248	10%	2%	12%
Pursat	Krakor	Tnaot Chum	Chheu Teal	13	31	110					2		1									■	■	■	194	1,214	8%	11%	19%
Pursat	Krakor	Tnaot Chum	Dang Tuek Leach	4	34	80			1		1											■	■	■	131	602	1%	16%	17%
Pursat	Krakor	Tnaot Chum	Kandal		35	81			Joint DTL													■	■	■	146	726	7%	10%	16%
Pursat	Krakor	Tnaot Chum	Krabei Sa		15																	■	■	■	153	772	9%	8%	17%
Pursat	Krakor	Tnaot Chum	Prey Khla													1						■	■		176	747	8%	10%	18%
Pursat	Krakor	Tnaot Chum	Saen Pen	8	31	99																■	■	■	120	599	3%	9%	13%
Pursat	Krakor	Tnaot Chum	Ta Kaev Leu														1					■			113	478	11%	12%	22%
Pursat	Krakor	Tnaot Chum	Tbaeng Chrum	12	33	157					1											■	■	■	217	957	2%	5%	7%
Pursat	Krakor	Tnaot Chum	Thmei		18																	■	■	■	598	2,608	14%	16%	30%
Pursat	Krakor	Tnaot Chum	Tram									1										■	■		179	895	3%	7%	10%
Pursat	Krong Pursat	Chamraeun Phal	Doun Ei		33						1						1	19				■		■	149	1,003	14%	9%	23%
Pursat	Krong Pursat	Chamraeun Phal	Kampong Stoung		26	99			1								1	28				■	■	■	215	1,055	46%	35%	81%
Pursat	Krong Pursat	Chamraeun Phal	Ou Roka		38												1	1	14			■		■	158	949	10%	21%	30%
Pursat	Krong Pursat	Chamraeun Phal	Ou Tong			71																		■	189	895	17%	11%	28%
Pursat	Krong Pursat	Chamraeun Phal	Svay Meas		41	117											1	25				■	■	■	120	612	8%	39%	48%
Pursat	Krong Pursat	Chamraeun Phal	Tuol Kruos		21																			■	337	1,698	34%	7%	41%
Pursat	Krong Pursat	Lolok Sa	Chumrum Siem		21												1	17				■		■	135	893	10%	9%	19%
Pursat	Krong Pursat	Lolok Sa	Dab Bat		50						1		1				1	1	28	1	9	■		■	252	1,149	7%	4%	10%
Pursat	Krong Pursat	Lolok Sa	Damnak Ampil		26	105											1	15				■		■	198	960	5%	6%	12%
Pursat	Krong Pursat	Lolok Sa	Kaoh		11												1	16	1	11		■		■	235	1,042	15%	8%	24%
Pursat	Krong Pursat	Lolok Sa	Khmar		39												1	30				■		■	171	884	4%	4%	8%
Pursat	Krong Pursat	Lolok Sa	Phsar Leu		5						1						1					■			100	442	2%	11%	13%
Pursat	Krong Pursat	Lolok Sa	Voat Luong		26						2						1	1	18			■		■	221	1,096	6%	14%	20%
Pursat	Krong Pursat	Lolok Sa	Lolok Sar																			■			126	524	3%	13%	16%
Pursat	Krong Pursat	Phteah Prey	Dangkear		51												1	22						■	201	818	2%	20%	22%
Pursat	Krong Pursat	Phteah Prey	Kok		56												1	29				■		■	176	846	11%	13%	24%

Location				Category																		#Mobile kitchen village	#O&M village	#FTF village	Target Populations				
Province	District	Commune	Village	#Fish	#Hort.	#Rice	#Fsty	#Fish Pro.	#CFI	#CF	#SG	#Com. FS/N	#HC	#RM	#Bran. of MFI	#BDS	#FS/N-G	#FS/N-M	#SF-G	#SF-M	#HHs				Population	%HH P1	%HH P2	%HH P1&P2	
Pursat	Krong Pursat	Phteah Prey	Ou Sdau													2	1					155	750	1%	7%	7%			
Pursat	Krong Pursat	Phteah Prey	Peal Nheak Muoy													2						753	4,602	No data	No data	No data			
Pursat	Krong Pursat	Phteah Prey	Peal Nheak Pir														2					719	2,757	No data	No data	No data			
Pursat	Krong Pursat	Phteah Prey	Ra														1					321	1,345	1%	8%	9%			
Pursat	Krong Pursat	Phteah Prey	Tnaot Tret																			178	801	4%	14%	18%			
Pursat	Krong Pursat	Prey Nhi	Bak Roteh										1									224	1,112	10%	11%	21%			
Pursat	Krong Pursat	Prey Nhi	Krang Ta Saen			151																168	851	15%	13%	28%			
Pursat	Krong Pursat	Prey Nhi	Moan Chae													1						193	1,058	14%	13%	27%			
Pursat	Krong Pursat	Prey Nhi	Sala Kumru			38																95	498	14%	4%	17%			
Pursat	Krong Pursat	Prey Nhi	Srah Srang			45																72	320	10%	12%	22%			
Pursat	Krong Pursat	Roleab	Ou Thkov		71												1	22				614	2,819	6%	16%	22%			
Pursat	Krong Pursat	Roleab	Preaek Tnaot										1									179	822	1%	6%	7%			
Pursat	Krong Pursat	Roleab	Prey Ovmal	10	44	110											1	19				495	2,257	5%	8%	13%			
Pursat	Krong Pursat	Roleab	Roleab		37						1		1			1	1	31				541	3,302	13%	14%	27%			
Pursat	Krong Pursat	Roleab	Tuol Mkak	5	28	79											1	14				323	1,665	5%	9%	14%			
Pursat	Krong Pursat	Roleab	Chhlang Kat																			149	582	5%	15%	20%			
Pursat	Krong Pursat	Svay at	Krang Pophleak	1																		201	868	3%	29%	32%			
Pursat	Krong Pursat	Svay at	Ou Sdau																			189	821	11%	18%	29%			
Pursat	Krong Pursat	Svay at	Sthani												3							410	1,552	9%	18%	26%			
Pursat	Krong Pursat	Svay at	Svay at		19											1	1	20				209	912	21%	9%	30%			
Pursat	Krong Pursat	Svay at	Trang																			88	457	6%	24%	31%			
Pursat	Phnum Kravanh	Bak Chenhchien	Bak Chenhchien		56											1	1	21				397	1,821	8%	18%	26%			
Pursat	Phnum Kravanh	Bak Chenhchien	Krabau Chrum		67	116					1					2	1	18				310	1,710	5%	17%	23%			
Pursat	Phnum Kravanh	Bak Chenhchien	Ou Ruessei		41	57					2		1			4	1	23				222	1,161	10%	13%	24%			
Pursat	Phnum Kravanh	Bak Chenhchien	Ou Rumchang		77	103										1	1	22				416	1,771	6%	20%	26%			
Pursat	Phnum Kravanh	Bak Chenhchien	Tuol Pongro			62																82	385	6%	6%	13%			
Pursat	Phnum Kravanh	Bak Chenhchien	Chan Serei													2						64	295	8%	16%	25%			
Pursat	Phnum Kravanh	Leach	Bak Trakuon		10																	135	558	20%	7%	27%			
Pursat	Phnum Kravanh	Leach	Baoh Puoy		11																	210	1,300	15%	10%	25%			
Pursat	Phnum Kravanh	Leach	Krouch Chhmar																			258	1,045	9%	9%	18%			
Pursat	Phnum Kravanh	Leach	Leach													5						302	1,624	14%	10%	24%			
Pursat	Phnum Kravanh	Leach	Paen																			315	1,540	20%	5%	25%			
Pursat	Phnum Kravanh	Leach	Pech Ban													1						283	1,435	19%	11%	30%			
Pursat	Phnum Kravanh	Leach	Sbov Rik										1									229	1,030	15%	9%	24%			
Pursat	Phnum Kravanh	Leach	Ta Nuk																			165	639	7%	14%	20%			
Pursat	Phnum Kravanh	Phteah Rung	Bat Rumduol	11	6	129											11					529	2,157	9%	15%	24%			
Pursat	Phnum Kravanh	Phteah Rung	Chongruk			184																410	1,816	11%	18%	29%			
Pursat	Phnum Kravanh	Phteah Rung	Damnak Kansaeng		6	80																120	510	17%	13%	30%			

Location				Category																		#Mobile kitchen village	#O&M village	#FTF village	Target Populations				
Province	District	Commune	Village	#Fish	#Hort.	#Rice	#Fsty	#Fish Pro.	#CFI	#CF	#SG	#Com. FS/N	#HC	#RM	#Bran. of MFI	#BDS	#FS/N-G	#FS/N-M	#SF-G	#SF-M	#HHs				Population	%HH P1	%HH P2	%HH P1&P2	
Pursat	Phnum Kravanh	Phteah Rung	Kandal			91																<div><div></div></div>	<div><div></div></div>	246	1,229	25%	2%	28%	
Pursat	Phnum Kravanh	Phteah Rung	Kaoh Svay			76																<div><div></div></div>	<div><div></div></div>	181	758	10%	13%	23%	
Pursat	Phnum Kravanh	Phteah Rung	Kranham			112																<div><div></div></div>	<div><div></div></div>	389	1,459	15%	13%	28%	
Pursat	Phnum Kravanh	Phteah Rung	Phteah Rung		12	136																<div><div></div></div>	<div><div></div></div>	305	1,234	13%	15%	28%	
Pursat	Phnum Kravanh	Phteah Rung	Prey Kanlang	17		176																<div><div></div></div>	<div><div></div></div>	242	1,031	8%	11%	19%	
Pursat	Phnum Kravanh	Phteah Rung	Prohoas Kbal			94																<div><div></div></div>	<div><div></div></div>	193	847	11%	20%	30%	
Pursat	Phnum Kravanh	Phteah Rung	Sdok Khtum			102																<div><div></div></div>	<div><div></div></div>	229	1,137	15%	7%	22%	
Pursat	Phnum Kravanh	Phteah Rung	Ta Sas			101							1									<div><div></div></div>	<div><div></div></div>	373	1,619	16%	10%	26%	
Pursat	Phnum Kravanh	Phteah Rung	Thlok Dangkao	12		127										3						<div><div></div></div>	<div><div></div></div>	355	1,614	5%	9%	15%	
Pursat	Phnum Kravanh	Prongil	Kampeaeng		11						1	1	1			2						<div><div></div></div>	<div><div></div></div>	326	1,341	15%	14%	29%	
Pursat	Phnum Kravanh	Prongil	Ou Bak Tra		42		61			1	1											<div><div></div></div>	<div><div></div></div>	522	2,492	22%	7%	29%	
Pursat	Phnum Kravanh	Prongil	Ou Srav		38																	<div><div></div></div>	<div><div></div></div>	302	1,418	19%	11%	29%	
Pursat	Phnum Kravanh	Prongil	Prongil							1												<div><div></div></div>	<div><div></div></div>	513	2,009	15%	10%	25%	
Pursat	Phnum Kravanh	Prongil	Samraong Yea																			<div><div></div></div>	<div><div></div></div>	194	856	16%	14%	30%	
Pursat	Phnum Kravanh	Prongil	Svay Pak		1											2						<div><div></div></div>	<div><div></div></div>	361	1,452	16%	11%	27%	
Pursat	Phnum Kravanh	Rokat	Veal Vong		1												2					<div><div></div></div>	<div><div></div></div>	471	2,163	6%	16%	22%	
Pursat	Phnum Kravanh	Rokat	Prey Smach		8																	<div><div></div></div>	<div><div></div></div>	168	817	9%	18%	27%	
Pursat	Phnum Kravanh	Rokat	Prey Khlong		14																	<div><div></div></div>	<div><div></div></div>	204	814	14%	15%	29%	
Pursat	Phnum Kravanh	Samraong	Angkrong		13																	<div><div></div></div>	<div><div></div></div>	647	2,866	9%	29%	37%	
Pursat	Phnum Kravanh	Samraong	Ou Heng		13																	<div><div></div></div>	<div><div></div></div>	198	916	11%	16%	26%	
Pursat	Phnum Kravanh	Samraong	Preaek Bei		1																	<div><div></div></div>	<div><div></div></div>	188	896	8%	19%	27%	
Pursat	Phnum Kravanh	Samraong	Preaek Muoy		14							1										<div><div></div></div>	<div><div></div></div>	459	1,893	14%	14%	27%	
Pursat	Phnum Kravanh	Samraong	Preaek Pir										1									<div><div></div></div>	<div><div></div></div>	240	1,973	14%	16%	30%	
Pursat	Phnum Kravanh	Samraong	Rovieng		32		44			1	1											<div><div></div></div>	<div><div></div></div>	221	960	17%	14%	31%	
Pursat	Phnum Kravanh	Samraong	Samraong Muoy		2	42																<div><div></div></div>	<div><div></div></div>	145	643	9%	9%	19%	
Pursat	Phnum Kravanh	Samraong	Samraong Pir		7																	<div><div></div></div>	<div><div></div></div>	426	1,863	6%	10%	16%	
Pursat	Phnum Kravanh	Samraong	Veal		83		74			1	1											<div><div></div></div>	<div><div></div></div>	258	1,174	14%	17%	30%	
Pursat	Phnum Kravanh	Samraong	Ou Preal		20																	<div><div></div></div>	<div><div></div></div>	91	403	13%	15%	28%	
Pursat	Phnum Kravanh	Santreae	Kol Totueng		25		12			1	1											<div><div></div></div>	<div><div></div></div>	313	1,446	15%	8%	23%	
Pursat	Phnum Kravanh	Santreae	Santreae									1										<div><div></div></div>	<div><div></div></div>	139	1,205	13%	13%	26%	
Pursat	Phnum Kravanh	Santreae	Srae Popeay		1																	<div><div></div></div>	<div><div></div></div>	199	928	15%	14%	29%	
Sub-Total Pursat	5	41	367	557	4,114	13,407	338	177	3	9	45	10	29	1	8	143	59	1,170	20	226	329	104	225	74,133	343,991	11%	14%	24%	

Cambodia HARVEST Target Villages -- Clients & Farmer beneficiaries, Sector Focus, and Target HHs/Populations (as of June 30, 2015)																													
Location				Category																					Target Populations				
Province	District	Commune	Village	#Fish	#Hort.	#Rice	#Fsty	#Fish Pro.	#CFI	#CF	#SG	#Com. FS/N	#HC	#RM	#Bran. of MFI	#BDS	#FS/N-G	#FS/N-M	#SF-G	#SF-M	#Mobile kitchen village	#O&M village	#FTF village	#HHs	Population	%HH P1	%HH P2	%HH P1&P2	
Battambang	Aek Phnum	Kaoh Chiveang	Anlong Ta Uor	7					1													■		432	2,362	27%	11%	38%	
Battambang	Aek Phnum	Kaoh Chiveang	Preaek Toal	8					1													■		735	3,928	21%	3%	24%	
Battambang	Aek Phnum	Peam Aek	Doun Teav										1								■			449	1,976	7%	27%	34%	
Battambang	Aek Phnum	Peam Aek	Ka Rohal	3	35	35											1	22	1	18	■		■	272	1,226	16%	27%	43%	
Battambang	Aek Phnum	Peam Aek	Kong Tum	2	37	1											1	20	1	11	■		■	305	1,475	27%	27%	54%	
Battambang	Aek Phnum	Peam Aek	Kouk Doung			94															■		■	434	1,930	16%	38%	54%	
Battambang	Aek Phnum	Peam Aek	Peam Aek	3	23											1	1	19	1	13	■		■	461	1,829	10%	17%	27%	
Battambang	Aek Phnum	Peam Aek	Preaek Chdaor	18	88	112					1					2	1	26	1	21	■		■	749	3,637	13%	33%	46%	
Battambang	Aek Phnum	Peam Aek	Suos Ei	3	71	1											1	19	1	15	■		■	427	1,954	8%	16%	24%	
Battambang	Aek Phnum	Peam Aek	Ta Kom		41	81											1	35	1	29	■		■	238	1,018	16%	27%	44%	
Battambang	Aek Phnum	Preaek Khpob	Khvet		10							1									■		■	395	1,436	4%	4%	9%	
Battambang	Aek Phnum	Preaek Khpob	Ou Kambot	20		170															■		■	485	2,157	2%	16%	18%	
Battambang	Aek Phnum	Preaek Khpob	Preaek Khpos	5	1																■		■	368	1,423	5%	18%	23%	
Battambang	Aek Phnum	Preaek Khpob	Preaek Snao	7		57															■		■	434	2,116	1%	20%	21%	
Battambang	Aek Phnum	Preaek Khpob	Sna Pi Mukh		3																		■	350	1,382	3%	9%	12%	
Battambang	Aek Phnum	Preaek Luong	Bak Amraek	15	45											1					■	■	■	302	1,552	19%	39%	58%	
Battambang	Aek Phnum	Preaek Luong	Bak Roteh		1																	■	■	222	1,117	12%	34%	46%	
Battambang	Aek Phnum	Preaek Luong	Doun Ent																		■			249	1,078	30%	7%	37%	
Battambang	Aek Phnum	Preaek Luong	Preaek Luong	14	6	128										1					■	■	■	470	2,842	10%	18%	28%	
Battambang	Aek Phnum	Preaek Luong	Rohal Suong	9	44	79			1												■	■	■	373	1,584	21%	28%	50%	
Battambang	Aek Phnum	Preaek Luong	Sdei Kraom	6	56	1					1						1	19	1	17	■		■	320	1,578	26%	18%	44%	
Battambang	Aek Phnum	Preaek Luong	Sdei Leu	9								1										■	■	368	1,691	8%	24%	33%	
Battambang	Aek Phnum	Preaek Norint	Ansang Sak			97															■		■	288	1,168	9%	32%	41%	
Battambang	Aek Phnum	Preaek Norint	Doung Mea	2	30	40										1					■	■	■	189	768	8%	21%	29%	
Battambang	Aek Phnum	Preaek Norint	Preaek Krouch		3																■		■	286	1,304	7%	29%	37%	
Battambang	Aek Phnum	Preaek Norint	Preaek Norint	12							1		1			1					■	■	■	480	2,165	6%	20%	26%	
Battambang	Aek Phnum	Preaek Norint	Preaek Ta Chraeng											1							■	■		533	2,448	11%	17%	28%	
Battambang	Aek Phnum	Preaek Norint	Preaek Trab		1	96			1								1	22			■		■	365	1,826	10%	22%	32%	
Battambang	Aek Phnum	Preaek Norint	Reach Doun Kaev			21										1					■		■	234	974	4%	23%	27%	
Battambang	Aek Phnum	Preaek Norint	Rohal Suong	6	31	161					1					2					■	■	■	342	1,355	13%	20%	34%	
Battambang	Aek Phnum	Preaek Norint	Sdei	7	31	126						1				2					■	■	■	266	1,119	14%	19%	33%	
Battambang	Aek Phnum	Preaek Norint	Sway Chrum	7	3																■		■	318	1,413	6%	31%	36%	
Battambang	Aek Phnum	Samraong Knong	Kampong Sambuor									1												554	2,300	3%	26%	29%	
Battambang	Aek Phnum	Ta Pun	Basaet	1																				842	3,788	25.3%	23.4%	48.7%	
Battambang	Banan	Bay Damram	Bay Damram			5										3					■	■	■	297	1,762	5%	9%	14%	
Battambang	Banan	Bay Damram	Kampong Chaeng		1	23																■	■	175	817	5%	23%	28%	
Battambang	Banan	Bay Damram	Kanhchroung		5	14																■	■	102	470	9%	10%	19%	

Location				Category																	#Mobile kitchen village	#O&M village	#FTF village	Target Populations				
Province	District	Commune	Village	#Fish	#Hort.	#Rice	#Fsty	#Fish Pro.	#CFI	#CF	#SG	#Com. FS/N	#HC	#RM	#Bran. of MFI	#BDS	#FS/N-G	#FS/N-M	#SF-G	#SF-M				#HHs	Populatio n	%HH P1	%HH P2	%HH P1&P2
Battambang	Banan	Bay Damram	Krala Peas		8	15											1						307	1,348	4%	16%	20%	
Battambang	Banan	Bay Damram	Prey Totueng			5																	279	1,449	2%	8%	10%	
Battambang	Banan	Bay Damram	Sdau			3																	177	788	13%	16%	29%	
Battambang	Banan	Bay Damram	Ta Song		11	7											1						135	658	15%	5%	20%	
Battambang	Banan	Bay Damram	Tuol Chranleng		2	7																	224	984	3%	7%	10%	
Battambang	Banan	Chaeng Mean Chey	Doung		8		1																337	1,500	34%	23%	57%	
Battambang	Banan	Chaeng Mean Chey	Boh Khnor		1																		347	1,907	23%	28%	50%	
Battambang	Banan	Chaeng Mean Chey	Changhour Svay		1																		100	433	8%	17%	25%	
Battambang	Banan	Chheu Teal	Anlok Kaong						Joint Banan vil					1			1						137	662	7%	28%	35%	
Battambang	Banan	Chheu Teal	Anlong Ta Mei		9												2						399	1,498	13%	22%	34%	
Battambang	Banan	Chheu Teal	Annachet		26													1	27	1	27		283	1,344	6%	25%	31%	
Battambang	Banan	Chheu Teal	Bay Damram		11							1	1				4						302	1,331	10%	13%	22%	
Battambang	Banan	Chheu Teal	Braboh		29				Joint Banan vil														202	914	15%	13%	28%	
Battambang	Banan	Chheu Teal	Chamkar Svay		8				Joint Banan vil								1						255	1,183	10%	23%	33%	
Battambang	Banan	Chheu Teal	Chhak Pou		9																		95	861	12%	21%	33%	
Battambang	Banan	Chheu Teal	Chheu Teal														2						388	1,796	13%	14%	27%	
Battambang	Banan	Chheu Teal	Doung		20		44		Joint Banan vil														151	615	3%	13%	16%	
Battambang	Banan	Chheu Teal	Khmar		43												1	1	25	1	19		240	1,008	11%	13%	24%	
Battambang	Banan	Chheu Teal	Svay Prakeab		45																		211	1,101	17%	19%	36%	
Battambang	Banan	Chheu Teal	Thkov				1		Joint Banan vil								3						186	818	8%	28%	36%	
Battambang	Banan	Chheu Teal	Bat Sala		12																		415	2,412	7%	19%	26%	
Battambang	Banan	Chheu Teal	Kampong Srama		7																		270	1,202	8%	15%	23%	
Battambang	Banan	Chheu Teal	Kampong Chamlang																				278	1,228	11%	20%	31%	
Battambang	Banan	Kantueu Muoy	Voat Kantueu		9		27																207	984	7%	12%	18%	
Battambang	Banan	Kantueu Muoy	Kampong Ampil		12																		168	725	10%	6%	16%	
Battambang	Banan	Kantueu Muoy	Svay Prey		3																		145	709	4%	12%	16%	
Battambang	Banan	Kantueu Muoy	Thmei		6																		303	1,269	8%	10%	18%	
Battambang	Banan	Kantueu Muoy	Sasar Pok		1																		178	844	5%	12%	17%	
Battambang	Banan	Kantueu Pir	Banan		18					2													476	2,040	9%	29%	38%	
Battambang	Banan	Kantueu Pir	Post Kantueu									1											139	573	26%	35%	61%	
Battambang	Banan	Kantueu Pir	Chamkar Ou		1																		160	542	5%	19%	24%	
Battambang	Banan	Kantueu Pir	Chhay Rumpoat		2																		276	1,103	17%	19%	36%	
Battambang	Banan	Phnum Sampov	Kampov		9	5																	338	1,605	19%	37%	56%	
Battambang	Banan	Phnum Sampov	Krapeu Cheung			195											2						650	2,627	2%	11%	13%	
Battambang	Banan	Phnum Sampov	Kouk Ampil		4																		251	1,051	12%	22%	35%	
Battambang	Banan	Phnum Sampov	Chaeng Kdar		21																		250	1,072	7%	30%	37%	
Battambang	Banan	Phnum Sampov	Sampov Lech			9																	365	1,665	6%	7%	13%	

Location				Category																	#Mobile Kitchen village	#O&M village	#FTF village	Target Populations						
Province	District	Commune	Village	#Fish	#Hort.	#Rice	#Fsty	#Fish Pro.	#CFI	#CF	#SG	#Com. FS/N	#HC	#RM	#Bran. of MFI	#BDS	#FS/N-G	#FS/N-M	#SF-G	#SF-M				#HHs	Populatio n	%HH P1	%HH P2	%HH P1&P2		
Battambang	Banan	Snoeng	Boeng Chaeng			168																■		■	323	1,369	22%	34%	57%	
Battambang	Banan	Snoeng	Boeng Krasal			84																■		■	479	2,232	19%	19%	38%	
Battambang	Banan	Snoeng	Boeng Prei			112																■		■	521	2,572	17%	11%	27%	
Battambang	Banan	Snoeng	Kor																			■			222	1,934	7%	32%	40%	
Battambang	Banan	Snoeng	Preah Srae																			■			332	2,501	7%	14%	21%	
Battambang	Banan	Snoeng	Rumchey		15	119	16			1												■	■	■	385	1,808	9%	21%	30%	
Battambang	Banan	Snoeng	Sambuor Meas						Joint Banan vil													■	■		350	1,650	12%	45%	56%	
Battambang	Banan	Snoeng	Samraong			140																■		■	206	1,897	40%	32%	71%	
Battambang	Banan	Snoeng	Snoeng Kaeut			175				1			1									■	■	■	400	1,930	20%	29%	49%	
Battambang	Banan	Snoeng	Snoeng Lech			136																■		■	276	1,540	15%	29%	44%	
Battambang	Banan	Snoeng	Peak Sbaek																			■			308	1,181	7%	18%	24%	
Battambang	Banan	Ta Kream	Andong Neang																			■			185	918	23%	30%	53%	
Battambang	Banan	Ta Kream	Ou Pong Moan		1	257																■	■	■	525	2,487	11%	37%	48%	
Battambang	Banan	Ta Kream	Ou Ta Nhea		1	315											2					■	■	■	354	1,563	26%	26%	52%	
Battambang	Banan	Ta Kream	Paoy Svay			114											1					■	■	■	298	1,614	16%	13%	29%	
Battambang	Banan	Ta Kream	Prey Phdau		1	40																■	■	■	213	1,131	29%	12%	41%	
Battambang	Banan	Ta Kream	Slab Pang																			■			442	1,785	31%	29%	60%	
Battambang	Banan	Ta Kream	Ta Kream			259											1						■	■	■	339	1,546	19%	27%	46%
Battambang	Banan	Ta Kream	Ta Ngaen		1	188											1						■	■	■	836	3,476	19%	32%	51%
Battambang	Banan	Ta Kream	Thmei			152											4						■	■	■	415	2,398	25%	26%	51%
Battambang	Banan	Ta Kream	Dangkut Thnong																			■	■		347	1,603	34%	40%	74%	
Battambang	Banan	Ta Kream	Anlong Svay																			■			416	2,442	29%	34%	62%	
Battambang	Bavel	Bavel	Dach Proat											1									■		■	339	1,596	16%	5%	21%
Battambang	Bavel	Bavel	Doun Av		4	42																		■	156	780	30%	13%	43%	
Battambang	Bavel	Bavel	Prey Totueng Pir																				■		539	2,316	14%	14%	28%	
Battambang	Bavel	Bavel	Sang Reang		8	40																		■	415	2,004	18%	9%	27%	
Battambang	Bavel	Bavel	Svay Chrum		42	69																	■	■	248	1,185	7%	14%	20%	
Battambang	Bavel	Bavel	Bavel Pir		1																			■	442	1,980	11%	3%	14%	
Battambang	Bavel	Kdol Tahen	Khleang											1											No data	No data	No data	No data	No data	
Battambang	Bavel	Khnach Romeas	Ballang Leu	9	41	107					1						1						■	■	263	1,317	13%	3%	15%	
Battambang	Bavel	Khnach Romeas	Ballang Mean Chey		28	78					1						1						■	■	125	630	10%	15%	25%	
Battambang	Bavel	Khnach Romeas	Khnach Romeas	5	43	83					3		1				1						■	■	629	3,223	4%	10%	14%	
Battambang	Bavel	Khnach Romeas	Kaoh Ream	10	12							1					7						■	■	491	2,318	11%	5%	16%	
Battambang	Bavel	Khnach Romeas	Prey Sangha	18	60	62					1						5						■	■	376	1,931	7%	15%	22%	
Battambang	Bavel	Khnach Romeas	Rung Ampil	10	26	24																	■	■	276	1,656	9%	5%	13%	
Battambang	Bavel	Khnach Romeas	Svay Sa	5	16	57											1						■	■	164	811	13%	12%	25%	
Battambang	Bavel	Klaeng Meas	Chrang Bak		44																			■	241	1,097	22%	16%	39%	

Location				Category																	#Mobile kitchen village	#O&M village	#FTF village	Target Populations				
Province	District	Commune	Village	#Fish	#Hort.	#Rice	#Fsty	#Fish Pro.	#CFI	#CF	#SG	#Com. FS/N	#HC	#RM	#Bran. of MFI	#BDS	#FS/N-G	#FS/N-M	#SF-G	#SF-M				#HHs	Populatio n	%HH P1	%HH P2	%HH P1&P2
Battambang	Bavel	Klaeng Meas	Khleang		3																	95	511	14%	7%	21%		
Battambang	Bavel	Klaeng Meas	Ou Doun Pov		23																	190	824	8%	11%	19%		
Battambang	Bavel	Klaeng Meas	Kampong Mkak		3																	130	584	15%	4%	18%		
Battambang	Bavel	Lvea	Boeng Samraong			99																255	1,150	12%	8%	20%		
Battambang	Bavel	Lvea	Kbal Spean											1								217	1,005	12%	8%	20%		
Battambang	Bavel	Lvea	Ping Pong			107																301	1,092	16%	5%	21%		
Battambang	Bavel	Lvea	Ream Sena											1								248	1,013	10%	8%	18%		
Battambang	Bavel	Lvea	Svay Prey			111																251	1,189	10%	12%	22%		
Battambang	Bavel	Lvea	Lvea Chas		9																	216	1,059	16%	5%	21%		
Battambang	Bavel	Prey Khpos	Pou		9																	265	1,363	19%	9%	27%		
Battambang	Bavel	Prey Khpos	Prey Khpos		7																	235	926	14%	16%	30%		
Battambang	Bavel	Ampil Pram Daeum	Buo Run			1																336	12,555	10.7%	10.7%	21.4%		
Battambang	Krong Battambang	Kdol Doun Teav	Kantuot									1										266	1,355	5%	15%	20%		
Battambang	Krong Battambang	Kdol Doun Teav	Chong Preaek		18	1																240	1,197	11%	16%	28%		
Battambang	Krong Battambang	Kdol Doun Teav	Ta Koy		1																	246	1,006	3.7%	21.1%	24.8%		
Battambang	Krong Battambang	Ou Char	Anhchanh												1							445	2,767	4%	17%	21%		
Battambang	Krong Battambang	Ou Char	Prey Koun Sek											1								219	1,255	6%	34%	40%		
Battambang	Krong Battambang	Ou Char	Kab Kou Thmei																			665	4,465	3%	24%	27%		
Battambang	Krong Battambang	Ou Mal	Boeng Reang			80																366	1,621	9%	23%	32%		
Battambang	Krong Battambang	Ou Mal	Dak Sasar			56																232	1,139	12%	19%	31%		
Battambang	Krong Battambang	Ou Mal	Kouk Ponley			49	20															227	1,110	17%	12%	28%		
Battambang	Krong Battambang	Ou Mal	Koun Sek			58																140	645	19%	16%	35%		
Battambang	Krong Battambang	Ou Mal	Ou Mal			11																185	843	18%	29%	47%		
Battambang	Krong Battambang	Ou Mal	Prey Dach		49	56											1	20	1	17		221	902	20%	17%	37%		
Battambang	Krong Battambang	Ou Mal	Voat Roka		39	45											4	1	29	1	22	301	1,471	9%	29%	38%		
Battambang	Krong Battambang	Ou Mal	Prey Roka																			202	779	8%	22%	30%		
Battambang	Krong Battambang	Ou Mal	Andoung Pring														2					336	1,480	7%	20%	27%		
Battambang	Krong Battambang	Ou Mal	Sala Balat		2																	250	1,150	11%	29%	40%		
Battambang	Krong Battambang	Preaek Preah Sdach	Ou Khcheay												1							296	1,813	10%	27%	37%		
Battambang	Krong Battambang	Rotanak	Rumchek Buon		13											1						779	4,090	5%	13%	19%		
Battambang	Krong Battambang	Rotanak	Rumchek Pram													1						212	1,176	5%	14%	19%		
Battambang	Krong Battambang	Svay Pao	Mphey Osakphea													1						565	3,981	3%	5%	9%		
Battambang	Krong Battambang	Svay Pao	Preaek Moha Tep													2						1,082	6,894	2%	13%	16%		
Battambang	Krong Battambang	Tuol Ta Aek	Tuol Ta Aek														1					1,187	6,011	5%	14%	19%		
Battambang	Krong Battambang	Voat Kor	Ballang		71						1							1	38	1	34	360	2,595	8%	12%	21%		
Battambang	Krong Battambang	Voat Kor	Chrab Krasang	1	54													1	24	1	15	638	3,547	9%	11%	20%		
Battambang	Krong Battambang	Voat Kor	Damnak Luong		1											1		1	26	1	23	428	2,419	10%	9%	19%		

Location				Category																	#Mobile kitchen village	#O&M village	#FTF village	Target Populations				
Province	District	Commune	Village	#Fish	#Hort.	#Rice	#Fsty	#Fish Pro.	#CFI	#CF	#SG	#Com. FS/N	#HC	#RM	#Bran. of MFI	#BDS	#FS/N-G	#FS/N-M	#SF-G	#SF-M				%HHs	Populatio n	%HH P1	%HH P2	%HH P1&P2
Battambang	Krong Battambang	Voat Kor	Khsach Pouy								1											<div></div>	430	2,418	5%	15%	20%	
Battambang	Krong Battambang	Voat Kor	Voat Kor									1										<div></div>	666	3,527	6%	14%	20%	
Battambang	Krong Battambang	Voat Kor	Kampong Seima																			<div></div>	322	1,956	8%	11%	19%	
Battambang	Koas Krala	Preah Phos	Boeng Preah Kralanh		10																	<div></div>	36	184	8%	32%	41%	
Battambang	Koas Krala	Preah Phos	Ta Khao		1																	<div></div>	139	567	22%	34%	56%	
Battambang	Koas Krala	Preah Phos	Kab Prich		1																	<div></div>	80	457	9%	14%	23%	
Battambang	Koas Krala	Hab	Chambak		2																	<div></div>	129	515	27%	29%	56%	
Battambang	Koas Krala	Hab	Trapeang Dang Tuek		3																	<div></div>	83	304	12%	47%	58%	
Battambang	Koas Krala	Hab	Hab		7																	<div></div>	180	774	18%	18%	36%	
Battambang	Koas Krala	Hab	Sameakki		5																	<div></div>	128	459	27%	39%	67%	
Battambang	Koas Krala	Hab	Sambour		1																	<div></div>	81	361	24%	30%	53%	
Battambang	Koas Krala	Hab	Klaeng Chuor		2																	<div></div>	43	387	37%	37%	74%	
Battambang	Koas Krala	Chhnal Mean	Banteay Char		1																	<div></div>	116	538	15%	11%	26%	
Battambang	Koas Krala	Chhnal Mean	Prey Sen		1																	<div></div>	124	522	49%	20%	69%	
Battambang	Koas Krala	Chhnal Mean	Krang Svot		2																	<div></div>	226	960	10%	16%	25%	
Battambang	Koas Krala	Doun Ba	Khlaeng Kong		2																	<div></div>	28	150	11%	21%	32%	
Battambang	Koas Krala	Doun Ba	Kuok Roka		2																	<div></div>	306	1,229	21%	13%	34%	
Battambang	Koas Krala	Doun Ba	Doun Ba		1																	<div></div>	47	360	15%	19%	34%	
Battambang	Koas Krala	Doun Ba	Prey Paen		1																	<div></div>	72	308	32%	10%	42%	
Battambang	Koas Krala	Koas Krala	Voat		4																	<div></div>	98	445	27%	31%	58%	
Battambang	Koas Krala	Koas Krala	Damnak Kakaoh		2																	<div></div>	65	430	41%	28%	70%	
Battambang	Koas Krala	Koas Krala	Spean		4																	<div></div>	119	878	26%	16%	41%	
Battambang	Koas Krala	Koas Krala	Tuol Balangk		1																	<div></div>	80	388	23%	29%	51%	
Battambang	Koas Krala	Thipakdei	Kantuot		2																	<div></div>	225	1,016	19%	25%	43%	
Battambang	Koas Krala	Thipakdei	Samraong		1																	<div></div>	157	759	37%	35%	71%	
Battambang	Moung Ruessei	Chrey	Chong Chamnay	12	37	13										3						<div></div>	456	2,051	4%	28%	31%	
Battambang	Moung Ruessei	Chrey	Chrey Cheung	5	22	79						1				2						<div></div>	317	1,480	5%	18%	23%	
Battambang	Moung Ruessei	Chrey	Chrey Muoy	9	25	56																<div></div>	154	732	21%	11%	32%	
Battambang	Moung Ruessei	Chrey	Doun Tri																			<div></div>	450	2,056	25%	15%	40%	
Battambang	Moung Ruessei	Chrey	Mreah Prov	17	37	163					1											<div></div>	297	1,482	19%	13%	32%	
Battambang	Moung Ruessei	Chrey	Tuol Ta Thon	5	18	74																<div></div>	183	921	7%	25%	32%	
Battambang	Moung Ruessei	Kakaoh	Chak Thum			82																<div></div>	447	2,034	6%	19%	25%	
Battambang	Moung Ruessei	Kakaoh	Chak Touch			72																<div></div>	423	1,846	13%	28%	41%	
Battambang	Moung Ruessei	Kakaoh	Kakaoh		1	97						1										<div></div>	380	2,059	16%	18%	34%	
Battambang	Moung Ruessei	Kakaoh	Ph'ieng			52																<div></div>	262	1,161	16%	24%	41%	
Battambang	Moung Ruessei	Kakaoh	Srae Ou			54																<div></div>	460	2,163	14%	25%	38%	
Battambang	Moung Ruessei	Kakaoh	Tuol Prum Muoy		1																	<div></div>	402	1,937	18%	32%	50%	

Location				Category																#Mobile kitchen village	#O&M village	#FTF village	Target Populations				
Province	District	Commune	Village	#Fish	#Hort.	#Rice	#Fsty	#Fish Pro.	#CFI	#CF	#SG	#Com. FSN	#HC	#RM	#Bran. of MFI	#BDS	#FS/N-G	#FS/N-M	#SF-G	#SF-M			#HHs	Populatio n	%HH P1	%HH P2	%HH P1&P2
Battambang	Moung Ruessei	Kear	Kear Bei																				234	1,130	12%	16%	29%
Battambang	Moung Ruessei	Kear	Kear Muoy	14	18	72										1							237	1,234	7%	22%	28%
Battambang	Moung Ruessei	Kear	Kear Pir																				171	739	13%	18%	31%
Battambang	Moung Ruessei	Kear	Koh Thkov																				314	1,474	19%	12%	31%
Battambang	Moung Ruessei	Kear	Ou Kriet											1		1							415	2,110	22%	5%	27%
Battambang	Moung Ruessei	Kear	Pou Muoy													1							354	1,714	10%	6%	16%
Battambang	Moung Ruessei	Kear	Pou Pir													1							365	1,576	10%	13%	23%
Battambang	Moung Ruessei	Kear	Ream Kon													3							459	2,258	14%	10%	24%
Battambang	Moung Ruessei	Kear	Roka Chhmoul																				315	1,492	13%	6%	18%
Battambang	Moung Ruessei	Kear	Run																				243	1,164	9%	22%	31%
Battambang	Moung Ruessei	Kear	Ta Nak																				315	1,871	11%	13%	24%
Battambang	Moung Ruessei	Moung Ruessei	Moung		1									1		2							367	1,573	2%	7%	9%
Battambang	Moung Ruessei	Moung Ruessei	Pralay		1	1																	149	710	4%	11%	15%
Battambang	Moung Ruessei	Prey Touch	Koun Khlong			152																	415	2,041	17%	14%	31%
Battambang	Moung Ruessei	Prey Touch	Prey Damrei		4	168																	431	2,074	21%	11%	32%
Battambang	Moung Ruessei	Prey Touch	Prey Touch			122						1											284	1,420	16%	18%	33%
Battambang	Moung Ruessei	Prey Touch	Boeng Pring		35																		174	793	23%	7%	30%
Battambang	Moung Ruessei	Prey Touch	Thmei		6																		295	1,305	15%	17%	31%
Battambang	Moung Ruessei	Prey Touch	Dob Krasang		1																		261	1,162	18%	10%	29%
Battambang	Moung Ruessei	Prey Touch	Prean Nil		13																		199	1,488	19%	13%	32%
Battambang	Moung Ruessei	Robas Mongkol	Koun K'aek Muoy	15	25	92						1				1							237	1,086	12%	15%	28%
Battambang	Moung Ruessei	Robas Mongkol	Koun K'aek Pir													1							306	1,425	16%	12%	28%
Battambang	Moung Ruessei	Robas Mongkol	Robas Mongkol	19	36	77																	204	926	12%	10%	22%
Battambang	Moung Ruessei	Robas Mongkol	Anlong Koub		11																		203	781	4%	25%	28%
Battambang	Moung Ruessei	Robas Mongkol	Boeng Bei		7																		280	1,289	11%	25%	35%
Battambang	Moung Ruessei	Robas Mongkol	Anlong Tamok		1																		260	1,156	16%	11%	26%
Battambang	Moung Ruessei	Ta Loas	Chong Pralay		26	88					1	1				2							258	1,199	10%	13%	23%
Battambang	Moung Ruessei	Ta Loas	Ma Naok																				315	1,765	16%	16%	32%
Battambang	Moung Ruessei	Ta Loas	Pralay Sdau		14	35																	156	666	5%	24%	30%
Battambang	Moung Ruessei	Ta Loas	Sdei Stueng		19	120																	215	1,005	22%	18%	40%
Battambang	Moung Ruessei	Ta Loas	Stueng Thmei	9	15	84										2							187	782	4%	7%	11%
Battambang	Moung Ruessei	Ta Loas	Suosdei																				373	1,786	19%	16%	36%
Battambang	Moung Ruessei	Ta Loas	Tras	4	34	78																	227	963	17%	15%	32%
Battambang	Moung Ruessei	Ta Loas	Veal		23	34																	152	602	23%	8%	31%
Battambang	Moung Ruessei	Ta Loas	Voat Chas		1																		185	833	9%	17%	26%
Battambang	Moung Ruessei	Prey Svay	Rumchek		1																		115	495	12.2%	27.0%	39.1%
Battambang	Phnom Proek	Chak Krey	Spean Tumneap		9																		343	1,715	27%	No data	27%

Location				Category																	#Mobile kitchen village	#O&M village	#FTF village	Target Populations					
Province	District	Commune	Village	#Fish	#Hort.	#Rice	#Fsty	#Fish Pro.	#CFI	#CF	#SG	#Com. FS/N	#HC	#RM	#Bran. of MFI	#BDS	#FS/N-G	#FS/N-M	#SF-G	#SF-M				#HHs	Population	%HH P1	%HH P2	%HH P1&P2	
Battambang	Phnom Proek	Chak Krey	Anlong Krouch		8																		■	211	923	25%	23%	47%	
Battambang	Phnom Proek	Chak Krey	Phnum Prampir		10																		■	1,068	5,038	24%	20%	44%	
Battambang	Rotonak Mondol	Andaek Haeb	Andaek Haeb		5																		■	159	662	3%	20%	23%	
Battambang	Rotonak Mondol	Phlov Meas	Chi Pang									1													101	818	19%	22%	41%
Battambang	Rotonak Mondol	Phlov Meas	Ou Traeng				29			Joint PM							1	24	1	19		■		350	1,476	26%	14%	40%	
Battambang	Rotonak Mondol	Phlov Meas	Phlov Meas				49			1			1				1	20	1	19				267	2,484	29%	14%	43%	
Battambang	Rotonak Mondol	Phlov Meas	Sek Sak				14			Joint PM															190	795	30%	22%	53%
Battambang	Rotonak Mondol	Phlov Meas	Tuek Sab							Joint PM															75	360	18%	17%	35%
Battambang	Rotonak Mondol	Sdau	Baribour		19																		■	147	607	11%	27%	38%	
Battambang	Rotonak Mondol	Sdau	Dangkot		11																		■	195	833	20%	46%	66%	
Battambang	Rotonak Mondol	Sdau	Sdau		3												1						■	531	2,394	6%	12%	18%	
Battambang	Rotonak Mondol	Sdau	Kouk Choar		8																		■	94	376	12%	21%	33%	
Battambang	Rotonak Mondol	Sdau	Banang		5																		■	335	1,597	19%	23%	42%	
Battambang	Rotonak Mondol	Sdau	Ou Khmum		2																		■	No data	No data	No data	No data	No data	
Battambang	Rotonak Mondol	Sdau	Boeng Ampil		1																		■	372	1,621	9%	25%	34%	
Battambang	Rotonak Mondol	Traeng	Chi Sang				24																		331	1,582	28%	16%	44%
Battambang	Rotonak Mondol	Traeng	Phcheav				5																		590	2,973	7%	20%	26%
Battambang	Rotonak Mondol	Traeng	Cheav Montrei		13																		■	318	1,424	20%	13%	33%	
Battambang	Rotonak Mondol	Traeng	Kilou Samprambe		24																		■	459	2,450	9%	20%	29%	
Battambang	Rukhak Kiri	Mukh Reah	Dang Hoa		20																		■	139	667	7%	15%	22%	
Battambang	Rukhak Kiri	Mukh Reah	Svay Yar		10																		■	159	585	22%	2%	24%	
Battambang	Rukhak Kiri	Mukh Reah	Srah Kuy		2																		■	434	1,900	26%	18%	44%	
Battambang	Rukhak Kiri	Basak	Chhouk		6																		■	198	1,540	18%	24%	42%	
Battambang	Rukhak Kiri	Preaek Chik	Preaek Taven		18																		■	605	3,439	6%	15%	21%	
Battambang	Rukhak Kiri	Preaek Chik	Thnom		11																		■	219	1,095	10%	11%	20%	
Battambang	Rukhak Kiri	Preaek Chik	Khnoch Ampor		8																		■	323	1,516	13%	22%	35%	
Battambang	Rukhak Kiri	Preaek Chik	Siem		3																		■	165	766	5%	17%	21%	
Battambang	Rukhak Kiri	Preaek Chik	Chhkae Kham Praeus		4																		■	326	1,495	9%	17%	26%	
Battambang	Rukhak Kiri	Preaek Chik	Preaek Chik		6																		■	371	1,495	12%	13%	26%	
Battambang	Rukhak Kiri	Sdok Pravoek	Pralay Dabprambe		2		9																■	613	3,487	29%	26%	55%	
Battambang	Rukhak Kiri	Sdok Pravoek	Prey Ampaon		2		7																■	367	1,623	25%	9%	33%	
Battambang	Rukhak Kiri	Sdok Pravoek	Kaoh Thum		4																		■	316	1,239	11%	21%	32%	
Battambang	Rukhak Kiri	Sdok Pravoek	Preah Andoung		2																		■	212	873	4%	51%	56%	
Battambang	Rukhak Kiri	Sdok Pravoek	Tuol Koki		1																		■	376	1,622	15%	15%	29%	
Battambang	Rukhak Kiri	Prey Tralach	Sreah Thort				9																		163	707	46%	38%	84%
Battambang	Rukhak Kiri	Prey Tralach	Prey Tralach				2																		307	1,307	10%	35%	46%
Battambang	Samlout	Kampong Lpov	Svay Chrum									1													185	830	6%	38%	43%

Location				Category																#Mobile kitchen village	#O&M village	#FTF village	Target Populations				
Province	District	Commune	Village	#Fish	#Hort.	#Rice	#Fsty	#Fish Pro.	#CFI	#CF	#SG	#Com. FSN	#HC	#RM	#Bran. of MFI	#BDS	#FS/N-G	#FS/N-M	#SF-G	#SF-M			#HHs	Populatio n	%HH P1	%HH P2	%HH P1&P2
Battambang	Samlout	Samlout	Bueng Run									1	1										546	2,496	10%	13%	23%
Battambang	Samlout	Sung	Kandal		57		51			1	1												357	1,497	18%	15%	33%
Battambang	Samlout	Sung	Srae Reach		10																		101	530	3%	16%	19%
Battambang	Samlout	Sung	Sung Muoy									1											279	1,217	5%	11%	17%
Battambang	Samlout	Ta Sanh	Ou Sngout										1										314	1,236	17%	28%	46%
Battambang	Samlout	Ta Taok	Peam									1											54	268	19%	49%	68%
Battambang	Samlout	Ta Taok	Phnum Rai		26		45			1	1												247	1,135	31%	34%	66%
Battambang	Sangkae	Anlong Vil	Ou Muni Muoy		5	3																	474	1,994	41%	14%	56%
Battambang	Sangkae	Anlong Vil	Ou Muni Pir			1																	180	845	35%	24%	59%
Battambang	Sangkae	Anlong Vil	Svay Kang		50												1	30	1	26			464	3,039	8%	24%	32%
Battambang	Sangkae	Anlong Vil	Beng		2																		513	2,783	6%	25%	31%
Battambang	Sangkae	Anlong Vil	Chrab Veal																				307	1,351	4%	17%	21%
Battambang	Sangkae	Anlong Vil	Anlong Vil																				1,020	4,134	7%	31%	37%
Battambang	Sangkae	Anlong Vil	Puk Chhma		10																		171	857	8%	22%	30%
Battambang	Sangkae	Anlong Vil	Chumnik																				462	2,256	20%	15%	35%
Battambang	Sangkae	Anlong Vil	Spong			5																	180	872	32%	21%	53%
Battambang	Sangkae	Kampong Preah	Kampong Preah			4						1											532	2,225	15%	24%	40%
Battambang	Sangkae	Kampong Preah	Srah Kaev	1		4																	508	2,443	11%	32%	43%
Battambang	Sangkae	Kampong Prieng	Kach Roteh		2	48							1										298	1,386	23%	4%	26%
Battambang	Sangkae	Kampong Prieng	Kbal Thnal		26	105											1	32	1	30			363	1,750	14%	21%	35%
Battambang	Sangkae	Kampong Prieng	Os Tuk	2		207																	526	2,557	22%	10%	32%
Battambang	Sangkae	Kampong Prieng	Sala Trav			47																	233	1,174	34%	22%	56%
Battambang	Sangkae	Kampong Prieng	Sambok Ak		48	161					1						1	16					507	2,412	17%	21%	38%
Battambang	Sangkae	Kampong Prieng	Thmei		46	34						1					1	34	1	29			286	1,642	7%	16%	23%
Battambang	Sangkae	Norea	Norea Muoy									1											413	2,167	12%	22%	34%
Battambang	Sangkae	Norea	Balat		9																		237	1,176	8.0%	24.9%	32.9%
Battambang	Sangkae	Norea	Norea Pir		1																		247	1,354	5.3%	29.1%	34.4%
Battambang	Sangkae	Norea	Ta Kok		1																		251	1,202	11.6%	25.5%	37.1%
Battambang	Sangkae	Ou Dambang Muoy	Baoh Pou			109																	708	4,079	11%	19%	29%
Battambang	Sangkae	Ou Dambang Muoy	Ou Khcheay	16	17	59					1						1	35	1	32			432	2,020	2%	15%	17%
Battambang	Sangkae	Ou Dambang Muoy	Ou Sralau	7	18	133											1	25	1	24			579	3,264	10%	17%	27%
Battambang	Sangkae	Ou Dambang Muoy	Samraong Kaong			119																	169	837	17%	30%	47%
Battambang	Sangkae	Ou Dambang Muoy	Voat Ta Moem																				626	3,550	3%	8%	11%
Battambang	Sangkae	Ou Dambang Muoy	Voat Chaeng																				216	1,106	3%	32%	35%
Battambang	Sangkae	Reang Ksei	Boeng Veaeng			49								1									125	699	6%	12%	18%
Battambang	Sangkae	Reang Ksei	Damnak Dangkao			45																	162	982	16%	29%	45%
Battambang	Sangkae	Reang Ksei	Kakaoh Kambot			38										1							111	625	2%	23%	24%

Location				Category																	#Mobile Kitchen village	#O&M village	#FTF village	Target Populations					
Province	District	Commune	Village	#Fish	#Hort.	#Rice	#Fsty	#Fish Pro.	#CFI	#CF	#SG	#Com. FS/N	#HC	#RM	#Bran. of MFI	#BDS	#FS/N-G	#FS/N-M	#SF-G	#SF-M				#HHs	Population	%HH P1	%HH P2	%HH P1&P2	
Battambang	Sangkae	Reang Ksei	Prey Svay			70																■		■	208	1,041	33%	24%	57%
Battambang	Sangkae	Reang Ksei	Reang Ksei		27	63							1				4	1	33	1	21	■		■	231	1,231	5%	13%	18%
Battambang	Sangkae	Reang Ksei	Reang Kraol		23	110					1						2	1	33	1	21	■		■	331	1,641	10%	19%	29%
Battambang	Sangkae	Reang Ksei	Svay Cheat			79											2					■		■	351	1,501	6%	21%	27%
Battambang	Sangkae	Reang Ksei	Tuol Snuol			35																■		■	159	1,029	12%	14%	26%
Battambang	Sangkae	Reang Ksei	Voat Kandal		22	123											1	1	30	1	20	■		■	321	1,205	11%	27%	38%
Battambang	Sangkae	Roka	Ambaeng Thngae		20	129												1	38	1	34	■		■	241	1,167	38%	13%	51%
Battambang	Sangkae	Roka	Chhung Tradak			11												1	24	1	18	■		■	425	1,898	9%	22%	31%
Battambang	Sangkae	Roka	Pou Batdambang		20	167			1									1	26	1	22	■		■	238	1,150	17%	26%	42%
Battambang	Sangkae	Roka	Roka		42	165					1		1					1	27	1	27	■		■	482	2,608	11%	27%	38%
Battambang	Sangkae	Roka	Ta Haen Muoy		58	147					1							1	29	1	26	■		■	339	1,870	20%	41%	61%
Battambang	Sangkae	Roka	Ta Haen Pir		45	122												1	30	1	19	■		■	204	1,455	8%	34%	42%
Battambang	Sangkae	Ta Pun	Basaet	13																				■	874	3,788	25%	23%	49%
Battambang	Sangkae	Ta Pun	Ta Pon			4																		■	461	2,283	26%	20%	45%
Battambang	Sangkae	Voat Ta Muem	Anlong Lvea		24	38					1							1	33	1	20	■		■	303	1,274	10%	26%	36%
Battambang	Sangkae	Voat Ta Muem	Kampong Chlang	7	64	62											1	1	34	1	29	■		■	790	3,410	5%	16%	21%
Battambang	Sangkae	Voat Ta Muem	Ou Khcheay	15	17												1	1	31	1	31	■		■	491	2,219	8%	29%	37%
Battambang	Sangkae	Voat Ta Muem	Ou Sralau		43													1	23	1	19	■		■	635	2,968	4%	17%	21%
Battambang	Sangkae	Voat Ta Muem	Sla Kram	2	54						1		1				5	1	28	1	28	■		■	370	1,584	13%	25%	37%
Battambang	Sangkae	Voat Ta Muem	Kampong Ampil																			■			757	5,225	10%	24%	34%
Battambang	Thma Koul	Anlong Run	Char			47																		■	220	1,242	14%	12%	26%
Battambang	Thma Koul	Anlong Run	Sla Slak			51																■		■	174	962	42%	16%	58%
Battambang	Thma Koul	Anlong Run	Souphi			66																		■	240	1,279	18%	3%	21%
Battambang	Thma Koul	Bansay Traeng	Bansay Traeng			53						1	1									■		■	323	1,534	6%	11%	17%
Battambang	Thma Koul	Bansay Traeng	Kaong Kang	10	22	52												1	26	1	21	■		■	208	849	6%	25%	31%
Battambang	Thma Koul	Bansay Traeng	Spean		26	39												1	23	1	23	■		■	448	2,099	8%	20%	28%
Battambang	Thma Koul	Bansay Traeng	Ta Kay			71																■		■	234	992	24%	9%	33%
Battambang	Thma Koul	Bansay Traeng	Thmea		37													1	17			■		■	240	1,042	37%	17%	54%
Battambang	Thma Koul	Bansay Traeng	Thmei		1	51					1											■		■	413	1,994	17%	21%	38%
Battambang	Thma Koul	Bansay Traeng	Tuol Ta Sokh	8	28													1	31	1	31	■		■	190	909	13%	26%	39%
Battambang	Thma Koul	Boeng Pring	Boeng Pring		27	151					1	1	1	1			5	1	19			■		■	974	4,723	16%	27%	43%
Battambang	Thma Koul	Boeng Pring	Ou Nhor		29	106											1	1	27	1	18	■		■	501	2,382	12%	31%	42%
Battambang	Thma Koul	Boeng Pring	Paoy Ta Sek		17	139											2	1	28	1	24	■		■	408	2,177	22%	27%	49%
Battambang	Thma Koul	Boeng Pring	Snuol Kaong			130																■		■	125	1,033	20%	32%	52%
Battambang	Thma Koul	Chrey	Anlong Run																			■			176	982	30%	17%	48%
Battambang	Thma Koul	Chrey	Chrey			43											1					■		■	291	1,398	10%	24%	34%
Battambang	Thma Koul	Chrey	Chrey Thmei			68								1								■	■	■	127	1,186	31%	26%	57%

Location				Category																#Mobile kitchen village	#O&M village	#FTF village	Target Populations				
Province	District	Commune	Village	#Fish	#Hort.	#Rice	#Fsty	#Fish Pro.	#CFI	#CF	#SG	#Com. FSN	#HC	#RM	#Bran. of MFI	#BDS	#FS/N-G	#FS/N-M	#SF-G	#SF-M			#HHs	Populatio n	%HH P1	%HH P2	%HH P1&P2
Battambang	Thma Koul	Chrey	Hai San										1										609	2,659	13%	34%	47%
Battambang	Thma Koul	Chrey	Ka Kou			59																	356	1,906	14%	23%	37%
Battambang	Thma Koul	Chrey	Kbal Khmaoch	2	23	82					1	1				1							326	1,765	27%	23%	50%
Battambang	Thma Koul	Chrey	Kruos			73																	219	974	5%	28%	33%
Battambang	Thma Koul	Chrey	Popeal Khae			63																	535	2,397	1%	21%	23%
Battambang	Thma Koul	Chrey	Prey Totueng		37	84											1	22	1	22			426	1,907	19%	19%	37%
Battambang	Thma Koul	Chrey	Svay Chrum		15	93										2							340	1,389	18%	18%	36%
Battambang	Thma Koul	Chrouy Sdau	Chrouy Sdau		69	361						1		1		1	1	22					651	3,120	5%	22%	27%
Battambang	Thma Koul	Chrouy Sdau	Nikom Knong	12	47	91					1						1	25	1	18			963	4,948	14%	4%	18%
Battambang	Thma Koul	Chrouy Sdau	Nikom Krau		62	142											1	21	1	19			590	3,128	12%	9%	21%
Battambang	Thma Koul	Kouk Khmum	Chhkae Koun		31	211								1		3	1	37	1	30			446	1,972	26%	9%	35%
Battambang	Thma Koul	Kouk Khmum	Chranieng	8	38	181											1	40	1	34			285	1,295	21%	20%	41%
Battambang	Thma Koul	Kouk Khmum	Kandal Cheung													4							168	847	11%	20%	30%
Battambang	Thma Koul	Kouk Khmum	Kandal Tboung									1											355	1,467	4%	20%	24%
Battambang	Thma Koul	Kouk Khmum	Kien Kaes Muoy			128					1			1		1							527	2,120	8%	15%	23%
Battambang	Thma Koul	Kouk Khmum	Kien Kaes Pir		1	253																	613	3,480	16%	16%	32%
Battambang	Thma Koul	Kouk Khmum	Kouk Khmum	12	58	203					2		1			1	1	27	1	21			233	1,053	22%	19%	41%
Battambang	Thma Koul	Kouk Khmum	Ta Meakh	11	23												1	22	1	21			290	1,191	19%	20%	39%
Battambang	Thma Koul	Ou Ta Ki	Kakaoh			6																	326	1,313	10%	34%	44%
Battambang	Thma Koul	Ou Ta Ki	Ou Ta Ki	5	36	1							1			2							842	3,806	29%	9%	37%
Battambang	Thma Koul	Ou Ta Ki	Popeal Khae									1				1							665	2,874	58%	42%	100%
Battambang	Thma Koul	Ou Ta Ki	Prey Dach																				315	1,531	45%	14%	59%
Battambang	Thma Koul	Ou Ta Ki	Trang			100										3							466	1,950	16%	23%	38%
Battambang	Thma Koul	Ou Ta Ki	Tras	6	73	41										1							480	1,837	27%	20%	47%
Battambang	Thma Koul	Rung Chrey	Ballang Kraom	16	24	127										2							476	1,962	7%	13%	20%
Battambang	Thma Koul	Rung Chrey	Kouk Khpos		22	82					1	1	1			2							219	1,118	8%	9%	17%
Battambang	Thma Koul	Rung Chrey	Paoy Rumchey																				108	510	11%	30%	41%
Battambang	Thma Koul	Rung Chrey	Prakeab		45	120					1					4							666	3,336	4%	7%	11%
Battambang	Thma Koul	Rung Chrey	Preah Ponlea	13	30	128										2							597	2,498	15%	10%	24%
Battambang	Thma Koul	Rung Chrey	Rung Chrey	13	35	90					2					3							290	1,329	10%	14%	24%
Battambang	Thma Koul	Rung Chrey	Tuol	10	24	43					1					1							152	709	27%	10%	37%
Battambang	Thma Koul	Ta Meun	Ang Cheung	6	52	46			1				1										335	1,714	9%	15%	23%
Battambang	Thma Koul	Ta Meun	Chrouy Mtes	2	24	29																	262	1,255	10%	2%	12%
Battambang	Thma Koul	Ta Meun	Kouk Trab		10	81										1							528	2,580	5%	7%	11%
Battambang	Thma Koul	Ta Meun	Krasang		10																		266	1,453	12%	8%	20%
Battambang	Thma Koul	Ta Meun	Samraong	3	10	124																	177	791	5%	13%	18%
Battambang	Thma Koul	Ta Meun	Ta Sei	16	34											3							587	2,627	8%	5%	12%

Location				Category																	#Mobile kitchen village	#O&M village	#FTF village	Target Populations					
Province	District	Commune	Village	#Fish	#Hort.	#Rice	#Fsty	#Fish Pro.	#CFI	#CF	#SG	#Com. FS/N	#HC	#RM	#Bran. of MFI	#BDS	#FS/N-G	#FS/N-M	#SF-G	#SF-M				#HHs	Populatio n	%HH P1	%HH P2	%HH P1&P2	
Battambang	Thma Koul	Ta Meun	Thma Koul Cheung		1											1						<div></div>	<div></div>	<div></div>	394	2,078	6%	5%	11%
Battambang	Thma Koul	Ta Meun	Thmei	13	42	39																<div></div>	<div></div>	<div></div>	446	2,324	13%	4%	16%
Battambang	Thma Koul	Ta Meun	Tumneab									1				2						<div></div>	<div></div>		121	474	7%	No data	7%
Battambang	Thma Koul	Ta Meun	Tumpung Cheung																			<div></div>			329	1,340	7%	10%	18%
Battambang	Thma Koul	Ta Pung	Ang Tboung		1																	<div></div>		<div></div>	345	1,749	12%	24%	36%
Battambang	Thma Koul	Ta Pung	Tumpung Tboung																			<div></div>			359	1,955	31%	69%	100%
Battambang	Thma Koul	Ta Pung	Kaksekam	1	1	1					1			1		4						<div></div>		<div></div>	356	1,546	5%	23%	28%
Battambang	Thma Koul	Ta Pung	Kouk Kduoch		1											1						<div></div>		<div></div>	612	2,757	5%	23%	28%
Battambang	Thma Koul	Ta Pung	Paoy Samraong		5	5					1					1						<div></div>		<div></div>	656	2,805	3%	18%	21%
Battambang	Thma Koul	Ta Pung	Paoy Yong											1								<div></div>			579	2,529	8%	33%	41%
Battambang	Thma Koul	Ta Pung	Thma Koul Tboung									1				1						<div></div>			333	1,415	2%	10%	12%
Sub-Total Battambang	12	76	381	561	4,112	13,598	353	0	6	7	37	31	20	16	8	160	52	1,393	47	1,077	213	96	295	125,851	620,708	14%	19%	32%	

Cambodia HARVEST Target Villages -- Clients & Farmer beneficiaries, Sector Focus, and Target HHs/Populations (as of June 30, 2015)																												
Location				Category																		Target Populations						
Province	District	Commune	Village	#Fish	#Hort.	#Rice	#Fsty	#Fish Pro.	#CFI	#CF	#SG	#Com. FS/N	#HC	#RM	#Bran. of MFI	#BDS	#FS/N-G	#FS/N-M	#SF-G	#SF-M	#Mobile kitchen village	#O&M village	#FTF village	#HHs	Population	%HH P1	%HH P2	%HH P1&P2
Siem Reap	Angkor Chum	Char Chhuk	Doun Sva											1										192	1,063	1%	7%	8%
Siem Reap	Angkor Chum	Srae Khvar	Kouk Chas							1														153	804	1%	8%	9%
Siem Reap	Angkor Thum	Chob Ta Trav	Chob	4	51						1		1				1	22			■	■	■	153	873	10%	31%	41%
Siem Reap	Angkor Thum	Chob Ta Trav	Pong Tuek	3	31						1						1	27			■	■	■	250	1,246	12%	21%	33%
Siem Reap	Angkor Thum	Chob Ta Trav	Prasat		33												1	29	1	14	■	■	■	148	685	22%	29%	51%
Siem Reap	Angkor Thum	Chob Ta Trav	Toap Svay	6	37												1	36	1	10	■	■	■	297	1,205	33%	24%	57%
Siem Reap	Angkor Thum	Chob Ta Trav	Trapeang Tuk															0			■	■		97	642	17%	27%	44%
Siem Reap	Angkor Thum	Leang Dai	Bampenh Reach	2	26	1					1						1	25	1	8	■	■	■	162	682	23%	25%	48%
Siem Reap	Angkor Thum	Leang Dai	Doun Ov															0			■	■		200	742	25%	18%	43%
Siem Reap	Angkor Thum	Leang Dai	Kouk Kreul		2													0				■	■	118	618	29%	21%	50%
Siem Reap	Angkor Thum	Leang Dai	Leang Dai		45												1	40	1	30	■	■	■	295	1,083	26%	32%	58%
Siem Reap	Angkor Thum	Leang Dai	Phlong		46						1	1	1			2	1	28			■	■	■	388	1,742	21%	15%	36%
Siem Reap	Angkor Thum	Leang Dai	Samraong	4	48												1	35	1	24	■	■	■	459	1,993	12%	19%	30%
Siem Reap	Angkor Thum	Leang Dai	Spean Thmei		23													0			■	■	■	84	457	43%	15%	58%
Siem Reap	Angkor Thum	Leang Dai	Ta Prok	2	37												1	34	1	16	■	■	■	243	1,482	26%	15%	42%
Siem Reap	Angkor Thum	Leang Dai	Trapeang Svay	3	45	25											1	36	1	10	■		■	235	1,132	27%	18%	45%
Siem Reap	Angkor Thum	Peak Snaeng	Chob Saom	5	37																■	■	■	147	715	15%	30%	46%
Siem Reap	Angkor Thum	Peak Snaeng	Khting																		■	■		120	532	12%	33%	45%
Siem Reap	Angkor Thum	Peak Snaeng	Lieb																		■	■		89	391	41%	26%	67%
Siem Reap	Angkor Thum	Peak Snaeng	Peak Snaeng Chas																		■	■		228	1,119	27%	24%	51%
Siem Reap	Angkor Thum	Peak Snaeng	Peak Snaeng Thmei	8	51						1	1	1			2					■	■	■	422	1,994	29%	20%	48%
Siem Reap	Angkor Thum	Peak Snaeng	Sandan	3	35						1										■	■	■	156	752	28%	25%	53%
Siem Reap	Angkor Thum	Svay Chek	Bos Ta Trav		2	115				Joint SC											■	■	■	184	1,028	11%	33%	44%
Siem Reap	Angkor Thum	Svay Chek	Kandaol		41	80				Joint SC						1					■	■	■	247	1,084	11%	15%	26%
Siem Reap	Angkor Thum	Svay Chek	Kouk Kak		30	80				Joint SC											■	■	■	193	1,074	2%	13%	15%
Siem Reap	Angkor Thum	Svay Chek	Preah Kou Chas							Joint SC											■	■		67	318	15%	31%	46%
Siem Reap	Angkor Thum	Svay Chek	Svay Chek		48	120	6			1	1	1	1			1					■	■	■	246	1,117	1%	14%	15%
Siem Reap	Angkor Thum	Svay Chek	Ta Trav		13	89	8			Joint SC	1										■	■	■	267	1,444	11%	19%	30%
Siem Reap	Banteay Srei	Tbaeng	Skun				50			1											■			202	939	6%	7%	13%
Siem Reap	Banteay Srei	Tbaeng	Tbaeng Kaeut													1					■			350	1,626	2%	11%	13%
Siem Reap	Banteay Srei	Tbaeng	Tbaeng Lech		15	31							1								■	■	■	295	1,254	19%	19%	38%
Siem Reap	Banteay Srei	Tbaeng	Voat													1					■			197	894	5%	16%	20%
Siem Reap	Banteay Srei	Tbaeng	Ta Pen		1																■		■	108	596	43%	10%	52%
Siem Reap	Banteay Srei	Tbaeng	Srah Khvav																		■			402	2,097	22%	11%	32%
Siem Reap	Banteay Srei	Tbaeng	Kouk Lean Thmei																		■			205	908	15%	31%	45%
Siem Reap	Banteay Srei	Tbaeng	Sasei																		■			94	585	28%	16%	44%
Siem Reap	Banteay Srei	Tbaeng	Thmar Choul																		■			68	303	17%	33%	50%
Siem Reap	Banteay Srei	Rumchek	Rovieng				18																	108	506	12%	24%	36%

Location				Category																#Mobile kitchen village	#O&M village	#FTF village	Target Populations				
Province	District	Commune	Village	#Fish	#Hort.	#Rice	#Fsty	#Fish Pro.	#CFI	#CF	#SG	#Com. FS/N	#HC	#RM	#Bran. or MFI	#BDS	#FS/N-G	#FS/N-M	#SF-G	#SF-M			#HHs	Populatio n	%HH P1	%HH P2	%HH P1&P2
Siem Reap	Banteay Srei	Khnar Sanday	Banteay Srei																		■		379	2,027	18%	23%	41%
Siem Reap	Banteay Srei	Khnar Sanday	Ou Manas		2																	■	176	1,178	35%	17%	51%
Siem Reap	Chi Kraeng	Chi Kraeng	Chi Kraeng		1	10																■	93	477	3%	5%	8%
Siem Reap	Chi Kraeng	Chi Kraeng	Kampong													2							148	724	14%	24%	38%
Siem Reap	Chi Kraeng	Chi Kraeng	Kampong Snao Kaeut		26	15																■	93	437	14%	24%	38%
Siem Reap	Chi Kraeng	Chi Kraeng	Kampong Snao Lech			6																■	126	554	4%	26%	30%
Siem Reap	Chi Kraeng	Chi Kraeng	Pring			1																■	264	1,150	17%	31%	48%
Siem Reap	Chi Kraeng	Chi Kraeng	Sandan		12																	■	57	375	5%	21%	26%
Siem Reap	Chi Kraeng	Kampong Kdei	Kampong Kdei Muoy									1		1									113	576	2%	2%	4%
Siem Reap	Chi Kraeng	Kampong Kdei	Kampong Kdei Pir													3							148	1,072	2%	4%	6%
Siem Reap	Chi Kraeng	Kampong Kdei	Ponlueu Preah Phos	18	45																■	■	152	777	5%	17%	22%
Siem Reap	Chi Kraeng	Kampong Kdei	Sala			33																■	91	502	7%	21%	28%
Siem Reap	Chi Kraeng	Kampong Kdei	Sangkae Mean Chey		2																	■	127	745	11%	21%	32%
Siem Reap	Chi Kraeng	Kampong Kdei	Trapeang Chrey		14		25														■	■	91	465	24%	28%	52%
Siem Reap	Chi Kraeng	Kampong Kdei	Pou Serei													2							171	910	5%	8%	13%
Siem Reap	Chi Kraeng	Kampong Kdei	Prasat			1																■	153	706	13%	20%	33%
Siem Reap	Chi Kraeng	Kampong Kdei	Ansang Pong			2																■	130	576	11%	17%	28%
Siem Reap	Chi Kraeng	Kampong Kdei	Chrang Khpos			2																	167	778	8%	22%	30%
Siem Reap	Chi Kraeng	Kouk Thlok Kraom	Doun Reach		1																	■	187	817	20%	8%	28%
Siem Reap	Chi Kraeng	Kouk Thlok Kraom	Doun Sokh		6																	■	207	1,023	15%	14%	29%
Siem Reap	Chi Kraeng	Kouk Thlok Kraom	Ta Tor		26																■	■	175	875	12%	15%	28%
Siem Reap	Chi Kraeng	Kouk Thlok Kraom	Thmei										1										132	649	9%	15%	24%
Siem Reap	Chi Kraeng	Kouk Thlok Kraom	Thnal Ta Set		38																	■	219	1,061	18%	11%	29%
Siem Reap	Chi Kraeng	Kouk Thlok Kraom	Trapeang Trav		18																	■	132	679	22%	7%	29%
Siem Reap	Chi Kraeng	Kouk Thlok Leu	Prey Thum		13																	■	380	1,776	10%	9%	19%
Siem Reap	Chi Kraeng	Kouk Thlok Leu	Thlok Smach		3																	■	117	504	5%	20%	25%
Siem Reap	Chi Kraeng	Kouk Thlok Leu	Ta Phnhea		2																	■	304	1,444	5%	13%	18%
Siem Reap	Chi Kraeng	Kouk Thlok Leu	Thnal		1																	■	154	854	23%	24%	46%
Siem Reap	Chi Kraeng	Kouk Thlok Leu	Trapeang veaeng		3																	■	99	491	14%	29%	43%
Siem Reap	Chi Kraeng	Kouk Thlok Leu	Slaeng Kaong		1																	■	128	608	9%	12%	21%
Siem Reap	Chi Kraeng	Lveaeng Ruessei	Chambak Khpos		62												1	28	1	15	■	■	178	920	17%	12%	29%
Siem Reap	Chi Kraeng	Lveaeng Ruessei	Knong		16	55											1	33	1	24		■	140	533	5%	9%	14%
Siem Reap	Chi Kraeng	Lveaeng Ruessei	Kouk Ampil			28												0				■	247	921	20%	14%	34%
Siem Reap	Chi Kraeng	Lveaeng Ruessei	Lveaeng Ruessei	4	13	53											1	14	1	12	■	■	216	1,092	5%	11%	16%
Siem Reap	Chi Kraeng	Lveaeng Ruessei	Prey Totueng			84																■	302	1,963	10%	13%	23%
Siem Reap	Chi Kraeng	Lveaeng Ruessei	Ta Nguon			31																■	137	665	8%	20%	28%
Siem Reap	Chi Kraeng	Lveaeng Ruessei	Ta Ong																			■	368	1,666	16%	9%	25%
Siem Reap	Chi Kraeng	Lveaeng Ruessei	Thnal										1										189	819	10%	16%	27%

Location				Category																#Mobile kitchen village	#O&M village	#FTF village	Target Populations				
Province	District	Commune	Village	#Fish	#Hort.	#Rice	#Fsty	#Fish Pro.	#CFi	#CF	#SG	#Com. FS/N	#HC	#RM	#Bran. of MFI	#BDS	#FS/N-G	#FS/N-M	#SF-G				#SF-M	#HHs	Population	%HH P1	%HH P2
Siem Reap	Chi Kraeng	Pongro Kraom	Pongro Muoy			41							1										280	1,278	7%	23%	30%
Siem Reap	Chi Kraeng	Pongro Kraom	Pongro Pir	5	27	60											1	23					186	1,003	12%	14%	25%
Siem Reap	Chi Kraeng	Pongro Kraom	Pou		31	93											1	31	1	14			271	1,110	4%	10%	13%
Siem Reap	Chi Kraeng	Pongro Kraom	Thmei	7		77																	160	871	7%	22%	29%
Siem Reap	Chi Kraeng	Ruessei Lok	Krouch	5	92	97																	410	1,918	6%	11%	17%
Siem Reap	Chi Kraeng	Ruessei Lok	Ruessei Lok		34	82							1				1	32	1	23			485	2,391	15%	24%	39%
Siem Reap	Chi Kraeng	Ruessei Lok	Samraong Kanhchaoch	3		6																	322	1,415	27%	23%	50%
Siem Reap	Chi Kraeng	Ruessei Lok	Spean Touch	3	10	101											1	31	1	9			285	1,233	7%	20%	28%
Siem Reap	Chi Kraeng	Ruessei Lok	Totueng Thngai		19	41											1	24					505	2,354	18%	13%	31%
Siem Reap	Chi Kraeng	Ruessei Lok	Trapeang Run		31																		160	718	14%	23%	38%
Siem Reap	Chi Kraeng	Ruessei Lok	Yeang		4											4							251	1,392	6%	16%	22%
Siem Reap	Chi Kraeng	Sangvaeuy	Damrei Chhlang	8	14	27					1					4							265	1,634	6%	17%	22%
Siem Reap	Chi Kraeng	Sangvaeuy	Kansaeng							1													377	2,095	7%	4%	11%
Siem Reap	Chi Kraeng	Sangvaeuy	Ou		27	31																	285	1,744	3%	11%	14%
Siem Reap	Chi Kraeng	Sangvaeuy	Peak Spea		2																		352	1,657	6%	9%	14%
Siem Reap	Chi Kraeng	Sangvaeuy	Ta Prum		35																		386	1,960	14%	11%	25%
Siem Reap	Chi Kraeng	Sangvaeuy	Thnal Dach		15																		205	1,033	9%	10%	19%
Siem Reap	Chi Kraeng	Spean Thnot	Lvea			65																	131	660	10%	23%	34%
Siem Reap	Chi Kraeng	Spean Thnot	Ou Kraom		15												1	21	1	10			176	808	17%	29%	46%
Siem Reap	Chi Kraeng	Spean Thnot	Ou Leu		17		25										1	15	1	8			110	586	20%	21%	41%
Siem Reap	Chi Kraeng	Spean Thnot	Samraong	5	22	54											1	27	1	9			103	629	26%	35%	60%
Siem Reap	Chi Kraeng	Spean Thnot	Spean Thnot Muoy		47	97										1	1	34	1	19			284	1,362	4%	13%	17%
Siem Reap	Chi Kraeng	Spean Thnot	Spean Thnot Pir		34	130					1		1				1	30	1	16			206	1,470	10%	12%	22%
Siem Reap	Chi Kraeng	Spean Thnot	Thnal Kaeng		43	29											1	31	1	11			150	758	23%	27%	50%
Siem Reap	Chi Kraeng	Spean Thnot	Thnal Louk			108																	230	1,070	13%	20%	33%
Siem Reap	Chi Kraeng	Spean Thnot	Totea	6		60																	81	389	24%	34%	57%
Siem Reap	Kralanh	Kampong Thkov	Khsach											1									115	713	3%	13%	16%
Siem Reap	Kralanh	Kralanh	Pechchour											1									335	1,543	1%	7%	7%
Siem Reap	Kralanh	Sranal	Kumru		1									1									265	1,161	3%	10%	13%
Siem Reap	Kralanh	Ta An	Phnum Touch		1																		71	352	3%	10%	13%
Siem Reap	Krong Siem Reap	Chreav	Boeng		27	149																	147	850	11%	18%	29%
Siem Reap	Krong Siem Reap	Chreav	Bos Kralanh		51	23																	262	1,276	26%	34%	60%
Siem Reap	Krong Siem Reap	Chreav	Chreav		47	217					2	1	1			3							259	1,263	6%	5%	11%
Siem Reap	Krong Siem Reap	Chreav	Khnar		16	32				1													1,016	5,091	6%	9%	15%
Siem Reap	Krong Siem Reap	Chreav	Krasang		5	172																	229	1,321	6%	5%	11%
Siem Reap	Krong Siem Reap	Chreav	Ta Chek		44	140										1							198	971	11%	8%	19%
Siem Reap	Krong Siem Reap	Chreav	Veal		51	298											1	22	1	12			378	1,921	9%	8%	17%
Siem Reap	Krong Siem Reap	Nokor Thum	Anhchanh		27																		656	3,257	16%	38%	54%

Location				Category																#Mobile kitchen village	#O&M village	#FTF village	Target Populations				
Province	District	Commune	Village	#Fish	#Hort.	#Rice	#Fsty	#Fish Pro.	#CFI	#CF	#SG	#Com. FS/N	#HC	#RM	#Bran. or MF1	#BDS	#FS/N-G	#FS/N-M	#SF-G	#SF-M			#HHs	Populatio n	%HH P1	%HH P2	%HH P1&P2
Siem Reap	Krong Siem Reap	Nokor Thum	areaks Svay		4																		131	638	13%	21%	34%
Siem Reap	Krong Siem Reap	Nokor Thum	Srah Srang Cheung		5																		194	1,036	5%	26%	31%
Siem Reap	Krong Siem Reap	Sala Kamraeuk	Trapeang Traeng																				218	1,027	No data	No data	No data
Siem Reap	Krong Siem Reap	Sala Kamraeuk	Voat Bour												2								1,095	5,269	4%	4%	8%
Siem Reap	Krong Siem Reap	Sambuor	Chrey	11	25	115																	137	641	10%	14%	23%
Siem Reap	Krong Siem Reap	Sambuor	Pnov	3	21												1	25	1	10			179	836	3%	15%	18%
Siem Reap	Krong Siem Reap	Sambuor	Sambour		12						1	1	1			1							229	1,088	6%	8%	13%
Siem Reap	Krong Siem Reap	Sambuor	Ta Kong	2	24												1	23	1	10			160	778	5%	22%	27%
Siem Reap	Krong Siem Reap	Sambuor	Veal	4	25	83																	283	1,370	8%	15%	23%
Siem Reap	Krong Siem Reap	Sangkat Krabei Riel	Boeng	3	5	39																	198	996	14%	19%	34%
Siem Reap	Krong Siem Reap	Sangkat Krabei Riel	Khnar	3	4	44																	149	757	22%	18%	40%
Siem Reap	Krong Siem Reap	Sangkat Krabei Riel	Kouk Doung		1	64										1							145	734	8%	21%	29%
Siem Reap	Krong Siem Reap	Sangkat Krabei Riel	Krasang	3	3	33																	120	492	5%	10%	16%
Siem Reap	Krong Siem Reap	Sangkat Krabei Riel	Popis	1	1	20																	94	467	8%	20%	28%
Siem Reap	Krong Siem Reap	Sangkat Krabei Riel	Prama	4	17	17																	167	852	20%	24%	44%
Siem Reap	Krong Siem Reap	Sangkat Krabei Riel	Prey Krouch	8	23	63																	166	722	16%	26%	42%
Siem Reap	Krong Siem Reap	Sangkat Krabei Riel	Prey Pou		6	23																	83	437	12%	8%	20%
Siem Reap	Krong Siem Reap	Sangkat Krabei Riel	Roka	3	5	30																	158	990	14%	22%	36%
Siem Reap	Krong Siem Reap	Sangkat Krabei Riel	Ta Ros	6	2	24																	134	769	13%	27%	39%
Siem Reap	Krong Siem Reap	Sangkat Krabei Riel	Totea	1	5	29																	110	513	8%	12%	20%
Siem Reap	Krong Siem Reap	Sangkat Krabei Riel	Trapeang Veaeng	5	3	34										2							101	532	18%	17%	35%
Siem Reap	Krong Siem Reap	Siem Reab	Kakranh											1									575	3,000	13%	3%	15%
Siem Reap	Krong Siem Reap	Siem Reab	Pou	4		5									1	4							570	3,257	14%	1%	15%
Siem Reap	Krong Siem Reap	Siem Reab	Pralay			38																	173	951	14%	8%	22%
Siem Reap	Krong Siem Reap	Siem Reab	Spean Chreav			35																	565	3,118	15%	10%	25%
Siem Reap	Krong Siem Reap	Sla Kram	Chong Kausu		3										2	1							2,127	11,451	No data	No data	No data
Siem Reap	Krong Siem Reap	Sla Kram	Dak Pou												1								536	3,338	5%	10%	15%
Siem Reap	Krong Siem Reap	Sla Kram	Treang																				1,019	6,570	17%	8%	25%
Siem Reap	Krong Siem Reap	Srangae	Chanlaong	2	28	132					1												127	896	12%	21%	33%
Siem Reap	Krong Siem Reap	Srangae	Kaksekam		5											2							310	1,735	5%	9%	13%
Siem Reap	Krong Siem Reap	Srangae	Prey Thum		15							1					1	23					139	693	31%	12%	43%
Siem Reap	Krong Siem Reap	Srangae	Roka Thum		22												1	27	1	10			106	574	33%	11%	44%
Siem Reap	Krong Siem Reap	Srangae	Srangae	1	10	60							1			1							169	903	27%	9%	37%
Siem Reap	Krong Siem Reap	Srangae	Ta Chak	18	39	55																	88	520	19%	31%	51%
Siem Reap	Krong Siem Reap	Srangae	Thnal		45												1	26	1	10			384	1,881	12%	13%	25%
Siem Reap	Krong Siem Reap	Svay Dankum	Kantrak			49										1							356	2,145	13%	17%	29%
Siem Reap	Krong Siem Reap	Svay Dankum	Kouk Krasang			45																	225	1,145	13%	18%	31%
Siem Reap	Krong Siem Reap	Svay Dankum	Mondol Pir												1								80	463	No data	No data	No data

Location				Category																	#Mobile kitchen village	#O&M village	#FTF village	Target Populations				
Province	District	Commune	Village	#Fish	#Hort.	#Rice	#Fsty	#Fish Pro.	#CFi	#CF	#SG	#Com. FS/N	#HC	#RM	#Bran. of MFI	#BDS	#FS/N-G	#FS/N-M	#SF-G	#SF-M				#HHs	Population	%HH P1	%HH P2	%HH P1&P2
Siem Reap	Krong Siem Reap	Svay Dankum	Pou Bos			28																	189	754	22%	26%	48%	
Siem Reap	Krong Siem Reap	Svay Dankum	Svay Prey			81											1						202	1,003	28%	10%	38%	
Siem Reap	Krong Siem Reap	Svay Dankum	Ta Phul												1								568	3,352	No data	No data	No data	
Siem Reap	Krong Siem Reap	Nokor Thum	Kravan		5																		235	1,142	24%	31%	55%	
Siem Reap	Krong Siem Reap	Sangkat Tuek Vil	Chrey		7																		279	1,420	7%	3%	10%	
Siem Reap	Krong Siem Reap	Sangkat Tuek Vil	Banteay Chheu		6																		248	1,132	7%	9%	16%	
Siem Reap	Krong Siem Reap	Sangkat Tuek Vil	Prei Thmei		1																		212	1,131	23%	3%	26%	
Siem Reap	Krong Siem Reap	Sangkat Ampil	Bos Thum		4																		56	224	4%	18%	22%	
Siem Reap	Krong Siem Reap	Sangkat Ampil	Trapeang Run		7																		164	793	15%	17%	33%	
Siem Reap	Krong Siem Reap	Sangkat Ampil	Thnal Bak		7																		89	421	14%	26%	39%	
Siem Reap	Krong Siem Reap	Sangkat Ampil	Ta Pang		2																		120	537	15%	34%	49%	
Siem Reap	Krong Siem Reap	Sangkat Ampil	Kiri Meanon		3																		270	1,322	18%	43%	61%	
Siem Reap	Krong Siem Reap	Kouk Chak	Khvien		1																		431	1,605	0%	16%	16%	
Siem Reap	Prasat Bakong	Bakong	Stueng				25			1													277	1,325	2%	19%	21%	
Siem Reap	Prasat Bakong	Bakong	Ovlaok										1										424	1,812	2%	11%	12%	
Siem Reap	Prasat Bakong	Bakong	Loley																				321	1,516	2%	11%	14%	
Siem Reap	Prasat Bakong	Bakong	Thnal Trang																				321	1,528	5%	15%	19%	
Siem Reap	Prasat Bakong	Bakong	Kouk Trach																				200	995	7%	10%	17%	
Siem Reap	Prasat Bakong	Bakong	Ta Phouk																				166	757	2%	10%	12%	
Siem Reap	Prasat Bakong	Ballangk	Prum Kod						1														173	832	7%	12%	19%	
Siem Reap	Prasat Bakong	Ballangk	Krapeu																				153	734	11%	4%	15%	
Siem Reap	Prasat Bakong	Ballangk	Kouk Ruessei																				156	718	2%	6%	8%	
Siem Reap	Prasat Bakong	Ballangk	Popel																				81	429	12%	11%	22%	
Siem Reap	Prasat Bakong	Ballangk	Snar Sangkream										1										232	1,137	13%	5%	18%	
Siem Reap	Prasat Bakong	Ballangk	Trach																				275	1,297	3%	14%	17%	
Siem Reap	Prasat Bakong	Ballangk	Thlok Kambot																				98	499	6%	9%	15%	
Siem Reap	Prasat Bakong	Ballangk	Ta Koy																				115	587	12%	3%	16%	
Siem Reap	Prasat Bakong	Kandaek	Kouk Thlok		14	23																	335	1,659	3%	2%	5%	
Siem Reap	Prasat Bakong	Kandaek	Kouk Tnaot									1	1										316	1,617	5%	10%	15%	
Siem Reap	Prasat Bakong	Kandaek	L"ak													1							197	887	4%	12%	17%	
Siem Reap	Prasat Bakong	Kandaek	Spean K"aek													1							374	1,686	9%	12%	21%	
Siem Reap	Prasat Bakong	Kandaek	Trapeang Tuem		31	29										3							283	1,297	7%	11%	18%	
Siem Reap	Prasat Bakong	Kandaek	Chrey																				389	2,155	6%	6%	12%	
Siem Reap	Prasat Bakong	Kandaek	Ou																				326	1,543	4%	5%	8%	
Siem Reap	Prasat Bakong	Kandaek	Chres																				263	1,164	10%	8%	18%	
Siem Reap	Prasat Bakong	Kandaek	Khun Mouk																				221	1,059	7%	11%	18%	
Siem Reap	Prasat Bakong	Kandaek	Trang																				196	1,064	6%	6%	12%	
Siem Reap	Prasat Bakong	Kantreang	Angkrong													6							229	1,257	1%	4%	6%	

Location				Category																#Mobile kitchen village	#O&M village	#FTF village	Target Populations				
Province	District	Commune	Village	#Fish	#Hort.	#Rice	#Fsty	#Fish Pro.	#CFI	#CF	#SG	#Com. FS/N	#HC	#RM	#Bran. or MFI	#BDS	#FS/N-G	#FS/N-M	#SF-G	#SF-M			#HHs	Populatio n	%HH P1	%HH P2	%HH P1&P2
Siem Reap	Prasat Bakong	Kantreang	Kantreang									1	1			1							274	1,215	4%	5%	9%
Siem Reap	Prasat Bakong	Kantreang	Souphi													1							273	1,447	3%	6%	9%
Siem Reap	Prasat Bakong	Kantreang	Sret Khang Kaeut		1																		260	1,274	3%	4%	7%
Siem Reap	Prasat Bakong	Kantreang	Sret Khang Lech		4	14										1							164	1,083	3%	4%	7%
Siem Reap	Prasat Bakong	Kantreang	Ta Trav	17	8	20																	243	1,154	3%	3%	6%
Siem Reap	Prasat Bakong	Kantreang	Trapeang Thnal	4	9						1												210	1,142	6%	2%	9%
Siem Reap	Prasat Bakong	Kantreang	Pongro																				284	1,208	3%	9%	12%
Siem Reap	Prasat Bakong	Mean Chey	Chea Sman	10																			185	1,011	5%	21%	26%
Siem Reap	Prasat Bakong	Mean Chey	Doun Num	8																			249	1,300	4%	17%	21%
Siem Reap	Prasat Bakong	Trapeang Thum	Roka Kambot													1							197	973	18%	6%	23%
Siem Reap	Puok	Kaev Poar	Kouk Ruessei										1										202	1,039	8%	10%	18%
Siem Reap	Puok	Kaev Poar	Thmei																				94	435	3%	18%	21%
Siem Reap	Puok	Kaev Poar	Roka Yea																				140	778	16%	13%	29%
Siem Reap	Puok	Kaev Poar	Kouk Pou																				167	840	1%	7%	8%
Siem Reap	Puok	Kaev Poar	Svay Chek																				156	864	9%	16%	26%
Siem Reap	Puok	Kaev Poar	Peam Ta Uor																				236	1,229	11%	22%	32%
Siem Reap	Puok	Kaev Poar	Kamphem																				217	1,015	2%	13%	15%
Siem Reap	Puok	Kaev Poar	Prey Danghaeum																				128	798	8%	4%	12%
Siem Reap	Puok	Mukh Paen	Ta Trav																				216	1,067	8%	23%	31%
Siem Reap	Puok	Mukh Paen	Kouk Run																				152	684	17%	22%	39%
Siem Reap	Puok	Mukh Paen	Trakiet																				189	881	14%	24%	38%
Siem Reap	Puok	Mukh Paen	Mukh Paen																				225	1,107	7%	25%	32%
Siem Reap	Puok	Mukh Paen	Sva Huol																				228	977	8%	12%	20%
Siem Reap	Puok	Mukh Paen	Kouk Reang																				203	959	6%	27%	33%
Siem Reap	Puok	Khnat	Chrolong										1										218	966	19%	23%	41%
Siem Reap	Puok	Khnat	Prey Thlok						1														168	838	15%	23%	37%
Siem Reap	Puok	Khnat	Boeng Khnar																				122	628	16%	16%	32%
Siem Reap	Puok	Khnat	Pralay																				185	931	3%	20%	23%
Siem Reap	Puok	Khnat	Svay																				127	623	16%	22%	37%
Siem Reap	Puok	Khnat	Prey Kmeng																				101	595	3%	15%	18%
Siem Reap	Puok	Khnat	Ampil Peam																				299	1,383	17%	15%	31%
Siem Reap	Puok	Khnat	Khnat																				200	1,052	9%	12%	21%
Siem Reap	Puok	Khnat	Kouk Trach																				221	1,065	14%	13%	27%
Siem Reap	Puok	Khnat	Kouk Snuol		1																		276	1,153	28%	10%	38%
Siem Reap	Puok	Khnat	Trameng																				102	552	11%	27%	38%
Siem Reap	Puok	Puok	Chambak Haer											1									497	2,546	6%	4%	9%
Siem Reap	Puok	Puok	Kouk Chuon													1							123	614	2%	2%	4%
Siem Reap	Puok	Puok	Kouk Thmei										1	1		2							376	2,348	2%	3%	4%

Location				Category																#Mobile kitchen village	#O&M village	#FTF village	Target Populations				
Province	District	Commune	Village	#Fish	#Hort.	#Rice	#Fsty	#Fish Pro.	#CFI	#CF	#SG	#Com. FS/N	#HC	#RM	#Bran. or MFI	#BDS	#FS/N-G	#FS/N-M	#SF-G	#SF-M			#HHs	Populatio n	%HH P1	%HH P2	%HH P1&P2
Siem Reap	Puok	Puok	Puok Chas			102								1									307	1,424	2%	4%	6%
Siem Reap	Puok	Puok	Kouk Doung																				274	1,604	4%	6%	10%
Siem Reap	Puok	Puok	Kouk Srok																				215	1,163	No data	4%	4%
Siem Reap	Puok	Puok	Ou Ta Prak																				232	964	5%	9%	14%
Siem Reap	Puok	Puok	Kampong Ta Yang																				233	1,156	No data	4%	4%
Siem Reap	Puok	Puok	Prayut																				249	1,409	1%	4%	5%
Siem Reap	Puok	Puok	Ta Tok																				238	1,286	3%	6%	9%
Siem Reap	Puok	Puok	Puok Thmei																				109	616	3%	4%	6%
Siem Reap	Puok	Samraong Yea	Ampil		3	93																	181	748	4%	6%	10%
Siem Reap	Puok	Samraong Yea	Doun Sya		1	152																	301	1,479	14%	14%	27%
Siem Reap	Puok	Samraong Yea	Prasat													1							215	1,092	3%	2%	6%
Siem Reap	Puok	Samraong Yea	Prey Veaeng			114																	283	1,372	3%	7%	9%
Siem Reap	Puok	Samraong Yea	Samraong Yea													1							129	553	6%	7%	13%
Siem Reap	Puok	Samraong Yea	Ta Chet														2						183	828	3%	9%	12%
Siem Reap	Puok	Sasar Sdam	Sasar Sdam										1	1		1							179	871	No data	6%	6%
Siem Reap	Puok	Sasar Sdam	Svay													2							376	1,735	0%	8%	9%
Siem Reap	Puok	Sasar Sdam	Kouk Pnov																				137	696	1%	10%	10%
Siem Reap	Puok	Sasar Sdam	Pongro Thmei																				107	648	No data	9%	9%
Siem Reap	Puok	Sasar Sdam	Chan Ta Say		1																		146	707	4%	21%	24%
Siem Reap	Puok	Sasar Sdam	Kouk Run																				153	971	3%	10%	14%
Siem Reap	Puok	Sasar Sdam	Kouk Chas																				66	323	No data	No data	No data
Siem Reap	Puok	Sasar Sdam	Kouk Kandal																				105	466	1%	16%	17%
Siem Reap	Puok	Sasar Sdam	Pongro Chas																				178	885	4%	10%	14%
Siem Reap	Puok	Lvea	Lvea																				306	1,506	11%	24%	35%
Siem Reap	Puok	Lvea	Roka																				175	867	13%	18%	31%
Siem Reap	Puok	Lvea	Snao																				157	939	6%	12%	18%
Siem Reap	Puok	Lvea	Stueng Preah Srok																				254	1,426	9%	27%	36%
Siem Reap	Puok	Lvea	Kumru																				138	760	17%	25%	42%
Siem Reap	Puok	Lvea	Preah Angk Trong																				122	573	13%	30%	43%
Siem Reap	Puok	Lvea	Doun Tro																				204	991	6%	9%	15%
Siem Reap	Puok	Yeang	Yeang										1										331	1,403	2%	21%	23%
Siem Reap	Puok	Yeang	Chong Thnal																				235	1,085	14%	19%	33%
Siem Reap	Puok	Yeang	Sokh San																				131	678	6%	25%	32%
Siem Reap	Puok	Yeang	Soun Sa																				130	675	17%	19%	36%
Siem Reap	Puok	Yeang	Kanhchan Kuy																				221	1,056	5%	16%	28%
Siem Reap	Soutr Nikom	Chan Sa	Baek Kampheung	7	49	30										3							130	584	10%	13%	23%
Siem Reap	Soutr Nikom	Chan Sa	Chan Sar Cheung		4		55			1													52	264	12%	17%	29%
Siem Reap	Soutr Nikom	Chan Sa	Chan Sar Tboung																				83	380	9%	20%	28%

Location				Category																	#Mobile kitchen village	#O&M village	#FTF village	Target Populations				
Province	District	Commune	Village	#Fish	#Horti.	#Rice	#Fsty	#Fish Pro.	#CFi	#CF	#SG	#Com. FS/N	#HC	#RM	#Bran. of MFI	#BDS	#FS/N-G	#FS/N-M	#SF-G	#SF-M				#HHs	Population	%HH P1	%HH P2	%HH P1&P2
Siem Reap	Soutr Nikom	Chan Sa	Chbar Leu																			108	576	8%	20%	27%		
Siem Reap	Soutr Nikom	Chan Sa	Choam																			131	527	8%	29%	36%		
Siem Reap	Soutr Nikom	Chan Sa	Chub																			98	552	7%	33%	40%		
Siem Reap	Soutr Nikom	Chan Sa	Doun Diev																			163	853	6%	15%	21%		
Siem Reap	Soutr Nikom	Chan Sa	Kansaeng Kraom				20															116	665	12%	15%	28%		
Siem Reap	Soutr Nikom	Chan Sa	Kansaeng Leu				15															116	568	11%	16%	27%		
Siem Reap	Soutr Nikom	Chan Sa	Kouk Chen	13	18	36																137	693	3%	15%	18%		
Siem Reap	Soutr Nikom	Chan Sa	Kouk Toeng																			97	441	15%	20%	35%		
Siem Reap	Soutr Nikom	Chan Sa	Sanlaong										1									96	459	14%	25%	38%		
Siem Reap	Soutr Nikom	Chan Sa	Srae Prei																			128	519	13%	20%	33%		
Siem Reap	Soutr Nikom	Chan Sa	Svay sa																			66	345	22%	6%	29%		
Siem Reap	Soutr Nikom	Chan Sa	Ta Taok Cheung																			43	69	28%	12%	40%		
Siem Reap	Soutr Nikom	Chan Sa	Ta Taok Kandal																			119	540	26%	17%	43%		
Siem Reap	Soutr Nikom	Chan Sa	Thnal									1										55	231	6%	15%	20%		
Siem Reap	Soutr Nikom	Chan Sa	Trapeang Tuk																			95	488	14%	17%	31%		
Siem Reap	Soutr Nikom	Chan Sa	Ta Taok Lech																			116	544	19%	15%	34%		
Siem Reap	Soutr Nikom	Dam Daek	Dam Daek Phsar													2						360	1,995	4%	5%	9%		
Siem Reap	Soutr Nikom	Dam Daek	Dam Daek Thmei													1						172	885	1%	4%	5%		
Siem Reap	Soutr Nikom	Dam Daek	Doun Hong											1								209	1,183	18%	13%	30%		
Siem Reap	Soutr Nikom	Khnar Pou	Bos		18		39			Joint C						1	1	27	1	11		235	1,444	14%	8%	22%		
Siem Reap	Soutr Nikom	Khnar Pou	Bos Thum							1												93	637	9%	7%	16%		
Siem Reap	Soutr Nikom	Khnar Pou	Chhuk		22					Joint C							1	36	1	25		99	596	12%	11%	22%		
Siem Reap	Soutr Nikom	Khnar Pou	Chob		14		8			1							1	20	1	13		93	427	21%	21%	41%		
Siem Reap	Soutr Nikom	Khnar Pou	Damrei Chhlang		13		13			Joint C						2	1	24	1	16		87	440	44%	11%	55%		
Siem Reap	Soutr Nikom	Khnar Pou	Rumdeng		11		4			Joint C							1	15	1	11		135	734	15%	22%	37%		
Siem Reap	Soutr Nikom	Khnar Pou	Sambat				9			Joint C							1	32	1	16		155	745	15%	14%	29%		
Siem Reap	Soutr Nikom	Khnar Pou	Samraong		13		25			Joint C							1	27	1	11		241	1,159	10%	10%	20%		
Siem Reap	Soutr Nikom	Kien Sangkae	Thnal Chaek											1								324	1,554	11%	13%	24%		
Siem Reap	Soutr Nikom	Popel	Damrei Koun		1											2						191	909	16%	18%	35%		
Siem Reap	Soutr Nikom	Popel	Prey Lean										1			3						292	1,508	10%	26%	36%		
Siem Reap	Soutr Nikom	Popel	Trapeang Phong													3						158	847	14%	11%	24%		
Siem Reap	Soutr Nikom	Popel	Trapeang Trom		1											1						252	1,204	9%	16%	24%		
Siem Reap	Soutr Nikom	Popel	Trapeang Trav				20															164	870	7%	16%	23%		
Siem Reap	Soutr Nikom	Popel	Trapeang Prei																			117	625	5%	19%	24%		
Siem Reap	Soutr Nikom	Popel	Koul Thmei																			157	831	1%	27%	27%		
Siem Reap	Soutr Nikom	Popel	Kriel Pong																			102	408	13%	26%	39%		
Siem Reap	Soutr Nikom	Popel	Popel Kandal																			101	470	21%	18%	39%		
Siem Reap	Soutr Nikom	Popel	Koul																			155	794	7%	14%	21%		

Location				Category																#Mobile kitchen village	#O&M village	#FTF village	Target Populations				
Province	District	Commune	Village	#Fish	#Hort.	#Rice	#Fsty	#Fish Pro.	#CFI	#CF	#SG	#Com. FS/N	#HC	#RM	#Bran. or MF1	#BDS	#FS/N-G	#FS/N-M	#SF-G	#SF-M			#HHs	Populatio n	%HH P1	%HH P2	%HH P1&P2
Siem Reap	Soutr Nikom	Popel	Popel Lech																				78	377	6%	6%	13%
Siem Reap	Soutr Nikom	Samraong	Bet Meas													3							152	721	7%	16%	23%
Siem Reap	Soutr Nikom	Samraong	Samraong Khang Cheung									1		1		2							283	1,590	4%	16%	20%
Siem Reap	Soutr Nikom	Samraong	Samraong Khang Tboung										1										324	1,547	8%	7%	14%
Siem Reap	Soutr Nikom	Samraong	Stueng		10	29																	294	1,243	12%	9%	21%
Siem Reap	Soutr Nikom	Samraong	Svay Chrum	4	27	26																	207	1,022	7%	19%	26%
Siem Reap	Soutr Nikom	Samraong	Thnal Chaek	9	8	41										5							180	806	10%	19%	29%
Siem Reap	Soutr Nikom	Samraong	Bat Dangkao																				242	882	19%	11%	30%
Siem Reap	Soutr Nikom	Samraong	Angkumh																				198	993	7%	25%	32%
Siem Reap	Soutr Nikom	Samraong	Krang Khcheay																				188	993	10%	22%	33%
Siem Reap	Srei Snam	Chrouy Neang Nguon	Ampov Dieb		39	128					1												352	2,108	7%	20%	27%
Siem Reap	Srei Snam	Chrouy Neang Nguon	Chrouy Neang Nguon		35								1			15	1	40	1	17			343	1,729	7%	16%	23%
Siem Reap	Srei Snam	Chrouy Neang Nguon	Ruessei Sanh		27	63											1	25	1	14			72	373	9%	11%	20%
Siem Reap	Srei Snam	Chrouy Neang Nguon	Sdau Pok		11	86																	96	493	6%	21%	28%
Siem Reap	Srei Snam	Chrouy Neang Nguon	Trom Khang Cheung		22	145																	159	673	7%	14%	21%
Siem Reap	Srei Snam	Chrouy Neang Nguon	Trom Khang Tboung		29	116					1	1					1	29	1	13			164	856	3%	11%	14%
Siem Reap	Srei Snam	Chrouy Neang Nguon	Yeay Mei Thmei		19													0					241	1,153	25%	14%	38%
Siem Reap	Srei Snam	Klang Hay	Klang Hay		31	82											1	28	1	8			87	469	13%	25%	38%
Siem Reap	Srei Snam	Klang Hay	Kouk Thkov			63																	76	360	2%	12%	13%
Siem Reap	Srei Snam	Klang Hay	Lbaeuk			100																	104	441	6%	25%	31%
Siem Reap	Srei Snam	Klang Hay	Pongro Bat Chan			93																	99	373	30%	10%	40%
Siem Reap	Srei Snam	Klang Hay	Samraong		43	80																	76	367	19%	23%	42%
Siem Reap	Srei Snam	Klang Hay	Slaeng Kong			32																	38	194	8%	18%	26%
Siem Reap	Srei Snam	Klang Hay	Slaeng Ta Vet			127																	142	666	1%	13%	14%
Siem Reap	Srei Snam	Klang Hay	Sleng Chas			44																	69	296	17%	22%	39%
Siem Reap	Srei Snam	Moung	Kambaor		19	124							1				1	29	1	7			192	1,006	17%	22%	39%
Siem Reap	Srei Snam	Moung	Khvaek		32	148											1	24					175	944	18%	16%	34%
Siem Reap	Srei Snam	Moung	Lvea		14	169											1	26	1	9			210	1,277	13%	16%	28%
Siem Reap	Srei Snam	Moung	Moung Khang Cheung		31	127											1	38	1	15			232	1,278	9%	14%	23%
Siem Reap	Srei Snam	Moung	Moung Khang Tboung		16	101											1	28					156	770	5%	19%	23%
Siem Reap	Srei Snam	Prei	Krabau			80																	81	416	3%	13%	16%
Siem Reap	Srei Snam	Prei	Krouch Char			91																	96	579	1%	9%	10%
Siem Reap	Srei Snam	Prei	Prei Muoy			181						1											232	1,211	1%	10%	11%
Siem Reap	Srei Snam	Prei	Prei Pir			169							1										204	1,002	1%	12%	13%
Siem Reap	Srei Snam	Prei	Tram Sasar		20	149					1												200	1,110	3%	14%	13%
Siem Reap	Srei Snam	Slaeng Spean	Chamkar Chek		13	104					1												202	1,407	16%	19%	36%
Siem Reap	Srei Snam	Slaeng Spean	Chranieng			109						1	1										176	875	10%	16%	26%
Siem Reap	Srei Snam	Slaeng Spean	Damnak Damrei		10												1	33					100	554	1%	5%	6%

Location				Category																#Mobile kitchen village	#O&M village	#FTF village	Target Populations							
Province	District	Commune	Village	#Fish	#Hort.	#Rice	#Fsty	#Fish Pro.	#CFI	#CF	#SG	#Com. FS/N	#HC	#RM	#Bran. of MFI	#BDS	#FS/N-G	#FS/N-M	#SF-G				#SF-M	#HHs	Population	%HH P1	%HH P2	%HH P1&P2		
Siem Reap	Srei Snam	Slaeng Spean	Phnum Dei		16																			■	179	763	6%	12%	18%	
Siem Reap	Srei Snam	Slaeng Spean	Preah Khsaet		5																			■	45	260	7%	23%	30%	
Siem Reap	Srei Snam	Slaeng Spean	Slaeng Spean		41												1	17					■	■	459	2,222	9%	24%	33%	
Siem Reap	Srei Snam	Slaeng Spean	Thlok		56												1	28	1	14				■	242	1,288	8%	16%	24%	
Siem Reap	Srei Snam	Tram Sasar	Beng			101																		■	145	913	5%	17%	22%	
Siem Reap	Srei Snam	Tram Sasar	Neang Sraong		19	105											1	44	1	22				■	148	797	11%	11%	23%	
Siem Reap	Srei Snam	Tram Sasar	Pongro		19	150											1	28	1	14				■	218	1,278	10%	22%	32%	
Siem Reap	Srei Snam	Tram Sasar	Rumdeng		23												1	19						■	177	993	12%	8%	20%	
Siem Reap	Srei Snam	Tram Sasar	Thlok			79																		■	150	756	8%	11%	19%	
Siem Reap	Svay Leu	Svay Leu	Bet Phka		1																			■	143	715	7%	19%	26%	
Siem Reap	Svay Leu	Svay Leu	Ou Mean Chey		1																			■	171	908	6%	9%	15%	
Siem Reap	Svay Leu	Svay Leu	Chob Kraom											1												152	662	2%	11%	13%
Sub-Total Siem Reap	11	61	354	258	3,066	8,093	365	0	2	8	20	14	28	15	8	110	52	1,449	41	570	198	99	198	75,627	381,346	10.0%	14%	23.8%		

Cambodia HARVEST Target Villages -- Clients & Farmer beneficiaries, Sector Focus, and Target HHs/Populations (as of June 30, 2015)																													
Location				Category																		#Mobile kitchen village	#O&M village	#FTF village	Target Populations				
Province	District	Commune	Village	#Fish	#Hort.	#Rice	#Fsty	#Fish Pro.	#CFI	#CF	#SG	#Com. FS/N	#HC	#RM	#Bran. of MFI	#BDS	#FS/N-G	#FS/N-M	#SF-G	#SF-M	#HHs				Population	%HH P1	%HH P2	%HH P1&P2	
Kampong Thom	Baray	Ballangk	Prey Ta Trav												1								259	1,276	6%	4%	10%		
Kampong Thom	Baray	Boeng	Boeng Kandal		5																		427	1,997	8%	20%	28%		
Kampong Thom	Baray	Boeng	Boeng Khang Cheung		5																		459	1,991	8%	14%	22%		
Kampong Thom	Baray	Boeng	Boeng Khang Tboung		6																		463	2,006	6%	15%	22%		
Kampong Thom	Baray	Sou Young	Khloy Khang Kaeut		4																		199	877	23%	24%	47%		
Kampong Thom	Baray	Sou Young	Khloy Khang Lech		5																		166	816	19%	21%	41%		
Kampong Thom	Baray	Sou Young	Sangkorn Mean Chey		1																		60	241	17%	29%	47%		
Kampong Thom	Baray	Sou Young	Katay		1																		214	1,036	9%	16%	25%		
Kampong Thom	Baray	Svay Phleung	Paprak		2																		123	527	28%	23%	52%		
Kampong Thom	Baray	Triel	Phov				10																57	244	20%	33%	53%		
Kampong Thom	Baray	Pongro	Thnal Kaeng		3																		279	1,629	25%	10%	35%		
Kampong Thom	Baray	Pongro	Srah Sambuor		5																		334	2,001	13%	22%	35%		
Kampong Thom	Baray	Pongro	Pongro		5																		297	1,555	9%	13%	22%		
Kampong Thom	Baray	Pongro	Ta Prey		1																		216	1,134	9%	13%	22%		
Kampong Thom	Baray	Pongro	Tradak Pong		2																		369	2,020	19%	15%	34%		
Kampong Thom	Baray	Pongro	Ang Tong		2																		195	843	No data	No data	No data		
Kampong Thom	Baray	Chhuk Khsach	Kdam Ha		14																		342	1,558	6%	10%	15%		
Kampong Thom	Baray	Chreaneang	Trapeang veaeng		5																		122	654	37%	13%	51%		
Kampong Thom	Baray	Chreaneang	Siem Reang		1																		336	1,959	19%	8%	27%		
Kampong Thom	Baray	Andoung Pou	Chiveakpheap		11																		223	1,023	3%	7%	9%		
Kampong Thom	Kampong Svay	Chey	Koun Tnaot				9			1			1										93	426	23%	24%	47%		
Kampong Thom	Kampong Svay	Chey	Lvea																				105	477	12%	22%	34%		
Kampong Thom	Kampong Svay	Chey	Mohar	3	28	63						1					1	16					293	1,744	28%	10%	38%		
Kampong Thom	Kampong Svay	Chey	Prey Tob																				196	1,150	11%	12%	24%		
Kampong Thom	Kampong Svay	Chey	Ta Theav		34	65											1	16					125	662	42%	14%	56%		
Kampong Thom	Kampong Svay	Chey	Trapeang areaks		44	87					1						1	25	1	25			202	1,646	23%	24%	47%		
Kampong Thom	Kampong Svay	Damrei Slab	Damrei Slab			43																	153	714	20%	14%	34%		
Kampong Thom	Kampong Svay	Damrei Slab	Kab Thlok	4		72																	175	789	11%	12%	23%		
Kampong Thom	Kampong Svay	Damrei Slab	Sangkum	3		78																	160	971	14%	3%	17%		
Kampong Thom	Kampong Svay	Damrei Slab	Voa Yeav			82																	270	1,163	12%	10%	21%		
Kampong Thom	Kampong Svay	Damrei Slab	Mongkol Sla																				143	610	4%	11%	15%		
Kampong Thom	Kampong Svay	Kampong Kou	Bou Pueng																				181	870	20%	12%	32%		
Kampong Thom	Kampong Svay	Kampong Kou	Kampong Kou Kraom			66																	253	1,703	13%	26%	38%		
Kampong Thom	Kampong Svay	Kampong Kou	Kampong Kou Leu			86							1										288	1,277	22%	20%	42%		
Kampong Thom	Kampong Svay	Kampong Kou	Kaoh Krob Bay			113																	304	1,482	19%	18%	37%		
Kampong Thom	Kampong Svay	Kampong Kou	Khsach Chi Ros																				414	2,099	13%	17%	30%		
Kampong Thom	Kampong Svay	Kampong Svay	Anlong Krasang																				145	705	27%	26%	53%		
Kampong Thom	Kampong Svay	Kampong Svay	Chong Prey		46	56					1												224	1,136	20%	18%	39%		
Kampong Thom	Kampong Svay	Kampong Svay	Chrang Kraham		25	49			1							1	1	23					210	1,085	28%	22%	50%		
Kampong Thom	Kampong Svay	Kampong Svay	Enteak Komar	2	23						1						1	25	1	15			413	2,204	24%	21%	45%		
Kampong Thom	Kampong Svay	Kampong Svay	Kampong Svay		27						1					1							227	1,238	14%	12%	27%		
Kampong Thom	Kampong Svay	Kampong Svay	Ou Sala																				249	1,329	20%	13%	33%		

Location				Category																	#Mobile kitchen village	#O&M village	#FTF village	Target Populations				
Province	District	Commune	Village	#Fish	#Hort.	#Rice	#Fsty	#Fish Pro.	#CFI	#CF	#SG	#Com. FS/N	#HC	#RM	#Bran. of MFI	#BDS	#FS/N-G	#FS/N-M	#SF-G	#SF-M				#HHs	Population	%HH P1	%HH P2	%HH P1&P2
Kampong Thom	Kampong Svay	Kampong Svay	Prey Preah		32	82			1															136	644	10%	31%	42%
Kampong Thom	Kampong Svay	Kampong Svay	Sou Chey		19												1	1	25					181	906	21%	19%	41%
Kampong Thom	Kampong Svay	Kampong Svay	Ta Am		18												1							145	758	31%	23%	54%
Kampong Thom	Kampong Svay	Kampong Svay	Ta Paong		15	75											3	1	17					274	1,447	21%	17%	38%
Kampong Thom	Kampong Svay	Kampong Svay	Tiem Chas		50	136					2	1	1				3							431	2,003	9%	17%	26%
Kampong Thom	Kampong Svay	Kampong Svay	Tnaot			136																		327	1,689	13%	15%	27%
Kampong Thom	Kampong Svay	Kdei Doung	Kdei Doung		8	77						1												419	2,097	10%	11%	21%
Kampong Thom	Kampong Svay	Kdei Doung	Ou Sambuor	7	31	148																		291	1,427	11%	11%	22%
Kampong Thom	Kampong Svay	Kdei Doung	Peam Kraeng	6		170											3							328	1,652	18%	11%	29%
Kampong Thom	Kampong Svay	Kdei Doung	Slaeng	1		82											1							151	676	13%	9%	22%
Kampong Thom	Kampong Svay	Ni Pechr	Doun Chhuk			63																		145	733	9%	15%	24%
Kampong Thom	Kampong Svay	Ni Pechr	Nipechr ka			117																		326	1,525	17%	17%	34%
Kampong Thom	Kampong Svay	Ni Pechr	Nipechr Kha			121																		327	1,551	2%	11%	13%
Kampong Thom	Kampong Svay	Prey Kuy	Prey Kuy		42																			219	880	5%	7%	12%
Kampong Thom	Kampong Svay	Prey Kuy	Prey Kuy Kor	43	83							1												241	1,064	6%	6%	13%
Kampong Thom	Kampong Svay	Prey Kuy	Bendei																					107	544	11%	22%	33%
Kampong Thom	Kampong Svay	Prey Kuy	Anlong Louk																					169	780	27%	24%	52%
Kampong Thom	Kampong Svay	Prey Kuy	Kampong Krabei																					115	501	18%	33%	51%
Kampong Thom	Kampong Svay	Prey Kuy	Sambuor																					149	661	22%	17%	39%
Kampong Thom	Kampong Svay	San Kor	Balang		21	31											1	18						155	716	22%	16%	38%
Kampong Thom	Kampong Svay	San Kor	Chey	1		117																		177	798	14%	11%	26%
Kampong Thom	Kampong Svay	San Kor	Kbel	4	36	103											1	1	22	1	19			441	2,177	22%	10%	31%
Kampong Thom	Kampong Svay	San Kor	Krasang Ka	5	38	134												1	25	1	21			411	2,361	12%	11%	23%
Kampong Thom	Kampong Svay	San Kor	Krasang Kha	5		84																		456	2,107	12%	11%	23%
Kampong Thom	Kampong Svay	San Kor	Prasat	5	20	80											1	16						158	707	13%	15%	27%
Kampong Thom	Kampong Svay	San Kor	San Kor Kha	21	17	127					1	1					1	1	17	1	14			475	2,581	9%	14%	24%
Kampong Thom	Kampong Svay	San Kor	San Kor Ka														3							91	549	10%	4%	14%
Kampong Thom	Kampong Svay	San Kor	Tang Krouch	4	39													1	21	1	19			100	605	19%	16%	35%
Kampong Thom	Kampong Svay	San Kor	Veal			47							1											191	1,189	14%	3%	17%
Kampong Thom	Kampong Svay	San Kor	Sampov Meas																					365	1,800	13%	14%	27%
Kampong Thom	Kampong Svay	San Kor	Slaeng Khpos																					163	688	24%	10%	33%
Kampong Thom	Kampong Svay	Tbaeng	Ba Kong	10	41	1					1						2	1	25	1	21			257	1,463	11%	7%	18%
Kampong Thom	Kampong Svay	Tbaeng	Chheu Teal			106																		201	1,123	10%	12%	21%
Kampong Thom	Kampong Svay	Tbaeng	Pou	6	34	107												1	20	1	17			202	1,103	18%	5%	24%
Kampong Thom	Kampong Svay	Tbaeng	Ruessei Cheah	3	56	71											3	1	23	1	20			248	1,178	8%	10%	17%
Kampong Thom	Kampong Svay	Tbaeng	Ta Ream	9	26	64						1					3	1	28	1	20			323	1,643	20%	12%	31%
Kampong Thom	Kampong Svay	Tbaeng	Tbaeng Kha	9		80																		259	1,319	18%	10%	28%
Kampong Thom	Kampong Svay	Tbaeng	Tbaeng Ka																					254	1,455	18%	10%	27%
Kampong Thom	Kampong Svay	Tbaeng	Tram Khla	3	52	67											1	25	1	24				195	974	13%	1%	14%
Kampong Thom	Kampong Svay	Tbaeng	Srangae																					94	477	20%	8%	28%
Kampong Thom	Kampong Svay	Tbaeng	Prey Pras																					168	948	12%	16%	28%
Kampong Thom	Kampong Svay	Tbaeng	Ta Am																					82	420	19%	17%	35%

Location				Category														#Mobile kitchen village	#O&M village	#TF village	Target Populations				
Province	District	Commune	Village	#Fish	#Hort.	#Rice	#Fsty	#Fish Pro.	#CFI	#CF	#SG	#Com. FS/N	#HC	#RM	#Bran. of MFI	#BDS	#FS/N-G	#FS/N-M	#SF-G	#SF-M	#HHs	Population	%HH P1	%HH P2	%HH P1&P2
Kampong Thom	Kampong Svay	Tbaeng	Phlong																		131	763	20%	15%	35%
Kampong Thom	Kampong Svay	Tbaeng	Boeng Andaeng																		180	876	18%	8%	26%
Kampong Thom	Kampong Svay	Tbaeng	Ou Ambaeng																		93	586	25%	20%	45%
Kampong Thom	Kampong Svay	Trapeang Ruessei	Kouk Nguon	4	53	44					1	1	1								208	967	5%	8%	13%
Kampong Thom	Kampong Svay	Trapeang Ruessei	Krasang		21	45											1	25	1	23	245	1,075	1%	6%	7%
Kampong Thom	Kampong Svay	Trapeang Ruessei	Lvea Choum	5	45	92	10				1										222	1,153	5%	25%	30%
Kampong Thom	Kampong Svay	Trapeang Ruessei	Lvey																		149	621	6%	28%	34%
Kampong Thom	Kampong Svay	Trapeang Ruessei	Ou Rumdeng	2	18		42										1	30	1	21	195	867	7%	16%	24%
Kampong Thom	Kampong Svay	Trapeang Ruessei	Prasat																		122	559	8%	14%	22%
Kampong Thom	Kampong Svay	Trapeang Ruessei	Prey Preal Ka	2	29	48											1	26	1	22	233	1,061	9%	8%	17%
Kampong Thom	Kampong Svay	Trapeang Ruessei	Prey Preal Kha	3	31	49					1		1				1	16			266	1,125	2%	8%	9%
Kampong Thom	Kampong Svay	Trapeang Ruessei	Romeang Ngoab		28	81											1	23	1	19	155	718	1%	7%	9%
Kampong Thom	Kampong Svay	Trapeang Ruessei	Rung																		193	816	2%	15%	17%
Kampong Thom	Kampong Svay	Trapeang Ruessei	Samraong	3	25	56					1										111	484	4%	11%	15%
Kampong Thom	Kampong Svay	Trapeang Ruessei	Serei Vongs	7	19	100	39														196	882	6%	9%	15%
Kampong Thom	Kampong Svay	Trapeang Ruessei	Skon							1											102	723	24%	9%	32%
Kampong Thom	Kampong Svay	Trapeang Ruessei	Snao	3	22	97															262	1,096	No data	6%	6%
Kampong Thom	Kampong Svay	Trapeang Ruessei	Thnal Baek	1	9						2						3				522	2,339	1%	7%	9%
Kampong Thom	Kampong Svay	Trapeang Ruessei	Thnal Baek Kor		10																224	980	1%	7%	9%
Kampong Thom	Kampong Svay	Trapeang Ruessei	Trapeang Chompuk																		134	638	2%	22%	24%
Kampong Thom	Kampong Svay	Trapeang Ruessei	Trapeang Prolit																		158	635	3%	19%	22%
Kampong Thom	Kampong Svay	Trapeang Ruessei	Trapeang Ruessei		35	95											1	15			157	789	2%	9%	11%
Kampong Thom	Kampong Svay	Trapeang Ruessei	Trapeang Thma																		139	603	1%	21%	21%
Kampong Thom	Kampong Svay	Trapeang Ruessei	Voa Yeav																		108	495	10%	23%	33%
Kampong Thom	Krong Stueng Saen	Achar Leak	Achar Leak	1	1								1	1		2					582	2,671	6%	12%	18%
Kampong Thom	Krong Stueng Saen	Achar Leak	Krachab		7									1		1					543	2,113	5%	14%	19%
Kampong Thom	Krong Stueng Saen	Achar Leak	Prey Banlich																		410	1,698	8%	6%	14%
Kampong Thom	Krong Stueng Saen	Damrei Choan Khla	Balang Khang Kaeut											1							338	1,606	6%	15%	21%
Kampong Thom	Krong Stueng Saen	Damrei Choan Khla	Balang Khang Lech		1										1						596	2,939	5%	18%	23%
Kampong Thom	Krong Stueng Saen	Damrei Choan Khla	Damrei Choan Khla												1						309	1,308	No data	No data	No data
Kampong Thom	Krong Stueng Saen	Kampong Krabau	Kampong Krabau												2	1					279	1,300	2%	16%	18%
Kampong Thom	Krong Stueng Saen	Kampong Roteh	Kampong Thum												1						751	3,487	7%	5%	12%
Kampong Thom	Krong Stueng Saen	Kampong Roteh	Kampong Roteh													1					323	1,527	28%	9%	38%
Kampong Thom	Krong Stueng Saen	Kampong Thum	Phum Ti Pram Pir										1								140	632	No data	No data	No data
Kampong Thom	Krong Stueng Saen	Ou Kanthor	Boeng Lies																		76	371	25%	23%	48%
Kampong Thom	Krong Stueng Saen	Ou Kanthor	Ou Kanthor Khang Cheung			6															219	1,040	9%	18%	27%
Kampong Thom	Krong Stueng Saen	Ou Kanthor	Ou Kanthor Khang Tboung	12	24	150					1	1				4					416	1,734	10%	19%	28%
Kampong Thom	Krong Stueng Saen	Ou Kanthor	Preaek Sbov			42										2					438	1,978	13%	20%	33%
Kampong Thom	Krong Stueng Saen	Prey Ta Hu	Kdei												1	1					513	1,885	6%	11%	17%
Kampong Thom	Krong Stueng Saen	Prey Ta Hu	Prey Ta Hu	5	23	95						1					1	23	1	20	532	2,243	12%	17%	29%
Kampong Thom	Krong Stueng Saen	Prey Ta Hu	Sla Kaet		15												1	11			441	1,848	17%	18%	36%
Kampong Thom	Krong Stueng Saen	Srayov	Chambak	7	21	42											1	22	1	18	250	1,212	7%	16%	23%

Location				Category																	#Mobile kitchen village	#O&M village	#FTF village	Target Populations					
Province	District	Commune	Village	#Fish	#Hort.	#Rice	#Fsty	#Fish Pro.	#CFI	#CF	#SG	#Com. FS/N	#HC	#RM	#Bran. of MFI	#BDS	#FS/N-G	#FS/N-M	#SF-G	#SF-M				#HHs	Population	%HH P1	%HH P2	%HH P1&P2	
Kampong Thom	Krong Stueng Saen	Srayov	Kampong Samraong	3	49	20				1												■	■	■	258	1,162	7%	22%	29%
Kampong Thom	Krong Stueng Saen	Srayov	Kamraeng		20	48										1	1	20	1	16		■	■	■	227	878	4%	9%	13%
Kampong Thom	Krong Stueng Saen	Srayov	Mneav	5	13												1	23	1	18		■		■	323	1,409	3%	10%	13%
Kampong Thom	Krong Stueng Saen	Srayov	Pou Saen Snay													1						■	■		349	1,543	8%	20%	28%
Kampong Thom	Krong Stueng Saen	Srayov	Pou Ta Un		4																	■		■	303	1,413	12%	14%	26%
Kampong Thom	Krong Stueng Saen	Srayov	Pramat dei	4	62					1							2					■	■	■	173	729	17%	6%	22%
Kampong Thom	Krong Stueng Saen	Srayov	Puk Yuk	4	42									1		1	1	29	1	23		■	■	■	520	2,552	4%	6%	10%
Kampong Thom	Krong Stueng Saen	Srayov	Roka																			■			547	2,557	7%	9%	17%
Kampong Thom	Krong Stueng Saen	Srayov	Roluos		10	129				1												■	■	■	314	1,417	13%	16%	29%
Kampong Thom	Krong Stueng Saen	Srayov	Srayov Cheung	2	30	81				1							1	27	1	21		■	■	■	465	2,029	12%	18%	30%
Kampong Thom	Krong Stueng Saen	Srayov	Srayov Tboung	3	29	132				1												■	■	■	318	1,374	14%	22%	36%
Kampong Thom	Krong Stueng Saen	Srayov	Trapeang Veaeang	11	26							1	1			3	1	23	1	21		■	■	■	339	1,563	6%	22%	28%
Kampong Thom	Prasat Ballangk	Doung	Doung		6																			■	261	1,145	3%	11%	15%
Kampong Thom	Prasat Ballangk	Doung	Ta Mom		2																			■	247	1,238	8%	14%	22%
Kampong Thom	Prasat Ballangk	Kraya	Kraya Cheung		2																			■	324	1,636	9%	12%	21%
Kampong Thom	Prasat Ballangk	Kraya	Kraya Tboung		25																			■	382	1,895	7%	15%	21%
Kampong Thom	Prasat Ballangk	Kraya	Bos Thum		9											1								■	133	618	13%	12%	25%
Kampong Thom	Prasat Ballangk	Kraya	Baray		16																			■	210	801	10%	15%	25%
Kampong Thom	Prasat Ballangk	Phan Nheum	Prohut							1												■			223	1,087	4%	12%	16%
Kampong Thom	Prasat Ballangk	Phan Nheum	Smaonh																			■			137	697	12%	25%	36%
Kampong Thom	Prasat Ballangk	Phan Nheum	Phdiek																			■			203	935	14%	12%	26%
Kampong Thom	Prasat Ballangk	Phan Nheum	Sochol																			■			295	1,403	4%	6%	10%
Kampong Thom	Prasat Ballangk	Phan Nheum	Kranhung																			■			108	589	8%	15%	23%
Kampong Thom	Prasat Ballangk	Sa Kream	Sakream Cheung		6																			■	178	875	11%	21%	31%
Kampong Thom	Prasat Ballangk	Sa Kream	Ou Khsang		4																			■	268	1,648	6%	10%	16%
Kampong Thom	Prasat Ballangk	Sa Kream	Kan Teak		5																			■	266	1,511	14%	10%	24%
Kampong Thom	Prasat Ballangk	Sala Visai	Andas																			■			120	564	5%	21%	26%
Kampong Thom	Prasat Ballangk	Sala Visai	Bos Veaeang	12	46	72	61			1	2											■	■	■	143	729	7%	15%	22%
Kampong Thom	Prasat Ballangk	Sala Visai	Chaminar																			■			92	392	9%	37%	46%
Kampong Thom	Prasat Ballangk	Sala Visai	Chey			69																■		■	93	452	3%	14%	17%
Kampong Thom	Prasat Ballangk	Sala Visai	Dang Anteak		38												1	29	1	20		■		■	203	1,073	6%	30%	36%
Kampong Thom	Prasat Ballangk	Sala Visai	Khmak Thmei	5	25												1	18				■		■	201	1,038	19%	24%	44%
Kampong Thom	Prasat Ballangk	Sala Visai	Kokir																			■			171	831	26%	16%	43%
Kampong Thom	Prasat Ballangk	Sala Visai	Kvan Tieng				29			1												■			132	717	26%	15%	42%
Kampong Thom	Prasat Ballangk	Sala Visai	Ou Krouch		3																			■	93	487	4%	27%	31%
Kampong Thom	Prasat Ballangk	Sala Visai	Ruessel Duoch	10	25		33			1	1											■	■	■	102	527	19%	29%	48%
Kampong Thom	Prasat Ballangk	Sala Visai	Sala Popel																			■			24	113	26%	22%	48%
Kampong Thom	Prasat Ballangk	Sala Visai	Sala Visai									1	1			4						■	■		321	2,270	8%	15%	23%
Kampong Thom	Prasat Ballangk	Sala Visai	Srae		10																	■		■	220	906	4%	24%	28%
Kampong Thom	Prasat Ballangk	Sala Visai	Trapeang Kraol	2	31	63	13									1	1	22	1	19		■		■	96	589	6%	13%	19%
Kampong Thom	Prasat Ballangk	Sala Visai	Trapeang Phdiek																			■			115	599	19%	21%	41%
Kampong Thom	Prasat Ballangk	Sala Visai	Trapeang Thma Chas																			■			134	715	15%	26%	41%

Location				Category																	#Mobile kitchen village	#O&M village	#TF village	Target Populations				
Province	District	Commune	Village	#Fish	#Hort.	#Rice	#Fsty	#Fish Pro.	#CFI	#CF	#SG	#Com. FS/N	#HC	#RM	#Bran. of MFI	#BDS	#FS/N-G	#FS/N-M	#SF-G	#SF-M				#HHs	Population	%HH P1	%HH P2	%HH P1&P2
Kampong Thom	Prasat Ballangk	Sala Visai	Trapeang Thma Thmei																			73	356	No data	No data	No data		
Kampong Thom	Prasat Ballangk	Sala Visai	Veal Lpeak																			178	894	9%	32%	41%		
Kampong Thom	Prasat Ballangk	Sameakki	Chan Serei		3																	148	671	1%	15%	16%		
Kampong Thom	Prasat Ballangk	Sameakki	Thmei		3																	214	1,029	6%	12%	18%		
Kampong Thom	Prasat Ballangk	Tuol Kreul	Chonlus									1										162	1,015	6%	17%	23%		
Kampong Thom	Prasat Ballangk	Tuol Kreul	Krapeu																			57	277	6%	17%	23%		
Kampong Thom	Prasat Ballangk	Tuol Kreul	Mreak Ka		28												1	17				185	927	5%	16%	21%		
Kampong Thom	Prasat Ballangk	Tuol Kreul	Mreak Kha		45						1						1	18	1	14		118	601	12%	14%	25%		
Kampong Thom	Prasat Ballangk	Tuol Kreul	Thnal																			195	1,031	26%	18%	44%		
Kampong Thom	Prasat Ballangk	Tuol Kreul	Thum																			103	482	32%	11%	42%		
Kampong Thom	Prasat Ballangk	Tuol Kreul	Tuol Kreul																			212	1,033	5%	23%	28%		
Kampong Thom	Prasat Sambour	Chhuk	Chhuk Stueng		31							1	1			3	1	28	1	23		173	910	5%	11%	16%		
Kampong Thom	Prasat Sambour	Chhuk	Prasat		13												1	21	1	15		227	1,093	8%	24%	32%		
Kampong Thom	Prasat Sambour	Chhuk	Veal Veang		1																	358	1,588	19%	19%	37%		
Kampong Thom	Prasat Sambour	Chhuk	S'ier		16												1	24	1	17		120	553	10%	26%	35%		
Kampong Thom	Prasat Sambour	Chhuk	Chhuk Boeng													4						135	515	2%	6%	8%		
Kampong Thom	Prasat Sambour	Sambour	At Su		28						1						1	16				216	1,196	21%	8%	29%		
Kampong Thom	Prasat Sambour	Sambour	Char																			114	467	8%	10%	18%		
Kampong Thom	Prasat Sambour	Sambour	Char Chrum																			153	896	9%	18%	27%		
Kampong Thom	Prasat Sambour	Sambour	Cheay Sampov		39												1	27	1	18		198	1,110	3%	13%	16%		
Kampong Thom	Prasat Sambour	Sambour	Chramas		40						1											237	1,021	3%	14%	17%		
Kampong Thom	Prasat Sambour	Sambour	Chranieng																			78	422	11%	28%	39%		
Kampong Thom	Prasat Sambour	Sambour	Kampong Chheu Teal		37	55					2	1	1			3						487	2,116	4%	4%	8%		
Kampong Thom	Prasat Sambour	Sambour	Kouk K'aek																			311	1,309	34%	26%	61%		
Kampong Thom	Prasat Sambour	Sambour	Ou Kru Kae		41												1	24	1	17		211	894	7%	13%	19%		
Kampong Thom	Prasat Sambour	Sambour	Pou Tret																			54	252	32%	6%	38%		
Kampong Thom	Prasat Sambour	Sambour	Pralay																			71	324	22%	12%	34%		
Kampong Thom	Prasat Sambour	Sambour	Preaek																			125	680	8%	8%	17%		
Kampong Thom	Prasat Sambour	Sambour	Sambour		61											3	1	21	1	17		323	1,390	13%	14%	28%		
Kampong Thom	Prasat Sambour	Sambour	Samret		25												1	16				169	628	22%	20%	42%		
Kampong Thom	Prasat Sambour	Sambour	Trapeang Chuk		37	53					1											165	706	8%	17%	25%		
Kampong Thom	Prasat Sambour	Sraeung	Andoung Bei																			63	358	38%	5%	43%		
Kampong Thom	Prasat Sambour	Sraeung	Anlong Slaeng																			34	131	6%	19%	25%		
Kampong Thom	Prasat Sambour	Sraeung	Beng		28		20			1	1											110	479	32%	21%	54%		
Kampong Thom	Prasat Sambour	Sraeung	Boeng Khvaek																			26	106	10%	17%	27%		
Kampong Thom	Prasat Sambour	Sraeung	Choam Boeng									1										177	726	16%	12%	28%		
Kampong Thom	Prasat Sambour	Sraeung	Sraeung																			148	609	19%	11%	30%		
Kampong Thom	Prasat Sambour	Sraeung	Svay																			141	677	17%	17%	34%		
Kampong Thom	Prasat Sambour	Sraeung	Thmei																			241	911	7%	7%	14%		
Kampong Thom	Prasat Sambour	Sraeung	Tnaot Chuor																			58	249	4%	4%	7%		
Kampong Thom	Prasat Sambour	Sraeung	Tumnob																			364	3,538	18%	23%	41%		
Kampong Thom	Prasat Sambour	Tang Krasau	Chi Neang																			44	236	22%	31%	53%		

Location				Category																	#Mobile kitchen village	#O&M village	#FTF village	Target Populations				
Province	District	Commune	Village	#Fish	#Hort.	#Rice	#Fsty	#Fish Pro.	%CFI	#CF	#SG	#Com. FS/N	#HC	#RM	#Bran. of MFI	#BDS	#FS/N-G	#FS/N-M	#SF-G	#SF-M				#HHs	Population	%HH P1	%HH P2	%HH P1&P2
Kampong Thom	Prasat Sambour	Tang Krasau	Choam		9																							
Kampong Thom	Prasat Sambour	Tang Krasau	Kampong Chheu Teal																									
Kampong Thom	Prasat Sambour	Tang Krasau	Kampong krasang																									
Kampong Thom	Prasat Sambour	Tang Krasau	Kouk Srok																									
Kampong Thom	Prasat Sambour	Tang Krasau	Krabau Sraong																									
Kampong Thom	Prasat Sambour	Tang Krasau	Pralay																									
Kampong Thom	Prasat Sambour	Tang Krasau	Prey Kdei																									
Kampong Thom	Prasat Sambour	Tang Krasau	Souriya																									
Kampong Thom	Prasat Sambour	Tang Krasau	Ta Paong		11																							
Kampong Thom	Prasat Sambour	Tang Krasau	Tang Krang																									
Kampong Thom	Prasat Sambour	Tang Krasau	Tang Krasau																									
Kampong Thom	Prasat Sambour	Tang Krasau	Tang Stoung																									
Kampong Thom	Prasat Sambour	Tang Krasau	Thmei																									
Kampong Thom	Prasat Sambour	Tang Krasau	Tuek Andoung										1															
Kampong Thom	Sandan	Chheu Teal	Boeng Pra		3																							
Kampong Thom	Sandan	Chheu Teal	Chheu Teal		17																							
Kampong Thom	Sandan	Chheu Teal	Samret		5																							
Kampong Thom	Sandan	Chheu Teal	Veal Pring Kraom		7																							
Kampong Thom	Sandan	Chheu Teal	Kampong Ta Baen		6																							
Kampong Thom	Sandan	Chheu Teal	Kae Rang		7																							
Kampong Thom	Sandan	Mean Chey	Roneam		13												1											
Kampong Thom	Sandan	Mean Chey	Trabaek		4																							
Kampong Thom	Sandan	Mean Chey	Rumpuh		1																							
Kampong Thom	Sandan	Mean Chey	Choam Phal		11																							
Kampong Thom	Sandan	Ngan	Troeb		6																							
Kampong Thom	Sandan	Ngan	Veal Pring Leu		3		6																					
Kampong Thom	Sandan	Ngan	Samphi		8																							
Kampong Thom	Sandan	Ngan	Ngon		9																							
Kampong Thom	Sandan	Ngan	Sralau		1																							
Kampong Thom	Sandan	Ngan	Ou Tnaot		2																							
Kampong Thom	Sandan	Sandan	Prasat Andaet		4																							
Kampong Thom	Sandan	Sandan	Prey kokir		9																							
Kampong Thom	Sandan	Sandan	Ba Chey		5																							
Kampong Thom	Sandan	Sandan	Kampong Trabaek		4																							
Kampong Thom	Sandan	Tum Ring	Tum Ar				5																					
Kampong Thom	Sandan	Klaeng	Klaeng		13																							
Kampong Thom	Santuk	Boeng Lvea	Boeng Lvea		9	102					1	1																
Kampong Thom	Santuk	Boeng Lvea	Kaoh Bangkov																									
Kampong Thom	Santuk	Boeng Lvea	Sangkruoh																									
Kampong Thom	Santuk	Boeng Lvea	Tbaeng		11	72					1																	
Kampong Thom	Santuk	Boeng Lvea	Trapeang Prei																									
Kampong Thom	Santuk	Boeng Lvea	Trapeang Tuem																									

Location				Category																	#Mobile kitchen village	#O&M village	#FTF village	Target Populations				
Province	District	Commune	Village	#Fish	#Hort.	#Rice	#Fsty	#Fish Pro.	#CFI	#CF	#SG	#Com. FS/N	#HC	#RM	#Bran. of MFI	#BDS	#FS/N-G	#FS/N-M	#SF-G	#SF-M				#HHs	Population	%HH P1	%HH P2	%HH P1&P2
Kampong Thom	Santuk	Chroab	Chey Mongkol																			351	1,693	16%	17%	33%		
Kampong Thom	Santuk	Chroab	Sdok Sdam																			317	1,535	8%	26%	34%		
Kampong Thom	Santuk	Chroab	Tuol Vihear																			308	1,494	9%	13%	21%		
Kampong Thom	Santuk	Kakaoh	Chey Sbai		36												1	20	1	14		298	1,452	18%	23%	42%		
Kampong Thom	Santuk	Kakaoh	Chey Chumneah		23	33											1	23	1	21		360	1,626	10%	19%	28%		
Kampong Thom	Santuk	Kakaoh	Chi Meakh		30												1	25	1	21		353	1,474	24%	14%	38%		
Kampong Thom	Santuk	Kakaoh	Kiri Von																			239	952	17%	22%	39%		
Kampong Thom	Santuk	Kakaoh	Sala Santuk																			153	628	3%	23%	26%		
Kampong Thom	Santuk	Kakaoh	Samnak								1											278	1,336	12%	14%	27%		
Kampong Thom	Santuk	Kakaoh	Santuk Knong		33												1	21				231	1,002	22%	16%	39%		
Kampong Thom	Santuk	Kakaoh	Santuk Krau		17																	213	910	6%	17%	23%		
Kampong Thom	Santuk	Kakaoh	Svay Kal		9						1	1	1				1	17				253	1,182	13%	15%	29%		
Kampong Thom	Santuk	Kakaoh	Tboung Krapeu		47												1	19	1	15		289	1,346	16%	14%	30%		
Kampong Thom	Santuk	Kampong Thma	Chheu Teal																			139	677	8%	17%	25%		
Kampong Thom	Santuk	Kampong Thma	Kampong Thma														7					304	1,161	11%	16%	27%		
Kampong Thom	Santuk	Kampong Thma	Kang Sau														1					104	534	No data	2%	2%		
Kampong Thom	Santuk	Kampong Thma	Khley		22	37					1											296	1,598	8%	24%	32%		
Kampong Thom	Santuk	Kampong Thma	Khvaek	4	20	115					1						1					162	630	2%	7%	9%		
Kampong Thom	Santuk	Kampong Thma	Prey Phlu	3	14	88																113	537	9%	27%	36%		
Kampong Thom	Santuk	Kampong Thma	S'ang	2	9	84																108	439	16%	28%	44%		
Kampong Thom	Santuk	Kampong Thma	Snao	2	23	178																269	990	8%	21%	29%		
Kampong Thom	Santuk	Kampong Thma	Thon Moung								1	1	1				1					210	869	4%	6%	10%		
Kampong Thom	Santuk	Kampong Thma	Tuol Sangkae		10	95																231	1,014	21%	15%	35%		
Kampong Thom	Santuk	Kraya	Tok																			289	521	8%	18%	27%		
Kampong Thom	Santuk	Prasat	Banteay Yumreach	2	30	186					1	1	1				2					313	1,438	1%	9%	10%		
Kampong Thom	Santuk	Prasat	Chambak Chrum		35																	308	1,628	5%	11%	16%		
Kampong Thom	Santuk	Prasat	Leav	3	28				1	1												224	1,148	8%	11%	19%		
Kampong Thom	Santuk	Prasat	Prasat	3	18												4					220	1,148	13%	7%	21%		
Kampong Thom	Santuk	Prasat	Sampung																			96	460	15%	12%	27%		
Kampong Thom	Santuk	Prasat	Sivottha	1	30	198					1											342	1,792	5%	7%	11%		
Kampong Thom	Santuk	Prasat	Ta Nhaok	7	18	97						2										193	1,004	8%	14%	21%		
Kampong Thom	Santuk	Prasat	Tnaot Chum																			48	253	5%	8%	14%		
Kampong Thom	Santuk	Prasat	Traeuy Myab	5	35	118																265	1,192	5%	13%	18%		
Kampong Thom	Santuk	Tang Krasang	Chambak Khang Cheung																			210	1,117	9%	18%	27%		
Kampong Thom	Santuk	Tang Krasang	Chheu Lving						1													114	562	3%	14%	17%		
Kampong Thom	Santuk	Tang Krasang	Prampir Meakkakra																			247	1,315	7%	21%	28%		
Kampong Thom	Santuk	Tang Krasang	Sang Khleang																			365	1,796	9%	10%	19%		
Kampong Thom	Santuk	Tang Krasang	Sangkorn Thmei		33												1	16				218	982	9%	17%	26%		
Kampong Thom	Santuk	Tang Krasang	Tang Krasang									1	1									355	1,481	8%	11%	19%		
Kampong Thom	Santuk	Tang Krasang	Thomm Neath	2	46																	255	1,247	8%	16%	24%		
Kampong Thom	Santuk	Tang Krasang	Tuol Chan																			329	1,449	7%	11%	18%		
Kampong Thom	Santuk	Tang Krasang	Veang Cheung		16						1						1	22	1	17		263	1,146	10%	17%	27%		

Location				Category																	#Mobile kitchen village	#O&M village	#FTF village	Target Populations				
Province	District	Commune	Village	#Fish	#Hort.	#Rice	#Fsty	#Fish Pro.	#CFI	#CF	#SG	#Com. FS/N	#HC	#RM	#Bran. of MFI	#BDS	#FS/N-G	#FS/N-M	#SF-G	#SF-M				#HHs	Population	%HH P1	%HH P2	%HH P1&P2
Kampong Thom	Santuk	Tang Krasang	Veang Tboung																			279	1,621	13%	21%	34%		
Kampong Thom	Santuk	Tboung Krapeu	Ampuh																			146	632	25%	10%	36%		
Kampong Thom	Santuk	Tboung Krapeu	Chong Da																			321	1,454	24%	11%	35%		
Kampong Thom	Santuk	Tboung Krapeu	Kal Mekh			88																312	1,386	14%	24%	38%		
Kampong Thom	Santuk	Tboung Krapeu	Panhnhà Chi	5	18	80						1				4						298	1,568	7%	12%	19%		
Kampong Thom	Santuk	Tboung Krapeu	Pou Khav										1			3						261	1,356	3%	12%	15%		
Kampong Thom	Santuk	Ti Pou	Nimitt		42							1	1				1	25	1	19		262	1,055	6%	17%	22%		
Kampong Thom	Santuk	Ti Pou	Samraong			39																56	249	19%	26%	45%		
Kampong Thom	Santuk	Ti Pou	Ta Preach		34	76											1	24	1	21		128	695	8%	16%	24%		
Kampong Thom	Santuk	Ti Pou	Ti Pou		27	101																165	726	9%	25%	34%		
Kampong Thom	Santuk	Ti Pou	Trapeang Trom																			93	445	10%	17%	27%		
Kampong Thom	Santuk	Ti Pou	Thmei																			133	702	9%	8%	16%		
Kampong Thom	Santuk	Ti Pou	Choam Thnanh																			112	612	11%	16%	27%		
Kampong Thom	Stoung	Banteay Stoung	Banteay Stoung			71																303	1,246	6%	22%	28%		
Kampong Thom	Stoung	Banteay Stoung	Beng			52																218	1,059	19%	19%	38%		
Kampong Thom	Stoung	Banteay Stoung	Chambak Panhnhà			129																246	1,178	6%	20%	26%		
Kampong Thom	Stoung	Banteay Stoung	Chheu Teal			72																156	787	10%	20%	30%		
Kampong Thom	Stoung	Banteay Stoung	Ko Kruos			41																83	509	4%	32%	36%		
Kampong Thom	Stoung	Banteay Stoung	Kouk Sandaek			47																69	377	16%	21%	36%		
Kampong Thom	Stoung	Banteay Stoung	Ponlea Chey			55																270	1,023	26%	15%	42%		
Kampong Thom	Stoung	Banteay Stoung	Roluos			64																153	737	20%	10%	29%		
Kampong Thom	Stoung	Banteay Stoung	Sla Kar			96																238	1,238	14%	17%	31%		
Kampong Thom	Stoung	Banteay Stoung	Sraom Daek			72																201	911	18%	10%	28%		
Kampong Thom	Stoung	Banteay Stoung	Pou																			111	516	34%	20%	54%		
Kampong Thom	Stoung	Banteay Stoung	Ta Maeu			35																66	304	43%	6%	49%		
Kampong Thom	Stoung	Chamnar Kraom	Chaminak			64																263	1,238	8%	10%	18%		
Kampong Thom	Stoung	Chamnar Kraom	Chi ab			46																268	1,453	14%	10%	24%		
Kampong Thom	Stoung	Chamnar Kraom	Lieb			37																80	363	20%	16%	35%		
Kampong Thom	Stoung	Chamnar Kraom	Neang Noy	4		107																194	973	14%	17%	31%		
Kampong Thom	Stoung	Chamnar Kraom	Preah Neangkoal	5		157																325	1,686	5%	15%	20%		
Kampong Thom	Stoung	Chamnar Kraom	Sampoar	3		124								1								288	1,367	4%	16%	20%		
Kampong Thom	Stoung	Chamnar Kraom	Sandan			85																236	1,297	12%	29%	41%		
Kampong Thom	Stoung	Chamnar Kraom	Spean Krong			65																481	2,249	15%	10%	24%		
Kampong Thom	Stoung	Chamnar Kraom	Srei Rongit			95																210	1,039	6%	16%	22%		
Kampong Thom	Stoung	Chamnar Leu	K'en			80																375	1,922	7%	14%	21%		
Kampong Thom	Stoung	Chamnar Leu	Khmak			120																265	1,341	8%	20%	28%		
Kampong Thom	Stoung	Chamnar Leu	Kor			69																201	913	8%	16%	24%		
Kampong Thom	Stoung	Chamnar Leu	Lhong			82																195	1,053	17%	11%	28%		
Kampong Thom	Stoung	Chamnar Leu	Phlaoch			63																139	600	11%	16%	28%		
Kampong Thom	Stoung	Chamnar Leu	Prasat			107																223	1,322	10%	25%	35%		
Kampong Thom	Stoung	Chamnar Leu	Srang			68																231	1,225	18%	19%	37%		
Kampong Thom	Stoung	Chamnar Leu	Thlok			32																175	938	7%	16%	23%		

Location				Category																		#Mobile kitchen village	#O&M village	#FTF village	Target Populations				
Province	District	Commune	Village	#Fish	#Hort.	#Rice	#Fsty	#Fish Pro.	#CFI	#CF	#SG	#Com. FS/N	#HC	#RM	#Bran. of MFI	#BDS	#FS/N-G	#FS/N-M	#SF-G	#SF-M	#HHs				Population	%HH P1	%HH P2	%HH P1&P2	
Kampong Thom	Stoung	Chamnar Leu	Trapeang Choar			64																258	1,336	19%	5%	23%			
Kampong Thom	Stoung	Msar Krang	Chi Meas		1																	255	1,223	2%	26%	29%			
Kampong Thom	Stoung	Kampong Chen Tboung	Kampong Chen											2								291	1,506	1%	8%	9%			
Kampong Thom	Stoung	Kampong Chen Tboung	Leap Tong											2								425	2,128	0%	3%	3%			
Kampong Thom	Stoung	Kampong Chen Tboung	Chheu Teal																			319	1,534	1%	2%	3%			
Kampong Thom	Stoung	Kampong Chen Tboung	Svay Sa																			257	1,448	5%	11%	16%			
Kampong Thom	Stoung	Kampong Chen Tboung	Chi Youk																			100	508	7%	10%	17%			
Kampong Thom	Stoung	Kampong Chen Tboung	Nguon Siem																			249	1,235	7%	11%	19%			
Kampong Thom	Stoung	Peam Bang	Doun Sdaeng					44														144	752	4%	19%	23%			
Kampong Thom	Stoung	Peam Bang	Peam Bang					44														192	998	14%	13%	27%			
Kampong Thom	Stoung	Peam Bang	Pechakrei					22														74	374	8%	33%	40%			
Kampong Thom	Stoung	Pralay	Angk Khloam											1								243	1,353	5%	8%	13%			
Kampong Thom	Stoung	Rung Roeang	Bos Ta Saom			79																190	903	3%	16%	19%			
Kampong Thom	Stoung	Rung Roeang	Botum Kaeut			39																108	502	16%	24%	40%			
Kampong Thom	Stoung	Rung Roeang	Botum Lech			38																174	779	3%	30%	33%			
Kampong Thom	Stoung	Rung Roeang	Kantaeub			5																82	397	17%	24%	41%			
Kampong Thom	Stoung	Rung Roeang	Kantong Rong			50																119	513	12%	23%	35%			
Kampong Thom	Stoung	Samprouch	Mochheay											1								138	777	12%	27%	38%			
Kampong Thom	Stoung	Samprouch	Lvea																			147	739	28%	7%	34%			
Kampong Thom	Stoung	Samprouch	Krasang Chrum Cheung																			187	931	28%	30%	58%			
Kampong Thom	Stoung	Samprouch	Kouk Snay																			122	661	18%	30%	48%			
Kampong Thom	Stoung	Samprouch	Pradet																			128	588	29%	10%	40%			
Kampong Thom	Stoung	Samprouch	Trach Chrum																			224	1,113	36%	3%	39%			
Kampong Thom	Stoung	Samprouch	Krasang Chrum Tboung																			126	811	20%	33%	52%			
Kampong Thom	Stoung	Samprouch	Chambak khpos																			168	696	34%	36%	70%			
Kampong Thom	Stoung	Samprouch	Doun L'a																			282	2,193	15%	24%	39%			
Kampong Thom	Stoung	Samprouch	Ampov Prey																			155	712	28%	13%	41%			
Kampong Thom	Stoung	Samprouch	Slak Kranh			69																198	1,030	9%	18%	26%			
Sub-Total Kampong Thom	8	62	364	278	3,276	9,399	277	110	4	8	42	22	19	11	7	92	55	1,193	38	725	292	111	219	81,017	395,649	11%	14%	25%	
Grand Total in Four Provinces	36	240	1,466	1,654	14,568	44,497	1,333	287	15	32	144	77	96	43	31	505	218	5,205	146	2,598	1,032	410	937	356,628	1,741,694	11.7%	15.7%	27.3%	

- Notes:
1. # Fish – Fish-Client
 2. # Hort – Horticulture-Client
 3. # Rice – Rice-Client
 4. # Fsty – Forestry-Client
 5. # Fish Pro. – Fish Processing-Client
 6. # CFi – Community Fishery-Partner client
 7. # CF – Community Forestry-Partner client
 8. # SG – School Garden-Partner client
 9. # Com. FS/N – Commune Food Security/Nutrition-Partner client
 10. # HC – Health center-Partner client
 11. # RM – Rice miller-Partner client
 12. # Bran. of MFI – Branch of Micro-Finance Institution-Partner client
 13. # BDS – Business Development Service-Partner client
 14. #FS/N-G–Food Security and Nutrition Group-Partner client
 15. #FS/N-M–Food Security and Nutrition Member-Client
 16. #SF-G–Savings Fund Group-Partner client
 17. #SF-M–Savings Fund Member-Client
 18. #Mobile kitchen village
 19. O&M village – Operation and Machinery village
 20. FTF village – Feed The Future village
 21. #HHs - Households
 22. %HH P1 – percentage of household poor level 1 (extreme poor)
 23. %HH P2 – percentage of household poor level 2 (normal poor)
 24. %HH P1 & P2 – percentage of household poor (levels 1 and 2 combined)
 25. Joint – CFi covers more than one village and it is counted just once in the table to avoid double counting.
- Sources: Client data (Fintrac CIRIS, June 2015); Commune Database and IDPoor (Ministry of Planning, 2013)

ANNEX III: SNAPSHOTS



Cambodia HARVEST | Helping Address Rural Vulnerabilities and Ecosystem STability

SNAPSHOT

New Awareness Comes to Community Forests

Media campaigns educate Cambodians on climate change and conservation.



Photo by Cambodia HARVEST

Children attend a mobile awareness campaign in Siem Reap. The initiative has educated nearly 2,000 people in 22 remote communities on global climate change and forestry conservation.

“We can’t survive without the forest. It provides everything we need for life.”

- Hem Sophal, member of Opong Rong Community Forest.

Opong Rong Community Forest is on the front lines of climate change in Cambodia. Like all community forests, Opong Rong is home to hundreds of families that depend on – and protect – vital forestry resources. Decisions made here profoundly affect Cambodia’s ability to mitigate and adapt to the effects of changing weather patterns.

But Opong Rong is remote, and knowledge there about climate change and forestry conservation remains limited. To address this, Cambodia HARVEST has implemented a multi-faceted awareness campaign that has taken key messages directly to community forests – along with key decision makers in local and national government.

One night in April 2015, a Cambodia HARVEST pickup truck pulled up to Opong Rong and set up a makeshift cinema: a large white sheet hung between coconut trees and a projector powered by a generator. Several hundred villagers gathered for the event, which featured popular Cambodian films interspersed with educational spots and interactive quizzes. This mobile campaign has educated nearly 2,000 people in 22 communities.

“As a result of events like this, we’re much more aware of climate change and forestry conservation. We’ve changed our behavior,” said Chhuong Bunchhorng, Opong Rong’s community chief. Residents now more actively monitor harmful exploitation of forest resources, and they take greater care to prevent man-made fires that can wreak havoc in the dry season. Chhuong also attended a training course on climate change that has educated 114 key leaders, including government officials and school teachers.

Cambodia HARVEST is extending the messaging beyond community forests. The program recently completed a national media campaign that educated millions of Cambodians through TV and radio spots. For many, these broadcasts were their first exposure to the concept of global climate change. These campaigns have driven home the importance of protecting Cambodia’s forests, which are essential to overcoming the effects of climate change.

“We can’t survive without the forest. It provides everything we need for life,” said Hem Sophal, a member of Opong Rong Community Forest.

Cambodia HARVEST • Snapshot • May 2015



Cambodia HARVEST | Helping Address Rural Vulnerabilities and Ecosystem STability

SNAPSHOT

With Non-Timber Products, Communities Spur Change

Bamboo and rattan protect forests and increase incomes.



Photo by Cambodia HARVEST

A bamboo clump at the Sek Sak demonstration site. Cambodia HARVEST has benefitted more than 2,600 households in more than 30 communities with its non-timber forest product activities.

“It protects the forest, and it’s a great way to make money.”

- Oum Phou, a bamboo demonstration client

Beng Boeun knows firsthand the power of non-timber forest products. As the chief of Chipang Community Forest, Beng has seen how they have spurred the local economy – while also protecting vulnerable forest resources from threats such as economic land concessions, agriculture, and illegal logging. “Our objective is to protect the forest and the wildlife in it. Non-timber forest products help us do that,” he said.

Since 2011, Cambodia HARVEST has promoted non-timber forest products in Chipang and other communities as part of a multi-pronged approach. These activities, which ended in early 2015, successfully increased household incomes while strengthening the raw material base that feeds the sector. In doing so, the program has increased incentives for communities to better manage and protect forest resources.


With assistance from Cambodia HARVEST, 69 producer groups who make furniture and other household products from bamboo and rattan increased their revenues by 430 percent, resulting in profit increases of 535 percent. These groups, made up mostly of women, have evolved from informal gatherings into small enterprises with business plans and marketing strategies.


On the raw material side, the program has increased the supply of bamboo and rattan through improved nursery technologies and seedling propagation, large-scale commercial plantings, and community forest enrichment plantings in degraded areas. As a result, communities have more non-timber forest resources available to use on a sustainable basis, thus decreasing reliance on threatened tree species.

In total, these activities have benefitted more than 2,600 households in 30 communities. As a result of this success, a number of development organizations including GIZ, the Worldwide Fund for Nature, and the Food and Agriculture Organization, have adopted Cambodia HARVEST’s approach. Oum Phou, a Cambodia HARVEST client, runs a bamboo demonstration site near Chipang that is teaching 14 families to grow the plant. He said bamboo is a win-win raw material for both community members and the environment. “It protects the forest, and it’s a great way to make money,” Oum said.

Cambodia HARVEST • Snapshot • June 2015

ANNEX IV: PROVINCIAL MAPS







SIEM REAP Provincial Map - Cambodia HARVEST

Client Locations by Component Focus

- ◆ Agribusiness Value Chain
- ◆ Capacity Building and Inclusion
- ◆ NRM and Biodiversity
- ◆ Policy and Enabling Environment
- District boundaries
- Province boundary

CLIENT	NUMBER
Agribusiness Value Chain	11,159
Capacity Building and Inclusion	1,621
NRM and Biodiversity	633
Policy and Enabling Environment	25
TOTAL	13,438





ANNEX V: PROCUREMENT PROGRESS REPORT

Cambodia HARVEST Technology and Subcontractor Activity Report							
#	Technology Fund Awards	Cost Category	Budgeted	Expended	Balance	Status	Completion Date
01	Field Soil Sampling for Rice and Vegetable Clients	TF 01	\$ 13,772.48	\$ 13,742.00	\$ 30.48	Open	
02	Seed and Planting Material	TF 02	\$ 3,698.60	\$ 3,698.60	\$ 0.00	Closed	11/11/2013
03	Fish Day Promotion at Community Fisheries	TF 03	\$ 15,439.56	\$ 14,614.56	\$ 825.00	Closed	9/30/2011
04	Youth Workshops	TF 04	\$ 4,748.13	\$ -	\$ 4,748.13	Cancelled	12/31/2012
05	Fertilizer and Lime for Field Demonstration Sites	TF 05	\$ 850,218.00	\$ 237,769.07	\$ 612,448.93	Open	
06	Field Based Seminars, Workshops and Other Trainings	TF 06	\$ 295,410.00	\$ 295,410.00	\$ 0.00	Closed	12/31/2012
07	Agriculture Field Technology Inputs and Equipment	TF 07	\$ 1,885,745.00	\$ 1,217,847.81	\$ 667,897.19	Open	
08	SME and Input Supplier Technology Inputs and Equipment	TF 08	\$ 279,500.00	\$ 55,854.19	\$ 223,645.81	Open	
09	Irrigation Equipment and Canal Rehabilitation	TF 09	\$ 3,329,000.00	\$ 2,407,114.51	\$ 921,885.49	Open	
10	Aquaculture Inputs and Equipment	TF 10	\$ 1,849,405.00	\$ 1,087,533.94	\$ 761,871.06	Open	
11	NRM and Forestry Equipment and Activities	TF 11	\$ 340,243.70	\$ 152,223.17	\$ 188,020.53	Open	
12	Canal Rehabilitation Activities associated with AE (Subcontracts 23 and 24)	TF 12	\$ 126,233.00	\$ 98,304.00	\$ 27,929.00	Closed	
13	Polyum Canal Rehabilitation with AE sub 26	TF 13	\$ 97,250.00	\$ 97,250.00	\$ 0.00	Closed	6/13/2013
14	Community Fisheries	TF 14	\$ 628,438.00	\$ 232,087.56	\$ 396,350.44	Open	
15	Aquaculture Hatchery Equipment	TF 15	\$ 82,285.00	\$ 34,057.60	\$ 48,227.40	Open	
16	Rice Production and Postharvest Inputs	TF 16	\$ 538,378.50	\$ 289,787.45	\$ 248,591.05	Open	
17	Women's Fish Processing	TF 17	\$ 95,064.00	\$ 21,332.62	\$ 73,731.38	Open	
18	Family Nutrition Program	TF 18	\$ 194,322.00	\$ 156,892.99	\$ 37,429.01	Open	
19	Seeds and Planting Material for Phase II	TF 19	\$ 534,445.00	\$ 155,950.87	\$ 378,494.13	Open	
Total Technology Funds Assigned			\$ 11,163,595.97	\$ 6,571,470.94	\$ 4,592,125.03		

#	Fixed Price Subcontractor	Cost Category	Budgeted	Expended	Balance	Status	Completion Date
01	Weidemann Associates Inc. Subcontract	SUB2	\$802,800.00	\$96,387.90	\$706,412.10	Open	12/21/2015
02	Auburn University Subcontract	SUB1	\$1,123,558.00	\$167,893.94	\$955,664.06	Open	12/21/2015
03	Institute of International Education Subcontract	SUB3	\$942,868.00	\$273,021.77	\$669,846.23	Open	12/21/2015
04	Aruna Technology Limited Fixed Price Contract	SUB4	\$148,000.00	\$148,000.00	\$0.00	Closed	8/10/2011
05	Fauna and Flora International Fixed Price Contract	PF1	\$56,311.00	\$56,311.00	\$0.00	Closed	5/9/2011
06	Emerging Markets Consulting Fixed Price Contract	SUB5	\$38,607.25	\$38,607.26	(\$0.01)	Closed	6/13/2011
07	Emerging Markets Consulting	SUB5	\$65,310.86	\$65,310.86	\$0.00	Closed	11/10/2011
08	Emerging Markets Consulting Fixed Price	SUB5	\$27,406.50	\$27,406.50	\$0.00	Closed	11/28/2011
09	Fauna and Flora International	PF1	\$30,406.00	\$30,406.00	\$0.00	Closed	9/30/2011
10	Village Support Group (VSG) -	PF3	\$134,059.00	\$134,059.00	\$0.00	Closed	4/1/2013
11	Environmental Protection and Development Organization (EPDO)	PF2	\$88,208.00	\$88,208.00	\$0.00	Closed	2/28/2013
12	Agriculture Technology Services Association (ATSA) - Rural Integrated Farming for Food Security and Nutrition	PF5	\$118,578.00	\$118,578.00	\$0.00	Closed	5/30/2013
13	Srer Khmer (SK) - Pursat Food Security and Nutrition Initiative	PF5	\$155,985.00	\$155,985.00	\$0.00	Closed	5/30/2013
14	Farmer Livelihood Development (FLD) - Food Security and Nutrition Initiative	PF5	\$135,074.00	\$135,074.00	\$0.00	Closed	4/1/2013
15	Buddhism for Development (BFD) - Sustainable Livelihoods - Better Nutrition	PF5	\$98,196.00	\$98,196.00	\$0.00	Closed	4/1/2013
16	Aphivat Strey (AS) - Improving Food Security of Farmers and Fishers	PF4	\$115,850.00	\$115,850.00	\$0.00	Closed	5/30/2013
17	Ponleur Kumar (PK) - Community Forestry and FS/N	PF2	\$165,545.00	\$165,545.00	\$0.00	Closed	6/30/2013
18	Prom Vihear Thor (PVT)	PF3	\$86,952.00	\$86,952.00	\$0.00	Closed	2/28/2013
19	Aruna Technology - Climate Change Mitigation	SUB4	\$352,175.00	\$352,175.00	\$0.00	Closed	5/31/2013
20	PATH Training of Trainers Program on Family Nutrition	PF5	\$85,065.00	\$85,065.00	\$0.00	Closed	12/23/2011
21	FFI - Climate Change Mitigation	PF1	\$349,671.76	\$349,671.76	\$0.00	Closed	7/31/2013
22	FFI - NRM and Biodiversity Conservation	PF1	\$1,925,572.00	\$1,925,573.45	(\$1.45)	Closed	3/27/2014
23	Advancing Engineering (AE) - Prey Sangha Canal Rehabilitation		\$0.00	\$0.00	\$0.00	Moved to TF12	5/30/2012
24	Advancing Engineering (AE) - Plov Luogn Canal Rehabilitation		\$0.00	\$0.00	\$0.00	Moved to TF12	7/30/2012
25	Wildlife Conservation Society (WCS) - Prek Toal Core Area	PF2	\$250,409.51	\$250,409.12	\$0.39	Closed	9/31/2014
26	Advancing Engineering (AE) - Polyum Canal Rehabilitation	TF13	\$0.00	\$0.00	\$0.00	Moved to TF13	6/30/2013
27	Reproductive And Child Alliance (RACHA) - Mobile Kitchen Project	PF5	\$92,084.36	\$92,084.36	\$0.00	Closed	1/31/2014
28	EMC - Paddy Warehouse Roundtable Session	SUB5	\$13,210.45	\$13,210.45	\$0.00	Closed	4/30/2012
29	17 Triggers - Video Series	SUB5	\$18,682.96	\$18,682.96	\$0.00	Closed	8/31/2012
30	Lom Orng Organization - Ag Machineries Operation and Maintenance	SUB5	\$35,683.37	\$35,683.37	\$0.00	Closed	7/13/2012
32	FLD - Basic Knowledge and Proper Use of Agrochemicals	PF5	\$29,304.43	\$29,304.43	\$0.00	Closed	9/21/2013
33	SK - Basic Knowledge and Proper Use of Agrochemicals	PF5	\$11,785.00	\$11,785.00	\$0.00	Closed	10/31/2012

#	Fixed Price Subcontractor	Cost Category	Budgeted	Expended	Balance	Status	Completion Date
34	ATSA - Basic Knowledge and Proper Use of Agrochemicals	PF5	\$35,461.00	\$35,461.00	\$0.00	Closed	6/30/2013
35	MEDIA One - Video Series	SUB5	\$9,073.06	\$9,073.06	\$0.00	Closed	6/8/2012
36	CDRI - Baseline Survey (replaced by Sub 45)	SUB5	\$148,630.73	\$0.00	\$148,630.73	Cancelled	3/30/2013
37	PADEK-Aquaculture in Siem Reap & Kampong Thom	PF3	\$95,392.00	\$95,392.00	\$0.00	Closed	7/31/2013
38	Action for Development (AFD) - NRM in Kampong Thom	PF2	\$56,333.00	\$56,333.00	\$0.00	Closed	7/31/2013
39	HURREDO-FS/A and Forestry in Siem Reap	PF2	\$145,941.00	\$145,941.00	\$0.00	Closed	7/31/2013
40	Rural Economic & Agriculture Development Agency	PF5	\$80,660.00	\$80,660.00	\$0.00	Closed	7/31/2013
41	Conservation International-Women's Fish Processing Project in PUR	PF3	\$86,924.90	\$86,924.90	(\$0.00)	Closed	9/15/2013
42	iDE Cambodia in Siem Reap	PF5	\$62,963.00	\$62,963.00	\$0.00	Closed	6/30/2013
43	Famer Livelihood Development- Agr. Machinery Operation Training	PF5	\$34,100.55	\$34,100.55	\$0.00	Closed	9/30/2012
44	Lom Orng	PF5	\$79,689.18	\$79,689.18	\$0.00	Closed	9/30/2012
45	CDRI - Baseline Survey	SUB5	\$160,300.73	\$160,300.73	\$0.00	Closed	3/31/2013
46	ATSA-Women's Fish Processing Project in KPT	PF3	\$61,969.00	\$61,969.00	\$0.00	Closed	11/30/2013
47	READA- Mobile Kitchen in KPT	PF5	\$92,771.09	\$92,771.09	\$0.00	Closed	5/30/2014
48	Lom Om - O & M Training 2	PF5	\$130,309.63	\$130,309.63	\$0.00	Closed	4/30/2013
49	Farmer Livelihood Development (FLD) - O & M Training 2	PF5	\$49,213.68	\$49,213.68	\$0.00	Closed	6/30/2013
51	Wathnakpheap-FS/A in Kampong Thom	PF5	\$86,484.00	\$86,484.00	\$0.00	Closed	7/31/2013
52	ATSA-FS/A in Kampong Thom	PF5	\$129,062.00	\$129,062.00	\$0.00	Closed	7/31/2013
53	Srer Khmer-FS/A in Kampong Thom	PF5	\$130,819.00	\$130,819.00	\$0.00	Closed	7/31/2013
54	VSG - FS/A in Siem Reap	PF5	\$91,942.00	\$91,942.00	\$0.00	Closed	7/31/2013
55	Srer Khmer (SK) - Pursat Food Security and Nutrition Initiative	PF5	\$149,004.43	\$149,004.43	\$0.00	Closed	6/30/2014
56	Environmental Protection and Development Organization (EPDO)	PF2	\$101,849.00	\$101,849.00	\$0.00	Closed	7/31/2014
57	Aphivat Strey (AS) - Improving Food Security of Farmers and Fishers	PF4	\$189,196.35	\$189,196.35	\$0.00	Closed	6/30/2014
58	CamAg-Soil Sampling & Analysis in Pursat					Cancelled	
59	Prom Vihear Thor (PVT)	PF3	\$87,160.23	\$87,160.23	\$0.00	Closed	7/31/2014
60	ATSA - Rural Integrated Farming for Food Security and Nutrition in PUR	PF5	\$221,645.00	\$221,645.00	\$0.00	Closed	6/30/2014
61	Ponleur Kumar (PK) - Community Forestry and FS/N	PF2	\$238,172.00	\$238,172.00	\$0.00	Closed	6/30/2014
62	Village Support Group (VSG) - in Battambang	PF3	\$184,097.00	\$184,097.00	\$0.00	Closed	6/30/2014
63	Buddhism for Development (BFD) - Sustainable Livelihoods - Better Nutrition	PF5	\$84,987.00	\$84,987.00	\$0.00	Closed	7/31/2014
65	ATSA- Food Security/Agriculture and Rice Initiative	PF5	\$68,492.36	\$68,492.36	\$0.00	Closed	1/31/2014
66	Srer Khmer- Food Security/Agriculture and Rice Initiative	PF5	\$57,791.51	\$57,791.51	\$0.00	Closed	1/31/2014
67	PADEK-Aquaculture in Siem Reap & Kampong Thom	PF3	\$34,209.67	\$34,209.67	\$0.00	Closed	1/31/2014

#	Fixed Price Subcontractor	Cost Category	Budgeted	Expended	Balance	Status	Completion Date
68	READA- FS/A in Siem Reap	PF5	\$32,246.00	\$32,246.00	\$0.00	Closed	1/31/2014
69	VSG - FS/A in Siem Reap	PF5	\$47,532.72	\$47,532.72	\$0.00	Closed	1/31/2014
70	HURREDO-FS/A and Forestry in Siem Reap	PF2	\$67,688.84	\$67,688.84	\$0.00	Closed	1/31/2014
71	AFD- FS/A and Forestry in Kampong Thom	PF2	\$68,551.00	\$68,551.00	\$0.00	Closed	1/31/2014
72	IGC - Inter-Green Consultants - NRM Baseline Study	SUB5	\$10,995.00	\$10,995.00	\$0.00	Closed	10/18/2013
73	iDE Cambodia in Siem Reap	PF5	\$38,535.00	\$38,535.00	\$0.00	Closed	6/30/2014
74	Lom Orng (LOO)- Mobile Kitchen Project in Battambang	PF5	\$106,669.47	\$106,669.47	\$0.00	Closed	1/31/2015
75	READA- Mobile Kitchen in Siem Reap	PF5	\$108,201.67	\$108,201.67	\$0.00	Closed	1/31/2015
76	CI-Fish Processing	PF4	\$133,276.15	\$133,276.15	\$0.00	Closed	2/28/2015
77	PADEK-Aquaculture in Siem Reap & Kampong Thom	PF3	\$133,564.40	\$97,501.00	\$36,063.40	Open	11/30/2015
78	SK-Food Security/Agriculture and Rice Initiative	PF5	\$262,820.00	\$128,516.00	\$134,304.00	Closed	11/30/2015
79	CDRI-Replication Survey	SUB5	\$21,986.00	\$21,986.00	\$0.00	Closed	4/30/2014
80	ATSA-Food Security and Agriculture in Kampong Thom	PF5	\$316,288.00	\$154,980.00	\$161,308.00	Closed	11/30/2015
81	VSG - FS/A in Siem Reap	PF5	\$192,207.00	\$94,948.00	\$97,259.00	Closed	11/30/2015
82	READA-Food Security and Agriculture in Siem Reap	PF5	\$204,238.00	\$101,707.00	\$102,531.00	Closed	11/30/2015
83	AFD- FS/A and Forestry in Kampong Thom	FP2	\$399,754.00	\$199,076.00	\$200,678.00	Closed	11/30/2015
84	HURREDO-FS/A and Forestry in Siem Reap	PF2	\$393,432.00	\$195,926.00	\$197,506.00	Closed	11/30/2015
85	AE-Canal Rehabilitation Follow-up work	SUB5	\$19,834.00	\$4,961.00	\$14,873.00	Open	6/30/2014
86	RACHA-Mobile Kitchens in Pursat	PF5	\$116,424.00	\$116,424.00	\$0.00	Closed	3/31/2015
87	SK-Savings Fund Facilitators in Kampong Thom and Pursat	LPTP	\$51,562.00	\$39,701.00	\$11,861.00	Open	10/31/2015
88	READA-Savings Fund Facilitators in Siem Reap	LPTP	\$34,320.00	\$26,426.00	\$7,894.00	Open	10/31/2015
89	HURREDO-Savings Fund Facilitators in Siem Reap	LPTP	\$33,178.00	\$25,544.00	\$7,634.00	Open	10/31/2015
90	ATSA-Savings Fund Facilitators in Pursat and Kampong Thom	LPTP	\$36,318.00	\$27,961.00	\$8,357.00	Open	10/31/2015
91	AS-Savings Fund Facilitators in Battambang	LPTP	\$18,158.00	\$14,225.00	\$3,933.00	Open	10/31/2015
92	VSG-Savings Fund Facilitators in Battambang and Siem Reap	LPTP	\$51,701.00	\$39,809.00	\$11,892.00	Open	10/31/2015
93	Irrigation Service Center (ISC) - FWUC Capacity Building in Pursat	SUB5	\$87,927.00	\$68,070.00	\$19,857.00	Open	10/31/2015
94	Ponleur Kumar (PK) - Saving Fund Facilitators in Pursat and Battambang	LPTP	\$52,699.00	\$40,577.00	\$12,122.00	Open	10/31/2015
95	Action for Development (AFD) - Saving Fund Facilitators in Kampong Thom	LPTP	\$34,207.00	\$26,636.00	\$7,571.00	Open	10/31/2015
96	ATSA-Plant Nutrition and Fertilizer Management Training	PF5	\$16,444.00	\$16,444.00	\$0.00	Closed	10/15/2014
97	FFI-NRM and Biodiversity Conservation	PF1	\$1,063,518.00	\$774,853.45	\$288,664.55	Open	7/15/2015
98	Lom Orng-Basics of Operation and Maintenance of Rice Milling Machinery for Small Scale Rice Millers	PF5	\$82,889.00	\$82,889.00	\$0.00	Closed	9/30/2014
99	Advancing Engineering Consulting (AE)-Design and Project Management Services	SUB5	\$44,798.00	\$44,798.00	\$0.00	Closed	12/31/2014

#	Fixed Price Subcontractor	Cost Category	Budgeted	Expended	Balance	Status	Completion Date
100	Srer Khmer (SK) - Food Security and Nutrition Initiative in Pursat	PF5	\$118,069.00	\$83,291.00	\$34,778.00	Open	10/10/2015
101	Agriculture Technology Services Association (ATSA) - Food Security and Nutrition in Pursat	PF5	\$189,676.00	\$134,256.00	\$55,420.00	Open	10/10/2015
102	Aphivat Strey (AS) - Improving Food Security of Farmers and Fishers	PF4	\$208,628.00	\$142,363.00	\$66,265.00	Open	1/31/2016
103	Ponleur Komar (PK)-Food Security/Agriculture and Forestry	PF2	\$314,740.00	\$207,515.00	\$107,225.00	Open	1/31/2016
104	Village Support Group (VSG)-Food Security/Agriculture and Forestry	PF3	\$196,543.00	\$133,764.00	\$62,779.00	Open	1/31/2016
105	Rural Economic & Agriculture Development Agency (READA) - Mobile Kitchens in Kampong Thom	PF5	\$103,200.00	\$82,560.00	\$20,640.00	Open	8/17/2015
106	Environmental Protection and Development Organization (EPDO) - Agriculture, Aquaculture, and Forestry in PUR	PF2	\$193,243.00	\$140,137.00	\$53,106.00	Open	12/31/2015
109	Agriculture Technology Services Association (ATSA) - Agrichemical Training for Inputs Suppliers in Kampong Thom, Siem Reap, Battambang and Pursat Province	PF05	\$22,582.00	\$22,582.00	\$0.00	Closed	3/31/2015
111	Rural Economic and Agriculture Development Agency (READA)- Food Security and Agriculture in Siem Reap	PF5	\$106,391.00	\$42,556.00	\$63,835.00	Open	2/29/2016
112	Srer Khmer (SK)-Food Security and Agriculture in Kampong Thom	PF5	\$82,186.00	\$41,092.00	\$41,094.00	Open	11/30/2015
113	Village Support Group (VSG)-Food Security and Agriculture in Siem Reap	PF5	\$63,230.00	\$36,042.00	\$27,188.00	Open	10/31/2015
114	Agriculture Technology Services Association (ATSA)-Food Security and Agriculture in Kampong Thom	PF5	\$102,191.00	\$51,094.00	\$51,097.00	Open	1/31/2016
115	Human Resource and Rural Economic Development Organization (HURREDO)-Food Security/Agriculture and Forestry in Siem Reap	PF2	\$141,839.00	\$86,420.00	\$55,419.00	Open	2/29/2016
116	Action For Development (AFD)- Food Security/Agriculture and Forestry in Kampong Thom	PF2	\$162,337.00	\$93,146.00	\$69,191.00	Open	1/31/2016
117	Rural Economic and Agriculture Development Agency (READA)-Mobile Kitchen in Siem Reap	PF5	\$89,189.00	\$38,889.00	\$50,300.00	Open	12/31/2015
Total Subcontractor Funds Assigned			\$17,058,008.80	\$12,494,811.80	\$4,205,073.00		

ANNEX VI: FINANCIAL SUMMARY

(Please see separate attached file.)

Cambodia HARVEST

**No. 34 Street 310 | Sangkat
Beong Keng Kang I
Khan Chamkamorn | Phnom Penh | Cambodia
Tel: 855 (0) 23 996 419
Fax: 855 (0) 23 996 418**

**harvest@fintrac.com
www.CambodiaHARVEST.org**