



USAID
FROM THE AMERICAN PEOPLE

MONTHLY REPORT— JANUARY 2015

**INCENTIVES DRIVING ECONOMIC ALTERNATIVES FOR THE NORTH,
EAST AND WEST (IDEA-NEW)**

JANUARY 1-31, 2015

FEBRUARY 2015

This publication was produced for review by the United States Agency for International Development. It was prepared by Development Alternatives, Inc.

MONTHLY REPORT— JANUARY 2015

**INCENTIVES DRIVING ECONOMIC ALTERNATIVES FOR THE NORTH,
EAST AND WEST (IDEA-NEW)**

JANUARY 1 - 31, 2015

Program Title:	Incentives Driving Economic Alternatives for the North, East and West
Sponsoring USAID Office:	Office of Agriculture
Cooperative Agreement #:	306-A-00-09-00508
Contractor:	Development Alternatives, Inc.
Date of Publication:	February 2015

The authors' views expressed in this publication do not necessarily reflect the views of the United States Agency for International Development or the United States Government.

CONTENTS

- ACRONYMS 4**
- MONTHLY REPORT—JANUARY 2015 5**
 - PROGRAM DESCRIPTION5**
 - EXECUTIVE SUMMARY5**
 - PROGRAM ACTIVITY UPDATES5**
 - ACTIVITY 1: STRENGTHENING AGRICULTURAL INPUT SUPPLIERS.....5**
 - ACTIVITY 2: SUPPORTING FOOD PROCESSORS9**
 - ACTIVITY 3: SUPPORT DOMESTIC AGRIBUSINESSES’ EFFORTS TO IMPORT KEY INPUTS AND FACILITATE MARKET ENTRY FOR REGIONAL AND/OR INTERNATIONAL AGRIBUSINESS RETAILERS 11**
 - ACTIVITY 4: CROSS CUTTING..... 12**
 - ACTIVITY 5: MANSFIELD POPPY CULTIVATION STUDY 14**
 - Crosscutting Themes..... 14
 - PROGRAM CHALLENGES AND CONCERNS 14**
- ANNEX I: MAP OF IDEA-NEW VALUE CHAINS AS OF JANUARY 31, 2015 15**
- ANNEX II: PERFORMANCE INDICATOR TABLE 16**
- ANNEX III: KEY ACTIVITIES ACCOMPLISHED..... 16**
- ANNEX IV: MONTHLY GRANTS REPORT 16**

ACRONYMS

A2F	Access to Finance
ABADE	Assistance in Building Afghanistan by Developing Enterprises
ADF	Agriculture Development Fund
AMA	Afghanistan Microfinance Association
ASTWG	Agriculture Strengthening Strategic Technical Working Group
DAI	Development Alternatives, Inc.
DAIL	Department of Agriculture, Irrigation and Livestock
EOI	Expression of Interest
FAIDA	Financial Assistance for Investment in the Development of Afghanistan
FOG	Fixed Obligation Grant
GIRoA	Government of the Islamic Republic of Afghanistan
HACCP	Hazard Analysis and Critical Control Points
IDEA-NEW	Incentives Driving Economic Alternatives for the North, East and West
IP	Implementing Partners
NATC	Nangarhar Agriculture Training Center
NHLP	National Horticulture and Livestock Productivity
PDC	Provincial Development Council
PGC	Prosperity Group of Companies
RRD	Rural Rehabilitation and Development
RSSAO	Reconstruction & Social Services for Afghanistan Organization
SAGAL	Strengthening Afghan Governance and Alternative Livelihoods
USAID	United States Agency for International Development
WPCSO	Women Prophecy-able Cultural and Social Organization

MONTHLY REPORT—JANUARY 2015

PROGRAM DESCRIPTION

The U.S. Agency for International Development's (USAID) Afghanistan country strategy includes the promotion of long-term agricultural development and alternative livelihoods for farmers that results in "a sustainable, thriving agricultural economy" and contributes to the U.S. Government's stabilization and counter narcotics policy goals. USAID's Office of Agriculture launched the Incentives Driving Economic Alternatives for the North, East and West (IDEA-NEW) program in March 2009. Its mission is to expand the licit agricultural economy in northern, eastern and western Afghanistan. Its activities support agribusinesses at different points of each value chain in order to improve their market access, increase processing capacity and catalyze investments into Afghanistan's agricultural sector.

EXECUTIVE SUMMARY

IDEA-NEW continued project activities during the month of January, with the Reconstruction and Social Services for Afghanistan Organization (RSSAO) completing on-the-job coaching sessions in Accounting and Marketing for input suppliers and food processors in Central and Eastern provinces. In addition, a Hazard Analysis and Critical Control Points (HACCP) workshop was held in Kabul and Jalalabad on January 28, in which a total of 31 representatives from 24 food processing companies participated in the workshop in Kabul and 12 representatives from 12 food processing companies and three government representatives participated in Jalalabad. Overall, five input suppliers completed contributions under their respective grant agreements during the month of January. Farmer field days led by input suppliers under their promotional and matching grant agreements continued throughout the month with a total of 271 farmers, three retailers and six Department of Agriculture, Irrigation and Livestock (DAIL) representatives attending 11 field days. One SMS grantee also led a farmer field day during the month, where 35 farmers participated.

PROGRAM ACTIVITY UPDATES

ACTIVITY 1: STRENGTHENING AGRICULTURAL INPUT SUPPLIERS

Sub-Activity 1.1: Train input suppliers to identify and respond to the technical needs of their customers

This sub-activity is complete as of November 2014.

Sub-Activity 1.2: Improve the business management, administration and marketing capacities of input suppliers

During the month of January, on-the-job training in Accounting and Marketing continued and completed for input suppliers in the Central and Eastern regions. The training consisted of the practical use of Excel templates and a review of proper record-keeping practices for the Accounting portion, and assistance in drafting marketing plans and strategies for the Marketing training.

Over the course of the training program, 17 input suppliers from the Central region and 20 input suppliers from the Eastern region completed both the in-class and on-the-job sessions of training for both Accounting and Marketing.

Sub-Activity 1.3: Matching and promotional activity grants to assist agriculture input dealers in improving their business image, extension capabilities and profits

To date, IDEA-NEW has signed 25 promotional and six matching grant agreements with 25 input suppliers in target provinces. Activities continued under their respective agreements during the month of January.

The below table shows the current status of grants as of January 31:

Grant Type	Status
Promotional	0 ongoing ¹ , 20 complete ² , 05 closed ³
Matching	01 ongoing, 01 complete, 04 closed

As part of the grantee’s cost-share under their grant agreements with IDEA-NEW, the following ag-input suppliers conducted farmer field days during the month of January. A total of 271 farmers, three retailers and six DAIL representatives attended these 11 field days.

Nangarhar Agriculture Training Center (NATC) arranged and financed a field day in Behsud district, Nangarhar province on January 14. A total of 36 greenhouse farmers and five DAIL representatives participated in the field day where topics discussed included greenhouse installation, off-season vegetable production, common pests and diseases, soil treatment, fertilization, raise bed preparation for various crops, pre- and post-harvest handling, sorting, grading and packaging.

Prosperity Group of Companies (PGC) conducted three field day demonstrations (two in Laghman and one in Nangarhar) on January 02. Conservational irrigation systems (drip irrigation kits) were demonstrated to a total of 15 farmers during these field days. At the end of each demonstration, PGC provided a drip kit to a lead farmer. A total of three drip kits were distributed to lead farmers.



PGC representative demonstrates the company’s products to farmers, January 02

Wajid Zaman Agriculture Company conducted a field day in Behsud district on January 07 in which 36 farmers, two retailers and one DAIL representative participated. The field day was arranged to educate farmers on modern agriculture production practices and to promote the company’s products that assist in pest control and increased yields.

¹ ‘Ongoing’ indicates that activities under the grant are ongoing as of January 31, 2015.

² ‘Complete’ indicates that activities under the grant are complete, and close-out paperwork is under process.

³ ‘Closed’ indicates that the grant documentation has been officially closed and the grant is no longer active.

Helal Hadawal Agro Services Company conducted a field day on January 27 in Kama district for 32 farmers and one retailer. This field day was arranged to educate farmers on modern agriculture production practices and to promote Helal Hadawal's products.



Director of Falak Niaz Agro Services Company provides information to the participants about the company's products and services; January 21

Falak Niaz Barakzai Agriculture Company conducted a field day on January 21 in Behsud district for 30 farmers. This field day was arranged to introduce farmers to modern agriculture production practices and promote products that result in better pest control and increased yields.

Laghman Medicine Store conducted two farmer field days during the reporting period—one on January 06 in Kalatak village for 18 farmers and one on January 28 in Daman village for 23 farmers. The primary objective of both field days was to introduce new ag-inputs and demonstrate modern fruit and vegetable production techniques that can reduce damage and loss as a result of pests and disease.

Bakhtar Afghan Azizi Agriculture Services Company conducted two farmer field days as part of its promotional grant cost share during the month of January. The first field day was conducted for 33 farmers in Sapokhel village of Qarghayi district on January 15 and the second field day was conducted for 22 farmers in Aghar Abad village of Qarghayi district on January 29. The primary objective of these field days was to introduce new ag-inputs and demonstrate modern fruit and vegetable production methods that reduce damages and losses resulting from pests and disease.

Now Bahar Salarzai Agriculture Company conducted a farmer field day for 26 farmers in Kama district on January 05. The primary objective of the field day was to introduce modern production techniques and ag-inputs that reduce damage and losses as a result of pests and disease. Now Bahar also promoted its products to farmers that result in increased yields.



Now Bahar Salarzai field day in Kama district; January 05

The following four input suppliers completed their grant contributions during the reporting period:

- Kunar Fruit and Vegetable Wholesaler Association, as part of its promotional grant cost share, designed and printed 11,000 brochures and 5,500 wall calendars on January 05. These will be distributed among farmers in rural areas of Kunar province for brand recognition.
- Falak Niaz Barakzai Agriculture Services Company designed and printed 2,000 wall calendars as part of its promotional grant cost share.

- Javed Afghan Ag-Equipment Manufacturing Company obtained the government authorization letter from the municipality office for the installation of four billboards, two of which were installed on the Torkham-Jalalabad Highway, one on the Kabul-Jalalabad Highway and one in Jalalabad city. Also, Javed Afghan designed and printed “Company Profiles” as part of its promotional grant cost share.
- Sadat Ghafori Brothers Ltd distributed free input packages to 20 lead famers in Laghman and Nangarhar provinces during the month. On January 05, they distributed input packages including 1 liter each of liquid fertilizer and pesticide, 300 gm of pea seeds and 200 gm of chili seeds to ten lead farmers in Laghman. The distribution introduced seeds from the Condor Seeds Company to farmers for test planting. Sadat Ghafoori also distributed ten input packages to lead farmers in Nangarhar province on January 07.



Farmers receive input packages during a Sadat Ghafori field day in Nangarhar; January 07

The below promotional items were received by the following input supplier during the reporting period, marking the completion of this grant activity:

- ***Helal Hadawal Agro Services Company*** received 5,000 key chains and 50 product racks as part of IDEA-NEW’s promotional grant contribution on January 13. These promotional items will be distributed among Helal Hadawal’s retailers and farmers to increase awareness and promote its products in rural markets.

Sub-Activity 1.4: Introduce pilot SMS marketing strategy for input wholesalers

IDEA-NEW’s SMS initiative is an innovative way to ensure that commercially sustainable agricultural information is delivered to farmers in a timely, cost-effective and efficient manner. The program helps farmers gain access to reliable sources of information and inputs, and strengthens the linkages between farmers and input wholesalers. The system benefits the input wholesalers by providing easy and effective marketing and advertising to increase sales and profitability. IDEA-NEW provides SMS grants to local ag-input wholesalers. As part of the sustainable cost-share arrangements in SMS grant agreements, ag-input wholesalers will cover the entire cost of SMS messaging when IDEA-NEW assistance ends.

To date, IDEA-NEW has signed SMS grant agreements with six input wholesalers (two based in Kabul and four based in Jalalabad). Activities continued under their respective agreements during the month of January:

Grant Type	Status
SMS	05 ongoing, 01 complete, 0 closed

SMS grantees sent 10 targeted messages to 2,052 farmers, 1,130 nursery growers and associations and 808 retailers in January. To date, over 206 tailored messages have been sent to 24,636 farmers and 5,518 retailers in IDEA-NEW target provinces.

The following four wholesalers continued their activities under SMS grants during the month of January:

Now Bahar Salarzai Agriculture Company sent six messages to 1,032 farmers in Nangarhar, Laghman and Kunar provinces and 800 retailers in Nangarhar, Kunar, Kabul, Laghman, Kunduz, Baghlan and Takhar provinces. As a result of sending these messages, Now Bahar sold an additional 180 cartons of wheat herbicide to retailers in Baghlan, Kunduz and Takhar provinces.

Wajid Zaman Agriculture Company sent one message to 1,020 farmers and eight retailers in Nangarhar and Laghman provinces. In response to these messages, 35 farmers replied to ask for more information about retailers in their respective districts and usage of the advertised medicine.

Hamesha Bahar Agriculture Company sent three messages to 1,130 individual fruit nursery growers and fruit nursery growers' associations located in Nangarhar, Kunar, Laghman, Kabul, Parwan, Kunduz and Takhar provinces. In response to these messages, 53 fruit nursery growers replied to Hamesha Bahar seeking further information on the availability, pricing and planting of the advertised saplings.

Prosperity Group of Companies (PGC) completed an SMS field day in Nangarhar on January 02, in which a total of 35 participants were briefed on the importance of moving from traditional methods of farming to the adoption of modern agricultural methods, the use of solar energy in agriculture, the types of information which can be shared through ag-SMS and the benefits of information sharing for farmers.

In response to the initial success of this pilot program and in an effort to better examine and measure its impact, IDEA-NEW extended the period of assistance to *Bakhtar Afghan, Now Bahar, Wajid Zaman, and Hamesha Bahar*. All four input wholesalers signed fixed obligation grant (FOG) extensions for an additional four months during the month of January. 40,000 messages will be sent to farmers and the grantees will conduct four farmer field days each during the extension period.

ACTIVITY 2: SUPPORTING FOOD PROCESSORS

Sub-Activity 2.1: Train food processing companies in basic food safety and hygiene

RSSAO continued food safety on-the-job training during the month of January and visited the last three remaining food processors (Parwan Juice Production, Faisal Kohistani Ltd and Women Prophecy-able Cultural and Social Organization -WPCSO). RSSAO training focused on auditing the processing areas of these three factories, identifying critical control points, developing Hazard Analysis and Critical Control Points (HACCP) plans for these companies, and establishing hazard control procedures. RSSAO completed the on-the-job coaching phase of the food safety training on January 01 in Jalalabad, and on January 05 in Jalalabad.

HACCP Workshops: The HACCP certification program is an internationally accepted certification system that helps food business operators look at how they handle food and introduces procedures to make sure the food produced is safe to eat. It establishes confidence in the quality of finished products and provides an assurance to export markets. HACCP certification will open international markets for locally-produced food products.

To implement this activity, IDEA-NEW invited food processing and export businesses to two one-day workshops in Kabul and Jalalabad on January 28 to be briefed on HACCP and to determine the level of interest in obtaining this certification.

A total of 31 representatives from 24 food processing companies (three from Kapisa, two from Parwan and 19 from Kabul) participated in the workshop in Kabul, with 12 representatives from 12 food processing companies in Nangarhar and three government representatives in attendance in Jalalabad. The purpose of the workshop was to explain HACCP, the benefits to be derived from its implementation and the assistance provided by IDEA-NEW. Expressions of Interest (EOI) were provided to the participants and completed EOIs will be evaluated for suitability for inclusion in the training and certification program. Companies will be further evaluated with site visits, to be completed during February by IDEA-NEW staff prior to determining a final list of program participants.



IDEA-NEW describes the stages of applying for the HACCP program; January 28

Expressions of Interest (EOI) were provided to the participants and completed EOIs will be evaluated for suitability for inclusion in the training and certification program. Companies will be further evaluated with site visits, to be completed during February by IDEA-NEW staff prior to determining a final list of program participants.

Sub-Activity 2.2: Train food processing companies in basic business accounting and marketing

Accounting and Marketing training was successfully completed on January 29 in Jalalabad. During the month of January, the trainers visited four food processors for Accounting on-the-job training, and two food processors for Marketing on-the-job training.

In Kabul, RSSAO continued and completed on-the-job coaching sessions for Accounting and Marketing during the month of January. RSSAO visited eight food processors to examine the record keeping controls in the companies and explain basic computerized accounting techniques to these firms. The trainers also visited six food processors and discussed marketing strategies suitable for each individual company. RSSAO also helped to draft marketing strategies for these companies during their visits.

Sub-Activity 2.3: Matching and promotional activity grants to assist food processors in improving their business image, extension capabilities and profits

To date, IDEA-NEW has signed 11 promotional and eight matching grant agreements with fourteen food processors in targeted provinces. Activities continued under their respective agreements during the month of January.

The below table shows the current status of grants as of January 31:

Grant Type	Status
Promotional	0 ongoing, 11 complete, 0 closed
Matching	0 ongoing, 07 complete, 01 closed

All promotional and matching grant activities for food processors in the Central region are complete as of January, with close-out paperwork in process. As for the Eastern region, all but two grant cost-shares

remain for the *Khalid Laziz Nonalcoholic Beverages Making Company* and *Khalid Faizan Food Production Company*. One component of Khalid Laziz's matching grant cost-share remains—the provision of training in pulp production; the company is in discussions with a training provider in Pakistan to complete this obligation. Khalid Faizan is awaiting the arrival of a filling machine, which they were unable to order prior to arrival of the IDEA-NEW provided equipment under their matching grant agreement, which included a capping machine and a slicer machine (delivered in December).

ACTIVITY 3: SUPPORT DOMESTIC AGRIBUSINESSES' EFFORTS TO IMPORT KEY INPUTS AND FACILITATE MARKET ENTRY FOR REGIONAL AND/OR INTERNATIONAL AGRIBUSINESS RETAILERS

Sub-Activity 3.1: Identify key product needs of domestic food processors and input suppliers and match them with regional/international retailers

No updates to report this period.

Sub-Activity 3.2: Promote partnerships between domestic input suppliers, processors, distributors, retailers and financing bodies

During the reporting period, IDEA-NEW continued to promote partnerships by following up on previous meetings and attending coordination events. Below are highlights from these meetings.

Coordination Meeting with Afghanistan Microfinance Association (AMA): IDEA-NEW participated in a coordination meeting among AMA members on January 21 in Jalalabad. AMA is dedicated to improving Access to Finance (A2F) and promoting a sustainable microfinance sector in Afghanistan through coordination and networking, knowledge management, lobbying and advocacy and capacity building. With 148 branches throughout the 19 provinces, member financial institutions offer a variety of loan products for various clients depending on the nature of their business and need. IDEA-NEW shared information with AMA about the upcoming Access to Finance conference. The invitation letter will be sent to AMA's member financial institutions to take part in the event, scheduled for late February.

Sadat Ghafari Brothers Ltd: Following up on an agreement signed between IDEA-NEW grantee Sadat Ghafari Brothers Ltd. and Najib Habib Charkhi Ltd., IDEA-NEW was informed that the committed quantity of 2,000 sprayer pumps has been delivered by Najib Habib Charkhi. According to the terms of agreement, Najib Habib Charkhi will deliver 100 cartons (2,000 units) during the start of the season and will commit to ordering a maximum of 500 cartons (10,000 units) up to the end of 2015.

Farah Farhat Faizi Ltd (3F): During the month of January, 3F produced and supplied 1,000 straw woven baskets to the National Horticulture and Livestock Productivity (NHLP) project through their contractor, New Muqadas International. This deal was signed on December 15 at the IDEA-NEW office in Kabul for a total quantity of 5,000 straw baskets. These baskets are produced by women in their homes for 3F and have had a positive impact on their livelihoods.

Sub-Activity 3.3: Assist regional/international agriculture suppliers to realize the potential of the Afghan market

No updates to report this period.

ACTIVITY 4: CROSS CUTTING

Sub-Activity 4.1: Mentoring support to all beneficiaries

No updates to report this period.

Sub-Activity 4.2: Continued IDEA-NEW and GIROA Collaboration

IDEA-NEW regularly meets with local, district, provincial and national-level GIROA officials in each of its target provinces to ensure that all stakeholders are abreast of IDEA-NEW's plans and can contribute to activity development, implementation and, if necessary, problem-solving. During the month of January, IDEA-NEW staff attended nine meetings in Laghman, Kabul, Kunar, Kapisa, and Nangarhar provinces.

On January 11, IDEA-NEW attended the Agriculture sector meeting at DAIL Kapisa. The Director of DAIL Kapisa discussed his concerns with the overall activities of implementing partners (IPs) in the agriculture sector, including the close down of several projects in Kapisa province. He also requested that IPs share their activity results and their activity plan and budget for the year 2015 with DAIL Kapisa in order to strengthen communication with DAIL.



Director of DAIL Kapisa addresses the participants during the Agriculture sector meeting; January 11

On January 20, IDEA-NEW participated in the Provincial Development Council (PDC) meeting in Kapisa province. During the meeting, the Governor of Kapisa province highlighted the importance of the PDC meetings for coordination, and asked for regular and active participation by sectorial heads and IPs. He also stressed the importance of following up on decisions made during PDC meetings.

On January 21, IDEA-NEW attended the Rural Rehabilitation and Development (RRD) and Agriculture sector meeting at the directorate of DAIL Kabul. The DAIL Director addressed the participants on current challenges, suggestions for improvement and other relevant topics. He added that the agriculture sector of



Director of Kabul DAIL addresses the participants during the meeting

Afghanistan, with its abundance of fresh produce and assistance from IPs, is ripe for foreign investment with infrastructure improvements ranging from cold-chain management to import/export brokerage services, modern farming inputs and cultivation methods, and environmentally safe pesticides. He also asked all IP organizations to submit their activity plans for the year 2015.

On January 21, IDEA-NEW participated in the Agriculture Strengthening Strategic Technical Working Group (ASTWG) meeting in Laghman province, during which the participants provided their monthly activity updates. Samsoor Ban Agriculture

Company, an IDEA-NEW grantee, delivered a presentation of its activities to the working group.

On January 26, IDEA-NEW participated in the ASTWG meeting in Nangarhar province. During the meeting, it was shared that the sapling plantation program has started in Nangarhar province.

On January 26, IDEA-NEW participated in the Nangarhar ASTWG meeting. The Chairman of the meeting shared that the Deputy Governor agrees with the plan to hold a Farmer Day celebration, but that the agenda and location need to be determined by DAIL and a Farmer Day celebration committee. The committee is scheduled to meet on February 01. Mercy Corps also delivered a presentation on their Strengthening Afghan Governance and Alternative Livelihoods (SAGAL) project during the meeting.

On January 27, IDEA-NEW attended the PDC meeting in Kunar province. During the meeting, the Deputy Provincial Governor informed the participants that Dangam district is now free from insurgents, but a large portion of infrastructure has been destroyed. People are in need of shelter and clean drinking water. A committee for distribution of donations to the displaced persons in Dangam district has been established, and he called upon the meeting participants to help in the rehabilitation of Dangam district.

On January 29, IDEA-NEW participated in the PDC meeting in Laghman province. During the meeting, the Provincial Governor shared that the security situation in Laghman has stabilized, but that during 2014 insurgents tried to capture a small part of the country for political propaganda. He also shared that 2014 was a good year for the implementation of development projects in Laghman province, but expressed his disappointment that the Provincial Hospital is only 15% complete, and is short of funds. He called on the line directors to ensure allocation of funds for 2015 and requested that the central government send the approved budget on time.

In addition to the above coordination meetings with GIRoA, IDEA-NEW strives to improve communications with other donor projects in order to share information and minimize duplication of efforts.

On January 07, IDEA-NEW hosted a monthly coordination meeting with the Strengthening Afghan Governance and Alternative Livelihoods (SAGAL), Assistance in Building Afghanistan by Developing Enterprises (ABADE), Agriculture Development Fund (ADF) and Financial Assistance for Investment in the Development of Afghanistan (FAIDA) projects. This meeting was intended to continue coordination between USAID-funded projects to share monthly activity progress, avoid duplication of activities and work with beneficiaries to achieve projected targets.

Each of the participants provided updates on December activities. ABADE shared that, out of 10 business applications initially approved by USAID during the month of December, three are past and current IDEA-NEW grantees. SAGAL noted that part of their project mandate is to build the capacity of agribusinesses, including food processing companies, input suppliers and farmers. SAGAL also researches financial institutions to match them with the needs of agribusinesses, and they plan to convene Access to Finance events in the future.

ACTIVITY 5: MANSFIELD POPPY CULTIVATION STUDY

The purpose of the “Impact on Poppy Cultivation in Nangarhar Province Study” was to determine the extent to which IDEA-NEW’s approach to alternative development helped contribute to poppy reduction in Nangarhar province. The final report was submitted to IDEA-NEW on January 11. A full summary of findings will be included in the next quarterly report.

Crosscutting Themes

Gender

Per the Activity Plan, IDEA-NEW strives for a minimum of 10% of program participants to be woman-owned and/or operated businesses. As at the end of January, nearly 12% of IDEA-NEW grantees are woman-owned and/or operated.

During the month of January, IDEA-NEW continued preparations for upcoming Access to Finance (A2F) conferences in Kabul and Jalalabad, scheduled for mid-February. IDEA-NEW is reaching out to woman-owned and operated businesses for their participation in both conferences.

Sustainability and Capacity Building

Food Testing Lab Training: During the month of January, theoretical and practical trainings at the food testing lab continued, with the following 11 food and non-food items analyzed: oil and oil products, shortening oil, salt, black tea, rice, daal (yellow beans), margarine, ghee, water (chemical analysis), green tea and wheat.




Trainer delivers theoretical training to the participants

PROGRAM CHALLENGES AND CONCERNS

No updates to report this period.

ANNEX I: MAP OF IDEA-NEW VALUE CHAINS AS OF JANUARY 31, 2015



ANNEX II: PERFORMANCE INDICATOR TABLE

Please see the attached Excel document.

ANNEX III: KEY ACTIVITIES ACCOMPLISHED

Please see the attached Excel document.

ANNEX IV: MONTHLY GRANTS REPORT

Please see the attached Excel document.

Annex III - Key Activities Accomplished, January 2015

Activity Type	Activity Name	Activity Plan Sub-Activity	Activity Description	Province	Start Date	End Date	Activity Status	Status Comments
Promotional Grant	(WPCSO) Women Prophecy able Cultural and Social Organization	Sub-activity # 2.3	Matching and promotional activity grants to assist food processors	Kapisa	13-Oct-14	14-Jan-14	Completed	Grant contribution has been completed
Matching Grant	(WPCSO) Women Prophecy able Cultural and Social Organization	Sub-activity # 2.3	Matching and promotional activity grants to assist food processors	Kapisa	09-Nov-14	31-Jan-15	Completed	Grant contribution has been completed
Promotional Grant	Afghan Agro Services	Sub-Activity # 1.3	Matching and promotional activity grants to assist agriculture input dealers	Kabul	3-Sep-14	8-Jan-15	Completed	
Matching Grant	Afghan Twesties Chips Production	Sub-activity # 2.3	Matching and promotional activity grants to assist food processors	Kabul			Cancelled	For more information refer to its Clarification form
Matching Grant	Afghanistan Industrial Association	Sub-Activity # 1.3	Matching and promotional activity grants to assist agriculture input dealers	Kabul	29-Oct-14	30-Jan-15	Completed	
Promotional Grant	Afghanistan Industrial Association	Sub-Activity # 1.3	Matching and promotional activity grants to assist agriculture input dealers	Kabul	04-Sep-14	15-Jan-15	Completed	
Promotional Grant	Ali Bahar Sabz Fruits Processing Company	Sub-activity # 2.3	Matching and promotional activity grants to assist food processors	Kabul	28-Oct-14	29-Jan-15	Completed	
Matching Grant	Amini Sadri Ltd.	Sub-activity # 2.3	Matching and promotional activity grants to assist food processors	Kabul		31-Dec-14	Cancelled	For more information refer to its Clarification form
Promotional Grant	Amini Sadri Ltd	Sub-activity # 2.3	Matching and promotional activity grants to assist food processors	Kabul	15-Jul-14	15-Jan-15	Completed	
Promotional Grant	Ashraf Khel Vegetable Processing, Livestock & Agriculture Cooperative	Sub-activity # 2.3	Matching and promotional activity grants to assist food processors	Parwan			Cancelled	For more information refer to its Clarification form
Promotional Grant	Aslamzada Agriculture Services Provider	Sub-Activity # 1.3	Matching and promotional activity grants to assist agriculture input dealers	Kabul	29-Sep-14	29-Dec-14	Completed	Grant contribution has been completed
Matching Grant	Bagram District Nursery Association	Sub-Activity # 1.3	Matching and promotional activity grants to assist agriculture input dealers	Parwan			Cancelled	For more information refer to its Clarification form
Matching Grant	Bahar Biscuits Production Co	Sub-activity # 2.3	Matching and promotional activity grants to assist food processors	Kabul	22-Jul-14	28-Oct-14	Completed	

Activity Type	Activity Name	Activity Plan Sub-Activity	Activity Description	Province	Start Date	End Date	Activity Status	Status Comments
Promotional Grant	Barna Group (Chips Production)	Sub-activity # 2.3	Matching and promotional activity grants to assist food processors	Kabul	28-Sep-14	08-Jan-15	Completed	
Matching Grant	Barna Group (Chips Production)	Sub-activity # 2.3	Matching and promotional activity grants to assist food processors	Kabul		31-Dec-14	Cancelled	For more information refer to its Clarification form
Matching Grant	Dehqan Roz Food Products and Dairy	Sub-activity # 2.3	Matching and promotional activity grants to assist food processors	Kabul		31-Dec-14	Cancelled	For more information refer to its Clarification form
Matching Grant	Elyas Abas Ltd	Sub-activity # 2.3	Matching and promotional activity grants to assist food processors	Kabul		31-Dec-14	Cancelled	For more information refer to its Clarification form
Promotional Grant	Elyas Abas Ltd	Sub-activity # 2.3	Matching and promotional activity grants to assist food processors	Kabul		31-Dec-14	Cancelled	For more information refer to its Clarification form
Matching Grant	Faisal Kohistani Food Products Processing Company	Sub-activity # 2.3	Matching and promotional activity grants to assist food processors	Kapisa	04-Sep-14	31-Dec-14	Completed	Grant contribution has been completed
Promotional Grant	Faisal Kohistani Food Products Processing Company	Sub-activity # 2.3	Matching and promotional activity grants to assist food processors	Kapisa	15-Jul-14	08-Jan-14	Completed	Grant contribution has been completed
Matching Grant	Farah Farhat Faizi (3F) Agriculture products processing company	Sub-activity # 2.3	Matching and promotional activity grants to assist food processors	Kabul	29-Jun-14	31-Dec-14	Completed	Grant contribution has been completed
Promotional Grant	Farah Farhat Faizi (3F) Agriculture products processing company	Sub-activity # 2.3	Matching and promotional activity grants to assist food processors	Kabul	28-Sep-14	15-Jan-15	Completed	Grant contribution has been completed
Training Grants	GAALO	Sub-activity # 1.1	Train Input Suppliers (Pesticide Safety Training)	Kabul	13-Aug-14	31-Dec-14	Completed	
Matching Grant	Haidar Rafat Ltd	Sub-activity # 2.3	Matching and promotional activity grants to assist food processors	Kabul	18-Aug-14	31-Dec-14	Completed	Grant contribution has been completed
SMS Grant	Hussain Zada Ltd	Sub-Activity # 1.3	Matching and promotional activity grants to assist agriculture input dealers	Kabul	22-Jul-14	31-Dec-14	Completed	
Promotional Grant	Jawarkhel Vegetable Processing, Livestock and Agriculture Cooperative	Sub-activity # 2.3	Matching and promotional activity grants to assist food processors	Parwan			Cancelled	For more information refer to its Clarification form

Activity Type	Activity Name	Activity Plan Sub-Activity	Activity Description	Province	Start Date	End Date	Activity Status	Status Comments
Promotional Grant	Kaiynat Sabz Animal & Agriculture Company	Sub-Activity # 1.3	Matching and promotional activity grants to assist agriculture input dealers	Kapisa		31-Dec-14	Cancelled	For more information refer to its Clarification form
Promotional Grant	Kapisa Sadat Agro Association	Sub-Activity # 1.3	Matching and promotional activity grants to assist agriculture input dealers	Kapisa			Cancelled	For more information refer to its Clarification form
Matching Grant	KFSC (Kapisa Farm Services Center & Dehqan-e-Asr Seeds Production Company	Sub-Activity # 1.3	Matching and promotional activity grants to assist agriculture input dealers	Kapisa		31-Dec-14	On hold	
Matching Grant	Khan Denar Khail Production Company	Sub-activity # 2.3	Matching and promotional activity grants to assist food processors	Kabul			Cancelled	For more information refer to its Clarification form
Promotional Grant	Khan Denar Khel Production Company	Sub-activity # 2.3	Matching and promotional activity grants to assist food processors	Kabul			Cancelled	For more information refer to its Clarification form
Matching Grant	Mahan Ferdows Food Production Company	Sub-activity # 2.3	Matching and promotional activity grants to assist food processors	Kabul	22-Oct-14	31-Dec-14	On hold	
Promotional Grant	Mahan Ferdows Food Production Company	Sub-activity # 2.3	Matching and promotional activity grants to assist food processors	Kabul	29-Sep-14	08-Jan-15	Completed	Grant contribution has been completed
Matching Grant	Najib Habib Charkhi Plastic Industry	Sub-Activity # 1.3	Matching and promotional activity grants to assist agriculture input dealers	Kabul		31-Dec-14	Cancelled	For more information refer to its Clarification form
Promotional Grant	Najib Habib Charkhi Plastic Industry	Sub-Activity # 1.3	Matching and promotional activity grants to assist agriculture input dealers	Kabul	09-Nov-14	31-Jan-15	Completed	Grant contribution has been completed
Matching Grant	Nawi Safi Brothers	Sub-activity # 2.3	Matching and promotional activity grants to assist food processors	Kabul			Cancelled	For more information refer to its Clarification form
Promotional Grant	Nawi Safi Brothers	Sub-activity # 2.3	Matching and promotional activity grants to assist food processors	Kabul		31-Dec-14	Cancelled	For more information refer to its Clarification form
Promotional Grant	Parwan Bastan Improved Seeds Company	Sub-Activity # 1.3	Matching and promotional activity grants to assist agriculture input dealers	Parwan	15-Jul-14	08-Jan-15	Completed	Grant contribution has been completed

Activity Type	Activity Name	Activity Plan Sub-Activity	Activity Description	Province	Start Date	End Date	Activity Status	Status Comments
Matching Grant	Parwan Women Farm Service Center (PWFSC)	Sub-activity # 2.3	Matching and promotional activity grants to assist food processors	Parwan			Cancelled	For more information refer to its Clarification form
Matching Grant	Prosperity Group of Companies (PGCs)	Sub-Activity # 1.3	Matching and promotional activity grants to assist agriculture input dealers	Kabul	29-Jun-14	31-Dec-14	Completed	
Promotional Grant	Prosperity Group of Companies (PGCs)	Sub-Activity # 1.3	Matching and promotional activity grants to assist agriculture input dealers	Kabul	14-Oct-14	15-Jan-15	Completed	
SMS Grant	Prosperity Group of Companies (PGCs)	Sub-Activity # 1.3	Matching and promotional activity grants to assist agriculture input dealers	Kabul	14-Oct-14	31-Jan-15	Active	
Matching Grant	Quest Logistic Services Co.	Sub-Activity # 1.3	Matching and promotional activity grants to assist agriculture input dealers	Kabul			Cancelled	For more information refer to its Clarification form
Matching Grant	Royan Agri Services Company	Sub-activity # 2.3	Matching and promotional activity grants to assist food processors	Kabul		31-Dec-14	Cancelled	For more information refer to its Clarification form
Promotional Grant	Royan Agriculture Services Company	Sub-activity # 2.3	Matching and promotional activity grants to assist food processors	Kabul	15-Jul-14	08-Jan-15	Completed	Grant contribution has been completed
Training Grants	RSSAO	Sub-activity # 2.2	Accounting and Marketing Trainings	Kabul	13-Sep-14	15-Feb-15	Active	
Training Grants	RSSAO	Sub-activity # 2.1	Basic Food Safety and Hygiene Training	Kabul	13-Sep-14	15-Feb-15	Active	
Matching Grant	Sabz Cooperative	Sub-activity # 2.3	Matching and promotional activity grants to assist food processors	Parwan			Cancelled	For more information refer to its Clarification form
Promotional Grant	Sabz Cooperative	Sub-activity # 2.3	Matching and promotional activity grants to assist food processors	Parwan			Cancelled	For more information refer to its Clarification form
Promotional Grant	Sadat Ghafari Brothers Ltd	Sub-Activity # 1.3	Matching and promotional activity grants to assist agriculture input dealers	Kabul	09-Nov-14	31-Jan-15	Completed	Grant contribution has been completed
Matching Grant	Sadat Ghafari Brothers Ltd	Sub-Activity # 1.3	Matching and promotional activity grants to assist agriculture input dealers	Kabul			Cancelled	For more information refer to its Clarification form

Activity Type	Activity Name	Activity Plan Sub-Activity	Activity Description	Province	Start Date	End Date	Activity Status	Status Comments
Matching Grant	Said Khail Nursery Growers Association(SNGA)	Sub-Activity # 1.3	Matching and promotional activity grants to assist agriculture input dealers	Parwan	29-Jun-14	31-Dec-14	Completed	
Promotional Grant	Said Khail Nursery Growers Association(SNGA)	Sub-Activity # 1.3	Matching and promotional activity grants to assist agriculture input dealers	Parwan	21-Oct-14	15-Jan-15	Completed	
Matching Grant	Salihy Daikondiwal Brothers Agriculture Services	Sub-Activity # 1.3	Matching and promotional activity grants to assist agriculture input dealers	Kabul		31-Dec-14	Cancelled	For more information refer to its Clarification form
Matching Grant	Sheen Zar Agricultural Trading Co LTD	Sub-Activity # 1.3	Matching and promotional activity grants to assist agriculture input dealers	Kabul			Cancelled	For more information refer to its Clarification form
Promotional Grant	Sheen Zar Agricultural Trading Co LTD	Sub-Activity # 1.3	Matching and promotional activity grants to assist agriculture input dealers	Kabul	30-Oct-14	31-Jan-15	Completed	
Matching Grant	Sherzad Sabawoon Safi Ltd	Sub-activity # 2.3	Matching and promotional activity grants to assist food processors	Kabul			Cancelled	For more information refer to its Clarification form
Matching Grant	Takdana	Sub-activity # 2.3	Matching and promotional activity grants to assist food processors	Kabul		31-Dec-14	Cancelled	For more information refer to its Clarification form
Promotional Grant	Tolo Jadid Food Prod.co	Sub-activity # 2.3	Matching and promotional activity grants to assist food processors	Kabul			Cancelled	For more information refer to its Clarification form
Matching Grant	WVTASO	Sub-activity # 2.3	Matching and promotional activity grants to assist food processors	Parwan			Cancelled	For more information refer to its Clarification form
Matching Grant	Abdul Wakil Agriculture Co	Sub-activity 1.3	Matching and promotional activity grants to assist agriculture input dealers in improving their business image, extension capabilities and profits	Laghman	20-Jul-14	31-Jan-15	Closed	
Promotional Grant	Al-Roheed Agriculture Services Co	Sub-activity 1.3	Matching and promotional activity grants to assist agriculture input dealers in improving their business image, extension capabilities and profits	Nangarhar	13-Jul-14	31-Jan-15	Closed	

Activity Type	Activity Name	Activity Plan Sub-Activity	Activity Description	Province	Start Date	End Date	Activity Status	Status Comments
SMS Grant	Bakhtar Afghan Azizi Agro service Co.ltd	Sub-activity 1.4	Introduce pilot SMS marketing strategy for input wholesalers	Nangarhar	07-Jul-14	30-Apr-15	Active	
Promotional Grant	Bakhtar Afghan Azizi Agro service Co.ltd	Sub-activity 1.3	Matching and promotional activity grants to assist agriculture input dealers in improving their business image, extension capabilities and profits	Nangarhar	17-Sep-14	31-Jan-15	Completed	
Promotional Grant	Falak Niaz Barakzai Ltd	Sub-activity 1.3	Matching and promotional activity grants to assist agriculture input dealers in improving their business image, extension capabilities and profits	Nangarhar	18-Sep-14	31-Jan-15	Completed	
Promotional Grant	Gift to Zest Food Processing Co	Sub-activity 1.3	Matching and promotional activity grants to assist agriculture input dealers in improving their business image, extension capabilities and profits	Nangarhar	13-Jul-14	31-Jan-15	Completed	
Matching Grant	Gift to Zest Food Processing Company	Sub-activity 2.3	Matching and promotional activity grants to assist food processors in improving their business image, extension capabilities and profits	Nangarhar	22-Sep-14	22-Sep-14	Cancelled	Gift to Zest requested machinery which would take approximately 60 days to be imported from China, so it was cancelled.
Matching Grant	Hamisha Bahar Agro Services Company	Sub-activity 1.3	Matching and promotional activity grants to assist agriculture input dealers in improving their business image, extension capabilities and profits	Nangarhar	11-Jun-14	31-Jan-15	Closed	
SMS Grant	Hamisha Bahar Agro Services Company	Sub-activity 1.4	Introduce pilot SMS marketing strategy for input wholesalers	Nangarhar	17-Aug-14	17-Jun-15	Active	

Activity Type	Activity Name	Activity Plan Sub-Activity	Activity Description	Province	Start Date	End Date	Activity Status	Status Comments
Promotional Grant	Hamisha Bahar Agro Services Company	Sub-activity 1.3	Matching and promotional activity grants to assist agriculture input dealers in improving their business image, extension capabilities and profits	Nangarhar	22-Sep-14	22-Sep-14	Cancelled	This grant was cancelled because the owner did not want to contribute to the grant, which is against IDEA-NEW grant policy.
Promotional Grant	Hayatullah Nursery Farm	Sub-activity 1.3	Matching and promotional activity grants to assist agriculture input dealers in improving their business image, extension capabilities and profits	Nangarhar	13-Jul-14	31-Jan-15	Closed	
Promotional Grant	Helal Hadawal Agri Services Company	Sub-activity 1.3	Matching and promotional activity grants to assist agriculture input dealers in improving their business image, extension capabilities and profits	Nangarhar	17-Sep-14	31-Jan-15	Completed	
Matching Grant	Javed Afghan Ag Machinery Manufacturing Co	Sub-activity 1.3	Matching and promotional activity grants to assist agriculture input dealers in improving their business image, extension capabilities and profits	Nangarhar	13-Oct-14	13-Oct-14	Cancelled	The machinery requested by Javid Afghan would take more than 2 months to be delivered, and the budget exceeded the IDEA-NEW grant limit, so it was cancelled.
Promotional Grant	Javed Afghan Ag Machinery Manufacturing Co	Sub-activity 1.3	Assist regional/international agriculture suppliers to realize the potential of the Afghan market and (1.3) Matching and promotional activity grants to assist agriculture input dealers in improving their business image, extension capabilities and profits	Nangarhar	16-Oct-14	31-Jan-15	Completed	

Activity Type	Activity Name	Activity Plan Sub-Activity	Activity Description	Province	Start Date	End Date	Activity Status	Status Comments
Promotional Grant	Kama Green Agriculture Dev Co	Sub-activity 1.3	Matching and promotional activity grants to assist agriculture input dealers in improving their business image, extension capabilities and profits	Nangarhar	13-Jul-14	31-Jan-15	Closed	
Matching Grant	Khalid Faizan Food Processing Company	Sub-activity 2.3	Matching and promotional activity grants to assist food processors in improving their business image, extension capabilities and profits	Nangarhar	28-Sep-14	29-Jan-15	Completed	
Promotional Grant	Khalid Laziz Nonalcoholic Beverage Company	Sub-activity 2.3	Matching and promotional activity grants to assist food processors in improving their business image, extension capabilities and profits	Nangarhar	13-Jul-14	31-Jan-15	Completed	
Matching Grant	Khalid Laziz Nonalcoholic Beverage Company	Sub-activity 2.3	Matching and promotional activity grants to assist food processors in improving their business image, extension capabilities and profits	Nangarhar	18-Sep-14	17-Jan-15	Closed	
Matching Grant	Khalil Raihan Food Processing Company	Sub-activity 2.3	Matching and promotional activity grants to assist food processors in improving their business image, extension capabilities and profits	Nangarhar	22-Sep-14	22-Sep-14	Cancelled	Khalil Raihan had requested machinery which would take almost 60 days to be imported from China, so it was cancelled.
Promotional Grant	Kunar Fruit and Veg Wholesaler Association	Sub-activity 1.3	Matching and promotional activity grants to assist agriculture input dealers in improving their business image, extension capabilities and profits	Kunar	13-Jul-14	31-Jan-15	Completed	

Activity Type	Activity Name	Activity Plan Sub-Activity	Activity Description	Province	Start Date	End Date	Activity Status	Status Comments
Promotional Grant	Laghman Agriculture and Livestock Medicine Store	Sub-activity 1.3	Matching and promotional activity grants to assist agriculture input dealers in improving their business image, extension capabilities and profits	Nangarhar	18-Sep-14	31-Jan-15	Completed	
Promotional Grant	Laghman Fruit and Vegetable Wholesale Association	Sub-activity 1.3	Matching and promotional activity grants to assist agriculture input dealers in improving their business image, extension capabilities and profits	Laghman	13-Aug-14	13-Nov-14	Cancelled	The owner of this company did not want to contribute to this grant.
Matching Grant	Mamoor Agriculture Company	Sub-activity 1.3	Matching and promotional activity grants to assist agriculture input dealers in improving their business image, extension capabilities and profits	Nangarhar	12-Jun-14	12-Oct-14	Cancelled	Mamoor applied for greenhouses which were not provided by IDEA NEW, as they was not approved by USAID.
Promotional Grant	Mamoor Agriculture Company	Sub-activity 1.3	Matching and promotional activity grants to assist agriculture input dealers in improving their business image, extension capabilities and profits	Nangarhar	12-Jun-14	12-Jun-14	Cancelled	Mamoor requested greenhouses which were cancelled, so the company cancelled promotional materials as they were going to be used to promote the product of the new greenhouses.
Promotional Grant	Manzoor Sahel Ltd	Sub-activity 1.3	Matching and promotional activity grants to assist agriculture input dealers in improving their business image, extension capabilities and profits	Nangarhar	19-Aug-14	31-Jan-15	Completed	
Matching Grant	NATC (Nangarhar Agriculture Training Center)	Sub-activity 1.3	Matching and promotional activity grants to assist agriculture input dealers in improving their business image, extension capabilities and profits	Nangarhar	12-Jun-14	31-Jan-15	Closed	

Activity Type	Activity Name	Activity Plan Sub-Activity	Activity Description	Province	Start Date	End Date	Activity Status	Status Comments
Promotional Grant	Now Bahar Salarzai-LTD	Sub-activity 1.3	Matching and promotional activity grants to assist agriculture input dealers in improving their business image, extension capabilities and profits	Nangarhar	13-Jul-14	31-Jan-15	Completed	
Matching Grant	Now Bahar Salarzai-LTD	Sub-activity 1.3	Matching and promotional activity grants to assist agriculture input dealers in improving their business image, extension capabilities and profits	Nangarhar	20-Jul-14	20-Oct-14	Cancelled	Naw Bahar Salarzai applied for greenhouses which was not provided by IDEA NEW, as it was not approved by USAID.
SMS Grant	Now Bahar Salarzai-LTD	Sub-activity 1.4	Introduce pilot SMS marketing strategy for input wholesalers	Nangarhar	07-Sep-14	07-Jul-15	Active	
Promotional Grant	Omid Irfan Nisar Ltd	Sub-activity 1.3	Matching and promotional activity grants to assist agriculture input dealers in improving their business image, extension capabilities and profits	Nangarhar	28-Sep-14	31-Jan-15	Completed	
Matching Grant	Rodat Nursery farm	Sub-activity 1.3	Matching and promotional activity grants to assist agriculture input dealers in improving their business image, extension capabilities and profits	Nangarhar	16-Sep-14	16-Sep-14	Cancelled	Rodat applied for greenhouses and water irrigation equipment which was not approved by IDEA NEW/USAID.
Matching Grant	Samsoor Ban Agriculture Co	Sub-activity 1.3	Matching and promotional activity grants to assist agriculture input dealers in improving their business image, extension capabilities and profits	Laghman	20-Jul-14	31-Jan-15	Closed	
Promotional Grant	Tasal Jawad Ltd	Sub-activity 1.3	Matching and promotional activity grants to assist agriculture input dealers in improving their business image, extension capabilities and profits	Nangarhar	19-Aug-14	31-Jan-15	Closed	

Activity Type	Activity Name	Activity Plan Sub-Activity	Activity Description	Province	Start Date	End Date	Activity Status	Status Comments
Promotional Grant	Wahdat Afghan Non-alcoholic Beverages Co	Sub-activity 2.3	Matching and promotional activity grants to assist food processors in improving their business image, extension capabilities and profits	Nangarhar	19-Aug-14	31-Jan-15	Completed	
SMS Grant	Wajid Zaman Agriculture services Co	Sub-activity 1.4	Introduce pilot SMS marketing strategy for input wholesalers	Nangarhar	03-Jul-14	30-Apr-15	Active	
Promotional Grant	Wajid Zaman Agriculture services Co	Sub-activity 1.3	Matching and promotional activity grants to assist agriculture input dealers in improving their business image, extension capabilities and profits	Nangarhar	18-Sep-14	31-Jan-15	Completed	
Promotional Grant	Wasiq Imran Ltd	Sub-activity 1.3	Matching and promotional activity grants to assist agriculture input dealers in improving their business image, extension capabilities and profits	Nangarhar	19-Aug-14	31-Jan-15	Closed	
Promotional Grant	Zarin Shinwari Processed Food Wholesaler	Sub-activity 2.3	Matching and promotional activity grants to assist food processors in improving their business image, extension capabilities and profits	Nangarhar	16-Oct-14	15-Jan-15	Completed	
Matching Grant	Zia Strong Non alcoholic Beverages Company	Sub-activity 2.3	Matching and promotional activity grants to assist food processors in improving their business image, extension capabilities and profits	Nangarhar	13-Oct-14	13-Oct-14	Cancelled	The machinery requested by Zia Strong would have taken more than 2 months to be delivered, and the budget exceeded the IDEA-NEW grant budget limit, so it was cancelled by the committee.

Annex IV - Monthly Grants Report, January 2015

as of January 31, 2015

(CENTRAL REGION)

No.	Grant No.	Company Name	Activity /Sub Activity	Product /Services	Grant Activity Type	Start Date	End Date	Current Status*
1	G-KBL-015	Prosperity Group of Companies	Activity 1 # 1.3	Input Supplier	Matching Grant	29-Jun-14	19-Feb-15	Active
2	G-KBL-016	Farah Farhat Faizi Agriculture Products Processing Company	Activity 1 # 1.3	Food Processor	Matching Grant	29-Jun-14	31-Dec-14	Completed
3	G-KBL-017	Sayed Khail Nursery Grower Association (SNGA)	Activity 1 # 1.3	Input Supplier	Matching Grant	29-Jun-14	31-Dec-14	Completed
4	G-KBL-018	Green Afghanistan Agriculture and Livestock Organization	Activity 1 # 1.2	Pesticide Safety Training	FOG	13-Aug-14	31-Dec-14	Completed
5	G-KBL-019	Prosperity Group of Companies	Activity 1 # 1.3	Input Supplier	Promotional Grant	14-Oct-14	15-Jan-15	Completed
6	G-KBL-020	Prosperity Group of Companies	Activity 1 # 1.4	Input Supplier	SMS Grant	14-Oct-14	31-Jan-15	Active
7	G-KBL-021	Amini Sadri Ltd	Activity 1 # 1.3	Input Supplier	Promotional Grant	15-Jul-14	15-Jan-15	Completed
8	G-KBL-022	Hussain Zada Ltd	Activity 1 # 1.4	Input Supplier	SMS Grant	22-Jul-14	31-Dec-14	Completed
9	G-KBL-023	Farah Farhat Faizi Agriculture Products Processing Company	Activity 2 # 1.2	Food Processor	Promotional Grant	28-Sep-14	15-Jan-15	Completed
10	G-KBL-024	Faisal Kohistani Food Processing Company	Activity 2 # 1.2	Food Processor	Promotional Grant	15-Jul-14	8-Jan-15	Completed
11	G-KBL-025	Parwan Bastan Improved Seed Company	Activity 1 # 1.3	Input Supplier	Promotional Grant	15-Jul-14	8-Jan-15	Completed
12	G-KBL-026	Royan Agriculture Services Company	Activity 1 # 1.3	Input Supplier	Promotional Grant	15-Jul-14	8-Jan-15	Completed

13	G-KBL-027	Bahar Biscuit Manufacturing Company	Activity 2 # 1.2	Food Processor	Matching Grant	22-Jul-14	28-Oct-14	Completed
14	G-KBL-028	Haidar Rafat Ltd	Activity 2 # 1.2	Food Processor	Matching Grant	18-Aug-14	31-Dec-14	Completed
15	G-KBL-029	Reconstruction & Social Services for Afghanistan Organization (RSSAO)	Activity 2 # 2.1	Basic Food Safety Training	FOG	13-Sep-14	15-Feb-15	Active
16	G-KBL-030	Reconstruction & Social Services for Afghanistan Organization (RSSAO)	Activity 1 # 1.2	Accounting & Marketing Training	FOG	13-Sep-14	15-Feb-15	Active
17	G-KBL-031	Faisal Kohistani Food Processing Company	Activity 2 # 1.2	Food Processor	Matching Grant	4-Sep-14	31-Dec-14	Completed
18	G-KBL-032	Afghan Agro Services	Activity 1 # 1.3	Input Supplier	Promotional Grant	3-Sep-14	8-Jan-15	Completed
19	G-KBL-033	Afghanistan Industrial Association	Activity 2 # 1.2	Food Processor	Promotional Grant	4-Sep-14	15-Jan-15	Completed
20	G-KBL-034	Dehqan Roz Food Production & Dairy	Activity 2 # 1.2	Food Processor	Matching Grant			Cancelled
21	G-KBL-035	Mahan Ferdous Food Production Company	Activity 1 # 1.3	Food Processor	Promotional Grant	29-Sep-14	8-Jan-15	Completed
22	G-KBL-036	Barna Group Chips Production	Activity 1 # 1.3	Food Processor	Promotional Grant	28-Sep-14	8-Jan-15	Completed
23	G-KBL-037	Aslamzada Agriculture Services	Activity 1 # 1.3	Input Supplier	Promotional Grant	29-Sep-14	29-Dec-14	Completed
24	G-KBL-038	Women Prophecyable Cultural and Social Organization	Activity 1 # 1.3	Food Processor	Promotional Grant	13-Oct-14	14-Jan-14	Completed
25	G-KBL-039	Sayed Khail Nursery Grower Association SNGA	Activity 1 # 1.3	Input Supplier	Promotional Grant	21-Oct-14	15-Jan-15	Completed
26	G-KBL-040	Afghanistan Industrial Association	Activity 2 # 1.2	Food Processor	Matching Grant	29-Oct-14	30-Jan-15	Completed

27	G-KBL-041	Najib Habib Charkhi Plastic Industry	Activity 1 # 1.3	Input Supplier	Promotional Grant	9-Nov-14	31-Jan-15	Completed
28	G-KBL-042	Ali Bahar Sabz Fruits Process Company	Activity 1 # 1.3	Food Processor	Promotional Grant	28-Oct-14	29-Jan-15	Completed
29	G-KBL-043	Sheen Zar Agriculture Trading Company	Activity 1 # 1.3	Input Supplier	Promotional Grant	30-Oct-14	31-Jan-14	Completed
30	G-KBL-044	Women Prophecyable Cultural and Social Organization	Activity 2 # 1.2	Food Processor	Matching Grant	9-Nov-14	31-Jan-15	Completed
31	G-KBL-045	Sadaat Ghafoori Brothers Ltd.	Activity 1 # 1.3	Input Supplier	Promotional Grant	9-Nov-14	31-Jan-15	Completed

*'Completed' indicates that activities under the grant are complete, and close-out paperwork is under process. The grant is still active until close-out paperwork is complete.

Eastern Region

No.	Grant No.	Company Name	Activity /Sub Activity	Product /Services	Grant Activity Type	Start Date	End Date	Current Status*
1	G-JAA-187	Hamisha Bahar Agro Services Company	1:2 and 1:3	Input Supplier	Matching Grant	6/12/2014	1/31/2015	Closed
2	G-JAA-188	Nangarhar Afghan Agriculture Training Center (NATC)	1:2 and 1:3	Input Supplier	Matching Grant	6/12/2014	1/31/2015	Closed
3	G-JAA-189	Mamoor Agriculture Company	1:2 and 1:3	Input Supplier	Matching Grant	6/12/2014	10/12/2014	Cancelled
4	G-JAA-190	Bakhtar Afghan Agro Services Company	1.2 and 1.3	Input Supplier	SMS Grant	7/3/2014	4/30/2015	Active
5	G-JAA-191	Wajid Zaman Agriculture Co	1.2 and 1.3	Input Supplier	SMS Grant	7/3/2014	4/30/2015	Active
6	G-JAA-192	Hamisha Bahar Agro Services Company	1.2 and 1.3	Input Supplier	SMS Grant	8/17/2014	6/17/2015	Active
7	G-JAA-193	Al Roheed Agri Service Company	1:2 and 1:3	Input Supplier	Promotional Grant	7/13/2014	1/31/2015	Closed
8	G-JAA-194	Kama Green Agri Development Company	1:2 and 1:3	Input Supplier	Promotional Grant	7/13/2014	1/31/2015	Closed
9	G-JAA-195	Kunar Fruits & Vegetables Wholesaler Association	1:2 and 1:3	Input Supplier	Promotional Grant	7/13/2014	1/31/2015	Completed
10	G-JAA-196	Hayatullah Nursery Farm	1:2 and 1:3	Input Supplier	Promotional Grant	7/13/2014	1/31/2015	Closed

11	G-JAA-197	Khalid Laziz Nonalcoholic Beverages Production Company	2:1, 2:2 and 2:3	Food Processor	Promotional Grant	7/13/2014	1/31/2015	Completed
12	G-JAA-198	Gift to Zest Food Processing Co	2:1, 2:2 and 2:3	Food Processor	Promotional Grant	7/13/2014	1/31/2015	Completed
13	G-JAA-199	Now Bahar Salarzai LTD	1:2 and 1:3	Input Supplier	Promotional Grant	7/13/2014	1/31/2015	Completed

14	G-JAA-200	Dr Abdul Wakil Agriculture Company	1:2 and 1:3	Input Supplier	Matching Grant	7/20/2014	1/31/2015	Closed
15	G-JAA-201	Naw Bahar Salarzai LTD	1:2 and 1:3	Input Supplier	Matching Grant			Cancelled
16	G-JAA-202	Samsor Ban Agriculture Company	1:2 and 1:3	Input Supplier	Matching Grant	7/20/2014	1/31/2015	Closed
17	G-JAA-203	Laghman Fruit and Vegetable Wholesaler Association	1:2 and 1:3	Input Supplier	Promotional Grant	8/14/2014	11/15/2014	Cancelled
18	G-JAA-204	Tasal Jawad Fruit and Vegetable Wholesaler	1:2 and 1:3	Input Supplier	Promotional Grant	8/19/2014	1/31/2015	Closed
19	G-JAA-205	Wasiq Imran Fruit and Vegetable Wholesaler	1:2 and 1:3	Input Supplier	Promotional Grant	8/19/2014	1/31/2015	Closed
20	G-JAA-206	Wahdat Afghan Non Alcoholic Beverage	2.1, 2.2 and 2.3	Food Processor	Promotional Grant	8/14/2014	1/31/2015	Completed
21	G-JAA-207	Manzoor Sahil Fruit and Vegetable Wholesaler	1:2 and 1:3	Input Supplier	Promotional Grant	8/19/2014	1/31/2015	Completed
22	G-JAA-208	Naw Bahar Salarzai LTD	1:2 and 1:3	Input Supplier	SMS Grant	9/7/2014	7/7/2015	Active
23	G-JAA-209	Laghman Medicine Store	1:2 and 1:3	Input Supplier	Promotional Grant	9/18/2014	1/31/2015	Completed
24	G-JAA-210	Wajid Zaman Agriculture Co	1:2 and 1:3	Input Supplier	Promotional Grant	9/18/2014	1/31/2015	Completed

25	G-JAA-211	Bakhtar Afghan Agro Services Company	1:2 and 1:3	Input Supplier	Promotional Grant	9/18/2014	1/31/2015	Completed
26	G-JAA-212	Helal Hadawal Agro Service Company	1:2 and 1:3	Input Supplier	Promotional Grant	9/18/2014	1/31/2015	Completed
27	G-JAA-213	Falak Niaz Barakzai Agriculture Company	1:2 and 1:3	Input Supplier	Promotional Grant	9/18/2014	1/31/2015	Completed
28	G-JAA-214	Khalid Laziz Nonalcoholic Beverages Production Company	2.1, 2.2 and 2.3	Food Processor	Matching Grant	9/18/2014	1/17/2015	Closed
29	G-JAA-215	Khalid Faizan Food Production Company	2.1, 2.2 and 2.3	Food Processor	Matching Grant	9/28/2014	1/29/2015	Completed
30	G-JAA-216	Omid Irfan Nisar LTD	1:2 and 1:3	Input Supplier	Promotional Grant	9/28/2014	1/31/2015	Completed
31	G-JAA-217	Javid Afghan Agro Equipment Manufacturing Co	1:2 and 1:3	Input Supplier	Promotional Grant	10/16/2014	1/31/2015	Completed
32	G-JAA-218	Zarin Shinwari Processed Food Wholesaler	2.1, 2.2 and 2.3	Food Processor	Promotional Grant	10/16/2014	1/15/2015	Completed

*'Completed' indicates that activities under the grant are complete, and close-out paperwork is under process. The grant is still active until close-out paperwork