



**USAID**  
FROM THE AMERICAN PEOPLE



# USAID ENERGY POLICY PROGRAM

## MONTHLY REPORT FEBRUARY 2012 REHABILITATION OF TARBELA HYDROPOWER PLANT

USAID: TARBELA FIXED AMOUNT REIMBURSEMENT AGREEMENT

**March 2012**

*This program is made possible by the support of the American people through the United States Agency for International Development (USAID)*

# USAID ENERGY POLICY PROGRAM

# MONTHLY REPORT

# FEBRUARY 2012

## REHABILITATION OF TARBELA HYDROPOWER PLANT

USAID: TARBELA FIXED AMOUNT REIMBURSEMENT AGREEMENT

Contract No: AID-EPP-I-00-03-00004  
Task Order 08

©USAID Energy Policy Program  
House 4, Street 88, Sector G-6/3  
Ataturk Avenue, Islamabad, Pakistan  
Tel: +92 (51) 835 7072, Fax: +92 (51) 835 7071

### **DISCLAIMER**

The contents of this document are the sole responsibility of Advanced Engineering Associates International, Inc. (AEAI) and do not necessarily reflect the views of USAID or the United States Government.

**Rehabilitation of Tarbela Hydropower Plant under FARA:**


A field visit was conducted by EPP to verify the completion of windings replacement at Unit 1. Unit 1 with modernized winding is operating at full load of 148 MW at reservoir level of 1458 feet and it will generate 195 MW when reservoir level reach to maximum of 1552 feet, hence a capacity gain of 10 MW achieved from this unit.

A total gain of 118 MW has been achieved after the modernization/replacement of windings at Unit 1 & 4.

Replacement/installation work on the third and last winding at Unit 3 was initiated in the reporting month and is expected to be completed in May 2012.

Procurement of remaining equipment, namely, pumps, digital governors and SCADA system is under process.

Amendment-I of the Tarbela FARA, revised the completion date to December 31, 2012. Out of the \$16.5 million assistance amount committed for total disbursement as of February 2012 is \$10,579,917.



Tarbela,

[www.ep-ep.com.pk](http://www.ep-ep.com.pk)  
[info@ep-ep.com.pk](mailto:info@ep-ep.com.pk)