

YFAD/EFSP March 2016 Bi-weekly Report # 2

Submitted by: Roberta Contin

Bi-weekly Update: March, 15st -31th . 2016

During the reporting period activities focused mostly on: implementation and completion of Distribution Cycle 4 (D4M4), Distribution Cycle 5 (D5) beneficiaries selection and verification and identification of WASH projects, preparatory phase for Distribution Cycle 3 (D3) endline survey.

1. D4 M4 was completed in all districts as illustrated in the below table.

#	Governorate	District	Sub-district	Beneficiaries			Period	Note
				Male	Fem	Total		
1	IBB	Reef Ibb	Bani Madsem	471	281	752	March.16-18 , 2016	
2		Jiblah	Waraf	398	239	637	March, 20-23, 2016	
3		Thi Asofal	Riad and raydah	312	363	675	March, 21-23, 2016	
4		Hazm Al Udayn	Huqain	440	251	691	March, 21-23, 2016	
5	Raymah	Aljafaryah	Ban Al jaad	344	310	654	March 16 -17,2016	
6		Kusmah	Al Jaboob	222	307	529	March,27-29, 2016	
7		Al Jabin	Horah	469	232	701	March, 23-25, 2016	
8	Taiz	Al Tayziah	AL Israr	512	229	741	March 27-28, 2016	2 bens. left the area
	Total	8	8	3168	2212	5380		

With the recent decrease in food commodities prices, it was possible to boost the content of the food basket, therefore increasing the quantity of oil and beans, as per below:

- 50 Kg wheat flour
 - 20 Kg rice
 - 24 cans red beans.
 - 24 cans broad beans.
 - 8 liters cooking oil.
2. Verification of D5 beneficiaries was completed in all districts; lists are currently with the Community Volunteers Committees (CVCs) for final validation; final lists will be ready by the first week of April 2016.
 3. Following field visits and meetings with communities, D5 list of possible WASH projects was prepared; program engineers are currently in the process of selecting the projects.
 4. D3 endline implementation plan was finalized; the survey is scheduled to take place during the second week of April 2016.
 5. Security. Over the reporting period Sana'a continued to be relatively quiet in regards to airstrikes. Office relocation to a safer area continues, as the security context in the area where the office is located has not changed. The news of the upcoming ceasefire and resuming of

negotiations is reason for cautious optimism. US citizens assigned to the program currently in the country: none. The PD is currently in Italy, scheduled to go back to Amman in April.



Distr. in Hazm Al Udayn, showing the basket received behind distribution point waiting to be taken home. March 21, 2016



Beneficiaries queuing to fingerprint to collect their baskets, Reef Ibb March, 17,2016



Beneficiaries collect their baskets, Al Taiziah March, 28,2016



Checking food items in Altaiziah by FOs before distribution in Al Taiziah March, 27, 2016



Verified and assess WASH projects in Jiblah, Ibb, March, 31, 2016



Verified and assess WASH projects with CVC in Thi Sofal, March, 29, 2016