



USAID
FROM THE AMERICAN PEOPLE

TB CARE I

TB CARE I - Namibia

**Year 3
Quarterly Report
January-March 2013**

April 30, 2013

Quarterly Overview

Reporting Country	Namibia
Lead Partner	KNCV
Collaborating Partners	The Union, WHO
Date Report Sent	
From	KNCV Namibia Office
To	USAID Mission Namibia
Reporting Period	January-March 2013

Technical Areas	% Completion
1. Universal and Early Access	69%
3. Infection Control	50%
4. PMDT	25%
5. TB/HIV	31%
6. Health Systems Strengthening	53%
7. M&E, OR and Surveillance	42%
Overall work plan completion	45%

Most Significant Achievements

- In addition to routine TA and financial support to the NTLP, TB CARE I supported the NTLP to successfully conduct the mid-term program review (MTR) of the 5-year strategic plan, 2010- 2015, which was conducted in all the 13 regions of the country to evaluate the level of implementation, challenges faced and recommend actions/strategies to address bottlenecks.
- Key findings of the MTR - Achievements: evidence of strong political commitment with substantial government funding for TB programme; high Case Notification Rate with well-functioning TB laboratory network; significant improvement in TB/HIV collaborative activities; maturing PMDT; Childhood TB getting increased attention. Challenges: limited human resource capacity; inadequate coordination capacity at regional and district levels; weak intersectoral collaboration; Pace of roll-out of rapid TB diagnostics slow.
- Four international consultants and the local external resident advisors took part in the MTR. TB CARE I provided logistical support throughout the two-week period. Final report of the review is expected to be submitted to the NTLP by end of April 2013.
- A quarterly National TB Steering Committee (NSC) meeting supported by TB CARE I was held this quarter; more than 60 participants attended this meeting whose main focus was review of the implementation of planned activities of the NTLP as well as preparing for the MTR.
- The NTLP once again held a retreat for the most important cadres in TB control in Namibia, the District TB and Leprosy coordinators (DTLCs) with TB CARE I support. All 34 districts were represented during this year's retreat whose purpose, among others, was to compile TB data for the previous twelve months.
- Namibia commemorated World TB Day (WTBD) this year, with support from TB CARE I and the Global fund; 2 road shows were held: one from the north-western corner of Opuwo and another from the north western corner of Katima Mulilo and the two teams converging in Walvis Bay (the venue for the national event). TB CARE I, provided financial , technical and logistical support throughout the WTBD commemorations.
- Another, highlight of this quarter was the participation and facilitation of the TB CARE I team in a consensus building workshop on reviewing of the TB infection control (TB IC) national guidelines . Max Meis was the lead facilitator during this workshop.
- The Namibia TB CARE I team was central to training curriculum review for DR TB (28 participants 25 females and 5 males participated) and training of doctors and pharmacists on the revised NTLP guidelines this quarter (a total of 18 participants were trained; 11 males and 5 females).
- TB CARE I facilitated and participated in a writing workshop for the annual report for the NTLP.
- Three of the five research proposals developed through the financial and technical support of TB CARE I and submitted for ethical approval got approval and plans for data collection are underway now.
- TB CARE I is also actively engaged in the preparations for the second TB drug resistance Survey (DRS). The task-force assigned to oversee the conduct of the survey has started developing the protocol of the survey. The recruitment of Survey Coordinator and Data Manager is expected to be finalized by the end of May 2013. Field work is expected to begin in June 2013.
- TB CARE I Namibia is tasked with the responsibility of coordinating the engagement/recruitment of Project Coordinator and M&E Officer for the OGAC TB/HIV Demonstration Project to be implemented in 4 districts in Namibia. The officers are expected to assume duties on 1st of May 2013, the official start-date for the project.

Overall work plan implementation status

Good progress has been made in the implementation of the work plan. So far, the implementation status stands at 45%.









Technical and administrative challenges


Several funding streams, including the approved APA 3, APA 2 and 3 MoTs, and OGAC 3 I's Demonstration Project, will surely pose a challenge for the Namibia team whose staffing levels have been affected by the recent resignation of the assistant Finance and Admin officer. The vacant position will be filled in two weeks as an eligible candidate has accepted the job offer following the process of selection.





In-country Global Fund status and update





Activities planned under the Single stream funding (SSF) are being implemented as planned (some of these activities including the WTBD commemorations and training of health care workers have already been carried out as stated above). The NTLP is now planning for the second phase renewal process in mid-2013, and the recently completed Mid-term review will inform this process significantly.






Quarterly Activity Plan Report






1. Universal and Early Access			Activity Leader	Approved Budget	Cumulative Technical Completion	Planned Completion		Cumulative Progress and Deliverables up-to-date
Outcome	Activity #	Activity				Month	Year	
1.2 Increased quality of TB services delivered among all care providers (Supply)	1.2.1	(PEPFAR) Consolidate Community-based TB Care (CBTBC) services in Erongo and Karas regions	KNCV	348.964	 50%	Sep	2013	On-going support to Erongo and Karas through salaries for the 56 Field Promoters and 7 Supervisors as well as technical assistance to the two regions in CBTBC service provision
	1.2.2	(PEPFAR) Support Lifestyle Ambassadors (LAs) - TB COMBI project - in three regions (Karas, Hardap and Kunene)	KNCV	145.708	 50%	Sep	2013	On-going support to Karas, Hardap and Kunene regions through provision of allowances for participants at review meetings as well as DSA from program officers from national level
	1.2.3	ACSM	KNCV	65.894	 75%	Sep	2013	The national ACSM strategy is finalized with inputs from Netty Kamp; regional ACSM ToT and development of various IE/BCC materials planned in quarters 3 and 4. World TB Day commemorations were held in Walvis Bay on March 26, 2013, with technical and financial support from TB CARE I.
	1.2.4	Strengthen TB control in Congregate settings	KNCV	10.786	 25%	Sep	2013	TB CARE I is working with NTLP to move the agenda forward to build upon the dialogue initiated with management staff at Ministries of Safety and Security and Defence to strengthen TB control
	1.2.5	(PEPFAR) CBTBC service assessment	KNCV	129.499	 25%	Mar	2013	The selection of the Lead-Consultant and Health Economist to conduct the assessment took longer than expected. KNCV was able to share the CVs of two eligible candidates on April 02, 2013. The assessment is expected to be conducted in the 3rd and 4th quarters of APA 3
	1.2.6	Short-term TA - KNCV	KNCV	30.946	 0%	Jun	2013	Netty Kamp will provide TA to facilitate a Training of Trainers (ToT) Course for district and regional ACSM focal-persons in mid-2013
	1.2.7M	Gap-filling support to CoHeNa an organization funded through Global Fund	KNCV	27.650	 100%	Dec	2012	Gap-filling support provided to CBTBC organisation for capacity building of Community-TB Care workers through refresher and in-service training; supportive supervision and mentorship
	1.2.8M	Gap-filling support to Penduka a CBTBC organization (funded through Global Fund)	KNCV	26.789	 100%	Dec	2012	Gap-filling support provided to CBTBC organisation for capacity building of Community-TB Care workers through refresher and in-service training; supportive supervision and mentorship










	1.2.9M	Gap-filling support to Health Unlimited a CBTBC organization funded through Global Fund	KNCV	18.870	 100%	Dec	2012	Gap-filling support provided to CBTBC organisation for capacity building of Community-TB Care workers through refresher and in-service training; supportive supervision and mentorship
--	---------------	---	------	--------	--	-----	------	--





1.3 Reduced patient and service delivery delays (Timing)	1.3.0M	Support development of National TB ACSM strategy	KNCV	57.000	 100%	Dec	2012	Netty Kamp provided TA on ACSM from Oct 15 - 19, 2012. The major ToR of the TA mission was to finalize the National 5-year ACSM strategic plan. The plan is almost ready for endorsement.
	1.3.1M	Consolidate and expand support for Community-Based TB Care (CBTBC) services in Erongo and Karas regions	KNCV	23.448	 100%	Dec	2012	Additional resources under MoT granted to augment funds already allocated for supporting CBTBC activities in the two regions.
	1.3.3M	Support Communication for Behavioural Impact (COMBI) including TB Community Life-style Ambassadors (LSA) program	KNCV	15.514	 100%	Dec	2012	The training (new and refresher) for LSAs through FG R10/SSF fund is significantly reduced; TB CARE I funding covered the training costs for training following the abrupt interruption of GFR5 resources. Funds were also used for recruitment and training LSA on TB and providing them the incentives/allowances for quarterly meetings
					 69%			

3. Infection Control			Activity Leader	Approved Budget	Cumulative Technical Completion	Planned Completion		Cumulative Progress and Deliverables up-to-date
Outcome	Activity #	Activity				Month	Year	
3.2 Scaled-up implementation of TB IC strategies	3.2.1	(PEPFAR) Annual infection control review meeting	KNCV	19.956	 100%	Mar	2013	The annual TB IC meeting was held with a special focus on reviewing the TB IC guidelines, Max Meis facilitated at this important meeting whose main deliverable was a draft TB IC plan. A total of 80 healthcare workers (M=12) participated in this exercise.
	3.2.2	(PEPFAR) Training and supportive supervision	KNCV	27.848	 50%	Sep	2013	Following the TB IC assessment visits conducted in Q1 to three northern regions regional managers were empowered to conduct similar assessments and to provide supportive supervision visits to their district hospitals and facilities
	3.2.3	(PEPFAR) Procurement of Respirator fit-test kits	KNCV	19.500	 0%	Apr	2013	The NTLP indicated at a recent joint NTLP/KNCV meeting that the funds for the purchase of the kits is granted from GF. They asked to make use of the money for other TB-IC related activities, mainly capacity building at regional and district levels.
					 50%			

4. PMDT			Activity Leader	Approved Budget	Cumulative Technical Completion	Planned Completion		Cumulative Progress and Deliverables up-to-date
Outcome	Activity #	Activity				Month	Year	
4.1 Improved treatment success of MDR TB	4.1.1	(PEPFAR) Support Tsumkwe ambulatory DR TB project	KNCV	58.531	 25%	Sep	2013	Ongoing, activities are on track.
	4.1.2	(PEPFAR) Support The Union International DR TB clinical course	KNCV	28.889	 25%	Jun	2013	The 5-day course will take place in July 2013. Preparatory work has already begun.
	4.1.3	(PEPFAR) Annual DR TB review exercise	KNCV	23.167	 25%	Mar	2013	Preparations are underway to conduct the review exercise in quarter 3
	4.1.4	(PEPFAR) Short-term TA on DR-TB International training - The Union	The Union	50.964	 25%	Jun	2013	The international training will be conducted in quarter 3 with TA from The Union
					 25%			

5. TB/HIV			Activity Leader	Approved Budget	Cumulative Technical Completion	Planned Completion		Cumulative Progress and Deliverables up-to-date
Outcome	Activity #	Activity				Month	Year	
5.2 Improved diagnosis of TB/HIV co-infection	5.2.1	(PEPFAR) Support HIV clinicians society	KNCV	15.000	 0%	Sep	2013	The HIV Clinicians Society submitted a plan to KNCV Nam Office in late March 2013, to make use of the fund in quarters 3 and 4.
Outcome	Activity #	Activity	Activity Leader	Approved Budget	Cumulative Technical Completion	Month	Year	Cumulative Progress and Deliverables up-to-date
5.3 Improved treatment of TB/HIV co-infection	5.3.1	(PEPFAR) Support TB/HIV PPM	KNCV	20.537	 25%	Sep	2013	NABCOA, the sub-grantee of the fund, got the grant in February 2013. The newly assigned TB/HIV Focal Person is working with KNCV Nam Office to refine the plan for APA 3.
	5.3.2	(PEPFAR) Short-term TA on TB/HIV - The Union	The Union	25.583	 100%	Jul	2013	Riitta Dlodlo from The Union participated in the mid-term review (MTR) of the NTLP in Feb/March 2013
	5.3.3	(PEPFAR) Short-term TA on TB/HIV PPM - KNCV	KNCV	12.135	 0%	Sep	2013	TA from KNCV identified; Dr Victor Ombeka will provide TA in quarter 3.
					 31%			

6. Health Systems Strengthening			Activity Leader	Approved Budget	Cumulative Technical Completion	Planned Completion		Cumulative Progress and Deliverables up-to-date
Outcome	Activity #	Activity				Month	Year	
6.1 TB control is embedded as a priority within the national health strategies and plans, with matching domestic financing and supported by the engagement of partners	6.1.1	(PEPFAR) Support NSC and Review meetings	KNCV	39.685	 75%	Apr	2013	Quarterly NSC meeting supported by TB CARE I was successfully held in Windhoek with an attendance of over 80 participants. Five zonal review meetings scheduled for the quarter were also held with TB CARE1 support
	6.1.2	(PEPFAR) Capacity Building through in-service trainings	KNCV	127.023	 50%	Sep	2013	TB CARE I TA's provided TA to the MoHSS through training of doctors and pharmacists in Otjiwarongo district this quarter.
	6.1.3	Joint NTLP/KNCV team building	KNCV	13.708	 0%	Jul	2013	This activity is planned for quarter 3
	6.1.4	Short-Term TA missions for NTLP Medium term Review in February/March 2013 - KNCV	KNCV	106.930	 100%	Feb	2013	Netty Kamp, Amos Kutwa, Vincent Kuyvenhoven and Mustapha Gidado took part in the MTR II in Namibia with TB CARE I support.
	6.1.5	Short-Term TA general programme support - KNCV	KNCV	30.848	 0%	Sep	2013	TA plan is already in place and relevant TA identified; Bert Schreuder will provide TA in the 4th quarter
	6.1.6	Short-term TA - WHO	WHO	26.688	 100%	Mar	2013	Wilfred Nkomah from WHO led the mid-term review of the NTLP in Feb/March 2013
	6.1.7	Technical Assistance - WHO	WHO	28.208	 0%	Mar	2013	WHO Namibia Office is in consultation with NTLP to provide TA on Childhood TB
	6.1.8M	TA visit to Namibia by a Financial Controller from Central Office, The Hague	KNCV	9.243	 100%	Sep	2012	Lucian Roeters visited Namibia from September 10 to 12, 2012. The major focus of her visit, among others, was to check the financial systems of the office and provide guidance for improvement, check internal financial control procedures and discuss financial reporting systems.
					 53%			

7. M&E, OR and Surveillance			Activity Leader	Approved Budget	Cumulative Technical Completion	Planned Completion		Cumulative Progress and Deliverables up-to-date
Outcome	Activity #	Activity				Month	Year	
7.2 Improved capacity of NTPs to analyse and use quality data for the management of the TB program	7.2.1	Data quality audit and supervision	KNCV	135.971	 50%	Sep	2013	One data quality audit and supportive supervision was already conducted in December 2012 to two northern regions of the country and more such visits are planned throughout the year. All planned zonal review meetings were conducted with support from TB CARE I.
7.3 Improved capacity of NTPs to perform operations research	7.3.1	Operations Research	KNCV	21.570	 50%	Sep	2013	Research topics were identified and proposals submitted for ethical approval (3/5 already got ethical approval): An ecological study for the reasons for the variance in Namibian TB case notifications by district, Risk factors for development of Leprosy in Namibia and A retrospective study of factors associated with TB diagnostic delays for smear microscopy in Namibia. Progress review meeting will be conducted in late April 2013, for all researchers who attended the 2012 OR
	7.3.2	Short-term TA - KNCV	KNCV	16.770	 25%	Aug	2013	TA by Ellen Mitchell and Osman Abdullahi in September 2013, for a follow-up on OR research progress on the identified 5 OR topics during the OR workshop conducted in September 2012.
					 42%			

Total Approved Staffing & Operations Budget	1.056.254
Grand Total Approved Project Budget	2.898.563

Quarterly MDR-TB Report

Country	Namibia
---------	---------

Period	JANUARY-MARCH 2013
--------	--------------------

MDR TB cases diagnosed and put on treatment in country

Quarter	Number of MDR cases diagnosed	Number of MDR cases put on treatment	Comments:
Total 2010	222	222	
Total 2011	194	194	
Jan-Mar 2012	35	35	
Apr-Jun 2012	30	30	
Jul-Sep 2012	67	67	
Oct-Dec 2012	84	84	
Total 2012	216	216	
Jan-Mar 2013	N/A	N/A	

Note: Data for the quarter, Jan - March 2013, will only be available by the end of April 2013.

6. TB CARE I-supported International Visits (technical and management-related trips)

#	Partner	Activity Code	Name	Purpose	Planned month, year	Status	Dates completed	Additional Remarks (Optional)
1	KNCV	1.2.6	Netty Kamp	To support finalization of national advocacy plan; development of Quick-Chat and Photo-Voices	Oct, 2012	Completed	Oct 15 - 19, 2012	This visit was made possible through APA 2 MoT, activity # 1.3.0M, tab 3. Activity Plan Report.
2	KNCV	5.3.3	Victor Ombeka	To provide TA on PPM-DOTS	July/August	Planned		
3	KNCV	6.1.4	Netty Kamp	To take part in the NTLP mid-term review with focus on ACSM/CBTBC	February/March	Planned	Feb 25-March 08 2013	
4	KNCV	6.1.4	Amos Kutwa	To take part in the NTLP mid-term review with focus on general TB control/DOTS	February/March	Completed	Feb 25-March 08 2013	
5	KNCV	6.1.4	Gidado Mustapha	To take part in the NTLP mid-term review with focus on TB-IC	February/March	Completed	Feb 25-March 08 2013	
6	KNCV	6.1.4	Vincent Kuyenvenhoven	To take part in the NTLP mid-term review with focus on Childhood TB	February/March	Completed	Feb 25- 08 March 2013	
7	KNCV	6.1.5	Bert Schreuder	To provide routine programme support and follow-up on transition plan for KNCV TB Foundation Namibia Country Office	May/June	Planned		
8	KNCV	7.2.1	Niko Kalisvaart	To provide TA on data quality and DRS	April/May	Planned		
9	KNCV	7.3.2	Eveline Klinkenberg	To provide follow-up TA (training) on OR	August/September	Planned		
10	The Union	4.1.4	Jose Antonio Caminero	To facilitate the International DR-TB Clinical Course	July	Planned		
11	The Union	4.1.4	Ignacio Monedero	To facilitate the International DR-TB Clinical Course	July	Planned		
12	The Union	5.3.2	Riitta Dlodlo	To take part in the NTLP mid-term review with focus on TB/HIV	February/March	Completed	Feb 25-March 08 2013	
13	WHO	6.1.6	Wilfred Nkhoma	To take part in the NTLP mid-term reviews as the lead of the review team	February/March	Completed	Feb 25-March 08 2013	
14	WHO	6.1.7	To be identified	To provide TA on Childhood TB	April/may	Planned		
Total number of visits conducted (cumulative for fiscal year)						7		
Total number of visits planned in workplan						14		
Percent of planned international consultant visits conducted						50%		

Quarterly Photos (as well as tables, charts and other relevant materials)

Participants "attentive" during DR-TB TOT conducted in early 2013



A bold statement from a Namibian youth participating in the WTBD march in Walvis Bay



DTLC's forum, participants cleaning and compiling their annual data with intensity and seriousness.



A reviewer interviewing a district TB coordinator, Oshakati, Oshana region



Inventory List of Equipment - TB CARE I



USAID
FROM THE AMERICAN PEOPLE

TB CARE I

Organization:	TB CARE I
Country:	Namibia
Reporting period:	January-March 2013
Year:	APA 3

Description (1)	ID numbers (2)	Acquisition date (3)	Acquisition cost (4)	V.A.T (5)	Location (6)	Condition (7)	Disposition date (8)	Title held by (9)	Insurance Policy #
HP Hard Drive Intel Core 2 Duo DC 7800 CMT C2D	CZC8132QPR	11-jun-08	7.999,00	1.199,85	FAA	GOOD		D Shaduka	WK CMA 4020232
HP L1710 17 LCD Monitor	CND8110Z75	11-jun-08	2.199,00	329,85	FAA	GOOD		D Shaduka	WK CMA 4020232
HP Color LaserJet 2600n Printer	SCNHW6DC6RF	10-jul-07	3.316,00	497,40	FAA	GOOD		D Shaduka	WK CMA 4020232
HP Laptop 6820s Intel Core 2 Duo T7250 2048	CNU81025Y	23-mei-08	10.086,09	1.512,91	T/A	GOOD		Omer Ahmed Omer	WK CMA 4020232
Freecom 160GB external Drive + USB Cable	8041300414	21-jun-08	1.074,59	161,19	T/A	GOOD		Omer Ahmed Omer	WK CMA 4020232
Freecom 250G external Drive + USB Cable	7491301014	21-jun-08	1.264,25	189,64	FAM	GOOD		Victoria/Office	WK CMA 4020232
Freecom 250G external Drive + USB Cable	7491300902	21-jun-08	1.264,25	189,64	FAM	GOOD		A Zezai	WK CMA 4020232
HP Laser Jet Printer- P 1505 23ppm, 2MB RAM,	CNC K109888	15-apr-08	1.826,09	273,91	C/O	GOOD		N. Ruswa	WK CMA 4020232
HP 6313 Office Jet 4-in-1	CN 7CJFV3P1	23-mei-08	1.564,35	234,65	DIR	GOOD		O. Omer	WK CMA 4020232
HP Laptop 6820s Intel Core 2 Duo T7250 2048	CNU8140C41	23-mei-08	10.086,09	1.512,91	DIR	GOOD		P Dhliwayo/Office	WK CMA 4020232
External Hard Drive 80GN 2.5	3LF3T6Q1	16-mrt-07	1.308,70	196,31	DIR	GOOD		P Dhliwayo/Office	WK CMA 4020232
HP Notebook NC6320 with Targus Notepack	CNU6422BH0	25-jan-07	11.658,23	1.748,73	CMO	GOOD		P Uukunde	WK CMA 4020232
3G HUAWEI Broadband Device (USB)	E01AB10790405877		1.999,00	299,85	PMO	GOOD		F. MAVHUNGA	WK CMA 4020232
Logitech notebook cordless keyboard		31-jul-08	607,83	91,17	FAM	GOOD		Romandi	WK CMA 4020232
Cordless Desktop s510 stand		31-jul-08	607,83	91,17	FAM	GOOD		Romandi	WK CMA 4020232
2 X HP Laserjet M1120 - N\$1499.95 each		5-nov-08	2.999,90	449,99	PMO	GOOD		F. MAVHUNGA	WK CMA 4020232
3 X Skype headsets- N\$199.95 each		5-nov-08	599,85	89,98	G/O	GOOD			WK CMA 4020232
1 X Laptop backpack		5-nov-08	900,80	135,12	DIR	GOOD		Dr. Dhliwayo/office	WK CMA 4020232

4 X 74 cm Logic TV - N\$2309.00 each		13-nov-08	9.236,00	1.385,40		GOOD			WK CMA 4020232
1 X LG DVD/VCR player		13-nov-08	1.589,00	238,35		GOOD			WK CMA 4020232
1 X HP Notebook 6730	SNU9122G6X	9-jun-09	13.217,39	1.982,61		GOOD			WK CMA 4020232
1 x 320 GB External haddr	126807232	20-apr-09	1.690,00	253,50		GOOD		Dr.	WK CMA 4020232
Skype head phones		20-apr-09	300,00	45,00		GOOD		Romandi	WK CMA 4020232
HP Laserjet M1120	SCNE888XGCP	28-apr-09	1.478,21	221,73		GOOD			WK CMA 4020232
HP Laserjet M1120	SCNE8890JHL	28-apr-09	1.478,21	221,73		GOOD			WK CMA 4020232
HP Laserjet P1006	SVNC4B70224	28-apr-09	1.282,50	192,38		GOOD			WK CMA 4020232
HP Laserjet P1006	SVNC4B70227	28-apr-09	1.282,50	192,38		GOOD			WK CMA 4020232
HP Laserjet P1006	SVNC5G01748	28-apr-09	1.282,50	192,38		GOOD			WK CMA 4020232
1 X HP Notebook 6830	SCNU9063YSB	26-2-2009	14.926,89	2.239,03		GOOD		DR. ZEAI	WK CMA 4020232
1 X HP Notebook 6830	SCNU9063YST	26-2-2009	14.926,89	2.239,03		GOOD		DR. RUSWA	WK CMA 4020232
1 X Laptop backpack		19-feb-09	764,96	114,74	FAM	GOOD		Victoria Gava	WK CMA 4020232
HP Laserjet M1319F		25-feb-09	2.608,65	391,30		GOOD			WK CMA 4020232
2 X Toshiba HDD	PA4094E - 1HFC	2-okt-09	1.956,00	293,40		GOOD		Victoria Gava	WK CMA 4020232
HP 4510s Notebook	CNU 9359GS9	2-okt-09	9.095,00	1.364,25		GOOD		NTCP	WK CMA 4020232
HP 4510s Notebook	CNU9359GDG	2-okt-09	9.095,00	1.364,25		GOOD		NTCP	WK CMA 4020232
HP 4510s Notebook	CNU92429G9	2-okt-09	9.095,00	1.364,25		GOOD		NTCP	WK CMA 4020232
HP 4510s Notebook	CNU9242885	2-okt-09	9.095,00	1.364,25		GOOD		NTCP	WK CMA 4020232
Acer Projector	EYJ8801001924	2-okt-09	5.847,00	877,05		GOOD		NTCP	WK CMA 4020232
Canon Digital Camera	SN1780318659		5.629,95	844,49		GOOD		NTCP	WK CMA 4020232
Canon Digital Camera	SN2050420535		5.629,95	844,49		GOOD		NTCP	WK CMA 4020232
HP Laserjet M1132	SCNB9B4F00C	8-jul-10	1.950,00	292,50		GOOD		ALEXINAH NTCP	WK CMA 4020232
Samsung SF 375 TP Fax	TBA	17-aug-10	1.097,00	164,55		GOOD			WK CMA 4020232
HP Pavilion Notebook 608	5CH1120QV7	13-mei-11	10.999,90	1.649,99		GOOD		D. Matsi	WK CMA 4020232
HP Pavilion Notebook 608	5CH1120QUX	13-mei-11	10.999,90	1.649,99		GOOD		R. Heymann	WK CMA 4020232
HP Pavilion Notebook 608	5CH1120QTY	13-mei-11	10.999,90	1.649,99		GOOD		Dr. Omer	WK CMA 4020232
HP Pavilion Notebook 608	TBA	13-mei-11	10.999,90	1.649,99		GOOD		Dr. Ruswa	WK CMA 4020232
HP Pavilion Notebook 608	TBA	13-mei-11	10.999,90	1.649,99		GOOD		Dr. Zezai	WK CMA 4020232
Aristel digital DV Serial Telephone	SGD578071	8-mei-08	1.270,00	190,50	FAA	GOOD		D Shaduka	WK CMA 4020232
Aristel digital DV Serial Telephone	SGD57A095	8-mei-08	1.270,00	190,50	T/A	GOOD		Omer Ahmed Omer	WK CMA 4020232
Aristel digital DV Serial Telephone	SGD581065	8-mei-08	1.270,00	190,50	G/O	GOOD		Hans/ Loide	WK CMA 4020232
Aristel digital DV Serial Telephone	SGD582005	8-mei-08	1.270,00	190,50	MEO	GOOD		Abbas Zezai	WK CMA 4020232
Aristel digital DV Serial Telephone	SGD581068	8-mei-08	1.270,00	190,50	C/O	GOOD		N. Ruswa	WK CMA 4020232
Aristel digital DV Serial Telephone	SGD577R06	8-mei-08	1.270,00	190,50	DIR	GOOD		O. Omer	WK CMA 4020232
Aristel digital DV Serial Telephone	SGD578062	8-mei-08	1.270,00	190,50	DPM			G Platt	WK CMA 4020232
Cybershot Camera Sony with Memory Stick Pro duo Lexar 1 GB and Rechargable batteries	S01- 5445607	20-mei-07	5.579,95	836,99	CMO	GOOD		P Uukunde	WK CMA 4020232

Aristel digital DV Serial Telephone	SGD582002	8-mei-08	1.270,00	190,50	TME	GOOD		Mavis/ Dalleen	WK CMA 4020232
Epson EMP S4 Projector 1800lm	J3WG655441F	25-jan-07	5.571,82	835,77	TME	GOOD		Mavis/ Dalleen	WK CMA 4020232
Aristel digital DV Serial Telephone	SGD578060	8-mei-08	1.270,00	190,50	TOC	GOOD		P Uukunde	WK CMA 4020232
Aristel digital DV Serial Telephone	SGD57C003	8-mei-08	1.270,00	190,50	PMO	GOOD		Mavhunga	WK CMA 4020232
Brother T18R Labeling Machine	3028980001	21-apr-08	1.428,00	214,20	OER	GOOD			WK CMA 4020232
Rexel Shredder V25 Cross cut	1605050455	21-apr-08	830,43	124,56	OER	GOOD			WK CMA 4020232
Acer PD323 Projector Adv. DLP Zoom XGA	EY3501001748002025910	11-jun-08	9.499,00	1.424,85	OER	GOOD			WK CMA 4020232
Rexel Binding Machine CB 356	TI03485P	29-apr-08	3.004,35	450,65	OER	GOOD			WK CMA 4020232
DV38 PABX system		18-jul-08	66.718,92	10.007,84	G/O	GOOD			WK CMA 4020232
Bizhub 350 copier machine, network printer		22-jul-08	48.879,25	7.331,89	G/O	GOOD			WK CMA 4020232
Pedestal fan with remote a control		4-nov-08	319,95	47,99	FAM	GOOD		Romandi	WK CMA 4020232
12000 BTU Aircon		17-feb-09	11.555,75	1.733,36		GOOD		Room A1	WK CMA 4020232
12000 BTU Aircon		17-feb-09	11.555,75	1.733,36		GOOD		Room L5	WK CMA 4020232
Jerry can for petrol for N23544W	N/A	16-jul-10	229,00	34,35		GOOD			WK CMA 4020232
Concept Cluster Desk 1650x1650mm- RH Cherry		31-mrt-08	2.168,00	325,20	FAA	GOOD		D Shaduka	WK CMA 4020232
Concept 3 Drawer Mobile Pedestal lockable with pen tray- Cherry		31-mrt-08	1.081,52	162,23	FAA	GOOD		D Shaduka	WK CMA 4020232
Gollum High Back Black Leather Chair		31-mrt-08	1.760,00	264,00	FAA	GOOD		D Shaduka	WK CMA 4020232
Gollum Arm Chair Black Leather		31-mrt-08	1.346,00	201,90	FAA	GOOD		D Shaduka	WK CMA 4020232
Gollum Arm Chair Black Leather		31-mrt-08	1.346,00	201,90	FAA	GOOD		D Shaduka	WK CMA 4020232
Concept High Cupboard 1650mm- Cherry		31-mrt-08	3.255,00	488,25	FAA	GOOD		D Shaduka	WK CMA 4020232
Flip Chart Stand		8-apr-08		0,00		GOOD			WK CMA 4020232
Concept Cluster Desk 1650x1650mm- RH Cherry		31-mrt-08	2.168,00	325,20	T/A	GOOD		Omer Ahmed Omer	WK CMA 4020232
Concept High Cupboard 1650mm- Cherry		31-mrt-08	3.255,00	488,25	T/A	GOOD		Omer Ahmed Omer	WK CMA 4020232
Concept 3 Drawer Mobile Pedestal lockable with pen tray- Cherry		20-jun-08	1.081,52	162,23	FAA	GOOD		Omer Ahmed Omer	WK CMA 4020232
Tempo Desk 1200X750		7-mei-08	1.207,00	181,05	G/O	GOOD		L Nghiyelekwa	WK CMA 4020232
Peza M/B S/T Manual Chair Black		7-mei-08	970,00	145,50	G/O	GOOD		L Nghiyelekwa	WK CMA 4020232
Tempo Desk 1200X750		7-mei-08	1.207,00	181,05	G/O	GOOD		L Nghiyelekwa	WK CMA 4020232

Peza M/B S/T Manual Chair Black		7-mei-08	970,00	145,50	G/O	GOOD		L Nghiyelekwa	WK CMA 4020232
Beech 5 Tier Storage Unit 890x1760 two doors lockable		11-sep-07	1.265,00	189,75	G/O	GOOD		Loide/Hans	WK CMA 4020232
Concept Cluster Desk 1650x1650mm- RH Cherry		31-mrt-08	2.168,00	325,20	FAM	GOOD		Romandi	WK CMA 4020232
Concept 3 Drawer Mobile Pedestal lockable with pen tray- Cherry		31-mrt-08	1.081,52	162,23	FAM	GOOD		Romandi	WK CMA 4020232
Gollum High Back Black Leather Chair		31-mrt-08	1.760,00	264,00	FAM	GOOD		Romandi	WK CMA 4020232
Gollum Arm Chair Black Leather		31-mrt-08	1.346,00	201,90	FAM	GOOD		Romandi	WK CMA 4020232
Gollum Arm Chair Black Leather		31-mrt-08	1.346,00	201,90	FAM	GOOD		Romandi	WK CMA 4020232
Concept High Cupboard 1650mm- Cherry		31-mrt-08	3.255,00	488,25	FAM	GOOD		Romandi	WK CMA 4020232
Concept High Sliding Door Credenza 856mm Cherry		20-jun-08	2.251,20	337,68	FAM	GOOD		Romandi	WK CMA 4020232
Concept Cluster Desk 1650x1650mm- RH Cherry		31-mrt-08	2.168,00	325,20	MEO	GOOD		Abbas Zezai	WK CMA 4020232
Concept 3 Drawer Mobile Pedestal lockable with pen tray- Cherry		31-mrt-08	1.081,52	162,23	MEO	GOOD		Abbas Zezai	WK CMA 4020232
Gollum High Back Black Leather Chair		31-mrt-08	1.760,00	264,00	MEO	GOOD		Abbas Zezai	WK CMA 4020232
Gollum Arm Chair Black Leather		31-mrt-08	1.346,00	201,90	MEO	GOOD		Abbas Zezai	WK CMA 4020232
Gollum Arm Chair Black Leather		31-mrt-08	1.346,00	201,90	MEO	GOOD		Abbas Zezai	WK CMA 4020232
Concept High Cupboard 1650mm- Cherry		31-mrt-08	3.255,00	488,25	MEO	GOOD		Abbas Zezai	WK CMA 4020232
Concept Cluster Desk 1650x1650mm- RH Cherry		31-mrt-08	2.168,00	325,20	C/O	GOOD			WK CMA 4020232
Concept 3 Drawer Mobile Pedestal lockable with pen tray- Cherry		31-mrt-08	1.081,52	162,23	C/O	GOOD			WK CMA 4020232
Gollum High Back Black Leather Chair		31-mrt-08	1.760,00	264,00	C/O	GOOD			WK CMA 4020232
Gollum Arm Chair Black Leather		31-mrt-08	1.346,00	201,90	C/O	GOOD			WK CMA 4020232
Gollum Arm Chair Black Leather		31-mrt-08	1.346,00	201,90	C/O	GOOD			WK CMA 4020232
Concept High Cupboard 1650mm		31-mrt-08	3.255,00	488,25	C/O	GOOD			WK CMA 4020232
Concept Cluster Desk 1650x1650mm- RH Cherry		31-mrt-08	2.168,00	325,20	DIR	GOOD		O. Omer	WK CMA 4020232

Concept 3 Drawer Mobile Pedestal lockable with pen tray- Cherry		31-mrt-08	1.081,52	162,23	DIR	GOOD		O. Omer	WK CMA 4020232
Gollum High Back Black Leather Chair		31-mrt-08	1.760,00	264,00	DIR	GOOD		O. Omer	WK CMA 4020232
Gollum Arm Chair Black Leather		31-mrt-08	1.346,00	201,90	DIR	GOOD		O. Omer	WK CMA 4020232
Gollum Arm Chair Black Leather		31-mrt-08	1.346,00	201,90	DIR	GOOD		O. Omer	WK CMA 4020232
Concept High Cupboard 1650mm- Cherry		31-mrt-08	3.255,00	488,25	DIR	GOOD		O. Omer	WK CMA 4020232
Fire proof Safe	SN122134	17-jun-08	10.382,10	1.557,32	DIR	GOOD		O. Omer	WK CMA 4020232
Concept High Sliding Door Credenza 856mm Cherry		20-jun-08	2.251,20	337,68	DIR	GOOD		O. Omer	WK CMA 4020232
Matrix Dinner Glass Dinner Table		21-apr-08	1.629,00	244,35	KIT1	GOOD		Kitchen	WK CMA 4020232

Concept 3 Drawer Mobile Pedestal lockable with pen tray- Maple		31-mrt-08	1.081,52	162,23	DPM			G Platt	WK CMA 4020232
Gollum High Back Black Leather Chair		31-mrt-08	1.760,00	264,00	DPM			G Platt	WK CMA 4020232
Gollum Arm Chair Black Leather		31-mrt-08	1.346,00	201,90	DPM			G Platt	WK CMA 4020232
Gollum Arm Chair Black Leather		31-mrt-08	1.346,00	201,90	DPM			G Platt	WK CMA 4020232
Concept High Cupboard 1650mm- Maple		31-mrt-08	3.255,00	488,25	DPM			G Platt	WK CMA 4020232
Focus 1500x 1500mm Workstation with Aluminium Legs and Modesty Panel LH Maple		31-mrt-08	4.343,00	651,45	CMO			P Uukunde	WK CMA 4020232
Gollum High Back Black Leather Chair		31-mrt-08	1.760,00	264,00	CMO			P Uukunde	WK CMA 4020232
Gollum Arm Chair Black Leather		31-mrt-08	1.346,00	201,90	CMO			P Uukunde	WK CMA 4020232
Gollum Arm Chair Black Leather		31-mrt-08	1.346,00	201,90	CMO			P Uukunde	WK CMA 4020232
Desk High Pedestal for Focus 1500x 1500 workstation Maple		20-jun-08	1.493,75	224,06	CMO			P Uukunde	WK CMA 4020232
Focus 1500x 1500mm Workstation with Aluminium Legs and Modesty Panel LH Maple		31-mrt-08	4.343,00	651,45	TOC			P Uukunde	WK CMA 4020232
Gollum High Back Black Leather Chair		31-mrt-08	1.760,00	264,00	TOC			P Uukunde	WK CMA 4020232
Gollum Arm Chair Black Leather		31-mrt-08	1.346,00	201,90	TOC			P Uukunde	WK CMA 4020232
Gollum Arm Chair Black Leather		31-mrt-08	1.346,00	201,90	TOC			P Uukunde	WK CMA 4020232

Desk High Pedestal for Focus 1500x 1500 workstation Maple		20-jun-08	1.493,75	224,06	TOC			P Uukunde	WK CMA 4020232
Concept Cluster Desk 1650x1650mm- RH Maple		31-mrt-08	2.168,00	325,20	TME			M&E clerk	WK CMA 4020232
Concept 3 Drawer Mobile Pedestal lockable with pen tray- Maple		31-mrt-08	1.081,52	162,23	TME			M&E clerk	WK CMA 4020232
Gollum High Back Black Leather Chair		31-mrt-08	1.760,00	264,00	TME			M&E clerk	WK CMA 4020232
Gollum Arm Chair Black Leather		31-mrt-08	1.346,00	201,90	TME			M&E clerk	WK CMA 4020232
Gollum Arm Chair Black Leather		31-mrt-08	1.346,00	201,90	TME			M&E clerk	WK CMA 4020232
Concept High Cupboard 1650mm- Maple		31-mrt-08	3.255,00	488,25	TME			M&E clerk	WK CMA 4020232
Concept Cluster Desk 1650x1650mm- RH Maple		31-mrt-08	2.168,00	325,20	TME			M&E clerk	WK CMA 4020232
Concept 3 Drawer Mobile Pedestal lockable with pen tray- Maple		31-mrt-08	1.081,52	162,23	TME			M&E clerk	WK CMA 4020232
Gollum High Back Black Leather Chair		31-mrt-08	1.760,00	264,00	TME			M&E clerk	WK CMA 4020232
Gollum Arm Chair Black Leather		31-mrt-08	1.346,00	201,90	TME			M&E clerk	WK CMA 4020232
Gollum Arm Chair Black Leather		31-mrt-08	1.346,00	201,90	TME			M&E clerk	WK CMA 4020232
Concept High Cupboard 1650mm- Maple		31-mrt-08	3.255,00	488,25	TME			M&E clerk	WK CMA 4020232
Concept Cluster Desk 1650x1650mm- RH Maple		31-mrt-08	2.168,00	325,20	PMO			Mavhunga	WK CMA 4020232
Concept 3 Drawer Mobile Pedestal lockable with pen tray- Maple		31-mrt-08	1.081,52	162,23	PMO			Mavhunga	WK CMA 4020232
Gollum High Back Black Leather Chair		31-mrt-08	1.760,00	264,00	PMO			Mavhunga	WK CMA 4020232
Gollum Arm Chair Black Leather		31-mrt-08	1.346,00	201,90	PMO			Mavhunga	WK CMA 4020232
Gollum Arm Chair Black Leather		31-mrt-08	1.346,00	201,90	PMO			Mavhunga	WK CMA 4020232
Concept High Cupboard 1650mm- Maple		31-mrt-08	3.255,00	488,25	PMO			Mavhunga	WK CMA 4020232
Kyla Managers desk 2100x1000 RH		14-jul-08	3.087,52	463,13				NTLP	WK CMA 4020232
Kyla Extension Top 1400x650mm Maple		14-jul-08	759,00	113,85				NTLP	WK CMA 4020232
Kyla Pendenza 1250mm 2 drawer 1 Filer maple		14-jul-08	5.280,80	792,12				NTLP	WK CMA 4020232

Kyla Round Boardroom table		14-jul-08	1.976,16	296,42				NTLP	WK CMA 4020232
Kyla Hinge Door Combi Cabinet		14-jul-08	19.904,20	2.985,63					WK CMA 4020232
Alloy frames for Namibia almanac country maps		14-jul-08	3.881,25	582,19	G/O			KNCV/Office	WK CMA 4020232
Kyla Elliptical boardroom table 4400x1800mm		16-jul-08	13.627,04	2.044,06	BRM			KNCV/Office	WK CMA 4020232
Concept cluster desk 1650x1650mm RH Maple		31-jul-08	1.734,40	260,16				NTLP	WK CMA 4020232
Concept cluster desk 1650x1650mm RH Maple		31-jul-08	1.734,40	260,16				NTLP	WK CMA 4020232
Concept 3 Drawer Mobile Pedestal lockable with pen tray- Maple		31-jul-08	1.081,52	162,23				NTLP	WK CMA 4020232
Gollum High Back Black Leather Chair		31-jul-08		0,00				NTLP	WK CMA 4020232
Gollum High Back Black Leather Chair		31-jul-08		0,00				NTLP	WK CMA 4020232
Concept round conference table 1200		13-aug-08	2.003,76	300,56				NTLP	WK CMA 4020232
Genesis Conference table 1200DIA		6-aug-08	2.249,22	337,38				NTLP	WK CMA 4020232
Concept high cupboard		22-Mar-10	2.995,00	449,25				NTLP	WK CMA 4020232
Samsung Microwave 28L		22-Jun-10	1.199,00	179,85	KIT1			Kkitchen	WK CMA 4020232
Crendenza		29-Apr-10	3.395,72	509,36	FAM			Romandi	WK CMA 4020232
Concept Round conference table 1200 Cher		9-Jul-10	2.295,01	344,25	FAM			Romandi	WK CMA 4020232
Express Bookcase 5 Tier		3-okt-11	1.747,17	262,08	FAA			Demetria	WK CMA 4020232
Express Bookcase 4 Tier		3-okt-11	1.471,39	220,71	MEO			A. Zezai	WK CMA 4020232
Express Bookcase 4 Tier		3-okt-11	1.471,39	220,71	T/A			N. Ruswa	WK CMA 4020232
Express Bookcase 2 Tier		3-okt-11	890,82	133,62	DIR			O. Omer	WK CMA 4020232
Microsoft Office Volume Licencing (2)	43958385	11-jun-08	1.041,74	156,26	OER			KNCV/SAFE	WK CMA 4020232
Microsoft Office Volume Licencing (1)	44033880	11-jun-08	520,87	78,13	OER			KNCV/SAFE	WK CMA 4020232
Quickbooks accounting software		16-mei-08	1.735,61	260,34	OER			KNCV/FAM	WK CMA 4020232
VIP Payroll Software Classic 2.7a		8-mei-08	1.877,00	281,55	OER			KNCV/FAM	WK CMA 4020232
Reference manager v12 - 5 user	A62129000182	14-jul-09	13.995,00	2.099,25	G/O			KNCV/M&E	WK CMA 4020232
Windows 7 Professional	7KC-00043/IC	20-jul-11	4.088,25	613,24	G/O			KNCV	WK CMA 4020232
Microsoft officeProPlus 2010	79P-03527/IC	20-jul-11	3.715,65	557,35	G/O			KNCV	WK CMA 4020232
HP OfficeJET Printer	CN130212GR	28-sep-11	1.399,95	209,99	T/A	GOOD		Ruswa	WK CMA 4020232
HP OfficeJET Printer	CN130212NG	28-sep-11	1.399,95	209,99	MEO	GOOD		Zezai	WK CMA 4020232
HP OfficeJET Printer	CN0951308J	28-sep-11	1.399,95	209,99	FAM	GOOD		Romandi	WK CMA 4020232
HP OfficeJET Printer	CN130212HH	28-sep-11	1.399,95	209,99	D/O	GOOD		O. Omer	WK CMA 4020232
HP Desktop	XT312EA1	29-sep-11	6.265,00	939,75	MEO/IT	GOOD		NTLP	WK CMA 4020232
HP Desktop	XT312EA2	29-sep-11	6.265,00	939,75	MEO/IT	GOOD		NTLP	WK CMA 4020232

HP Desktop	XT312EA3	29-sep-11	6.265,00	939,75	MEO/IT	GOOD		NTLP	WK CMA 4020232
HP Desktop	XT312EA4	29-sep-11	6.265,00	939,75	MEO/IT	GOOD		NTLP	WK CMA 4020232
HP Desktop	XT312EA5	29-sep-11	6.265,00	939,75	MEO/IT	GOOD		NTLP	WK CMA 4020232
HP Laserjet printer	CE461EA1	29-sep-11	1.750,00	262,50	MEO/IT	GOOD		NTLP	WK CMA 4020232
HP Laserjet printer	CE461EA2	29-sep-11	1.750,00	262,50	MEO/IT	GOOD		NTLP	WK CMA 4020232
HP Laserjet printer	CE461EA3	29-sep-11	1.750,00	262,50	MEO/IT	GOOD		NTLP	WK CMA 4020232
HP Laserjet printer	CE461EA4	29-sep-11	1.750,00	262,50	MEO/IT	GOOD		NTLP	WK CMA 4020232
HP Notebook	LH449EA1	29-sep-11	6.140,00	921,00	MEO/IT	GOOD		NTLP	WK CMA 4020232
HP Notebook	LH449EA2	29-sep-11	6.140,00	921,00	MEO/IT	GOOD		NTLP	WK CMA 4020232
HP Notebook	LH449EA3	29-sep-11	6.140,00	921,00	MEO/IT	GOOD		NTLP	WK CMA 4020232
OfficeProPlus	N/A	29-sep-11	3.454,00	518,10	MEO/IT	GOOD		NTLP	WK CMA 4020232
OfficeProPlus	N/A	29-sep-11	3.454,00	518,10	MEO/IT	GOOD		NTLP	WK CMA 4020232
OfficeProPlus	N/A	29-sep-11	3.454,00	518,10	MEO/IT	GOOD		NTLP	WK CMA 4020232
OfficeProPlus	N/A	29-sep-11	3.454,00	518,10	MEO/IT	GOOD		NTLP	WK CMA 4020232
OfficeProPlus	N/A	29-sep-11	3.454,00	518,10	MEO/IT	GOOD		NTLP	WK CMA 4020232
OfficeProPlus	N/A	29-sep-11	3.454,00	518,10	MEO/IT	GOOD		NTLP	WK CMA 4020232
OfficeProPlus	N/A	29-sep-11	3.454,00	518,10	MEO/IT	GOOD		NTLP	WK CMA 4020232
OfficeProPlus	N/A	29-sep-11	3.454,00	518,10	MEO/IT	GOOD		NTLP	WK CMA 4020232
OfficeProPlus	N/A	29-sep-11	3.454,00	518,10	MEO/IT	GOOD		NTLP	WK CMA 4020232
OfficeProPlus	N/A	29-sep-11	3.454,00	518,10	MEO/IT	GOOD		NTLP	WK CMA 4020232
HP 19"LCD Screen	LQ982AA1	29-sep-11	1.299,00	194,85	MEO/IT	GOOD		NTLP	WK CMA 4020232
HP 19"LCD Screen	LQ982AA2	29-sep-11	1.299,00	194,85	MEO/IT	GOOD		NTLP	WK CMA 4020232
HP 19"LCD Screen	LQ982AA3	29-sep-11	1.299,00	194,85	MEO/IT	GOOD		NTLP	WK CMA 4020232
HP 19"LCD Screen	LQ982AA4	29-sep-11	1.299,00	194,85	MEO/IT	GOOD		NTLP	WK CMA 4020232
HP 19"LCD Screen	LQ982AA5	29-sep-11	1.299,00	194,85	MEO/IT	GOOD		NTLP	WK CMA 4020232

TWO VEHICLES

Purchase Date	Description	Registration no	Chasis	Supplier	Purchase order no.	Purchase Amount (excl VAT) in NAD	Location	Remarks/Status
10-okt-06	2006 Toyota Hilux 2.7P RB DC White	N23544W	Chassis # AHTEX39G507004395	Ritters Toyota	MSH	254.750,30	KNCV OFFICE- WHK	GOOD
Sep 29, 06	Toyota D/Cab MD Elite 2006 Canopy with front slider	N23544W		Airite Canopies	MSH	8.050,00	KNCV OFFICE- WHK	GOOD
7-apr-08	2007 Ford Focus 2	N126431W	Controni # 5001064T	Novel Ford	KNCV	201.762,15	KNCV OFFICE- WHK	GOOD