



**USAID**  
FROM THE AMERICAN PEOPLE

**TB CARE I**

# **TB CARE I - Zimbabwe**

**Year 3  
Quarterly Report  
January-March 2013**

**April 30, 2013**

## Quarterly Overview

<b>Reporting Country</b>	<b>Zimbabwe</b>
<b>Lead Partner</b>	<b>The Union</b>
<b>Collaborating Partners</b>	<b>FHI360, KNCV, WHO</b>
<b>Date Report Sent</b>	
<b>From</b>	Barnet Nyathi
<b>To</b>	USAID, Ruth Tembo
<b>Reporting Period</b>	<b>January-March 2013</b>

<b>Technical Areas</b>	<b>% Completion</b>
1. Universal and Early Access	28%
2. Laboratories	13%
3. Infection Control	48%
4. PMDT	24%
5. TB/HIV	51%
6. Health Systems Strengthening	26%
7. M&E, OR and Surveillance	10%
<b>Overall work plan completion</b>	<b>28%</b>

### Most Significant Achievements

#### **UNIVERSAL ACCESS**

**Sputum transport:** The sputum transport system expanded from the three cities and 5 rural provinces to an additional 6 urban areas where integrated TB-HIV care has been established. Reports from the new urban sites indicate that turnaround time for sputum results has been reduced from up to 4 days to one day, loss of sputum results has been eliminated and laboratory time limits for submission of results are being met. Other samples including blood and Dried Blood Spot testing (DBS) for HIV diagnosis are also being transported, thus strengthening the wider health system.

#### **LABORATORY**

Gene Xpert instruments (1 TB CARE and 2 PEPFAR) installed in December 2012 have been fully operational. During the quarter a total of 1037 cartridges were used, resulting in 897 successful tests conducted on selected patients based on the national algorithm. From the above, 183 cases of MTB were diagnosed and 13 rifampicin resistant cases were identified and referred for care.

#### **INFECTION CONTROL**

**Community Infection Control Training:** A total of 31 health workers (16 Males and 15 Females) were trained as trainers (TOT) of community health workers in TB infection control, using adult learning principles. The trainers consisted of nurses, health promotion officers, environmental health officers and infection control officers. These trainers will then train community health workers on community TB infection control, and use of simplified checklist for TB infection control for household and congeragte settings in 8 rural provinces . One such cascade training, has been conducted for 34 participants (6 males and 28 females) in one district, immediately after the TOT. The training generated much enthusiasm among the community health workers.

#### **PMDT**

**Training of health workers:** Development of the PMDT trainig materials was completed and pilot tested through an initial ToT. This was followed by two regional training sessions targeting teams of 5 participants from each province who are expected to facilitate cascade training in their provinces. An interactive and learner centred training approach was used. The technical focus of the TOT and regional training was: detection of DR-TB, treatment and monitoring of DR-TB patients, management of second line TB medicines, patient and community involvement and recording and reporting.

#### **TB/HIV**

Ten new sites for integrated TB and HIV Care were identified in 6 small urban areas and 2 major cities in addition to the 13 existing sites. At the end of the quarter a team of 4 officials from the local USAID and CDC missions conducted an onsite assessment of TB-HIV service provision, patient care and data verification in one of the initial sites in Manicaland. The site staff and TB CARE were commended for the satisfactory work.

#### **HEALTH SYSTEMS STRENGTHENING**

**National TB Implementation plan:** A joint planning meeting attended by the the NTP, Global Fund, TB CARE and other partners involved in TB work was conducted. The meeting resulted in the first joint annual implementation plan for TB activities for 2013. This is helping to strengthen partner collaboration and is expected to help minimise duplication of service provision.

#### **Overall work plan implementation status**

The overall work plan implementation status was at 28%. The low implementation status is largely due to the delayed start of implementation. However significant activity is already lined up for the 3rd quarter to make up for the delay.

#### **Technical and administrative challenges**

##### **Technical Challenges**

Work on the DRS has been significantly slowed down by the need to further strengthen the capacity of the laboratory. Following a technical visit by a Union consultant, use of GeneXpert in the survey process is being assessed.

##### **Administrative:**

The NTP as the implementer is acutely short of qualified staff. For example, all three program officer positions namely PMDT, TB-HIV and DOTS including training are vacant. This situation compromises timeliness of implementation and work quality. Recruitment of a PMDT officer by TB CARE I during the 3rd quarter is expected to alleviate the problem to some extent.

#### **In-country Global Fund status and update**

The implementation of Global Round 8 phase II for TB is ongoing. The country has been selected to benefit from the Global Fund's new funding model for both HIV and TB. Indicative funding amounts of US\$245 million for the next replenishment period (2014-2016) for HIV, and USD\$ 5 million for TB for the transition period (2013-2014) have been earmarked. The National AIDS Program has submitted the concept paper to the Global Fund. The TB concept paper is due end of April. The country further intends to apply for a bigger TB grant in September 2013.

## Quarterly Activity Plan Report

1. Universal and Early Access			Activity Leader	Approved Budget	Cumulative Technical Completion	Planned Completion		Cumulative Progress and Deliverables up-to-date
Outcome	Activity #	Activity				Month	Year	
1.2 Increased quality of TB services delivered among all care providers (Supply)	1.2.1	(TB CARE) Coordination meetings between NTP and the private sector	WHO	9,074	0%	Aug	2013	Activity planned for Q3
	1.2.2	Maintain 12 motorcycles for the sputum specimen transport in 3 main cities and 5 districts in 5 rural provinces	The Union	95,672	50%	Sep	2013	The 12 motorcycles were all running - 7 in the 3 main cities and 5 in 5 rural districts and serving a total population of 3,304,881 (613,176 in rural districts and 2,691,705 in urban areas).  In the 5 rural districts during the quarter a total of 622 laboratory specimens were transported, of which 218 were tuberculosis sputum specimens. There were 26 new sputum positive TB cases diagnosed (12% positivity rate) from the specimens transported through the sputum transport system.  In the 3 cities during the quarter a total of 23,570 laboratory specimens were transported, of which 5,096 were tuberculosis sputum specimens.
	1.2.3	(PEPFAR) Continue to support the sputum transport system for the integrated TB and HIV care sites	The Union	47,836	50%	Sep	2013	All 6 motorbikes started running in March in the 6 urban areas to provide transport services for laboratory specimens in the integrated TB/HIV care sites. Reports indicate that there has been immediate improvement in specimen management eg: turnaround time for sputum is down to 1 day from about 4 days, no specimen get lost and patients with presumptive TB no longer need to travel to diagnosing centres.
	1.2.4	(TB CARE) Expand sputum transport system to all districts	The Union	526,448	40%	Sep	2013	The motorcycles have been purchased and preparations are underway to commence activities in the 32 selected districts in the third quarter.
	1.2.5	(TB CARE) Support the development of National Community TB Care guidelines	KNCV	34,326	0%	Dec	2012	Activity was due in November/December but has been postponed due to unavailability of the consultant. The activity is now planned for July 2013.
					28%			

2. Laboratories			Activity Leader	Approved Budget	Cumulative Technical Completion	Planned Completion		Cumulative Progress and Deliverables up-to-date
Outcome	Activity #	Activity				Month	Year	
2.3 Ensured optimal use of new approaches for laboratory confirmation of TB and incorporation of these approaches in national strategic laboratory plans	2.3.1	(TB CARE) Strengthen diagnosis and monitoring of TB, TB/HIV, MDR TB and pediatric TB	The Union	438,260	10%	Jan	2013	The specific activity is procurement of 7 Xpert MTB/RIF machines and 20,000 cartridges for high volume district hospitals. Procurement is in progress and the equipment is expected to be functional by end of July 2013.
	2.3.2	(PEPFAR) Strengthen diagnosis and treatment monitoring of adult and pediatric TB/HIV	The Union	203,746	10%	Jun	2013	The specific activity is procurement of 23 point of care CD4 testing machines. Procurement is in progress; the equipment is expected to be functional by end of July 2013.
	2.3.3	(TB CARE) Modest renovations of one laboratory	The Union	63,275	20%	Aug	2013	Plans for the renovations of the municipal laboratory in Bulawayo have been drawn and inspected by an infection control-trained architect. The renovations are expected to be completed by September 2013.
					13%			

3. Infection Control			Activity Leader	Approved Budget	Cumulative Technical Completion	Planned Completion		Cumulative Progress and Deliverables up-to-date
Outcome	Activity #	Activity				Month	Year	
3.2 Scaled-up implementation of TB-IC strategies	3.2.1	Conduct site visits to each clinic to: ~ carry out detailed health facility assessment using a checklist ~support the clinic staff to develop and implement infection control plans (travelling by 4 people for 10 days to 23 clinics)	The Union	7,213	60%	Feb	2013	All 23 sites were visited, and a detailed health facility assessment was conducted using a checklist approved by NTP. During the visits the site staff were also mentored in the following areas: -Early identification of TB suspects -Triaging of patients and patient flow -Screening of health workers for active tuberculosis -Development of infection control plans -Identification of areas for renovations to improve infection control -Delivery of cellphones for patient follow up and water dispensers to facilitate DOT -Data collection, analysis and utilization at local level as well as reporting to the next level The following outcomes are expected as a result of the visits: increased TB case detection; early commencement of TB treatment; prompt follow up of defaulters; safe clinic environment in the context of infection control; local use of data.

<b>3.2.2</b>	(PEPFAR) (PEPFAR) Renovate new integrated TB/HIV care sites	The Union	113,895	20%	Apr	2013	The initial assessments for the new sites was done. Some of the renovation plans were drawn. The infection control architect will visit the sites to assess compliance with infection control standards and finalize the plans by May 31. The renovations are expected to be completed by September 30.
<b>3.2.3</b>	(TB CARE) TB and HIV Infection control in the community in collaboration with FHI 360 (TOT)	FHI360	18,823	100%	May	2013	Provincial teams were trained as trainers (TOT) of community health workers in community infection control. A total of 31 health workers (16 males and 15 females) comprising nurses, health promotion officers, environmental health officers and infection control officers were trained on TB infection control at community level; adult learning principles; TB and HIV basics; community TB care interventions including active case finding & DOT; and use of simplified checklist for community TB infection control. Each provincial team will cascade the training to the community in 2 districts by September 2013.
<b>3.2.6</b>	(TB CARE) TB and HIV Infection control in the community (training of Community health workers)	The Union	34,422	10%	Jul	2013	One district (Makoni in Manicaland Province) conducted Community TB infection training of 34 participants (6 males and 28 females). The training approach was participatory and focused on use of simplified checklist for community TB infection control. The remaining 15 trainings are planned to be conducted by end of June 2013. The training takes 2 days and will take place in 15 separate districts in 8 provinces at about the same time, and facilitated by the health workers who have just completed the TOT. The NTP and TB CARE will supervise the training in selected districts.
				48%			

<b>4. PMDT</b>			<b>Activity Leader</b>	<b>Approved Budget</b>	<b>Cumulative Technical Completion</b>	<b>Planned Completion</b>		<b>Cumulative Progress and Deliverables up-to-date</b>
<b>Outcome</b>	<b>Activity #</b>	<b>Activity</b>				<b>Month</b>	<b>Year</b>	
4.1 Improved treatment success of MDR TB	<b>4.1.1</b>	(TB CARE) Train Health workers in PMDT from private and public health sectors (Post training support supervision)	WHO	105,223	50%	Aug	2013	Activity is in progress. The first national training in PMDT was conducted: 88 (male 52, female 36) health workers from provinces were trained as Trainers in PMDT. 120 sets of PMDT training modules were printed for use during the TOTs. Training of regional trainers has also commenced. National post-training supportive

<b>4.1.2</b>	(TB CARE) Technical support for the DRS	KNCV	60,440	 40%	Sep	2013	<p>Following a visit in the previous quarter, the KNCV consultant has prepared an SOP on the overall TB-DRS with associated forms and registers. A data management mission was also conducted by another KNCV consultant in February 2013 resulting in a data management plan for the TB-DRS, incorporating management procedures and processes.</p> <p>Progress in implementation of the DRS has been delayed by inadequate laboratory capacity. A Union/GLI lab consultant conducted a central laboratory assessment (February 2013) for the TB-DRS preparedness (both central labs in Bulawayo and Harare respectively). Following recommendations from the consultant, use of the Xpert in the survey is being discussed.</p> <p>Next TA visit to be determined after decision on Survey method.</p>	
<b>4.1.3</b>	(TB CARE) Support for implementation of TB Drug Resistant Survey (Provision of materials and supplies)	WHO	38,298	 0%	Sep	2013	This stage has not been reached yet due to delays in earlier stages	
<b>4.1.4</b>	(TB CARE) Further training for DRS	WHO	145,685	 0%	Mar	2013		
<b>4.1.5</b>	(TB CARE) Support supervision during conduct of the DRS	WHO	63,325	 0%	Sep	2013		
<b>4.1.6</b>	(TB CARE) Review meetings during the DRS at provincial level	WHO	40,748	 0%	Aug	2013		
<b>4.1.7</b>	(TBCARE) Provide psychosocial support to MDR TB patients	The Union	4,566	 100%	Dec	2013	3 Television sets were procured for the MDR ward in Harare BRIDH hospital to provide recreation for patients requiring long term hospitalization.	
<b>4.1.8</b>	(TBCARE) Conduct advanced Clinical MDR Course	The Union	88,676	 0%	Aug	2013	This activity is planned for August 2013.	
				 <b>24%</b>				

5. TB/HIV			Activity Leader	Approved Budget	Cumulative Technical Completion	Planned Completion		Cumulative Progress and Deliverables up-to-date
Outcome	Activity #	Activity				Month	Year	
5.1 Strengthened prevention of TB/HIV co-infection	5.1.1	(PEPFAR) Further decentralize and TB/HIV integrated care services to 10 more urban sites	The Union	51,511	 75%	Apr	2013	The Provincial Medical directors were engaged in choosing the following 10 new sites in their provinces: <i>Mashonaland West</i> - Chinhoyi Clinic in Chinhoyi & Rimuka Clinic in Kadoma <i>Mashonaland Central</i> - Chiwaridzo Polyclinic in Bindura <i>Mashonaland East</i> - Dombotombo Clinic in Marondera <i>Midlands</i> - Mandava Clinic in Zvishavane <i>Masvingo</i> - Ketter Clinic in Chiredzi <i>Matebeleland South</i> - Dulibadzimu Clinic in Beitbridge <i>Harare</i> - Rujeko Clinic <i>Bulawayo</i> - Njube Clinic Health facility assessment was conducted to determine availability of space for integrated TB/HIV care, human resources, training needs and infection control requirements. Follow up support visits, renovations and provision of equipment will take place quarters 3 and 4.
	5.1.2	Conduct a 2-day on site training for 2 sites in preparation for IPT implementation (4 officers from national level (NAP, NTP, TB CARE) Print and distribute 100 materials (job aids for IPT, treatment algorithms, R & R tools/registers on IPT)	The Union	2,374	 100%	Dec	2013	The activity was conducted in three sites namely Mbare, Rutsanana and Luveve as planned, in collaboration with the national AIDS Programme (NAP). An implementation pilot in 10 sites including the 3 PEPFAR sites is in progress and will be evaluated after 6 months before being rolled out nationally.  Printing of job aids, recording and reporting tools, treatment algorithms and registers was done through National AIDS Programme funding. The remaining funding will be used to replenish the printed items.
Outcome	Activity #	Activity	Activity Leader	Approved Budget	Cumulative Completion	Month	Year	
5.2 Improved diagnosis of TB/HIV co-infection	5.2.1	(PEPFAR) Provide equipment and furniture for new integrated TB HIV care sites	The Union	299,500	 0%	Mar	2013	All furniture will be procured by the end of May 2013.
	5.2.2	(PEPFAR) Improve intensified case finding among PLWH	The Union	3,164	 30%	Nov	2012	The materials for adaptation have been identified. The materials will be printed and distributed by the end of quarter 3.

Outcome	Activity #	Activity	Activity Leader	Approved Budget	Cumulative Completion	Month	Year	Cumulative Progress and Deliverables up-to-date
5.3 Improved treatment of TB/HIV co-infection	5.3.1	(PEPFAR) Maintain centres of best practice for integrated TB HIV care	The Union	13,100	50%	Sep	2013	Support has been maintained. The 3 clinics are utilized by the program for training and attachment of staff for mentorship as new integrated centres are established.
					51%			

6. Health Systems Strengthening			Activity Leader	Approved Budget	Cumulative Technical Completion	Planned Completion		Cumulative Progress and Deliverables up-to-date
Outcome	Activity #	Activity				Month	Year	
6.2 TB control components (drug supply and management, laboratories, community care, HRD and M&E) form an integral part of national plans, strategies and service delivery	6.2.1	(TB CARE) Province to district support supervision	The Union	126,575	27%	Sep	2013	4 out of the 15 planned visits have been conducted so far in 4 out of 5 supported provinces (3 provinces are supported by the Global Fund). The support visits were performance based and districts with major challenges were prioritized. The support supervision visits focused on following up problems identified in the data reports, verification of data submitted, health facility problem solving, logistics supplies and on the job training of health workers.
	6.2.2	(TB CARE) District to health facility support supervision	The Union	234,305	27%	Sep	2013	30 out of a planned 111 (27%) visits during the program year have been conducted so far from district level to health facility level, reaching a total of 217 health facilities out of a total of 949 health facilities. The visits aimed at on site mentorship, supporting local health workers on data management and analysis for local decision making, problem identification and management.
	6.2.3	(TB CARE) Coordination and planning meetings with TB and TB/HIV implementing partners	WHO	25,425	100%	Nov	2012	Activity completed: A workshop to develop a composite plan incorporating activities supported by government, GF, TB CARE and other partners was conducted. The plan, now with the printers, is expected to facilitate partner coordination and minimize duplication.
	6.2.4	(TB CARE) Development of Global Fund application (Gap	WHO	18,266	0%	Oct	2012	Activity will start April 2013 with the reprogramming for the Global Fund new funding model (NFM) for TB. The main proposal for TB under the NFM is expected to commence in Q4.
	6.2.5	(TB CARE) Validation of the programmatic and financial gap analysis for GF proposal	WHO	11,187	0%	Nov	2012	
	6.2.6	(TB CARE) GF proposal writing	WHO	41,177	0%	Feb	2013	
	6.2.7	(TB CARE) GF proposal writing	WHO	44,748	0%	Feb	2013	

<b>6.2.8</b>	(PEPFAR) Facilitate access to information and communication services to integrated TB HIV care sites	The Union	105,492	 25%	Mar	2013	Desk top computers and printers, cell phones, internet services and basic furniture are being installed in all 23 integrated care clinics.
<b>6.2.9</b>	(TB CARE) Facilitate access to information and communication services	The Union	138,798	 100%	Jun	2013	Internet services have been established at the provincial levels of the 3 newly supported provinces, and journal subscriptions are ongoing. The services have improved communication between various levels as well as access to latest information on TB and TB/HIV programming. Attendance at important international training and relevant meetings take place throughout the year.
<b>6.2.10</b>	(TB CARE) Refresher TOT	The Union	51,506	 0%	Feb	2013	This activity was deferred and will be conducted after the revision of TB/HIV guidelines and training materials. The activity will be conducted by the end of quarter 4.
<b>6.2.11</b>	(TB CARE) District training on TB, TB/HIV, MDR-TB, RR	The Union	488,382	 5%	Sep	2013	One out of the target 20 training workshops was conducted reaching 35 health workers, with several lined up for April. The training content will be guided by identified training gaps during support supervision and data returns from districts.
<b>6.2.12</b>	(PEPFAR) Develop training materials for the integrated TB/HIV care	The Union	19,811	 50%	Dec	2012	Work on the update of TB/HIV guidelines and development of training materials is in progress with the support of a consultant.
<b>6.2.13</b>	(PEPFAR) Specific training in TB/HIV integrated care	The Union	79,886	 0%	Sep	2013	This activity will be implemented after development of training materials for TB/HIV integrated care and is planned for the 4th quarter
<b>6.2.14</b>	(TB CARE) Train provincial teams on effective support supervision	The Union	54,657	 10%	Dec	2012	The training is planned for the month of May.
<b>6.2.15</b>	(TB CARE) Conduct The Union International TB course in Zimbabwe	The Union	137,408	 10%	Jun	2013	This activity is planned for 3-21 June 2013 and preparations are ongoing.
<b>6.2.16</b>	(TB CARE) Provide overall programme technical oversight	The Union	53,100	 50%	Sep	2013	There is ongoing support from the Union head quarters. A country mission by the Union TB and HIV department Director is planned for July 2013.
<b>6.2.17</b>	(TB CARE) Revision of the National Strategic plan	KNCV	31,183	 10%	Sep	2013	Preliminary communication on terms of reference has taken place and terms of reference are being prepared.
<b>6.2.18</b>	Provide The Union Administrative and Financial support	The Union	9,808	 50%	Sep	2013	Support is ongoing. One of 2 country visits by Union Project Administrator has been conducted and the second is due in April.
				 26%			

7. M&E, OR and Surveillance			Activity Leader	Approved Budget	Cumulative Technical Completion	Planned Completion		Cumulative Progress and Deliverables up-to-date
Outcome	Activity #	Activity				Month	Year	
7.1 Strengthened TB surveillance	7.1.1	(TB CARE) Install and maintain a secure TB data backup system at NTP HQ.	The Union	10,124	0%	Nov	2012	Implementation delayed partly by the movement of NTP to new premises. The implementation is now planned for the third quarter.
	7.1.2	(PEPFAR) Basic computer training for recording and reporting	The Union	7,836	20%	Oct	2012	National TB recording and reporting tools have been revised; the electronic data entry form and training programme have been developed. It has been decided to pilot the newly revised national TB recording and reporting tools before training could be done. Training will take place during the 3rd quarter.
	7.1.3	(TBCARE) Customization of an electronic TB register	WHO	49,430	0%	Nov	2012	Activity planned to commence in Q3. TORs for consultant developed.
	7.1.4	Piloting the ETR	WHO	48,827	0%	Sep	2013	
	7.1.5	Rolling out ETR	WHO	134,470	0%	Sep	2013	
Outcome	Activity #	Activity	Activity Leader	Approved Budget	Cumulative Technical Completion	Month	Year	Cumulative Progress and Deliverables up-to-date
7.2 Improved capacity of NTPs to analyze and use quality data for the management of the TB program	7.2.1	(TBCARE) District performance review and planning meetings	The Union	421,525	30%	Sep	2013	11 out of 37 planned district performance review meetings have been done. These meetings reviewed health facility level performance in the TB and TB HIV programme through presentations and analysis of data from various facilities, drawing recommendations for the problems identified, discussion of the findings of the support supervision visits and to collectively identify performance gaps and solutions as well as sharing of latest information on TB and TB/HIV
	7.2.2	(TBCARE) Provincial performance review and planning meetings	The Union	206,761	20%	Sep	2013	2 out of 10 planned meetings were conducted in two provinces. The review meetings were attended by district and provincial officers and data for each district was reviewed to assess performance gaps and appropriate recommendations made for action. The findings of the support supervision visits were also discussed in these meetings.
	7.2.3	(TBCARE) National performance review meeting	The Union	67,464	0%	Aug	2013	This activity will be conducted during the fourth quarter
	7.2.4	(TBCARE) Support district TB Coordinators quarterly meetings	The Union	58,314	0%	Jan	2013	This activity has not yet been implemented due to competing activities and will be implemented during the third and fourth quarters.
	7.2.5	(TB CARE) Support NTP data analysis meetings at national level	The Union	1,519	50%	Sep	2013	One out of two planned meetings was conducted and feedback made to provinces for action.

	<b>7.2.6</b>	(TBCARE/PEPFAR) Conduct TB CARE/PEPFAR implementation progress and performance review meetings	The Union	70,495	0%	Sep	2013	The first of the 2 meetings is planned to take place early in the third quarter.
<b>Outcome</b>	<b>Activity #</b>	<b>Activity</b>	<b>Activity Leader</b>	<b>Approved Budget</b>	<b>Cumulative Completion</b>	<b>Month</b>	<b>Year</b>	<b>Cumulative Progress and Deliverables up-to-date</b>
7.3 Improved capacity of NTPs to perform operations research	<b>7.3.1</b>	(TBCARE) Fund operations research	The Union	37,965	0%	Sep	2013	No research proposals have been submitted yet. As a way forward it has been agreed to form a small operations research committee to guide the TB operations research agenda.
	<b>7.3.2</b>	(TB CARE) Support National Research day	The Union	6,302	0%	Aug	2013	This activity is planned for the 4th quarter, but consideration is being made for reprogramming of funds for other activities due to limited research activity.
	<b>7.3.3</b>	Support data verification (audit) exercise	The Union	18,800	0%	Apr	2013	This activity is planned for the 4th quarter in all 8 provinces (one district per province).
					10%			

Total Approved Staffing & Operations Budget	1,181,185
Grand Total Approved Project Budget	6,852,320

## Quarterly MDR-TB Report

<b>Country</b>	<b>Zimbabwe</b>
----------------	-----------------

<b>Period</b>	<b>January-March 2013</b>
---------------	---------------------------

### MDR TB cases diagnosed and put on treatment in country

Quarter	Number of MDR cases diagnosed	Number of MDR cases put on treatment	Comments:
<b>Total 2010</b>	40	27	TB CARE is working to strengthen MDR TB care by facilitating training of health workers in PMDT and clinical management of MDR-TB
<b>Total 2011</b>	118	64	
<b>Jan-Mar 2012</b>	44	38	
<b>Apr-Jun 2012</b>	52	28	
<b>Jul-Sep 2012</b>	34	12	
<b>Oct-Dec 2012</b>	41	27	
<b>Total 2012</b>	171	105	Data for the period January to March 2013 are not yet available.
<b>Jan-Mar 2013</b>			

## 6. TB CARE I-supported International Visits (technical and management-related trips)

#	Partner	Activity Code	Name	Purpose	Planned month, year	Status	Dates completed	Additional Remarks (Optional)
1	The Union	6.2.12	R. Dlodlo	Review of TB-HIV section of national training guidelines	December 2012	In progress		
2	FHI 360	3.2.3	Stella Kirkendale	Community infection control TOT	February 2012	Completed	Feb, 2012	
3	The Union	6.2.18	Monicah Andefa	Financial and Administrative support	October, 2012 April, 2013	Partially completed	Oct, 2012	One out of 2 visits completed. Next due in april 2013
4	The Union	6.2.15	Hans Rieder	Facilitating international TB course	June, 2013	Pending		Subject to date of national elections
5	The Union	6.2.16	Paula Fujiwara	Technical support	July, 2013	Pending		Subject to date of national elections
6	KNCV	1.2.5	Netty Kamp	TB Community Care Guidelines development	July, 2013	Pending		Subject to date of national elections
7	The Union	4.1.8	José Antonio Caminero	Facilitating clinical MDR course	August, 2013	Pending		Subject to date of national elections
8	The Union	4.1.8	Anna Scardigli	Facilitating clinical MDR course	August, 2013	Pending		Subject to date of national elections
9	KNCV	6.2.17	Jerod N. Scholten	Revision of national TB strategic plan	TBA	Pending		TBA
10	KNCV	4.1.2	Jerod N. Scholten	Technical support for DRS	TBA	Pending		Date of next TA visit to be determined after decision on Survey method.
Total number of visits conducted (cumulative for fiscal year)							2	
Total number of visits planned in workplan							10	
Percent of planned international consultant visits conducted							20%	

## Quarterly Photos (as well as tables, charts and other relevant materials)



COMMUNITY INFECTION CONTROL TRAINING:  
Makoni District Community Health Workers performing a role play in a Community TB Infection Control training in Rusape

## INVENTORY LIST OF EQUIPMENT



**USAID**  
FROM THE AMERICAN PEOPLE

**TB CARE I**

<b>Organization</b>	TB CARE I
<b>Country</b>	Zimbabwe
<b>Reporting date</b>	30 April, 2013
<b>Year</b>	October 2012 - September 2013

Asset Description	I.D. Numbers	Asset Tag #	Acquisition date	Acquisition cost US\$	VAT 0.15	Location	Condition	Disposition date	Title held by	Insurance Policy #	Physical count
Desktop CPU, HP L1710	ZAB9170050	ZI IT 013	2009-05-21	715	107	ZIM Office reception	Good condition	NA	TB CARE 1	10 50A 5008217	
Desktop CPU, HP L1710	ZAB9170051	ZI IT 009	2009-05-21	715	107	ZIM Office # 1	Good condition	NA	TB CARE 1	10 50A 5008217	
Desktop CPU, HP L1710	ZAB9170052	ZI IT 005	2009-05-21	715	107	ZIM Office # 2	Good condition	NA	TB CARE 1	10 50A 5008217	
LCD Monitor, HP black 17"	30Q9020B8X	ZI IT 012	2009-05-21	270	41	ZIM Office # 3	Good condition	NA	TB CARE 1	10 50A 5008217	
LCD Monitor, HP black 17"	30Q9030R	ZI IT 010	2009-05-21	270	41	ZIM Office # 1	Good condition	NA	TB CARE 1	10 50A 5008217	
LCD Monitor, HP black 17"	30Q9030B98	ZI IT 006	2009-05-21	270	41	ZIM Office # 2	Good condition	NA	TB CARE 1	10 50A 5008217	
Laptop, HP black 6730s	CNU91517PH	ZI IT 008	2009-05-21	1,015	152	ZIM Office # 1	Good condition	NA	TB CARE 1	10 50A 5008217	
Laptop, HP black 6730s	CNU915180Y	ZI IT 011	2009-05-21	1,015	152	ZIM Office # 4	Good condition	NA	TB CARE 1	10 50A 5008217	
Laptop, HP black 6730s	CNU915175L	ZI IT 007	2009-05-21	1,015	152	ZIM Office # 2	Good condition	NA	TB CARE 1	10 50A 5008217	
LCD Projector, Acer P 1266 3	90800345959	ZI IT 003	2009-05-21	830	125	ZIM Office # 3	Good condition	NA	TB CARE 1	10 50A 5008217	
LCD Projector, Acer P 1266 3	90800347359	ZI IT 004	2009-05-21	830	125	ZIM Office # 5	Good condition	NA	TB CARE 1	10 50A 5008217	
ML 110 Server, Xeon 3065	CZI90901GE	ZI IT 014	2009-05-21	1,409	211	ZIM Office # 3	Good condition	NA	TB CARE 1	10 50A 5008217	
HP M4345 Printer, laser	CNDV94MGBC	ZI IT 001	2009-05-21	5,289	793	ZIM Office passage	Good condition	NA	TB CARE 1	10 50A 5008217	
Cannon Digital Camera, Ixus 980	32850014AA	ZI IT 016	2009-05-21	554	83	ZIM Office # 3	Good condition	NA	TB CARE 1	10 50A 5008217	
Wireless Internet Link equipment	NA	ZI IT 017	2009-03-17	910	137	ZIM Office # 1	Good condition	NA	TB CARE 1	10 50A 5008217	
Wireless Internet Link equipment	NA	ZI IT 018	2009-03-17	910	137	ZIM Office # 1	Good condition	NA	TB CARE 1	10 50A 5008217	
Internet Radio kit, WiMax	NA	ZI IT 019	2009-09-28	1,000	150	Gweru, Midlands	Good condition	NA	TB CARE 1	10 50A 5008217	
Printer, HP Officejet J4580	CB780/40001	ZI IT 002	2009-04-04	262	39	ZIM Office # 3	Good condition	NA	TB CARE 1	10 50A 5008217	
Desk, 6 drawer	NA	ZI 036	2009-09-04	341	51	ZIM Office # 4	Good condition	NA	TB CARE 1	10 33A 5008222	
Chair, Adam blue	NA	ZI 027	2009-09-04	96	14	ZIM Office # 4	Good condition	NA	TB CARE 1	10 33A 5008222	
Chair, Adam blue	NA	ZI 028	2009-09-04	96	14	ZIM Office # 1	Good condition	NA	TB CARE 1	10 33A 5008222	
Chair, Adam red and blue	NA	ZI 025	2009-09-04	96	14	ZIM Office # 2	Good condition	NA	TB CARE 1	10 33A 5008222	
Chair, Adam red and blue	NA	ZI 026	2009-09-04	96	14	ZIM Office # 2	Good condition	NA	TB CARE 1	10 33A 5008222	
Everywhere chairs, blue with rest arms	NA	ZI 024	2009-04-21	89	13	ZIM Office # 3	Good condition	NA	TB CARE 1	10 33A 5008222	
Everywhere chairs, blue with rest arms	NA	ZI 001	2009-04-21	89	13	ZIM Office reception	Good condition	NA	TB CARE 1	10 33A 5008222	
Everywhere chairs, blue with rest arms	NA	ZI 002	2009-04-21	89	13	ZIM Office reception	Good condition	NA	TB CARE 1	10 33A 5008222	
Everywhere chairs, blue with rest arms	NA	ZI 003	2009-04-21	89	13	ZIM Office reception	Good condition	NA	TB CARE 1	10 33A 5008222	
Desk, Typist L shaped	NA	ZI 035	2009-04-24	370	56	ZIM Office reception	Good condition	NA	TB CARE 1	10 33A 5008222	
Chair, High back swivel blue	NA	ZI 043	2009-04-24	130	20	ZIM Office reception	Good condition	NA	TB CARE 1	10 33A 5008222	

Desk, Regeant L shaped	NA	ZI 037	2009-04-24	1,350	203	ZIM Office # 2	Good condition	NA	TB CARE 1	10 33A 5008222	
Desk, Greystone L-shaped	NA	ZI 039	2009-04-24	1,000	150	ZIM Office # 1	Good condition	NA	TB CARE 1	10 33A 5008222	
Wireless phones, Huawei CDMA fix	NA	ZI 048	2009-12-05	120	18	ZIM Office # 1	Good condition	NA	TB CARE 1	10 33A 5008222	
Wireless phones, Huawei CDMA fix	NA	ZI 051	2009-12-05	120	18	ZIM Office reception	Good condition	NA	TB CARE 1	10 33A 5008222	
Wireless phones, Huawei CDMA fix	NA	ZI 050	2009-12-05	120	18	ZIM Office # 1	Good condition	NA	TB CARE 1	10 33A 5008222	
Wireless phones, Huawei CDMA fix	NA	ZI 049	2009-12-05	120	18	ZIM Office # 2	Good condition	NA	TB CARE 1	10 33A 5008222	
Table, Boardroom, long and wide	NA	ZI 034	2009-12-05	2,730	410	ZIM Office boardroom	Good condition	NA	TB CARE 1	10 33A 5008222	
Everywhere chairs, blue with rest arms	NA	ZI 004	2009-06-15	85	13	ZIM Office boardroom	Good condition	NA	TB CARE 1	10 33A 5008222	
Everywhere chairs, blue with rest arms	NA	ZI 005	2009-06-15	85	13	ZIM Office boardroom	Good condition	NA	TB CARE 1	10 33A 5008222	
Everywhere chairs, blue with rest arms	NA	ZI 006	2009-06-15	85	13	ZIM Office boardroom	Good condition	NA	TB CARE 1	10 33A 5008222	
Everywhere chairs, blue with rest arms	NA	ZI 007	2009-06-15	85	13	ZIM Office boardroom	Good condition	NA	TB CARE 1	10 33A 5008222	
Everywhere chairs, blue with rest arms	NA	ZI 008	2009-06-15	85	13	ZIM Office boardroom	Good condition	NA	TB CARE 1	10 33A 5008222	
Everywhere chairs, blue with rest arms	NA	ZI 009	2009-06-15	85	13	ZIM Office boardroom	Good condition	NA	TB CARE 1	10 33A 5008222	
Everywhere chairs, blue with rest arms	NA	ZI 010	2009-06-15	85	13	ZIM Office boardroom	Good condition	NA	TB CARE 1	10 33A 5008222	
Everywhere chairs, blue with rest arms	NA	ZI 011	2009-06-15	85	13	ZIM Office boardroom	Good condition	NA	TB CARE 1	10 33A 5008222	
Everywhere chairs, blue with rest arms	NA	ZI 012	2009-06-15	85	13	ZIM Office boardroom	Good condition	NA	TB CARE 1	10 33A 5008222	
Everywhere chairs, blue with rest arms	NA	ZI 013	2009-06-15	85	13	ZIM Office boardroom	Good condition	NA	TB CARE 1	10 33A 5008222	
Everywhere chairs, blue with rest arms	NA	ZI 014	2009-06-15	85	13	ZIM Office boardroom	Good condition	NA	TB CARE 1	10 33A 5008222	
Everywhere chairs, blue with rest arms	NA	ZI 015	2009-06-15	85	13	ZIM Office boardroom	Good condition	NA	TB CARE 1	10 33A 5008222	
Everywhere chairs, blue with rest arms	NA	ZI 016	2009-06-15	85	13	ZIM Office boardroom	Good condition	NA	TB CARE 1	10 33A 5008222	
Everywhere chairs, blue with rest arms	NA	ZI 017	2009-06-15	85	13	ZIM Office boardroom	Good condition	NA	TB CARE 1	10 33A 5008222	
Everywhere chairs, blue with rest arms	NA	ZI 018	2009-06-15	85	13	ZIM Office boardroom	Good condition	NA	TB CARE 1	10 33A 5008222	
Everywhere chairs, blue with rest arms	NA	ZI 019	2009-06-15	85	13	ZIM Office boardroom	Good condition	NA	TB CARE 1	10 33A 5008222	
Everywhere chairs, blue with rest arms	NA	ZI 020	2009-06-15	85	13	ZIM Office boardroom	Good condition	NA	TB CARE 1	10 33A 5008222	
Everywhere chairs, blue with rest arms	NA	ZI 021	2009-06-15	85	13	ZIM Office boardroom	Good condition	NA	TB CARE 1	10 33A 5008222	
Everywhere chairs, blue with rest arms	NA	ZI 022	2009-06-15	85	13	ZIM Office boardroom	Good condition	NA	TB CARE 1	10 33A 5008222	
Everywhere chairs, blue with rest arms	NA	ZI 023	2009-06-15	85	13	ZIM Office boardroom	Good condition	NA	TB CARE 1	10 33A 5008222	
Heater, Salton	NA	ZI 046	2009-06-18	40	6	ZIM Office boardroom	Good condition	NA	TB CARE 1	10 33A 5008222	
Heater, Salton	NA	ZI 047	2009-07-20	55	8	ZIM Office boardroom	Good condition	NA	TB CARE 1	10 33A 5008222	
Heater, Pineware	NA	ZI 045	2009-07-20	103	15	ZIM Office # 1	Good condition	NA	TB CARE 1	10 33A 5008222	
Chair, Leather, executive, black	NA	ZI 041	2009-07-27	350	53	ZIM Office # 1	Good condition	NA	TB CARE 1	10 33A 5008222	
Chair, High back liftmaster, blue and red	NA	ZI 040	2009-07-27	190	29	ZIM Office # 2	Good condition	NA	TB CARE 1	10 33A 5008222	
Chair, High back liftmaster, blue	NA	ZI 042	2009-07-27	190	29	ZIM Office # 5	Good condition	NA	TB CARE 1	10 33A 5008222	
Table, Hexagon	NA	ZI 038	2009-08-18	250	38	ZIM Office # 1	Good condition	NA	TB CARE 1	10 33A 5008222	
Chair, Adam blue	NA	ZI 029	2009-08-18	120	18	ZIM Office # 1	Good condition	NA	TB CARE 1	10 33A 5008222	
Chair, Adam blue	NA	ZI 030	2009-08-18	120	18	ZIM Office # 4	Good condition	NA	TB CARE 1	10 33A 5008222	
Chair, Adam blue	NA	ZI 031	2009-08-18	120	18	ZIM Office # 1	Good condition	NA	TB CARE 1	10 33A 5008222	
Chair, Adam blue	NA	ZI 033	2009-08-18	120	18	ZIM Office # 1	Good condition	NA	TB CARE 1	10 33A 5008222	
Bookshelf, 3 tier	NA	ZI 044	2009-08-19	238	36	ZIM Office # 2	Good condition	NA	TB CARE 1	10 33A 5008222	
Kettle, Sanyo U-M100	NA	ZI 032	2009-05-18	50	8	ZIM Office Kitchen	Good condition	NA	TB CARE 1	10 33A 5008222	
Motor vehicle, Toyota Hilux, white	ABK 3649	ZI 053	2009-10-09	31,395	4,709	ZIM Office programs	Good condition	NA	TB CARE 1	10 90A 5008202	
Motor vehicle, Toyota Hilux, silver	ABK 3650	ZI 052	2009-10-09	31,395	4,709	ZIM Office operations	Good condition	NA	TB CARE 1	10 90A 5008202	
Mobile Cellphone, Nokia N70	NA	ZI IT 020	2009-08-09	250	38	ZIM Office # 2	Good condition	NA	TB CARE 1	10 50A 5008217	

Mobile Cellphone, Nokia N90	NA	ZI IT 021	2009-08-09	250	38	ZIM Office # 4	Good condition	NA	TB CARE 1	10 50A 5008217	
Mobile Cellphone, Nokia N70	NA	ZI IT 022	2009-08-09	380	57	ZIM Office # 1	Good condition	NA	TB CARE 1	10 50A 5008217	
LCD Monitor, HP black 19"	3CQ9262YPN	ZI IT 023	2009-11-24	220	33	ZIM Office # 3	Good condition	NA	TB CARE 1	10 50A 5008217	
Laptop bag, Black		ZI 054	2009-11-30	55	8	ZIM Office # 1	Good condition	NA	TB CARE 1	10 33A 5008222	
Motor vehicle, Ford Everest, white	ABK 5659	ZI 055	2009-11-30	28,603	0	ZIM Office programs	Good condition	NA	TB CARE 1	10 90A 5008202	
Wireless Internet Link equipment		ZI IT 024	2009-09-12	250	28	Gweru, Midlands	Good condition	NA	TB CARE 1	10 50A 5008217	
Inverter with 8 batteries in 4 trays	8FIWNB10676	ZI 056	2010-03-15	3,416	512	ZIM Office boardroom	Good condition	NA	TB CARE 1	10 33A 5008222	
Canopy, Toyota Hilux, white	ABK 3649	ZI 057	2010-03-31	1,938	291	ZIM Office - field	Good condition	NA	TB CARE 1	10 90A 5008202	
Mattress, light green	ABK 3649	ZI 058	2010-04-16	225	34	ZIM Office - field	Good condition	NA	TB CARE 1	10 33A 5008222	
Binding Machine, Combbind C210	VK01392P	ZI 059	2010-07-07	695	104	ZIM Office # 3	Good condition	NA	TB CARE 1	10 33A 5008222	
Laptop, HP black 620s	CNU0210V4M	ZI IT 025	2010-12-08	665	104	ZIM Office # 5	Good condition	NA	TB CARE 1	10 50A 5008217	
Laptop bag, Black	NA	ZI 060	2010-12-08	24	4	ZIM Office # 4	Good condition	NA	TB CARE 1	10 33A 5008222	
Laptop bag, Black	NA	ZI 061	2010-12-08	24	4	ZIM Office # 5	Good condition	NA	TB CARE 1	10 33A 5008222	
Laptop bag, Black	NA	ZI 062	2010-12-08	24	4	ZIM Office # 2	Good condition	NA	TB CARE 1	10 33A 5008222	
Desk, 6 drawer	NA	ZI 063	2010-09-28	380	57	ZIM Office # 5	Good condition	NA	TB CARE 1	10 33A 5008222	
Chair, High back swivel blue	NA	ZI 064	2010-09-28	190	29	ZIM Office # 4	Good condition	NA	TB CARE 1	10 33A 5008222	
Mobile Cellphone, Nokia N70	NA	ZI IT 026	2010-09-28	260	39	ZIM Office # 5	Good condition	NA	TB CARE 1	10 50A 5008217	
Air Conditioning , 12000 BTU Indoor	003HAWY01569	ZI 065	2010-10-25	365	55	ZIM Office # 5	Good condition	NA	TB CARE 1	10 33A 5008222	
Air Conditioning , 12000 BTU Outdoor	003HATH00937	ZI 066	2010-10-25	364	55	ZIM Office # 5	Good condition	NA	TB CARE 1	10 33A 5008222	
Air Conditioning , 12000 BTU Indoor	003HALB02040	ZI 067	2010-10-25	365	55	ZIM Office # 4	Good condition	NA	TB CARE 1	10 33A 5008222	
Air Conditioning , 12000 BTU Outdoor	003HADW01034	ZI 068	2010-10-25	364	55	ZIM Office # 4	Good condition	NA	TB CARE 1	10 33A 5008222	
Air Conditioning, 12000 BTU Indoor	003HART01574	ZI 069	2010-10-25	365	55	ZIM Office # 3	Good condition	NA	TB CARE 1	10 33A 5008222	
Air Conditioning , 12000 BTU Outdoor	003HAYL01026	ZI 070	2010-10-25	364	55	ZIM Office # 3	Good condition	NA	TB CARE 1	10 33A 5008222	
Air Conditioning , 26000 BTU Indoor	912HANK00319	ZI 071	2010-10-25	677	102	ZIM Office boardroom	Good condition	NA	TB CARE 1	10 33A 5008222	
Air Conditioning , 26000 BTU Outdoor	910HAYE00458	ZI 072	2010-10-25	677	102	ZIM Office boardroom	Good condition	NA	TB CARE 1	10 33A 5008222	
Air Conditioning, 18000 BTU Indoor	901KAAE00064	ZI 073	2010-10-25	897	135	ZIM Office #1	Good condition	NA	TB CARE 1	10 33A 5008222	
Air Conditioning , 18000 BTU Outdoor	901KAZK00029	ZI 074	2010-10-25	897	135	ZIM Office #1	Good condition	NA	TB CARE 1	10 33A 5008222	
Air Conditioning , 18000 BTU Indoor	901KAUU00062	ZI 075	2010-10-25	897	135	ZIM Office # 2	Good condition	NA	TB CARE 1	10 33A 5008222	
Air Conditioning , 18000 BTU Outdoor	901KAAE000164	ZI 076	2010-10-25	897	135	ZIM Office # 2	Good condition	NA	TB CARE 1	10 33A 5008222	
Motor vehicle, Ford Ranger, white	ABX 1327	ZI 080	2010-08-16	20,190	0	ZIM Office programs	Good condition	NA	TB CARE 1	10 90A 5008202	
Motor vehicle, Ford Ranger, white	ABX 1328	ZI 081	2010-08-16	20,190	0	ZIM Office programs	Good condition	NA	TB CARE 1	10 90A 5008202	
Bookshelf, 3 tier	NA	ZI 078	2010-09-10	250	28	ZIM Office # 4	Good condition	NA	TB CARE 1	10 33A 5008222	
Desk, 6 drawer	NA	ZI 079	2010-09-28	380	57	ZIM Office # 4	Good condition	NA	TB CARE 1	10 33A 5008222	
Money Safe, 36 litres	NA	ZI 106	2010-11-01	280	42	ZIM Office # 2	Good condition	NA	TB CARE 1	10 33A 5008222	
Cash box, medium	NA	ZI 107	2010-11-01	60	9	ZIM OFFICE # 3	Good condition	NA	TB CARE 1	10 33A 5008222	
Canopy, Ford Ranger, white	ABX 1327	ZI 082	2011-01-03	1,928	289	ZIM Office programs	Good condition	NA	TB CARE 1	10 90A 5008202	
Canopy, Ford Ranger, white	ABX 1328	ZI 083	2011-01-03	1,928	289	ZIM Office programs	Good condition	NA	TB CARE 1	10 90A 5008202	
Bookshelf, steel 5 tier	NA	ZI 084	2011-01-03	590	89	ZIM Office # 2	Good condition	NA	TB CARE 1	10 33A 5008222	
Flipchart stands, Erasable	NA	ZI 085	2011-04-03	190	29	ZIM Office # 3	Good condition	NA	TB CARE 1	10 33A 5008222	
Flipchart stands, Erasable	NA	ZI 086	2011-04-03	190	29	ZIM Office # 3	Good condition	NA	TB CARE 1	10 33A 5008222	
Flipchart stands, Erasable	NA	ZI 087	2011-04-03	190	29	ZIM Office # 3	Good condition	NA	TB CARE 1	10 33A 5008222	
Laptop, HP 4520s 13	2CE0381CDY	ZI IT 028	2011-05-03	1,170	176	ZIM Office # 2	Good condition	NA	TB CARE 1	10 50A 5008217	
Printer, HP P3015 DN	VNBVBGGX6	ZI IT 027	2011-05-03	890	134	ZIM Office # 4	Good condition	NA	TB CARE 1	10 50A 5008217	



Mattress, std. Hospital bed PVC cover	NA	ZI 143	2011-03-31	402	60	MDR TB ward, Byo	Good condition	NA	TB CARE 1	10 33A 5008222	
Mattress, std. Hospital bed PVC cover	NA	ZI 144	2011-03-31	402	60	MDR TB ward, Byo	Good condition	NA	TB CARE 1	10 33A 5008222	
Mattress, std. Hospital bed PVC cover	NA	ZI 145	2011-03-31	402	60	MDR TB ward, Byo	Good condition	NA	TB CARE 1	10 33A 5008222	
Mattress, std. Hospital bed PVC cover	NA	ZI 146	2011-03-31	402	60	MDR TB ward, Byo	Good condition	NA	TB CARE 1	10 33A 5008222	
Mattress, std. Hospital bed PVC cover	NA	ZI 147	2011-03-31	402	60	MDR TB ward, Byo	Good condition	NA	TB CARE 1	10 33A 5008222	
Locker, bedside std.	NA	ZI 148	2011-03-31	230	35	MDR TB ward, Byo	Good condition	NA	TB CARE 1	10 33A 5008222	
Locker, bedside std.	NA	ZI 149	2011-03-31	230	35	MDR TB ward, Byo	Good condition	NA	TB CARE 1	10 33A 5008222	
Locker, bedside std.	NA	ZI 150	2011-03-31	230	35	MDR TB ward, Byo	Good condition	NA	TB CARE 1	10 33A 5008222	
Locker, bedside std.	NA	ZI 151	2011-03-31	230	35	MDR TB ward, Byo	Good condition	NA	TB CARE 1	10 33A 5008222	
Locker, bedside std.	NA	ZI 152	2011-03-31	230	35	MDR TB ward, Byo	Good condition	NA	TB CARE 1	10 33A 5008222	
Locker, bedside std.	NA	ZI 153	2011-03-31	230	35	MDR TB ward, Byo	Good condition	NA	TB CARE 1	10 33A 5008222	
Locker, bedside std.	NA	ZI 154	2011-03-31	230	35	MDR TB ward, Byo	Good condition	NA	TB CARE 1	10 33A 5008222	
Locker, bedside std.	NA	ZI 155	2011-03-31	230	35	MDR TB ward, Byo	Good condition	NA	TB CARE 1	10 33A 5008222	
Locker, bedside std.	NA	ZI 156	2011-03-31	230	35	MDR TB ward, Byo	Good condition	NA	TB CARE 1	10 33A 5008222	
Locker, bedside std.	NA	ZI 157	2011-03-31	230	35	MDR TB ward, Byo	Good condition	NA	TB CARE 1	10 33A 5008222	
Locker, bedside std.	NA	ZI 158	2011-03-31	230	35	MDR TB ward, Byo	Good condition	NA	TB CARE 1	10 33A 5008222	
Locker, bedside std.	NA	ZI 159	2011-03-31	230	35	MDR TB ward, Byo	Good condition	NA	TB CARE 1	10 33A 5008222	
Locker, bedside std.	NA	ZI 160	2011-03-31	230	35	MDR TB ward, Byo	Good condition	NA	TB CARE 1	10 33A 5008222	
Locker, bedside std.	NA	ZI 161	2011-03-31	230	35	MDR TB ward, Byo	Good condition	NA	TB CARE 1	10 33A 5008222	
Locker, bedside std.	NA	ZI 162	2011-03-31	230	35	MDR TB ward, Byo	Good condition	NA	TB CARE 1	10 33A 5008222	
Locker, bedside std.	NA	ZI 163	2011-03-31	230	35	MDR TB ward, Byo	Good condition	NA	TB CARE 1	10 33A 5008222	
Locker, bedside std.	NA	ZI 164	2011-03-31	230	35	MDR TB ward, Byo	Good condition	NA	TB CARE 1	10 33A 5008222	
Locker, bedside std.	NA	ZI 165	2011-03-31	230	35	MDR TB ward, Byo	Good condition	NA	TB CARE 1	10 33A 5008222	
Locker, bedside std.	NA	ZI 166	2011-03-31	230	35	MDR TB ward, Byo	Good condition	NA	TB CARE 1	10 33A 5008222	
Locker, bedside std.	NA	ZI 167	2011-03-31	230	35	MDR TB ward, Byo	Good condition	NA	TB CARE 1	10 33A 5008222	
<b>PASSED ON FROM TBCAP</b>				<b>217,875</b>	<b>22,330</b>						
LCD Monitor, HPLE1901w	CNC104QN3R	ZI IT 034	2011-07-29	422	63	ZIM Office # 3	Good condition	NA	TB CARE 1	10 50A 5008217	
Desktop CPU, HP 500B	TRF1122GW	ZI IT 035	2011-07-29	423	63	ZIM Office # 3	Good condition	NA	TB CARE 1	10 50A 5008217	
iPad 2, 64GIG	DLXFQTESDFJ3	ZI IT 029	2011-08-12	1,400	210	ZIM Office # 1	Good condition	NA	TB CARE 1	10 50A 5008217	
iPad 2 Cover, Magnetic leather	NA	ZI IT 030	2011-08-12	130	20	ZIM Office # 1	Good condition	NA	TB CARE 1	10 50A 5008217	
Mobile Cellphone, Nokia N97	NA	ZI IT 031	2011-08-30	350	53	ZIM Office # 3	Good condition	NA	TB CARE 1	10 50A 5008217	
Stove, Defy compact 4	AA11210038	Z1 097	2011-09-29	516	77	ZIM Office kitchen	Good condition	NA	TB CARE 1	10 33A 5008222	
Fridge, Capri CSD250	15378	Z1 098	2011-09-29	477	72	ZIM Office kitchen	Good condition	NA	TB CARE 1	10 33A 5008222	
Microwave, Defy	DM0350AC1115	Z1 099	2011-09-29	213	32	ZIM Office kitchen	Good condition	NA	TB CARE 1	10 33A 5008222	
Motor Cycle, Honda CTX200	ACH 0280	Z1 100	2011-09-29	5,400	810	Zaka	Good condition	NA	TB CARE 1	10 90A 5008202	
Motor Cycle, Honda CTX200	ACH 0278	Z1 101	2011-09-29	5,400	810	Makoni	Good condition	NA	TB CARE 1	10 90A 5008202	
Motor Cycle, Honda CTX200	ACH 0279	Z1 103	2011-09-29	5,400	810	Gokwe North	Good condition	NA	TB CARE 1	10 90A 5008202	
Motor Cycle, Honda CTX200	ACH 0276	Z1 104	2011-09-29	5,400	810	Umguzi	Good condition	NA	TB CARE 1	10 90A 5008202	
Motor Cycle, Honda CTX200	ACH 0277	Z1 105	2011-09-29	5,400	810	Umzingwane	Good condition	NA	TB CARE 1	10 90A 5008202	
				<b>30,931</b>	<b>4,640</b>						
<b>TOTAL ASSETS 30 SEPTEMBER 2011</b>				<b>248,806</b>	<b>26,970</b>						
<b>Purchased Oct. 2011 - Sept 2012</b>											
Laptop, HP 4530s with bag	CNU1292SY4	ZI IT 036	2012-01-10	978	128	ZIM Office Storeroom	Good condition	NA	TB CARE 1	10 90A 5008202	

Hoover, HWD020	NA	ZI 102	2012-01-20	134	20	ZIM Office kitchen	Good condition	NA	TB CARE 1	10 90A 5008202	
Bookshelf, 3 tier, glass doors	NA	ZI 168	2012-06-14	350	53	Zim office Library	Good condition	NA	TB CARE 1	10 90A 5008202	
Bookshelf, wooden 5 tier	NA	ZI 169	2012-06-14	300	45	Zim Office # 3	Good condition	NA	TB CARE 1	10 90A 5008202	
Bookshelf, wooden 5 tier	NA	ZI 170	2012-06-14	300	45	Zim Office # 4	Good condition	NA	TB CARE 1	10 90A 5008202	
Chair, highback swivel	NA	ZI 171	2012-06-14	190	29	Zim Office # 3	Good condition	NA	TB CARE 1	10 90A 5008202	
Bookshelf, steel 5 tier, glass doors	NA	ZI 172	2012-06-14	600	90	Zim office Library	Good condition	NA	TB CARE 1	10 90A 5008202	
Desk, 6 drawer	NA	ZI 173	2012-06-14	380	57	Zim Office # 3	Good condition	NA	TB CARE 1	10 90A 5008202	
Filing cabinet, steel 4 drawer	NA	ZI 174	2012-06-14	380	57	Zim Office # 2	Good condition	NA	TB CARE 1	10 90A 5008202	
Laptop, HP4530s	CNU21614W7	ZI IT 037	2012-06-27	900	135	ZIM Office Storeroom	Good condition	NA	TB CARE 1	10 90A 5008202	
Genexpert IV - 4 Module machine with desktop	801816	ZI IT 038	2012-06-29	17,000	0	Mutare Hospital	Good condition	NA	TB CARE 1	10 90A 5008202	
Samsung 32 inch LCD TV	ZVUZ3MJC7004	ZI IT 092	2012-09-21	700	105	ZIM Office Storeroom	Good condition	NA	TB CARE 1	10 90A 5008202	
Samsung 32 inch LCD TV	ZVZW3MJC4001	ZI IT 093	2012-09-21	700	105	ZIM Office Storeroom	Good condition	NA	TB CARE 1	10 90A 5008202	
Samsung 32 inch LCD TV	ZVZW3MJC4003	ZI IT 094	2012-09-21	700	105	ZIM Office Storeroom	Good condition	NA	TB CARE 1	10 90A 5008202	
Samsung 32 inch LCD TV	ZVUZ3MJC80198	ZI IT 095	2012-09-21	700	105	ZIM Office Storeroom	Good condition	NA	TB CARE 1	10 90A 5008202	
Samsung 32 inch LCD TV	ZVUZ3MJC80198	ZI IT 096	2012-09-21	700	105	ZIM Office Storeroom	Good condition	NA	TB CARE 1	10 90A 5008202	
Samsung 32 inch LCD TV	ZVUZ3MKC8003	ZI IT 097	2012-09-21	700	0	ZIM Office Storeroom	Good condition	NA	TB CARE 1	10 90A 5008202	
<b>Purchased Oct. 2012 - Sept 2013</b>											
Stationery steel cupboard, 72"	NA	ZI 321	2013-02-01	360	54	ZIM Office Storeroom	Good condition	NA	TB CARE 1	TBA	
Lawn mower, 900W	NA	ZI 322	2013-03-04	130	20	ZIM Office Storeroom	Good condition	NA	TB CARE 1	TBA	
Mobile phone, Sony Ericsson Experia	BX9031CLHG	ZI 323	2013-03-28	420	63	Zim Office # 3	Good condition	NA	TB CARE 1	TBA	
				<b>26,622</b>	<b>1,183</b>						
<b>TOTAL TBCARE 1 30 SEPT. 2013</b>				<b>275,428</b>	<b>28,152</b>						
<b>PEPFAR</b>											
Genexpert IV - 4 Module machine with desktop	801870	ZI IT 039	2012-06-29	17,000	0	St. Luke's Hospital	Good condition	NA	PEPFAR	10 90A 5008202	
Genexpert IV - 4 Module machine with desktop	801871	ZI IT 040	2012-06-29	17,000	0	Masvingo Hospital	Good condition	NA	PEPFAR	10 90A 5008202	
Desk, wooden 6 drawer	NA	ZI 176	2012-07-31	400	60	ZIM Office # 6	Good condition	NA	PEPFAR	10 90A 5008202	
Desk, wooden 6 drawer	NA	ZI 294	2012-07-01	400	60	ZIM Office Storeroom	Good condition	NA	PEPFAR	10 90A 5008202	
Desk, wooden 6 drawer	NA	ZI 295	2012-07-31	400	60	ZIM Office Storeroom	Good condition	NA	PEPFAR	10 90A 5008202	
Desk, wooden 6 drawer	NA	ZI 296	2012-07-31	400	60	ZIM Office Storeroom	Good condition	NA	PEPFAR	10 90A 5008202	
Desk, wooden 6 drawer	NA	ZI 297	2012-07-31	400	60	ZIM Office Storeroom	Good condition	NA	PEPFAR	10 90A 5008202	
Desk, wooden 6 drawer	NA	ZI 298	2012-07-31	400	60	ZIM Office Storeroom	Good condition	NA	PEPFAR	10 90A 5008202	
Desk, wooden 6 drawer	NA	ZI 299	2012-07-31	400	60	ZIM Office Storeroom	Good condition	NA	PEPFAR	10 90A 5008202	
Desk, wooden 6 drawer	NA	ZI 300	2012-07-31	400	60	ZIM Office Storeroom	Good condition	NA	PEPFAR	10 90A 5008202	
Desk, wooden 6 drawer	NA	ZI 301	2012-07-31	400	60	ZIM Office Storeroom	Good condition	NA	PEPFAR	10 90A 5008202	
Desk, wooden 6 drawer	NA	ZI 302	2012-07-31	400	60	ZIM Office Storeroom	Good condition	NA	PEPFAR	10 90A 5008202	
Desk, wooden 6 drawer	NA	ZI 303	2012-07-31	400	60	ZIM Office Storeroom	Good condition	NA	PEPFAR	10 90A 5008202	
Desk, wooden 6 drawer	NA	ZI 187	2012-07-31	400	60	ZIM Office Storeroom	Good condition	NA	PEPFAR	10 90A 5008202	
Desk, wooden 6 drawer	NA	ZI 188	2012-07-31	400	60	ZIM Office Storeroom	Good condition	NA	PEPFAR	10 90A 5008202	
Desk, wooden 6 drawer	NA	ZI 189	2012-07-31	400	60	ZIM Office Storeroom	Good condition	NA	PEPFAR	10 90A 5008202	
Desk, wooden 6 drawer	NA	ZI 190	2012-07-31	400	60	ZIM Office Storeroom	Good condition	NA	PEPFAR	10 90A 5008202	
Desk, wooden 6 drawer	NA	ZI 191	2012-07-31	400	60	ZIM Office Storeroom	Good condition	NA	PEPFAR	10 90A 5008202	
Desk, wooden 6 drawer	NA	ZI 192	2012-07-31	400	60	ZIM Office Storeroom	Good condition	NA	PEPFAR	10 90A 5008202	





Everywhere chairs, blue with rest arms	NA	ZI 279	2012-07-31	90	14	ZIM Office Storeroom	Good condition	NA	PEPFAR	10 90A 5008202	
HP 3400 Desktop	CNT202Z2LR	ZI IT 041	2012-07-31	780	117	ZIM Office Storeroom	Good condition	NA	PEPFAR	10 90A 5008202	
HP 3400 Desktop	CNT202Z2SF	ZI IT 042	2012-07-31	780	117	ZIM Office Storeroom	Good condition	NA	PEPFAR	10 90A 5008202	
HP 3400 Desktop	CNT202Z2L9	ZI IT 043	2012-07-31	780	117	ZIM Office Storeroom	Good condition	NA	PEPFAR	10 90A 5008202	
HP 3400 Desktop	CNT202Z39R	ZI IT 044	2012-07-31	780	117	ZIM Office Storeroom	Good condition	NA	PEPFAR	10 90A 5008202	
HP 3400 Desktop	CNT202Z27M	ZI IT 045	2012-07-31	780	117	ZIM Office Storeroom	Good condition	NA	PEPFAR	10 90A 5008202	
HP 3400 Desktop	CNT202Z2HQ	ZI IT 046	2012-07-31	780	117	ZIM Office Storeroom	Good condition	NA	PEPFAR	10 90A 5008202	
HP 3400 Desktop	CNT202Z2RT	ZI IT 047	2012-07-31	780	117	ZIM Office Storeroom	Good condition	NA	PEPFAR	10 90A 5008202	
HP 3400 Desktop	CNT202Z2LD	ZI IT 048	2012-07-31	780	117	ZIM Office Storeroom	Good condition	NA	PEPFAR	10 90A 5008202	
HP 3400 Desktop	TRF2190CGY	ZI IT 049	2012-07-31	780	117	ZIM Office Storeroom	Good condition	NA	PEPFAR	10 90A 5008202	
HP 3400 Desktop	TRF21209TY	ZI IT 050	2012-07-31	780	117	ZIM Office Storeroom	Good condition	NA	PEPFAR	10 90A 5008202	
HP 3400 Desktop	CNT202Z2H7	ZI IT 051	2012-07-31	780	117	ZIM Office Storeroom	Good condition	NA	PEPFAR	10 90A 5008202	
HP 3400 Desktop	TRF2190CK5	ZI IT 052	2012-07-31	780	117	ZIM Office Storeroom	Good condition	NA	PEPFAR	10 90A 5008202	
HP 3400 Desktop	TRF21209VC	ZI IT 053	2012-07-31	780	117	ZIM Office Storeroom	Good condition	NA	PEPFAR	10 90A 5008202	
HP 4530s laptop with bag	CNU2092RZD	ZI IT 054	2012-07-31	885	133	ZIM Office # 6	Good condition	NA	PEPFAR	10 90A 5008202	
HP 4530s laptop with bag	CNU2092RT0	ZI IT 055	2012-07-31	885	133	ZIM Office Storeroom	Good condition	NA	PEPFAR	10 90A 5008202	
HP 4530s laptop with bag	CNU2092Y69	ZI IT 056	2012-07-31	885	133	ZIM Office Storeroom	Good condition	NA	PEPFAR	10 90A 5008202	
HP 2035 printer	CNCOG47027	ZI IT 057	2012-07-31	375	56	ZIM Office Storeroom	Good condition	NA	PEPFAR	10 90A 5008202	
HP 2035 printer	CNCF445468	ZI IT 058	2012-07-31	375	56	ZIM Office Storeroom	Good condition	NA	PEPFAR	10 90A 5008202	
HP 2035 printer	CNCOH47166	ZI IT 059	2012-07-31	375	56	ZIM Office Storeroom	Good condition	NA	PEPFAR	10 90A 5008202	
HP 2035 printer	CNCF445488	ZI IT 060	2012-07-31	375	56	ZIM Office Storeroom	Good condition	NA	PEPFAR	10 90A 5008202	
HP 2035 printer	CNCF445477	ZI IT 061	2012-07-31	375	56	ZIM Office Storeroom	Good condition	NA	PEPFAR	10 90A 5008202	
HP 2035 printer	CNCF445470	ZI IT 062	2012-07-31	375	56	ZIM Office Storeroom	Good condition	NA	PEPFAR	10 90A 5008202	
HP 2035 printer	CNCF445485	ZI IT 063	2012-07-31	375	56	ZIM Office Storeroom	Good condition	NA	PEPFAR	10 90A 5008202	
HP 2035 printer	CNCOH47169	ZI IT 064	2012-07-31	375	56	ZIM Office Storeroom	Good condition	NA	PEPFAR	10 90A 5008202	
HP 2035 printer	CNCF445484	ZI IT 065	2012-07-31	375	56	ZIM Office Storeroom	Good condition	NA	PEPFAR	10 90A 5008202	
HP 2035 printer	CNCOG47025	ZI IT 066	2012-07-31	375	56	ZIM Office Storeroom	Good condition	NA	PEPFAR	10 90A 5008202	
HP 2035 printer	CNCF445463	ZI IT 067	2012-07-31	375	56	ZIM Office Storeroom	Good condition	NA	PEPFAR	10 90A 5008202	
HP 2035 printer	CNCOH47167	ZI IT 068	2012-07-31	375	56	ZIM Office Storeroom	Good condition	NA	PEPFAR	10 90A 5008202	
HP 2035 printer	CNCF445474	ZI IT 069	2012-07-31	375	56	ZIM Office Storeroom	Good condition	NA	PEPFAR	10 90A 5008202	
LG BS275 LCD projector	007CTNL03327	ZI IT 070	2012-07-31	895	134	ZIM Office Storeroom	Good condition	NA	PEPFAR	10 90A 5008202	
LG BS275 LCD projector	110CTEA04964	ZI IT 071	2012-07-31	895	134	ZIM Office Storeroom	Good condition	NA	PEPFAR	10 90A 5008202	
LG BS275 LCD projector	007CTMR00995	ZI IT 072	2012-07-31	895	134	ZIM Office Storeroom	Good condition	NA	PEPFAR	10 90A 5008202	
LG BS275 LCD projector	205CTAS00256	ZI IT 073	2012-07-31	895	134	ZIM Office Storeroom	Good condition	NA	PEPFAR	10 90A 5008202	
LG BS275 LCD projector	205CTDG05170	ZI IT 074	2012-07-31	895	134	ZIM Office Storeroom	Good condition	NA	PEPFAR	10 90A 5008202	
LG BS275 LCD projector	205CTQX05068	ZI IT 075	2012-07-31	895	134	ZIM Office Storeroom	Good condition	NA	PEPFAR	10 90A 5008202	
LG BS275 LCD projector	205CTFT00259	ZI IT 076	2012-07-31	895	134	ZIM Office Storeroom	Good condition	NA	PEPFAR	10 90A 5008202	
LG BS275 LCD projector	012CTPY00376	ZI IT 077	2012-07-31	895	134	ZIM Office Storeroom	Good condition	NA	PEPFAR	10 90A 5008202	
LG BS275 LCD projector	205CTWC01817	ZI IT 078	2012-07-31	895	134	ZIM Office Storeroom	Good condition	NA	PEPFAR	10 90A 5008202	
Mobile Cellphone, Nokia 1282	3536660549507	ZI IT 079	2012-09-18	30	5	Mbare Clinic	Good condition	NA	PEPFAR	10 90A 5008202	
Mobile Cellphone, Nokia 1282	3536920561912	ZI IT 080	2012-09-18	30	5	Rutsanana Clinic	Good condition	NA	PEPFAR	10 90A 5008202	
Mobile Cellphone, Nokia 1282	3536920564129	ZI IT 081	2012-09-18	30	5	Zengeza clinic	Good condition	NA	PEPFAR	10 90A 5008202	
Mobile Cellphone, Nokia 1282	3536900516814	ZI IT 082	2012-09-18	30	5	Luveve Clinic	Good condition	NA	PEPFAR	10 90A 5008202	

Mobile Cellphone, Nokia 1282	3532980516302	ZI IT 083	2012-09-18	30	5	Phakama Clinic	Good condition	NA	PEPFAR	10 90A 5008202	
Mobile Cellphone, Nokia 1282	3536920561883	ZI IT 084	2012-09-18	30	5	Mzilikazi Clinic	Good condition	NA	PEPFAR	10 90A 5008202	
Mobile Cellphone, Nokia 1282	3536900516666	ZI IT 085	2012-09-18	30	5	Tshabalala Clinic	Good condition	NA	PEPFAR	10 90A 5008202	
Mobile Cellphone, Nokia 1282	3536650593295	ZI IT 086	2012-09-18	30	5	Chinotimba Clinic	Good condition	NA	PEPFAR	10 90A 5008202	
Mobile Cellphone, Nokia 1282	3536900514546	ZI IT 087	2012-09-18	30	5	Hatcliff Clinic	Good condition	NA	PEPFAR	10 90A 5008202	
Mobile Cellphone, Nokia 1282	3536900516360	ZI IT 088	2012-09-18	30	5	Dangamvura Clinic	Good condition	NA	PEPFAR	10 90A 5008202	
Mobile Cellphone, Nokia 1282	3536910534694	ZI IT 089	2012-09-18	30	5	Runyararo Clinic	Good condition	NA	PEPFAR	10 90A 5008202	
Mobile Cellphone, Nokia 1282	3536920561028	ZI IT 090	2012-09-18	30	5	Mbizo Clinic	Good condition	NA	PEPFAR	10 90A 5008202	
Mobile Cellphone, Nokia 1282	3536900517946	ZI IT 091	2012-09-18	30	5	Mutapa Clinic	Good condition	NA	PEPFAR	10 90A 5008202	
Samsung 32 inch LCD TV	ZVUZ3MJC7003	ZI IT 098	2012-09-21	700	105	ZIM Office Storeroom	Good condition	NA	PEPFAR	10 90A 5008202	
Samsung 32 inch LCD TV	ZVUZ3MLC8002	ZI IT 099	2012-09-21	700	105	ZIM Office Storeroom	Good condition	NA	PEPFAR	10 90A 5008202	
Samsung 32 inch LCD TV	ZVUZ3MLC8002	ZI IT 100	2012-09-21	700	105	ZIM Office Storeroom	Good condition	NA	PEPFAR	10 90A 5008202	
Samsung 32 inch LCD TV	ZVUZ3MJC7005	ZI IT 101	2012-09-21	700	105	ZIM Office Storeroom	Good condition	NA	PEPFAR	10 90A 5008202	
LG 32 inch LCD TV	205NDNUAF943	ZI IT 102	2012-09-21	700	105	ZIM Office Storeroom	Good condition	NA	PEPFAR	10 90A 5008202	
LG 32 inch LCD TV	202NDHB09809	ZI IT 103	2012-09-21	700	105	ZIM Office Storeroom	Good condition	NA	PEPFAR	10 90A 5008202	
LG 32 inch LCD TV	202NDDM0950	ZI IT 104	2012-09-21	700	105	ZIM Office Storeroom	Good condition	NA	PEPFAR	10 90A 5008202	
LG 32 inch LCD TV	202NDNU09271	ZI IT 105	2012-09-21	700	105	ZIM Office Storeroom	Good condition	NA	PEPFAR	10 90A 5008202	
LG 32 inch LCD TV	202NDDH09616	ZI IT 106	2012-09-21	700	105	ZIM Office Storeroom	Good condition	NA	PEPFAR	10 90A 5008202	
LG 32 inch LCD TV	202NDDM09818	ZI IT 107	2012-09-21	700	105	ZIM Office Storeroom	Good condition	NA	PEPFAR	10 90A 5008202	
LG 32 inch LCD TV	201NDFVIM867	ZI IT 108	2012-09-21	700	105	ZIM Office Storeroom	Good condition	NA	PEPFAR	10 90A 5008202	
LG 32 inch LCD TV	201NDKDIN245	ZI IT 109	2012-09-21	700	105	ZIM Office Storeroom	Good condition	NA	PEPFAR	10 90A 5008202	
LG 32 inch LCD TV	205NDLSAF720	ZI IT 110	2012-09-21	700	105	ZIM Office Storeroom	Good condition	NA	PEPFAR	10 90A 5008202	
Water dispenser, 20lt	NA	ZI 280	2012-09-21	450	68	Zengeza clinic	Good condition	NA	PEPFAR	10 33A 5008222	
Water dispenser, 20lt	NA	ZI 281	2012-09-21	450	68	Rutsanana Clinic	Good condition	NA	PEPFAR	10 33A 5008222	
Water dispenser, 20lt	NA	ZI 282	2012-09-21	450	68	Mbare Clinic	Good condition	NA	PEPFAR	10 33A 5008222	
Water dispenser, 20lt	NA	ZI 283	2012-09-21	450	68	Luveve Clinic	Good condition	NA	PEPFAR	10 33A 5008222	
Water dispenser, 20lt	NA	ZI 284	2012-09-21	450	68	Phakama Clinic	Good condition	NA	PEPFAR	10 33A 5008222	
Water dispenser, 20lt	NA	ZI 285	2012-09-21	450	68	Mzilikazi Clinic	Good condition	NA	PEPFAR	10 33A 5008222	
Water dispenser, 20lt	NA	ZI 286	2012-09-21	450	68	Tshabalala Clinic	Good condition	NA	PEPFAR	10 33A 5008222	
Water dispenser, 20lt	NA	ZI 287	2012-09-21	450	68	Chinotimba Clinic	Good condition	NA	PEPFAR	10 33A 5008222	
Water dispenser, 20lt	NA	ZI 288	2012-09-21	450	68	Hatcliff Clinic	Good condition	NA	PEPFAR	10 33A 5008222	
Water dispenser, 20lt	NA	ZI 289	2012-09-21	450	68	Dangamvura Clinic	Good condition	NA	PEPFAR	10 33A 5008222	
Water dispenser, 20lt	NA	ZI 290	2012-09-21	450	68	Runyararo Clinic	Good condition	NA	PEPFAR	10 33A 5008222	
Water dispenser, 20lt	NA	ZI 291	2012-09-21	450	68	Mbizo Clinic	Good condition	NA	PEPFAR	10 33A 5008222	
Water dispenser, 20lt	NA	ZI 292	2012-09-21	450	68	Mutapa Clinic	Good condition	NA	PEPFAR	10 33A 5008222	
Motor vehicle, Toyota Hilux, silver	ACU 0562	ZI 293	2012-09-21	35,599	5,340	ZIM Office	Good condition	NA	PEPFAR	10 90A 5008202	
Filing cabinet, steel 4 drawer	NA	ZI 177	2013-02-13	380	57	ZIM Office Storeroom	Good condition	NA	TB CARE 1	TBA	
Filing cabinet, steel 4 drawer	NA	ZI 178	2013-02-13	380	57	ZIM Office Storeroom	Good condition	NA	TB CARE 1	TBA	
Filing cabinet, steel 4 drawer	NA	ZI 179	2013-02-13	380	57	ZIM Office Storeroom	Good condition	NA	TB CARE 1	TBA	
Filing cabinet, steel 4 drawer	NA	ZI 180	2013-02-13	380	57	ZIM Office Storeroom	Good condition	NA	TB CARE 1	TBA	
Filing cabinet, steel 4 drawer	NA	ZI 181	2013-02-13	380	57	ZIM Office Storeroom	Good condition	NA	TB CARE 1	TBA	
Filing cabinet, steel 4 drawer	NA	ZI 182	2013-02-13	380	57	ZIM Office Storeroom	Good condition	NA	TB CARE 1	TBA	
Filing cabinet, steel 4 drawer	NA	ZI 183	2013-02-13	380	57	ZIM Office Storeroom	Good condition	NA	TB CARE 1	TBA	

