



**USAID**  
FROM THE AMERICAN PEOPLE

**TB CARE I**

# **TB CARE I - Zimbabwe**

**Year 3  
Quarterly Report  
April - June 2013**

**July 30, 2013**

## Quarterly Overview

<b>Reporting Country</b>	<b>Zimbabwe</b>
<b>Lead Partner</b>	<b>The Union</b>
<b>Collaborating Partners</b>	<b>FHI360, KNCV, WHO</b>
<b>Date Report Sent</b>	30 July 2013
<b>From</b>	Barnet Nyathi
<b>To</b>	USAID, Ruth Tembo
<b>Reporting Period</b>	<b>April - June 2013</b>

<b>Technical Areas</b>	<b>% Completion</b>
1. Universal and Early Access	42%
2. Laboratories	60%
3. Infection Control	73%
4. PMDT	35%
5. TB/HIV	81%
6. Health Systems Strengthening	48%
7. M&E, OR and Surveillance	31%
<b>Overall work plan completion</b>	<b>53%</b>

### Most Significant Achievements

#### Universal and Early Access

In the 3rd quarter 18 motorcycles -13 in urban areas and 5 in rural districts - transported a total of 52,245 samples to the laboratories of which 11,718 were sputum samples for tuberculosis examination. Of this number 10,170 (86%) were for diagnostic purposes and the rest for follow-up. Of the diagnostic samples 239 (2.3%) were sputum positive. All diagnosed patients involved were commenced on anti-TB treatment.

#### Laboratories

Using the 3 Xpert machines funded by TB CARE I and already in use, a total of 662 tests (cartridges) were conducted. A total of 104 TB patients were diagnosed with susceptible TB and a total of 17 Rif-resistant cases were detected and arrangements are in progress to have them all on 2nd line drug treatment. Disaggregation by type of suspect (eg presumed MDR TB, HIV positive presumptive TB) is still not possible because the new M&E tools which contain this information are yet to be rolled out nationally. Seven more Xpert machines and 20,000 cartridges were procured during the quarter and will be installed and will be functional in the 4th quarter.

#### Infection Control

During the quarter 13 districts in 7 rural provinces conducted community infection control training, following the training of trainers in the previous quarter. A TB CARE I community TB infection control checklist was used for the trainings and has been translated to local languages. A total of 518 community health workers (159 Male and 359 Female) were trained. The trained community health workers will report monthly to the nearest health facility on TB infection control, case finding and DOT activities conducted in the community.

#### PMDT

Following the regional trainings in the last quarter, post training support visits were conducted to 3 provinces (Matabeleland North, Mashonaland Central and East) by national teams. The visits aimed to discuss PMDT issues with provincial executives and review their indicators, assess post training performance of health care workers trained in PMDT, review DR TB patient management and make recommendations to strengthen case finding and management. The visited provinces and districts has formed provincial and district DR TB management teams and trained participants were more confident in the identification of DR TB suspects and management of patients using the appropriate treatment models.

A PMDT officer was recruited by TB CARE I to assist the NTP with DR TB activities at both national and sub national level.

#### TB/HIV

Two more Integrated TB/HIV clinics started practising directly observed treatment (DOT) for TB treatment, leading to total of 22 to date; 2 more clinics started initiating TB treatment in sputum positive TB patients, increasing the total to 20 to date; 2 more clinics started offering ART services. A total of 1058 patients were commenced on ART in all 23 TB/HIV integrated care clinics in quarter 3. Twenty five nurses were trained on HIV/OI/ART management and 10 nurses were attached at ART initiating centres for mentorship on ART care. Renovations were commenced at 4 clinics while 10 clinics have plans ready for renovations to improve patient flow and infection control. A total of 50,000 patient information pamphlets on tuberculosis and HIV have been developed, printed and distributed to health centres.

#### Health Systems Strengthening (HSS)

##### *Human resource capacity development:*

- A national 3-week TB course was conducted for 25 participants (F=10) mainly provincial, city and district doctors, nurses and laboratory personnel. The course participants were selected by Provincial Medical Directors (PMDs) with the aim of strengthening TB and TB/HIV services at provincial and district levels of health care.

- In addition, 15 training workshops were conducted on TB, TB/HIV at district level. Altogether 425 health workers (170 Male and 255 Female) were trained. The focus was on health workers who had not received training before. The training is expected to strengthen the capacity for proper management of TB and TB/HIV.

*Technical support for implementation levels:*

- Each of 5 provinces (the remaining 3 are supported by the Global Fund) are provided with support to visit all their total of 37 districts during the year for support supervision. During the 3rd quarter a total of 3 support supervision visits were conducted to 11 districts by 4 provinces. These TB CARE I funded support supervision visits have contributed to improved local use of TB and TB/HIV data, improved treatment outcomes and increased MDR TB case finding.

- Each of the 37 districts (48 are supported by the GF) is provided with support to visit their primary health care facilities during the year for support supervision. During the 3rd quarter a total of 411 primary health care facilities were visited for support supervision. These TB CARE I funded support supervision visits were used as a post training follow up of health workers at their work stations. The findings of the visits are discussed on sight and during district performance review meetings to resolve common challenges.

**M&E**

*Performance reviews:*

A total of 37 districts were supported by TB CARE I to conduct TB and TB/HIV district programme performance reviews with staff from their primary health facilities and technical support from the provinces. The meetings facilitated assessment of performance and made recommendations to resolve identified challenges. *Data quality audit:*

Data quality audits were conducted in 4 districts. Although there were no major data quality issues identified, other challenges such as discrepancies between related registers were identified and corrected. This is an ongoing exercise aimed at strengthening the quality of data from district levels.

**Overall work plan implementation status**

The overall workplan implementation status was at 53%. Implementation is in acceleration mode and it is anticipated that all planned activities will be implemented by end of year 3.

**Technical and administrative challenges**

*Technical* : Human resource capacity at NTP, including training, TB/HIV, PMDT remains a major challenge

*Administrative* : Uncertainty about the date for the general election makes planning difficult, and leads to cancellation of some activities.

**In-country Global Fund status and update**

The Global Fund grant is implemented satisfactorily as shown by the consistent A2 gradings

## Quarterly Activity Plan Report

1. Universal and Early Access			Activity Leader	Approved Budget	Cumulative Technical Completion	Planned Completion		Cumulative Progress and Deliverables up-to-date
Outcome	Activity #	Activity				Month	Year	
1.2 Increased quality of TB services delivered among all care providers (Supply)	1.2.1	(TB CARE) Coordination meetings between NTP and the private sector	WHO	9.074	0%	Aug	2013	The National TB Control Programme meetings with the private providers are earmarked for the fourth week of July 2013. The private providers to be visited include those from urban areas such as Mutare, Masvingo, Zvishavane, Bulawayo and Kwekwe. The objective of the visit is to advocate and agree on the Tuberculosis and TB/HIV reporting modalities from the private sector to NTP. This activity has come at a time when the NTP is in the process of finalizing the Tuberculosis Public Private Mix Strategy.
	1.2.2	Maintain 12 motorcycles for the sputum specimen transport in 3 main cities and 5 districts in 5 rural provinces	The Union	95.672	75%	Sep	2013	The 12 motorcycles transporting sputum specimens were all running - 7 in the 3 main cities and 5 in 5 rural districts. In the three major cities (Harare, Bulawayo and Chitungwiza), during the quarter, a total of 46,451 samples were transported of which 9,725 were TB samples (both presumptive and follow-up samples) and 8,733 TB laboratory results were transported by the system. A total of 209 TB cases were diagnosed through the sputum transport system in the cities.  The sputum transport system in the 5 districts (Zaka, Umzingwane, Makoni, Gokwe North and Umguza) transported a total of 2075 laboratory samples from 98 health facilities of which 854 were TB samples and 625 TB results were transported back to the facilities. A total of 17 TB cases were diagnosed through the sputum transport system in the 5 districts.  The three major cities, Bulawayo, Harare, and Chitungwiza reported notable impact (refer to photo album) which can be to a large extent attributed to the system. There has been a general increase in the number of presumptive TB patients with sputum smear examinations done over the past three years paralleled with a marked reduction of the proportion of new pulmonary TB cases with sputum smear not done. (see photo album).
	1.2.3	(PEPFAR) Continue to support the sputum transport system for the integrated TB and HIV care sites	The Union	47.836	75%	Sep	2013	Six urban areas implementing TB/HIV integrated care services under PEPFAR support continued to receive sputum transport services namely Mutare City, Gwanda Municipality, Kwekwe City, Gweru City, Masvingo City and Victoria Falls Municipality. In the 6 urban areas a total of 3,719 samples were transported of which 1139 were TB samples and 812 were results were transported. A total of 25 TB cases were diagnosed through the sputum transport system in the 5 districts.
	1.2.4	(TB CARE) Expand sputum transport system to 32 all districts	The Union	526.448	40%	Sep	2013	The 42 motorcycles for 8 districts have been purchased, but have been held up at customs due to change in ownership and registration procedures. USAID Mission is assisting to resolve the problem. The transport system is expected to improve access to TB diagnosis in hard to reach areas.
	1.2.5	(TB CARE) Support the development of National Community TB Care guidelines	KNCV	34.326	20%	Sep	2013	The NTP has developed terms of reference for the engagement of the consultant to facilitate development of the guidelines. The external consultant is expected in country during the month of September to support the exercise for two weeks. This activity has been postponed from July due to the closeness of the agreed dates to the general election. The guidelines are expected to guide the National TB Control programme in facilitating and scaling up community TB care activities.
					42%			

2. Laboratories			Activity Leader	Approved Budget	Cumulative Technical Completion	Planned Completion		Cumulative Progress and Deliverables up-to-date
Outcome	Activity #	Activity				Month	Year	
2.3 Ensured optimal use of new approaches for laboratory confirmation of TB and incorporation of these approaches in national strategic laboratory plans	2.3.1	(TB CARE) Strengthen diagnosis and monitoring of TB, TB/HIV, MDR TB and pediatric TB	The Union	438.260	 80%	Aug	2013	Seven more Xpert MTB/RIF machines for high volume district hospitals have been procured. Site assessments for the 7 Xpert machines and 15 others to be procured through PEPFAR support, are planned the week beginning 14th of July 2013 and installations will be done based on the assessment reports thereafter. The equipment is expected to be installed and fully functional by the end of August 2013. The 20,000 cartridges planned are yet to be delivered in July with subsequent staggered deliveries to avoid expiry on the shelves.
	2.3.2	(PEPFAR) Strengthen diagnosis and treatment monitoring of adult and pediatric TB/HIV	The Union	203.746	 80%	Aug	2013	23 point of care CD4 testing machines were procured. The equipment is expected to be installed and fully functional by end of August 2013.
	2.3.3	(TB CARE) Modest renovations of one laboratory	The Union	63.275	 20%	Sep	2013	Plans for the renovations of the municipal laboratory in Bulawayo have been drawn and approved. The renovations are expected to be completed by September.
					 60%			

3. Infection Control			Activity Leader	Approved Budget	Cumulative Technical Completion	Planned Completion		Cumulative Progress and Deliverables up-to-date
Outcome	Activity #	Activity				Month	Year	
3.2 Scaled-up implementation of TB-IC strategies	3.2.1	Conduct site visits to each clinic to: ~ carry out detailed health facility assessment using a checklist ~support the clinic staff to develop and implement infection control plans (travelling by 4 people for 10 days to 23 clinics)	The Union	7.213	 80%	Sep	2013	All 23 sites were visited (as part of broader support supervision), and a detailed health facility assessment was conducted using a comprehensive standardized checklist focusing on infection control and other programme support. As a result of the visits the targeted health facilities were able to: - form infection control committees, develop and implement infection control plans. Specification of staff roles in infection control has resulted in early identification of TB suspects and improvement of patient flow. Posters on infection control have been developed and printed for the clinics. -Screening of health workers for active tuberculosis has commenced. - Collection and analysis of the TB and TB/HIV data for local decisions using a standardized NTP health facility report form has improved services at the clinics, 1058 patients were commenced on ART at ART initiating clinics. Follow up visits will be done in quarter 4 to assess and strengthen the continued provision of the above services.
	3.2.2	(PEPFAR) Renovate new integrated TB/HIV care sites	The Union	113.895	 30%	Sep	2013	The process of renovating the sites is in progress, in line with the plans approved by the infection control architect. Renovations are at different stages: 4 clinics: renovations in progress 6 clinics: plans ready 4 clinics: plans being drawn

<b>3.2.3</b>	(TB CARE) TB and HIV Infection control in the community in collaboration with FHI 360 (TOT)	FHI360	18.823	 100%	May	2013	Provincial teams were trained as trainers (TOT) of community health workers in community infection control. A total of 31 health workers (F= 15) comprising nurses, health promotion officers, environmental health officers and infection control officers were trained on TB infection control at community level; adult learning principles; TB and HIV basics; community TB care interventions including active case finding & DOT; and use of simplified checklist for community TB infection control. The provinces are in the process of cascading the trainings to community health workers. This intervention is something new in the TB programme and outside the mandate of Zimbabwe Infection Prevention and Control Program (ZIPCOP).
<b>3.2.6</b>	(TB CARE) TB and HIV Infection control in the community (training of Community health workers)	The Union	34.422	 80%	Jul	2013	Thirteen out of the planned 16 district trainings were conducted in 7 of the 8 targeted rural provinces. The training targeted 518 community health workers (F= 359) who are actively involved in supporting TB patients in the community. The training approach was participatory and focused on use of simplified checklist for community TB infection control. The checklist was later translated to one local language by the trained trainers. Continuous monitoring and support of the community health workers will be provided by nurses and environmental health technicians (EHTs) from local health facilities. Monthly meetings will be conducted at local level to discuss progress and challenges.
				 <b>73%</b>			

4. PMDT			Activity Leader	Approved Budget	Cumulative Technical Completion	Planned		Cumulative Progress and Deliverables up-to-date
Outcome	Activity #	Activity				Month	Year	
4.1 Improved treatment success of MDR TB	<b>4.1.1</b>	(TB CARE) Train Health workers in PMDT from private and public health sectors (Post training support supervision)	WHO	105.223	 100%	Aug	2013	A total of 88 health workers (male 52, female 36) were trained. the initial training was a TOT followed by two regional trainings. 120 sets of PMDT training modules were printed for use during the TOTs. National post-training mentorship visits were conducted. TB CARE I support to the PMDT programme has contributed to some achievements i.e. -PMDT management is being decentralised to district hospitals. -From January 2010 to March 2013 a total of 402 patients were diagnosed with MDR and 225 were put on MDR treatment.
	<b>4.1.2</b>	(TB CARE) Technical support for the DRS	KNCV	60.440	 40%	Sep	2013	Standard operating procedures (SOP) on the TB-DRS with associated forms and registers were prepared in 2012. A data management plan for the TB-DRS was developed in February 2013. An assessment of NTRL was conducted in February 2013 following an unsatisfactory pilot and a recommendation was made to use the Xpert in the survey. The DRS protocol is being revised to incorporate the use of Gene Xpert. This change will require another pilot, and this will further delay the start of the survey. The actual survey is expected to commence in APA4.
	<b>4.1.3</b>	(TB CARE) Support for implementation of TB Drug Resistant Survey (Provision of materials and supplies)	WHO	38.298	 20%	Dec	2013	Some non perishable materials have been procured
	<b>4.1.4</b>	(TB CARE) Further training for DRS	WHO	145.685	 0%	Dec	2013	Dependent on commencement of the survey
	<b>4.1.5</b>	(TB CARE) Support supervision during conduct of the DRS	WHO	63.325	 0%	Dec	2013	
	<b>4.1.6</b>	(TB CARE) Review meetings during the DRS at provincial	WHO	40.748	 0%	Dec	2013	
	<b>4.1.7</b>	(TBCARE) Provide psychosocial support to MDR TB patients	The Union	4.566	 100%	Dec	2013	3 Television sets were procured for the MDR ward in Harare infectious diseases hospital to provide recreation for patients requiring long term hospitalization.

4.1.8	(TBCARE) Conduct advanced Clinical MDR Course	The Union	88.676	 20%	Aug	2013	The Advanced Clinical MDR course is planned for the 6-10 August. Preparations for the course are at advanced stage.
				 35%			

5. TB/HIV								Planned Completion		Cumulative Progress and Deliverables up-to-date
Outcome	Activity #	Activity	Activity Leader	Approved Budget	Cumulative Technical Completion	Month	Year	Month	Year	
5.1 Strengthened prevention of TB/HIV co-infection	5.1.1	(PEPFAR) Further decentralize and TB/HIV integrated care services to 10 more urban sites	The Union	51.511	 75%	Sep	2013			Following the visits to the provinces, the Provincial Medical Directors and City Health Directors were supported to establish 10 additional integrated TB/HIV sites as follows. <i>Mashonaland West</i> - Chinhoyi Clinic in Chinhoyi & Rimuka Clinic in Kadoma <i>Mashonaland Central</i> - Chiwaridzo Polyclinic in Bindura <i>Mashonaland East</i> - Dombotombo Clinic in Marondera <i>Midlands</i> - Mandava Clinic in Zvishavane <i>Masvingo</i> - Ketter Clinic in Chiredzi <i>Matebeleland South</i> - Dulibadzimu Clinic in Beitbridge <i>Manicaland</i> - Vengere Clinic in Rusape <i>Harare</i> - Rujeko Clinic <i>Bulawayo</i> - Njube Clinic Initial health facility assessments were conducted, and the results of assessments determined the nature of renovations required to improve inter referral of TB and HIV patients. Follow up support visits, renovations and provision of equipment will take place in Quarter 4. Equipment and furniture to facilitate the provision of TB/HIV services has been purchased for the new sites arrangements are in place to deliver the furniture by second week of July. ~A total of 7137 patients were tested for HIV at the 23 sites - a total of 1058 HIV positive patients were commenced on ART
	5.1.2	Conduct a 2-day on site training for 2 sites in preparation for IPT implementation (4 officers from national level (NAP, NTP, TB CARE) Print and distribute 100 materials (job aids for IPT, treatment algorithms, R & R tools/registers on IPT)	The Union	2.374	 100%	Dec	2013			The activity was conducted in three sites namely Mbare, Rutsanana and Luveve as planned, in collaboration with the national AIDS Programme (NAP) financed by WHO. An implementation pilot in 10 sites including the 3 PEPFAR sites is in progress and will be evaluated in due course before being rolled out nationally. A total of 859 patients have been commenced on IPT to date.
Outcome	Activity #	Activity	Activity Leader	Approved Budget	Cumulative Completion	Month	Year	Month	Year	
5.2 Improved diagnosis of TB/HIV co-infection	5.2.1	(PEPFAR) Provide equipment and furniture for new integrated TB HIV care sites	The Union	299.500	 80%	Aug	2013			The equipment has been procured and a distribution plan has been done. Outstanding are the solar power systems which will be procured in July.
	5.2.2	(PEPFAR) Improve intensified case finding among PLWH	The Union	3.164	 75%	Aug	2013			The new intensified TB case finding tool has been incorporated into the IPT treatment algorithm approved for printing.
Outcome	Activity #	Activity	Activity Leader	Approved Budget	Cumulative Completion	Month	Year	Month	Year	Cumulative Progress and Deliverables up-to-date

5.3 Improved treatment of TB/HIV co-infection	<b>5.3.1</b>	(PEPFAR) Maintain centres of best practice for integrated TB HIV care	The Union	13.100	75%	Sep	2013	Support has been maintained to the 3 initial pilot sites (Emakhandeni and Magwegwe in Bulawayo and Mabvuku in Harare). The 3 clinics are utilized by the program for training and attachment of staff for mentorship as new integrated centres are established.
					81%			

6. Health Systems Strengthening								
Outcome	Activity #	Activity	Activity Leader	Approved Budget	Cumulative Technical Completion	Planned Completion		Cumulative Progress and Deliverables up-to-date
						Month	Year	
6.2 TB control components (drug supply and management, laboratories, community care, HRD and M&E) form an integral part of national plans, strategies and service delivery	<b>6.2.1</b>	(TB CARE) Province to district support supervision	The Union	126.575	40%	Sep	2013	Each of the 5 provinces (the remaining 3 are supported by the Global Fund) was allocated three quarterly support and supervision visit to the districts amounting to a total allocation of 15 visits for the year. 6 out of the 15 planned visits have been conducted so far supporting a total of 18 districts. TB CARE I funded support supervision visits have contributed to improved, local use of TB and TB/HIV data, improved treatment outcomes and increased MDR TB case finding.
	<b>6.2.2</b>	(TB CARE) District to health facility support supervision	The Union	234.305	40%	Sep	2013	Each of the 37 districts (48 districts are supported by the GF) was allocated three quarterly support and supervision visits to the health facilities amounting to a total allocation of 111 visits for the year. 44 out of the 111 planned visits have been conducted so far supporting a total of 433 health facilities. TB CARE I funded support supervision visits were used as a post training follow up health workers at their facilities. The findings of the visits are discussed during district performance review meetings to resolve common challenges.
	<b>6.2.3</b>	(TB CARE) Coordination and planning meetings with TB and TB/HIV implementing partners	WHO	25.425	100%	Nov	2012	A planning workshop to develop a composite plan incorporating activities supported by AIDS & TB Unit, GF, TB CARE I and other partners was conducted. The integrated plan finalized, printed, and distributed. This plan has facilitated partner coordination and minimized duplication of activities.
	<b>6.2.4</b>	(TB CARE) Development of Global Fund application (Gap analysis)	WHO	18.266	25%	Sep	2013	Supported workshop for reprogramming of USD5.0 million availed to NTP under the GF Interim Funds. GF has approved the budget. Fund balance to support application for the main GF grant.
	<b>6.2.5</b>	(TB CARE) Validation of the programmatic and financial gap analysis for GF proposal	WHO	11.187	0%	Sep	2013	
	<b>6.2.6</b>	(TB CARE) GF proposal writing	WHO	41.177	0%	Sep	2013	
	<b>6.2.7</b>	(TB CARE) GF proposal writing	WHO	44.748	0%	Sep	2013	
	<b>6.2.8</b>	(PEPFAR) Facilitate access to information and communication services to integrated TB HIV care sites	The Union	105.492	75%	Sep	2013	For the newly established integrated care sites 10 computers, 10 phones and 10 internet dongles have been procured and distribution is ongoing for a few remaining facilities. TB and HIV Patients interrupting treatment are being followed up using the cellphones provided and health workers are now finding it easy to track patients. The computers are expected to improve data analysis and facilitate timely reporting after the training of health workers on basic computer use.

<b>6.2.9</b>	(TB CARE) Facilitate access to information and communication services	The Union	138.798		90%	Sep	2013	Internet services were set up at the provincial offices of the 3 newly supported provinces (the other 5 are already supported by TB CARE I), and journal subscriptions for TB and HIV are ongoing. The services have improved communication between various levels as well as access to latest information on TB and TB/HIV programming. Communication with provinces has improved and this has facilitated timely submission of proposals and reports to national level.
<b>6.2.10</b>	(TB CARE) Refresher TOT	The Union	51.506		0%	Sep	2013	This is planned for the periods 16-20 and 23-27 September 2013
<b>6.2.11</b>	(TB CARE) District training on TB, TB/HIV, MDR-TB, RR	The Union	488.382		75%	Sep	2013	To date 15 out of the planned 20 training workshops have been conducted, with a focus on newly recruited doctors, nurses, EHTs and other health workers who lacked basic programmatic and TB management knowledge and skills at district and health facility level. A total of 425 health workers (170 Male and 255 Female) were trained on TB case finding, case management, infection control, DR TB and recording and reporting.
<b>6.2.12</b>	(PEPFAR) Develop training materials for the integrated TB/HIV care	The Union	19.811		60%	Sep	2013	A draft document has been submitted and awaits NTP feedback
<b>6.2.13</b>	(PEPFAR) Specific training in TB/HIV integrated care	The Union	79.886		50%	Sep	2013	The training on TB/OI/ART recording and reporting tools is planned for the 8th to the 19th of July targeting health workers in the 23 Integrated TB/HIV sites.
<b>6.2.14</b>	(TB CARE) Train provincial teams on effective support supervision	The Union	54.657		cancelled	Dec	2012	The NTP has decided to cancel this activity until Data Collection, analysis and utilisation guidelines are ready. Finalisation of the latter is planned for September 2013. Funds will be reprogrammed.
<b>6.2.15</b>	(TB CARE) Conduct The Union International TB course in Zimbabwe	The Union	137.408		100%	Jun	2013	This course was conducted for 25 participants (F=10) - 18 medical officers, 1 Provincial TB Coordinator, 1 Assistant National TB programme Officer, 1 pharmacy manager, 2 laboratory scientists, and 2 nurse managers mainly from provinces, cities and districts. The course participants are expected to facilitate the process of putting Tuberculosis as a major priority in the health agenda and to promote operational research at various levels of the national health delivery system. The course participants will also serve as trainers in TB and TB/HIV trainings at their operational levels.
<b>6.2.16</b>	(TB CARE) Provide overall programme technical oversight	The Union	53.100		75%	Sep	2013	There is ongoing support from The Union Scientific Director. A country visit planned for August has been postponed due to the general election taking place in the country around the same time. A visit is now tentatively planned for September.
<b>6.2.17</b>	(TB CARE) Revision of the National Strategic plan	KNCV	31.183		10%	Sep	2013	Dates are yet to be agreed. Preparation of terms of reference for a consultant to support this activity is in process.
<b>6.2.18</b>	Provide The Union Administrative and Financial	The Union	9.808		75%	Sep	2013	Support is ongoing. In addition one of two country visits by The Union Project Administrator has been conducted.
					<b>48%</b>			

7. M&E, OR and Surveillance			Activity Leader	Approved Budget	Cumulative Technical Completion	Planned Completion		Cumulative Progress and Deliverables up-to-date	
Outcome	Activity #	Activity				Month	Year		
7.1 Strengthened TB surveillance	<b>7.1.1</b>	(TB CARE) Install and maintain a secure TB data backup system at NTP HQ.	The Union	10.124		100%	June	2013	This activity has been partially modified to provide individual data back-up external drives for senior NTP officers. Central back-up will be provided by government through other support funding.
	<b>7.1.2</b>	(PEPFAR) Basic computer training for recording and reporting	The Union	7.836		0%	Dec	2013	Activity has been delayed by the need to train on new revised tools, and the publication of the new WHO revised tools to be taken on board.

	<b>7.1.3</b>	(TBCARE) Customization of an electronic TB register	WHO	49.430	10%	Sep	2013	A process is underway to engage a consultant to support the activity which will start in August 2013 with situation analysis.
	<b>7.1.4</b>	Piloting the ETR	WHO	48.827	0%	Nov	2013	
	<b>7.1.5</b>	Rolling out ETR	WHO	134.470	0%	Feb	2014	
<b>Outcome</b>	<b>Activity #</b>	<b>Activity</b>	<b>Activity Leader</b>	<b>Approved Budget</b>	<b>Cumulative Completion</b>	<b>Month</b>	<b>Year</b>	<b>Cumulative Progress and Deliverables up-to-date</b>
7.2 Improved capacity of NTPs to analyze and use quality data for the management of the TB program	<b>7.2.1</b>	(TBCARE) District performance review and planning meetings	The Union	421.525	100%	Sep	2013	All 37 districts in the 5 provinces have conducted TB and TB/HIV programme performance review meetings. The major recommendations of the meeting were to strengthen case finding through intensified suspect screening, facilitation of the sputum transport system and provision of more microscopy sites. The districts highlighted the need for further training in MDR management.
	<b>7.2.2</b>	(TBCARE) Provincial performance review and planning meetings	The Union	206.761	30%	Sep	2013	Each province was allocated 2 performance review meetings. 3 out of 10 planned meetings were conducted in three provinces. (Midlands, Matabeleland North and Matabeleland South). The major review recommendations focused on strengthening case finding in susceptible and drug resistance Tuberculosis, strengthening patient support and DOT, as well as strengthening management of TB/HIV co-infection
	<b>7.2.3</b>	(TBCARE) National performance review meeting	The Union	67.464	20%	Aug	2013	The meeting is earmarked for September 2013. The preparations for the meetings are at an advanced stage
	<b>7.2.4</b>	(TBCARE) Support district TB Coordinators quarterly meetings	The Union	58.314	5%	Sep	2013	One meeting has been conducted so far. There is a delay because of NTP wish to standardize the meetings. The meetings are now planned for the fourth quarter and are expected to create a platform for indepth discussions of local data and to facilitate decision making to resolve challenges at provincial level before submission of data to national level.
	<b>7.2.5</b>	(TB CARE) Support NTP data analysis meetings at national level	The Union	1.519	50%	Sep	2013	One out of two planned meetings was conducted and feedback made to provinces for action. The findings were used to identify provinces that require support in recording and reporting and programme management.
	<b>7.2.6</b>	(TBCARE/PEPFAR) Conduct TB CARE/PEPFAR implementation progress and performance review meetings	The Union	70.495	10%	Sep	2013	The meeting was postponed to the for the fourth quarter on 2-5 September 2013 and preparations are in progress.
<b>Outcome</b>	<b>Activity #</b>	<b>Activity</b>	<b>Activity Leader</b>	<b>Approved Budget</b>	<b>Cumulative Completion</b>	<b>Month</b>	<b>Year</b>	<b>Cumulative Progress and Deliverables up-to-date</b>
7.3 Improved capacity of NTPs to perform operations research	<b>7.3.1</b>	(TBCARE) Fund operations research	The Union	37.965	0%	Sep	2013	No research proposals have been submitted yet and activity may have to be cancelled if no activity by finalization of the 4th year plan. A new approach is proposed in APA4.
	<b>7.3.2</b>	(TB CARE) Support National Research day	The Union	6.302	10%	Aug	2013	This activity is planned for the 4th quarter on 20th of September 2013 and preparations are under way. The meeting is expected to create a platform to report operations research results and to review TB and HIV research.
	<b>7.3.3</b>	Support data verification (audit) exercise	The Union	18.800	100%	Apr	2013	Data quality audits were conducted in 4 districts. Although there were no major data quality issues identified, districts were experiencing challenges synchronizing data across registers.
					31%			

Total Approved Staffing & Operations Budget	1.181.185
Grand Total Approved Project Budget	6.852.320

## Quarterly MDR-TB Report

<b>Country</b>	<b>Zimbabwe</b>
----------------	-----------------

<b>Period</b>	<b>April - June 2013</b>
---------------	--------------------------

### MDR TB cases diagnosed and put on treatment in country

Quarter	Number of MDR cases diagnosed	Number of MDR cases put on	Comments:
<b>Total 2010</b>	40	27	TB CARE is working to strengthen MDR TB care by facilitating training of health workers in PMDT and clinical management of MDR-TB  Data for the period April to June 2013 are not yet available.
<b>Total 2011</b>	118	64	
<b>Jan-Mar 2012</b>	44	38	
<b>Apr-Jun 2012</b>	52	28	
<b>Jul-Sep 2012</b>	34	12	
<b>Oct-Dec 2012</b>	41	27	
<b>Total 2012</b>	171	105	
<b>Jan-Mar 2013</b>	73	29	
<b>Apr-Jun 2013</b>			
<b>To date in 2013</b>	73	29	

## 6. TB CARE I-supported International Visits (technical and management-related trips)

#	Partner	Activity Code	Name	Purpose	Planned month, year	Status	Dates completed	Additional Remarks (Optional)
1	The Union	6.2.12	R. Dlodlo	Review of TB-HIV section of national training guidelines	December 2012	In progress		
2	FHI 360	3.2.3	Stella Kirkendale	Community infection control TOT	February 2012	Completed	Feb, 2012	
3	The Union	6.2.18	Monicah Andefa	Financial and Administrative support	October, 2012 April, 2013	Partially completed	Oct, 2012	One out of 2 visits completed. Next due in april 2013
4	The Union	6.2.15	Hans Rieder	Facilitating international TB course	June, 2013	Completed	41.426	
5	The Union	6.2.16	Paula Fujiwara	Technical support	July, 2013	Pending		Subject to date of national elections
6	KNCV	1.2.5	Netty Kamp	TB Community Care Guidelines development	July, 2013	Pending		Subject to date of national elections
7	The Union	4.1.8	José Antonio Caminero	Facilitating clinical MDR course	August, 2013	Pending		Subject to date of national elections
8	The Union	4.1.8	Anna Scardigli	Facilitating clinical MDR course	August, 2013	Pending		Subject to date of national elections
9	KNCV	6.2.17	Jerod N. Scholten	Revision of national TB strategic plan	TBA	Pending		TBA
10	KNCV	4.1.2	Jerod N. Scholten	Technical support for DRS	TBA	Pending		Date of next TA visit to be determined after decision on Survey method.
Total number of visits conducted (cumulative for fiscal year)							4	
Total number of visits planned in workplan							10	
Percent of planned international consultant visits conducted							40%	

## Quarterly Photos (as well as tables, charts and other relevant materials)



**TB Course participants: Harare, June 2013**



**TB supporter leaves the home of a TB patient with staff from province and a visiting consultant during community Infection Control training**



**Ministry of health and TB CARE I officials conducting a routine data quality exercise in Beitbridge district**

## Quarterly Report on Global Fund Engagement

<b>Country</b>	<b>Zimbabwe</b>	<b>Period</b>	<b>April - June 2013</b>
----------------	-----------------	---------------	--------------------------

<b>Current Global Fund TB Grants</b>				
<b>Name (i.e. Round 10 TB)</b>	<b>Previous rating</b>	<b>Current rating</b>	<b>Total approved amount</b>	<b>Total dispursed to date</b>
Round 8 phase 2	A2	A2	US\$ 48,105,878	US\$ 39,475,316

### **In-country Global Fund status - key updates, challenges and bottlenecks**

The current Zimbabwe Tuberculosis grant is name ZIM-809-G12-T Round 8 phase 2 titled "Towards universal access: Improving accessibility to high quality DOTS in Zimbabwe". The Global Fund support targets TB patients, people living with HIV and the population at risk. Activities supported include the improvement of diagnostic services through the strengthening and expansion of DOTS (the basic package that underpins the Stop TB Strategy), salary support and provision of incentives for the recruitment and retention of critical staff, and establishment and equipping of at least two peripheral microscopy centers per rural district. TB/HIV will be addressed through recruitment of a focal person for training all national program staff in the diagnosis of sputum smear-negative cases. People with TB and communities are empowered by the development of a national policy, training and social mobilization. At output level, the program continues to perform well resulting in the latest quantitative rating for the period of 'A2'

### **TB CARE I & Global Fund - TB CARE I involvement in GF support/implementation and effect of GF on the TB CARE I work**

TB CARE I is complementing in country Global Fund support through funding and provision of technical support in 7 technical areas. TB CARE is also supporting Global fund in the proposal writing processes. Some activities are supported by both Global Fund and TB CARE for example in support supervision TB CARE I was supporting 38 districts in the Southern region of the country while Global Fund supported 48 districts in the northern region and major cities.

# INVENTORY LIST OF EQUIPMENT



# TB CARE I

**Organization** TB CARE 1  
**Country** Zimbabwe  
**Reporting date** 30 JUNE 2013  
**Year** OCTOBER 2012 - SEPTEMBER 2013

Asset Description	I.D. Numbers	Asset Tag #	Acquisition date	Acquisition cost US\$	VAT	Location	Condition	Disposition date	Title held by	Insurance Policy #
<b>TBCARE 1</b>										
Desktop CPU, HP L1710	ZAB9170050	ZI IT 013	2009-05-21	715	107	ZIM Office # 3	Good condition	NA	TB CARE 1	10 50A 5008217
Desktop CPU, HP L1710	ZAB9170051	ZI IT 009	2009-05-21	715	107	ZIM Office # 1	Good condition	NA	TB CARE 1	10 50A 5008217
Desktop CPU, HP L1710	ZAB9170052	ZI IT 005	2009-05-21	715	107	ZIM Office # 2	Good condition	NA	TB CARE 1	10 50A 5008217
LCD Monitor, HP black 17"	30Q9020B8X	ZI IT 012	2009-05-21	270	41	ZIM Office # 3	Good condition	NA	TB CARE 1	10 50A 5008217
LCD Monitor, HP black 17"	30Q9030R	ZI IT 010	2009-05-21	270	41	ZIM Office # 1	Good condition	NA	TB CARE 1	10 50A 5008217
LCD Monitor, HP black 17"	30Q9030B98	ZI IT 006	2009-05-21	270	41	ZIM Office # 2	Good condition	NA	TB CARE 1	10 50A 5008217
Laptop, HP black 6730s	CNU91517PH	ZI IT 008	2009-05-21	1.015	152	ZIM Office # 1	Good condition	NA	TB CARE 1	10 50A 5008217
Laptop, HP black 6730s	CNU915180Y	ZI IT 011	2009-05-21	1.015	152	ZIM Office # 4	Good condition	NA	TB CARE 1	10 50A 5008217
Laptop, HP black 6730s	CNU915175L	ZI IT 007	2009-05-21	1.015	152	ZIM Office # 2	Good condition	NA	TB CARE 1	10 50A 5008217
LCD Projector, Acer P 1266 3	90800345959	ZI IT 003	2009-05-21	830	125	ZIM Office # 3	Good condition	NA	TB CARE 1	10 50A 5008217
LCD Projector, Acer P 1266 3	90800347359	ZI IT 004	2009-05-21	830	125	ZIM Office # 5	Good condition	NA	TB CARE 1	10 50A 5008217
ML 110 Server, Xeon 3065	CZI90901GE	ZI IT 014	2009-05-21	1.409	211	ZIM Office # 3	Good condition	NA	TB CARE 1	10 50A 5008217
HP M4345 Printer, laser	CNDV94MGBC	ZI IT 001	2009-05-21	5.289	793	ZIM Office passage	Good condition	NA	TB CARE 1	10 50A 5008217
Cannon Digital Camera, Ixus 980	32850014AA	ZI IT 016	2009-05-21	554	83	ZIM Office # 3	Good condition	NA	TB CARE 1	10 50A 5008217
Wireless Internet Link equipment	NA	ZI IT 017	2009-03-17	910	137	ZIM Office # 1	Good condition	NA	TB CARE 1	10 50A 5008217
Wireless Internet Link equipment	NA	ZI IT 018	2009-03-17	910	137	ZIM Office # 1	Good condition	NA	TB CARE 1	10 50A 5008217
Internet Radio kit, WiMax	NA	ZI IT 019	2009-09-28	1.000	150	Gweru, Midlands	Good condition	NA	TB CARE 1	10 50A 5008217
Printer, HP Officejet J4580	CB780/40001	ZI IT 002	2009-04-04	262	39	ZIM Office # 3	Good condition	NA	TB CARE 1	10 50A 5008217
Desk, 6 drawer	NA	ZI 036	2009-09-04	341	51	ZIM Office # 4	Good condition	NA	TB CARE 1	10 33A 5008222
Chair, Adam blue	NA	ZI 027	2009-09-04	96	14	ZIM Office # 4	Good condition	NA	TB CARE 1	10 33A 5008222
Chair, Adam blue	NA	ZI 028	2009-09-04	96	14	ZIM Office # 1	Good condition	NA	TB CARE 1	10 33A 5008222
Chair, Adam red and blue	NA	ZI 025	2009-09-04	96	14	ZIM Office # 2	Good condition	NA	TB CARE 1	10 33A 5008222
Chair, Adam red and blue	NA	ZI 026	2009-09-04	96	14	ZIM Office # 2	Good condition	NA	TB CARE 1	10 33A 5008222
Everywhere chairs, blue with rest arms	NA	ZI 024	2009-04-21	89	13	ZIM Office # 3	Good condition	NA	TB CARE 1	10 33A 5008222
Everywhere chairs, blue with rest arms	NA	ZI 001	2009-04-21	89	13	ZIM Office reception	Good condition	NA	TB CARE 1	10 33A 5008222
Everywhere chairs, blue with rest arms	NA	ZI 002	2009-04-21	89	13	ZIM Office reception	Good condition	NA	TB CARE 1	10 33A 5008222
Everywhere chairs, blue with rest arms	NA	ZI 003	2009-04-21	89	13	ZIM Office reception	Good condition	NA	TB CARE 1	10 33A 5008222
Desk, Typist L shaped	NA	ZI 035	2009-04-24	370	56	ZIM Office reception	Good condition	NA	TB CARE 1	10 33A 5008222
Chair, High back swivel blue	NA	ZI 043	2009-04-24	130	20	ZIM Office reception	Good condition	NA	TB CARE 1	10 33A 5008222
Desk, Regeant L shaped	NA	ZI 037	2009-04-24	1.350	203	ZIM Office # 2	Good condition	NA	TB CARE 1	10 33A 5008222
Desk, Greystone L-shaped	NA	ZI 039	2009-04-24	1.000	150	ZIM Office # 1	Good condition	NA	TB CARE 1	10 33A 5008222
Wireless phones, Huawei CDMA fix	NA	ZI 048	2009-12-05	120	18	ZIM Office # 1	Good condition	NA	TB CARE 1	10 33A 5008222

Wireless phones, Huawei CDMA fix	NA	ZI 051	2009-12-05	120	18	ZIM Office reception	Good condition	NA	TB CARE 1	10 33A 5008222
Wireless phones, Huawei CDMA fix	NA	ZI 050	2009-12-05	120	18	ZIM Office # 1	Good condition	NA	TB CARE 1	10 33A 5008222
Wireless phones, Huawei CDMA fix	NA	ZI 049	2009-12-05	120	18	ZIM Office # 2	Good condition	NA	TB CARE 1	10 33A 5008222
Table, Boardroom, long and wide	NA	ZI 034	2009-12-05	2.730	410	ZIM Office boardroom	Good condition	NA	TB CARE 1	10 33A 5008222
Everywhere chairs, blue with rest arms	NA	ZI 004	2009-06-15	85	13	ZIM Office boardroom	Good condition	NA	TB CARE 1	10 33A 5008222
Everywhere chairs, blue with rest arms	NA	ZI 005	2009-06-15	85	13	ZIM Office boardroom	Good condition	NA	TB CARE 1	10 33A 5008222
Everywhere chairs, blue with rest arms	NA	ZI 006	2009-06-15	85	13	ZIM Office boardroom	Good condition	NA	TB CARE 1	10 33A 5008222
Everywhere chairs, blue with rest arms	NA	ZI 007	2009-06-15	85	13	ZIM Office boardroom	Good condition	NA	TB CARE 1	10 33A 5008222
Everywhere chairs, blue with rest arms	NA	ZI 008	2009-06-15	85	13	ZIM Office boardroom	Good condition	NA	TB CARE 1	10 33A 5008222
Everywhere chairs, blue with rest arms	NA	ZI 009	2009-06-15	85	13	ZIM Office boardroom	Good condition	NA	TB CARE 1	10 33A 5008222
Everywhere chairs, blue with rest arms	NA	ZI 010	2009-06-15	85	13	ZIM Office boardroom	Good condition	NA	TB CARE 1	10 33A 5008222
Everywhere chairs, blue with rest arms	NA	ZI 011	2009-06-15	85	13	ZIM Office boardroom	Good condition	NA	TB CARE 1	10 33A 5008222
Everywhere chairs, blue with rest arms	NA	ZI 012	2009-06-15	85	13	ZIM Office boardroom	Good condition	NA	TB CARE 1	10 33A 5008222
Everywhere chairs, blue with rest arms	NA	ZI 013	2009-06-15	85	13	ZIM Office boardroom	Good condition	NA	TB CARE 1	10 33A 5008222
Everywhere chairs, blue with rest arms	NA	ZI 014	2009-06-15	85	13	ZIM Office boardroom	Good condition	NA	TB CARE 1	10 33A 5008222
Everywhere chairs, blue with rest arms	NA	ZI 015	2009-06-15	85	13	ZIM Office boardroom	Good condition	NA	TB CARE 1	10 33A 5008222
Everywhere chairs, blue with rest arms	NA	ZI 016	2009-06-15	85	13	ZIM Office boardroom	Good condition	NA	TB CARE 1	10 33A 5008222
Everywhere chairs, blue with rest arms	NA	ZI 017	2009-06-15	85	13	ZIM Office boardroom	Good condition	NA	TB CARE 1	10 33A 5008222
Everywhere chairs, blue with rest arms	NA	ZI 018	2009-06-15	85	13	ZIM Office boardroom	Good condition	NA	TB CARE 1	10 33A 5008222
Everywhere chairs, blue with rest arms	NA	ZI 019	2009-06-15	85	13	ZIM Office boardroom	Good condition	NA	TB CARE 1	10 33A 5008222
Everywhere chairs, blue with rest arms	NA	ZI 020	2009-06-15	85	13	ZIM Office boardroom	Good condition	NA	TB CARE 1	10 33A 5008222
Everywhere chairs, blue with rest arms	NA	ZI 021	2009-06-15	85	13	ZIM Office boardroom	Good condition	NA	TB CARE 1	10 33A 5008222
Everywhere chairs, blue with rest arms	NA	ZI 022	2009-06-15	85	13	ZIM Office boardroom	Good condition	NA	TB CARE 1	10 33A 5008222
Everywhere chairs, blue with rest arms	NA	ZI 023	2009-06-15	85	13	ZIM Office boardroom	Good condition	NA	TB CARE 1	10 33A 5008222
Heater, Salton	NA	ZI 046	2009-06-18	40	6	ZIM Office boardroom	Good condition	NA	TB CARE 1	10 33A 5008222
Heater, Salton	NA	ZI 047	2009-07-20	55	8	ZIM Office boardroom	Good condition	NA	TB CARE 1	10 33A 5008222
Heater, Pineware	NA	ZI 045	2009-07-20	103	15	ZIM Office # 1	Good condition	NA	TB CARE 1	10 33A 5008222
Chair, Leather, executive, black	NA	ZI 041	2009-07-27	350	53	ZIM Office # 1	Good condition	NA	TB CARE 1	10 33A 5008222
Chair, High back liftmaster, blue and red	NA	ZI 040	2009-07-27	190	29	ZIM Office # 2	Good condition	NA	TB CARE 1	10 33A 5008222
Chair, High back liftmaster, blue	NA	ZI 042	2009-07-27	190	29	ZIM Office # 5	Good condition	NA	TB CARE 1	10 33A 5008222
Table, Hexagon	NA	ZI 038	2009-08-18	250	38	ZIM Office # 1	Good condition	NA	TB CARE 1	10 33A 5008222
Chair, Adam blue	NA	ZI 029	2009-08-18	120	18	ZIM Office # 1	Good condition	NA	TB CARE 1	10 33A 5008222
Chair, Adam blue	NA	ZI 030	2009-08-18	120	18	ZIM Office # 4	Good condition	NA	TB CARE 1	10 33A 5008222
Chair, Adam blue	NA	ZI 031	2009-08-18	120	18	ZIM Office # 1	Good condition	NA	TB CARE 1	10 33A 5008222
Chair, Adam blue	NA	ZI 033	2009-08-18	120	18	ZIM Office # 1	Good condition	NA	TB CARE 1	10 33A 5008222
Bookshelf, 3 tier	NA	ZI 044	2009-08-19	238	36	ZIM Office # 2	Good condition	NA	TB CARE 1	10 33A 5008222
Kettle, Sanyo U-M100	NA	ZI 032	2009-05-18	50	8	ZIM Office Kitchen	Good condition	NA	TB CARE 1	10 33A 5008222
Motor vehicle, Toyota Hilux, white	ABK 3649	ZI 053	2009-10-09	31.395	4.709	ZIM Office programs	Good condition	NA	TB CARE 1	10 90A 5008202
Motor vehicle, Toyota Hilux, silver	ABK 3650	ZI 052	2009-10-09	31.395	4.709	ZIM Office operations	Good condition	NA	TB CARE 1	10 90A 5008202
Mobile Cellphone, Nokia N70	NA	ZI IT 020	2009-08-09	250	38	ZIM Office # 2	Good condition	NA	TB CARE 1	10 50A 5008217
Mobile Cellphone, Nokia N70	NA	ZI IT 021	2009-08-09	250	38	ZIM Office # 4	Good condition	NA	TB CARE 1	10 50A 5008217
Mobile Cellphone, Nokia N90	NA	ZI IT 022	2009-08-09	380	57	ZIM Office # 1	Good condition	NA	TB CARE 1	10 50A 5008217
LCD Monitor, HP black 19"	3CQ9262YPN	ZI IT 023	2009-11-24	220	33	ZIM Office # 3	Good condition	NA	TB CARE 1	10 50A 5008217
Laptop bag, Black		ZI 054	2009-11-30	55	8	ZIM Office # 1	Good condition	NA	TB CARE 1	10 33A 5008222
Motor vehicle, Ford Everest, white	ABK 5659	ZI 055	2009-11-30	28.603	0	ZIM Office programs	Good condition	NA	TB CARE 1	10 90A 5008202
Wireless Internet Link equipment		ZI IT 024	2009-09-12	250	28	Gweru, Midlands	Good condition	NA	TB CARE 1	10 50A 5008217
Inverter with 8 batteries in 4 trays	8FIWNB10676	ZI 056	2010-03-15	3.416	512	ZIM Office boardroom	Good condition	NA	TB CARE 1	10 33A 5008222
Canopy, Toyota Hilux, white	ABK 3649	ZI 057	2010-03-31	1.938	291	ZIM Office - field	Good condition	NA	TB CARE 1	10 90A 5008202
Mattress, light green	ABK 3649	ZI 058	2010-04-16	225	34	ZIM Office - field	Good condition	NA	TB CARE 1	10 33A 5008222

Binding Machine, Combind C210	VK01392P	ZI 059	2010-07-07	695	104	ZIM Office # 3	Good condition	NA	TB CARE 1	10 33A 5008222
Laptop, HP black 620s	CNU0210V4M	ZI IT 025	2010-12-08	665	104	ZIM Office # 5	Good condition	NA	TB CARE 1	10 50A 5008217
Laptop bag, Black	NA	ZI 060	2010-12-08	24	4	ZIM Office # 4	Good condition	NA	TB CARE 1	10 33A 5008222
Laptop bag, Black	NA	ZI 061	2010-12-08	24	4	ZIM Office # 5	Good condition	NA	TB CARE 1	10 33A 5008222
Laptop bag, Black	NA	ZI 062	2010-12-08	24	4	ZIM Office # 2	Good condition	NA	TB CARE 1	10 33A 5008222
Desk, 6 drawer	NA	ZI 063	2010-09-28	380	57	ZIM Office # 5	Good condition	NA	TB CARE 1	10 33A 5008222
Chair, High back swivel blue	NA	ZI 064	2010-09-28	190	29	ZIM Office # 4	Good condition	NA	TB CARE 1	10 33A 5008222
Mobile Cellphone, Nokia N70	NA	ZI IT 026	2010-09-28	260	39	ZIM Office # 5	Good condition	NA	TB CARE 1	10 50A 5008217
Air Conditioning , 12000 BTU Indoor	003HAWY01569	ZI 065	2010-10-25	365	55	ZIM Office # 5	Good condition	NA	TB CARE 1	10 33A 5008222
Air Conditioning , 12000 BTU Outdoor	003HATH00937	ZI 066	2010-10-25	364	55	ZIM Office # 5	Good condition	NA	TB CARE 1	10 33A 5008222
Air Conditioning , 12000 BTU Indoor	003HALB02040	ZI 067	2010-10-25	365	55	ZIM Office # 4	Good condition	NA	TB CARE 1	10 33A 5008222
Air Conditioning , 12000 BTU Outdoor	003HADW01034	ZI 068	2010-10-25	364	55	ZIM Office # 4	Good condition	NA	TB CARE 1	10 33A 5008222
Air Conditioning , 12000 BTU Indoor	003HART01574	ZI 069	2010-10-25	365	55	ZIM Office # 3	Good condition	NA	TB CARE 1	10 33A 5008222
Air Conditioning , 12000 BTU Outdoor	003HAYL01026	ZI 070	2010-10-25	364	55	ZIM Office # 3	Good condition	NA	TB CARE 1	10 33A 5008222
Air Conditioning , 26000 BTU Indoor	912HANK00319	ZI 071	2010-10-25	677	102	ZIM Office boardroom	Good condition	NA	TB CARE 1	10 33A 5008222
Air Conditioning , 26000 BTU Outdoor	910HAYE00458	ZI 072	2010-10-25	677	102	ZIM Office boardroom	Good condition	NA	TB CARE 1	10 33A 5008222
Air Conditioning , 18000 BTU Indoor	901KAAE00064	ZI 073	2010-10-25	897	135	ZIM Office #1	Good condition	NA	TB CARE 1	10 33A 5008222
Air Conditioning , 18000 BTU Outdoor	901KAZK00029	ZI 074	2010-10-25	897	135	ZIM Office #1	Good condition	NA	TB CARE 1	10 33A 5008222
Air Conditioning , 18000 BTU Indoor	901KAUU00062	ZI 075	2010-10-25	897	135	ZIM Office # 2	Good condition	NA	TB CARE 1	10 33A 5008222
Air Conditioning , 18000 BTU Outdoor	901KAAE000164	ZI 076	2010-10-25	897	135	ZIM Office # 2	Good condition	NA	TB CARE 1	10 33A 5008222
Motor vehicle, Ford Ranger, white	ABX 1327	ZI 080	2010-08-16	20.190	0	ZIM Office programs	Good condition	NA	TB CARE 1	10 90A 5008202
Motor vehicle, Ford Ranger, white	ABX 1328	ZI 081	2010-08-16	20.190	0	ZIM Office programs	Good condition	NA	TB CARE 1	10 90A 5008202
Bookshelf, 3 tier	NA	ZI 078	2010-09-10	250	28	ZIM Office # 4	Good condition	NA	TB CARE 1	10 33A 5008222
Desk, 6 drawer	NA	ZI 079	2010-09-28	380	57	ZIM Office # 4	Good condition	NA	TB CARE 1	10 33A 5008222
Money Safe, 36 litres	NA	ZI 106	2010-11-01	280	42	ZIM Office # 2	Good condition	NA	TB CARE 1	10 33A 5008222
Cash box, medium	NA	ZI 107	2010-11-01	60	9	ZIM OFFICE # 3	Good condition	NA	TB CARE 1	10 33A 5008222
Canopy, Ford Ranger, white	ABX 1327	ZI 082	2011-01-03	1.928	289	ZIM Office programs	Good condition	NA	TB CARE 1	10 90A 5008202
Canopy, Ford Ranger, white	ABX 1328	ZI 083	2011-01-03	1.928	289	ZIM Office programs	Good condition	NA	TB CARE 1	10 90A 5008202
Bookshelf, steel 5 tier	NA	ZI 084	2011-01-03	590	89	ZIM Office # 2	Good condition	NA	TB CARE 1	10 33A 5008222
Flipchart stands, Erasable	NA	ZI 085	2011-04-03	190	29	ZIM Office # 3	Good condition	NA	TB CARE 1	10 33A 5008222
Flipchart stands, Erasable	NA	ZI 086	2011-04-03	190	29	ZIM Office # 3	Good condition	NA	TB CARE 1	10 33A 5008222
Flipchart stands, Erasable	NA	ZI 087	2011-04-03	190	29	ZIM Office # 3	Good condition	NA	TB CARE 1	10 33A 5008222
Laptop, HP 4520s 13	2CE0381CDY	ZI IT 028	2011-05-03	1.170	176	ZIM Office # 2	Good condition	NA	TB CARE 1	10 50A 5008217
Printer, HP P3015 DN	VNBVBGGX6	ZI IT 027	2011-05-03	890	134	ZIM Office # 4	Good condition	NA	TB CARE 1	10 50A 5008217
Motor Cycle, Yamaha YBR 125cc	ACA 2756	ZI 088	2011-03-23	2.410	362	City of Bulawayo	Good condition	NA	TB CARE 1	10 90A 5008202
Motor Cycle, Yamaha YBR 125cc	ACA 2757	ZI 089	2011-03-23	2.410	362	City of Bulawayo	Good condition	NA	TB CARE 1	10 90A 5008202
Motor Cycle, Yamaha YBR 125cc	ACA 2755	ZI 090	2011-03-23	2.410	362	City of Chitungwiza	Good condition	NA	TB CARE 1	10 90A 5008202
Motor Cycle, Yamaha YBR 125cc	ACA 2754	ZI 091	2011-03-23	2.410	362	City of Gweru	Good condition	NA	TB CARE 1	10 90A 5008202
Motor Cycle, Yamaha YBR 125cc	ACA 2758	ZI 092	2011-03-23	2.410	362	City of Masvingo	Good condition	NA	TB CARE 1	10 90A 5008202
Motor Cycle, Yamaha YBR 125cc	ACA 2759	ZI 093	2011-03-23	2.410	362	City of Mutare	Good condition	NA	TB CARE 1	10 90A 5008202
Motor Cycle, Yamaha YBR 125cc	ACA 2753	ZI 094	2011-03-23	2.410	362	Gwanda urban	Good condition	NA	TB CARE 1	10 90A 5008202
Carport Equipment	NA	ZI 095	2011-03-29	950	143	ZIM Office premises	Good condition	NA	TB CARE 1	10 33A 5008222
Bed, hospital std.adult 5Z	NA	ZI 108	2011-03-31	115	17	MDR TB ward, Byo	Good condition	NA	TB CARE 1	10 33A 5008222
Bed, hospital std.adult 5Z	NA	ZI 109	2011-03-31	115	17	MDR TB ward, Byo	Good condition	NA	TB CARE 1	10 33A 5008222
Bed, hospital std.adult 5Z	NA	ZI 110	2011-03-31	115	17	MDR TB ward, Byo	Good condition	NA	TB CARE 1	10 33A 5008222
Bed, hospital std.adult 5Z	NA	ZI111	2011-03-31	115	17	MDR TB ward, Byo	Good condition	NA	TB CARE 1	10 33A 5008222
Bed, hospital std.adult 5Z	NA	ZI 112	2011-03-31	115	17	MDR TB ward, Byo	Good condition	NA	TB CARE 1	10 33A 5008222
Bed, hospital std.adult 5Z	NA	ZI 113	2011-03-31	115	17	MDR TB ward, Byo	Good condition	NA	TB CARE 1	10 33A 5008222
Bed, hospital std.adult 5Z	NA	ZI 114	2011-03-31	115	17	MDR TB ward, Byo	Good condition	NA	TB CARE 1	10 33A 5008222



Locker, bedside std.	NA	ZI 164	2011-03-31	230	35	MDR TB ward, Byo	Good condition	NA	TB CARE 1	10 33A 5008222
Locker, bedside std.	NA	ZI 165	2011-03-31	230	35	MDR TB ward, Byo	Good condition	NA	TB CARE 1	10 33A 5008222
Locker, bedside std.	NA	ZI 166	2011-03-31	230	35	MDR TB ward, Byo	Good condition	NA	TB CARE 1	10 33A 5008222
Locker, bedside std.	NA	ZI 167	2011-03-31	230	35	MDR TB ward, Byo	Good condition	NA	TB CARE 1	10 33A 5008222
LCD Monitor, HPLE1901w	CNC104QN3R	ZI IT 034	2011-07-29	422	63	ZIM Office # 3	Good condition	NA	TB CARE 1	10 50A 5008217
Desktop CPU, HP 500B	TRF1122GW	ZI IT 035	2011-07-29	423	63	ZIM Office # 3	Good condition	NA	TB CARE 1	10 50A 5008217
iPad 2, 64GIG	DLXFQTESDFJ3	ZI IT 029	2011-08-12	1.400	210	ZIM Office # 1	Good condition	NA	TB CARE 1	10 50A 5008217
iPad 2 Cover, Magnetic leather	NA	ZI IT 030	2011-08-12	130	20	ZIM Office # 1	Good condition	NA	TB CARE 1	10 50A 5008217
Mobile Cellphone, Nokia N97	NA	ZI IT 031	2011-08-30	350	53	ZIM Office # 3	Good condition	NA	TB CARE 1	10 50A 5008217
Stove, Defy compact 4	AA11210038	ZI 097	2011-09-29	516	77	ZIM Office kitchen	Good condition	NA	TB CARE 1	10 33A 5008222
Fridge, Capri CSD250	15378	ZI 098	2011-09-29	477	72	ZIM Office kitchen	Good condition	NA	TB CARE 1	10 33A 5008222
Microwave, Defy	DM0350AC11150368	ZI 099	2011-09-29	213	32	ZIM Office kitchen	Good condition	NA	TB CARE 1	10 33A 5008222
Motor Cycle, Honda CTX200	ACH 0280	ZI 100	2011-09-29	5.400	810	Zaka District	Good condition	NA	TB CARE 1	10 90A 5008202
Motor Cycle, Honda CTX200	ACH 0278	ZI 101	2011-09-29	5.400	810	Makoni District	Good condition	NA	TB CARE 1	10 90A 5008202
Motor Cycle, Honda CTX200	ACH 0279	ZI 103	2011-09-29	5.400	810	Gokwe North District	Good condition	NA	TB CARE 1	10 90A 5008202
Motor Cycle, Honda CTX200	ACH 0276	ZI 104	2011-09-29	5.400	810	Umguza District	Good condition	NA	TB CARE 1	10 90A 5008202
Motor Cycle, Honda CTX200	ACH 0277	ZI 105	2011-09-29	5.400	810	Umzingwane District	Good condition	NA	TB CARE 1	10 90A 5008202
Laptop, HP 4530s with bag	CNU1292SY4	ZI IT 036	2012-01-10	978	128	ZIM Office Storeroom	Good condition	NA	TB CARE 1	10 50A 5008217
Hoover, HWD020	NA	ZI 102	2012-01-20	134	20	ZIM Office kitchen	Good condition	NA	TB CARE 1	10 50A 5008217
Bookshelf, 3 tier, glass doors	NA	ZI 168	2012-06-14	350	53	Zim office Library	Good condition	NA	TB CARE 1	10 33A 5008222
Bookshelf, wooden 5 tier	NA	ZI 169	2012-06-14	300	45	Zim Office # 3	Good condition	NA	TB CARE 1	10 33A 5008222
Bookshelf, wooden 5 tier	NA	ZI 170	2012-06-14	300	45	Zim Office # 4	Good condition	NA	TB CARE 1	10 33A 5008222
Chair, highback swivel	NA	ZI 171	2012-06-14	190	29	Zim Office # 3	Good condition	NA	TB CARE 1	10 33A 5008222
Bookshelf, steel 5 tier, glass doors	NA	ZI 172	2012-06-14	600	90	Zim office Library	Good condition	NA	TB CARE 1	10 33A 5008222
Desk, 6 drawer	NA	ZI 173	2012-06-14	380	57	Zim Office # 3	Good condition	NA	TB CARE 1	10 33A 5008222
Filing cabinet, steel 4 drawer	NA	ZI 174	2012-06-14	380	57	Zim Office # 2	Good condition	NA	TB CARE 1	10 33A 5008222
Laptop, HP4530s	CNU21614W7	ZI IT 037	2012-06-27	900	135	ZIM Office Storeroom	Good condition	NA	TB CARE 1	10 50A 5008217
Genexpert IV - 4 Module machine with desktop	801816	ZI IT 038	2012-06-29	17.000	0	Mutare Hospital	Good condition	NA	TB CARE 1	10 50A 5008217
Samsung 32 inch LCD TV	ZVUZ3MJC700472M	ZI IT 092	2012-09-21	700	105	MDR TB ward, Byo	Good condition	NA	TB CARE 1	10 50A 5008217
Samsung 32 inch LCD TV	ZVZW3MJC400117	ZI IT 093	2012-09-21	700	105	MDR TB ward, Byo	Good condition	NA	TB CARE 1	10 50A 5008217
Samsung 32 inch LCD TV	ZVZW3MJC400325	ZI IT 094	2012-09-21	700	105	MDR TB ward, Byo	Good condition	NA	TB CARE 1	10 50A 5008217
Samsung 32 inch LCD TV	ZVUZ3MJC801986J	ZI IT 095	2012-09-21	700	105	MDR TB ward, Byo	Good condition	NA	TB CARE 1	10 50A 5008217
Samsung 32 inch LCD TV	ZVUZ3MJC801985H	ZI IT 096	2012-09-21	700	105	MDR TB ward, Byo	Good condition	NA	TB CARE 1	10 50A 5008217
Samsung 32 inch LCD TV	ZVUZ3MKC800390D	ZI IT 097	2012-09-21	700	105	MDR TB ward, Byo	Good condition	NA	TB CARE 1	10 50A 5008217
<b>TOTAL 30 SEPTEMBER 2012</b>				<b>274.378</b>	<b>28.238</b>					
<b>Purchased Oct. 2012 - Sept 2013</b>										
Mobile Cellphone, Nokia 710 Lumia	TBA	ZI IT 111	2012-10-16	291	38	Zim office # 7	Good condition	NA	TB CARE 1	10 50A 5008217
Telephone PABX system-Aristel AV 20 PBX	NA	ZI IT 112	2013-01-14	2.020	263	Zim office # 5	Good condition	NA	TB CARE 1	10 50A 5008217
Internet dongle and antenna, Econet wireless	E3131	ZI IT 113	2013-03-08	45	6	Zim office # 3	Good condition	NA	TB CARE 1	10 50A 5008217
Stationery steel cupboard, 72"	NA	ZI 321	2013-02-01	360	47	Zim Office balcony	Good condition	NA	TB CARE 1	10 33A 5008222
Lawn mower, 900W	NA	ZI 322	2013-03-04	130	17	ZIM Office Storeroom	Good condition	NA	TB CARE 1	10 50A 5008217
Mobile phone, Sony Ericsson	354399051315867	ZI IT 114	2013-03-28	420	55	Zim office # 4	Good condition	NA	TB CARE 1	10 50A 5008217
Mobile phone, Sony Xperia	YT9106074G	ZI IT 100	2013-05-24	334	44	Zim Office # 6	Good condition	NA	TB CARE 1	10 50A 5008217
Mobile phone, HTC 8S	SH2BXW709372	ZI IT 101	2013-05-24	323	42	Zim Office # 5B	Good condition	NA	TB CARE 1	10 50A 5008217
Mobile Phone, Samsung Galaxy Advance	R21D3BM8LDW	ZI IT 098	2013-05-17	338	44	Zim Office # 5	Good condition	NA	TB CARE 1	10 50A 5008217
Bookshelf, wooden 5 tier	NA	ZI 324	2013-05-10	300	39	Zim office # 7	Good condition	NA	TB CARE 1	10 33A 5008222
Samsung 32 inch LCD TV	TBA	ZI IT 157	2013-05-07	680	89	ZIM Office Storeroom	Good condition	NA	TB CARE 1	10 50A 5008217
Samsung 32 inch LCD TV	TBA	ZI IT 158	2013-05-07	680	89	ZIM Office Storeroom	Good condition	NA	TB CARE 1	10 50A 5008217
Samsung 32 inch LCD TV	TBA	ZI IT 159	2013-05-07	680	89	ZIM Office Storeroom	Good condition	NA	TB CARE 1	10 50A 5008217

Paper shredder, Kian JP840S	NA	ZI IT 160	2013-05-13	403	53	ZIM Office passage	Good condition	NA	TB CARE 1	10 50A 5008217
Laptop, HP 4540	TBA	ZI IT 161	2013-05-29	995	130	ZIM Office Storeroom	Good condition	NA	TB CARE 1	10 50A 5008217
Laptop, HP 4540	TBA	ZI IT 162	2013-05-29	995	130	ZIM Office Storeroom	Good condition	NA	TB CARE 1	10 50A 5008217
Desk, wooden 6 drawer	NA	ZI 457	2013-05-29	390	51	Zim office # 6	Good condition	NA	TB CARE 1	10 33A 5008222
Desk, wooden 6 drawer	NA	ZI 458	2013-05-29	390	51	Zim office # 5B	Good condition	NA	TB CARE 1	10 33A 5008222
Chair, Highback swivel red	NA	ZI 459	2013-05-29	185	24	Zim office # 6	Good condition	NA	TB CARE 1	10 33A 5008222
Chair, Highback swivel red	NA	ZI 460	2013-05-29	185	24	Zim office # 5B	Good condition	NA	TB CARE 1	10 33A 5008222
Everywhere chairs, blue with rest arms	NA	ZI 461	2013-05-29	90	12	Zim office # 6	Good condition	NA	TB CARE 1	10 33A 5008222
Everywhere chairs, blue with rest arms	NA	ZI 462	2013-05-29	90	12	Zim office # 6	Good condition	NA	TB CARE 1	10 33A 5008222
Everywhere chairs, blue with rest arms	NA	ZI 463	2013-05-29	90	12	Zim office # 5B	Good condition	NA	TB CARE 1	10 33A 5008222
Everywhere chairs, blue with rest arms	NA	ZI 464	2013-05-29	90	12	Zim office # 5B	Good condition	NA	TB CARE 1	10 33A 5008222
Bookshelf, wooden 5 tier	NA	ZI 465	2013-05-29	270	35	Zim office # 6	Good condition	NA	TB CARE 1	10 33A 5008222
Bookshelf, wooden 5 tier	NA	ZI 466	2013-05-29	270	35	Zim office # 5B	Good condition	NA	TB CARE 1	10 33A 5008222
Television,LG 32`` LCD	TBA	ZI IT 148	2013-04-23	680	89	ZIM Office Storeroom	Good condition	NA	TB CARE 1	10 33A 5008222
Television,LG 32`` LCD	TBA	ZI IT 149	2013-04-23	680	89	ZIM Office Storeroom	Good condition	NA	TB CARE 1	10 33A 5008222
Television,LG 32`` LCD	TBA	ZI IT 150	2013-04-23	680	89	ZIM Office Storeroom	Good condition	NA	TB CARE 1	10 33A 5008222
Filing cabinet, steel 4 drawer	NA	ZI 177	2013-02-13	380	50	ZIM Office Storeroom	Good condition	NA	TB CARE 1	10 33A 5008222
Filing cabinet, steel 4 drawer	NA	ZI 178	2013-02-13	380	50	Mutapa Clinic	Good condition	NA	TB CARE 1	10 33A 5008222
Filing cabinet, steel 4 drawer	NA	ZI 179	2013-02-13	380	50	Dangamvura Clinic	Good condition	NA	TB CARE 1	10 33A 5008222
Filing cabinet, steel 4 drawer	NA	ZI 180	2013-02-13	380	50	Phakama Clinic	Good condition	NA	TB CARE 1	10 33A 5008222
Filing cabinet, steel 4 drawer	NA	ZI 181	2013-02-13	380	50	Runyararo Clinic	Good condition	NA	TB CARE 1	10 33A 5008222
Filing cabinet, steel 4 drawer	NA	ZI 182	2013-02-13	380	50	Tshabalala Clinic	Good condition	NA	TB CARE 1	10 33A 5008222
Filing cabinet, steel 4 drawer	NA	ZI 183	2013-02-13	380	50	Mzilikazi Clinic	Good condition	NA	TB CARE 1	10 33A 5008222
Filing cabinet, steel 4 drawer	NA	ZI 184	2013-02-13	380	50	Luveve Clinic	Good condition	NA	TB CARE 1	10 33A 5008222
Filing cabinet, steel 4 drawer	NA	ZI 185	2013-02-13	380	50	Chinotimba Clinic	Good condition	NA	TB CARE 1	10 33A 5008222
Filing cabinet, steel 4 drawer	NA	ZI 186	2013-02-13	380	50	Mbizo Clinic	Good condition	NA	TB CARE 1	10 33A 5008222
Desk, wooden 6 drawer	NA	ZI 304	2013-02-25	400	52	Rutsanana Clinic	Good condition	NA	TB CARE 1	10 33A 5008222
Chair, highback liftmaster, blue	NA	ZI 305	2013-02-25	190	25	Runyararo Clinic	Good condition	NA	TB CARE 1	10 33A 5008222
Everywhere chairs, blue with rest arms	NA	ZI 306	2013-02-25	90	12	Runyararo Clinic	Good condition	NA	TB CARE 1	10 33A 5008222
Everywhere chairs, blue with rest arms	NA	ZI 307	2013-02-25	90	12	Runyararo Clinic	Good condition	NA	TB CARE 1	10 33A 5008222
Filing cabinet, steel 4 drawer	NA	ZI 308	2013-02-01	360	47	ZIM Office Storeroom	Good condition	NA	TB CARE 1	10 33A 5008222
Filing cabinet, steel 4 drawer	NA	ZI 309	2013-02-01	360	47	ZIM Office Storeroom	Good condition	NA	TB CARE 1	10 33A 5008222
Filing cabinet, steel 4 drawer	NA	ZI 310	2013-02-01	360	47	ZIM Office Storeroom	Good condition	NA	TB CARE 1	10 33A 5008222
Filing cabinet, steel 4 drawer	NA	ZI 311	2013-02-01	360	47	ZIM Office Storeroom	Good condition	NA	TB CARE 1	10 33A 5008222
Filing cabinet, steel 4 drawer	NA	ZI 312	2013-02-01	360	47	ZIM Office Storeroom	Good condition	NA	TB CARE 1	10 33A 5008222
Filing cabinet, steel 4 drawer	NA	ZI 313	2013-02-01	360	47	ZIM Office Storeroom	Good condition	NA	TB CARE 1	10 33A 5008222
Filing cabinet, steel 4 drawer	NA	ZI 314	2013-02-01	360	47	ZIM Office Storeroom	Good condition	NA	TB CARE 1	10 33A 5008222
Filing cabinet, steel 4 drawer	NA	ZI 315	2013-02-01	360	47	ZIM Office Storeroom	Good condition	NA	TB CARE 1	10 33A 5008222
Filing cabinet, steel 4 drawer	NA	ZI 316	2013-02-01	360	47	ZIM Office Storeroom	Good condition	NA	TB CARE 1	10 33A 5008222
Filing cabinet, steel 4 drawer	NA	ZI 317	2013-02-01	360	47	ZIM Office Storeroom	Good condition	NA	TB CARE 1	10 33A 5008222
Filing cabinet, steel 4 drawer	NA	ZI 318	2013-02-01	360	47	ZIM Office Storeroom	Good condition	NA	TB CARE 1	10 33A 5008222
Filing cabinet, steel 4 drawer	NA	ZI 319	2013-02-01	360	47	ZIM Office Storeroom	Good condition	NA	TB CARE 1	10 33A 5008222
Filing cabinet, steel 4 drawer	NA	ZI 320	2013-02-01	360	47	ZIM Office Storeroom	Good condition	NA	TB CARE 1	10 33A 5008222
Printer, HP Laserjet P2015	VNC3825505	ZI IT 115	2013-04-23	330	43	ZIM Office Storeroom	Good condition	NA	TB CARE 1	10 50A 5008217
Printer, HP Laserjet P2015	VNC3825497	ZI IT 116	2013-04-23	330	43	Chinhoyi city clinic	Good condition	NA	TB CARE 1	10 50A 5008217
Printer, HP Laserjet P2015	VNC3825508	ZI IT 117	2013-04-23	330	43	Kadoma city-Rimuka cl	Good condition	NA	TB CARE 1	10 50A 5008217
Printer, HP Laserjet P2015	VNC3825503	ZI IT 118	2013-04-23	330	43	ZIM Office Storeroom	Good condition	NA	TB CARE 1	10 50A 5008217
Printer, HP Laserjet P2015	VNC3825504	ZI IT 119	2013-04-23	330	43	ZIM Office Storeroom	Good condition	NA	TB CARE 1	10 50A 5008217
Printer, HP Laserjet P2015	VNC3825496	ZI IT 120	2013-04-23	330	43	ZIM Office Storeroom	Good condition	NA	TB CARE 1	10 50A 5008217

Printer, HP Laserjet P2015	VNC3825506	ZI IT 121	2013-04-23	330	43	ZIM Office Storeroom	Good condition	NA	TB CARE 1	10 50A 5008217
Printer, HP Laserjet P2015	VNC3825500	ZI IT 122	2013-04-23	330	43	ZIM Office Storeroom	Good condition	NA	TB CARE 1	10 50A 5008217
Printer, HP Laserjet P2015	VNC3825801	ZI IT 123	2013-04-23	330	43	ZIM Office Storeroom	Good condition	NA	TB CARE 1	10 50A 5008217
Printer, HP Laserjet P2015	VNC3825498	ZI IT 124	2013-04-23	330	43	ZIM Office Storeroom	Good condition	NA	TB CARE 1	10 50A 5008217
Desktop, HP P3500	TRF31005RZ	ZI IT 125	2013-04-23	775	101	ZIM Office Storeroom	Good condition	NA	TB CARE 1	10 50A 5008217
Desktop, HP P3500	TRF31005CW	ZI IT 126	2013-04-23	775	101	ZIM Office Storeroom	Good condition	NA	TB CARE 1	10 50A 5008217
Desktop, HP P3500	TRF31005P3	ZI IT 127	2013-04-23	775	101	ZIM Office Storeroom	Good condition	NA	TB CARE 1	10 50A 5008217
Desktop, HP P3500	TRF31005D5	ZI IT 128	2013-04-23	775	101	ZIM Office Storeroom	Good condition	NA	TB CARE 1	10 50A 5008217
Desktop, HP P3500	TRF31005NH	ZI IT 129	2013-04-23	775	101	ZIM Office Storeroom	Good condition	NA	TB CARE 1	10 50A 5008217
Desktop, HP P3500	TRF31005D3	ZI IT 130	2013-04-23	775	101	Rimuka Clinic	Good condition	NA	TB CARE 1	10 50A 5008217
Desktop, HP P3500	TRF31005KG	ZI IT 131	2013-04-23	775	101	ZIM Office Storeroom	Good condition	NA	TB CARE 1	10 50A 5008217
Desktop, HP P3500	TRF31005NN	ZI IT 132	2013-04-23	775	101	Chinhoyi city clinic	Good condition	NA	TB CARE 1	10 50A 5008217
Desktop, HP P3500	TRF31005CD	ZI IT 133	2013-04-23	775	101	ZIM Office Storeroom	Good condition	NA	TB CARE 1	10 50A 5008217
Desktop, HP P3500	TRF31005NG	ZI IT 134	2013-04-23	775	101	ZIM Office Storeroom	Good condition	NA	TB CARE 1	10 50A 5008217
Projector, LG B5275	302CTQX02796	ZI IT 135	2013-04-23	599	78	ZIM Office Storeroom	Good condition	NA	TB CARE 1	10 50A 5008217
Projector, LG B5275	302CTNLOO383	ZI IT 136	2013-04-23	599	78	Chinhoyi city clinic	Good condition	NA	TB CARE 1	10 50A 5008217
Projector, LG B5275	302CTUK00334	ZI IT 137	2013-04-23	599	78	ZIM Office Storeroom	Good condition	NA	TB CARE 1	10 50A 5008217
Projector, LG B5275	302CTZP01181	ZI IT 138	2013-04-23	599	78	Rimuka Clinic	Good condition	NA	TB CARE 1	10 50A 5008217
Projector, LG B5275	302CTHE00345	ZI IT 139	2013-04-23	599	78	ZIM Office Storeroom	Good condition	NA	TB CARE 1	10 50A 5008217
Projector, LG B5275	301CTXM01026	ZI IT 140	2013-04-23	599	78	ZIM Office Storeroom	Good condition	NA	TB CARE 1	10 50A 5008217
Projector, LG B5275	301CTNL00239	ZI IT 141	2013-04-23	599	78	ZIM Office Storeroom	Good condition	NA	TB CARE 1	10 50A 5008217
Projector, LG B5275	302CTTB00281	ZI IT 142	2013-04-23	599	78	ZIM Office Storeroom	Good condition	NA	TB CARE 1	10 50A 5008217
Projector, LG B5275	302CTRN00270	ZI IT 143	2013-04-23	599	78	ZIM Office Storeroom	Good condition	NA	TB CARE 1	10 50A 5008217
Projector, LG B5275	302CTHE02793	ZI IT 144	2013-04-23	599	78	ZIM Office Storeroom	Good condition	NA	TB CARE 1	10 50A 5008217
Television,Samsung 32`` LED	NA	ZI IT 145	2013-04-23	680	89	ZIM Office Storeroom	Good condition	NA	TB CARE 1	10 50A 5008217
Television,LG 32`` LCD	111NDUN1H222	ZI IT 146	2013-04-23	680	89	Rimuka Clinic	Good condition	NA	TB CARE 1	10 50A 5008217
Television,LG 32`` LCD	211NDAY42392	ZI IT 147	2013-04-23	680	89	Chinhoyi city clinic	Good condition	NA	TB CARE 1	10 50A 5008217
Television,Samsung 32`` LCD	ZVZW3MJD303314B	ZI IT 151	2013-04-23	680	89	ZIM Office Storeroom	Good condition	NA	TB CARE 1	10 50A 5008217
Television,Samsung 32`` LCD	NA	ZI IT 152	2013-04-23	680	89	ZIM Office Storeroom	Good condition	NA	TB CARE 1	10 50A 5008217
Television,Samsung 32`` LCD	NA	ZI IT 153	2013-04-23	680	89	ZIM Office Storeroom	Good condition	NA	TB CARE 1	10 50A 5008217
Television,Samsung 32`` LCD	NA	ZI IT 154	2013-04-23	680	89	ZIM Office Storeroom	Good condition	NA	TB CARE 1	10 50A 5008217
Water dispenser, 20lt	NA	ZI 357	2013-04-23	450	59	Rimuka Clinic	Good condition	NA	TB CARE 1	10 33A 5008222
Water dispenser, 20lt	NA	ZI 358	2013-04-23	450	59	Chinhoyi city clinic	Good condition	NA	TB CARE 1	10 33A 5008222
Water dispenser, 20lt	NA	ZI 359	2013-04-23	450	59	ZIM Office Storeroom	Good condition	NA	TB CARE 1	10 33A 5008222
Water dispenser, 20lt	NA	ZI 360	2013-04-23	450	59	ZIM Office Storeroom	Good condition	NA	TB CARE 1	10 33A 5008222
Water dispenser, 20lt	NA	ZI 361	2013-04-23	450	59	ZIM Office Storeroom	Good condition	NA	TB CARE 1	10 33A 5008222
Water dispenser, 20lt	NA	ZI 362	2013-04-23	450	59	ZIM Office Storeroom	Good condition	NA	TB CARE 1	10 33A 5008222
Water dispenser, 20lt	NA	ZI 363	2013-04-23	450	59	ZIM Office Storeroom	Good condition	NA	TB CARE 1	10 33A 5008222
Water dispenser, 20lt	NA	ZI 364	2013-04-23	450	59	ZIM Office Storeroom	Good condition	NA	TB CARE 1	10 33A 5008222
Water dispenser, 20lt	NA	ZI 365	2013-04-23	450	59	ZIM Office Storeroom	Good condition	NA	TB CARE 1	10 33A 5008222
Water dispenser, 20lt	NA	ZI 366	2013-04-23	450	59	ZIM Office Storeroom	Good condition	NA	TB CARE 1	10 33A 5008222
Desk, wooden 6 drawer	NA	ZI 367	2013-04-23	390	51	Dangamvura Clinic	Good condition	NA	TB CARE 1	10 33A 5008222
Desk, wooden 6 drawer	NA	ZI 368	2013-04-23	390	51	Dangamvura Clinic	Good condition	NA	TB CARE 1	10 33A 5008222
Desk, wooden 6 drawer	NA	ZI 369	2013-04-23	390	51	ZIM Office Storeroom	Good condition	NA	TB CARE 1	10 33A 5008222
Desk, wooden 6 drawer	NA	ZI 370	2013-04-23	390	51	Rimuka Clinic	Good condition	NA	TB CARE 1	10 33A 5008222
Desk, wooden 6 drawer	NA	ZI 371	2013-04-23	390	51	Rimuka Clinic	Good condition	NA	TB CARE 1	10 33A 5008222
Desk, wooden 6 drawer	NA	ZI 372	2013-04-23	390	51	Chinhoyi city clinic	Good condition	NA	TB CARE 1	10 33A 5008222
Desk, wooden 6 drawer	NA	ZI 373	2013-04-23	390	51	Chinhoyi city clinic	Good condition	NA	TB CARE 1	10 33A 5008222
Desk, wooden 6 drawer	NA	ZI 374	2013-04-23	390	51	ZIM Office Storeroom	Good condition	NA	TB CARE 1	10 33A 5008222









HP 3400 Desktop	CNT202227M	ZI IT 045	2012-07-31	780	117	ZIM Office Storeroom	Good condition	NA	PEPFAR	10 50A 5008217
HP 3400 Desktop	CNT20222HQ	ZI IT 046	2012-07-31	780	117	ZIM Office Storeroom	Good condition	NA	PEPFAR	10 50A 5008217
HP 3400 Desktop	CNT20222RT	ZI IT 047	2012-07-31	780	117	ZIM Office Storeroom	Good condition	NA	PEPFAR	10 50A 5008217
HP 3400 Desktop	CNT20222LD	ZI IT 048	2012-07-31	780	117	ZIM Office Storeroom	Good condition	NA	PEPFAR	10 50A 5008217
HP 3400 Desktop	TRF2190CGY	ZI IT 049	2012-07-31	780	117	ZIM Office Storeroom	Good condition	NA	PEPFAR	10 50A 5008217
HP 3400 Desktop	TRF21209TY	ZI IT 050	2012-07-31	780	117	ZIM Office Storeroom	Good condition	NA	PEPFAR	10 50A 5008217
HP 3400 Desktop	CNT20222H7	ZI IT 051	2012-07-31	780	117	ZIM Office Storeroom	Good condition	NA	PEPFAR	10 50A 5008217
HP 3400 Desktop	TRF2190CKS	ZI IT 052	2012-07-31	780	117	ZIM Office Storeroom	Good condition	NA	PEPFAR	10 50A 5008217
HP 3400 Desktop	TRF21209VC	ZI IT 053	2012-07-31	780	117	ZIM Office Storeroom	Good condition	NA	PEPFAR	10 50A 5008217
HP 4530s laptop with bag	CNU2092RZD	ZI IT 054	2012-07-31	885	133	ZIM Office # 6	Good condition	NA	PEPFAR	10 50A 5008217
HP 4530s laptop with bag	CNU2092RTO	ZI IT 055	2012-07-31	885	133	ZIM Office Storeroom	Good condition	NA	PEPFAR	10 50A 5008217
HP 4530s laptop with bag	CNU2092Y69	ZI IT 056	2012-07-31	885	133	ZIM Office Storeroom	Good condition	NA	PEPFAR	10 50A 5008217
HP 2035 printer	CNCOG47027	ZI IT 057	2012-07-31	375	56	ZIM Office Storeroom	Good condition	NA	PEPFAR	10 50A 5008217
HP 2035 printer	CNCF445468	ZI IT 058	2012-07-31	375	56	ZIM Office Storeroom	Good condition	NA	PEPFAR	10 50A 5008217
HP 2035 printer	CNCOH47166	ZI IT 059	2012-07-31	375	56	ZIM Office Storeroom	Good condition	NA	PEPFAR	10 50A 5008217
HP 2035 printer	CNCF445488	ZI IT 060	2012-07-31	375	56	ZIM Office Storeroom	Good condition	NA	PEPFAR	10 50A 5008217
HP 2035 printer	CNCF445477	ZI IT 061	2012-07-31	375	56	ZIM Office Storeroom	Good condition	NA	PEPFAR	10 50A 5008217
HP 2035 printer	CNCF445470	ZI IT 062	2012-07-31	375	56	ZIM Office Storeroom	Good condition	NA	PEPFAR	10 50A 5008217
HP 2035 printer	CNCF445485	ZI IT 063	2012-07-31	375	56	ZIM Office Storeroom	Good condition	NA	PEPFAR	10 50A 5008217
HP 2035 printer	CNCOH47169	ZI IT 064	2012-07-31	375	56	ZIM Office Storeroom	Good condition	NA	PEPFAR	10 50A 5008217
HP 2035 printer	CNCF445484	ZI IT 065	2012-07-31	375	56	ZIM Office Storeroom	Good condition	NA	PEPFAR	10 50A 5008217
HP 2035 printer	CNCOG47025	ZI IT 066	2012-07-31	375	56	ZIM Office Storeroom	Good condition	NA	PEPFAR	10 50A 5008217
HP 2035 printer	CNCF445463	ZI IT 067	2012-07-31	375	56	ZIM Office Storeroom	Good condition	NA	PEPFAR	10 50A 5008217
HP 2035 printer	CNCOH47167	ZI IT 068	2012-07-31	375	56	ZIM Office Storeroom	Good condition	NA	PEPFAR	10 50A 5008217
HP 2035 printer	CNCF445474	ZI IT 069	2012-07-31	375	56	ZIM Office Storeroom	Good condition	NA	PEPFAR	10 50A 5008217
LG BS275 LCD projector	007CTNL03327	ZI IT 070	2012-07-31	895	134	ZIM Office Storeroom	Good condition	NA	PEPFAR	10 50A 5008217
LG BS275 LCD projector	110CTEA04964	ZI IT 071	2012-07-31	895	134	ZIM Office Storeroom	Good condition	NA	PEPFAR	10 50A 5008217
LG BS275 LCD projector	007CTMR00995	ZI IT 072	2012-07-31	895	134	ZIM Office Storeroom	Good condition	NA	PEPFAR	10 50A 5008217
LG BS275 LCD projector	205CTAS00256	ZI IT 073	2012-07-31	895	134	ZIM Office Storeroom	Good condition	NA	PEPFAR	10 50A 5008217
LG BS275 LCD projector	205CTDG05170	ZI IT 074	2012-07-31	895	134	ZIM Office Storeroom	Good condition	NA	PEPFAR	10 50A 5008217
LG BS275 LCD projector	205CTQX05068	ZI IT 075	2012-07-31	895	134	ZIM Office Storeroom	Good condition	NA	PEPFAR	10 50A 5008217
LG BS275 LCD projector	205CTFT00259	ZI IT 076	2012-07-31	895	134	ZIM Office Storeroom	Good condition	NA	PEPFAR	10 50A 5008217
LG BS275 LCD projector	012CTPY00376	ZI IT 077	2012-07-31	895	134	ZIM Office Storeroom	Good condition	NA	PEPFAR	10 50A 5008217
LG BS275 LCD projector	205CTWC01817	ZI IT 078	2012-07-31	895	134	ZIM Office Storeroom	Good condition	NA	PEPFAR	10 50A 5008217
Mobile Cellphone, Nokia 1282	353666054950739	ZI IT 079	2012-09-18	30	5	Mbare Clinic	Good condition	NA	PEPFAR	10 50A 5008217
Mobile Cellphone, Nokia 1282	353692056191221	ZI IT 080	2012-09-18	30	5	Rutsanana Clinic	Good condition	NA	PEPFAR	10 50A 5008217
Mobile Cellphone, Nokia 1282	353692056412924	ZI IT 081	2012-09-18	30	5	Zengeza clinic	Good condition	NA	PEPFAR	10 50A 5008217
Mobile Cellphone, Nokia 1282	353690051681402	ZI IT 082	2012-09-18	30	5	Luveve Clinic	Good condition	NA	PEPFAR	10 50A 5008217
Mobile Cellphone, Nokia 1282	353298051630252	ZI IT 083	2012-09-18	30	5	Phakama Clinic	Good condition	NA	PEPFAR	10 50A 5008217
Mobile Cellphone, Nokia 1282	353692056188391	ZI IT 084	2012-09-18	30	5	Mzilikazi Clinic	Good condition	NA	PEPFAR	10 50A 5008217
Mobile Cellphone, Nokia 1282	353690051666643	ZI IT 085	2012-09-18	30	5	Tshabalala Clinic	Good condition	NA	PEPFAR	10 50A 5008217
Mobile Cellphone, Nokia 1282	353665059329501	ZI IT 086	2012-09-18	30	5	Chinotimba Clinic	Good condition	NA	PEPFAR	10 50A 5008217
Mobile Cellphone, Nokia 1282	353690051454651	ZI IT 087	2012-09-18	30	5	ZIM Office Storeroom	Good condition	NA	PEPFAR	10 50A 5008217
Mobile Cellphone, Nokia 1282	353690051636067	ZI IT 088	2012-09-18	30	5	ZIM Office Storeroom	Good condition	NA	PEPFAR	10 50A 5008217
Mobile Cellphone, Nokia 1282	353691053469408	ZI IT 089	2012-09-18	30	5	ZIM Office Storeroom	Good condition	NA	PEPFAR	10 50A 5008217
Mobile Cellphone, Nokia 1282	353692056102897	ZI IT 090	2012-09-18	30	5	ZIM Office Storeroom	Good condition	NA	PEPFAR	10 50A 5008217
Mobile Cellphone, Nokia 1282	353690051794619	ZI IT 091	2012-09-18	30	5	ZIM Office Storeroom	Good condition	NA	PEPFAR	10 50A 5008217
Samsung 32 inch LCD TV	ZVUZ3MJC700344E	ZI IT 098	2012-09-21	700	105	ZIM Office Storeroom	Good condition	NA	PEPFAR	10 50A 5008217
Samsung 32 inch LCD TV	ZVUZ3MLC800278A	ZI IT 099	2012-09-21	700	105	ZIM Office Storeroom	Good condition	NA	PEPFAR	10 50A 5008217

Samsung 32 inch LCD TV	ZVUZ3MLC800289Z	ZI IT 100	2012-09-21	700	105	ZIM Office Storeroom	Good condition	NA	PEPFAR	10 50A 5008217
Samsung 32 inch LCD TV	ZVUZ3MJC700512F	ZI IT 101	2012-09-21	700	105	ZIM Office Storeroom	Good condition	NA	PEPFAR	10 50A 5008217
LG 32 inch LCD TV	205NDNUAF943	ZI IT 102	2012-09-21	700	105	ZIM Office Storeroom	Good condition	NA	PEPFAR	10 50A 5008217
LG 32 inch LCD TV	202NDHB09809	ZI IT 103	2012-09-21	700	105	ZIM Office Storeroom	Good condition	NA	PEPFAR	10 50A 5008217
LG 32 inch LCD TV	202NDDM0950	ZI IT 104	2012-09-21	700	105	ZIM Office Storeroom	Good condition	NA	PEPFAR	10 50A 5008217
LG 32 inch LCD TV	202NDNU09271	ZI IT 105	2012-09-21	700	105	ZIM Office Storeroom	Good condition	NA	PEPFAR	10 50A 5008217
LG 32 inch LCD TV	202NDDH09616	ZI IT 106	2012-09-21	700	105	ZIM Office Storeroom	Good condition	NA	PEPFAR	10 50A 5008217
LG 32 inch LCD TV	202NDDM09818	ZI IT 107	2012-09-21	700	105	ZIM Office Storeroom	Good condition	NA	PEPFAR	10 50A 5008217
LG 32 inch LCD TV	201NDFVIM867	ZI IT 108	2012-09-21	700	105	ZIM Office Storeroom	Good condition	NA	PEPFAR	10 50A 5008217
LG 32 inch LCD TV	201NDKDIM245	ZI IT 109	2012-09-21	700	105	ZIM Office Storeroom	Good condition	NA	PEPFAR	10 50A 5008217
LG 32 inch LCD TV	205NDLSAF720	ZI IT 110	2012-09-21	700	105	ZIM Office Storeroom	Good condition	NA	PEPFAR	10 50A 5008217
Water dispenser, 20lt	NA	ZI 280	2012-09-21	450	68	Zengeza clinic	Good condition	NA	PEPFAR	10 33A 5008222
Water dispenser, 20lt	NA	ZI 281	2012-09-21	450	68	Rutsanana Clinic	Good condition	NA	PEPFAR	10 33A 5008222
Water dispenser, 20lt	NA	ZI 282	2012-09-21	450	68	Mbare Clinic	Good condition	NA	PEPFAR	10 33A 5008222
Water dispenser, 20lt	NA	ZI 283	2012-09-21	450	68	Luveve Clinic	Good condition	NA	PEPFAR	10 33A 5008222
Water dispenser, 20lt	NA	ZI 284	2012-09-21	450	68	Phakama Clinic	Good condition	NA	PEPFAR	10 33A 5008222
Water dispenser, 20lt	NA	ZI 285	2012-09-21	450	68	Mzilikazi Clinic	Good condition	NA	PEPFAR	10 33A 5008222
Water dispenser, 20lt	NA	ZI 286	2012-09-21	450	68	Tshabalala Clinic	Good condition	NA	PEPFAR	10 33A 5008222
Water dispenser, 20lt	NA	ZI 287	2012-09-21	450	68	Chinotimba Clinic	Good condition	NA	PEPFAR	10 33A 5008222
Water dispenser, 20lt	NA	ZI 288	2012-09-21	450	68	ZIM Office Storeroom	Good condition	NA	PEPFAR	10 33A 5008222
Water dispenser, 20lt	NA	ZI 289	2012-09-21	450	68	ZIM Office Storeroom	Good condition	NA	PEPFAR	10 33A 5008222
Water dispenser, 20lt	NA	ZI 290	2012-09-21	450	68	ZIM Office Storeroom	Good condition	NA	PEPFAR	10 33A 5008222
Water dispenser, 20lt	NA	ZI 291	2012-09-21	450	68	ZIM Office Storeroom	Good condition	NA	PEPFAR	10 33A 5008222
Water dispenser, 20lt	NA	ZI 292	2012-09-21	450	68	ZIM Office Storeroom	Good condition	NA	PEPFAR	10 33A 5008222
Motor vehicle, Toyota Hilux, silver	TBA	ZI 293	2012-09-21	35.599	5.340	ZIM Office	Good condition	NA	PEPFAR	10 90A 5008202
<b>TOTAL PEPFAR 30 SEPTEMBER 2012</b>				<b>130.684</b>	<b>14.550</b>					
<b>Purchased Oct. 2012 - Sept 2013</b>										
Motor Cycle, Yamaha YBR 125cc	ACV 0898	ZI 175	2013-02-06	2.695	352	City of Kwekwe	Good condition	NA	PEPFAR	10 90A 5008202
Motor Cycle, Yamaha YBR 125cc	ACV 0899	ZI 176	2013-02-06	2.695	352	City of Victoria Falls	Good condition	NA	PEPFAR	10 90A 5008202
Mobile Cellphone, Nokia 1280	IME355943052569466	ZI IT 163	2013-06-26	25	3	Rimuka clinic	Good condition	NA	PEPFAR	10 50A 5008217
Mobile Cellphone, Nokia 1280	IME355943052753987	ZI IT 164	2013-06-26	25	3	Chinhoyi clinic	Good condition	NA	PEPFAR	10 50A 5008217
Mobile Cellphone, Nokia 1280	2672	ZI IT 165	2013-06-26	25	3	ZIM Office Storeroom	Good condition	NA	PEPFAR	10 50A 5008217
Mobile Cellphone, Nokia 1280	5164	ZI IT 166	2013-06-26	25	3	ZIM Office Storeroom	Good condition	NA	PEPFAR	10 50A 5008217
Mobile Cellphone, Nokia 1280	2396	ZI IT 167	2013-06-26	25	3	ZIM Office Storeroom	Good condition	NA	PEPFAR	10 50A 5008217
Mobile Cellphone, Nokia 1280	7303	ZI IT 168	2013-06-26	25	3	ZIM Office Storeroom	Good condition	NA	PEPFAR	10 50A 5008217
Mobile Cellphone, Nokia 1280	9039	ZI IT 169	2013-06-26	25	3	ZIM Office Storeroom	Good condition	NA	PEPFAR	10 50A 5008217
Mobile Cellphone, Nokia 1280	4831	ZI IT 170	2013-06-26	25	3	ZIM Office Storeroom	Good condition	NA	PEPFAR	10 50A 5008217
Mobile Cellphone, Nokia 1280	2936	ZI IT 171	2013-06-26	25	3	ZIM Office Storeroom	Good condition	NA	PEPFAR	10 50A 5008217
Mobile Cellphone, Nokia 1280	7974	ZI IT 172	2013-06-26	25	3	ZIM Office Storeroom	Good condition	NA	PEPFAR	10 50A 5008217
Internet dongle and antenna, Econet wireless	6920702717201	ZI IT 173	2013-06-26	45	6	Rimuka clinic	Good condition	NA	PEPFAR	10 50A 5008217
Internet dongle and antenna, Econet wireless	N8SBYA9311602922	ZI IT 174	2013-06-26	45	6	Chinhoyi clinic	Good condition	NA	PEPFAR	10 50A 5008217
Internet dongle and antenna, Econet wireless	NA	ZI IT 175	2013-06-26	45	6	ZIM Office Storeroom	Good condition	NA	PEPFAR	10 50A 5008217
Internet dongle and antenna, Econet wireless	NA	ZI IT 176	2013-06-26	45	6	ZIM Office Storeroom	Good condition	NA	PEPFAR	10 50A 5008217
Internet dongle and antenna, Econet wireless	NA	ZI IT 177	2013-06-26	45	6	ZIM Office Storeroom	Good condition	NA	PEPFAR	10 50A 5008217
Internet dongle and antenna, Econet wireless	NA	ZI IT 178	2013-06-26	45	6	ZIM Office Storeroom	Good condition	NA	PEPFAR	10 50A 5008217
Internet dongle and antenna, Econet wireless	NA	ZI IT 179	2013-06-26	45	6	ZIM Office Storeroom	Good condition	NA	PEPFAR	10 50A 5008217
Internet dongle and antenna, Econet wireless	NA	ZI IT 180	2013-06-26	45	6	ZIM Office Storeroom	Good condition	NA	PEPFAR	10 50A 5008217
Internet dongle and antenna, Econet wireless	NA	ZI IT 181	2013-06-26	45	6	ZIM Office Storeroom	Good condition	NA	PEPFAR	10 50A 5008217
Internet dongle and antenna, Econet wireless	NA	ZI IT 182	2013-06-26	45	6	ZIM Office Storeroom	Good condition	NA	PEPFAR	10 50A 5008217

Internet dongle and antenna, Econet wireless	NA	ZI IT 183	2013-06-26	45	6	ZIM Office Storeroom	Good condition	NA	PEPFAR	10 50A 5008217
Internet dongle and antenna, Econet wireless	NA	ZI IT 184	2013-06-26	45	6	ZIM Office Storeroom	Good condition	NA	PEPFAR	10 50A 5008217
Internet dongle and antenna, Econet wireless	NA	ZI IT 185	2013-06-26	45	6	ZIM Office Storeroom	Good condition	NA	PEPFAR	10 50A 5008217
Internet dongle and antenna, Econet wireless	NA	ZI IT 186	2013-06-26	45	6	ZIM Office Storeroom	Good condition	NA	PEPFAR	10 50A 5008217
Internet dongle and antenna, Econet wireless	NA	ZI IT 187	2013-06-26	45	6	ZIM Office Storeroom	Good condition	NA	PEPFAR	10 50A 5008217
Internet dongle and antenna, Econet wireless	NA	ZI IT 188	2013-06-26	45	6	ZIM Office Storeroom	Good condition	NA	PEPFAR	10 50A 5008217
Internet dongle and antenna, Econet wireless	NA	ZI IT 189	2013-06-26	45	6	ZIM Office Storeroom	Good condition	NA	PEPFAR	10 50A 5008217
Internet dongle and antenna, Econet wireless	NA	ZI IT 190	2013-06-26	45	6	ZIM Office Storeroom	Good condition	NA	PEPFAR	10 50A 5008217
Internet dongle and antenna, Econet wireless	NA	ZI IT 191	2013-06-26	45	6	ZIM Office Storeroom	Good condition	NA	PEPFAR	10 50A 5008217
Internet dongle and antenna, Econet wireless	NA	ZI IT 192	2013-06-26	45	6	ZIM Office Storeroom	Good condition	NA	PEPFAR	10 50A 5008217
Internet dongle and antenna, Econet wireless	NA	ZI IT 193	2013-06-26	45	6	ZIM Office Storeroom	Good condition	NA	PEPFAR	10 50A 5008217
Internet dongle and antenna, Econet wireless	NA	ZI IT 194	2013-06-26	45	6	ZIM Office Storeroom	Good condition	NA	PEPFAR	10 50A 5008217
Internet dongle and antenna, Econet wireless	NA	ZI IT 195	2013-06-26	45	6	ZIM Office Storeroom	Good condition	NA	PEPFAR	10 50A 5008217
				6.675	871					
<b>GRAND TOTAL PEPFAR TO 30 JUNE 2013</b>				<b>137.359</b>	<b>15.421</b>					
<b>GRAND TOTAL TBCARE 1 &amp; PEPFAR TO 30 JUNE 2013</b>				<b>479.270</b>	<b>52.467</b>					