

Handwritten signature

JOINT PROJECT IMPLEMENTATION PLAN PART I - WORK SCHEDULE		1. COOPERATING COUNTRY BOLIVIA	2. PROJECT TITLE Cereals Development	M FEB 197
5. RESPONSIBLE PROJECT COORDINATOR Jack Morris, RDD		6. RESPONSIBLE COOPERATING COUNTRY AGENCY Ministry of Agriculture		7. COOPERATING SPONSOR A.I.D. Reference Ce

1. NO.	2. DESCRIPTION OF MAJOR ACTIONS OR STEPS	10. PRIMARY ACTION AGENT	11. TARGET DATES			FY-
			PREPARATORY ACTION	PHYSICAL START	PHYSICAL COMPLETION	
1.	Multiplication of four tons Coposu giving 40 tons. Second multiplication of this gave 600 tons from which 200 tons went to Potosí, Chuquisaca and Cochabamba.	CC/C/M	1966	10/66	12/67	
2.	USAID/B loans 12/67: \$100,000 to E&B Fenaca; \$30,000 to MinAg; \$70,000 rotating fund, Ministry of Agriculture.	M	1967	12/67	Cont	
3.	USAID/B donation 50 tons Jaral wheat.	M/C	1968	6/68	3/68	
4.	Multiplication of these/tons in Cochabamba, Potosí, Chuquisaca and Tarija, through MinAg, YFFB and EAB.	CC/C	1968	11/68	4/69	
5.	Arrival of Utah State University advisors in agricultural extension and Farinology.	C/M	4/69	6/69	11/69	
6.	Arrival of a Fertilizer Expert from the University of North Carolina.	C/M		6/67	5/70	
7.	Engineer Cabrera, Chief of experimentation wheat project, visit to Mexico, Utah and Colombia.	CC/M	1969	8/69	10/69	
8.	First National Wheat Congress held in Cochabamba	CC/C/M	1968	1/69	1/69	
9.	Farinology training of Mr. Córdova in Mexico	C/M	1969	2/70	9/70	
10.	Creation of a National Wheat Institute.	CC	1969	1/69	9/69	
11.	Harvesting of Coposu and Jaral wheat by the Ministry of Agriculture and YFFB for planting.	CC	1967	11/68	Cont	
12.	\$b 7,200,000 loan of USAID/B to the Agricultural Bank for cereal production and commercialization credits.	M/CC	1969	5/69	Cont.	
13.	Summer planting of 1969-70 Jaral wheat.	CC	1969	10/69	5/70	
14.	Planning Winter plantings for 1970.	CC/C	1970	1/70	7/70	
15.	Creation of the Department of Seed Certification and Multiplication	CC/C/M	1969	2/70	8/70	
16.	Development and selection of new wheat varieties.	CC/C	1968	11/68	Cont.	
17.	Zoning wheat production areas.	CC	1970	2/70	5/72	
18.	Soils sampling for laboratory analysis.	CC/C	1967	8/68	Cont.	
19.	Determination of types, levels of fertilizers for both dry land and irrigated wheat productions.	CC/C	1968	9/68	1974	
20.	Demonstrations of the use of fertilizers.	CC/C	1968	10/68	Cont.	
21.	Demonstrations for practices of the use of herbicides	CC/C	1969	2/69	Cont.	
22.	Formation of pre-cooperative and cooperative groups for the production and commercialization of wheat.	CC	1968	5/68	Cont.	

PD-AAA-108-EI

5110364-32

JOINT PROJECT IMPLEMENTATION PLAN PART I - WORK SCHEDULE		1. COOPERATING COUNTRY	2. PROJECT TITLE			
3. RESPONSIBLE PROJECT COORDINATOR		6. RESPONSIBLE COOPERATING COUNTRY AGENCY		7. COOPERATING SPONSOR		
Jack Morris, RDD		BOLIVIA		Cereals Development		
Ministry of Agriculture						
8. NO.	9. DESCRIPTION OF MAJOR ACTIONS OR STEPS	10. PRIMARY ACTION AGENT	11. TARGET DATES			12. FY-
			PREPARA- TORY ACTION	PHYSICAL START	PHYSICAL COMPLE- TION	
23	Statistical studies of production and commercialization.	CC/C/M	1968	4/68	Cont.	
24	Studies of the possibility of irrigation in different wheat areas and its technical and economic feasibility.	CC/C	1970	5/71	Cont.	
25	Training for field personnel of the Ministry of Agriculture on different aspects related to the cultivation of wheat in Cochabamba, Potosí, Chuquisaca and Tarija.	CC/C/M	1968	6/69	Cont.	
26	Training for campesino groups.	CC	1968	7/69	Cont.	
27	Promotion and technical education programs for campesinos for their slow incorporation into the wheat project.	CC	1968	7/68	Cont.	
28	Coordination of the activities of the National Wheat Institute, USAID, Agricultural Bank, YPFB, National Federation of Savings & Loans, Millers Industrial Association, etc.	CC/M/C	1968	5/68	Cont.	
29	Fertilizer Specialist assigned Utah State Staff in Bolivia.	C/M/CC	3/70	7/70	7/72	