

PAGE 1

PROJECT APPRAISAL REPORT (PAR)

1. PROJECT NO. 62-13-699-095-3	2. PAR FOR PERIOD FY-69 TO 12/15/72	3. COUNTRY PANAMA	Room 1000 4. U.S. SERIAL NO. 72-1
--	---	-----------------------------	--

GEORGETOWN UNIVERSITY PD-AAB-319-C1

6. PROJECT DURATION: Begin FY 69 End FY 78	7. DATE LATEST PROP 12/21/70	8. DATE LATEST PIP 6/21/72	9. DATE PRIOR PAR None
10. U.S. FUNDS	a. Cumulative Obligation Through Prior FY: \$ 245,000	b. Current FY Estimated Budget: \$ 85,000	c. Estimated Budget to completion After Current FY: \$ 1,204,000

11. KEY ACTION AGENTS (Contractor, Participating Agency or Voluntary Agency)

a. NAME	b. CONTRACT, PASA OR VOL. AG. NO.
Georgetown University	AID/1a-638 ✓

12. NEW ACTIONS PROPOSED AND REQUESTED AS A RESULT OF THIS EVALUATION

A. ACTION ID			B. LIST OF ACTIONS	C. PROPOSED ACTION COMPLETION DATE
US AID	AID #	HOA/T		
		X	C.U. must formally establish a Center and name a competent Director.	March 1972
X		X	Investigation of possibilities of outside assistance for C.U.	March 1972
		X	Obtain a more secure financial base so that C.U. can support the Center as required.	Continuing
X		X	Agreement on how the teaching reforms will be accomplished, e.g. what will be the role of the various faculties in teaching social science.	May 1972
X	X		Investigation of possibilities for graduate level social sciences training in L.A.	February 1972
		X	AID/W should assist USAID in getting contractor's home office to coordinate better with USAID.	Continuing
X			Prepare new contract scope of work which reflects staffing decisions made during this evaluation (memo in Mission File). Decision on contract is to have only one Georgetown professor until C.U. can demonstrate its ability and willingness to implement Center and teaching reforms.	February 1972
X			More active role in supervising and advising work of field staff.	Continuing
X			Revised PIP	March 1972

13. RECOMMENDATIONS: PROP PIP PRO AG MO/T PIO/S PIO/P

14. DATE OF MISSION REVIEW

15. REVIEWER'S NAME, TYPED NAME, SIGNED INITIALS AND DATE: **Frank A. [Signature]**

16. MISSION DIRECTOR'S NAME, TYPED NAME, SIGNED INITIALS AND DATE: **[Signature]**

II. 7. Continued: Comment on key factors determining rating of Other Donors

No other donors.

III. KEY OUTPUT INDICATORS AND TARGETS

A. QUANTITATIVE INDICATORS FOR MAJOR OUTPUTS		TARGETS (Percentage/Rate/Amount)					END OF PROJECT
		CUMU- LATIVE PRIOR FY	CURRENT FY		FY <u>73</u>	FY <u>74</u>	
			TO DATE	TO END			
Participants returned with MA degrees	PLANNED	0	0	0	4	4	24
	ACTUAL PERFORM- ANCE	0	0				
	REPLANNED			*			
Faculty members returned with refresher training	PLANNED	0	0	2	4	4	22
	ACTUAL PERFORM- ANCE	0	0				
	REPLANNED			*			
Number of research projects each year	PLANNED	0	0	4	4	4	4
	ACTUAL PERFORM- ANCE	0	0				
	REPLANNED			0	4	4	4
Number of students majoring in social sciences each year	PLANNED	0	0	0	25	50	100
	ACTUAL PERFORM- ANCE	0	0				
	REPLANNED						
B. QUALITATIVE INDICATORS FOR MAJOR OUTPUTS	COMMENT:						
1.	* Replanning will be done in FIP.						
2.	COMMENT:						
3.	COMMENT:						

IV. PROJECT PURPOSE

A. 1. Statement of purpose as currently envisaged.

2. Same as in PROP? YES NO

To develop a consciousness of and a capability to deal with social problems in Paraguay through the reform of social science teaching and the creation of a Center for social science research at Catholic University.

B. 1. Conditions which will exist when above purpose is achieved.	2. Evidence to date of progress toward these conditions.
<ol style="list-style-type: none"> 1. A Center for Social Sciences serving as a model of academic instruction and research 2. A higher level of teaching and research in the social sciences at the University. 3. Expanded Library and research facilities. 	<ol style="list-style-type: none"> 1. Plans are that the Center will be established in February 1972. 2. Training and research has not yet begun. 3. The REAC bookstore program is successful. The number of books in the Library has increased and student use is increasing.

V. PROGRAMMING GOAL

A. Statement of Programming Goal

The goal of the project is to redirect the educational system to make it more responsive to the development requirements of the country.

B. Will the achievement of the project purpose make a significant contribution to the programming goal, given the magnitude of the national problem? Cite evidence.

Yes, if the purpose is achieved it will upgrade the level of education and expand the scope of the University's teaching in the social sciences.

PROJECT DESIGN SUMMARY
LOGICAL FRAMEWORK

(INSTRUCTION: THIS IS AN OPTIONAL FORM WHICH CAN BE USED AS AN AID TO ORGANIZING DATA FOR THE PAR REPORT. IT NEED NOT BE RETAINED OR SUBMITTED.)

Life of Project:
From FY 1969 to FY 1978
Total U.S. Funding 1,534,000
Date Prepared: _____

Project Title & Number: CATHOLIC UNIVERSITY

NARRATIVE SUMMARY	OBJECTIVELY VERIFIABLE INDICATORS	MEANS OF VERIFICATION	IMPORTANT ASSUMPTIONS
<p>Program or Sector Goal: The broader objective to which this project contributes:</p> <p>Redirect the educational system to make it more responsive to the development requirements of the country.</p>	<p>Measures of Goal Achievement:</p> <p>100 students annually majoring in the Social Sciences by FY 1978.</p>	<p>Review of C.U.'s records.</p>	<p>Assumptions for achieving goal targets:</p> <p>Continued GOP interest in reforming educational system.</p>

PROJECT DESIGN SUMMARY
LOGICAL FRAMEWORK

Life of Project:
From FY 1969 to FY 1978
Total U.S. Funding 1,524,000
Date Prepared: _____

Project Title & Number: CATHOLIC UNIVERSITY

PAGE 2

NARRATIVE SUMMARY	OBJECTIVELY VERIFIABLE INDICATORS	MEANS OF VERIFICATION	IMPORTANT ASSUMPTIONS
<p>Project Purpose:</p> <p>To develop a consciousness of and a capability to deal with social problems in Paraguay through the reform of Social Sciences teaching and the creation of a Center for Social Science research at Catholic University.</p>	<p>Conditions that will indicate purpose has been achieved: End of project status.</p> <ol style="list-style-type: none"> 1. A Center for Social Sciences serving as a model of academic research. 2. Improved level of teaching of the Social Sciences at the University. 3. Expanded Library and research facilities. 	<ol style="list-style-type: none"> 1. Evaluation of Center's operations 2. Review of Center's records. 3. Review of contractor's reports. 4. Review of Library and research facilities. 	<p>Assumptions for achieving purpose:</p> <ol style="list-style-type: none"> 1. Church-State conflict will remain in a non-critical state or problems will be resolved. 2. University will be able to finance Center. 3. There is interest on the part of students, faculty, and administration for the development of Social Science, education and research.

PROJECT DESIGN SUMMARY
LOGICAL FRAMEWORK

Life of Project:
From FY 1969 to FY 1978
Total U.S. Funding 1,534,000
Date Prepared: _____

Project Title & Number: CATHOLIC UNIVERSITY

PAGE 3

NARRATIVE SUMMARY	OBJECTIVELY VERIFIABLE INDICATORS	MEANS OF VERIFICATION	IMPORTANT ASSUMPTIONS
<p>Outputs:</p> <ol style="list-style-type: none"> 1. Number of professors trained and teaching at the University. 2. Number of students brought under new methodology. 3. Number of research projects. 	<p>Magnitude of Outputs:</p> <ol style="list-style-type: none"> 1. Figure will be submitted with revised PIP. 1. Figure will be submitted with revised PIP. 3. Four projects a year. 	<ol style="list-style-type: none"> 1. Review of USAID's records. 2. Review of Catholic University records. 3. Review of contractor's reports. 	<p>Assumptions for achieving outputs:</p> <ol style="list-style-type: none"> 1. Participants will be willing to be trained even through teaching is a part-time profession and the pay is low. 2. Although jobs are very limited in the traditional fields of study, students will be willing to study social sciences without definite career related job prospects.

PROJECT DESIGN SUMMARY
LOGICAL FRAMEWORK

Life of Project:
From FY 1969 to FY 1978
Total U.S. Funding 1,534,000
Date Prepared: _____

Project Title & Number: CATHOLIC UNIVERSITY

NARRATIVE SUMMARY	OBJECTIVELY VERIFIABLE INDICATORS	MEANS OF VERIFICATION	IMPORTANT ASSUMPTIONS
<p>Inputs:</p> <p>USAID: \$1,534,000 Catholic University: \$292,500</p>	<p>Implementation Target (Type and Quantity)</p> <p>Budget schedule As per PROP and ZIP</p>		<p>Assumptions for providing inputs:</p>