

9310023-4  
 PD-AAZ-477-FI-V

Abst

Sp.

AGENCY FOR INTERNATIONAL DEVELOPMENT  <b>PROJECT PAPER FACESHEET</b>	1. TRANSACTION CODE <input type="checkbox"/> A ADD <input type="checkbox"/> C CHANGE <input type="checkbox"/> D DELETE	PP 2. DOCUMENT CODE 3
--	---	-----------------------------

3. COUNTRY ENTITY B. Adaptation and Application DSB-N - RDA - 9	4. DOCUMENT REVISION NUMBER 3
--	----------------------------------

5. PROJECT NUMBER (7 digits) 931-0023.14	6. BUREAU/OFFICE A. SYMBOL DSB-N B. CODE 36	7. PROJECT TITLE (Maximum 40 characters) VOLAG Nutrition Capabilities
---	---	--

8. ESTIMATED FY OF PROJECT COMPLETION FY 80	9. ESTIMATED DATE OF OBLIGATION A. INITIAL FY 74 B. QUARTER C. FINAL FY 79 (Enter 1, 2, 3, or 4)
--	---

A. FUNDING SOURCE	FIRST FY Thru 9/30/77			LIFE OF PROJECT		
	B. FX	C. LC	D. TOTAL	E. FX	F. LC	G. TOTAL
AID APPROPRIATED TOTAL	3229		3229	4229		4229
GRANT	3229		3229	4229		4229
LOAN						
OTHER U.S.						
HOST COUNTRY						
OTHER DONOR(S)						
TOTALS	3229		3229	4229		4229

A. APPROPRIATION	B. PRIMARY PURPOSE CODE	PRIMARY TECH. CODE Thru 9/30/77				M. 2ND FY 78		K. 3RD FY 79	
		C. GRANT	D. LOAN	F. GRANT	G. LOAN	H. GRANT	J. LOAN	I. GRANT	M. LOAN
(1) FN	300	300		3229		500			
(2)									
(3)									
(4)									
TOTALS				3229		500			

A. APPROPRIATION	N. 4TH FY		O. 5TH FY		LIFE OF PROJECT		12. IN-DEPTH EVALUATION SCHEDULED
	C. GRANT	D. LOAN	F. GRANT	G. LOAN	H. GRANT	J. LOAN	
(1) FN					4229		
(2)							
(3)							
(4)							
TOTALS					4229		

13. DATA CHANGE INDICATOR WERE CHANGES MADE IN THE PID FACESHEET DATA, BLOCKS 12, 13, 14, OR 15 OR IN PPP FACESHEET DATA, BLOCK 12? IF YES, ATTACH CHANGED PID FACESHEET.

1 = NO  
 2 = YES

14. ORIGINATING OFFICE CLEARANCE SIGNATURE  TITLE Director, Office of Nutrition		15. DATE DOCUMENT RECEIVED IN AID/ # OR FOR AID/ # DOCUMENTS, DATE OF DISTRIBUTION  DATE SIGNED MM DD YY MM DD YY
---	--	---

8/10/78

AGENCY FOR INTERNATIONAL DEVELOPMENT  
**PROJECT AUTHORIZATION AND REQUEST  
 FOR ALLOTMENT OF FUNDS PART I**

1. TRANSACTION CODE

A - ADD  
 C - CHANGE  
 D - DELETE

PAF

2. DOCUMENT CODE  
 5

3. COUNTRY/ENTITY B. Adaptation and Application  
 DSB-N - RDA - 9

4. DOCUMENT REVISION NUMBER

5. PROJECT NUMBER (7 digits)

[ 931-0023.14 ]

6. BUREAU/OFFICE

A. SYMBOL B. CODE  
 DSB-N [ 36 ]

7. PROJECT TITLE (Maximum 40 characters)

[ VOLAG Nutrition Capabilities ]

8. PROJECT APPROVAL DECISION

ACTION TAKEN

A - APPROVED  
 D - DISAPPROVED  
 DE - DEAUTHORIZED

9. EST. PERIOD OF IMPLEMENTATION

YRS. [ ] [ ] QTRS. [ 4 ]

10. APPROVED BUDGET AID APPROPRIATED FUNDS (\$000)

A. APPROPRIATION	B. PRIMARY PURPOSE CODE	PRIMARY TECH. CODE		E. 1ST FY <u>9/30/77</u>		H. 2ND FY <u>78</u>		K. 3RD FY <u>79</u>	
		C. GRANT	D. LOAN	F. GRANT	G. LOAN	I. GRANT	J. LOAN	L. GRANT	M. LOAN
(1) FN	300	300		3229		500		500	
(2)									
(3)									
(4)									
TOTALS				3229		500		500	

A. APPROPRIATION	N. 4TH FY		O. 5TH FY		LIFE OF PROJECT		11. PROJECT FUNDING AUTHORIZED	A. GRANT	B. LOAN
	C. GRANT	P. LOAN	R. GRANT	S. LOAN	T. GRANT	U. LOAN			
(1)					4229		ENTER APPROPRIATE CODE(S): 1 - LIFE OF PROJECT 2 - INCREMENTAL LIFE OF PROJECT C. PROJECT FUNDING AUTHORIZED THRU FY [ 7 ] [ 8 ]		
(2)									
(3)									
(4)									
TOTALS					4229				

12. INITIAL PROJECT FUNDING ALLOTMENT REQUESTED (\$000)

A. APPROPRIATION	9. ALLOTMENT REQUEST NO.	
	C. GRANT	D. LOAN
(1)		
(2)		
(3)		
(4)		
TOTALS		

13. FUNDS RESERVED FOR ALLOTMENT

TYPED NAME (Chief, SER/EM, FSD)

SIGNATURE

DATE

14. SOURCE/ORIGIN OF GOODS AND SERVICES

300  341  LOCAL  OTHER \_\_\_\_\_

15. FOR AMENDMENTS, NATURE OF CHANGE PROPOSED

This amendment is required in order to extend the project completion date from 6/30/78 to 3/31/79. The extension will permit funding of several individual PVO sub-projects with funds available within the overall project level.

FOR PPC/PIAS USE ONLY	16. AUTHORIZING OFFICE SYMBOL	17. ACTION DATE			18. ACTION REFERENCE (Optional)	ACTION REFERENCE DATE		
		MM	DD	YY		MM	DD	YY

PROJECT AUTHORIZATION AND REQUEST FOR ALLOTMENT OF FUNDS

PART II

Entity : Development Support Bureau  
Project : Improving Nutrition Programming Capabilities - Voluntary Agencies  
Project No.: 931-0023.14

Authorization is given for the extension of the Volag project from 6/30/78 to 3/31/79. The extension is needed in order to implement several PVO sub-projects with funds that are available within the project.

The project level is also being reduced from \$5,549,000 to \$4,229,000.

Signature   
Date 8/11/78

Clearances:

DS/N: MJForman	_____	Date	_____
DS/N: RPratt	_____	Date	_____
DS/PO: KMilow	<u></u>	Date	<u>8/11</u>
DS/PO: RSimpson	<u></u>	Date	<u>8/11</u>
DAA/DS/FN: TBabb	<u>8/1</u>	Date	<u>8/11/78</u>

2/  
DS/N: MFrazao: pld: 08/08/78: retyped: 08/10/78

ACTION MEMORANDUM FOR THE ASSISTANT ADMINISTRATOR DSB

THRU: DAA/DS/FN, Mr. Tony Babb  
DS/PO, Mr. Robert Simpson

FROM: DS/N, Martin J. Forman

Problem: Your approval is requested for an extension from June 30, 1978 to March 31, 1979 of DS/N project 931-0023 "Improving Nutrition Programming Capability - Voluntary Agencies." The extension is required to permit funding of several PVO sub-projects with funds already available within the project. The new life of the project will be five years.

Discussion: The project was designed to meet the programming needs of PVOs as they begin to expand their nutrition operations. The purpose of the project is to upgrade and expand the capabilities of participating voluntary agencies to increase the nutritional effectiveness of present programs and to plan, implement and evaluate new and innovative programs to reach the most vulnerable target groups (pre-school children and pregnant and nursing women).

The project was initiated in FY 1974. To date some fifteen Volags have been exposed to nutrition planning techniques through workshops and training, including CARE and CRS regional workshops over several years. Volag field and headquarters staff have begun applying the integrated planning approaches and techniques which they have learned.

Other grants under this project have developed methodologies, innovative systematic approaches and tested these with respect to reducing malnutrition, mortality and morbidity. Testing systematic approaches requires prolonged time periods to realize any significant results, especially at the village/community level.

A new FY 1980 PVO project will enable us to continue working with a number of the PVOs, thereby taking advantage of their expanded nutrition capabilities to test and carry out innovative community-based nutrition interventions.

The PP funding level of \$5,549,000 is being reduced by \$1,320,000 to \$4,229,000, of which \$500,000 will be available for programming during FY 1979 until project termination.

Recommendation: That you approve the extension by signing the attached PAF Part II.

Clearances:

DS/N:RPratt	<u>177</u>	Dat.	<u>          </u>
DS/PO:CKassebaum	<u>ck</u>	Date	<u>8/15</u>
DS/PO:Kmi low	<u>km</u>	Date	<u>2/16</u>

DS/N:MFrazao:pld;retyped:08/10/78