

1. PROJECT TITLE <p style="text-align: center; font-size: 1.5em;">9320947</p> <p>Expanded Midwife Promotion and Support for Family Planning</p>	2. PROJECT NUMBER <p style="text-align: center; border: 1px solid black; border-radius: 50%; padding: 5px;">570-0947</p>	3. MISSION/AID/W <p style="text-align: center;">DS/POE/TI</p>
4. EVALUATION NUMBER (Enter the number maintained by the reporting unit e.g., Country or AID/W Administrative Code, Fiscal Year, Serial No. beginning with No. 1 each FY) <p style="text-align: right;"><input checked="" type="checkbox"/> REGULAR EVALUATION <input type="checkbox"/> SPECIAL EVALUATION</p>		

5. KEY PROJECT IMPLEMENTATION DATES <table style="width: 100%; border-collapse: collapse;"> <tr> <td style="width: 33%;">A. First PRO-AG or Equivalent FY <u>71</u></td> <td style="width: 33%;">B. Final Obligation Expected FY <u>78</u></td> <td style="width: 33%;">C. Final Input Delivery FY <u>79</u> (6/69)</td> </tr> </table>	A. First PRO-AG or Equivalent FY <u>71</u>	B. Final Obligation Expected FY <u>78</u>	C. Final Input Delivery FY <u>79</u> (6/69)	6. ESTIMATED PROJECT FUNDING <table style="width: 100%; border-collapse: collapse;"> <tr> <td style="width: 50%;">A. Total</td> <td style="width: 50%;">\$ <u>2,064,711</u></td> </tr> <tr> <td>B. U.S.</td> <td>\$ _____</td> </tr> </table>	A. Total	\$ <u>2,064,711</u>	B. U.S.	\$ _____	7. PERIOD COVERED BY EVALUATION <table style="width: 100%; border-collapse: collapse;"> <tr> <td style="width: 70%;">From (month/yr.)</td> <td style="width: 30%;">Oct./74</td> </tr> <tr> <td>To (month/yr.)</td> <td>Jan./78</td> </tr> </table>	From (month/yr.)	Oct./74	To (month/yr.)	Jan./78
A. First PRO-AG or Equivalent FY <u>71</u>	B. Final Obligation Expected FY <u>78</u>	C. Final Input Delivery FY <u>79</u> (6/69)											
A. Total	\$ <u>2,064,711</u>												
B. U.S.	\$ _____												
From (month/yr.)	Oct./74												
To (month/yr.)	Jan./78												

8. ACTION DECISIONS APPROVED BY MISSION OR AID/W OFFICE DIRECTOR

A. List decisions and/or unresolved issues; cite those items needing further study. (NOTE: Mission decisions which anticipate AID/W or regional office action should specify type of document, e.g., slogan, SPAR, PIO, which will present detailed request.)	B. NAME OF OFFICER RESPONSIBLE FOR ACTION	C. DATE ACTION TO BE COMPLETED
<p>This project was reviewed on August 9, 1978. No problems or issues were identified which would delay the accomplishments of the purpose for which this project was approved. I therefore recommend it's continuation to termination date, June 30, 1979, with no changes in project design. This evaluation was conducted by the Project Manager in reviewing the Project Paper, grantees annual and progress reports, and reports by consultants who visited the grantee headquarters.</p> <p style="text-align: right; margin-right: 100px;">401 L 450</p> <p style="text-align: center; margin-top: 20px;">93</p> <p style="text-align: center; margin-top: 20px;"><i>unabstracted but missing body of PES</i></p>		

9. INVENTORY OF DOCUMENTS TO BE REVISED PER ABOVE DECISIONS <table style="width: 100%; border-collapse: collapse;"> <tr> <td><input type="checkbox"/> Project Paper</td> <td><input type="checkbox"/> Implementation Plan e.g., CPI Network</td> <td><input type="checkbox"/> Other (Specify) _____</td> </tr> <tr> <td><input type="checkbox"/> Financial Plan</td> <td><input type="checkbox"/> PIO/T</td> <td>_____</td> </tr> <tr> <td><input type="checkbox"/> Logical Framework</td> <td><input type="checkbox"/> PIO/C</td> <td><input type="checkbox"/> Other (Specify) _____</td> </tr> <tr> <td><input type="checkbox"/> Project Agreement</td> <td><input type="checkbox"/> PIO/P</td> <td>_____</td> </tr> </table>	<input type="checkbox"/> Project Paper	<input type="checkbox"/> Implementation Plan e.g., CPI Network	<input type="checkbox"/> Other (Specify) _____	<input type="checkbox"/> Financial Plan	<input type="checkbox"/> PIO/T	_____	<input type="checkbox"/> Logical Framework	<input type="checkbox"/> PIO/C	<input type="checkbox"/> Other (Specify) _____	<input type="checkbox"/> Project Agreement	<input type="checkbox"/> PIO/P	_____	10. ALTERNATIVE DECISIONS ON FUTURE OF PROJECT <table style="width: 100%; border-collapse: collapse;"> <tr> <td style="width: 5%;">A.</td> <td style="width: 5%;"><input checked="" type="checkbox"/></td> <td style="width: 90%;">Continue Project Without Change</td> </tr> <tr> <td>B.</td> <td><input type="checkbox"/></td> <td>Change Project Design and/or</td> </tr> <tr> <td></td> <td><input type="checkbox"/></td> <td>Change Implementation Plan</td> </tr> <tr> <td>C.</td> <td><input type="checkbox"/></td> <td>Discontinue Project</td> </tr> </table>	A.	<input checked="" type="checkbox"/>	Continue Project Without Change	B.	<input type="checkbox"/>	Change Project Design and/or		<input type="checkbox"/>	Change Implementation Plan	C.	<input type="checkbox"/>	Discontinue Project
<input type="checkbox"/> Project Paper	<input type="checkbox"/> Implementation Plan e.g., CPI Network	<input type="checkbox"/> Other (Specify) _____																							
<input type="checkbox"/> Financial Plan	<input type="checkbox"/> PIO/T	_____																							
<input type="checkbox"/> Logical Framework	<input type="checkbox"/> PIO/C	<input type="checkbox"/> Other (Specify) _____																							
<input type="checkbox"/> Project Agreement	<input type="checkbox"/> PIO/P	_____																							
A.	<input checked="" type="checkbox"/>	Continue Project Without Change																							
B.	<input type="checkbox"/>	Change Project Design and/or																							
	<input type="checkbox"/>	Change Implementation Plan																							
C.	<input type="checkbox"/>	Discontinue Project																							

11. PROJECT OFFICER AND HOST COUNTRY OR OTHER RANKING PARTICIPANTS AS APPROPRIATE (Names and Titles) <p><i>Barbara Kennedy</i> 8/24/78 Barbara Kennedy Project Officer</p>	12. Mission/AID/W Office Director Approval <table style="width: 100%; border-collapse: collapse;"> <tr> <td style="width: 50%;">Signature</td> <td style="width: 50%;"></td> </tr> <tr> <td>Typed Name</td> <td>R. T. Ravenholt</td> </tr> <tr> <td>Date</td> <td>August 24, 1978</td> </tr> </table>	Signature		Typed Name	R. T. Ravenholt	Date	August 24, 1978
Signature							
Typed Name	R. T. Ravenholt						
Date	August 24, 1978						

PDAL F ^{Book} 122

9320947⑦
Table A PD-11-570-947-931-
ACI

9320 947

Summary Progress Statement for On-Going Population Projects

Project Title Midwife Promotion for Support of/ ^{FP} Goal or Reg. 5
Project No. 931-11-570-947 Contractor/Grantee/PASA ICM csd-3411
932

I Implementation Progress

Outputs

1. Working Parties in up to 12 LDC regions
2. Follow up 12 regional WP, development action plans in FP for midwives
3. FP input (30%) ICM 17th Triennial Congress

Progress to Date & Relationship to Project Purpose and Goal

1. Working Parties held in 8 LDC regions
1 scheduled East Asia, 2 West Asia FY 76, 2 North Africa, NESAF FY 77
2. Follow up accomplished 7 WP. Follow up continuing FY 76, 77
3. Congress completed FY 76

11. Project on Schedule; Life-of-Project Budget Accurate?

On schedule, no project extended from FY 77 to FY 78

III. Significant Change(s) in Project Proposed?

NONE