

6330072-2

CLASSIFICATION

6330072001501
attached to 6330072001701

633-0072

PD-AG-340-B1

PROJECT EVALUATION SUMMARY (PES) - PART I

Report Symbol U-447

1. PROJECT TITLE BOTZAM ROAD PAVING			2. PROJECT NUMBER 633-0072	3. MISSION/AID/W OFFICE BOTSWANA
5. KEY PROJECT IMPLEMENTATION DATES			4. EVALUATION NUMBER (Enter the number maintained by the reporting unit e.g., Country or AID/W Administrative Code, Fiscal Year, Serial No. beginning with No. 1 each FY) <u>NO 2FY81</u>	
A. First PRO-AG or Equivalent FY <u>77</u>	B. Final Obligation Expected FY <u>77</u>	C. Final Input Delivery FY <u>84</u>	6. ESTIMATED PROJECT FUNDING A. Total \$ <u>24,649</u> B. U.S. \$ <u>1,899</u>	
			7. PERIOD COVERED BY EVALUATION From (month/yr.) <u>8/77</u> To (month/yr.) <u>10/80</u> Date of Evaluation Review	

B. ACTION DECISIONS APPROVED BY MISSION OR AID/W OFFICE DIRECTOR

A. List decisions and/or unresolved issues; cite those items needing further study. (NOTE: Mission decisions which anticipate AID/W or regional office action should specify type of document, e.g., airgram, SPAR, PIQ, which will present detailed request.)	B. NAME OF OFFICER RESPONSIBLE FOR ACTION	C. DATE ACTION TO BE COMPLETED
1. USAID approved Amendment No. 4 to the TAMS contract on Dec. 19, 1980 (Evaluation recommendation No. 8).		completed
2. USAID amended Loan Agreements 01 and 001A to provide \$399,000 of unexpended funds for the TAMS contract on Feb. 1981 (Evaluation recommendation No. 9).		completed
3. The PACD will be extended to July 31, 1984.	Baker/USAID + AID/W	7/1/81
4. The Implementation Plan in the PP will be revised.	Baker/USAID	6/1/81

9. INVENTORY OF DOCUMENTS TO BE REVISED PER ABOVE DECISIONS			10. ALTERNATIVE DECISIONS ON FUTURE OF PROJECT	
<input type="checkbox"/> Project Paper	<input checked="" type="checkbox"/> Implementation Plan e.g., CPI Network	<input checked="" type="checkbox"/> Other (Specify) <u>PACD</u>	A. <input type="checkbox"/> Continue Project Without Change	
<input type="checkbox"/> Financial Plan	<input type="checkbox"/> PIO/T	<input type="checkbox"/> Other (Specify)	B. <input type="checkbox"/> Change Project Design and/or	
<input type="checkbox"/> Logical Framework	<input type="checkbox"/> PIO/C		<input checked="" type="checkbox"/> Change Implementation Plan	
<input type="checkbox"/> Project Agreement	<input type="checkbox"/> PIO/P		C. <input type="checkbox"/> Discontinue Project	

11. PROJECT OFFICER AND HOST COUNTRY OR OTHER RANKING PARTICIPANTS AS APPROPRIATE (Names and Titles)		12. Mission/AID/W Office Director Approval	
Stafford Baker, USAID/Botswana General Engineering Officer		Signature <u>Louis A. Cohen</u>	
Sam Lubin, Consultant Engineer		Typed Name <u>Louis A. Cohen, Director</u>	
John Pielemeier, USAID/Botswana Assistant Director		Date <u>April 23, 1981</u>	