

6150184-2
 PD-AAG-629-131

6150184001501
 attached 6150184001701

UNCLASSIFIED
 CLASSIFICATION

PROJECT EVALUATION SUMMARY (PES) - PART I

Report Symbol U-447

1. PROJECT TITLE TECHNOSERVE, INC. (Operational Program Grant) <i>INCREASE EMPLOYMENT INCOME PRODUCTION</i>			2. PROJECT NUMBER 615-0184	3. MISSION/AID/W OFFICE USAID/Kenya
5. KEY PROJECT IMPLEMENTATION DATES			4. ESTIMATED PROJECT FUNDING	
A. First PRO-AG or Equivalent FY <u>78</u>	B. Final Obligation Expected FY <u>78</u>	C. Final Input Delivery FY <u>81</u>	A. Total \$ _____	B. U.S. \$ <u>500,000</u>
			7. PERIOD COVERED BY EVALUATION	
			From (month/yr.) <u>10/78</u>	
			To (month/yr.) <u>5/80</u>	
			Date of Evaluation Review <u>7/3/80</u>	

B. ACTION DECISIONS APPROVED BY MISSION OR AID/W OFFICE DIRECTOR

A. List decisions and/or unresolved issues; cite those items needing further study. (NOTE: Mission decisions which anticipate AID/W or regional office action should specify type of document, e.g., airgram, SPAR, PIO, which will present detailed request.)	B. NAME OF OFFICER RESPONSIBLE FOR ACTION	C. DATE ACTION TO BE COMPLETED
<p>The Evaluation Report, copy attached hereto, contains several self-explanatory suggestions for improved OPG administration. All have been considered seriously by Technoserve and USAID. However, their primary relevance is with respect to optimal structure of a possible <u>new</u> OPG to Technoserve, now under consideration. No changes in current OPG implementation are planned as a result of the attached evaluation.</p>		

9. INVENTORY OF DOCUMENTS TO BE REVISED PER ABOVE DECISIONS <u>None</u>			10. ALTERNATIVE DECISIONS ON FUTURE OF PROJECT	
<input type="checkbox"/> Project Paper	<input type="checkbox"/> Implementation Plan e.g., CPI Network	<input type="checkbox"/> Other (Specify) _____	A. <input checked="" type="checkbox"/> Continue Project Without Changes	
<input type="checkbox"/> Financial Plan	<input type="checkbox"/> PIO/T	_____	B. <input type="checkbox"/> Change Project Design and/or	
<input type="checkbox"/> Logical Framework	<input type="checkbox"/> P/O/C	<input type="checkbox"/> Other (Specify) _____	<input type="checkbox"/> Change Implementation Plan	
<input type="checkbox"/> Project Agreement	<input type="checkbox"/> PIO/P	_____	C. <input type="checkbox"/> Discontinue Project	

11. PROJECT OFFICER AND HOST COUNTRY OR OTHER RANKING PARTICIPANTS AS APPROPRIATE (Names and Titles)		12. Mission/AID/W Office Director Approval	
1) Kevin O'Donnell, Assistant Director, Multisector & Engineering Division, USAID/Kenya		Signature <u>Allison B. Herrick</u>	
2) Tom Giddings, Managing Director, Technoserve/Kenya		Typed Name <u>Allison B. Herrick</u>	
		Date <u>February 18, 1981</u>	