

PD-AAG-697

2780080-3
~~PD-AAG-697-D~~

AID 1020-2 (7-68)			SECURITY CLASSIFICATION			001 PROJECT NUMBER						
PROJECT APPRAISAL REPORT (PAR) (U-446) See M.O. 1026.1			UNCLASSIFIED 89469			A.I.D. 278-11-54-080 Reference Center Room 1656 NS						
002 PAR	MO.	DAY	YR.	003 U.S. OBLIGATION SPAN			004 PROJECT TITLE					
AS OF:	J	U	3	0	7	0	FY	5	8	Thru FY	7	0
005 COOPERATING COUNTRY - REGION - AID/W OFFICE						MALARIA ERADICATION						
JORDAN/NBSA/NCDC												

006 FUNDING TABLE											
AID DOLLAR FINANCING OBLIGATIONS (\$000)	TOTAL	CON-TRACT (NON-ADD)	PERSONNEL SERVICES			PARTICIPANTS		COMMODITIES		OTHER COSTS	
			AID	PASA	CON-TRACT	DIR. PASA	CON-TRACT	DIR. PASA	CON-TRACT	DIR. PASA	CON-TRACT
CUMULATIVE NET THRU ACTUAL YEAR (FY 19)	1,859		29	221		28		244		1,398	
PROPOSED OPERATIONAL YEAR (FY 19)	38,8			38.8							

CCC VALUE OF P.L. 480 COMMODITIES (\$000) → Thru Actual Year : Operational Year Program :

007 IMPLEMENTING AGENCY TABLE						
If contractors or participating agencies are employed, enter the name and contract or PASA number of each in appropriate spaces below; in the case of voluntary agencies, enter name and registration number from M.O. 1551.1, Attachment A. Enter the appropriate descriptive code in columns b and c, using the coding guide provided below.						
TYPE CODE b	TYPE CODE c	a. IMPLEMENTING AGENCY	TYPE CODE		d. CONTRACT/ PASA/ VOLAG NO.	e. LEAVE BLANK FOR AID/W USE
			b.	c.		
1. U.S. CONTRACTOR 2. LOCAL CONTRACTOR 3. THIRD COUNTRY CONTRACTOR 4. PARTICIPATING AGENCY 5. VOLUNTARY AGENCY 6. OTHER:	0. PARTICIPATING AGENCY 1. UNIVERSITY 2. NON-PROFIT INSTITUTION 3. ARCHITECTURAL & ENGINEERING 4. CONSTRUCTION 5. OTHER COMMERCIAL 6. INDIVIDUAL 7. OTHER:	1. NCDC/Atlanta	4	0	TCR(HA)2-66	
		2.				
		3.				

PART I - PROJECT IMPACT

I-A. GENERAL NARRATIVE STATEMENT ON PROJECT EFFECTIVENESS, SIGNIFICANCE & EFFICIENCY.

This summary narrative should begin with a brief (one or two paragraph) statement of the principal events in the history of the project since the last PAR. Following this should come a concise narrative statement which evaluates the overall efficiency, effectiveness and significance of the project from the standpoint of:

- (1) overall performance and effectiveness of project implementation in achieving stated project targets;
- (2) the contribution to achievement of sector and goal plans;
- (3) anticipated results compared to costs, i.e., efficiency in resource utilization;
- (4) the continued relevance, importance and significance of the project to country development and/or the furtherance of U.S. objectives.

Include in the above outline, as necessary and appropriate, significant remedial actions undertaken or planned. The narrative can best be done after the rest of PART I is completed. It should integrate the partial analyses in I-B and I-C into an overall balanced appraisal of the project's impact. The narrative can refer to other sections of the PAR which are pertinent. If the evaluation in the previous PAR has not significantly changed, or if the project is too new to have achieved significant results, this Part should so state.

008 NARRATIVE FOR PART I-A (Continue on form AID 1020-25 1 as necessary):

No changes or additions since previous PAR submitted in September 1969.

MISSION DIRECTOR APPROVAL →	SIGNATURE	DATE June 1, 1970
-----------------------------	-----------	----------------------

SECURITY CLASSIFICATION
UNCLASSIFIEDPROJECT NUMBER
278-11-510-080

PAR CONTINUATION SHEET

This sheet is to be used for any Narrative Sections for which sufficient space has not been provided on the form. Identify each narrative by its Part and Section Designation.

The following additions and changes are made to up-date the PAR which was submitted in 1969.

PART I - PROJECT IMPACT

008 Narrative For Part I-A (cont'd):Principal events

1969 - Full attack measures (combined residual house spraying and larviciding) continued to cover all accessible malarious areas except the West Bank. The new larvicide (ABATE) which proved highly effective, less toxic and a third cheaper than solar oil, is being used throughout the East Bank.

PART I-B PROJECT EFFECTIVENESS

009 1-B-1 Output Record and Forecast: No changes or additions010 B.2 Overall Achievement of Project targets: No changes or additions

PART I-C - PROJECT SIGNIFICANCE

011 C.1 Relation to Sector and Program Goals: No changes or additionsC.2 General Questions: No changes or additions

PART II - IMPLEMENTATION REPORT

022 A-1 Individual Actions: No changes or additions023 II-A.2 Overall timeliness: No changes or additionsII.B Resource inputs: No changes or additions except:079 Narrative for part II-Ba. Overall Implementation Performance:

71 malaria cases were found in 1969

PART III - ROLE OF THE COOPERATING COUNTRY: No changes or additions

PART IV - PROGRAMMING IMPLICATIONS

IV-A Effect on purpose and design107 Narrative for Part IVQA: No changes or additions

UNCLASSIFIED

SECURITY CLASSIFICATION

Page No. 1

SECURITY CLASSIFICATION

UNCLASSIFIED

PROJECT NUMBER

278-11-510-080

PAR CONTINUATION SHEET

This sheet is to be used for any Narrative Sections for which sufficient space has not been provided on the form. Identify each narrative by its Part and Section Designation.

IV-B PROPOSED ACTION

108 This project should be:

7. Terminated June 30, 1970

109 Narrative for Part IV-B

USAID/PHS are discontinuing their assistance to this project because malaria has been eradicated in Jordan.

The chief malaria Advisor (Mr. Jalil S. Karam) will leave Amman in June, 1970.

Mr. Karam and the Mission Director recommended that the Regional Malaria Officer (stationed at New Delhi) make periodic visits to Jordan for the purpose of observing progress and recommending any follow-up action needed after project termination.

UNCLASSIFIED

SECURITY CLASSIFICATION

Page No. 3