

1330082

CLASSIFICATION

PROJECT EVALUATION SUMMARY (PES) - PART I

Report Symbol U-447

1. PROJECT TITLE STRENGTHENING WOMEN'S ROLES IN DEVELOPMENT			2. PROJECT NUMBER 686-0211	3. MISSION/AID/W OFFICE Upper Volta
5. KEY PROJECT IMPLEMENTATION DATES			4. EVALUATION NUMBER (Enter the number maintained by the reporting unit e.g., Country or AID/W Administrative Code, Fiscal Year, Serial No. beginning with No. 1 each FY) <u>686-81-03</u>	
A. First PRO-AG or Equivalent FY <u>77</u>	B. Final Obligation Expected FY <u>79</u>	C. Final Input Delivery FY _____	<input checked="" type="checkbox"/> REGULAR EVALUATION <input type="checkbox"/> SPECIAL EVALUATION 6. ESTIMATED PROJECT FUNDING A. Total \$ <u>1,152,000</u> B. U.S. \$ <u>1,056,000</u>	
			7. PERIOD COVERED BY EVALUATION From (month/yr.) <u>May 79</u> To (month/yr.) <u>May 81</u> Date of Evaluation Review _____	

8. ACTION DECISIONS APPROVED BY MISSION OR AID/W OFFICE DIRECTOR

A. List decisions and/or unresolved issues; cite those items needing further study. (NOTE: Mission decisions which anticipate AID/W or regional office action should specify type of document, e.g., a/gram, SPAR, PIO, which will present detailed request.)	B. NAME OF OFFICER RESPONSIBLE FOR ACTION	C. DATE ACTION TO BE COMPLETED
PACD Extension to September 1982	AA/AFR	ASAP
<u>Loan Activity :</u> - identification and promotion of income-generating activities which are more profitable - examination of economic feasibility of labor-saving technologies	USAID with Ministry of Rural Development	Dec.31
<u>Training Activity :</u> - establishment of coordinated program of village-level credit training for women - additional training of supervisory personnel, especially of female extension agents	"	"
<u>Financial Management :</u> - standardization of accounting and reporting procedures for ORDs - identification of new strategies for lowering cost of placement of small loans - establishment of uniform tracking system for loans	"	"
Integration of project into Ministry of Rural Development	"	"

9. INVENTORY OF DOCUMENTS TO BE REVISED PER ABOVE DECISIONS

<input type="checkbox"/> Project Paper	<input type="checkbox"/> Implementation Plan e.g., CPI Network	<input type="checkbox"/> Other (Specify) _____
<input type="checkbox"/> Financial Plan	<input type="checkbox"/> PIO/T	_____
<input type="checkbox"/> Logical Framework	<input type="checkbox"/> PIO/C	<input type="checkbox"/> Other (Specify) _____
<input type="checkbox"/> Project Agreement	<input type="checkbox"/> PIO/P	_____

10. ALTERNATIVE DECISIONS ON FUTURE OF PROJECT

A. Continue Project Without Change
 B. Change Project Design and/or Change Implementation Plan
 C. Discontinue Project

11. PROJECT OFFICER AND HOST COUNTRY OR OTHER RANKING PARTICIPANTS AS APPROPRIATE (Names and Titles)

Howard C. Thomas, Project Officer
 Mariam Konaté, Project Advisor
 Raoul Donnassoune, Institutions Rurales
 Jocelyne Albert, WID Officer REDSO/W
 Barbara Skapa, Former Project Advisor

12. Mission/AID/W Office Director Approval

Signature: *Richard C. Meyer*
 Typed Name: Richard C. Meyer
 Date: 10 September 1981

DATE: September 11, 1981
REPLY TO: Richard C. Meyer, USAID/Upper Volta
ATTN OF:
SUBJECT: SWID Evaluation (686-0211)
TO: AFR/DP/PPE

X
memorandum

The enclosed documents were prepared during the evaluation of the Strengthening Women's Roles in Development Project (SWID) (686-0211). Jocelyne Albert, WID officer, REDSO/WA, and Raoul Donessoune, fonctionnaire with the GOUV Ministry of Rural Development, prepared the longer of the enclosed evaluation documents following a three week examination of project activities. Barbara Skapa, former SWID project advisor, participated in the evaluation for one week as a resource person and prepared the shorter of the two documents. We are submitting both in the interest of presenting a well-rounded and balanced assessment of the project.

Encl:



Buy U.S. Savings Bonds Regularly on the Payroll Savings Plan