

AGENCY FOR INTERNATIONAL DEVELOPMENT

PROJECT DATA SHEET

1. TRANSACTION CODE

A = Add
 C = Change
 D = Delete

Amendment Number 1

DOCUMENT CODE 3

2. COUNTRY/ENTITY

INTERREGIONAL

3. PROJECT NUMBER

931-1250

4. BUREAU/OFFICE

S&T/Education

10

5. PROJECT TITLE (maximum 40 characters)

NFE NETWORK

6. PROJECT ASSISTANCE COMPLETION DATE (PACD)

MM DD YY
09 30 83

7. ESTIMATED DATE OF OBLIGATION
 (Under 'B' below, enter 1, 2, 3, or 4)

A. Initial FY 79

B. Quarter 4

C. Final FY 82

8. COSTS (\$000 OR EQUIVALENT \$1 =)

A. FUNDING SOURCE	FIRST FY			LIFE OF PROJECT		
	B. FX	C. L/C	D. Total	E. FX	F. L/C	G. Total
AID Appropriated Total	965		965	-	-	1,237
(Grant)	(965)	()	(965)	()	()	()
(Loan)	()	()	()	()	()	()
Other U.S. 1.						
Other U.S. 2.						
Host Country						
Other Donor(s)						
TOTALS	965	-	965	-	-	1,237

9. SCHEDULE OF AID FUNDING (\$000)

A. APPROPRIATION	B. PRIMARY PURPOSE CODE	C. PRIMARY TECH CODE		D. OBLIGATIONS TO DATE		E. AMOUNT APPROVED THIS ACTION		F. LIFE OF PROJECT	
		1. Grant	2. Loan	1. Grant	2. Loan	1. Grant	2. Loan	1. Grant	2. Loan
(1) EH	610	610	-	1,047	-	100	-	1,147	-
(2) FH	610	610	-	90				90	-
(3)									
(4)									
TOTALS				1,137	-	100	-	1,237	-

10. SECONDARY TECHNICAL CODES (maximum 6 codes of 3 positions each)

11. SECONDARY PURPOSE CODE

12. SPECIAL CONCERNS CODES (maximum 7 codes of 4 positions each)

A. Code

B. Amount

13. PROJECT PURPOSE (maximum 430 characters)

(1) Operation of a U.S. based clearinghouse on Nonformal Education Information, and
 (2) Establishment of at least three Regional (NFE/VID Information Centers (Ivory Coast, Philippines and Colombia).

14. SCHEDULED EVALUATIONS

Interim MM YY MM YY Final MM YY
06 81 06 82 06 83

15. SOURCE/ORIGIN OF GOODS AND SERVICES

000 941 Local Other (Specify)

16. AMENDMENTS/NATURE OF CHANGE PROPOSED (This is page 1 of a _____ page PP Amendments)

Extend the obligation period and the project assistance completion date to September 30, 1983.

17. APPROVED BY

Signature

DAVID SPRAGUE

Title

Acting Director
 S&T/ED

Date Signed

MM DD YY
06 12 82

18. DATE DOCUMENT RECEIVED IN AID/W, OR FOR AID/W DOCUMENTS, DATE OF DISTRIBUTION

MM DD YY

AUTHORIZATION AMENDMENT


1

NAME OF ENTITY: INTERREGIONAL PROJECT NO. 931-1250
PROJECT TITLE: NFE NETWORK CONTRACT: AID/DSPE-C-0046

1. Pursuant to Section 105 of the Foreign Assistance Act of 1961, as amended, the NFE network project, which is centrally funded, was authorized on June 12, 1979. That authorization is hereby amended as follows:

- a. the authorization is extended from FY 1979 through FY 1983;
- b. the life of project cost is increased from \$1,137,000 to \$1,237,000.

2. The authorization cited above remains in force except as hereby amended.



Ruth K. Zagorin
Agency Director for Human Resources
Bureau for Science and Technology

Date 6/16/82

Attachment:
Project Data Sheet

JUNE 8, 1982

ACTION MEMORANDUM FOR S&T/HR, Ruth K. Zagorin

FROM: S&T/ED, David Sprague *DS*

SUBJECT: Extension of Project Authorization for the NFE Network
Project (931-1250)

Background: We want to extend this project for one year (to September 30, 1983) and add \$100,000 of FY 82 funding. The purpose of the extension is to permit more time for the three Regional NFE Centers (Ivory Coast, Philippines, and Colombia) to develop their capabilities to fully implement the project's original objectives. At the start of this project (Aug. 30, 1979) specific sites for the regional centers had not been identified. That process, plus the protracted negotiations with the host countries to establish the centers and the complicated procedures related to staff training, acquisition of materials, and establishing network linkages with other regional entities, have taken more time than was anticipated. To terminate AID assistance now would leave the regional NFE Centers incapable of performing fully their intended functions. Under the extension, the contractor (Michigan State University) would reduce its scope and level of activity (e.g., cease publication of the quarterly newsletter, NFE Exchange, and the occasional papers) but would direct most of its efforts to assisting the regional NFE Centers to become self-sufficient.

Recommendation: That you sign the attached project authorization form, Amendment #1.

Clearance:
S&T/PO: B. Chapnick *BC*

S&T/ED: R. San Giovanni:jck:6/8/82 *RS*