

PO-AAA-949

AGENCY FOR INTERNATIONAL DEVELOPMENT PROJECT DATA SHEET	1. TRANSACTION CODE <input type="checkbox"/> A = Add <input checked="" type="checkbox"/> C = Change <input type="checkbox"/> D = Delete	Amendment Number #1	DOCUMENT CODE 3
2. COUNTRY/ENTITY Interregional	3. PROJECT NUMBER 936-3029 ISN = 38986		
4. BUREAU/OFFICE SET/POP 36	5. PROJECT TITLE (maximum 40 characters) Natural FP Education and Training		
6. PROJECT ASSISTANCE COMPLETION DATE (PACD) MM DD YY 09 30 86		7. ESTIMATED DATE OF OBLIGATION (Under 'B' below, enter 1, 2, 3, or 4) A. Initial FY 84 B. Quarter <input type="checkbox"/> C. Final FY 85	

8. COSTS (\$000 OR EQUIVALENT \$1 =)						
A. FUNDING SOURCE	FIRST FY 84			LIFE OF PROJECT		
	B. FX	C. L/C	D. Total	E. FX	F. L/C	G. Total
AID Appropriated Total	1,100		1,100	1,125		1,125
(Grant)	(1,100)	()	(1,100)	(1,125)	()	(1,125)
(Loan)	()	()	()	()	()	()
Other U.S. 1.						
2.						
Host Country						
Other Donor(s)						
TOTALS	1,100		1,100	1,125		1,125

9. SCHEDULE OF AID FUNDING (\$000)									
A. APPROPRIATION	B. PRIMARY PURPOSE CODE	C. PRIMARY TECH. CODE		D. OBLIGATIONS TO DATE		E. AMOUNT APPROVED THIS ACTION		F. LIFE OF PROJECT	
		1. Grant	2. Loan	1. Grant	2. Loan	1. Grant	2. Loan	1. Grant	2. Loan
(1) FN				1,100		25		1,125	
(2)									
(3)									
(4)									
TOTALS				1,100		25		1,125	

10. SECONDARY TECHNICAL CODES (maximum 5 codes of 3 positions each)	11. SECONDARY PURPOSE CODE
12. SPECIAL CONCERNS CODES (maximum 7 codes of 4 positions each) A. Code B. Amount	

13. PROJECT PURPOSE (maximum 480 characters)

To make information on Natural Family Planning (NFP) more widely available in developing countries in order to expand the choices available to couples who wish to plan their families.

14. SCHEDULED EVALUATIONS Interim MM YY MM YY Final MM YY	15. SOURCE/ORIGIN OF GOODS AND SERVICES <input type="checkbox"/> 000 <input type="checkbox"/> 941 <input checked="" type="checkbox"/> Local <input type="checkbox"/> Other (Specify) 935
---	--

16. AMENDMENTS/NATURE OF CHANGE PROPOSED (This is page 1 of a _____ page PP Amendment)

To add \$25,000 funding to the project and extend the final obligation date to FY 1985 for completion of the film portion.

17. APPROVED BY	Signature Steven W. Sindiga <i>[Signature]</i> Title Director, SET, POP	18. DATE DOCUMENT RECEIVED IN AID/W, OR FOR AID/W DOCUMENTS, DATE OF DISTRIBUTION MM DD YY 15 6 85
------------------------	--	---

Project Authorization Amendment

Name of Country: Interregional
Project Title: Natural Family Planning Education and Training
Project No.: 936-3029

1. Pursuant to Section 104 of the Foreign Assistance Act of 1961, as amended, the centrally funded project, Natural Family Planning Education and Training was authorized on February 10, 1984. This authorization is hereby amended to provide an additional \$25,000 to the project which will cover administrative costs for the completion of the film portion of the project, and to extend the final fiscal year of obligations to FY 1985. The authorization cited above remains in force except as hereby amended.



James Sarn
Agency Director for Health & Population

5-13-85
Date

Clearances:

S&T/POP/DIR, SWSinding AKP SWS
S&T/POP/IT, AAarnes AKP
S&T/PO, GEaton Kim
S&T/POP/IT, MSchmidt MHS

Drafted: S&T/POP/IT, CUreksoy^{ju}/4/26/85/:x9675 W2661V. 28

10 MAY 1985

ACTION MEMORANDUM FOR THE AGENCY DIRECTOR FOR HEALTH AND POPULATION

FROM: S&T/POP, Steven W. Sinding *[Signature]* SWS

SUBJECT: Natural Family Planning Education and Training, 936-3029

Action: Your approval is requested to amend subject project to 1) permit addition of \$25,000 to cooperative agreement DPE-3029-A-4023-00 with Family of the Americas Foundation, Inc. (FAF) and 2) extend the final obligation date to FY 1985.

Discussion: The Natural Family Planning Education and Training project was authorized for \$1,100,000 on February 10, 1984. The cooperative agreement with FAF is scheduled to expire June 24, 1985. Due to problems encountered in the implementation of the film portion of the project, FAF has requested an extension of the agreement and an increase in funding to cover administrative costs for the period June 24 through December 31, 1985. An Advice of Program Change is required for this additional funding and is in process.

Recommendation: That you sign the attached Project Authorization Amendment.

Clearances:

S&T/POP/IT, AAarnes	<i>[Signature]</i>	Date	4/24/85
S&T/POP/IT, MSchmidt	<i>[Signature]</i>	Date	4/24/85
S&T/POP/OCS, BCase	<i>[Signature]</i>	Date	4/29/85
S&T/POP, DGillespie	<i>[Signature]</i>	Date	5/3/85
S&T/PO, GEaton	<i>[Signature]</i>	Date	5/10/85

Drafted: ^{cu}CUreksoy/cu W2661V, pg 27

[Handwritten mark]