

AGENCY FOR INTERNATIONAL DEVELOPMENT

PROJECT DATA SHEET

1. TRANSACTION CODE

A = Add
 C = Change
 D = Delete

Amendment Number

DOCUMENT CODE

3

2. COUNTRY/ENTITY
 Interregional

3. PROJECT NUMBER

936-5807

4. BUREAU/OFFICE

S&T/ED

10

5. PROJECT TITLE (maximum 40 characters)

Radio Assisted Community Basic Education

6. PROJECT ASSISTANCE COMPLETION DATE (PACD)

MM DD YY
 1 2 3 1 8 6

7. ESTIMATED DATE OF OBLIGATION
 (Under 'B.' below, enter 1, 2, 3, or 4)

A. Initial FY 81

B. Quarter 4

C. Final FY 85

8. COSTS (\$000 OR EQUIVALENT \$1 =)

A. FUNDING SOURCE	FIRST FY			LIFE OF PROJECT		
	B. FX	C. L/C	D. Total	E. FX	F. L/C	G. Total
AID Appropriated Total	450		450			4,268
(Grants)	(450)	()	(450)	()	()	(4,268)
(Loan)	()	()	()	()	()	()
Other 1.						
U.S. 2.						
Host Country						
Other Donors)						
TOTALS	450		450			4,268

9. SCHEDULE OF AID FUNDING (\$000)

A. APPROPRIATION	B. PRIMARY PURPOSE CODE	C. PRIMARY FUND CODE	D. OBLIGATIONS TO DATE		E. AMOUNT APPROVED THIS ACTION		F. LIFE OF PROJECT	
			1. Grant	2. Loan	1. Grant	2. Loan	1. Grant	2. Loan
(1) EH	612	640	3410				4,268	
(2)								
(3)								
(4)								
TOTALS			3410				4,268	

10. SECONDARY TECHNICAL CODES (maximum 6 codes of 3 positions each)

636

11. SECONDARY PURPOSE CODE

622

12. SPECIAL CONCERNS CODES (maximum 7 codes of 4 positions each)

A. Code DEL BR
 B. Amount

13. PROJECT PURPOSE (maximum 480 characters)

To: a) develop and test a radio based instruction system for out-of-school primary children, in one LDC (the Dominican Republic).
 b) to provide assistance to at least 3 other countries to adapt and use the system.

14. SCHEDULED EVALUATIONS

Interim MM YY MM YY Final MM YY
 0 4 8 3 1 12 8 5 1 10 8 6

15. SOURCE/ORIGIN OF GOODS AND SERVICES

000 941 Local Other (Specify)

16. AMENDMENTS/NATURE OF CHANGE PROPOSED (This is page 1 of a 1 page PP Amendment)

To extend the project and contract, at no additional cost, for three months, in order to finish program evaluation and to provide an orderly closeout after fourth grade development.

17. APPROVED BY

Signature David Sprague
 Title Acting Director
 Office of Education
 Date Signed

18. DATE DOCUMENT RECEIVED IN AID/W. OR FOR AID/AV. COMMENTS. DATE OF DISTRIBUTION

MM DD YY

ACTION MEMORANDUM FOR THE AGENCY DIRECTOR FOR HUMAN RESOURCES

FROM: S&T/ED, David Sprague *DS*
SUBJECT: Project Assistance Completion Date Extension
(Project 936--5807)

Problem: To amend the project authorization and to extend the Project Assistance Completion Date to December 31, 1986, at no additional cost.

Background: The Radio Assisted Community Basic Education project was authorized for a five year period, with a Project Assistance Completion Date of September 30, 1986. Phase I activities, instructional program development, were to conclude September 30, 1985.

The Project Agreement with the Government of the Dominican Republic was signed March 2, 1982, with a project completion date of September 30, 1985. This did not allow sufficient time to develop the four grades of instructional programs indicated in the project agreement. The third grade is currently being developed and will be completed in December 1985. The fourth grade programs will be developed from January to October, 1986, with final evaluation and reporting in November and December 1986.

Thus, The PACD needs to be extended now to permit, first, an amendment to the contract, extending it to December 31, 1986, and second, an amendment to the project agreement, extending it from September 30, 1985 to December 31, 1986.

Recommendation: That you sign the attached PAF amendment, extending the Project Assistance Completion Date to December 31, 1986.

Clearances:

S&T/ED:CBloch *CB/DS* Date *6/21/85*
S&T/PO:GEaton *me* Date *7/1/85*

DM
S&T/ED:JMeadowcroft:sjt:6-21-85:(0299R)

