

AGENCY FOR INTERNATIONAL DEVELOPMENT

PROJECT DATA SHEET

1. TRANSACTION CODE

A = Add  
C = Change  
D = Delete

Amendment Number

4

DOCUMENT CODE

3

2. COUNTRY/ENTITY

Interregional

5. PROJECT NUMBER

931-0621

4. BUREAU/OFFICE

5. PROJECT TITLE (maximum 40 characters)

Spring X Winter Wheat

S&T/AGR

10

6. PROJECT ASSISTANCE COMPLETION DATE (PACD)

MM DD YY  
03 31 86

7. ESTIMATED DATE OF OBLIGATION  
(Under 'B.' below, enter 1, 2, 3, or 4)

A. Initial FY 76

B. Quarter 2

C. Final FY 85

8. COSTS (\$000 OR EQUIVALENT \$1 = )

A. FUNDING SOURCE	FIRST FY 76			LIFE OF PROJECT		
	B. FX	C. L/C	D. Total	E. FX	F. L/C	G. Total
AD Appropriated Total	629		629	3,845		3,845
(Grant) S&T/AGR	( 629 )	( )	( 629 )	( 3,645 )	( )	( 3,645 )
(Grant) Reg. Bur. & Missions*	( )	( )	( )	( 200 )	( )	( 200 )
Other 1.						
U.S. 2.						
Host Country						
Other Donor(s)						
<b>TOTALS</b>	<b>629</b>		<b>629</b>	<b>3,845</b>		<b>3,845</b>

9. SCHEDULE OF AID FUNDING (\$000)

A. APPROPRIATION	B. PRIMARY PURPOSE CODE	C. PRIMARY TECH. CODE		D. OBLIGATIONS TO DATE		E. AMOUNT APPROVED THIS ACTION		F. LIFE OF PROJECT	
		1. Grant	2. Loan	1. Grant	2. Loan	1. Grant	2. Loan	1. Grant	2. Loan
		(1) ARDN	111	963		3,383		262	
(2)									
(3)									
(4)									
<b>TOTALS</b>				<b>3,383</b>		<b>262</b>		<b>3,645</b>	

10. SECONDARY TECHNICAL CODES (maximum 5 codes of 3 positions each)

073

310

11. SECONDARY PURPOSE CODE

12. SPECIAL CONCERNS CODES (maximum 7 codes of 4 positions each)

A. Code

R/AG

BF

XII

NUTR

B. Amount

3,457

3,457

3,457

400

13. PROJECT PURPOSE (maximum 480 characters)

To develop improved wheat varieties with stress resistance to disease, insect and moisture.

14. SCHEDULED EVALUATIONS

Interim MM YY MM YY

Final MM YY

15. SOURCE/ORIGIN OF GOODS AND SERVICES

000  941  Local  Other (Specify)

16. AMENDMENTS/NATURE OF CHANGE PROPOSED (This is page 1 of a \_\_\_\_\_ page PP Amendment.)

This amendment extends the project by seven months from June 1, 1985 through December 31, 1985 and increases the authorized LOP cost by \$262,000, and extend the final year for obligations from FY 1984 to FY 1985.

\*The estimated regional bureau and mission contributions are not included in this authorization. It is anticipated that they will be contributing under separate project authorities.

17. APPROVED BY

Signature

Title

J.S. Robins  
Agency Director for Food and Agriculture, S&T/FA

Date Signed

MM DD YY  
07 22 85

18. DATE DOCUMENT RECEIVED IN AID/W, OR FOR AID/W DOCUMENTS, DATE OF DISTRIBUTION

MM DD YY


PROJECT AUTHORIZATION  
PART II

ENTITY: Bureau for Science and Technology  
PROJECT TITLE: Spring x Winter Wheat  
PROJECT NUMBER: 931-0621

Pursuant to Section 103 of the Foreign Assistance Act of 1961, as amended, the Spring x Winter Wheat Project which is centrally funded was authorized in September 1976 and amended on March 30, 1984. That authorization is hereby further amended as follows:

1. The authorized life of project cost is increased to \$3,645,000.
2. The authorized period of obligation is extended through FY 1985.

The authorization cited above remains in force except as hereby amended.

  
\_\_\_\_\_  
J. S. Robins  
Agency Director  
for Food and Agriculture  
Bureau for Science and Technology

Date: 7/22/85

Clearances:

S&T/AGR/AP:RI Jackson	<u>RTW/HGN</u>	Date: <u>7/15/85</u>
S&T/AGR:FLI	<u>fl</u>	Date: <u>7/15/85</u>
S&T/AGR:AR Bertrand	<u>MS</u>	Date: <u>7/15/85</u>
S&T/PO:EROche	<u>ik</u>	Date: <u>7/17/85</u>
S&T/PO:GEaton	<u>K n ju</u>	Date: <u>7/19/85</u>

Drafted: S&T/AGR: M<sup>210</sup>Blakeney: bw 7/15/85 WD 2082f

JUL 17 1985

ACTION MEMORANDUM FOR THE AGENCY DIRECTOR FOR FOOD AND AGRICULTURE,  
BUREAU FOR SCIENCE AND TECHNOLOGY

FROM: S&T/AGR, Anson R. Bertrand *ARB*

SUBJECT: Extension of the Spring x Winter Wheat Project, 931-0621

Problem: Your approval is required for a seven month extension (June 1, 1985 to December 31, 1985) and an increase of \$262,000 of the subject project.

Discussion: The Cooperative Agreement (CA) for the Spring x Winter Wheat project ended May 31, 1985. It had been decided prior to that date that this project would be undertaken by CIMMYT. The project, therefore, was dropped from S&T/AGR's portfolio for FY 85. Since that time, a decision has been made to continue this activity in S&T/AGR. In order to obligate funds it is necessary to extend the authorized final year of obligation from FY 1984 to FY 1985 and to increase the authorized life of project funding level. The CA will be extended to December 31, 1985, at which time we plan to have a new project in place.

S&T/AGR's FY 1985 OYB has been revised to include funds for this activity. Since it did not appear in the FY 1985 CP, a Congressional Notification has been submitted.

Recommendation: It is recommended that you sign the attached PAF to approve a seven month extension of the subject project, making the authorized final year of obligation 1985, and to increase the funding level by \$262,000 in order to allow for continuation of ongoing activities.

Attachment:  
PAF

Clearances:

S&T/AGR/AP: RJ Jackson	<i>RJ Jackson</i>	Date: <i>7/17/85</i>
S&T/AGR: FLi	<i>FLi</i>	Date: <i>7/17/85</i>
S&T/PO: ERoche	<i>ERoche</i>	Date: <i>7/17/85</i>
S&T/PO: GEaton	<i>GEaton</i>	Date: <i>7/19/85</i>

*7/17*  
S&T/AGR: MBlakeney: bw: 7/17/85: WD 2082f

3