

AGENCY FOR INTERNATIONAL DEVELOPMENT

PROJECT DATA SHEET

1. TRANSACTION CODE

C A = Add
C = Change
D = Delete

Amendment Number 2

DOCUMENT CODE 3

2 COUNTRY/ENTITY

INTERREGIONAL

3. PROJECT NUMBER

931-1017

4 BUREAU/OFFICE

S&T/ED

5. PROJECT TITLE (maximum 40 characters)

Radio Language Arts

6. PROJECT ASSISTANCE COMPLETION DATE (PACD)

MM DD YY
06 30 86

7. ESTIMATED DATE OF OBLIGATION (Under 'B.' below, enter 1, 2, 3, or 4)

A. Initial FY 79

B. Quarter 4

C. Final FY 85

8. COSTS (\$000 OR EQUIVALENT \$1 =)

A. FUNDING SOURCE	FIRST FY			LIFE OF PROJECT		
	B. FX	C. L/C	D. Total	E. FX	F. L/C	G. Total
AID Appropriated Total						
(Grant)	(202)	()	(202)	(4171)	()	(4171)
(Loan)	()	()	()	()	()	()
Other U.S.	1.					
	2.					
Host Country						
Other Donor(s)						
TOTALS	202		202	4171		4171

9. SCHEDULE OF AID FUNDING (\$000)

A. APPROPRIATION	B. PRIMARY PURPOSE CODE	C. PRIMARY TECH. CODE		D. OBLIGATIONS TO DATE		E. AMOUNT APPROVED THIS ACTION		F. LIFE OF PROJECT	
		1. Grant	2. Loan	1. Grant	2. Loan	1. Grant	2. Loan	1. Grant	2. Loan
(1) EH	600	690		4171				4171	
(2)									
(3)									
(4)									
TOTALS				4171				4171	

10. SECONDARY TECHNICAL CODES (maximum 5 codes of 3 positions each)

11. SECONDARY PURPOSE CODE

12. SPECIAL CONCERNS CODES (maximum 7 codes of 4 positions each)

A. Code

B. Amount

13. PROJECT PURPOSE (maximum 480 characters)

to demonstrate that radio is a cost-effective method for teaching basic language skills.

14. SCHEDULED EVALUATIONS

Interim MM YY MM YY Final MM YY
0 8 8 4

15. SOURCE/ORIGIN OF GOODS AND SERVICES

000 941 Local Other (Specify)

16. AMENDMENTS/NATURE OF CHANGE PROPOSED (This is page 1 of a page PP Amendment.)

- To extend the completion date of the project by six months to June 30, 1986.

17. APPROVED BY

Signature

S&T/ED David Sprague, Acting Director

Title

David Sprague

Date Signed

MM DD YY

11 17 85

18. DATE DOCUMENT RECEIVED IN AID/W, OR FOR AID/W DOCUMENTS, DATE OF DISTRIBUTION

MM DD YY

ACTION MEMORANDUM TO THE AGENCY DIRECTOR FOR HUMAN RESOURCES

FROM: S&T/ED, David Sprague *C. G. Block (Acting) 11/18/85*
SUBJECT: Radio Language Arts Project (931-1017)

Problem: Your approval is requested for a six-month no-cost extension from December 31, 1986 through June 30, 1986 for the Radio Language Arts Project, 931-1017.

Discussion: This project was initiated in FY 1979 to test the effectiveness of teaching elementary level English by radio in primary schools. Presently all broadcasts have been completed and the project office in Nairobi has been closed. The film is complete. The remaining deliverables are video tape modules describing lesson production, a final draft of the summative evaluation done by the Center for Applied Linguistics, and the scholarly summary. The video tapes and the evaluation are almost complete.

We request an additional six months for project activity so that the scholarly summary can be edited and published. This would allow ample time for revisions and editing necessary to produce a quality companion volume to the Radio Math series.

The scholarly summary would have been completed had it not been for other USAID needs. USAID/Nepal staff requested the project director to work on their radio project from October through December. S&T/ED decided that his participation in the Nepal project would benefit the Agency in the short run and the dissemination of interactive radio in the long run. Therefore, we need to extend the project completion date so that the scholarly summary may be edited and published upon the director's return from Kathmandu.

No additional funding is required and all other conditions of the project authorization remain in force.

Recommendation: That you sign the attache' authorization form.

Clearances: S&T/PO, C. Block *C. G. Block* date *11/18/85*
S&T/PO, G. Eaton *Kim* date *11/25/85*

S&T/ED:JGilmore:jwu:10-24-85:rev 11-15-85:X5-9006:W0629R