

PD - AAT - 320

44982

PROGRESS REPORT OF ACTIVITIES

(TENTH QUARTER)

GRANT USAID ASIA G 492-1650

INTEGRATED RURAL DEVELOPMENT PROGRAM

SOLOMON ISLANDS

JULY 1, 1984 - SEPTEMBER 30, 1984

BY

WILLIE BETU

COUNTRY DIRECTOR, SOLOMON ISLANDS

THE FOUNDATION FOR THE PEOPLES OF THE SOUTH PACIFIC, INC.

200 WEST 57TH STREET, SUITE 808

NEW YORK, NY 10019

TABLE OF CONTENTS

INTRODUCTION ----- 1

SECTION ONE: WOMEN'S INTEREST PROGRAM

QUARTERLY REPORT ----- 2 - 6

APPENDIX : I

LIST OF FOLLOW-UP VISITS ----- 7 - 10

LIST OF INCOME-GENERATING ACTIVITIES ----- 11

LIST OF CLUBS REGISTERED AND FIVE DAY

TRAINING WORKSHOPS ----- 12

WALANDE WORKSHOP REPORT ----- 13 - 20

PELAU WORKSHOP REPORT ----- 21 - 23

TASIA LEADERSHIP TRAINING WORKSHOP ----- 24 - 40

SECTION TWO: SMALL COMMERCIAL AND COMMUNITY PROJECTS

QUARTERLY REPORT ----- 41 - 44

APPENDIX: II

LIST OF PROJECTS COMPLETED ----- 45

NEW KOLEULA PERT CHART ----- 46

NEW KOLEULA TRAINING CENTRE ----- 47 - 50

RUAVATU EDUCATIONAL PROJECT ----- 51 - 53

MARAU FISH MARKET ----- 54 - 55

TULAGI FISH MARKET ----- 56 - 57

TATAMBA FISH MARKET ----- 58 - 59

LATA FISH MARKET ----- 60 - 61

PROJECT SUMMARY FROM JANUARY

THROUGH SEPTEMBER 1984 ----- 62 - 70

NEW KOLEULA VILLAGE ELECTRIC ASSOCIATION RULES ----- 71 - 74

INTRODUCTION

This report covers the 10th quarter from July 1st through September 30th 1984 of Phase II. of FSP's operation, under the USAID/ASIA G-492-1650.

This report is compiled by the Country Director, Willie Betu from field visits, and from monthly Field Workers' reports submitted to the Field Office in Honiara, for the reporting period.

The Solomon Islands Integrated Rural Development Program consists of two major components namely the Village Women's Interest Program and the Village Small Commercial and the Community Project. The latter is the revised program of what used to be known the Rural Fisheries Community Development Project.

During this quarter two important events take place;-

(i) The South Pacific International Conference for National Non-Government Organisations and Overseas Patners meeting in Nukualofa, Tonga from 3 - 6 September 1984, discussed "Structures and Strategies for Development" in the South Pacific. Those taking part include National Development Trusts, and the family of Trusts and programmes of the Foundation for the Peoples of the South Pacific. Antony Carmel and Willie Betu attend the conference.

(ii) The Parliament of Solomon Islands has been dissolved by the Solomon Islands Governor-General. The Country will hold a General Election on October 24th 1984. The outcome of these two events is yet to be seen how they will influence our Country programmes.

SECTION I.
THE WOMEN'S INTEREST PROGRAM

WORK-TO-DATE (THIS REPORTING PERIOD ONLY)

PROGRAM ACTIVITIES TO BE COMPLETED ARE:-

Follow up Visits: 80 - 10 each in North and South Malaita
10 in Western Province, 10 in Guadalcanal
10 in Isabel, 10 in Central, 10 in Makira.

Income Generating Activities: 25 - 3 in North and 6 in South Malaita,
4 in Western Province, 4 in Guadalcanal, 4 in Isabel, 2 in Central, and
2 in Makira.

New Clubs Registered: 16 - 3 each in North and South Malaita, 1 in
Western Province, 2 in Guadalcanal, 1 in Isabel, 1 in Central, and 1
in Makira.

5 Day Training Workshops: 12 - 3 each in North and South Malaita,
1, in Isabel, 1 in Central, and 1 in Makira.

Two Weeks Leadership Training Workshop: 1 - 1 in Isabel Province

Project Activity I.

1. Follow-up-Visits

Malaita Province: North Malaita, Margaret visited three Women's
club during this period, giving demonstrations on garment making,
vegetable nursery, poultry-keeping and cooking.

South Malaita: Sister Domitilla and Teresa visited 21 women's
clubs between them. During these visits they gave lessons on club
management and organisations, assisted Secretaries/Treasurers to
keep minutes and financial records and worked with club members in their
fruit and vegetable gardens. They also reported South Malaita women's
club were very active. This showed in the increasing amount of money
the clubs had raised for themselves.

Central Province: Salvatore Sifo visited eight women's clubs and Village groups in Gela and Savo. These clubs and groups established -vegetable gardens, poultry, piggery, fishing, garment making and handicrafts. The most successful was 'Tathi village groups who made \$1032 out of \$86.12 granted to them by FSP/USAID, from the sale of vegetables.

Guadalcanal Province: Miriam with the assistance of Elizabeth who had transferred from Malaita Province in the late part of the period visited eight women's clubs. These clubs concentrated mainly on piggery and poultry projects. Pao women;s club bakery began to be active after being dormant for some months, and Maravovo had started garment-making.

Makira Province: The parttime worker Mabel visited four women's clubs . In Taumania, she organised the village women to clean up and beautify the village, whilst in NoraNora and Nasuha she demonstrated how to maintain sewing machines, and in Ahia, she helped the women to select good chickens for the new poultry unit.

Ysabel Province: Eldon Kally visited six women's club. These clubs had established work programmes, and began to realise the importance of "Time". Togosalò women's club had revived "tapa-making" a craft which was almost lost. Garment-making, vegetable growing and poultry raising were the main 'club activities among them.'

Project Activity II.

2. New Clubs Registered: Sister Domitilla and Teresa registered four clubs for South Malaita, Miriam and Elizabeth two for Guadalcanal Province, and Mabel one for Makira. The total members registered were 140 with the Ministry of Employment, Youth and Social Development during the period.

Project Activity III.

5 Days Training Workshops:

North Malaita Province: Margaret and Elizabeth held a 5 days Training workshop in Pelau, one of the outlying Polynesian islands. These islands are only visited by Government or private ships once a month. Seventeen women participated and took both theoretical and practical lessons on Nutrition mainly the importance of Breastfeeding infant feeding, simple budgeting, Health and Hygiene, Management and organisation of clubs, sewing and cooking. FSP/USAID contributed \$340 worth of food and materials.

Fiu village was a venue for another workshop. The workshop was jointly financed by the Church of Melanesia (Anglican) and FSP/USAID. Forty participants from the Solomons and Vanuatu took part. Subjects covered (both theory and practice) including family planning, sewing, nutrition, the role of women in development both in Church and State, charcoal stove making and sanitation. Sarah, Elizabeth and Margaret of FSP took active part. FSP/USAID contributed \$400, worth of material equipment and some food, and the Church spent \$450 worth of food and internal travel.

South Malaita: Teresa assisted by Walter Doroadi, Medical Assistant Malaita Province, Sarah Osiabu, Sr Domitila, and Emmanuel of FSP held a training workshop for forty seven participants in Walande. Lessons covered including family planning, sewing, club management and organisat nutrition, cooking. Two kitchens were installed with upraised fire plac charcoal stoves introduced, and how to make fish scrapper out of beer tops was shown. Participants found the workshop helpful. FSP contributed \$400.00 worth of materials, food and equipment, and the participants contributed \$300 worth for transport, food, accommodation and materials. Karu'u village was another workshop venue. Seventeen women participant, taking lessons on nutrition market gardening, health and hygiene, mothercraft and child care. FSP/USAID met transport, food and materials to the value of \$400, and participants contributed \$175 worth mainly for food and accommodation.

Makira Province: FSP Lino Papari held a workshop on Ulawa, in Ahia village for thirty participants. Practical subjects covered were poultry and piggery raising, charcoal stove making including a role play on management and Organisation of clubs. The cost was \$400 from FSP/USAID and the participants contribution was \$547 worth of food, accommodation, travel, and materials.

Guadalcanal Province: Miriam Valeri held a workshop for eighteen women and three men participants in New Koleula. Other resource persons were George Mavebada, and Willie Atabun Nursing Officers Charles Tani, Assistant Administrative Officer, Malatoga Nathaniel an Agriculturist, Guadalcanal, with Sarah Osiabu, Lino Papari and Stephen Ngele. Subjects covered both in theory and practice including nutrition, livestock and agriculture, health, hygiene and sanitation, administration and provincial development planning. Three water seal toilets were built. FSP/USAID spent \$400.00 worth of materials, some food and transport and the participants contributed \$200.00 towards food, transport and accomodation.

Isabel Province: In Nareabu Village, a workshop was held for thirty six women and eleven men. FSP, Eldon Kally organised the workshop and assisted by Edith Ehamana Mothers Union's President Miss Fay Wright, Mothers Union Field Worker. Nineteen garments and nineteen large mats were made. The men assisted in charcoal making and construction of a club house. Lessons on nutrition, sanitation and club management were taken.

Project Activity IV:

Two Weeks Leadership Training: Isabel Province, Tasia Training Centre was a venue for two weeks Leadership Training. Thirty two men and women participated. Several subjects both in theory and practice including pig and poultry keeping, Christian education, appropriate technologies, nutrition social welfare, cooking, garment making and furniture making.

Several important people including Bishop Ellison Pogo (Anglican) the Diocese of Isabel, Hon. Jason Leguhavi, Deputy Premier of the Province, gave talk to the participants. List of resource persons are on Page..... 38

The FSP/USAID contribution was \$1,800 worth of food, materials and transport, the participants contributed \$1081.20 worth of food accomodation and travel. The workshop was reported successful.

Project Activity V.

Income Generating Activities:

South Malaita: Sister Domitilla and Teresa established two bakeries and two garment-making clubs at Lafo and Eliote, Waimarau and Komuo'ora respectively at the total capital of \$700 from FSP/USAID and \$350 from the clubs.

Makira Province: Mabel set up a garment-making club for twenty women in Noranora. FSP/USAID contributed \$200 and the women put-in \$100 to purchase start-up materials for the venture.

Guadalcanal Province: Miriam and Manuel with the assistance of Sarah Osiabu and Salvatore established four income poultry projects in Ruavatu, Komuniboli, Niupote I, Niupote II, and one piggery in Maravovo Training Centre at a total capital cost of \$2350.65 of which FSP/USAID contributed \$500.00 towards materials and transport.

Isabel Province: Eldon Kally established three income generations one garment-making for Buala club and two vegetable projects for Kolosori and Kolomola clubs. Total cost was \$420.00 of which FSP/USAID contributed \$220 worth of start-up materials and seeds.

FOLLOW UP VISITS

CLUBS/ VILLAGE	PROVINCES	MEMBERS PROJECT HOLDERS	ACTIVITIES	VILLAGE POPULA- TION	FUNDS RAISED
Waimaru	South Malaita	15	Sewing	100	17.50
Rokera	South Malaita	10	Fruit Growing	Not stated	12.50
Haihaimani	South Malaita	-	Vegetable Growing/Sew	150	42.50
Sawaroka	South Malaita	10	Vegetable Growing	200	12.50
Eliote	South Malaita	14	Bakery/Veg. Growing	600	66.50
Panarahote	South Malaita	25	Sewing/Weaving	400	142.90
Hunanava	South Malaita	-	Sewing	209	-
Aerimusu	South Malaita	9	Bakery/Veg. Growing	106	179.00
Korukoru	South Malaita	18	Not stated		-
Ota	South Malaita	25	Sewing	200	200.00
Hautahe	South Malaita	27	Sewing	400	580.40
Taori	South Malaita	25	Sewing	207	18.00
Tavairo	South Malaita	25	Weaving/ Sewing	202	18.00
Marapona	South Malaita	20	Weaving	109	-
Roune	South Malaita	18	Sewing	500	16.00

Cont.

- 8 -

CLUBS/ VILLAGE	PROVINCES	MEMBERS PROJECT HOLDERS	ACTIVITIES	VILLAGE POPULA- TION	FUNDS RAISED
Waiaha	South Malaita	15	Bakery	NOT STATED	100.00
Komuolora	South Malaita	15	Sewing	240.00	100.00
Kopo	South Malaita	12	Not stated	Not stated	N.S
Walande	South Malaita	48	Piggery	800.00	51.40
Fanalei	South Malaita	25	Bakery	300.00	300.00
Lafo	South Malaita	30	Bakery	800.00	300.00
Karu'u	South Malaita	17	Vegetables Snacks	250	126.00
Aleburi	North Malaita	-	Poultry	Not stated	N.S
Fiu	North Malaita	40	Nutrition	400.00	N.S
Pelau	Ontong Java	17	Sewing	300.00	N.S
New Koleula	Guadacanal	21	Sanitation	60.00	-
Ruavatu	Guadacanal	80	Poultry	300.00	-
Pao	Guadacanal	22	Bakery	Not stated	20.00
Nasuha	Makira	54	Sewing	300.00	N.S
Ahia	Makira	30	Poultry	Not stated	N.S
Taumania	Makira	20	Sanitation	Not stated	N.S

Cont.

CLUBS/ VILLAGE	PROVINCES	MEMBERS PROJECT HOLDERS	ACTIVITIES	VILLAGE POPULA- TION	FUNDS RAISED
Noranora	Makira	20	Sewing		150.00
Komuniboli	Guadacanal	N.S	Poultry	N.S	N.S
Niupote I	Guadacanal	N.S	Poultry	N.S	N.S
Niupote II	Guadacanal	N.S	Poultry	N.S	N.S
Maravovo	Guadacanal	23	Sewing	N.S	N.S
Maravovo TC	Guadacanal	46	Piggery	N.S	N.S
Tulagi	Central		Fish Market		
Tadi	Central	72	Vegetable Growing		1032.00
Leitongo	Central	30	Poultry		50.00
Karuba	Central	35	Sewing/Hand- Craft	N.S	N.S
Olevuga	Central	30	Fishing	N.S	N.S
Panuela	Central	10	Piggery	N.S	N.S
Gairavu	Central	30	Poultry	N.S	N.S
Kobuana	Central	25	N.S	N.S	N.S
Buala	Isabel	25	Sewing	600	220.26
Mataturiu	Isabel	10	Vegetable Poultry	90	102.00

Cont.

CLUBS/ VILLAGE	PROVINCES	MEMBERS PROJECT HOLDERS	ACTIVITIES	VILLAGE POPULA- TION	FUNDS RAISED
Nareabu	Isabel	48	Sewing	450	170.20
Sebimafi	Isabel	41	Sewing	N.S	20.00
TOGOSALO	Isabel	22	Handicraft Sewing	120	1,000.00
Maklo	Isabel	41	Vegetable	300	N.S

INCOME-GENERATING ACTIVITIES

NO:	WOMEN'S CLUB	PROVINCE	USAID/ FSP	LOCAL/ FSP	ACTIVITIES
1	Lafo	Sth. Malaita	200.00	100.00	Bakery
2	Eliote	Sth. Malaita	100.00	50.00	Bakery
3	Waimarau	Sth. Malaita	200.00	100.00	Sewing
4	Kou'ora	Sth. Malaita	200.00	100.00	Sewing
5	Noranora	Makira/Ulawa	200.00	100.00	Sewing
6	Ruavatu	Guadacanal	100.00	434.50	Poultry
7	Komuniboli	Guadacanal	100.00	450.00	Poultry
8	Niupote I	Guadacanal	100.00	245.15	Poultry
9	Niupote II	Guadacanal	100.00	521.00	Poultry
10	Maravovo	Guadacanal	100.00	200.00	Piggery
11	Buala	Isabel	200.00	100.00	Sewing
12	Kolomola	Isabel	10.00	50.00	Vegetables
13	Kolosoci	Isabel	10.00	50.00	Vegetables

CLUB REGISTERED

NO:	CLUB REGISTERED	PROVINCE	ACTIVITIES	MEMBERS
1	Ota	South Malaita	Sewing and poultry	25
2	Korukoru	South Malaita	Sewing	18
3	Hunawawa	South Malaita	Sewing	29
4	Kopo	South Malaita	Sewing	12
5	Maravovo Centre	Guadacanal	Piggery	23
6	Kobiloko	Guadacanal	Piggery	13
7	Taumenia	Makira Ulawa	Sanitation	20

FIVE DAYS TRAINING WORKSHOP

NO:	CLUB REGISTERED	PROVINCE	CONTRIBUTION		MEMBERS
			FSP	LOCAL	
1	Pelau	Malaita	400.00	340.00	17
2	Fiu	Malaita	400.00	450.00	40
3	Karu'u	South Malaita	400.00	175.00	17
4	Walanda	South Malaita	400.00	300.00	48
5	Ahia	Makira Ulawa	400.00	547.00	20
6	Tasia Training Centre	Isabel	1800.00	1081.20	32
7	New Koleula	Guadacanal	400.00	200.00	21
8	Nareabu	Isabel	60.00	200.00	46

MEYSD/FSP VILLAGE WOMEN'S CLUB WORKSHOP

5 DAYS TRAINING WORKSHOP REPORT

1. VILLAGE WHERE WORKSHOP IS HELD: WALANDE
2. NAME OF ISLAND, DISTRICT, PROVINCE: WALANDE ISLAND, ABA DISTRICT - MAL.
3. DATE OF WORKSHOP: 3RD SEPTEMBER - 7TH SEPTEMBER 84
4. NAME OF VILLAGES, CHURCHES, GROUPS, ETC., (ATTENDING THE WORKSHOP)
(WALANDE VILLAGE - CHURCH OF MELANESIA)
5. NUMBER OF PARTICIPANTS ATTENDING THE WORKSHOP:
 - a) NO. OF FEMALE, 47
 - b) NO. OF MALE 1
6. AGE GROUPS AND MARRIAGE STATUS OF PARTICIPANTS:
 - a) NO. OF POPULATION OF VILLAGE, 47
 - b) NO. OF HOUSE HOLDS, 40
 - c) NO. OF FAMILIES 40
 - d) NO. OF SINGLE: 22
 - e) NO. OF MARRIED, 26
7. NUMBER OF OFFICERS CONDUCTING WORKSHOP: 5
MINISTRIES: Mr Walter Doroadi - Medical Assistant Tawaro clini
FSP Ms Sarah Osiabu - Assistant Country Director (WI
Sr. Domitilla - FSP Field Worker
Mannuel Polito - FSP Field Worker
Ms Teresa Tamutoro - FSP Field Worker

FAMILY PLANNING:

This subject was given by the Medical Assistant of Tawaro clinic, Mr Walter Dora'adi who emphasised that it is very important that an over crowded place like Walande should plan their families. He said, mummies who has too many kids have high risk of getting disease very easily. Too many children, parents tend to ignore their kids. Over populated causes not enough of land. He also mentioned method used for family planning in clinics.

SEWING-MACHINE:

Sr. Domitilla FSP Field Worker introduced this. She showed and named different parts of sewing machine, she showed how to clean the machine and what tools to used. Participants asked questions what they should do

WOMEN'S CLUB MANAGEMENT AND ORGANISATION:

This was also given by Sr. Domitilla. She explained what club means. What is the role of the club. Also she explained how official bearers should be selected and what their duties are. She explains that why some clubs not active is because the official bearers do not keep proper record of money coming in and money going out. Questions were asked by participants about how money gained should be used and she said money should not be kept but used to bring more income and also help each club members.

NUTRITION:

Sr Domitilla gave the theory part of this subject. She showed a picture of three food groups. She said three food groups should be mixed in order to have a balance diet. Lack of balance diet leads to sickness. Babies should be breast fed because breast milk contains the best food for babies. Mothers should be discouraged by bottle feeding.

MOTHERCRAFT & CHILD CARE:

During the sewing period, participants were shown how to lay and cut patterns and garments. The participants were given materials of various patterns to sew. Things like boys shirts, boys pants, small girls dresses, big girls dresses, and bed covers. Everything sewn totalled up to 37, at the end of the course they were put on show then later sold. Participant really showed interest in this subject.

COOKING LESSON:

This was introduced by Francis Kala, who taught the participants how to cook a tropical curry stew.

INGREDIENTS:

Cooking oil, curry, salad, onion, 2 tin fish, salt, and noodle.

This was an interesting subject, where the participants were asked to put in various ingredients when they are to be added in the pot. Instructor said cleanliness is important when cooking. The stew was then tasted by everyone when it is cooked. The charcoal stove was used when cooking the recipe.

COMMUNITY DEVELOPMENT WORK: (KITCHEN IMPROVEMENT)

The participants were divided into two groups of 26 each where two kitchens were installed with upraised fire place constructed with medium sized flat stones. This helps women from bending down alot especially for pregnant mothers. Also on kitchen improvement, charcoal stoves were introduced. Some male observers help the women with cutting of the tins and mixing of the cement. Participants rally like the charcoal stoves because it helps them from using alot of firewood and less work with washing of posts. It is very powerful. Two stoves were made, charcoal making was also shown by Ms Sarah Osiabu who used an empty biscuit tin.

CRPAFTWORK:

Fish scraper was shown to the participants by using beer tops. One was shown as a sample and one was made by choosen participant who did her part to complete the fish scraper. This will them from hurting their fingers with fish fins.

WORKSHOP VENUE:

WALANDE VILLAGE

FOOD:

Since its a Mobile workshop, participants provided their own food.

COST OF WORKSHOP:

\$400.00

EVALUATION & FOLLOW-UP:

Participants said, that such workshop like this is very helpful because they've have learn many new skills for the first time. One male participants expressed that he thought that subject learnt would only for women and men as well.

SIGNED: TERESA TAMUTORO

DATE: 7 SEPTEMBER, 84

OFFICIAL POSITION OF WORKSHOP LEADER:

Ms Teresa Tamutoro

FSP Field Worker (South Malaita)

WALANDE WORKSHOP
LOCAL CONTRIBUTION

FOOD	\$ 50.00
ACCOMMODATION	50.00
STICKS & STRINGS	40.00
STONE/GRAVEL	30.00
LABOUR 10 x 2.00 x 5 DAYS	100.00
TRANSPORT	30.00
	<hr/>
	\$300.00
	<hr/> <hr/>

KITCHEN IMPROVEMENT WORKSHOP AT WALANDE

SOUTH MALAITA, MALAITA PROV.

DURATION 3RD - 7TH SEPT. 84

OPENING OF WORKSHOP

Before the opening, a word of prayer was said by Father William Fakaia. After that, Teresa Tamutoro, FSP Field Staff who came to help run the workshop.

Sarah Osiabu Assistant Country Director, briefly explained the work of FSP and introduced the work of FSP Field Worker posted at Walande.

Representatives of Village Committee thanked the FSP for organizing and making funds available for the workshop. At last the workshop was officially opened by Provincial member for Aba ward, Mr Moffat Suiga who welcomed and thanked FSP staff for organizing the workshop and encourage participants to learn what ever they could and declared the workshop open.

Present at the opening were;-

1. Rev. Fathers Willie Au
2. Rev. William Fakaia
3. Mr Moffat Suiga : Provincial Member (Aba Ward)
4. Mr Patrick : Chairman of Village Committee
5. Mr Quanafia : Committee Members
6. Mr Daoburi : Committee Members
7. Miss Sarah Osiabu : Assistant Country Director
8. Emanuel Polito : Field Worker (FSP)
9. Sr Domitilla : "
10. Teresa Tamutoro : "
11. Men and women of Walande community

At the closing - Garments and charcoal stoves were put on show and later sold. Total sale of garments and charcoal - \$51.40
Speeches were ~~given~~ given to thank the organizers at the workshop/

A small party was held to mark the ending of workshop, were every body enjoyed the meal. The Walande Youth group ended up by entertaining FSP Staff and every people by singing and acting very nice chorus.

NAMES OF PARTICIPANTS

1.	Agnes Mae	Single
2.	Anne Kokoi	"
3.	Daisy Mae	"
4.	Rebecca FAifu	"
5.	Fraymen Buata	"
6.	Pricilla Filali	"
7.	Miriam Faifu	"
8.	Susan Aru	Married
9.	Ether Nitoga	Single
10.	Georgina Furu	"
11.	Nellie Maeri	"
12.	Veronica Iro	Married
13.	Faniaala Laukeni	"
14.	Comvis Mafuliu	Single
15.	Ethel Unibou	"
16.	Kate Kome	Married
17.	Magroga Sare	Single
18.	Elam Faifu	Married
19.	Gwen Dora'adi	"
20.	June Suigali	"
21.	Jeffrey Foai	"
22.	Alick Sukea	Married
23.	Monica Au	Single
24.	Florence Wanroi	"
25.	Anne Didio	"
26.	Philistas Aburi	"
27.	Edith Amasia	Married
28.	Margaret Kokosi	"
29.	Kate Salomo	Single
30.	Ellen U U	Married
31.	Jenifer Teo	"
32.	Agnes Buma	Married

34.	Miriam Waita	Single
35	Gladie Daoburi	"
36.	Joan Abrose	"
37.	Ruth Mona	"
38.	Dorothy Fakaia	"
39.	Rose FAniala	
40.	Magret Aruga	"
41	Christain Alatala	Married
42.	Filly Maokeni	"
43.	Florence Afuna	Single
44.	Betry Udi	Married
45.	Clera Kakabi	"
46.	Linee Mae	"
47.	Henry Laukeni	Single

KITCHEN IMPROVEMENT WORKSHOP AT WALANDE
DURATION 3RD - 7TH SEPT. 84

DATES	8 AM - 12 NOON		1.30 PM - 4 PM
MONDAY 3.9.84	- Introduction and opening of workshop.	L U N C H	- Machine main- Laying & cut- ting of garments.
TUESDAY 4.9.84	- Club Management - Sewing continue		- Charcoal stove - Raised up fire place.
WEDNESDAY 5.9.84	- Nutrition - Cooking Lesson. - Family planing		- Continue sew- ing.
THURSDAY 6.9.84	- Making of fish scraper - Charcoal making		- Sewing con- tinue
FRIDAY 7.9.84	- Evaluation - Finishing of garments		- Display of garments & charcoal stoves. CLOSING OF WORK- SHOP

KITCHEN IMPROVEMENT WORKSHOP AT WALANDE

At the closing - Garments and charcoal stoves were put on show and later sold. Total sales - \$51.40

- Speeches were given and thanking organizers of the workshop.

- A small party was held at the end of the workshop, where every body enjoyed the meal. The Walande Youth group ended up everything by entertaining FSP Staff and every people by singing and acting very nice choruses.

Teresa Tamutoro

FSP FIELD WORKER (WALANDE)

MEYSD/FSP VILLAGE WOMEN'S CLUB WORKSHOP

5 DAYS TRAINING WORKSHOP REPORT

1. VILLAGE WHERE WORKSHOPS IS HELD: PELAU, ONTONG JAVA
2. NAME OF ISLAND, DISTRICT, PROVINCE: MALAITA PROVINCE
3. DATE OF WORKSHOP: 16.8.84 - 20.8.84
4. NAME OF VILLAGES, CHURCHES, GROUPS, ETC., (ATTENDING THE WORKSHOP)
MOTHERS UNION & COMPANIONS
5. NUMBER OF PARTICIPANTS ATTENDING THE WORKSHOP: 17
 - a) NO. OF FEMALE 17
 - b) NO. OF MALE NIL
6. AGE GROUPS AND MARTIAL STATUS OF PARTICIPANTS:
 - a) NO. OF POPULATION OF VILLAGE 200
 - b) NO. OF FAMILIES 95
 - c) NO. OF HOUSE HOLDS 95
 - d) NO. OF SINGLE 5
 - e) NO. OF MARRIED 12
7. NUMBER OF OFFICERS CONDUCTING WORKSHOP:

FSP	ELIZABETH TAVEKO	FIELD WORKER
	MARGARET MATANANI	FIELD WORKER

SUBJECTS COVERED BY THE WORKSHOP:

- NUTRITION & BREAST FEEDING
- INFANT FEEDING
- SIMPLE BUDGETTING
- HEALTH AND HYGIENE
- AIMS AND OBJECTIVES OF WOMEN CLUB
- ROLES OF OFFICE BEARERS
- SEWING
- COOKING

SEWING - MACHINE:

There were ten singer sewing machines, 2 were not working, able to fix them again.

WOMEN'S CLUB MANAGEMENT AND ORGANISATION:

We taught the women on the aim of objectives of womens club and

NUTRITION:

Breast feeding

Infant feeding

BUDGETING (SIMPLE ACCOUNTING)

Simple budgeting was taught to the women to help the treasurers how to record their books.

FIRST AID

NIL

COMMUNITY DEVELOPMENT WORK:

NIL

CRAFT WORK:

House beautification - by using embroidery cottons into colourful star.

ANY OTHER:

Both of us taught the girls some simple dancing.

TRANSPORTATION:

FSP

ACCOMODATION:

FSP

VEGETABLE - GROWING & MARKET GARDENING:

NIL - By talking with the women they were interested in growing vegetables by using chicken to enrich their sandy soil.

HEALTH AND HYGIENE AND SANITATION:

Personal cleanliness was taught to them. Proper ventilation to let the air and sunlight through.

MOTHERCRAFT & CHILD CARE:

Infant feeding was taught to mother as breast milk is a right food to give to babies.

Gradually start solid food to child at 4 - 6 months old upwards.

SEWING FOR CLUB, SELEVA & FOR SALE TO CO-OPS:

Sewing was the main thing during the workshop. Tye and dye, bed sheets, patch work. african shirts, dresses, boys shirts, mumu dresses, boxer's shorts and all children garments.

FOOD PRESERVATION:

NIL

WORKSHOP VENUE:

Pelau village, Ontong Java

FOOD:

FSP

COST OF WORKSHOP:

\$400.00 (Four Hundred Dollars)

EVAULATION & FOLLOW UP:

They would like to learn more on cooking and sewing and are interested to start vegetable growing.

Margaret Matanani

(FSP Field Worker/Assistant FSP Field Worker - (N.Malaita)

VILLAGE WOMEN DEVELOPMENT TRAINING WORKSHOP

HELD AT TASIA CENTRE YSABEL PROVINCE

WORKSHOP VENUE: TASIA TRAINING CENTRE
DURATION: 23 July 1984 - 3 August 1984
No: OF PARTICIPANTS; THIRTY-TWO (32)

PARTICIPANTS	AGE/YEARS	W/CLUB, YOUTH, ISLAND
Willie Au	22 "	Buala Youth
Elizabeth Brenda	19 "	Kia Women's Club
Judie Riumana	19 "	Kubolota Women's Club*
Miriam Faeni	25 "	Knaga Women's Club
Narice Felistus	18 "	Bagoru Women's Club
Johnson Vilane	19 "	Maroloun Women's Club (RUSSELLS)
Rachel Kopato	21 "	Kia Women's Club
Augustine Rubaha	22 "	Kia Women's Club
Doffan Pelovaka	18 "	Knaga Youth
Robert Kuare	26 "	Tatamba Youth
Eleanor Seburu	22 "	Kia Women's Club
Lepping Gedi	23 "	Kia Youth
Hudson Matevaka	19 "	Kia Youth
Collin Dafe	19 "	Kia Youth
Nathaniel Tuani	23 "	Kia Youth
Alfred Willie	22 "	Tausese Women's Club
Dorothy Hauku	24 "	Maroloun Women's Club (RUSSELLS)
Gilchris Runa	22 "	Kia Youth
William Eddie	21 "	Kia Youth
Joyce Bazi	21 "	Kia Women's Club
Eddie Wickham	24 "	Kia Women's Club
Constance Soge	25 "	Midoru Women's Club
Isabella Habu	27 "	Midoru Women's Club
Jeminah Mispring	20 "	Uiuri Women's Club
Stella Misu	25 "	Uiuri Women's Club
Minnie Rahi Leiara	22 "	Horikoilo Women's Club

Josphine Gnafa	24 Years	Buala Women's Club
Helen Fox	19 "	Buala Women's Club
Gladys Norah	22 "	Buala Women's Club
Clara Bugoro	30 "	Poru Women's Club
Susuki Au	42 "	Buala Women's Club
Helen Bara	49 "	Kolotubi Women's Club

GENERAL INFORMATION:

Tasia is one of the beautiful small islands in the Maringe Lagoon, approximately two miles off Buala the Administrative Headquarters of the Isabel Province. Tasia Islands has a history. It is on this island that one of early missionary schools was established for village church teachers. Later in the years, the school gradually turned into girls Senior Primary School until late sixties when the school had to move over to Jejevo so that school then vocated once more.

The Angilcan Church of the Dioces of Ysabel then took over the island once more and has converted into a Training Centre for young and old alike to train both men and women to serve within the church. Therefore it is on this island of Tasia at Tasia Training Centre that the two weeks village Women's Development Training Workshop was held. The participants began arriving at Tasia on the 21 July 1984 while the Maringe Participants came by canoe on the evening of Sunday, 22 July 1984.

The rest came by boat the MV "Southern Cross". The course should start on the 23 July 1984, but because the materials for the workshop coming from Honia was a day late, the actual opening of the workshop was also a day late.

MONDAY 23 July, 1984

Station maintenance and doing other beautification work such ass improving the station by planting more flowers, weeding, gravelling roads and collecting firewoods for the cook set. The work continued on until 4pm.

TUESDAY 24 July, 1984

The actual opening of the two weeks workshop took place . The programme is as follows below:

TIME 0730 - 12 noon	1.30 pm - 4pm after-noon
<p>Open of the Workshop - Rev. D Au</p> <p>Introduction of the Workshop - E.Kally</p> <p>Registration - A Hogafo</p> <p>B R E A K (10am - 10.30am)</p> <p>Talks on Agriculture - E.Kally</p> <p>(a) Piggery</p> <p>(b) Poultry</p> <p>(c) Methods of Keeping Live-Stock</p> <p>(d) Diseases and Management</p> <p>L U N C H</p>	<p>Collecting materials - Hogafo & Au</p> <p>- Sand</p> <p>- Gravel</p> <p>- Stones for the Local sink and charcoal stove</p> <p>4pm Stop work</p> <p>5.30pm Prayer - Rev. Au</p> <p>6pm Super</p> <p>7pm - 8pm Singing</p>

The two weeks village Women's Development Workshop Training was officially opened by the Principal of Tasia Training Centre, Rev. Cannon Derek Au. Before he officially opened, words of prayer were said followed by the beautiful singing of a chorus:-

Now that the day light fills the sky
 We lift our hearts to God on high
 That He in all we do or say
 Would keep us free from harm this day

In his opening address the Principal said that he was cordially grateful to have the staff representatives of the FSP conducting the village Women's Development Training Workshop at Tasia. He invited participants, staff and everybody else to the warmest air of welcome of lovely Tasia island. The Principal said that Tasia Training Centre has been concentrating mainly on the spiritual training of man but this was not the intention but to train his spirit, social, mental and physical. He said only that way could a man be a balanced normal being in the Society.

He said that this was why it was so important for such course to be conducted and equally important to be attended to. Lastly, he said that she hoped the participants would remain alert within the two weeks and would grasp so quickly the different skills and knowledge of how to conduct charcoal stoves, drum oven, local sinks.

There were more to learn within that relatively short period and then you would return take the knowledge back to your respective Women's Club, Youths in the villages to preach the message of appropriate technologies.

INTRODUCTION OF THE WORKSHOP:-

E.Kally, Field Co-ordinator Agriculture. The two weeks village Women's Development Training Workshop was made possible through the Women's Interest Programme of the FSP. Grateful for their assistance. The aim of the weeks village Women's Development Training Workshop were:-

- (1) Conducted such a way to put across to the participants to learn and to develop the good standards of home-making on the appropriate technologies, sewing and farming that would bring about improvements in community life and the sense of responsibility for your own village attainments.
- (2) To provide for opportunity to learn to do by doing and possibly be able to demonstrate to others with what you have learnt.
- (3) To learn to share the responsibilities for community improvements to promote the quality of lives of our people and nation at large.
- (4) To teach others in our women clubs and youth groups and organisations the relevant aspects of the workshop, the importance of work and develop the concepts of communal service.

The programmes of the workshop were then handed to the participants and quickly ran through them as to ensure participants felt aware what actually would be doing each day.

REGISTRATION OF MEMBERS:

Each member of the participants introduced herself or himself stating out who he or she was and what club, youth or village she or he belonged to and age as stated on the first page.


B R E A K (10 - 10.30)

TALKS ON AGRICULTURE - E.KALLY (Agriculture Co-ordinator)

The talks were specifically on poultry, piggery and vegetables - growing covering only three things that FSP has offered some kind of assistance to help individuals groups or community established projects.

Keeping pigs were a prestige and a pride in the lives of many Solomon Islanders. Keeping pigs means fame, keeping pigs means a hero a leader within a society because by slaughtering many heads of pigs to a feast would bring honour and fame methods of keeping pigs for high quality production were often over-looked.

Therefore, it was necessary to sought improved methods that would be cheap, relevant to our ways and styles and yields of high pigs production resulted. The best yields of pig production that buyers want to satisfy the high demand pork. It was then put across the methods of pig breeding and rearing on a slatted floor to the participants and showed them the diagramme and explained the advantages of the method.



It was easily built out of bush materials, cheap and easily well looked after by one man or a family unit. Pigs are better controlled and therefore they were equally fed and handled. Specific or obligatory external or intestinal worms and parasites are controlled through rotational programme.

Slatted floor means self-deworming.


Diseas - There were no serious disease affecting pigs farming in the Solomon Islands except the biggest problems ever experienced was starvation. No enough food, well balanced in proportions given to the pigs as well as water.

Controll - Feeding must be good well balanced or at least a well balanced rations be composed out of kumara, cassava, pana as carbohydrates, shell fish, beach-de-mer, crabs, bone-fish and meat meal as protein as well as coconunts. and all edible greens as minerals and above all fresh water.

Poultry - It was a dual purpose type of livestock meat as protein as well as eggs as eggs as most important sources of protein particularly in young children.

The recommended method was semi-intensive discussed during this lesson. Before a man in the village considers taking poultry as a project the following factors must be taken into account: -

- (a) Site - the land
- (b) Method - what sort of method was simple, cheap and easily built
- (c) Feeds - Whether feeds were readily available
- (d) Market - Was there a demand for eggs and kokorakos (hen) a part from human or family consumption.



Each unit was 6' x 4' wide and there were six units built. In each unit could hold 8 - 10 birds. In each unit built the sleeping rails and the feeding troughs out of bamboos. The total birds that could be reared here would be between 50 - 60 birds.

In the afternoon the participants were divided into three groups to collect sand, gravel and stones for charcoal stove, drum oven and local sink. Then continued until 4pm.

- 4pm - 5pm games, volley-ball, (Sportsmaster) - Robert Kuare
- 5.30pm - Prayer - Participants Conducted
- 6pm - Super
- 7pm - 8pm Singing (D.AU)

PROGRAMME

0730	12 noon	1.30	4pm
	Christian Education - Rev. D Au a. Aim b. Lesson c. Presentation d. Points to make clear B R E A K Talks on charcoal stove, local sink, smokeless and drum oven CONSTANCE FAY		Practical Work - E.Kally - Hogafu - Fay on collecting materials for the poultry sticks, posts, rafters, bush ropes and cleaning up the area for the poultry

Christian Education - Rev. D Au
 (1) Coming to church

Aim: To show the children how they should come to church.

Presentation: Always have your pictures ready and the children coming to church.

In the Church - the lesson INTRODUCTION: Many people come to church every-day, men, women and children. When we come to church we feel that we come to meet someone who is greater and bigger than ourselves. That man is God.

Presentation: Pictures: Show your pictures to the class. One of the pictures is all about a family going to church, father, mother and children. They all have clean clothes to put on. They are the first people to go to church.

Points to make clear: (1) Come early so as to have plenty of time to talk God in heaven. To come when the service is going on means we have no time to say our prayers.

(2) Clean body and clean calicos. We come to church to meet God who is great and holy. Clean body and clean calicos show that we are thinking highly of God.

Things to do: Bring a child who is clean with clean calico to stand in front of the class. Tell the class to come to church like this child with clean body and clean calico.

B R E A K

Appropriate Technologies - Constance Fay Wright (Mother's Union)

Constance Fay told the participants that to her own words appropriate technologies would mean something we made out of something useful from only materials that were so available around to improve the living in our homes. Therefore, charcoal stove making, drum oven, local sink and making jugs were her message to preach that morning to participants.

She said the favourite places for Solomon Island women to stay were mainly in the kitchen, staying near the fire, breathing the smoky air, causing life of the lives of women in the villages so miserable particularly women who are pregnant. She further told the participants that because of the wrong planning in the past on coconut development, cocoa and cattle developments most of our lands has been exploited and the problems were now experienced particularly with the villages along the Maringe Lagoon. Women had to travel many miles up the hills just to collect firewood and leaves to bake and have to eat imported food since there was no land for gardening. It was through witnessing all these problems that appropriate technologies had found some of the answers to the problems.

The smoky fire should be replaced by charcoal stoves and earth oven should be replaced by having up raised drum oven and many miles walking to chop firewood would be replaced by making charcoals out of coconut shells that lay around the villages and copra driers where mosquitoes like to find breeding places so improve the life of our village by burning the coconut shell for charcoal stove, smokeless stove and improve the quality of life of a woman in the kitchen. She concluded if a husband had all these technologies installed in the kitchen that wife would be very happy and love him more.

AFTERNOON: The participants were divided into two major groups. The first group were 16 women were to do cutting, sizings and measuring according to patterns ready for the sewing periods.

The second group the 16 men collected sticks, posts, rafters, ropes and cleaning up the poultry area. The work continued on until 4pm. After this other social activities were performed until prayer time and supper.

7pm - 8pm Group discussion on family planning (C Bugoro)

Family planning means spacing out your children so that man and women could share their work together and the mother be fully recovered from pregnant periods. The participants enjoyed this programme of discussion.

Thursday, 26 July 1984

It was very unfortunate this day. The weather was pretty bad. The wind was blowing quite strongly and the rain fell heavily and we did only indoor activities the sewing.

THE PROGRAMME

0730	-	1200	1.30	4pm
Sewing Lesson by Fay (a) Practical Sewing (b) Cutting and sizings B R E A K And the continued sewing			Sewing continued until 4.30pm	

Sewing production: 3 men's shirts and 19 children's garment a total of 22 sewing

Friday, July 1984

The weather turned up to be very fine again.

The Programme:

07.30 - 12.00	1.30 - 1600
Practical on sewing continued by Fay and Hogafo Men went over to the main island to collect sago, leaves, bamboos and ropes	The work continued as from morning until 4pm

The women did sew further six dresses and T.Skirts a total of 13 garments. The men cut 10 bundles of leaves, extracted 120 splited bamboos and five piles of sewing bush ropes.

Saturday, 28 July 1984

Ten men did the sewing of the sago palm leaves and completed 120 sewn leaves while the rest did station maintenance and general cleaning up of toilets practical on sanitation. The work went on until mid-day. Soon after lunch the participants were then granted the rest of the day off. Some participants whose homes were nearby went over to the main land for the weekend.

Monday, 30 July 1984

Setting up the ground profile of the poultry project -

The Programme:

0730 - 12.00	1.30 - 1600
Setting up poultry project BREAK 10 - 10.30 And then continued on until LUNCH	Men continued on the establishment of the poultry project While the women finished up the sewing, patch work and the table cloth Work stopped at 4.30pm

Sewing Production - Four dresses, one table cloth and one bed spread a total of six garment. The income generating activities - the poultry project was then set up and completed the work

Tuesday 31 July, 1984

Practical work on the appropriate technologies .

The Programme:

0730 - 12.00	1.30 - 1600
a) Charcoal Stove - Kally b) Drum Oven - Fay BREAK 10 - 10.30 and continued on until lunch	The same work continued through afternoon until 4.30pm

In the morning six charcoal stoves and then another further four constructed a total of ten charcoal stoves completed.

The work on the up raised drum oven was also completed the same afternoon.

Wednesday, 1 August, 1984

The Programme

0730 - 12.00	1.30 - 1600
Charcoal Stove Construction local sink and jug - Fay B R E A K An then continued on until LUNCH	In the afternoon the participants took a visit to the Agricultural Training Farm at the West end of Tasia island a distance of half a mile away

In the morning the participants constructed four more charcoal stoves, one jug and two local sinks. In the afternoon a visit was arranged to the Agricultural Training at the west of the island. We walked to the place and the following were seen: -

- 1) Poultry - semi intensive method similar to one at Tasia Training Centre
- 2) Piggery - raised on slattered floor similar to one talked about during the workshop
- 3) Vegetable Plot - not so good due to poor soils
- 4) Two acres of newly planted coconuts using mixed breeds and renellese type nuts.

The participants were told by the Extension Assistant - Michael that farm was to provide for improved livestock for farmers as well improved seed nuts distribution to farmers in Isabel. The FSP was already welcome to use the facilities to train our local and small livestock farmers at anytime in the future.

The participants were truly grateful for the arrangements made and saw for themselves the improved methods of keeping small livestock such as poultry and only managed by two people. The aim of the visit was for participants to see things for themselves.

Thursday 2.8.84

0730	12.00	1.30	5.30 PM
Talks on (a) NCW - G. Otoia (b) social service		Preparation - Cooking lesson - Making charcoals - Making arrangement for show etc.	
<u>BREAK</u>			
Nutrition - B Tanobuka			

Mr George Deve Otoia - the Social Development Assistant - Buala told the participants about the structure of a newly formed National Council of Women. He said that more women must be involved and must have more say in the affairs of women in decision makings, development, planning in many fields. Women must have say either in national level, provincial level right down to area and village level. He warned the participants, teams of women would be going around the islands to talk to people about the National Council of women and asked every one to assist the teams. Participants did not feel interested in the talk. Their reactions were that such set-up was seeking back-up support from poor village women to suit few working class women in towns for their terms and conditions particularly maternity leave full pay etc. Participants farther argued that if the NCW was to help the farther developments of the already existing, Mothers Union Women's club, Dorcas Welfare and so on then NCW has a political wing then dump away with.

Social Welfare Service - G. Otoia

Often the father-less child was turned to be a bright man in the society if the child was properly nursed and maintained at early stage of development. If the father-less child was not properly cared for, that child when he grew up, would become a miserable pest within our community because he did steal in order to satisfy his needs. This was the idea and reasons for the Welfare Service. The social development section worked mainly on-

1. Maintenances
 2. Adoptions
 3. Divorces
 4. Juviniles
 5. Family
 6. Probation Service
 7. Social Research
- maintain of children
 - Transfer of child legally
 - Man and women separation
 - Young Offenders
 - Disputes between wife and husband
 - Represented by Social Officer in courts
 - Involve in Company disputes

Nutrition - B Tanobuka SNO Buala

The senior nursing officer said that he would simplify the talk so that participants would easily understand the meaning of the word nutrition. Nutrition has a lot of meaning and has a lot of explanation in details. said nutrition simply mean't the food we eat every day. He said that what the participants should know was that each class of food had different functions to do to our bodies.

The classes of food: -

- 1) Carbohydrates - Pana, taro, kumara, yam, rice, bananas etc.
- 2) Protein - Fish, crabs, meat, shells, eggs, for growth and repair work
- 3) Minerals - Green vegetables and fresh fruits etc. health work
- 4) Water - Fresh water for blood and proper excretion of body and temperature

The food were easy to grow and catch in the villages and each meal must contain food of the four classes. Grown up children need a lot of protein and vegetables and made sure not to give them too much and not too little but a fair amount well in proportion.

He said imported foods were good but our own home grown food were best. In the afternoon the participants were allowed to collect as many as local food for the cooking lesson and fish coconuts etc. We also made stands ready to display the items made during the workshop. With the help of the Works Officer, Mr Philip Kinamana, the boys made a nice table 2½ x 5 in length.

Friday, 3 August, 1984

The Programme

0700	11.30	1300	1600
Cooking - FAY Display arrangements Cooking on charcoal stoves 11.30 important visitors arriving		Course evaluation - Kally 3.30pm - 4pm Sales of sewings and charcoal stoves	

The participants were dived into eight groups of four and were given each group a recipe and these groups were closely supervised by Fay Wright. They used the charcoal ~~stoves~~ and drum oven to do the cookings. The group can move around to see and learn all the diiferent recipes.

Most of the foods were home grown local foods and tasted delicious and

New Zealand, Isabel Provincial Secretary and many other traditional chieftains and people. They admired the charcoal stoves, up raised drum oven local sink table and the sewings. At 12 o'clock all went for lunch. The church leaders and chieftains commented that FSP programmers have many answers to their long lasting problems and FSP has always organised best programme of courses.

1pm - 3.30pm evaluation of the Training Workshop

What participants say about the Workshop?

GOOD POINTS

- 1) The workshop brings to them a practical message that what is available around them could be made useful to improve individuals' family and community ways of life particularly in their homes.
- 2) The workshop is really relevant particularly the skills and knowledge of the appropriate technologies handed over to them together with their practical.
- 3) The workshop is very interesting and enjoyed because every minute and hour and day has been well occupied.
- 4) The workshop is really what the village people like.

BAD POINTS

- 1) The course of workshop should be more better to hold in villages rather than on an isolated island like Tasia.
- 2) The course is relatively too short three weeks - to a month would be of valuable effort.
- 3) The Kia participants like to see a course like this in Kia, also the Bugotu and Gao participants would like similar course to hold at Poro, Midoru and Hograno participants like to see the one week course at Kolotubi in not distant future.
- 4) The participants would like to see a simple book keeping course be included in future workshops.
- 5) Important workshop like this the traditional leaders and other high respected village chieftains should be involved.

PROBLEMS AFFECTING THE WORKSHOP

- 1) No water because Tasia is an islet away from the main land contact was slow and therefore programmes had to alter and therefore causing confusion among participants and staff.
- 2) Food shortage.
- 3) Participants in any future course should be selective and not any Dick, Tom and Harry along the beach.
- 4) Tasia Centre Staff and others did not do their parts as what were told to prepare prior to the workshop therefore making it difficult to make the workshop more interesting and not many income generating activities established.
- 5) Tasia still use the nearby mangroves and beaches their latrines.

RESOURCE PEOPLE WHO HAD CONTRIBUTED TOWARDS THE WORKSHOP -

1)	HILLIP KINAMANA	-	Tasia Joinery Workshop Supervisor
2)	CHARLES RUBAHA	-	Secretary to the Dioces of Isabel
3)	GEORGE OTOIA	-	Social Development Assistant Buala
4)	BARNABAS TANOBUKA	-	Senior Nursing Officer Buala
5)	MICHAEL LEGU	-	Extention Assistant Buala
6)	REV. D AU	-	Principal Tasia Centre and Staff
7)	Constance Fay	-	Mother's Union Isabel
8)	Fisheries Division	-	Tatamba
9)	Robert Kuaræ	-	Tatamba Youth Organiser
10)	RT. REV. BISHOP ELLISON	-	Dioces of Isabel
11)	Hon. Jason Leguhavi	-	Deputy Premier of Isabel Province

FSP STAFF - Eldon Kally - Field Coordinator Agriculture and Livestock
 Annette Hogafu - Assistant Field Worker (BUALA)

What FSP has spent towards the workshop - incoming generating activities -
 four rolls of chicken wire
 one roll chicken mess

LOCAL CONTRIBUTION

Poultry 14 posts at \$2.00 each	-	28.00
24 rafters at \$1.00 each	-	24.00
6 cross beams at \$1.20	-	7.20
20 bush strings at \$1.50	-	30.00
15 bundles of sago leaves	-	75.00
120 reeds at 50¢ each	-	6.00
Community Labour cost \$10.00	-	10.00
Land \$15.00	-	15.00

\$175.20

Charcoal Stove

Sand carrying at \$15.00		15.00
8 Drums at \$1.50		12.00

DRUM OVEN

Labour cost of hiring 32 people at \$20.00	-	12.00
Carrying Clay at \$15 per day	-	15.00

\$54.00

NUTRITION

3 basket kumaro at \$2.00 each		6.00
4 bundles of fresh vegetables 20¢		.80
10 fresh fish at \$3.00		30.00
6 bundles of amau leaves 20¢		1.20
40 dried coconuts 10¢ for four		1.00
20 bundles of baking leaves 50 cents		10.00
3 baskets of casava \$2.00 each		6.00
4 bundles of firewood \$2.00		8.00

\$53.00

FOOD

35 basket of kumara AT \$2.00	\$70.00
Accomodation	100.00
	<hr/>
	170.00
	<hr/>
Piggery - 14 posts at \$2.00 each	28.00
3 cross beams at \$2.00	6.00
12 rafters at \$1.20	14.40
50 splitted sago assed as timber	50.00
100 reeds at 50¢ each	5.00
140. sewn sago leaves \$2.00	280.00
6 under floor cross beams \$2.00	12.00
21 pig posts at \$1.20 each	25.20
30 bush ropes for \$1.50 each	45.00
LOCAL CONTRIBUTIONS	\$927.80

What the Workshop produced: -

Poultry project	- 1
Piggery	- 1 not yet fully completed
Drum Oven	- 1
Cupboard	- 1
Table	- 1
Charcoal Stoves	- 14
Local sinks	- 2
Local jug	- 2
Sewing Dresses	- 6
Skirts	- 7
Shirts	- 3
Pants	- 4
Children's	
Garments	- 19
Bed Spread	- 1
Table cloth	- 1

BENEFICIARIES:

- 1) The poultry would benifit Tasia Training Centre each number of participants coming to Tasia are between 30 - 40 and in a year the poultry would bring about toserve people between 120 - 160.
- 2) The pig project would benefit 15 people of a village 120 of Kolosoru village.
- 3) Drum oven would help Tasia Centre produce fresh bread to cater for 40 people a day.
- 4) Thirty-two participants had acquired new knowledge and new skills during the workshop in whom they were expected to hand those knowledge and new skills to well over 30 women clubs and youths of some thousand people.

COMMENTS:

The Fsp two weeks village women development training workshop held at Tasia Training Centre was merely a dynamic educational aimed at changing the value and behaviour patterns of the 32 participants so that they could successfully adapted to a continuously changing environment.

Therefore with the very little help experience skills and knowledge and others has we felt we had assisted the participants to recongnise and to achieve their goals with their existing level of knowledge attitudes beliefs capabilities wants and needs including their limitations.

From this back ground we once again felt we had helped the participants recognised and defined their problems to acquire the new knowledge and skills required to overcome their given practical problems to carry and find solutions through to evaluate their new situation and determined other problems which may had arisen in their given situations.

Therefore in any future workshops we feel to work with and through people and can only be self confidence if the necessary local leadership and local self confidence is developed as part of the process.

ELDON KALLY - FIELD CO-ORDINATOR (AGRICULTURE AND LIVESTOCK)
ANNETTE HOGAFO - FSP ASSISTANT FIELD WORKER
CONTANCES FAY - ISABEL MOTHERS UNION FIELD WORKER

20 August 1984

SECTION II.

SMALL COMMERCIAL AND COMMUNITY PROJECTS

WORK-TO-DATE (THIS REPORTING

Project Activities to be Completed are;-

1. Establishment of four fish markets.
2. Establishment of five piggery units and five poultry units.
3. Indentify boat builders and design prototype boats.
4. Assess one fishing group.
5. Establish one village training centre.
6. Conduct one staff training workshop
7. Recruitment of eight field staff.
8. Set up one village industry.
9. Establish one Rural Electric Association.

Project Activity I.

Establishment of Four Fish Market Centres .

Operating costs for Tatamba, Tulagi, Marau and Lata continue to be met by FSP/USIAD at a total expenditure of \$3637.39 during the reporting period.

These fish market centres could become self supporting if the income made was used by the centres either for the expansion of their activities or saved for use when FSP/USIAD financial support ceased at the end of the project period. Since all funds created by these centre were collected by the Provincial Treasurer's concerned these centres had no funds available to them. Another difficulty created was inconsistant supply of fish due to lack of occupational fishermen. Thus centres were not utilized economically.

See each centre's activity in the pages54 - 61
Patrick Kuri ahs replaced Richard Volk, and carries out the programme.

Project Activity II.

Establishment of five piggery units and five poultry units. Three piggery poultry units were established, two in Guadalcanal, one at Maravovo Training Centre and one at Chocho, and one in Central Province at Panueli. Seven poultry units were established five from Guadalcanal at Ruavatu, Tansali, Niupote I, Niupote II, and Komuniboli and one each in Malaita Province at Kilusakwalo, and Karuba in the Central Province.

Stephen, Lino, Emmanuel and Salavatori inspite of transport difficulties were able to get these farmers concerned in Malaita, Guadalcanal and Central to establish these first commercial units. The total cost of the units was \$5926.91 of which FSP/USAID contributed \$1262.96 towards materials.

Project Activity III.

Identify Boat Builders and Design Prototype Boats

Three boat builders were identified, two from Malaita and one from Western Province, all three builders submitted designs and awaiting approval from the Principal Fisheries Officer.

Project Activity IV.

Assessment of One Small Fishing Group

Olevuga Fishing Group had been earmarked. The group had customary fishing grounds and approval had been recieved from the Central Province. The project would cost \$7,000 of which FSP/USAID contribution would be \$1,000 in the form of materials and equipment.

Project Activity V.

Establishment of one Village Training Centre.

New Koleula Village Training Centre progressed well having completed one lecture/conference hall holding one hundred audience, one dormitory accomodating twenty-five participants, one industrial building twenty by forty divided into two for the charcoal stove and cane industry,

one piggery unit with six pens holding twenty pigs, one kitchen, one storage shed, one store/office, one toilet block and one water tank.

All the buildings were made of local materials except for the tank and the catchment were made of corrugated iron sheets. Labour provided by the men and women of New Koleula village. The total expenditure was \$11,345.03 of which FSP/USAID's contribution was \$69993.03 in the form of materials and transport.

Project Activity VI.

Conduct One Staff Training Workshop.

Antony Carmel conducted a week training Workshop for the staff on programme planning, evaluation and review techniques. Based on the Pert Chart system, the New Koleula Training Centre work schedule was established.

The Pert Chart is on page 46

Project Activity VII.

Recruitment of Staff.

Six field staff were recruited. They were Eldon Kally (Field Co-ordinator for Livestock and Agriculture also responsible for Isabel and Western Province for all Small Commercial and Community Projects. Lino Papari (Field Co-ordinator for Village Industries) and also responsible for Women's Interest Income Generation Activities and further assigned to Guadalcanal and Makira Provinces for Small Commercial and community Projects. Salvatori Sifo was assigned to marketing and responsible for North Malaita and Central Provinces for (SCCP).

Patrick Kuri was appointed Fisheries Co-ordinator. Emmanuel Polito was appointed Supervisor of New Koleula Training Centre and assigned to South Malaita. Lawrence Rodney who was responsible for the Western Province resigned before the end of the reporting period.

Project Activity VIII.

Set up One Village Industry.

Two village industries were initiated however, the leather making industry was suspended while the project holders waited for the tools to arrive from Australia. The cane furniture industry which was begun in mid August had made a gross turn over of \$1640.00 in mid September. The demand for cane furniture was very high.

Project Activity K.

Establish One Rural Electric Association.

One Rural Electric Association was established by the people of New Koleula village. The prime purpose of the Association was to supply electric services to residents of New koleula village. Each family or household was to contribute \$100.00 initially and there^{after} to pay .30¢ a month to the Association. The fund was for the up keeping, maintenance, servicing or replacement of equipments for fifteen photovoltaics lightings. Solarex of Australia had been contacted to supply the equipments.

THE ASSOCIATION RULES ARE ATTACHED PAGES 71- 74

Programme Expectation: Programme targets for this quarter had been met.

SMALL COMMERCIAL PROJECTS

PROJECT NAME	OPG SEGMENT	PROVINCE	CONTRIBUTION	
			USAID	FSP/LOCAL
Tatamba Fisheries	Fish Market Other Costs	Isabel Province	3835.32	5800.00
Tulagi Fisheries	Fish Market	Central Province	2721.08	5000.00
Marau Fisheries	Fish Market	Guadacanal	3121.90	4830.00
Iata Fisheries	Fish Market	Temotu	2793.81	4500.00
Maravovo Piggery	Livestock	Guadacanal	111.50	180.00
Chocho Piggery	Livestock	Guadacanal	228.90	400.00
Panueli Piggery	Livestock	Central Province	131.74	558.00
Ruavatu Poultry	Livestock	Guadacanal	100.00	434.50
Tanasali Poultry	Livestock	Guadacanal	120.00	1000.00
Niupote I Poultry	Livestock	Guadacanal	100.00	245.15
Niupote II Poultry	Livestock	Guadacanal	100.00	521.00
Komuniboli Poultry	Livestock	Guadacanal	100.00	450.00
Karuba Poultry	Livestock	Central	110.82	346.00
Kilusakwalo Poultry	Livestock	Malaita Province	160.00	319.80
Olevuga Fisheries	Fisheries	Central Province	1000.00	6000.00
Cane Furniture	Industry	Guadacanal	1032.27	640.00

NEW KOLEULA TRAINING CENTRE

BUILDINGS: The Lecture Building is not yet completed. The wallings is still to be woven and is expected to finish very soon. The dormitory building is about to finish. Only the sewing of the leaves and walling around the house to be done. An industrial house has just been erected to house, the cane and charcoal industries. The kitchen house is marked and also ready to be erected with the help of the Women's Interest Programme staff of FSP. The costing of these buildings are yet to be made.

INDUSTRIES: Cane Industries - Since the new company took over the Foxwood Timbers, FSP had stopped getting the waste timber from the Company. Now the Company has to charge FSP for its waste timbers. So with consultation with the Country Director, the Cane Industry now replacing the Prefabricated Joinery.

The Cane Industry was initiated by a group of young people. FSP has therefore, provided the start of materials and provides the New Koleula area for the group to start. The group have had some experiences in cane making with other cane industries in Honiara. The New Koleula people and the staff of FSP are now been trained by these people on how to make cane chairs.

To date, there are more than ten chairs which have been completed. Of course these is a good market for cane chairs in the Solomons. FSP is now starting to receive orders from interested people, companies for cane chairs.

Attached herewith is the costs of materials involved to start the cane industry. Note that the materials is going to remain as the property of New Koleula Training Centre, also attached is our selling price.

TOOLS AND MATERIALS FOR CANE INDUSTRY

1	Blow Lumps	@ \$53.84	each	(property)	\$53.84
2	Hack Saw	@ \$19.80	each	(property)	39.60
2	Tark Hammer	@ \$14.26	each	(property)	28.52
2	Scissors	@ \$17.86	each	(property)	35.72
2	Pair Hand Cloves	@ \$3.85	each	(property)	7.70
3	Tark Hammer	@ \$14.26	each	(property)	42.78
2	Pincers	@ \$4.80	each	(property)	9.60
2	Pliers	@ \$4.53	each	(property)	9.06
2	Spoke Shaves	@ \$3.90	each	(property)	7.80
1	X 2 Trs Tin Vanish	@			19.00
1	Cross Cut Saw	@ \$12.76		(property)	21.76
1	Oil Stone			(property)	10.00
1	Smoothing Plain	@ \$35.80		(property)	35.80
2	lbs 2" Nails	@ \$2.50			5.00
2	lbs 2" Nails				16.00
50	lbs Natural Colour				250.00
	Rattern Plastic				

TOTAL = \$

PRICE LISTS FOR THE CANE CHAIRS

Saucer Chairs	\$22.00
Arm Chairs	30.00
Circular	35.00
Up Right	22.00
Dinning Chairs	33.00
Small Saucer	17.00
Small Up Right	17.00
Small Arm Chair	20.00
Square Table	30.00
Round Table	37.00
Three Seater	140.00
Two Seater	120.00

CONT.....

Single Seater	85.00
Baby Coat	95.00
Baby Basket	55.00
Rocking Chair	165.00
Magazine Rack	20.00
Dinning Table Round	165.00
Plastic Top	245.00

LIVESTOCK DEVELOPMENT: The poultry unit at New Koleula will be a distribution Centre where chickens ordered from Overseas will be kept and reared for several weeks before despatching to various units throughout the Provinces.

The house is now completed and we are looking forward to our orders through the Livestock Development Authority for 200 layer birds. We also have received our livestock feed which are kept at New Koleula. Three units will be completed very soon at Buala in the Isabel Pro., two units in Guadacanal, also will soon received their orders. The poultry house at New Koleula is mean't to house more than 30 birds so it is much bigger than those of the 30 bird unit. Thirty birds only required 12m² of spacing.

Below is the costing of the poultry unit at New Koleula excluding the feed and the birds.

COSTINGS OF HOUSING AND MATERIALS

LOCAL CONTRIBUTIONS	-	200 leaves	@ 50¢	100.00
		50 rafters	@ 1.50	75.00
		40 posts	@ 2.00	80.00
		Strings		30.00
		Land		150.00
		Labour		200.00
				<hr/>
				\$765.35
				<hr/>

FSP CONTRIBUTIONS	-	Chicken Wire 2½ x 3½ x 3 x 2 x 50	100.00
		Hinges	7.00
		Nails and staples	9.20
			<hr/>
			130.35
			<hr/>

PIGGERY UNIT

The piggery unit is raised floor from waste timber from Foxwood and it is free of charge. The unit consists of six rooms to house six pigs ranging from four - nine months old. Two piglets were purchased by FSP and four piglets were from the New Koleula people.

Below is the costings of the piggery unit.

LOCAL CONTRIBUTION:

80 posts	@ \$2.00	-	\$160.00
40 leaves	@ 50¢	-	50.00
Strings		-	25.00
Land		-	300.00
Labour		-	200.00
4 x piglets		-	200.00
Timbers	@ 70¢	-	70.00
			<hr/>
			\$1,105.00
			<hr/>

FSP CONTRIBUTIONS (Excluding Feeds)

1 pig wire x 100 metres	-	\$99.00
Hinges	-	7.00
Pig Wire	-	50.00
Transport	-	80.00
		<hr/>
		\$236.90
		<hr/>

Stephen Naele

Project Coordinator

51-

RUAVATU EDUCATIONAL PROJECT (GUADACANAL)

September - 1984

POULTRY PROJECT:

LOCAL MATERIALS

11 Posts @ 1.00	11.00
46 Rafters @ .50	23.00
3 Bearers @ 1.50	4.50
300 Bamboo @ .50	150.00
16 Posts @ 1.00	16.00
30. Coil of string @ .30	9.00
3 x Labour x 7 x 1.50	31.50
Land	50.00
250 Sago palm leaves @ .40	100.00
30 birds @ 3.50	105.00
	<hr/>
	\$450.00
	<hr/> <hr/>

Project Owner: Joseph Manengelea
Komuniboly Village
Ruavatu Parish

WILLIAM MANGHAUA

LOCAL CONTRIBUTION

35 posts @ 1.00	35.00
25 sticks @ 1.00	25.00
100 wild bamboos @ .20	20.00
130 Sago palm @ .40	52.00
10 coils string @ 1.00	10.00
3 labour x 5 x 1.50	22.50
1 roil of wire net	45.65
10 birds @ \$3.50	35.00
	<hr/>
	\$245.15
	<hr/> <hr/>

Niupote Village
Ruavatu Parish
Aola Ward
Guadalacanal Province

RUAVATU EDUCATIONAL PROJECT

The specific aim of this project is as stated above "Educational" generating from this, there will extension in various set ups as to allows people to see and learn, and do likewise. The nature of this project and its extension is chicken layers and broilers.

Here below are local contributions;=

1. 59 posts @ \$1.00	59.00
2. 162 sewn leaf @ .50	81.00
3. 69 rafters @ .40	27.60
4. 839 wild bamboo @ .10	83.90
5. 3 labourers @ 30.00	90.00
6. 31 birds @ 3.00	93.00
<u>TOTAL:</u>	<u> </u>
	<u>\$434.50</u>

This project is own by Fr. Augustin Chanel Geve

RUAVATU PROJECT

FAMILIES PROJECT

(KALISTO YOTA)

LOCAL CONTRIBUTION

1. 43 posts @ 1.00 ea.	43.00
2. 135 sewn leaves @	54.00
3. 23 rafters @ .50	11.50
4. 450 wild bamboo @ .10	45.00
5. 3 Labourers @\$35.	105.00
6. 75 birds @ 3.50	262.50
	<hr/>
	\$521.00
	<hr/> <hr/>

My project is a family project, I started last month with 75 birds on the same month 12 chickens have died, the numbers were drop down to 63 birds. On the 15 September I completed my house with 2 rooms one for layer, and the other one for moving around. With 13 more chicken the number goes up to 76 birds now. I hope the other 7 will hatch this week, and I hope to reach 100 birds in this month.

Kalisto Vota
FAMILY PROJECT

COAST GUARD VESSEL OPERATIONS - MONTHLY OPERATING SUMMARY - 1954 (JAN. - JUNE)
 VESSEL: GADALCANAL SECTION: MARAJ

MONTH	NO. OF DAYS	NO. OF HOURS	TOTAL REVENUE	REJECTED FISH		OTHER REVENUE							EXPENSES (FUEL, OIL, LUBRICANTS, & OTHER)	NET REVENUE (LOSS)		
				NO.	\$	ICE SALES	GEAR SALES	LAUNCH HIRE	ENGINE HIRE	BOAT HIRE	LOAN PAYMENT	OTHER				
JAN	31	181.55	209.3	164.75	34	43.25	94.6	-	-	-	-	-	-	-	-	-
FEB	28	165.75	-	-	-	37.50	242.34	-	-	-	14.0	-	233.5	1152.12	81.53	
MAR	31	357.93	67.8	47.45	15	18.75	74.00	-	-	-	30.55	-	233.14	727.45	57.53	
APR	30	-	-	-	-	-	37.85	-	-	-	18.0	-	60.63	566.10	(103.42)	
MAY	31	-	-	-	-	-	17.35	-	-	-	10.0	-	47.85	94.40	(26.55)	
JUNE	30	-	-	-	-	-	-	-	-	-	-	-	17.35	42.0	24.15	

ICE MAKING OPERATION

MONTH	NO. OF DAYS	NO. OF HOURS	AV. RUNNING HOURS/LOAD	FUEL (GALLONS)	AV. FUEL CONSUMPTION (GALLONS/HOUR)	ICE BLOCKS MADE	ICE BLOCKS SOLD		ICE BLOCKS USED BY P.C.		ICE BLOCKS WASTED	REASON FOR WASTE		
							NO.	\$	NO.	\$				
JAN	31	156	19.5	175(+)	2.50	128	34	43.25	44	55.0	50	27	34	39
FEB	28	173	17.3	432.25	2.50	160	60	86.70	80	102.5	20	38	34	12
MAR	31	56	18.7	159.0	2.84	43	15	18.75	3	3.0	-	31	69	-
APR	30	-	-	-	-	-	-	-	-	-	-	-	-	-
MAY	31	-	-	-	-	-	-	-	-	-	-	-	-	-
JUNE	30	-	-	-	-	-	-	-	-	-	-	-	-	-

FEDERAL FISHERIES DIVISIONS - MONTHLY OPERATING SUMMARY - 1983 (JULY - DEC.)
 FLEET: GRADACANAL STATION: MARAU

MONTH	NO.	GROSS SALES	GROSS REVENUE	TOTAL	REFLECTED FISH		OTHER REVENUES							TOTAL REVENUES FISH SALES & OTHER	EXPENSES FISH PURCH, ICE MAKER, PETROL, OTHER	NET EARNINGS (LOSSES)
					KG.	\$	ICE SALES	GEAR SALES	CANOE HIRE	ENGINE HIRE	BOAT HIRE	LOAN RE-PAY	OTHER			
JULY																
AUG.	1-12-83	1803.0	300.0	1242.61	48.9	65.73	95.0	126.7	6.0	-	-	153.00	25.20			
SEPT.	23-83	1-77	3-2	24.20	-	-	3.75	126.35	10.0	-	-	39.30	5.19			
OCT.																
NOV.																
DEC.	12-18-83	1244.5	1165.5	1002.22	102	71.75	51.25	83.95	-	-	-	-	1.74	139.50		
TOTAL												5.00	-	1147.40		

MONTH	NO.	GROSS SALES	GROSS REVENUE	TOTAL	ICE MACHINE OPERATION												
					TOT HOURS RUN	AV. RUNNING HOURS/RUN.	FUEL/BLK USED KWH	AV. FUEL/BLK USED 1/4/kwh	TOT BLOCKS PROD'D NO.	TOT BLOCKS SOLD NO.	TOT BLOCKS USED BY F.D. NO.	TOT BLOCKS WASTE NO.	BLOCK PROD. SOLD	BLOCKS PROD. USED BY F.D.	BLOCKS PROD. WASTED		
JULY																	
AUG.	205.8	179.38	70	187.5	18.75	373		1.99	205	53.5	123.5	133.15	23	26	60	14	
SEPT.	181.0	187.00	8	45.0	22.5	132	277.44	4.00	20	3	5	6.15	12	15	25	60	
OCT.	57.25	19.12	-	-	-	-	-	-	-	-	-	-	-	-	-	-	
NOV.	279.00	248.00	-	-	-	-	-	-	-	-	-	-	-	-	-	-	
DEC.	(202.0)	180.00	-	-	-	-	350.00	-	-	-	-	-	-	-	-	-	

RECREATIONAL FISHERIES CENTERS - MONTHLY OPERATING SUMMARY - 1984 (JAN. - JUNE)
 STATION: TULAGE

MONTH	NO.	TOTAL SALES		REJECTED FISH		OTHER REVENUES							TOTAL REVENUES (FISH SALES & OTHER)	EXPENSES (ALL)	NET EARNING (LOSSES)	
		\$	KG	NO. BLOCKS	KG	WATER SALES \$	CANOE HIRE \$	ENGINE HIRE \$	BOAT HIRE \$	LOAN REPAY. \$	OTHER \$					
JAN.	120	1335.22	320.1													
FEB.	140	1134.32	270.9													
MAR.			1553.33													
APRIL	100	1150.7	1573.55													
MAY			1030.65													
JUNE			359.10													
TOTALS																

MONTH	NO.	NO. LOADS PROD'D	TOT. HRS RUN	AV. RUNNING HOURS/LOADS	FUEL/ELCTR. USAGE		AV. FUEL/POWER USED	TOT. BLOCKS MCD		TOT. BLOCKS USED BY F.O.		TOT. BLOCK WASTAGE	% BLOCK PROD. WASTE
					LITERS/KWRS	\$		NO.	\$	NO.	\$		
JAN.	140												
FEB.	140	37.80	7	135	15.0								
MARCH	100			112	16.0			171	74	74.0	66	66.0	31
APRIL	12							134	74	74.0	41	41.0	19
MAY													
JUNE		17.80											
TOTALS													

59

PROVINCIAL FISHERIES DIVISION - MONTHLY OPERATING SUMMARY - 1983 (JULY - DEC.)

58

PROVINCE: YSABEL

STATION: TABARBA

MONTH	FISH SALES (ALL)		REJECTED FISH		OTHER REVENUES							TOT. REVENUES FISH SALES 1/2 PETROL OTHER	EXPENSES FISH PURCH ICE MAINT. OTHER	NET EARNINGS (LOSSES)	
	KG	\$	KG	\$	ICE SALES	GEAR SALES	CANOE HIRE	ENGINE HIRE	ESKY HIRE	LOAN. REPAYMENTS	OTHER				
JULY															
AUG.															
SEPT.		27.70		40.9											
OCT.		775.75		627.50	4.90	56.80	8.0					113.0			
NOV.					105.90	73.75	-	-	105.0	-	-				
DEC.	720.0	350.50	210.42	298.05	72.0	43.20									
TOTALS															

MONTH	TOTALS	ICE MACHINE OPERATION											BLOCKS PROD. SOLD	% BLOCK USED BY	BLOCKS PROD. WASTED	
		NO. LOADS PROD'D	TOT. HOURS RUN	AV. RUNNING HOURS/LOAD	FUEL/ELECT USAGE LITRE/KWH	AV. FUEL/ELECT USAGE 1/2, KWH	TOT. BLOCKS PROD'D NO.	TOT. BLOCK SOLD NO.	TOT. BLOCKS USED BY FISH		TOT. BLOCKS WASTE	\$				
JULY																
AUG.																
SEPT.	405	2	40	20	47	(1.2)	40	7	2							
OCT.			125	18	165	(1.3)	149	63	50			31	18			77
NOV.												36	42	3		24
DEC.	422	236.15		33	20.75	84	31.92	(1.01)	79	21	15	10.50	43	27	10	54
TOTALS																

PROVINCIAL FISHERIES SERVICE - MONTHLY OPERATING STATEMENTS - 1984 (CONT - JUNE)
 VESSEL: YSABEL
 STATION: CARANBA

MONTH	TOTAL SALES		REVISED FISH		OTHER REVENUES							EXPENSES (ALL)	NET EARNINGS (LOSSES)			
	KG.	\$	KG.	\$	ICE SALES	GEAR SALES	CANOE HIRE	ENGINE HIRE	ESKY HIRE	LOAN REPAIR	OTHER			ICE. REVENUES (FISH SALES & CANOE)		
JAN.	131.5	31.43	25	22.50	85.5	24.0	2.40	46.55	6.00	-	-	-	-	3	3	
FEB.		17.22		25.65			5.20	47.65	2.0	-	-	10.0	0.60			
MARCH		112.20		509.45			4.50	69.90	2.0	-	-	72.30	-			
APRIL		430.5		459.77			3.85	157.80	2.0	-	-	47.0	0.30			
MAY				95.37												
JUNE																
TOTALS							16.10	123.10			55.0		0.30			

MONTH	TOTAL SALES		ICE MACHINE OPERATION													
	KG.	\$	NO. BLOCKS PROD'D	TOT. HRS. RUN	AV. RUNNING HRS/LOAD	FUEL/ELECT LITRE/KWH	AV. FUEL/POWER USAGE	TOT. BLOCK PROD.	TOT. BLOCK SOLD	TOT. BLOCK USED BY F.D.	TOT. BLOCK WASTE	% PROD'D GOOD	% PROD'D USED BY F.D.	% PROD'D WASTED		
JAN.	245	122.50	1	14	14.0	22	2.30	(1.57)	19	3.5	7	4.90	8.5	12	37	45
FEB.	200															
MARCH	340															
APRIL	185															
MAY	115															
JUNE	454															
TOTALS																

Best Available Document

PROVINCIAL FISHERIES CENTRES - MONTHLY OPERATING SUMMARIES - 1985 (JULY - DEC.)

PROVINCE: TEMBU

STATION: LARA

MONTH	TOTAL SALES (ALL)		REJECTED FISH	OTHER REVENUES						TOT. REVENUES (FRESH SALES & OTHER)	TOT. EXPENSES (ALL)	NET EARNINGS (LOSSES)		
	KG.	\$		KG.	\$	KG.	\$	KG.	\$				KG.	\$
JULY														
AVG.	139.1	115.46	139.1	217.79			7.35	100.00						
SEPT.	509.0	332.40	509	437.20			43.75	10.0						
OCT.	299.9	329.20	771.57	517.25				25.0						
NOV.														
DEC.														
TOTALS														

MONTH	PERCENT TRAP	ICE MACHINE OPERATION													
		NO. LOADS PROD'D	TOT. HRS RUN	AV. RUNNING HRS/LOAD	FUEL/ELECT USAGE LITRE/KWH	AV. FUEL/POWER	TOT. BLOCK PROD.	TOT. BLOCK SOLD	TOT. BLOCK USED BY F.D.		TOT. BLOCK WASTE	% PROD'D SOLD	% PROD'D USED BY F.D.	% PROD. WASTE	
JULY															
AVG.	270														
SEPT.	120														
OCT.	44.5														
NOV.															
DEC.															
TOTALS															

60

PROVINCIAL FISHERIES CENTRES - MONTHLY OPERATING SUMMARIES - 1934 (JAN. - JUNE)

PROVINCE: TEMBU

STATION: LATA

MONTH	FISH PURCHASES (ALL)		FISH SALES (ALL)		REJECTED FISH		OTHER REVENUES						TOT. REVENUES (FISH SALES & OTHER)	TOT. EXPENSES (ALL)	NET EARNINGS (LOSSES)	
	NO.	\$	NO.	\$	KG.	\$	ICE SALES	GEAR SALES	CANOE HIRES	ENGINE HIRES	BOAT HIRES	LOAN REPAY				OTHER
JAN.		350.46		628.08				59.80								
FEB.		357.74		618.71				8.15								
MARCH		125.33		505.37				46.44								
APRIL		31.03		439.49				26.0								
MAY		369.13		634.16				17.25								
JUNE		85.52		340.93				2.4								
TOTALS																

MONTH	PERCENT USE		ICE MACHINE OPERATION												
	NO.	\$	NO. LOADS PROD'D	TOT. HRS RUN	AV. RUNNING HRS/LOAD	FUEL/ELECT LITRES/KWERS	AV. FUEL/POWER USAGE	TOT. BLOCK PROD. (NO)	TOT. BLOCK SOLD (N)	TOT. BLOCK USED BY F.D. NO.	TOT. BLOCK WASTE	% PROD. SOLD	% PROD. USED BY F.D.	% PROD. WASTE	
JAN.															
FEB.															
MARCH															
APRIL															
MAY															
JUNE															
TOTALS															

61

SOLOMON ISLANDS DEVELOPMENT BY :
THE VILLAGE PEOPLE AT VILLAGE LEVEL

SMALL COMMERCIAL AND COMMUNITY PROJECT (SCCP)
AND WOMEN'S INTEREST PROGRAM (WIP)

1/9

V = VILLAGE
FG = FAMILY GROUP
TC = TRAINING CENTRE
CA = INCOME GENERATING
ACTIVITY
AG = AGRICULTURE
LS = LIVESTOCK

VG = VILLAGE GROUP
FD = FISHERIES DEVELOPMENT
FM = FISH MARKET
VM = VILLAGE MARKET
WC = WOMEN'S CLUB

PROJECT SUMMARY FOR PERIOD FROM JANUARY TO SEPTEMBER 1984

QJ o.	PROVINCE	AREA COUNCIL	VILLAGE	PROJECT MEMBER AND VILLAGE POPULATION	PROJECT NAME	EST. TOTAL	FSP OPG CONT.	LOCAL CONT.	OPG SEGMENT	EXPENSE THIS PERIOD	START/ END	EXPENSE TO DATE	BALANCE REMAIN	REMARKS
	Gudalcanal	Weather Coast	Raeavu	46/200	VG. Piggery	892.72	114.72	778.00	Training - Income Generating Activity	114.72	January/ March	114.72		Completed (WIP)
	Gudalcanal	Moola Mna	New Moleula	/120	TC. Piggery/ Poultry	2593.80	473.45	2120.35	Training - Livestock		January/ Sept.	473.45		Progressing under SSCP.
	Gudalcanal		Malagete	10/100	WC. Poultry	213.20	57.20	156.00	Training - Income Generating Activity		January/ March	57.20		Completed (WIP)
	Gudalcanal		Koga	14/90	WC. Poultry	244.16	59.16	185.00	Training - Income Generating Activity		January/ March	59.16		Completed (WIP)
	Gudalcanal		Uni	25/80	WC Piggery/ Poultry	384.20	175.20	209.00	Training - Income Generating Activity		January/ March	175.20		Completed (WIP)
	Western	Shortlands	Kariki		WC. Poultry	222.16	59.16	163.00	Training - Income Generating Activities		January/ March	59.16		Completed (WIP)
	Western	Kolombangra	Hinda	15/80	WC. Poultry	140.00	45.00	95.00	Training - Income Generating Activity		January/ March	45.00		Completed (WIP)
	Western	Marovo	Patutiva	40/900	WC. Poultry	511.82	118.32	393.50	Training - Income Generating Activity		January/ March	118.32		Completed (WIP)
	Western	Marovo	Tinge	13/100	WC. Poultry	159.16	59.16	100.00	Training - Income Generating Activity		January/ March	59.16		Completed (WIP)
1.	Malaita	Na'arae	Aimela	10/200	FG. Poultry	871.72	279.97	591.75	Training - Livestock		January/ Sept.	279.97		Previously WIP - up to SSCP.

SOLOMON ISLANDS DEVELOPMENT BY
THE VILLAGE PEOPLE AT VILLAGE LEVEL

SMALL COMMERCIAL AND COMMUNITY PROJECT (SCCP)
AND WOMEN'S INTEREST PROGRAM (WIP)

2/9

PROJECT SUMMARY FOR PERIOD FROM JANUARY TO SEPTEMBER 1984

- V = VILLAGE
- FG = FAMILY GROUP
- TC = TRAINING CENTRE
- GA = INCOME GENERATING ACTIVITY
- AG = AGRICULTURE
- LS = LIVESTOCK
- VG = VILLAGE GROUP
- FD = FISHERIES DEVELOPMENT
- FM = FISH MARKET
- VM = VILLAGE MARKET
- WC = WOMEN'S CLUB

NO.	PROVINCE	AREA COUNCIL	VILLAGE	PROJECT MEMBER AND VILLAGE POPULATION	PROJECT NAME	EST. DIAL	FSP OPG CONT.	LOCAL CONT.	OPG SEGMENT	EXPENSE THIS PERIOD	START/ END	EXPENSE TO DATE	BALANCE REMAIN	REMARKS
11.	Malaita	Langalanga	Aikoa	10/53	VG. Bakery	515.05	121.05	394.00	Training		January/ March	121.05		Completed (WIP)
12.	Malaita	Kwararae	Sakwasi	20/	WC. Poultry	446.85	127.05	319.80	Training - Income Generating Activity		Jan./ March	127.05		Completed (WIP)
13.	Malaita	S. Malaita	Walande	22/500	VG. Piggery	574.10	841.10	735.00	Training - IGA/ Livestock		January	841.10		Completed (WIP) Upgrade to SSCP.
14.	Makira		Arohane	-	WC. Bakery	60.00	10.00	50.00	Training - Income Generating Activity		January/ March	10.00		Completed (WIP)
15.	Makira		Kaonasugu	-	Sewing	45.00	15.00	30.00	Training - Income Generating Activity		January/ March	15.00		Completed (WIP)
16.	Makira		Marada	-	Sewing	100.00	50.00	50.00	Training - Income Generating Activity		January/ March	50.00		Completed (WIP)
17.	Central		Tathi	-	VG Vegetable	450.12	86.12	364.00	Training - Income Generating Activity		January/ March	86.12		Completed (WIP)
18.	Central		Leitongo	35/400	WC. Poultry		110.82	346.00	Training - Income Generating Activity		January/ March	110.82		Completed (WIP)
19.	Central		Kobuana	25/40	WC. Poultry		142.20	319.00	Training - Income Generating Activity		January/ March	142.20		Completed (WIP)
20.	Central		Gairavu	32/165	WC. Poultry		119.55	348.00	Training - Income Generating Activity		January/ March	119.55		Completed (WIP)

SOLOMON ISLANDS DEVELOPMENT BY
THE VILLAGE PEOPLE AT VILLAGE LEVEL

SMALL COMMERCIAL AND COMMUNITY PROJECT (SCCP)
AND WOMEN'S INTEREST PROGRAM (WIP)

3/9

V = VILLAGE
FG = FAMILY GROUP
TC = TRAINING CENTRE
IGA = INCOME GENERATING
ACTIVITY
AG = AGRICULTURE
LS = LIVESTOCK

VG = VILLAGE GROUP
FD = FISHERIES DEVELOPMENT
FM = FISH MARKET
VM = VILLAGE MARKET
WC = WOMEN'S CLUB

PROJECT SUMMARY FOR PERIOD FROM JANUARY TO SEPTEMBER 1984

SOL. NO.	PROVINCE	AREA COUNCIL	VILLAGE	PROJECT MEMBER AND VILLAGE POPULATION	PROJECT NAME	EST. TOTAL	FSP OPG CONT.	LOCAL CONT.	OPG SEGMENT	EXPENSE THIS PERIOD	START/END	EXPENSE TO DATE	BALANCE REMAIN	REMARKS
21.	Ysabel		Havilagu	18/	FG. Poultry	210.45	85.45	125.00	Training - Income Generating Activity		January/ March	85.45		Completed (WIP)
22	Ysabel		Haile	20	FG. Poultry	235.75	90.75	145.00	Training - Income Generating Activity		January/ March	90.75		Completed (WIP)
23.	YSABEL		Malaturi	19/90	VG. Poultry	147.75	52.75	95.00	Training - Income Generating Activity		January/ March	52.75		Completed (WIP)
24.	Ysabel		Sakelina	20/160	VG. Poultry/ piggery	325.13	140.13	185.00	Training - Income Generating Activity		January/ March	140.13		Completed (WIP)
25.	Ysabel		AODOM	10/	FG. Poultry	208.45	83.45	125.00	Training - Income Generating Activity		January/ March	83.45		Completed (WIP)
26.	Ysabel		Ugra	15	VG. poultry	155.55	50.55	105.00	Training - Income Generating Activity		January/ March	50.55		Completed (WIP)
27.	Ysabel		Valimae	17/	FG. Poultry	125.55	50.55	75.00	Training - Income Generating Activity		January/ March	50.55		Completed (WIP)
28.	Ysabel		Haviman	20/	FG. Poultry	162.20	102.20	160.00	Training - Income Generating Activity		January/ March	102.20		Completed (WIP)
29.	Ysabel		Laero	16/	VG. Poultry	215.45	85.45	130.00	Training - Income Generating Activity		January/ March	85.45		Completed (WIP)
30.	Ysabel		Taku	18/	FG. Poultry Piggery	203.45	85.45	145.00	Training - Income Generating Activity		January/ March	85.45		Completed (WIP)

SOLOMON ISLANDS DEVELOPMENT
THE VILLAGE PEOPLE AT VILLAGE LEVEL

SMALL COMMERCIAL AND COMMUNITY PROJECT (SCCP)
AND WOMEN'S INTEREST PROGRAM (WIP)

PROJECT SUMMARY FOR PERIOD FROM JANUARY TO SEPTEMBER 1984

V = VILLAGE
FG = FAMILY GROUP
TC = TRAINING CENTRE
IGA = INCOME GENERATING
ACTIVITY
AG = AGRICULTURE
LS = LIVESTOCK

VG = VILLAGE GROUP
FD = FISHERIES DEVELOPMENT
FM = FISH MARKET
VM = VILLAGE MARKET
WC = WOMEN'S CLUB

PROJ. No.	PROVINCE	AREA COUNCIL	VILLAGE	PROJECT MEMBER AND VILLAGE POPULATION	PROJECT NAME	EST. TOTAL	FSP OPG CONT.	LOCAL CONT.	OPG SEGMENT	EXPENSE THIS PERIOD	START/ END	EXPENSE TO DATE	BALANCE REMAIN	REMARKS
31.	Malaita		Lafo	30/800	Bakery	300.00	200.00	100.00	Training - Income Generating Activity		July/ August	200.00		Completed (WIP)
32.	Malaita	S. Malaita	Eliote	14/600	Bakery	150.00	100.00	50.00	Training - Income Gerating Activity		July/ August	100.00		Completed (WIP)
33.	Malaita	S. Malaita	Waimarau	15/100	Sewing	300.00	200.00	100.00	Training - Income Generating Activity		July/ August	200.00		Completely (WIP)
34.	Malaita	S. Malaita	Komuo Jora	-	SEwing	300.00	200.00	100.00	Training - Income Generating Activity		July/ August	200.00		Completely (WIP)
35.	Makira		Norañora	-	Sewing	300.00	200.00	100.00	Training - Income Generating Activity		July/ Sept.	200.00		Completely (WIP)
36.	G/canal		Ruavatu	30/80	Poultry	534.50	100.00	434.50	Training - Income Generating Activity		July/ Sept.	100.00		Upgrade TO SSCP
37.	G/canal		Komuniboli	20/	Poultry	550.00	100.00	450.00	Training - Income Generating Activity		July/ August	100.00		Upgrade to SSCP
38.	G/canal		Niupote		Poultry I	345.15	100.00	245.15	Training - Income Generating Activity		July/ August	100.00		Upgrade to SSCP
39.	G/canal		Niupote II		Poultry	621.00	100.00	521.00	Training - Income Generating Activity		July/ August	100.00		Upgrade to SSCP
40.	G/canal		Maravovo	46/	Piggery	291.50	111.50	180.00	Training - Income Generating Activity		July/ Sept.	115.50		Upgrade to SSCP

**SOLOMON ISLANDS DEVELOPMENT
THE VILLAGE PEOPLE AT VILLAGE LEVEL**

**SMALL COMMERCIAL AND COMMUNITY PROJECT (SCCP)
AND WOMEN'S INTEREST PROGRAM (WIP)**

5/9

PROJECT SUMMARY FOR PERIOD FROM _____ TO _____ 1984

V = VILLAGE
FG = FAMILY GROUP
TC = TRAINING CENTRE
IGA = INCOME GENERATING
ACTIVITY
AG = AGRICULTURE
LS = LIVESTOCK

VG = VILLAGE GROUP
FD = FISHERIES DEVELOPMENT
FM = FISH MARKET
VM = VILLAGE MARKET
WC = WOMEN'S CLUB

PROJ. No.	PROVINCE	AREA COUNCIL	VILLAGE	PROJECT MEMBER AND VILLAGE POPULATION	PROJECT NAME	EST. TOTAL	FSP OPG CONT.	LOCAL CONT.	OPG SEGMENT	EXPENSE THIS PERIOD	START/ END	EXPENSE TO DATE	BALANCE REMAIN	REMARKS
41.	Ysabel		Buala	5/600	Sewing	300.00	200.00	100.00	Training - Income Generating Activity		July/ August	200.00		WIP Completed
42.	Ysabel		Kolomola	12/100	Vegetable	60.00	10.00	50.00	Training - Income Generating Activity		July/ August	10.00		Completed (WIP)
43.	Ysabel		Kolosori	19/90	Vegetable	60.00	10.00	50.00	Training - Income Generating Activity		July/ August	10.00		Completed (WIP)
44.	G/canal		White River	30/	Village Train. Work	529.86	229.86	300.00	5 Days Training Workshop.		January/ March	229.86		Completely (WIP)
45.	G/canal		Tanasali	30/	V. Train. Workshop	283.00	182.00	201.00	5 Days Training Workshop.		January/ March	182.00		Completely (WIP)
46.	Malaita	S. Malaita	Parasi/ Live	21/ 18	V. Training Workshop	255.00	150.00	105.00	5 Days Training Workshop		January/ March	150.00		Completely (WIP)
47.	Malaita	S. Malaita	Tavaroi	12	V. Training Workshop	310.00	150.00	160.00	5 Days Training Workshop		January/ March	150.00		Completed (WIP)
48.	Malaita	S. Malaita	Walande/ Pelu	17/	V. Training Workshop	455.00	350.00	105.00	5 Days Training Workshop		January/ March	350.00		Completed (WIP)
49.	Central	Russel Is.	Louna	34/500	V. Training Workshop	630.00	350.00	280.00	5 Days Training Workshop		January/ March	350.00		Completed (WIP)
50.	Ysabel		Ngulahage	30/	V. Training Workshop	550.00	350.00	200.00	5 Days Training Workshop		Jan./ March	350.00		Completed (WIP)

**SOLOMON ISLANDS DEVELOPMENT
THE VILLAGE PEOPLE AT VILLAGE LEVEL**

**SMALL COMMERCIAL AND COMMUNITY PROJECT (SCCP)
AND WOMEN'S INTEREST PROGRAM (WIP)**

PROJECT SUMMARY FOR PERIOD FROM JANUARY TO SEPTEMBER 1984

V = VILLAGE
FG = FAMILY GROUP
TC = TRAINING CENTRE
IGA = INCOME GENERATING
AG = AGRICULTURE
LS = LIVESTOCK

VG. = VILLAGE GROUP :
FD = FISHERIES DEVELOPMENT
FM = FISH MARKET
VM = VILLAGE MARKET
WC = WOMEN'S CLUB

PROJ. No.	PROVINCE	AREA COUNCIL	VILLAGE	PROJECT MEMBER AND VILLAGE POPULATION	PROJECT NAME	EST. TOTAL	FSP OPG CONT.	LOCAL CONT.	OPG SEGMENT	EXPENSE THIS PERIOD	START/ END	EXPENSE TO DATE	BALANCE REMAIN	REMARKS
51.	Makira		Puepue	30/	Leadership Tr. Workshop	3127.0	1830.00	1297.00	2 Weeks Training Workshop.	FEB.	FEB.	1830.00		Completed (WIP)
52.	Western	Roviana Vonavona	Nisa Roviana		V. Training Workshop	5500.0	350.00	200.00	5 Days Training Workshop	May	May	350.00		Completed (WIP)
53.	G/canal	Honiara	Honiara Staff	14	Staff Training	50.0	50.0		Staff Training Workshop.		June	50.00		Completed (WIP)
54.	G/canal	Honiara	Honiara Nutrition	22	Nutrition Workshop	530.0	380.00	150.00	Regional Training Workshop.		June	380.00		Completed (WIP)
55.	Malaita	North Mal.	Pelau	17/	V. Training Workshop	740.0	400.00	340.00	5 Days Training Workshop		Sept.	400.00		Completed (WIP)
56.	Malaita	Kwara,ae	Fiu	40/	V. Training Workshop	850.0	400.00	450.00	5 Days Training Workshop		July/	400.00		Completed (WIP)
57.	Malaita	S. Malaita	Karu,u	17/	V. Training Workshop	575.0	400.00	175.00	5 Days Training Workshop		July/	400.00		Completed (WIP)
58.	Malaita	S. Malaita	Malande	48/600	V. Training Workshop	700.0	400.00	300.00	5 Days Training Workshop	/Aug	Aug	400.00		Completed (WIP)
59.	Malaita	Ulawa	Ahia	20/	V. Training Workshop	947.0	400.00	547.00	5 Days Training Workshop	AUG	Aug	400.00		Completed (WIP)
60.	Ysabel		Tasia Tra. Centre	32.	Leadership Workshop	2881.2	1800.00	1081.20	2 Weeks Training Workshop		July/	1800.00		Completed (WIP)

SOLOMON ISLANDS DEVELOPMENT
THE VILLAGE PEOPLE AT VILLAGE LEVEL

SMALL COMMERCIAL AND COMMUNITY PROJECT (SCCP)
AND WOMEN'S INTEREST PROGRAM (WIP)

7/9

V = VILLAGE
FG = FAMILY GROUP
TC = TRAINING CENTRE
IGA = INCOME GENERATING
ACTIVITY
AG = AGRICULTURE
LS = LIVESTOCK

VG = VILLAGE GROUP
FD = FISHERIES DEVELOPMENT
FM = FISH MARKET
VM = VILLAGE MARKET
WC = WOMEN'S CLUB

PROJECT SUMMARY FOR PERIOD FROM JANUARY TO SEPTEMBER 1984

PROJ. No.	PROVINCE	AREA COUNCIL	VILLAGE	PROJECT MEMBER AND VILLAGE POPULATION	PROJECT NAME	EST. TOTAL	FSP OPG CONT.	LOCAL CONT.	OPG SEGMENT	EXPENSE THIS PERIOD	START/END	EXPENSE TO DATE	BALANCE REMAIN	REMARKS
61.	G/canal		New Koleula	21/	V. Training Workshop	500.00	400.00	200.00	5 Days Training Workshop		July/	400.00		Completed (WIP)
62.	Isabel		Nareabu	46/	V. Training Workshop	260.00	60.00	200.00	5 Days Training Workshop		Sept.	60.00		Completed (WIP) P
63.	G/canal		New Koleula	6/	T. C. Cane Furniture	882.27	582.27	300.00	Training Village Industries		July	582.27		Progressing to SSCP
64.	G/canal	Geana	Aruligo	30/	VG. Poultry				Training Livestock		SEpt.			Considered (SSCP)
65.	G/canal	Geana	Tanasali	10/	FG. Poultry	120.00	120.00	1000.00	Training Livestock		SEpt	120.00		Upgrade to SSCP
66.	G/canal	Tasimauro	Chocho	10/250	FG Piggery	628.90	228.90	400.00	Training Livestock		Sept.	228.90		Completed (SCCP)
67.	G/canal	Chichinge	Chichinge	8/	FG. Poultry				Training Livestock		Sept.			for SSCP awaiting inspection
68.	G/canal	Tasimauro	Longu		FG. Poultry			30.00	Training Livestock		SEpt			Awaiting inspection SSCP
69.	Central	Ngella	Olevuga	30/400	Fishing	700.00	1000.00	5000.00	Training Fisheries Development		Sept.			Awaiting inspection SSCP
70.	Central	Ngella	Karuba	/450	WC. Poultry	56.82	110.82	346.00	Training Livestock		Sept.	110.82		Upgrade to SSCP

**SOLOMON ISLANDS DEVELOPMENT
THE VILLAGE PEOPLE AT VILLAGE LEVEL**

**SMALL COMMERCIAL AND COMMUNITY PROJECT (SCCP)
AND WOMEN'S INTEREST PROGRAM (WIP)**

PROJECT SUMMARY FOR PERIOD FROM JANUARY TO SEPTEMBER 1984

- V = VILLAGE
- FG = FAMILY GROUP
- TC = TRADING CENTRE
- IGA = INCOME GENERATING ACTIVITY
- AG = AGRICULTURE
- LS = LIVESTOCK
- VG = VILLAGE GROUP
- FD = FISHERIES DEVELOPMENT
- FM = FISH MARKET
- VM = VILLAGE MARKET
- WC = WOMEN'S CLUB

PROJ. No.	PROVINCE	AREA COUNCIL	VILLAGE	PROJECT MEMBER AND VILLAGE POPULATION	PROJECT NAME	EST. TOTAL	FSP OPG CONT.	LOCAL CONT.	OPG SEGMENT	EXPENSE THIS PERIOD	START/ END	EXPENSE TO DATE	BALANCE REMAIN	REMARKS
71.	Central	Ngella	Haleta		FG. Poultry	110.	110.		Training Livestock		Sept.			Awaiting Provincial Approval (SSCP)
72.	Central	Ngella	Gamba		FG. Poultry				Training Livestock		Sept			Awaiting Approval SSCP.
73.	Central	Savo	Panueli	/100	FG. Piggery	699.74	131.74	558.00	Training Livestock		July/Sept.	131.74		Completed (SCCP)
74.	Malaita	Langgalanga	Oibola	/200	FG. Piggery				Training Livestock		Sept.			Awaiting Provincial Approval (SCCP)
75.	Malaita	Kwajarae	Kilusakwalo		FG. Poultry	479.80	160.00	319.80	Training Livestock		Sept	160.00		Completed (SCCP)
76.	Ysabel		Tatamba	2/	Fish Market	2291.52	2291.52		(Personnel)		April/Dec.83	2291.52		Completed (SCCP)
77.	Central		Tulagi	2/	Fish Market Centre	2138.40	2138.40		(Personnel)		April/Dec.82	2138.40		Completed (SCCP)
78.	Temotu		Lata	2/	Fish Market	2150.72	2150.72		(Personnel)		April/Dec.85	2150.72		Completed (SCCP)
79.	G/canal		Marau	2/	Fish Market	2254.08	2254.08		(Personnel)		April/Dec.83	2254.08		Completed (SCCP)
80.	Ysabei		Tatamba	/200	Fish Market Centre	3000.00	3000.00		Other Operating Cost	1543.80	July/Sept.84	1543.80	1456.20	Progressed (SCCP)

**SOLOMON ISLANDS DEVELOPMENT
THE VILLAGE PEOPLE AT VILLAGE LEVEL**

**SMALL COMMERCIAL AND COMMUNITY PROJECT (SCCP)
AND WOMEN'S INTEREST PROGRAM (WIP)**

9/9

Y = VILLAGE
FG = FAMILY GROUP
TC = TRADING CENTRE
IGA = INCOME GENERATING
ACTIVITY
AG = AGRICULTURE
LS = LIVESTOCK

VG = VILLAGE GROUP
FD = FISHERIES DEVELOPMENT
FM = FISH MARKET
VM = VILLAGE MARKET
WC = WOMEN'S CLUB

PROJECT SUMMARY FOR PERIOD FROM JANUARY TO SEPTEMBER 1984

PROJ No.	PROVINCE	AREA COUNCIL	VILLAGE	PROJECT MEMBER AND VILLAGE POPULATION	PROJECT NAME	EST. TOTAL	FSP OPG CONT.	LOCAL CONT.	OPG SEGMENT	EXPENSE THIS PERIOD	START/ END	EXPENSE TO DATE	BALANCE REMAIN	REMARKS
81.	Central	Tulagi	Tulagi	/300	Fish Market Centre	300.00	3000.00		Other operating Cost.	582.69	July/Sept.84	582.68	2417.13	SCCP
82.	Temotu		Lata	200	Fish Market	300.00	3000.00		Other operating Cost.	643.09	July/Sept.84	643.09	2356.09	SCCP
83	G/canal		Marau	2500	Fish Market	3000.00	3000.00		Other Operating Cost.	867.32	July/Sept.	867.82	2132.18	SCCP
84.	G/canal	Manlago	New Koleula		Training Centre	1045.03	6993.03	4052.00	Training operating Cost.		Jan/Sept.84	6993.03		Progress SSCP
85.	G/canal	Manlago	New Koleula	10/	Cane Furniture.	1672.27	1032.27	640.00	Industry Operating Cost.		Aug./Sept.	1032.27		Progressed SSCP
86.	G/canal	Malago	New Koleula	4/	Leather/Making	400.00	150.00	250.00	Industry Operating Cost		July	150.00		Suspense
87.	G/canal	G/canal	Plains		Soil Test-ing	114.50	64.50	50.00	Industry operating Cost.		August	64.50		Completed SSCP
TOTAL :						76319.62	45566.57	30753.05		3637.40		36203.96	8361.60	

NEW KOLEULA VILLAGE ELECTRIC ASSOCIATION

RULES

NAME

The name of the Association shall be New Koleula Village Electric Association (Hereinafter called "The Association").

PURPOSES

The prime purpose of The Association (hereinafter called "PRIME PURPOSE") shall be to supply electric service to residents of New Koleula Village. In furtherance of its Prime Purpose, the Association may: -

- 1). Purchase, accept as a grant or grants, lease or otherwise acquire electrical equipment and fixtures and other property both real and personal;
- 2). Own, hold, possess, maintain, repair, replace, sell, trade in, scrap or otherwise dispose of electrical equipment and fixtures and other property;
- 3). Accept grants to acquire electrical equipment and fixtures and other property;
- 4). Train personnel to install and maintain electrical equipment and fixtures;
- 5). Collect monies from the users and potential users of the electric service provided by The Association, including initial payments and monthly or quarterly charges for electric service;
- 6). Name depositories for the funds of The Association and establish savings and checking accounts therewith;
- 7). Establish and maintain an office in New Koleula Village in which to conduct the business of The Association; and
- 8). Engage in any other lawful and appropriate activities relating directly or indirectly to the Prime Purpose of The Association.

MEMBERSHIP

All households and organizations (including the village of New Koleula) in New Koleula Village that are users of the electric service provided by the Association shall be members of The Association (hereinafter called "MEMBER"). Each Member shall have one vote for the election of the elected members of the Management Committee of The Association and on all other matters requiring the vote of the Members. The vote of the Members shall be cast by the head of the household or organisation (or his or her designated representative) that is the user of the electric service provided by The Association.

- 6). Two of the Members shall be elected to serve on the Management Committee of The Association for a term of two years.
- 7). Other business that may properly come before the meeting.
- 8). Adjournment.

Except for the Amendment of these Rules, all actions of the Members, including the election of members to serve on the Management Committee of The Association shall be by a simple majority of the Members present at any regularly convened meeting of the Members (Annual or Special).

SPECIAL MEETING OF MEMBERS

A special Meeting of the Members shall be held at any time for any purpose upon the request of either:

- 1). a majority of the Members or
- 2). A Member serving on the Management Committee of The Association.

MANAGEMENT COMMITTEE

The Association shall be managed by a Management Committee. The Management Committee shall consist of five persons, four of whom shall be elected from the Membership of The Association by the members as set forth herein above, and the fifth shall be Mr Apoloso Revely, the Chief of New Koleula Village.

The persons elected to the Management Committee serve at the pleasure of the Members and may be removed for cause and replaced by the Members at any time at a Special Meeting of Members properly called and regularly convened.

Each year, immediately following the Annual Meeting of Members, The Management Committee shall hold an organization meeting and elect a Chairman, Secretary and Treasurer (no person may hold more than one of these offices at the same time) from their number to serve for the ensuing year.

The Management Committee shall hold regular quarterly meetings to review the operations of The Association and the quarterly financial statements prepared by the Treasurer of The Association (See Treasurer herein below).

The Management Committee shall manage the affairs of The Association in a business-like manner to insure continuous electric service to residents of New Koleula Village at the lowest possible cost. It shall set initial and monthly or quarterly charges for the electric service provided by The Association sufficient to adequately finance the operations of The Association and any expansion of its service considered desirable and feasible. All changes in charges for service and all plans for expansion of service shall be reviewed with the Members at the Annual and/or Special Meetings of the Members.

Membership in The Association begins when the Member enters into and executes New Koleula Village Electric Association Service Agreement with The Association, and continues as long as the Member pays all charges due to The Association pursuant to the provisions of said Service Agreement.

A copy of the New Koleula Village Electric Association Service Agreement is attached hereto and made a part of the New Koleula Village Electric Association Rules.

POTENTIAL MEMBERS

All households and organisations in New Koleula Village that are not Members of The Association are Potential Members and may at their option become Members when the electrical equipment and fixtures needed to serve them becomes available to The Association, by entering into a New Koleula Village Electric Association Service Agreement with The Association and paying the appropriate charges to The Association.

Potential Members that desire to become Members may at any time at their request have the name of their household or organisation placed on a Waiting List maintained by the Secretary of The Association. The household and organisations on the Waiting List shall be provided electric service by The Association in the order of their seniority on the Waiting List.

ANNUAL MEETING OF MEMBERS

The Annual Meeting of the Members shall be held in New Koleula Village at 10am on the first Thursday in November 1984. The first ANNUAL MEETING of the Members shall be held on November, 10.

At the first Annual Meeting of the Members, four of the Members shall be elected to serve on the Management Committee of The Association, two for a one-year term and two for a two year term. Therefore two Members shall be elected each year to serve on the Management Committee for a two year term.

At all Annual Meetings of the Members, subsequent to the first meeting, the order of business shall be as follows:

- 1). The Secretary of The Association shall determine whether a quorum is present. A quorum shall be fifty-one percent (51%) or more of all Members.
- 2). The Chairman of the mangement committee shall declare that a quorum is present and that the meeting is lawfully and regularly convened and open for business.
- 3). The Secretary of The Association shall read the minutes of the last meeting of the Members. The minutes of the last meeting shall then by approved as read or amended to meet the approval of the members.
- 4). The Treasurer of The Association shall report on the financial operations and financial condition of The Association.
- 5). The Chairman of The Management Committee shall report on the operations and activities of The Association during the past year and the plans of The Association for the ~~the~~ ensuing year.

DUTIES OF OFFICERS

- CHAIRMAN:** The Chairman of the Management Committee shall preside at all meetings, act as the Managing Director of The Association, and shall be responsible for all areas of its operations.
- Secretary:** The Secretary of The Association shall give notice of, prepare the agendas for, and record the minutes of all meetings of the Members and the Management Committee of The Association. The Secretary shall be the custodian of all records of The Association including executed copies of all Service Agreements, minutes of all meetings, etc. The Secretary shall also keep a Waiting List of all Potential Members desiring Membership in The Association with the date and hour of the request clearly set forth opposite the name of the household or organisation making the request.
- Treasurer:** The Treasurer of The Association shall collect all monies due The Association. The Treasurer shall pay all of The Association's expenses. The Treasurer shall also keep accurate accounts of all financial transactions of The Association and prepare quarterly and annual financial reports, including statements of operations and statements of financial condition.

ASSOCIATION RULES

The Association shall keep its funds, except for a small "Petty Cash" fund, in the Bank of the Solomon Islands. It shall open both a checking and an interest bearing savings account, or a combination checking and savings account, at said bank as soon as possible after it begins to transact business. All checks, drafts and other instruments for the payment of money drawn on the accounts of The Association shall be signed by both the Chairman of the Management Committee and the Treasurer of The Association.

AMENDMENT

These Rules may be amended by the vote of two-thirds or more of all the Members at any regularly convened meeting of the Members (Annual or Special).

ADOPTED THIS _____ DAY OF _____, 19____.

75'

SOLOMON ISLANDS

USAID - GRANT-G-492-1650

EXPENDITURES AS OF SEPTEMBER 30, 1984

PERIOD: 09/01/79 - 06/30/85

	USAID EXPENDITURES TO DATE *	CURRENT FSP LOCAL CONTRIBUTIONS	TOTAL
PERSONNEL	250,189.00	54,200.00	304,389.00
TRAINING	58,145.00	2,677.00	60,822.00
TRAVEL	57,940.00	8,334.00	66,274.00
EQUIPMENT	3,810.00	--	3,810.00
SPACE	16,187.00	1,240.00	17,427.00
OTHER	189,706.00	88,498.00	278,204.00
INTERVENTIONS	161,261.00	--	161,261.00
INDIRECT	167,076.00	--	167,076.00
TOTAL EXPENDITURES	904,314.00	154,949.00	1,059,263.00

*SUBJECT TO AUDIT