

PROJECT DATA SHEET

1. TRANSACTION CODE

- A = Add
- C = Change
- D = Delete

Amendment Number

DOCUMENT CODE
3

2. COUNTRY/ENTITY

INTERREGIONAL

4. BUREAU/OFFICE

S&T/ED

3. PROJECT NUMBER

598-0581

151-46340

5. PROJECT TITLE (maximum 40 characters)

Rural Communications Services

6. PROJECT ASSISTANCE COMPLETION DATE (FACD)

MM DD YY
09 | 30 | 86

7. ESTIMATED DATE OF OBLIGATION

(Under "B." below, enter 1, 2, 3, or 4)

A. Initial FY 79

B. Quarter

C. Final FY 83

8. COSTS (\$000 OR EQUIVALENT \$1 =)

A. FUNDING SOURCE	FIRST FY 79			LIFE OF PROJECT		
	B. FX	C. L/C	D. Total	E. FX	F. L/C	G. Total
AID Appropriated Total						
(Grant)	(330)	()	(330)	(2,038)	()	(2,038)
(Loan)	()	()	()	()	()	()
Other U.S.						
1.						
2.						
Host Country						
Other Donor(s)						
TOTALS	330		330	2,038		2,038

9. SCHEDULE OF AID FUNDING (\$000)

A. APPROPRIATION	B. PRIMARY PURPOSE CODE	C. PRIMARY TECH CODE		D. OBLIGATIONS TO DATE		E. AMOUNT APPROVED THIS ACTION		F. LIFE OF PROJECT	
		1. Grant	2. Loan	1. Grant	2. Loan	1. Grant	2. Loan	1. Grant	2. Loan
(1) EH	600	690		2,038				2,038	
(2)									
(3)									
(4)									
TOTALS				2,038				2,038	

10. SECONDARY TECHNICAL CODES (maximum 5 codes of 3 positions each)

11. SECONDARY PURPOSE CODES

12. SPECIAL CONCERNS CODES (maximum 7 codes of 4 positions each)

A. Code
B. Amount

13. PROJECT PURPOSE (maximum 480 characters)

To test and demonstrate the potential of communication technology including satellites, for extending and improving agriculture, health, and education services in rural areas.

14. SCHEDULED EVALUATIONS

Interim MM YY MM YY Final MM YY
09 | 86

15. SOURCE/ORIGIN OF GOODS AND SERVICES

000 941 Local Other (Specify)

16. AMENDMENTS/NATURE OF CHANGE PROPOSED (This is page 1 of a _____ page PP Amendment)

To extend the completion date of the project by three months to December 31, 1986..

17. APPROVED BY	Signature <i>Clifford Block (Acting, for David Sprague)</i>	18. DATE DOCUMENT RECEIVED IN AID/W, OR FOR AID/W DOCUMENTS, DATE OF DISTRIBUTION MM DD YY 018 113 86
	Title Actg Director, S&T/ED	

AUG 13 1986

ACTION MEMORANDUM FOR THE ACTING AGENCY DIRECTOR FOR HUMAN RESOURCES

FROM: S&T/ED, David Sprague *DS (CS/r)*

SUBJECT: Rural Communications Services Project
(Project No. 598-0591)

Problem: To extend the project completion date from September 30, 1986 to December 31, 1986.

Background: This project was initiated in 1979 to test the utility of telecommunications as a rural development tool, by AID's Latin American Bureau. In 1984, it was transferred to S&T/ED. In June, 1986, this project was extended three months. The contractor, Florida State University, now requests another three months, for completion of analysis and reports. We believe this will produce a better product, fully reviewed within AID. No additional funding is required and all other conditions of the project authorization remain in force.

Recommendation: That you approve the three month extension by signing the attached PAF amendment number 4.

Attachments:

1. Authorization Amendment
2. Project Data Sheet

Clearance:

S&T/PO, GGower *Klafer*

Date

8/15/86