

PD-AAU-593  
SN=47838

QUARTERLY REPORT

<u>DATE:</u> July 1, 1985	<u>COUNTRY:</u> Zimbabwe
<u>PROJECT TITLE:</u> Zimbabwe 002 (Epworth)	<u>PROJECT NO:</u> 613-HG-002
<u>HG AUTHORIZING AMOUNT:</u> 14,000,000	<u>IMPLEMENTING AGENCIES:</u> Ministry of Local Government and Town Planning, City of Harare
<u>PROJECT MANAGER:</u> Peter A. Feiden	<u>DATE:</u> 5/84
<u>CONTRACTED AMOUNT:</u> 0	<u>DATE:</u> N/A
<u>DISBURSED:</u> N/A	<u>ESCROW:</u> N/A
<u>GRANT FUNDS:</u> \$400,000	<u>HG COMPLETION DATE:</u>

Project Purpose

- Upgrade the Epworth area and thereby provide the Ministry of Local Government and Town Planning and the city of Harare with experience in squatter upgrade. This will enable the GOZ to develop a policy and approach to the urban squatter problem.

Status

The GOZ has included this project in the fiscal year starting July 1, 1985. The grant agreement was signed in May.

Problems

The GOZ budgetary delay on this project appears to have ended. However, an underlying struggle between the implementing Ministry (Local Government and Town Planning) and the Ministry of Construction and National Housing may further delay project implementation.

Next Quarter Activities

1. Negotiate implementation agreement.
2. Identify long-term advisors for the project unit.
3. Review project designs and costings.