

PD-AAN-261
49315

Quarterly Report

Judith Standley
JSI Training & NHED Advisor/Chief of Party

January 01 - March 31, 1987.

Proj # 3860176

1.0 OVERVIEW

Administrative, General, Special Events

- 1.1 During the 1st Quarter, the following consultants visited India for the ICDS Project :
 - a) Richard Pollard, MII - February 03 - 25, 1987
 - b) Richard Manoff, MII - February 16 - 22, 1987
 - c) David Kahler, WEI - February 10 - March 6, 1987
 - d) Barbara Lamphere, JSI - February 15 - March 15, 1987
 - e) William Drake, CSF - February 09 - 27, 1987
- 1.2 An overview of the MIS for the ICDS was presented by Kris Oswalt at the American Center on February 11, 1987. Officials of the Ministry of Human Resources Development attended.
- 1.3 In accordance with the Government of India's instructions, the Field Offices at Godhra and Chandrapur were closed on February 14, 1987. Consequently, the field officers, Dr. N. Gami and Dr. A. Popatiya were relieved of their positions with JSI.
- 1.4 The JSI Contract (Phase I) was extended until March 31, 1987.
- 1.5 Training/NHED Advisor made the following field trips during the quarter :
 - January 5 - 8 : Panch Mahals - Attended location shooting of first training film for NHED Communications Campaign.
 - January 21 - 23 : Ahmedabad - Discussed lesson plans for first cycle NHED Training with CHETNA. Also met C.P. Trust and reviewed task analysis procedure for MIST curricula development.
Bombay - Viewed rough cut of training film. Suggested revisions.
 - January 27 - 28 : Bombay - Attended studio shooting to strengthen technical scenes in the film.

2.0 PARTICIPANT TRAINING

2.1.1 Plan: Plan for and implement with David Kahler and Barbara Felling a 10 day Trainers' Training/Management of Training Workshop and a 2 day Master Course.

Status: DONE

1) The Training Technologies and Management of Training Workshop was held from February 19 - March 4, 1987.

This 10 day workshop was conducted at the American Center by Dr. David Kahler from World Education Incorporated (WEI). Barbara Felling (JSI) and the Training/NHED Advisor were co-trainers. Thirteen trainees and two resource people, representing four training institutions, attended the workshop.

2) Master Seminar on Management of Training Issues was held from March 5-6, 1987. This 2 day senior level round table discussion was conducted at the American Center and facilitated by Dr. David Kahler (WEI) with the assistance of Barbara Felling (JSI). Ten senior level officials concerned with ICDS training issues attended.

2.1.2 Plan: Organize and implement a Management Training Program for Child Development Project Officers (CDPOs) from Chandrapur District, Maharashtra

Status: DONE. The training program was conducted by the National Productivity Council at Chandrapur from January 19 - 31, 1987. It was attended by 12 participants including 9 CDPOs, 2 Assistant CDPOs, 1 Program Officer and a USAID representative.

3.0 TRAINING

3.1 Plan: Assist NIPCCD in training trainers in growth monitoring, using the new growth monitoring module.

Status: In progress. First exposure of module to MLTC instructors was Jan 9 at NIPCCD Orientation Course. NIPCCD currently planning field test of module.

- 3.2 Plan: Assist NIPCCD in finalizing the Growth Monitoring Module and the Growth Monitoring Manual including designing and producing illustrations.
- Status: Done
- 3.3 Plan: Assist the Gujarat State Crime Prevention Trust (GSCPT) in curriculum development for Mobile Inservice Training (MIST).
- Status: Done. Task Analysis complete for each level of worker to be trained under MIST.
- 3.4 Training/NHED Advisor conducted a 4 hour Growth Monitoring Session for MLTC instructors attending an Orientation Course at NIPCCD - January 9, 1987.
- 3.5 Training/NHED Advisor presented a paper entitled "Social Marketing : A new approach to NHED" at NIPCCD on January 12, 1987 for the International Course in Child Development.
- 3.6 Training/NHED Advisor had a paper presented on her behalf (due to illness) at the Growth Monitoring Workshop held at NIPCCD from February 4 - 6, 1987. The paper was entitled "The Growth Chart as a tool for NHED".
- 4.0 NHED
- 4.1 Plan: Attend location shooting of first training film and assist in editing.
- Status: Done
- 4.2 Plan: Assist ULKA and MII in revising materials after pretesting and in planning production of materials.
- Status: Done: For Counselling cards, Weighing Instruction Booklet and Growth Monitoring Exercise Workbook.
- In progress: For Growth Chart , Pregnant Woman's Action Card, PHC orientation material.
- 4.3 Plan: Assist ULKA in scripting the second training film.
- Status: Not Done. First draft of script is late. Now expected end March.

4.4 Plan: Complete lesson plans in collaboration with CHETNA for Phase I NHED Training sessions and finalise training materials.

Status: Done.

4.5 Plan: Launch training for NHED Communications campaign, mid-February 1987.

Status: Training launch delayed until mid-April.