

PD-AAW-233
51921

UNITED STATES AID MISSION TO ECUADOR
INTERNATIONAL DEVELOPMENT COOPERATION AGENCY
AGENCY FOR INTERNATIONAL DEVELOPMENT
QUITO, ECUADOR

Carta Convenio No. 518-0000-G-00-6059-00
Enmienda No. 5
Proyecto No. 518-0000.02

ACTION	
DIR	
D/DIR	
O/PE	
RLA	✓
O/DP	✓
EXO	
O/CONT	✓
O/DR	- 2
GDO	
RCO	
RDO	
FHD	- 2
U/H	
RF	
M&R	✓
EMB	
WASH.	5

CONFORMED COPY

Señor doctor
Julio Terán Dutari, S.J.
Rector
Pontificia Universidad
Católica del Ecuador
Av. 12 de Octubre y Robles
Ciudad

Estimado doctor Terán:

De conformidad con la Autorización contenida en el Acta de Asistencia Externa de los Estados Unidos de 1961, y sus Enmiendas, la carta Convenio original entre la Agencia Internacional para el Desarrollo (A.I.D.), y la Universidad Católica del Ecuador, Facultad de Enfermería (Universidad Católica), por este medio es enmendado para (1) extender la fecha de terminación de esta carta Covenio a noviembre 30 de 1987 y, (2) aprobar el presupuesto revisado, según se describe en el Anexo 1 de la presente Enmienda No. 5.

A excepción de lo aquí enmendado, todas las demás disposiciones de la Carta original, quedan vigentes y continúan sin cambios.

Agradeceré se sirva firmar y devolver a la A.I.D. el original del presente documento, acusando recibo de la presente enmienda.

Dear Dr. Terán:

Pursuant to the authority contained in the United States Foreign Assistance Act of 1961, as amended, the original Letter Grant Agreement between the Agency for International Development (A.I.D.), and the Catholic University of Ecuador, School of Nursing (Catholic University) is hereby amended to (1) extend the Letter Grant Agreement completion date to November 30, 1987 and (2) approve the revised budget as described in Annex 1 to this Amendment No. 5.

Except as herein amended, all other terms and conditions of the original Letter Grant Agreement, continue in effect and remain unchanged.

Please sign and return the original of this letter to acknowledge your receipt of this amendment.

INTERNATIONAL MAIL ADDRESS:
U. S. AID Mission to Ecuador
c/o American Embassy
Quito - Ecuador


U. S. MAIL ADDRESS:
USAID - Quito:
Agency for International Development
Washington, D. C. 20523

CABLE ADDRESS: USAID QUITO
Phone: 521100


Aprovecho esta oportunidad para reiterar a usted mi más alta consideración y estima.

I take this opportunity to extend to you my best regards.

Atentamente,


C. Scott E. Smith
Director Encargado

ACEPTADO POR:



Dr. Julio Terán Dutari, S.J.
Rector, Pontificia Universidad
Católica del Ecuador - PUCE

Fecha: 3 de agosto de 1987

DATOS CONTABLES:

App: 72-1161021.8
BP: LDAA-86-25518-CG13
Proyecto No. 518-0000.02 - PD&S Health
Donación No. 518-0000-G-00-6059-05

ANEXO I
ANNEX I

PRESUPUESTO REVISADO
REVISED BUDGET

CARTA CONVENIO 518-000-G-00-6059-00
FACULTAD DE ENFERMERIA - UNIVERSIDAD CATOLICA

<u>Rubros</u> (Line Items)	<u>Presupuesto</u> <u>Enmienda No. 4</u> (Budget Amend. 4) (Suces)	<u>Presupuesto</u> <u>Revisado</u> <u>Enmienda No. 5</u> (Revised Budget Amendment No. 5) (Suces)
1. Salarios (Salaries)	4,667,550.00	4,358,200.01
2. Capacitación de Personal (Personnel Training)	1,918,020.00	1,885,432.50
3. Otros gastos de Personal (Other Personnel Expend.)	475,000.00	328,375.00
4. Otros Servicios (Other Services)	50,000.00	50,000.00
5. Suministros y Materiales (Supplies & Materials)	625,000.00	625,000.00
6. Mantenimiento y Reparaciones (Maintenance & Repairs)	300,000.00	808,970.19
7. Seguros (Insurance)	80,000.00	65,894.00
8. Asesoría (Consultancies)	900,000.00	832,493.00
9. Otros Gastos (Other Expenditures)	150,000.00	150,000.00
10. Vehículos (Vehicles)	4,400,000.00	4,500,094.50
11. Maquinaria y Equipo (Machinery & Equipment)	1,115,000.00	1,077,810.80
12. Muebles y Enseres (Furniture & Utensils)	<u>96,000.00</u>	<u>94,300.00</u>
 TOTAL	 S/. <u>14,776,570.00</u>	 S/. <u>14,776,570.00</u>

Valor total presupuestado S/.14,776,570.00 que no deberá exceder de
US\$98,511.80

5875D

ACTION MEMORANDUM TO THE ACTING MISSION DIRECTOR

FROM: William R. Goldman, ~~WGR~~

DATE: August 3, 1987

Problem:

Approval of an extension of PD&S funded Letter Grant Agreement 518-0000-G-00-6059-00 with the Catholic University for the development of a new curriculum emphasizing preventive nursing at the community level.

Background:

On June 28, 1984 a Letter Grant Agreement was signed between the Agency for International Development and the School of Nursing of the Pontifical Catholic University of Ecuador to support the development of a Community Nursing Program. The program expiration date is July 31, 1987.

During the life of the Program incremental funding has been added up to a total obligation of US\$213,000 to fully fund program needs.

Discussion:

We are requesting your approval to extend the expiration date for the above cited agreement by 4 months from July 31, 1987 to November 30, 1987. We feel this action is justified for the following reasons:

1. Under subject agreement the purchase of two vehicles was approved as part of the program required commodities. The vehicles were purchased according to A.I.D. standards on February, 1987 and arrived to the country on June 10, 1987.

These vehicles are of major importance for the transportation and monitoring of the students in the rural areas where the community nursing practices are carried out and the loss of these commodities would strongly affect the program. The vehicles will continue to be used after the A.I.D assisted program terminates, to maintain the program which has now been institutionalized. It should also be considered that the School of Nursing is unable to assume the payment of custom taxes.

However, when the Request for Duty-Free Decree process was issued through the Foreign Affairs Ministry a problem was encountered by the Mission due to the Ministry's unacceptance to proceed with the custom clearance arguing that the commodities

are consigned as property of the Catholic University, School of Nursing Faculty, a private institution, and not to USAID, American Embassy.

This has resulted in an issue that is now being handled by the Executive Office and the Director. The date on which this problem will be solved is uncertain, nor do we know what action will be taken by the Mission.

2. The late receipt of the final advance affected the program's financial movement and the timely completion of activities.

3. The Catholic University closes activities during August, 1987, because of its vacation period. This will delay the processing of the program's final report.

4. The Grant Agreement extension does not support additional funding. However, the School of Nursing has requested the redistribution of funds in the approved budget according to the final implementation needs.

Because of these factors, the School of Nursing is requesting, and FHD agrees, that USAID approve a four month no-cost time extension of this grant in order to allow the School of Nursing to complete the program's implementation.

The activity funded under the PD&S Grant Agreement with Catholic University supports the School of Nursing in the development of an integrated rural health delivery system model, based on primary health care utilizing community nurses. This program represents an integral part of the Catholic University Nursing Faculty's ten year Development Plan. The change in the community nursing curriculum will strengthen the linkage between teaching and health services, thereby promoting community development through a primary health care strategy, which should affect and improve life and health conditions among marginal groups.

RECOMMENDATION:


Given above factors, FHD feels that the School of Nursing merits the additional time to complete activities successfully. Therefore, we request that you sign Amendment No. 5 for subject grant extension.


FHD: IBarriga

Clearances:

FHD: WGoldman 

ODR: MRivadeneira 

OCONT: RClark 

A/ODP: ARuiz de Gamboa 

RCO: JDunlap 