

PD-AAW-517

ISN 52596

ADG SC. CH 8, HB 3 (TM 3:35)

AGENCY FOR INTERNATIONAL DEVELOPMENT

PROJECT DATA SHEET

1. TRANSACTION CODE

A = Add
 C = Change
 D = Delete

Amendment Number

DOCUMENT CODE

3

2. COUNTRY/ENTITY
WORLDWIDE

3. PROJECT NUMBER

936-5426

4. BUREAU/OFFICE

S&T/RD 003647

5. PROJECT TITLE (maximum 40 characters)

Employment and Enterprise Policy Analysis

6. PROJECT ASSISTANCE COMPLETION DATE (PACD)

MM DD YY
10 19 89

7. ESTIMATED DATE OF OBLIGATION
(Under "B." below, enter 1, 2, 3, or 4)

A. Initial FY 89

B. Quarter 4

C. Final FY 1989

8. COSTS (\$000 OR EQUIVALENT \$1 =)

A. FUNDING SOURCE	FIRST FY			LIFE OF PROJECT		
	B. FX	C. L/C	D. Total	E. FX	F. L/C	G. Total
AID Appropriated Total	250		250	7596		7596
(Grant) S&T Bureau	250		250	2676		2676
(Loan)						
Other U.S.						
1. USAID/Regional Bureau	0					
2.				4,920		4,920
Host Country						
Other Donor(s)					400	400
TOTALS	250		250	7596	400	7596

9. SCHEDULE OF AID FUNDING (\$000)

A. APPROPRIATION	B. PRIMARY PURPOSE CODE	C. PRIMARY TECH. CODE		D. OBLIGATIONS TO DATE		E. AMOUNT APPROVED THIS ACTION		F. LIFE OF PROJECT	
		1. Grant	2. Loan	1. Grant	2. Loan	1. Grant	2. Loan	1. Grant	2. Loan
(1) SD	700	840		1250		250		1,500	
(2) FN	260	110		576		(74)		1,176	
(3)									
(4)									
TOTALS				1826		176		2,676	

10. SECONDARY TECHNICAL CODES (maximum 6 codes of 3 positions each)

261

264

710

730

790

11. SECONDARY PURPOSE CODE

12. SPECIAL CONCERNS CODES (maximum 7 codes of 4 positions each)

A. Code

B. Amount

13. PROJECT PURPOSE (maximum 480 characters)

To provide USAID missions and LDC institutions with effective approaches to increase employment and develop small-medium-scale enterprise. The project will provide the empirical basis and analysis for dealing effectively with employment generation as a policy issue, will build a U.S. capacity to provide assistance to LDCs using the research and analysis, and will service Mission needs for technical assistance in this area.

14. SCHEDULED EVALUATIONS

Interim MM YY 10 87 Final MM YY 10 89

15. SOURCE/ORIGIN OF GOODS AND SERVICES

000 941 Local Other (Specify)

16. AMENDMENTS/NATURE OF CHANGE PROPOSED (This is page 1 of _____ page PP Amendment)

Section 106 (SDA) funding is increased from \$1,250,000 to \$1,500,000
 Section 103 (ARDN) funding is proportionately decreased, from \$1,250,000 to \$1,176,000
 PACD is extended one year to 9/30/90.
 Estimated date of final obligation is extended one year to FY89.
 Overall level of funding is increased from \$2,500,000 to \$2,676,000

17. APPROVED BY

Signature

Tide Director, S&T/RD

Date Signed

MM DD YY

18. DATE DOCUMENT RECEIVED IN AID/M. OR FOR AID/M. DOCUMENTS, DATE OF DISTRIBUTION


MM DD YY

Project Authorization for Funding
Amendment

Name of Country/Entity: Worldwide
Name of Project: Employment and Enterprise Policy Analysis
Number of Project: 936-5426

1. Pursuant to Sections 103 and 106 of the Foreign Assistance Act of 1961, as amended, the Employment and Enterprise Policy Analysis project was authorized February 13, 1984. This authorization is hereby amended as follows:

- a. Raising the overall level of funding from \$2,500,000 to \$2,676,000.
 - b. Section 106 (SDA) funding is increased from \$1,250,000 to \$1,500,000.
 - c. Section 103 (ARDN) funding is decreased, from \$1,250,000 to \$1,176,000.
 - d. Life-of-project is extended one year to 9/30/90.
2. The original authorization remains in force except as hereby amended.



Christopher H. Russell
Agency Director for Human Resources
Bureau for Science and Technology

6/12/87

Date

ACTION MEMORANDUM FOR THE AGENCY DIRECTOR FOR HUMAN RESOURCES

From: S&T/RD, Eric Chetwynd *EC*

JUN 8 1987

Subject: Increasing funding for the Employment and Enterprise Policy Analysis (EEPA; 936-5426) project from \$2.5m to \$2.676m, extending the end of the project by one year, and increasing the SD proportion of financial inputs (Doc. no. 0005)

Problem: Your authorization is needed to raise the level of funding for the subject project from \$2.5m to \$2.676m, to extend the life-of-project by one year, and to amend the proportions of SD to ARDN inputs.

Discussion: As a result of overall increasing budgetary constraints, resources necessary to meet the technical objectives of the PP and the contract will only be available by extending the project over one more year. To achieve the research objectives of the project by stretching it over another year will mean extending the managerial capability over another year. Our estimate of another year's increase in management and inflationary costs resulting from drawing out the project over the additional year is \$176,000.

The rationale for the small change in the proportion of project funding coming from the SD and ARDN accounts, respectively, arises from a recent EEPA report on the Philippines. This report considers in depth the potential of "dynamic" small scale entrepreneurs to fill the gap in the "missing middle" of the distribution of enterprises by scale and employment. This potential of a "dynamic middle" range of enterprises is expected to absorb a substantial proportion of the project's resources over the course of the rest of EEPA's LOP. This sector, and accordingly, the thrust of the project, is expected to be substantially more urban in its nature than was originally anticipated. To maintain an appropriate relationship between the project's funding sources and the activities of the project calls for an increase in the funding share of the project that would be covered from SD resources.

Recommendation: That you sign the attached PAF amendment authorizing raising the overall level of funding for the project from \$2.5m to \$2.676m, extending the life-of-project to 9/30/90, increasing the share of SD funding for the EEPA project from \$1.25m to \$1.5m, and lowering the ARDN share from \$1.25m to \$1.176m.

Approved: *Eric Chetwynd*

Disapproved: _____

Date: JUN 12 1987

Clearances:

ST/RD/EED, MFarbman	<u><i>M Farbman</i></u>	Date	<u>8 June 87</u>
ST/HR, RMcClusky	<u><i>R McClusky</i></u>	Date	<u>5/31/87</u>
ST/PO, GGower	<u><i>G Gower</i></u>	Date	<u>6/11/87</u>

Draft: ¹¹⁴ ST/RD/EED:RCYoung;235-8964;5/8/87;W61270