

879000 /
PD- AAW-865
ISN = 53437

FINAL EVALUATION
USAID ASIA - G - 492-4008

SMALL PROJECTS DEVELOPMENT AND TRAINING PROGRAM
FIJI
JUNE 5, 1984 - DECEMBER 31, 1986

BY
KATHY FRY NAST
COUNTRY DIRECTOR/PAPUA NEW GUINEA
FOUNDATION FOR THE PEOPLES OF THE SOUTH PACIFIC

879 - 001 - G - 55 - 4008 - 00

HEADQUARTERS:
THE FOUNDATION FOR THE PEOPLES OF THE SOUTH PACIFIC, IND.
PACIFIC HOUSE
P.O. BOX 727
LONG BEACH, NEW YORK 11561

TABLE OF CONTENTS:

	<u>PAGE</u>
FOREWARD	1
INTRODUCTION	2
PART I: SMALL PROJECTS PROGRAM	3
PART II: REGIONAL DEVELOPMENT SUPPORT TRAINING GRANT	7
PART III: REGIONAL PRIVATE ENTERPRISE DEVELOPMENT PROGRAM	10

/ /

FOREWARD

This internal evaluation fo the FSP/Fiji Operation Program Grant USAID/ASIA G 492-4008 was carried out by the FSP Country Director of Papua New Guinea, Ms. Kathy Fry Nast, at the request of the FSP/New York headquarters, and during the period of November 24 -30, 1986. The evaluation included on-site discussions with FSP/Fiji staff and USAID/SPRDO personnel, and a two day site visit to rural villages of Fiji's main island to observe small grant projects.

The main focus of the evaluation was the Small Projects Grant program as this was the only program implemented completely by FSP. The two other programs were only financially administered by FSP while the direction of these projects was the responsibility of the USAID/SPRDO office.

INTRODUCTION

This Operation Program Grant consists of three separate programs:

Part I: Small Grants Program

Part II: Regional Development Support Training Program

Part III: Regional Private Enterprise Development Program

The responsibility for the implementation of this grant belonged to the FSP/Fiji Country Director. This position was filled by Ms. Tina Ralston from the beginning of the grant period in June 1984, until April 1985. From April 1985 until February 1986 this position was held by Dr. Bernard Hosie and the responsibilities increased to include Pacific Regional Director for FSP. In February 1986 Mr. David Wyler from the FSP/Tonga office took over the Country Director/Fiji and Regional Director position.

In addition to the Director's position, there are three other fulltime FSP staff which includes a Project Officer, a bookkeeper, and a secretary.

The grant period is from June 5, 1986 until December 31, 1986, including a six month extension that was granted to the program on June 9, 1986.

The Government of Fiji has shown full support of the FSP program and its activities by granting the Country Office full diplomatic status for the facility of carrying out their work during this grant period.

PART I:
SMALL PROJECTS PROGRAM

PROBLEM

This particular program is implemented entirely by the FSP/Fiji country office with the aim of addressing four serious and interrelated economic problems in Fiji:

- 1) transition from subsistence to cash economy;
- 2) lack of financial resources in rural areas;
- 3) increasing urban migration and limited employment opportunities;
- 4) shortage of trained personnel in critical areas for development.

The purpose of the program is to improve the quality of rural village life in Fiji by improving living conditions, increasing income generating opportunities and providing training for development planning and management. The flexibility of the Small Grants Program allows this to happen through the provision of project financial assistance, technical assistance and training, according to various needs.

WORK TO DATE

The USAID grant funding provides for fulltime staff support for a Project Officer, Mr. Rupeni Vakamoce who is the officer-in-charge of this program and responsible directly to the FSP/Fiji Country Director. In addition to managing the US\$115,000 USAID program funding, Mr. Vakamoce is also responsible for the implementation of three similar grant programs initiated by FSP/Fiji:

1) Women's SED Assistance Program	
UNDP funded	\$ 106,000
2) Heifer Coat Project	
Heifer International funded	36,000
3) KANA Small Gardens/Nutrition Project	
FSP/Australia & ADAB funded	40,000
	\$ 182,000

With the USAID grant providing for staff support, FSP was able to negotiate outside supplemental grants for the Small Projects Program to increase the program funding by 158%.

All four grant programs are interrelated and tend to positively support each other. For example, the Heifer Project provides funding for the building of four goat sheds for village projects. The USAID funds were able to provide for the farmers' training in goat care. Whereas the ADAB funding provided staff and buildings for the KANA project, the USAID funds supported the project with materials and supplies to implement a vegetable and goat farm.

The USAID grant funding assisted a total of 75 projects with a total expenditure of approximately \$106,000 with 17,201 Beneficiaries. The USAID cost/beneficiary is only \$6.16. This represents a target population reached of 8% of the rural Fijians (221,395 as per 1986 Census).

48 projects or 64% were Agriculture oriented and can be categorized as follows:

<u>Sector:</u>	<u>Target Pop.:</u>	<u>Project Type:</u>
Veg. Gardens- 31	Village Group- 23	Income Gen. - 38
Goats - 9	Women - 22	Training - 10
Fishing - 5	Youth - 3	
Other - 3		

Another 22 projects or 29% were other Income Generating projects categorized in population sectors as:

Village Group	- 5
Women	- 6
Youth	-11

The last 5 projects or 7% were other village projects including energy, water, housing and nutrition.

Overall, Income Generating Projects (including Agriculture) represented 93% of the total targeted projects. Village Group projects totaled 44%; Women 37%; and Youth 19%.

The strong emphasis placed on specialized sectors (ie goats, vegetable gardening and income generating) is a good indication that the FSP program is able to provide training and technical assistance to the projects that it funds. With too broad a range of sector funding this would not be possible with such a small staff.

BASELINE DATA

Data collected on project outputs is very good, as the project summary in Table I indicates. Two suggestions for the future would be that this Table could include the local contribution as a \$ value estimate in order to compare it with the USAID \$ input; and also an attempt could be made to record data on individual project outputs in terms of income generated or other quantifiable indicators that would help to assess the impact of the program funding.

METHODOLOGY

Most of the projects funded are in the rural areas of Vitu Levu as this main island is where 50% of Fiji's population is concentrated.

The Project Officer does an excellent and tireless job of identifying, implementing, monitoring and evaluating all the projects. In addition, he himself provides most of the development management education to the villages by spending over 50% of his time working with the beneficiaries to identify and plan their projects. He keeps a close supervision on project progress by making at least two follow-up visits to each project. As a result, an impressive number of the income generating projects do not stop merely at generating income, but have moved on towards higher goals by having the purpose of generating income for specific development projects. An example of this was the visited Ra Hospital Project which has set up a vegetable market garden and goat project to earn income to support the Hospital running costs. Other village

income generating projects have provided for improvements such as water supplies, housing or other village development projects. More documentation on this would be extremely valuable.

TIME FRAMES

This program operated for 2½ years and funded 75 individual projects. Most of the projects were set up and functional within six month of receiving assistance. None of the projects could be considered failures as they are all still operating, however some will take a longer period to establish a viable income generating base of support for development funding.

GOALS

No specific goals were set for this program other than to contribute to improving rural village life by improving village living conditions, increasing income generating opportunities and providing training for development planning and management. As most of the projects were oriented towards income generating with income to be used for development purposes, the first two goals have been accomplished to the degree possible with the limited funds and staff. Because of the methodology employed to plan projects with the beneficiaries, the third goal is also successfully achieved, illustrated by the excellent track record of on-going projects.

POST PROJECT EXPECTATIONS

There were no specific expectations listed in the grant proposal, but the nature of the program is such that it is on-going for short term technical assistance. As only 8% of the rural Fijian population was reached by the limited funding and staffing of this program, there is justification for continuing and expanding the program considerably.

TABLE I

PROJ NO	PROJECT NAME	OBJECTIVES	FUNDS APPROVED	AMOUNT OF FUNDS USED	LOCAL CONTRIBUTIONS	BENEFICIARIES	PAGE 1 of 10 PAGES COMMENTS
A-1	Naioti Goat Farm	The village development committee has an identified ready market for sale and they need to increase the productivity of the farm to meet the needs of the market.	\$86,437.00	\$85,649.08	67 goats herds 15 acres land, labour costs, fencing	127 village members	The last year sales of goat \$738.00 which is more than they usually do. Its a good project
A-2	Nabala Women's Club	Six sewing machines to enable the group to make clothes for families especially school uniforms	\$51,108.00	\$1,703.50	Some clothing materials and labor costs	4 village women's club or 197 women	First year they sold many school uniforms to nearby districts and purchase more materials for the following years and a profitable project
A-3	Tova Photoelectric project	To install eleven solar units in a village as a demonstration units	\$4,400.00	\$4,400.00	\$150 per unit	11 household and a school - 70	All units working very well during the last visit to the area. Good one.
A-4	Nabala Women's Club	To purchase a material for sewing	\$330.00	\$330.00	A hall for sewing and labour costs	187 womens and a 4 village member 91	Women made childrens school uniforms as well as village members. Good Project
A-5	Hilton House Hostel	The funds goes to a sand box materials and tools to put up shelves in storage area. The hostel for cripple children.	\$504.00	\$504.00	Labour costs of the sailors	150 cripple children	Visiting American sailors carried out the work for the hostel.
A-6	Kia Island Water Project	Catchment storage tanks 25,000 gal - two 18 gallons for three villages in Kia	\$11,737.00	\$10,692.50	1,087.50 collected from three villages plus labour costs	400 residents of Yaro Ligau Daku Village	Only the 2,500 gallons tanks has completed before the long drought last year '85 and cyclone early this year Looking for restart soon after the housing completed.

PROJ.NO	PROJECT NAME	OBJECTIVES	FUNDS APPROVED	AMOUNT OF FUNDS USED	LOCAL CONTRIBUTION	BENEFICIARIES	COMMENTS
A-7	Ra Maternity Hospital	Goat for to support the Ra Maternity Hospital financially	OPG \$5,375 HPI \$5,775	\$12,942.00	15 acres land . Fiji Government 4,000 year	450 diliveries a year - <u>1200</u> Rural Families	Just completed
A-8	Nasawana Goat Project	A goat farm to promote which may help small business and provide equipment	OPG \$8,753 HPI \$5,210	\$1,357.00	25 acres grass land labour costs	<u>87</u> families	It is making excellent progress.
A-9	Nayavu Goat project	To purchase material for goat shed and fencing life stock and feed	OPG \$5,375 HPI \$5,775	\$8,820.82	20 acres grass land	<u>150</u> members of the village	Project A7,A8,A9, was found with Heifer Projects Funds with some additional support from USAID. Excellent Project
A-10	S.D.A Vocational School Vanualevu	A finance support in the purchase of training vessel for fishermen	\$10,000.00	\$8,150.00	free labour	<u>178</u> village members	Boat completed and they have started the programme of training. Good project.
A-11	Narata Women's club	The funds support the group in their peanut gardening	\$845.00	\$845.00	10 acres land free labour	<u>280</u> village members	10 acres planted completely and replanted after four months and one of our excellent project.
A-12	Mavua Women's club	The finance support the group in their gardening project (peanut)	\$240.00 7.3.85	\$240.00	1 acre land and labour cost	<u>250</u> rural people	the group kept on replanting the maize until the beginning of this year when they caught up with flood and cyclone
A-13	Nagatagata housing scheme	two chain saws to housing rehabilitation. Also income generating project	\$1,601.00 14.4.85	\$1,592.90	labour timber	<u>156</u> rural village people	the group completed on the housing programme and have the chain saw generating incomes to the villages.
A-14	Naval Goat Rearing Training	To bring 6 members of this district on two weeks training at Nacocolevu Agriculture station	\$600.00 1.4.85	\$600.00	Goats and facilities	<u>200</u> rural people	Goat training projects by FSP Consultant Marika Bavea.

PROJ. NO.	PROJECT NAME	OBJECTIVES	FUND APPROVED	AMOUNT OF FUNDS USED	LOCAL CONTRIBUTIONS	BENEFICIARIES	COMMENTS
A-15	Naioti Goat Project	To purchase food and feed additional fund to A-1 project.	\$300.00 6.5.85	\$300.00	Goat and facilities	127 rural people	Its a change to their food.
A-16	Buyabuya Women's Club	To support the group on their peanut gardening project.	\$340.00 10.5.85	\$340.00	two acres land and labour	200 rural people	they should be in their fourth time of planting peanut and they extend the two acres into eight.
A-17	Naviyago Women's Club	To train women's club in corn and maize gardening.	\$195.00 6.5.85	\$195.00	The land and labour	113 rural people	training course for 60 women in the district of 4 villages conducted by department of agriculture.
A-18	Rarabasaga Women's Club	To support the group on their corn gardening project.	\$240.00 6.5.85	\$240.00	the land and labour	41 rural people	2 acres harvested and replanted.
A-19	Koro Women's Club	To support the group in their peanut project.	\$275.00 24.7.85	\$275.00	the land and labour	84 rural people	the group has gone through three harvesting sessions.
A-20	Nodruyu Women's club	To support the group on gardening project.	\$340.00 22.7.85	\$340.00	The land and labour.	65 rural people	two acres corn harvested successfully and further 5 acres now planted.
A-21	Namosi Youth Club	To support the group on their gardening.	\$993.00 7.6.85	\$993.75	the land and labour costs	72 rural youth	outstanding success of more than 20,000 yagona planted plus dalo, kumala and cassava.
A-22	Rarakavidi Women's club	To support the group in corn gardening project.	\$225.00 13.8.85	\$225.00	the land and free labour	84 club members and their families	the 5 acres harvested and further 5 acres now planted
A-23	Soutabu Women's Club	to support the group on their corn gardening project	\$225.00 8.7.85	\$225.00	the land and labour costs	48 families	2 acres harvested and replanted.

PROJ NO	PROJECT NAME	OBJECTIVES	FUNDS APPROVED	AMOUNT OF FUNDS USED	LOCAL CONTRIBUTIONS	BENEFICIARIES	COMMENTS
A-24	Cokovakarua family club	to support the group on their gardening project	\$350.00 24.6.85	\$350.00	the land and labour	<u>18</u> family members	3 acres harvested and replanted
A-25	Tubairata women's Club	To support the group on their corn project	\$350.00 13.7.85	\$350.00	land and free labour	27 families in the village = <u>135</u>	3 acres harvested and replanted.
A-26	Koronisagana Women's club	To support the group on their gardening project	\$225.00 14.8.85	\$225.00	Land and labour costs	38 families = <u>190</u>	2 acres harvested and replanted.
A-27	Honey project	Approved but not yet started 8 womens, 2 each from 4 villages will be trained.	\$6,000.00				4 village projects planned
A-28	Marou gardening project	to support youth group on peanut seeds and purchase wire for fencing	\$438.00 10.10.85	\$438.00	land and gardening equipment.	9 families = <u>45</u>	10 acres of peanut harvested and replanted.
A-29	Mixed crop gardening project	to support this group on cultivating 45 acres of land for root crops	\$759.00 11.2.86	\$738.45	45 acres of land and labour costs	<u>24</u> youth members or the whole village	the group already started on their root crop gardening programmes.
A-30	Nasiriti Housing Scheme	To pay on hired chain saw to complete their housing rehabilitation programme.	\$500.00 1.11.85	\$500.00	The building equipment and labour	<u>74</u> village members	Its excellent project. the women's club also built their shop at the same programme.
A-31	Goat training course at Naduri Vitilevu	To support training on 14 goat breeders throughout Vitilevu	\$1,500.00 13.4.85	\$1,500.00	Goat and fencing	<u>14</u> members	The training completed successfully.
A-32	Naivuruvuru Piggery farm	assistance on funding a workshop to upgrade the farm	\$600.00 23.9.85	\$600.00	Prepare food for 60 participant through out Verata district and the farm	12 families in Seven village = <u>60</u>	60 participants from 7 villages attended the workshop and it came to successful ending.

PROJ NO	PROJECT NAME	OBJECTIVES	FUNDS APPROVED	AMOUNT OF FUNDS USED	LOCAL CONTRIBUTIONS	BENEFICIARIES	COMMENTS
A-33	Narata Village Group project	the fund to pay out the preparation of five acres land and seedlings.	\$280.00 17.2.86	\$280.00	land and farming equipment. free labor	23 families - <u>115</u>	the first lot of matured maize was destroyed by flood and cyclones early March
A-34	Nawaikara Women's club	Assistance on poultry farm for womens club	\$237.00 12.12.85	\$237.00	chicken and feed plus free labor	<u>86</u> club members	work completed about 86 members has 120 chicken.
A-35	Vanualevu Goat training	training for goat breeders in Vanualevu	\$1,408.00 12.10.85	\$1,408.00	this was held in Nasawana Goat farm	<u>20</u> participants throughout Vanualevu	the course conducted by FSP consultant Marika Bavea
A-36	Natawatawadi Women's Club	Fund for the preparation of 2 acres land for maize	\$237.00 P.4.86	\$237.00	land and labor costs	<u>96</u> rural people	the project was for income generating project to the group.
A-37	Tovata Youth Club	To pay equipment for compound cleaning	\$822.00 4.2.86	\$822.00	they collected \$200 plus labor costs	<u>38</u> youth members	unemployed youth in this area is very high, this is one good way to counter the problem.
A-39	Mauni Y.W.C.A. Maize project	To help the group in land preparation fencing and seeds	\$605.00 21.1.86	\$475.02	2 acres land and labour	13 members and their families - <u>65</u>	the group has gone through the first harvesting successfully the second last is on the way.
A-40	Loma farm and fishing group	to purchase fishing punt and other fishing equipment S.D.A.	\$924.00 25.11.85	\$924.00	labour costs and some fishing equipment	Youth on seven villages = <u>42</u>	No report received from S.D.A. about this.
A-41	Nuqa Commercial fishing project	to purchase fishing gears and punt S.D.A.	\$850.00 9.12.86	\$850.00	labor and other fishing equipment	<u>33</u> families	no report taken from S.D.A. office.

PROJ NO	PROJECT NAME	OBJECTIVES	FUNDS APPROVED	AMOUNT OF FUNDS USED	LOCAL CONTRIBUTIONS	BENEFICIARIES	COMMENTS
A-42	Chevdiel Hostel	To support youth Group	\$1,000.00 26.11.85	\$1,000	other training equipment	10 dropout youth	10 Suva youth drop out being trained at the hostel
A-45	Tool for charity	to purchase tools, paints and etc.	\$212.00 10.1.86	\$212.00			American sailors usually work at the crippled childrena and blind schools in Suva
A-46	Levukana youth club	to purchase gardening equipment	\$640.00 12.12.85	\$640.00	labor costs and other gardening materials	32 youth members	the group had a contract with N.M.A. (National Marketing Authority) \$47,00 Dalo top to be planted in year 1986.
A-47	Vatuvunu Fishing Training	to upgrade the secondary school to a training centre to fishermen S.D.A.	\$5,500.00 24.1.86	\$5,500.00	labour costs	a lot of school leavers will benefit from this centre. (100)	No report received from S.D.A on this one.
A-48	Moce Water Tanks	to purchase 10 tons of cement on tank building programme	\$2,000.00 13.2.86	\$1,602.36	special carpenter sand and gravel, labor	400 members of three villages	This one started about a month from today and should be completed in July
A-49	Lautoka Women's Advisory council	to purchse 200 copies of business skill manual	\$550.00 10.1.86	\$550.00	Labor costs and other facilities on training	27 women club in Lautoka area	the 27 women's club will be benefited by this training to a small busines
A-50	Lomalviti Youth council	to fund a workshop	\$1,600.00 21.1.86	\$1,600.00	the arrangements of area and skill person for consultant	more than 600 youth members	this is a very wide program of training to youth clubs throughout Lomalviti Province.

12

ROJ NO	PROJECT NAME	OBJECTIVES	FUNDS APPROVED	AMOUNT OF FUNDS USED	LOCAL CONTRIBUTIONS	BENEFICIARIES	COMMENTS
A-51	Ra Vegetable Project	to purchase a pair of bullock to help the farmer, road contractor and complete the farm manager's house.	\$7,000.00 6.11.85 9.1.86	\$7,000.00	15 acres of land assistance to the farm manager on marketing.	<u>600</u> more than six thousand of the province population benefited on this programme.	Good project
A-52	Rural Womens business Orientation	to assist the group financially on the training tour to the industrial area.	\$425.00 16.1.86	\$425.00	\$1,200 collected from each village of Colo North.	37 village of Colo North benefitted from this tour.	Groups of women from Ba interior made this training tour successfully to see larger farm and Industrial sides of Suva.
A-53	Gau Y.M.C.A. Goat Training	To train goat farmers in Gau	\$1,275.00 24.1.86	\$1,275.00	the accommodation to the trainees and food.	All young farmers in Gau. <u>100</u>	Marika Bavea was attending as resource person to this training programme.
A-54	Navatukia Community Project	To purchase gardening equipment and seedlings	\$1,887.50 7.2.86	\$1,937.50	10 acres of land plus labour costs and fencing	16 families = <u>80</u>	the group has been in development sometime, although they earn money from small crop gardening but not sufficient and they try hard to increase the productivity of their land. Excellent.
A-55	Vunagoro Women's Project	To support the group on maize gardening	\$219.00 8.4.86	\$219.00	2 acres of land and free labour.	98 rural people = <u>490</u>	this started a month from today and looks to be a good project.
A-56	Namara Youth Council	financial assistance to the agricultural training	\$990.00 11.2.86	\$990.00	to provide accomodation and food to the trainees	4 villages youth group = <u>75</u>	the ministry of youth does the training on programming and management. Successful project

ROJ NO	PROJECT NAME	OBJECTIVES	FUNDS APPROVED	AMOUNT OF FUNDS USED	LOCAL CONTRIBUTIONS	BENEFICIARIES	COMMENTS
A-57	Narata Women's Club	to support the group on their maize plantation	\$246.00 8.4.86	\$246.00	3 acres of land and free labour	18 families in the village = <u>90</u>	the group just started on their farming. Good Project.
A-58	Koroua Women's Project	to support the group on preparation	\$219.00 8.4.86	\$219.00	2 acres to start a maize project	9 families in the village = <u>45</u>	they also started a month from today.
A-60	Sawani Seruni Painting Workshop	to fund a workshop	\$587.00 12.2.86	\$587.00	accommodation to the trainees and other training facilities	<u>540</u> club members	the workshop runs by the Sawani ex-students. Ministry of youth conducted the workshops. Good one.
A-61	Tagiri Family Club	to support the rice farm	\$175.00 2.2.86	\$175.00	10 acres of rice land	8 members of the family	the fund for land preparation and rice seedlings. Excellent
A-62	Nasawana Cattle project	to support the cattle farms in the area.	\$8,300.00 not approved				8 villages of Nadi district to provide 2 beasts and in return will get better quality stock, those already in the plan
A-63	Beach-De-Mar Drying and Marketing	to support the group on dryer and other fishing equipment	\$984.86 19.2.86	\$1,046.90	labour costs and other implements	13 families in the village = <u>45</u>	the group had a training by the department of fisheries, but the formal does not exist without implements, the fund were to build a dryer for beach-de-mar and equipment on commercial fishing. Successful one.
A-64	Lautoka Women's Advisory Council	the financial assistance to their loan scheme	\$2,000.00 20.2.86	\$130.00	labour costs and resource persons on each programme	<u>100</u> Women	the programme on rotating land scheme to women's club affiliated to the council.

PROJ. NO:	PROJECT NAME	OBJECTIVES	FUNDS APPROVED	AMOUNT OF FUNDS USED	LOCAL CONTRIBUTION	BENEFICIARIES	COMMENTS
A-65	Nutrition computer programme	to computerise nutrition data of FSP and National Food and Nutrition committee	\$3,000.00	\$1216.00 1st payment \$500 2nd payment \$200 3rd Payment \$516.00		<u>1,000</u>	To computerise nutrition Data of FSP and National Food and Nutrition committee
A-66	Fiji Youth centre S.D.A	not yet approved	\$1,000.00	not funded		<u>250</u> youth	to build toilet blocks for S.D.A. youth training Centre at Pacific Harbour
A-67	Fiji Arts Council	To support the craft directors seminar	\$1,150.00 26.2.86	\$1,150.00	the arrangement of seminar	all craft producers in the region = <u>1000</u>	to bring together producers and retailers to improve marketing and quality of handicrafts and preserve traditional crafts.
A-68	Nadroga Goat Training	To fund the two weeks training	\$854.00	\$854.00	the arrangement of seminar and other facilities	<u>32</u> goat breeders throughout Nadroga	participants from eight villages, attended a training in agriculture station at Nacocolevu.
A-69	Rararua Womens Club	To purchase goods for women club's store	\$200.00 21.2.86	\$200.00 approved and funded by UNDP	A store with free labour costs.	17 families = <u>85</u>	project which was set out on loan scheme programme.
A-70	Nakemba Women's Club	To support the group in small store business	\$200.00 21.2.86	\$200.00 Approved and funded by UNDP	A house for a store and labour	21 families = <u>105</u>	this project also included in women's club loan scheme
A-71	Vunitovua Womens club	To support the group in small store business	\$200.00 21.2.86	\$200 approved and funded by UNDP	A house for store	18 families = <u>80</u>	also under the programme loan acheme

REQ. NO	PROJECT NAME	OBJECTIVES	FUNDS APPROVED	AMOUNT OF FUNDS USED	LOCAL CONTRIBUTION	BENEFICIARIES	COMMENTS
A-72	Rarabasaga Women's club	to support the group in their small store business	\$200.00 21.2.86	\$200.00 approved and funded by UNDP	house for their store	9 families = <u>45</u>	they are also affiliated member of women's loan scheme.
A-73	Koronisaguna women's club	To purchase goods for women's club store	\$200.00 21.2.86	\$200 approved and funded by UNDP	House for their store	11 families in the village = <u>55</u>	all those above five projects was approved and funded by UNDP
A-74	Puujali Women's Club	To support club in rice plantation	\$268.00 16.4.86	\$268.00	2 acres of land and labour	18 families = <u>90</u>	the group started a month from today and should be a good project
A-75	Abaca Village Brochures	to support the project	\$135.00 16.4.86	\$135.00	labour for trail etc.	10 families = <u>50</u>	the brochures to their well known falls on the second highest pick in Fiji. Good project.
A-76	Narata Village Crop project	to support the cornfield	\$293.00 21.5.86	\$293.00	5 acres land plus free labour	19 families = <u>95</u>	the additional fund to A-33 area was flooded past April.

PART II:
REGIONAL DEVELOPMENT SUPPORT TRAINING PROGRAM (RDST)

This program was designed as a cooperative agreement between USAID/SPRDO and FSP to provide training opportunities for South Pacific Islanders. USAID/SPRDO identified and directed the projects and FSP carried the administrative responsibility for funds disbursement, travel arrangements, financial accounting and follow-up. This agreement continued from the beginning of the grant program in June, 1984 until April, 1986 when USAID/SPRDO was able to take over full responsibility for this program with the hiring of a fulltime RDST Project Officer.

USAID/SPRDO asked the evaluator to look at certain problem areas that arose in administering this cooperative grant, in particular the timely dispensing of funds to students in the U.S.; and detailed and up-to-date financial reports on all expenditures by FSP.

It is expected that neither USAID nor FSP anticipated the enormous amount of administrative detail work that was generated by this program. The immediate workload demands did not allow time for systems planning that would have been able to introduce more efficient administrative and financial controls, such as a computer for a more detailed accounting. The FSP office at the time did not even have an office bookkeeper, but commendably, the office secretary was able to pick up the challenge to be trained on-the-job in this position. The program occupied over 50% of the FSP Country Director and Bookkeeper's time in disbursing funding stipends, per diems and travel allowances, arranging international travel itineraries and visas, and liaizing with training institutions for more than 190 beneficiary trainees in the period of less than two years.

The only financial reporting submitted to USAID/SPRDO during the grant period were the required six-month Country Director's reports which only summarized total grant expenditures for the three programs. There is no evidence that any more detailed accounting was requested by USAID/SPRDO for this particular project on a regular basis.

USAID/SPRDO expressed particular concern to the evaluator that FSP reported to them a discrepancy of over \$30,000 additional grant funds remaining at the end of May, 1986 when all grant funds were thought to have been expended and suggested that this might be an indication of poor accounting records. The most likely explanation for this discrepancy is the difference between reporting on funds actually spent and funds committed. There are approximately 7 long term study students in the United States that had been allocated funding from the FSP grant, but the payments were to be made sometime in the future. When the grant program was handed over to the administration of the USAID/SPRDO office some of these obligations were paid out of the new grant thus freeing up some of the previously tied grant funds with FSP.

The FSP/Fiji office keeps a general accounts ledger showing the details of every check disbursed and their distribution to the debit of the three programs in addition to office operational costs. At the end of every month, FSP/Fiji is required to send financial reports to FSP/New York headquarters containing bank statements which are balanced to the general ledger, cancelled checks, vouchers and original receipts for every disbursement from the account. Individual project files were kept in the FSP/Fiji files with copies of receipts, checks, correspondence and authorization relating to each project. The evaluator was able to follow an audit trail from the ledger to the monthly financial

reports and to the files, but it was a time consuming and cumbersome process because of a lack of cross referencing the ledger entries to the project file numbers. In 1986, however, this cross referencing was introduced to the system.

Because the general ledger summarized all individual disbursements to this program under one Debit column, it was not possible to easily obtain a detailed expenditure report by project number, nor an expenditure-to-date total. This would have had to be reconstructed at the time of request from the ledger and the files. To make this task even more complicated when USAID requested such reports, some of the grant expenditures were made directly from the New York accounts for students there. While FSP/New York has the detailed information on Fiji expenditures, Fiji does not have the records of grant expenditures from New York, so the requests should have been made of the New York office for greater accuracy.

The system could have been improved slightly on the Fiji side by analyzing this particular grant Debit column in the General Ledger to a specialized ledger that would breakdown the disbursements of this grant to individual project numbers on a month-to-date basis. This would then show a monthly up to date total for expenditures on each project and for the total grant.

While there were a lot of bugs in the system, hopefully they contributed to a much smoother program design for the new grant being implemented directly by USAID/SPRDO.

TABLE II

REGIONAL DEVELOPMENT SUPPORT TRAINING REPORT

APPENDIX C
Page 1 of 8 Pages

COUNTRY	NAME OF TRAINEES	DESCRIPTION OF TRAINING	COUNTRY	PERIOD OF TRAINING
PNG	84-01 Kramer, Frank	Pacific Area Standards Conference	San Francisco	6/24/ - 28/84
FIJI	84-02 Morrison, R.J.	Soil Taxonomy Meeting	Guam	6/29/ - 7/4/84
KIRIBATI	84-03 Aran	Biomass Workshop	Saipan, NMI	6/11/ - 14/84
COOK ISLANDS	84-03 Michael	Biomass Workshop	Saipan, NMI	6/11/ - 14/84
TONGA	84-03 Kautoke, Paulo	Biomass Workshop	Saipan, NMI	6/11/ - 14/84
FIJI	84-03 Kingman	Biomass Workshop	Saipan, NMI	6/11/ - 14/84
PNG	84-04 Paulias Nelson	Schools & Institutes of Administration Conf.	Indiana, U.S.A	7/29/ - 8/2/84
FIJI	84-05 Nath, Vijay	Agriculture Managerial Short Course	Illinois, U.S.A	9/17/ - 10/19/84
FIJI	84-06 Lal, Ganeshwar	NSTA Science Studies Program	Honolulu	8/6/ - 16/84
FIJI	84-07 Bavia, Marika	Goat Production Tour	U.S.A	10/1/ - 13/84
PNG	84-08 Inapero, Daniel	Nitrogen Fixing Conference	Honolulu	3/5/ - 19/84
PNG	84-08 Kesavan, Varadaraj	Nitrogen Fixing Conference	Honolulu	8/5/ - 19/84
COOK ISLANDS	84-08 Parei, Joseph	Nitrogen Fixing Conference	Honolulu	8/5/ - 19/84
COOK ISLANDS	84-08 Tuakana, Nagarangi	Nitrogen Fixing Conference	Honolulu	8/5/ - 19/84
PNG	84-09 Hokomori, Theresia	Health & Family Planning Course	Washington D.C.	8/13/ - 9/14/84
FIJI	84-10 Mohammed Qamrul	Int. Nursing Administration Program	Georgia, U.S.A	9/24/ - 12/13/84
W.SAMOA	84-11 Reti, Joseph	Biomass Workshop	Saipan, NMI	8/27/ - 30/84
PNG	84-11 Turlom, Stephen	Biomass Workshop	Saipan, NMI	8/27/ - 30/84
FIJI	84-11 Lakhan, H	Biomass Workshop	Saipan, NMI	8/27/ - 30/84
COOK ISLANDS	84-11 Koteka, Tiki	Biomass Workshop	Saipan, NMI	8/27/ - 30/84

AP

REGIONAL DEVELOPMENT SUPPORT TRAINING REPORT

APPENDIX C
Page 2 of 8 Pages

COUNTRY	NAME OF TRAINEES	DESCRIPTION OF TRAINING	COUNTRY	PERIOD OF TRAINING
KIRIBATI	84-11 Cleland, David	Biomass Workshop	Saipan, NMI	8/27/ - 30/84
VANUATU	84-11 Malosu, Douglas	Biomass Workshop	Saipan, NMI	8/27/ - 30/84
VANUATU	84-11 Raup, Tamata	Biomass Workshop	Saipan, NMI	8/27/ - 30/84
COOK ISLANDS	84-12 Hoskins, William	Soil Taxonomy Conference	Guam	9/3/ - 14/84
FIJI	84-12 Vilitati, Seru	Soil Taxonomy Conference	Guam	9/3/ - 14/84
PNG	84-12 Andrews, Michael	Soil Taxonomy Conference	Guam	9/3/ - 14/84
TONGA	84-12 Taufatofua, Pita	Soil Taxonomy Conference	Guam	9/3/ - 14/84
TONGA	84-12 Halumatau, Siosiala	Soil Taxonomy Conference	Guam	9/3/ - 14/84
SOLOMONS	84-12 Kirio, Joseph	Soil Taxonomy Conference	Guam	9/3/ - 14/84
KIRIBATI	84-12 Patitia, Bruce	Soil Taxonomy Conference	Guam	9/3/ - 14/84
W. SAMOA	84-12 Sayaya, Ika	Soil Taxonomy Conference	Guam	9/3/ - 14/84
NIUE	84-12 Pune, Bradley	Soil Taxonomy Conference	Guam	9/3/ - 14/84
FIJI	84-13 Singh, Peter	Population and Development Course	Michigan, U.S.A	8/28/ - 12/22/84
PNG	84-14 Badi, Joe	Forestry Management Seminar	Boston, Atlanta	10/7/ - 11/5/84
TONGA	84-15 Harris, William	Timber Processing Tour	U.S.A	9/6/ - 10/1/84
COOK ISLANDS	84-16 Manarangi, Anau	U.S. Degree Agricultural Science	Honolulu	10/84/ - Present

21

REGIONAL DEVELOPMENT SUPPORT TRAINING REPORT

APPENDIX C
Page 3 of 8 Pages

COUNTRY	NAME OF TRAINEE	DESCRIPTION OF TRAINING	COUNTRY	PERIOD OF TRAINING
PNG	85-01 Paonga, Kutt	International Law	Washington D.C.	11/19 - 12/18/84
FIJI	85-02 Kumar, Rajat	Forestry Course	North Carolina	3/11 - 29/85
TONGA	85-03 *Akolo, Lisiate	M.A. Degree in Dev. Banking	Washington D.C.	1/86 - present
FIJI	85-04 Lee, Allan	Port Administration & Operation	New York City	3/25 - 4/12/85
FIJI	85-05 Hazelman, H	South Pacific Ports Association Conf.	Vanuatu	10/21 - 23/85
COOK ISLANDS	85-05 Caffery, J	South Pacific Ports Association Conf.	Vanuatu	10/21 - 23/85
TUVALU	85-05 Taafaki, S	South Pacific Ports Association Conf.	Vanuatu	10/21 - 23/85
KIRIBATI	85-05 Schutz, H	South Pacific Ports Association Conf.	Vanuatu	10/21 - 23/85
W.SAMOA	85-05 Vaaeloa, N	South Pacific Ports Association Conf.	Vanuatu	10/21 - 23/85
W.SAMOA	85-05 Tone, L	South Pacific Ports Association Conf.	Vanuatu	10/21 - 23/85
TONGA	85-05 Maguire, M	South Pacific Ports Association Conf.	Vanuatu	10/21 - 23/85
PNG	85-06 Kutal, Jack	Labor Statistics Seminar	Washington D.C.	4/15 - 5/24/85
PNG	85-07 Kamuai, Frances	Labor Productivity Seminar	Washington D.C.	4/1 - 26/85
COOK ISLANDS	85-08 Pryor, Pam	Women's NGO Conference	Cook Islands	3/19 - 23/85
PNG	85-08 Nakikus, M	Women's NGO Conference	Cook Islands	3/19 - 23/85
HAWAII	85-08 Ward, Gene	Women's NGO Conference	Cook Islands	3/19 - 23/85
FIJI	85-09 Singh, N.P	Investment Opportunities Seminar	Maui, Hawaii	4/22 - 23/85
W.SAMOA	85-09 Penia, Penare	Investment Opportunities Seminar	Maui, Hawaii	4/22 - 23/85

22

REGIONAL DEVELOPMENT SUPPORT TRAINING REPORT

APPENDIX C
Page 4 of 8 Pages

COUNTRY	NAME OF TRAINEE	DESCRIPTION OF TRAINING	COUNTRY	PERIOD OF TRAINING
KIRIBATI	85-09 Brecktafield, David	Investment Opportunities Seminar	Maui, Hawaii	4/22 - 23/85
SOLOMONS	85-09 Manuhea, Henry	Investment Opportunities Seminar	Maui, Hawaii	4/22 - 23/85
TONGA	85-10 Laukau, Senorita	B.A. Degree in Nutrition	Suva, Fiji	1/85 - present
FIJI	85-11 Taito, Rigamoto	Int. Loan Negotiation Seminar	New York City	5/15 - 6/12/85
FIJI	85-12 Prasad, Rajendra	SAG Int. Auditor Fellowship	Washington D.C.	7/17 - 11/1/85
PNG	85-13 Dulay, I	Malaria Conference	Honolulu	4/21 - 27/85
FIJI	85-14 Gyaneshwar, Rajat Dr.	Study Tour Medical Institutions	U.S.A	4/27 - 5/30/85
FIJI	85-15 Sachs, Annette Dr.	M.A. Degree in Public Health	San Diego, U.S.A	7/1/85- present
PNG	85-16 Naua, Simon	Helicopter Training	Brisbane Australia	5/21 - 7/1/85
PNG	85-16 Linnix, Martin	Helicopter Training	Brisbane Australia	5/21 - 7/1/85
TONGA	85-17 Lolohea, Sakope	Tourism Institute (EDIT)	Honolulu	5/26 - 6/28/85
FIJI	85-17 Kasa, Mikaele	Tourism Institute (EDIT)	Honolulu	5/26 - 6/28/85
W. SAMOA	85-18 Sallenyer, Ashbury DR. (20 Participants)	Coastal Process Mapping Workshop	Western Samoa	6/13 - 21/85
SOLOMONS	85-19 Maghu, Rennel	Associate Degree of Geological Studies	California	9/85 - present
PNG	85-20 Mark, Stephen	Foreign Investment Negotiations Course	Washington D.C.	6/24 - 8/6/85
U.S.A	85-21 Pierce, Chester Dr.	28th Fiji Medical Conference	Suva, Fiji	9/6 - 11/85
FIJI	85-22 Sundresan, Mr.	Plant Quarantine Training	Washington D.C.	8/1 - 9/27/85
PNG	85-23 Gimis, Matsi	Medex Course	Honolulu	5/6 - 31/85
PNG	85-23 Agale, Jubal	Medex Course	Honolulu	5/6 - 31/85

71

REGIONAL DEVELOPMENT SUPPORT TRAINING REPORT

APPENDIX C
Page 5 of 8 Pages

COUNTRY	NAME OF TRAINEES	DESCRIPTION OF TRAINING	COUNTRY	PERIOD OF TRAINING
SOLOMONS	85-24 Tolia, Donn	Techniques For Hydrologic Investigations Course	U.S.A	6/11 - 8/9/85
FIJI	85-25 Sharan, Amar Deo	Agricultural Research Methodlogy Course	Washington D.C.	5/27 - 7/19/85
PNG	85-26 Biga, Rarua	Labor Statistics Seminar	Washington D.C.	8/5 - 23/85
TONGA	85-27 Harris, William	Tourist Promontion Topic	U.S.A.	6/19 - 25/85
COOK ISLANDS	85-29 80 Participants	Financial Management Workshop	Cook Islands	7/8, - 12/85
FIJI	85-30 Khan, Ayub	8th World Congress, Int. Soc. of Radiographers	Honolulu	7/2 - 6/85
FIJI	85-31 Chandraiya, Mr.	Cunningham Int. Memorial Fellowship	U.S.A	12/1/85- 6/30/86
SOLOMONS	85-32 Maeniuta, Alice	Nutrition Training Course	Philippines	8/12 - 10/85
FIJI	85-33 Lander, Dr. Ha'ry	Medical Conference	Honolulu	7/21 - 25/85
FIJI	85-33 Wainiqolo, Dr. F	Medical Conference	Honolulu	7/12 - 25/85
FIJI	85-33 Khan, Robert	Medical Conference	Honolulu	7/12 - 25/85
FIJI	85-33 Stewert, Dr. Robert	Medical Conference	Honolulu	7/12 - 25/85
TONGA	85-34 Fusimalohi, Tavake	Peacesat Confernce	Suva, Fiji	8/19 - 22/85
TONGA	85-4 Malu, Lemeki	Peacesat Conference	Suva, Fiji	8/19 - 22/85
COOK ISLANDS	85-34 Kingan, Stuart	Peacesat Conference	Suva, fiji	8/19 - 22/85
COOK ISLANDS	85-34 Johnston, Gillian	Peacesat Conference	Suva, Fiji	8/19 - 22/85
PNG	85-34 Whippy, Helen	Peacesat Conference	Suva, Fiji	8/19 - 22/85
FIJI	85-34 13 Participants	Peacesat Conference	Suva, Fiji	8/19 - 22/85
W. SAMOA	85-35 Fruean, Aitken	M.A. Degree in Computer Science	San Diego, U.S.A	9/85 - present
SOLOMONS	85-36 Ziru, Dr. Ronald	Cancer Research Seminar	Honolulu	9/29 - 10/3/85

24

REGIONAL DEVELOPMENT SUPPORT TRAINING REPORT

APPENDIX C
Page 6 of 8 Pages

<u>COUNTRY</u>	<u>NAME OF TRAINEES</u>	<u>DESCRIPTION OF TRAINING</u>	<u>COUNTRY</u>	<u>PERIOD OF TRAINING</u>
COOK ISLANDS	85-36 Tikaka, Dr. Henry	Cancer Research Seminar	Honolulu	9/29 - 10/3/85
TONGA	85-36 Kinahoi, Dr. Maika	Cancer Research Seminar	Honolulu	9/29 - 10/3/85
FIJI	85-36 Savou, Dr. Selesi	Cancer Research Seminar	Honolulu	9/29 - 10/3/85
W. SAMOA	85-36 Alama, Dr. F.T.	Cancer Research Seminar	Honolulu	9/29 - 10/3/85
KIRIBATI	85-36 Tebau, Dr. Baua	Cancer Research Seminar	Honolulu	9/29 - 10/3/85
NIUE	85-36 Tukuitonga, Dr. Colin	Cancer Research Seminar	Honolulu	9/29 - 10/3/85
PNG	85-36 Niblett, Dr. J.S.	Cancer Research Seminar	Honolulu	9/29 - 10/3/85
PNG	85-36 Basse, Dr. Phillip	Cancer Research Seminar	Honolulu	9/29 - 10/3/85
TUVALU	85-36 Tulimann, Dr. Kaiiva	Cancer Research Seminar	Honolulu	9/29 - 10/3/85
A. SAMOA	85-37 2 Participants	Environmental Seminar (SPREP)	Suva, Fiji	10/7/ - 11/85
COOK ISLANDS	85-37 2 Participants	Environmental Seminar (SPREP)	Suva, Fiji	10/7/ - 11/85
GUAM	85-37 2 Participants	Environmental Seminar (SPREP)	Suva, Fiji	10/7/ - 11/85
MARSHALL IS.	85-37 3 Participants	Environmental Seminar (SPREP)	Suva, Fiji	10/7/ - 11/85
NAURU	85-37 2 Participants	Environmental Seminar (SPREP)	Suva, Fiji	10/7/ - 11/85
PALAU	85-37 2 Participants	Environmental Seminar (SPREP)	Suva, Fiji	10/7/ - 11/85
NORTHERN MARIANAS	85-37 2 Participants	Environmental Seminar (SPREP)	Suva, Fiji	10/7/ - 11/85
SOLOMONS	85-37 2 Participants	Environmental Seminar (SPREP)	Suva, Fiji	10/7/ - 11/85
TUVALU	85-37 2 Participants	Environmental Seminar (SPREP)	Suva, Fiji	10/7/ - 11/85
KIRIBATI	85-37 2 Participants	Environmental Seminar (SPREP)	Suva, Fiji	10/7/ - 11/85
W. SAMOA	85-37 2 Participants	Environmental Seminar (SPREP)	Suva, Fiji	10/7/ - 11/85

25

REGIONAL DEVELOPMENT SUPPORT TRAINING REPORT

APPENDIX C
Page 7 of 8 Pages

COUNTRY	NAME OF TRAINEES	DESCRIPTION OF TRAINING	COUNTRY	PERIOD OF TRAINING
TONGA	85-37 2 Participants	Environmental Seminar (SPREP)	Suva, Fiji	10/7/ - 11/85
PNG	85-37 1 Participants	Environmental Seminar (SPREP)	Suva, Fiji	10/7/ - 11/85
FIJI	85-37 2 Participants	Environmental Seminar (SPREP)	Suva, Fiji	10/7/ - 11/85
PNG	85-38 Kivali, Magea	Media Production Course	Suva, Fiji	10/8/ - 12/13/85
PNG	85-38 Yali, Jonathan	Media Production Course	Suva, Fiji	10/8/ - 12/13/85
PNG	85-38 Nanai, Dorothy	Media Production Course	Suva, Fiji	10/8/ - 12/13/85
PNG	85-39 Irung, Robert N.	Foreign Investment Negotiations Seminar	Suva, Fiji	10/8/ - 12/13/85
FIJI	85-40 Wellington, Dr. John	Review Fiji School of Medicine/USP Medical Dg.	Washington D.C.	11/12/- 12/11/85
FIJI	85-41 Uluviti, Dr. Euelina	Doctor of Public Health (DRPH)	Suva, Fiji	9/20/- 11/7/85
FIJI	85-42 Vulaono, Iopeti	Bureau of Labor Statistics Seminar	Honolulu	9/85/- Present
PNG	85-43 Unia, Jelilian	Medex Course	Washington D.C.	10/7/ - 11/15/85
PNG	85-43 Tokomei, Reuben	Medex Course	Honolulu	10/1/ - 30/85
PNG	85-43 Hapoto, Matnew	Medex Course	Honolulu	10/1/ - 30/85
PNG	85-43 Dawana, Richard	Medex Course	Honolulu	10/1/ - 30/85
FIJI	85-44 Stuart, Temo	Visit Disaster Preparedness & Relief Orgns.	Honolulu	10/1/ - 30/85
TONGA	85-45 Lutui, Katea	USP Project Planning Course	U.S.A	9/85
			Tonga	7/85/- 12/85

22

REGIONAL DEVELOPMENT SUPPORT TRAINING REPORT

COUNTRY	NAME OF TRAINEES	DESCRIPTION OF TRAINING	COUNTRY	PERIOD OF TRAINING
PNG	86-01 Kep, Max	Labor Statistics Seminar	Washington, D.C.	10/15/ - 12/6/85
PNG	86-02 Kokoa, Pere	Plant Biotechnology Network Conference	Colorado, U.S.A	10/21/ - 25/85
SOLOMONS	86-03 Taheri, Ataban	Family Planning Training Program	Bangkok	11/18/ - 30/85
SOLOMONS	86-03 Maebata, George	Family Planning Training Program	Bangkok	11/18/ - 30/85
SOLOMONS	86-04 Tekieru, Dr. Eritara	Ort Conference	Washington, D.C.	12/10/ - 13/85
FIJI	86-04 Mudaliar Dr. Jaganath	Ort Conference	Washington, D.C.	12/10/ - 13/85
PNG	86-05 Paissat, Dr. D.K.	12th Asian Pacific Dental Congress	Bangkok	12/5/ - 10/85
THAILAND	86-06 Durongdej, Dr. Somchai	Nutrition Consultant	Suva, Fiji	11/9/ - 28/85
PNG	86-07 Vele, Pat	Nitrogen Fixing Trees Workshop	Philippines	12/1/ - 15/85
FIJI	86-08 Simpson, Alfred	Water Resources Development Meetings	Honolulu	12/7/ - 11/85
FIJI	86-09 Singh. Deo Sharan	Plant Nematology Course	North Carolina	6/2/ - 20/86
8 COUNTRIES	86-11 8 Participants	USP Nutrition Workshop	Suva, Fiji	1/22/ - 29/86
SOLOMONS	86-12 Alemaena, Dr. Obed	Internal Medicine Studies	PNG	2/86/ - Present
PNG	86-13 Kevau, Dr. Isi	Cardiovascular Conference	Honolulu	2/10/ - 14/86

21

PART III:REGIONAL PRIVATE ENTERPRISE DEVELOPMENT PROGRAM (PRE)

This program was added to the Operation Program Grant on August 12, 1985 as a cooperative servicing agreement between FSP and USAID/SPRDO. The implementation of this grant program is directed by Mr. Gerald Anderson of USAID/SPRDO who identifies and directs the activities funded under this grant. FSP's only responsibility is an administrative one to provide and account for grant funds expended by USAID/SPRDO in carrying out PRE activities. Follow-up financial accounting on the grants are the responsibility of USAID/SPRDO.

A total of US\$ 689,019.24 was disbursed by FSP for this program which included nine countries in the South Pacific region and 25 separate projects. Most of the grants supported seminars and workshops and required payments for participants' travel, per diems and fees.

No problems were found with this collaborative effort and the USAID Project Director was completely satisfied with FSP's capabilities in carrying out their role in a timely and efficient manner.

The USAID/PRE project office keeps a computer file on each project grant, and in addition the FSP office keeps individual project files with copies of checks, vouchers and receipts for all funds disbursed as a cross reference to the USAID records. This appears sufficient for the needs and requests of the USAID/PRE office.

A complete list of projects funded under this program follows:

TABLE III

USAID/PRE FUND CONTROL FY1985-1986
REPORT DATE: 30 September 1986

COUNTRY	ORGANIZATION & CONTACT	ACTIVITY	APPROVAL ORDER		EVENT REPORT REPORT			STATUS	TOTAL
			DATE	NUMBER	DATE	DUE	RETURNED		
KIRIBATI	MARCO Peter Schmidt, Seattle, WA. Robert Allen, San Diego, CA.	Purse Seine Fishing Pre-feasibility Study	19 SEP 85	85-101	MAR 86	MAY 86	JUL 86	COMPLETED	(19,115.00)
FIJI	South Pacific Distilleries Ratu Dreunimaisini	Export Rum to U.S. Market promotion TRADE SHOW, RENO 5-9/5 Amendment	19 SEP 85	85-102	DEC 85	MAR 86	MAR 86	COMPLETED REPORT REQUESTED	(30,000.00)
	KLASS LTD Ken Roberts	Hawaii Market Survey for coconut soap	FEB 86	85-102A	MAY 86	JUL 86			(7,500.00)
	MULINC (FIJI) LIMITED John Falvey	West Coast Marketing of Leather goods	4 OCT 85	86-101	OCT 85	DEC 85	JUN 86	COMPLETED	(1,565.00)
			4 OCT 85	86-102	OCT 85	DEC 85	JAN 86	COMPLETED	(1,674.00)
TUVALU	Govt of Tuvalu R.M. Quarternain	Ameripex Exhibition Amendment Exch diff.		MAR 86 86-103					
			26 MAY 86	86-103A	MAY 86	JUL 86	AUG 86	COMPLETED	(5,103.32)
PACIFIC REGION	FSP David Wyler	International Food Show LA 4-6/12 85	1 OCT 85	86-104	DEC 85	APR 86	MAY 86	COMPLETED	(59,746.52)
TONGA	South Pacific Manufacturing Louis Pogoni	Market Promotion Tongan Sweaters	14 JAN 86	86-105	JUL 86	JUL 86		IN PROGRESS REPORT REQUESTED	(20,000.00)
KIRIBATI	Gov. of Kiribati Peter Poulsen Min. Fin	Tourism Development Plan Amendment	21 JAN 86	86-106	MAR 86	OCT 86		DRAFT REC'D	(28,000.00)
			26 May	86-106A					
VANUATU	Port Vila Fisheries John Nicholson	Sponsorship in Seafood Fair, Anaheim 10-12/2	31 JAN 86	86-107	FEB 86	APR 86	MAY 86	COMPLETED	(1,121.00)
SOLOMON ISLANDS	Gov't Solomon Islands Matthew Abel, MTCI	Financial Management Seminar MAR 3-7 86	19 FEB 86	86-108	MAR 86	MAY 86	APR 86	COMPLETED	(25,451.05)
FIJI	EED R.K. Gaunder	Financial Management Seminar MAR 10-14 86 Amendment Amendment	19 FEB 86	86-109					
			21 APR 86	86-109A					
			1 MAY 86	86-109B	MAR 86	MAY 86	APR 86	COMPLETED	(28,094.48)
REGIONAL	PIACC	Export Development Seminar MAY 13-16 86	21 APR 86	86-110					
			15 AUG 86	86-110A	MAY 86	JUL 86		COMPLETED	(64,289.48)
TUVALU	Government of Tuvalu	Purse Seine Pre- Feasibility Study	FEB 86	86-111	MAR 86	MAY 86	JUL 86	COMPLETED	(7,000.00)
WESTERN SAMOA	Government of Western Samoa	Financial Management Seminar JUN30-JUL4	1 JUN 86	86-112	JUL 86	SEP 86		COMPLETED	(24,979.00)
TONGA	Government of Tonga	Financial Management Seminar JUL7-JUL11	1 MAY 86	86-113	JUL 86	SEP 86		COMPLETED	(24,171.00)
FIJI	Government of Fiji Economic Development Board	Financial Management 12-16/5, 19-23/5 86 Amendment reconciled bill & shipping chry.	1 MAY 86	86-114	MAY 86	JUL 86	AUG 86	COMPLETED	
			22 JUL 86	86-114A					(50,900.39)
REGIONAL	Pacific Islands Association Fam Pryor	Investment in Development	21 APR 86	86-115	JUN 86	AUG 86		REPORT WRITING	(55,000.00)
	FSP David Wyler	U.S. International Food Show 5-7 SEP 86	20 MAY 86	86-116	SEP 86	NOV 86		IN PROGRESS	(71,000.00)
	USAID/PHED	MISC. PAYMENTS	1 APR 86	86-117				IN PROGRESS	(1,000.00)
REGIONAL	David Wyler	Aluminum Recycling	15 AUG 86	86-118					
			25 SEP 86	86-118A	SEP 86	NOV 86		IN PROGRESS	(39,000.00)
				86-119					
REGIONAL	Assigned but not used PIACC	Trade Directory, Data Bank Computer Equip. Tourism Promotion	25 AUG 86	86-120	SEP 86	NOV 86		IN PROGRESS	(10,000.00)
			30 SEP 86	86-121	OCT 86	JAN 86		IN PROGRESS	(59,000.00)
SOLOMON ISLANDS	TOURISM AUTHORITY								
REGIONAL	U.S. Cntr for Privatization	Priv & Invest Conf	DEC 15	87-101	2/87	4/87		PLANNING	
VANUATU	Hotels and Resorts Assoc.	Tourism Promotion	OCT 27	87-102	1/87	3/87		PLANNING 80,000.00	
W/SAMOA	Foreign Ministry	Financial Seminar	DEC 15	87-103	12/86	2/87		IN PROGRESS	(40,000.00)
PNG	Department of Finance	Privatization	JAN 01	87-104	12/86	6/87		PENDING 50,000.00	
								PENDING 40,000.00	
KIRIBATI	Ministry of Nat. Resources	Vessel lease search	DEC 01	87-105	12/86	1/87		APPROX. 20	(12,000.00)

Amendment dated 12 AUG 1985
Amendment dated 10 FEB 1986
Amendment dated 21 APR 1986
Amendment dated 09 JUN 1986
Amendment dated 11 AUG 1986

Total Funds Tasked to-date
Allocated FY85 190,000.00
Allocated FY86 95,000.00
Allocated PRE 28,500.00
Allocated FY86 190,000.00
Allocated FY86 190,000.00
Total Allocated FY85-86
Balance Remaining US\$

689,000.24

693,500.00
4,491.76