

PD-AA.X-617

ISN 55447

STATUS REPORT ON ACTIVITIES OF POPULATION COMMUNICATION SERVICES,
JOHNS HOPKINS UNIVERSITY

January 15, 1986

Population Communication Services
Population Information Program
The Johns Hopkins University
624 North Broadway
Baltimore, MD 21205
USA

STATUS REPORT ON ACTIVITIES OF POPULATION COMMUNICATION SERVICES, JOHNS HOPKINS UNIVERSITY

<u>Region/Country</u>	<u>Nature of Request/Activity</u>	<u>Dates Travel Planned (Duration)</u>	<u>Action Taken or Planned</u>	<u>Regional Program Coordinator</u>
AFRICA				
Regional	CP/MW--Project (\$180,739.33 for 30 months; PCS Project Number AF-SEN-01) with Union des Radiodiffusions et Télévisions Nationales d'Afrique (URTNA) to develop Africa-wide media program including a monthly bulletin for broadcast officials, 2 workshops, one for Anglophone and one for Francophone broadcasters, and mini-grants for broadcasting agencies in at least 4 countries for the production of FH/FP radio programs. Project initiated 7/30/84. Workplan and budget for second phase were approved in Jan. 1986. Project activities now extended through Jan. 1987. Goal is to increase URTNA involvement in development and monitoring of radio efforts in the region.	Mar. 1986	Parlato visited URTNA PEC in Nairobi Oct. 8-18, 1985 to develop policies and procedures for exchange of radio/TV tapes, administration of mini-grants and initiation of an interview series with African FP experts. Parlato visited URTNA Dakar office in Nov. 1985 to review progress on Radio Bulletin; finalize work plan and budget for Second Project Phase and review policies and procedures drafted during Oct. visit to URTNA/PEC Nairobi office. URTNA received first request for a mini-grant from Ghana Broadcasting Corporation. URTNA/Programme Exchange Centre (PEC) organizing series of radio interviews and producing demo radio programs. Wilma Lynn reviewed progress on these activities and helped record demo tape during Oct. 4-20 visit. Lynn provided follow-up during Jan. 20, 1986 visit to Nairobi. Project monitoring visit planned for early spring 1986.	Grieser
	TA--Centre for African Family Studies (CAFS) has requested assistance in developing a comprehensive IEC training program over 3 years.	March 5-28, 1986	Senior visited Nairobi Nov. 1985 to review guidelines and plans for IEC training. Returned Jan. 18-25, 1986 to assist in developing IEC training needs assessment questionnaire. JHU/PCS and CAFS team to conduct Anglophone needs assessment in Kenya, Lesotho, Malawi, and Mauritius in March 1986. Francophone assessment scheduled for May 1986.	Senior
	FM--Development of a set of basic "generic" print materials on contraceptive methods for distribution throughout Africa. Items to be developed include: service provider booklet; client booklet; flipchart; and wallchart, each in English and French.		Discussions to plan the project were held with AID/Washington, PIACT, and JHU/PCS staff. An artist was hired. Drafts of two booklets—one for service providers and one for potential FP users—have been prepared by PIACT and reviewed by JHU/PCS staff and outside experts. Draft of wallchart completed. Booklets have been translated into French. Preliminary plans laid for pretesting all materials in two Anglophone and two Francophone countries. PIACT is undertaking development of a training manual to be used in conjunction with "generic" materials.	Jimerson

CODES: NA: Needs Assessment; CP: Country Projects (Development, Monitoring and Evaluation);
TA: Technical Assistance; FM: Films and Materials; MW: Meetings and Workshops

STATUS REPORT ON ACTIVITIES OF POPULATION COMMUNICATION SERVICES, JOHNS HOPKINS UNIVERSITY

<u>Region/Country</u>	<u>Nature of Request/Activity</u>	<u>Dates Travel Planned (Duration)</u>	<u>Action Taken or Planned</u>	<u>Regional Program Coordinator</u>
Benin	CP/TA--Family Planning Association has requested assistance to develop expanded IEC program.	Fall 1986	Request under review. NA tentatively planned for Fall 1986 if funding permits.	Grieser
Botswana	TA--MOH has requested JHU/PCS assistance to MCH/FP Division to develop 4-year I&E plan for MCH/FP for World Bank Family Health Project.		MOH in Jan. to recruit full time IEC specialist for one-year assignment to MOH/MCH/FP Division. No JHU/PCS assistance needed for time being.	Lynn
Burkina Faso	CP/TA--To provide financial and technical support to implement IEC programs with the Ministry of Social Welfare. Project (\$69,793 over 18 months; PCS Project Number AF-BKF-01) will produce a film and print materials, develop a logo, train front-line health workers in IEC and carry out a mini-campaign. Project started Oct. 15, 1985.	Feb. 1-20, 1986	Schubert and Langlois (C) conducted workshop for 25 participants from MSW and MOH from Oct. 14-25. TA visit by Schubert scheduled for early February to assist with print materials and logo pretesting, set up film review board, and evaluate mini-campaign.	Grieser
Ghana	NA/TA--AID Mission requested JHU/PCS team to visit country in October 1985 to assess IEC needs in public and private sectors and to develop an appropriate IEC strategy.	Feb. 2-6, 1986	Parlato and Senior conducted NA in Nov. 1985. Since then PCS has provided assistance to Mission in assembling data for KAP desk review of existing studies. Follow up meetings held with SOMARC and UNFPA/NY to coordinate IEC strategies and resource allocation. Senior to visit Accra Feb. 1986 to work on IEC training program and review IEC plan with MOH.	Senior
Ivory Coast	CP--at URTNA workshop held in Dakar, radio broadcasters expressed interest in developing a new radio drama series on FY/FP.	Feb. 14-25, 1986	JHU, in conjunction with AED, has organized a study tour to Mexico to visit TELEVISIA production facilities. Participants will include: 3 broadcasters and 2 MOH representatives to explore new program possibilities. Parlato (AED) and Lediard (AED) to lead group.	Grieser

CODES: NA: Needs Assessment; CP: Country Projects (Development, Monitoring and Evaluation);
TA: Technical Assistance; FM: Films and Materials; MW: Meetings and Workshops

STATUS REPORT ON ACTIVITIES OF POPULATION COMMUNICATION SERVICES, JOHNS HOPKINS UNIVERSITY

<u>Region/Country</u>	<u>Nature of Request/Activity</u>	<u>Dates Travel Planned (Duration)</u>	<u>Action Taken or Planned</u>	<u>Regional Program Coordinator</u>
Ivory Coast	MW--MOH and the Ivory Coast Broadcast Organization (RTI) have expressed interest in holding radio training workshop on MCH/FP for health and broadcast personnel. More broad scale assistance in IEC also being sought by MOH to complement UNFPA project about to be initiated.	Apr. 1986	Parlato held discussions with UNFPA, N.Y. regarding GOIC request. JHU/PCS to provide assistance to MOH following study tour to Mexico of broadcasters. TA to draft project proposal scheduled for April 1986.	Grieser
Kenya	CP--Support to Stellagraphics for the production of a series of videotaped population/family planning messages for use both on national TV and through mobile van systems of Kenya. (\$66,700 over 11 months; PCS Project Number AF-KEN-01.) Pretesting and evaluation of videos will be done by RETCO under a separate subagreement.		Lynn conducted monitoring visits in Oct. 1985 and Jan 1986. Based on RETCO pretest report some revisions of videos by Stellagraphics required. All project activities expected to be completed by March 15.	Lynn
	TA--TA requested for 4 weeks to develop IEC workplan and budget for AID/MOH bilateral project.	Feb. 27- Mar. 9- 1986	Mark Lediard (AED) to travel to Kenya in Feb. 1986 to work with AID/MOH.	Lynn
	TA--To evaluate mass media activities of non-governmental agencies funded by the National Council on Population & Development & prepare scopes of work & budget for increased mass media programs to be funded by USAID/Nairobi.	Feb. 27- Mar. 9- 1986	Mark Lediard (AED) to work with National Council for Population and Development or revision of their plan for IEC activities. The plan will provide basis for a Project Implementation Letter under FPSS project.	Lynn
	CP--Support to Research Evaluation and Training Consultancy Ltd. (\$47,580 over 9 months; PCS Project Number AF-KEN-02) for field pretesting and summative evaluation of FP videos produced by Stellagraphics.		Lynn provided TA to RETCO for pretest of videos in Oct. 1985. Pretest report finalized end of November. Lynn conducted monitoring visit in Jan. 1986.	Lynn

CODES: NA: Needs Assessment; CP: Country Projects (Development, Monitoring and Evaluation);
TA: Technical Assistance; FM: Films and Materials; MW: Meetings and Workshops

STATUS REPORT ON ACTIVITIES OF POPULATION COMMUNICATION SERVICES, JOHNS HOPKINS UNIVERSITY

<u>Region/Country</u>	<u>Nature of Request/Activity</u>	<u>Dates Travel Planned (Duration)</u>	<u>Action Taken or Planned</u>	<u>Regional Program Coordinator</u>
Lesotho	TA--JHU/PCS requested to field IEC consultant for PP mission.	Feb. 3-24, 1986	JHU/PCS consultant Robert Worrall to travel to Lesotho Feb. 1986 for 3 weeks to work with joint USAID/Masseru and REDSO/ESA team. Worrall to be responsible for developing IEC project component of Lesotho Family Health initiatives project and will review health education activities of the MOH, LPPA and MOIB.	Lynn
Liberia	CP--Funding to Medex, Inc. to produce a TV version of the RAPID video presentation (\$14,120 over 17 months; PCS Project Number AF-LIB-01). Project extended through 3/31/86.	Jan. 25-Feb. 2, 1986	Video completed Sept. 1985. Was shown on Liberian national TV at least two times. Copy of video being transferred to film by JHU/PCS. Subbah-Belleh Associates, a private consulting firm in Monrovia, will conduct an evaluation of the video under a subcontract with Medex. Distribution of film by FPAL to be undertaken early 1986. Senior to visit Jan. 25- Feb. 2, 1986 to review plans for evaluation and distribution.	Senior
	CP--To develop print material on NFP with Family Life Promotion Project (FLPP). Request came during country visit by Senior and Green in Feb./Mar. 1985.	Jan. 25-Feb. 2, 1986	Senior to meet with FLPP staff during Jan. visit to Monrovia to assess need for JHU/PCS to provide TA in developing a communication strategy for FLPP.	Senior
	CP--Work with the Liberian Rural Communication Network (LRCN), Liberia Broadcasting System (LBS) and FPAL (URTNA group members) on a radio social drama on family health.		AID Mission has asked JHU/PCS to suspend project planning activities until AID bilateral materializes.	Senior
Madagascar	NA/TA--REDSO/ESA has requested NA for IEC sector on Family Planning. Plan developed by REDSO for CAs to initiate FP activities.	Sept. 1986	Two week NA Mission tentatively scheduled for Sept.	Grieser
Malawi	TA--JHU/PCS requested to participate in PID and PP teams.		A one-month trip possibly in August 1986 to provide TA in preparing IEC component of PID/PP tentatively planned. JHU/PCS awaiting information on specific dates from Mission and REDSO/ESA.	Lynn

CODES: NA: Needs Assessment; CP: Country Projects (Development, Monitoring and Evaluation);
TA: Technical Assistance; FM: Films and Materials; MM: Meetings and Workshops

STATUS REPORT ON ACTIVITIES OF POPULATION COMMUNICATION SERVICES, JOHNS HOPKINS UNIVERSITY

<u>Region/Country</u>	<u>Nature of Request/Activity</u>	<u>Dates Travel Planned (Duration)</u>	<u>Action Taken or Planned</u>	<u>Regional Program Coordinator</u>
Mali	NA/CP--As a result of NA, 18 month (\$52,992) PCS Project Number (AF-MAI-01) initiated Oct. 1, 1985 with Mali FPA (AMPPF) to provide educational materials for clinic personnel, improve radio programming and involve the National Union of Malian Women (UNFM) in promoting FP.	Feb. 15- Mar. 6 and Mar. 3- Apr. 7, 1986	Schubert visited Mali from Jan. 17-Feb. 1 to assist AMPPF with project logistics and review workplan. Judith Brown (C) to work with AMPPF and MOH health ed. unit to help conduct audience research and train staff in developing FP message guidelines. Benedict Tisa (C) scheduled to initiate media/materials development using Brown's research as a base. Brown scheduled for Feb. 15-Mar. 6 visit; and Tisa for Mar. 17-Apr. 7.	Grieser
Niger	NA/TA--Due to a major change in government policy towards FP, JHU/PCS assistance may be requested in late 1985. Sarah Clark visited Niger in mid-1985 to assess TA & CP needs and to develop a plan for using resources of centrally-funded projects.		No immediate TA planned although PCS prepared to respond in late 1986 to Mission request.	Grieser
Nigeria	CP--Kwara State Family Health Project (\$86,947 over 2 years; PCS Project Number AF-NGA-01). This project will produce family health radio, TV and newspaper announcements and provide orientation in communication techniques to MOH clinic staff. The first year it will operate in Ilorin and then expand statewide. It has a large evaluation component.	Mar. 2-16, 1986	During Rimor/Winnard/Christenson (CDC) visit Nov. 8-Dec. 7, 1985, clinic data retrieved on FP acceptors. A total increase of 123% from 2nd Quarter to 3rd Quarter was registered in 21 clinics. This coincided with the state official launching of FP with wide media coverage and heavy promotion of services on radio for 2 months. Four TV spots will be aired 105 times Oct. 1985-Feb. 1986. Four radio spots were aired 169 times beginning in June campaign. Five advertisements were inserted in Nigerian Herald in Oct. Fieldworker/motivator recruited for the eastern part of Kwara. Project Director Olubaniyi submitted "Management Plan for Accelerated Delivery of FP & ORI" and requested JHU/PCS to review for possible funding. Magarick to conduct project monitoring visit March 1986.	Rimor

CODES: NA: Needs Assessment; CP: Country Projects (Development, Monitoring and Evaluation);
TA: Technical Assistance; FM: Films and Materials; MW: Meetings and Workshops

,STATUS REPORT ON ACTIVITIES OF POPULATION COMMUNICATION SERVICES, JOHNS HOPKINS UNIVERSITY

<u>Region/Country</u>	<u>Nature of Request/Activity</u>	<u>Dates Travel Planned (Duration)</u>	<u>Action Taken or Planned</u>	<u>Regional Program Coordinator</u>
Nigeria	CP--Planned Parenthood Federation of Nigeria (PPFN) in conjunction with PAL, a local advertising firm, will conduct a model state comprehensive media campaign in Plateau State using TV, radio, print and interpersonal media. Many of the materials from this campaign would be available for distribution throughout Nigeria. (\$245,209 over 2 years; PCS Project Number AF-NGA-03).	Feb. 21- Mar. 16, 1986	During Rimon/Winnard and Greg Chistenson (CDC) visit Nov.8-Dec.7, 1985, clinic data retrieved on FP acceptors. Data to be analyzed. Budget modification proposed by PPFN/Jos to include costs of retrieving and monitoring clinical data. Modification drafted for signature. PAL materials (leaflet and booklet) pretested in Plateau. Upon review, major revisions in content and presentation recommended by Rimon/Winnard. Project Advisory Committee will review and approve materials by end of December. Magarick/Winnard will visit PAL & PPFN/Lagos to review materials before printing or replication.	Rimon
	CP--Project with Planned Parenthood Federation of Nigeria (PPFN) started 11/1/84. This project will support printing of FP booklets for FP clients/potential clients. PPFN will also coordinate the national distribution of the booklets. (\$74,290 for 18 months; PCS Project Number AF-NGA-02).	Feb. 21- Mar. 16, 1986	During Rimon/Winnard visit Nov.8-Dec.7, 1985, data was synthesized on distribution of booklets from PPFN/Lagos to various state agencies. Over 81% of the 325,000 booklets in Yoruba, Hausa, Igbo, and Pidgin English have been distributed. A no-cost extension for the project through Jan.31, 1986 was signed during the visit in order to not disrupt the distribution system nor the search for funding to reprint them. Magarick/Winnard team will visit PPFN/Lagos in Feb/Mar. to review distribution system and arrange possible reprinting in collaboration with Pathfinder Fund, NERC, etc. To allow for this, the project has been extended to 4/30/86.	Rimon
	CP--Print materials to support voluntary surgical contraception for women. Target population to focus on multiparous women. Estimated in-country cost is \$43,325 over 8 months. (PCS Project Number AF-NGA-04).	Feb. 21- Mar. 16, 1986	Project document discussed with Dr. E.O. Otolorin of Fertility Research Unit during Nov. 1985 Rimon visit. Subagreement to be implemented during Feb/Mar. trip by Magarick/Winnard.	Rimon

CODES: NA: Needs Assessment; CP: Country Projects (Development, Monitoring and Evaluation);
TA: Technical Assistance; FM: Films and Materials; MM: Meetings and Workshops

STATUS REPORT ON ACTIVITIES OF POPULATION COMMUNICATION SERVICES, JOHNS HOPKINS UNIVERSITY

<u>Region/Country</u>	<u>Nature of Request/Activity</u>	<u>Dates Travel Planned (Duration)</u>	<u>Action Taken or Planned</u>	<u>Regional Program Coordinator</u>
Nigeria	CP/MW--National Radio/TV Workshop for Nigeria to be modeled after URTNA. Project to be co-sponsored by PPFN, FMOH Federal Radio Corporation of Nigeria (FRCN), National Television Authority (NTA) and Federal Ministry of Information (FMOI). Estimated budget is \$62,984 over 12 months. (PCS Project Number AF-NGA-05).	Feb. 21- Mar. 16, 1986	Project signed by PPFN during Rimon/Winnard Nov. 8- Dec. 7, 1985 trip. Plans for implementation of subagreement to be discussed by Magarick during March visit.	Rimon
	CP--IEC project to support Imo State campaign includes: one workshop on women's participation in promoting family health programs; a 30-minute radio soap opera for 26 weeks co-produced by MOH and Imo Broadcasting Corp.; two posters, flyers and banners to promote radio show; durable cue cards on contraceptives (cards to be used by nurses in dealing with clients). (Estimated project cost: \$41,190 over 1 year; PCS Project Number AF-NGA-06).	Feb. 21- Mar. 16, 1986	Project document submitted for signature during Rimon/Winnard Nov/Dec. visit. Document will be cleared by Imo State Governor's office and sent to JHU. Document approved by AID/W. Subagreement to be implemented during Magarick/Winnard Feb/Mar. visit.	Rimon
	CP--TV serial "In a Lighter Mood" to incorporate FP messages into 26 episodes of a 30-minute weekly TV series to promote health and family planning. Format is a variety show with mini-dramas singing, discussions, etc. The show will refer clients to UNTH FP clinic. A local project Advisory group will approve show before airing. (Estimated cost: \$24,894 over 6 months; PCS Project Number AF-NGA-07).	Feb. 21- Mar. 16, 1986	Fixed-price contract finalized by Rimon/Winnard with Mrs. Okaro, Controller of Programs and Frank Okeke, Director of Commercial Services. Evaluation component discussed with Veronica Tabansi of UNTH. Contracts to be signed and implemented during Feb/Mar. trip by Winnard.	Rimon

CODES: NA: Needs Assessment; CP: Country Projects (Development, Monitoring and Evaluation);
TA: Technical Assistance; FM: Films and Materials; MW: Meetings and Workshops

STATUS REPORT ON ACTIVITIES OF POPULATION COMMUNICATION SERVICES, JOHNS HOPKINS UNIVERSITY

<u>Region/Country</u>	<u>Nature of Request/Activity</u>	<u>Dates Travel Planned (Duration)</u>	<u>Action Taken or Planned</u>	<u>Regional Program Coordinator</u>
Nigeria	CP--Development of IEC project in Ondo State. Project includes a 30-minute 26-episode radio "School-on-the-Air" on health and family planning issues; limited to listening Village health committee's statewide and market women's association in five areas; two posters and flyers to promote MCH/FP and the radio show. Scripts would be prepared by MOH and Ondo State Radiovision Corp. (Estimated cost: \$22,656 over 1 year.)	Feb. 21- Mar. 16, 1986	Discussions were held during Nov/Dec. Rimon/Winnard trip to finalize proposal and determine final personalities to head project. Proposal will be finalized and presented during Feb/Mar. visit by Magarick/Winnard. New state FP Coordinator and Project Director of proposed project still to be named, with the resignation of Dr. A.A. Adetunji to join AVS.	Rimon
	CP--IEC project to support Ogun State family planning campaign. Campaign includes: 5 radio spots, 2 TV spots, one 1-hr TV drama, one 30-minute news/feature documentary, 4 posters and mimeographed handouts for distribution; megaphones will be provided for use by nurses in their visits to markets and "mechanic cities." Total cost is \$13,212.	Feb. 21- Mar. 16, 1986	During Nov/Dec. 1985 visit of Rimon/Winnard/Kazi/Christenson, data on new acceptors retrieved to study impact of IEC campaign on attendance. Mobile theater project developed. Costs for professional FP songs and installation of IEC training team in the School of FP to be finalized by Winnard as part of expanded assistance to Ogun.	Rimon
	CP--TV version of the Nigerian RAPID presentation. (Estimated project cost \$12,000 over 6 months; PCS Project Number AF-NGA-09).	Feb. 21- Mar. 16, 1986	Discussions held by Rimon/Winnard during Nov/Dec. 1985 trip with Dr. Sulaiman of FMOH and Benson Morah, NPB. Morah agreed to write 1st draft of RAPID script; Sulaiman agreed to develop sub-agreement between JHU/PCS and FMOH and to contact an appropriate NTA office to develop ten 6-minute episodes on population impact on the development of Nigeria. Positive discussions were also conducted with Yaya Ab-bakar, NTA Director of News and Current Events. Follow-up discussions to be held during Feb/Mar. 1986 trip by Magarick/Winnard.	Rimon

CODES: NA: Needs Assessment; CP: Country Projects (Development, Monitoring and Evaluation);
TA: Technical Assistance; FM: Films and Materials; MW: Meetings and Workshops

STATUS REPORT ON ACTIVITIES OF POPULATION COMMUNICATION SERVICES, JOHNS HOPKINS UNIVERSITY

<u>Region/Country</u>	<u>Nature of Request/Activity</u>	<u>Dates Travel Planned (Duration)</u>	<u>Action Taken or Planned</u>	<u>Regional Program Coordinator</u>
Nigeria	CP--IEC Project to support FP activities in Kaduna State.	Feb. 21- Mar. 16, 1986	Discussions held with Kaduna State MOH by Rimon/Winnard/Kazi/Christenson in Nov/Dec. 1985 visit resulted in design of mass media campaign which includes: general FP motivational posters and booklets in Hausa and Arabic; radio and TV series; "Health is Wealth"; symposia for officials and traditional leaders on Islam and FP. Proposal to be drafted and submitted for review during Feb/Mar. trip of Winnard.	Rimon
	CP--IEC Project to support FP activities in Borno State.	Feb. 21- Mar. 16, 1986	Carol Kazi held preliminary discussions with MOH officials who showed enthusiasm and interest. Final discussions to be held during Winnard visit in March 1986.	Rimon
	CP--IEC Project to support FP activities in Kano State.	Feb. 21- Mar. 16, 1986	Discussions will be held with MOH, PPFN branch and media agencies during Feb/Mar. visit of Magarick/Winnard.	Rimon
	CP--IEC Project to support FP activities in Niger State.	Feb. 21- Mar. 16, 1986	Discussions will be held with MOH, PPFN branch and media agencies during Feb/Mar. visit of Magarick/Winnard.	Rimon
	CP--IEC Project to support FP activities in Bauchi State.	Feb. 21- Mar. 16, 1986	Discussions will be held with MOH, PPFN branch and media agencies during Feb/Mar. visit of Magarick/Winnard.	Rimon
Senegal	TA--IEC materials development for MOH Family Health Project.	April 1986	Follow-up TA by Wittet (PIACT) postponed due to delays of Senegal IEC unit in completing work. April TA visit now envisioned.	Grieser
	NA--Conduct NA in collaboration with MOH and Social Development staff and conduct IEC Program Planning workshop for decision makers from key institutions concerned with FP programs.	Apr. 21- May 7, 1986	Parlato (AED) and Wittet (PIACT) to conduct NA in April 1986.	Grieser

CODES: NA: Needs Assessment; CP: Country Projects (Development, Monitoring and Evaluation);
TA: Technical Assistance; FM: Films and Materials; MW: Meetings and Workshops

STATUS REPORT ON ACTIVITIES OF POPULATION COMMUNICATION SERVICES, JOHNS HOPKINS UNIVERSITY

<u>Region/Country</u>	<u>Nature of Request/Activity</u>	<u>Dates Travel Planned (Duration)</u>	<u>Action Taken or Planned</u>	<u>Regional Program Coordinator</u>
Senegal	MW--Radio & television broadcast organization of Senegal (ORTS) would like to explore possibility of introducing a radio/TV drama series about FP and related issues.	Feb. 15-22, 1986	Study tour to Mexico's TELEVISA production facilities and JHU scheduled for Feb. for 3 broadcasters, 2 MOH and 1 representative from the Ministry of Social Development. Objective is to explore ideas for bilateral FP IEC mass media component. Parlato (AED) and Lediard (AED) to lead tour.	Grieser
Sierra Leone	TA/CP--Planned Parenthood Association has requested TA and funding for two slide/tape presentations on benefits of FP and on FP methods. Proposal may include reprinting of PIACT booklets & new booklet on male responsibility.		PPASL is preparing a project proposal for JHU/PCS review.	Senior
Somalia	TA/MW--Request from URC to identify consultant to design and help implement 3 IEC workshops in Somalia under FHS project (funded under URC subcontract to JHU/PCS).	Feb. 20-Mar. 10, 1986	Joyce Stanley (C) to visit Somalia Feb. 1986 to design plan and objectives for a three phase IEC training program.	Senior
	MW--Request from AID Mission for JHU/PCS to conduct 6-day IEC workshop on Mass Media and Principles of FP Communication.		Max Senior and URC Chief of Party John Boone conducted 6 day IEC workshop for 20 participants in Somalia Nov. 19-28, 1985. Workshop conducted in collaboration with INTRAH and URC as part of broad FHI project.	Senior
Sudan	CP--Project to support the development of two client booklets--one on oral contraceptives and one to increase the awareness of potential family planning users in respect to benefits of child spacing. Two related print materials will also be developed for field workers (\$38,940 for 18 months; PCS Project Number AF-SUD-01).	Feb. 22-Mar. 7, 1986	Senior conducted project monitoring visit to Khartoum Nov. 11-15, 1985. Due to internal problems in Sudan project progressing slowly. Project was given no-cost extension to Sept. 30, 1986. Visit by Scott Wittet (PIACT) to assist in developing evaluation protocols for booklets is planned for Feb. 1986.	Senior

CODES: NA: Needs Assessment; CP: Country Projects (Development, Monitoring and Evaluation);
TA: Technical Assistance; FM: Films and Materials; MW: Meetings and Workshops

STATUS REPORT ON ACTIVITIES OF POPULATION COMMUNICATION SERVICES, JOHNS HOPKINS UNIVERSITY

<u>Region/Country</u>	<u>Nature of Request/Activity</u>	<u>Dates Travel Planned (Duration)</u>	<u>Action Taken or Planned</u>	<u>Regional Program Coordinator</u>
Swaziland	NA/CP--Visit to assess need for JHU/PCS assistance and possible support for Family Life Association of Swaziland (FLAS) project.		Mission to inform JHU/PCS of opportune timing for follow up visit.	Lynn
Togo	NA-CP--AID/Lome has requested JHU/PCS assistance to develop an appropriate FP IEC program.	Fall 1986	Request under review. NA tentatively planned for Fall 1986 if funding permits.	Grieser
Uganda	NA/TA--MOH requested JHU/PCS assistance in identifying and developing IEC projects for Health Education Unit.		No travel to Uganda planned due to AID prohibition on travel.	Lynn
Zaire	TA--To plan and implement communication support for the SANRU and Urban Family Planning Projects and the Comité National de Naissances Désirables, the national family planning association. Development of print materials and radio programs are the priorities.		JHU/PCS expects follow up request from USAID/Kinshasa for TA in radio and print materials development.	Grieser
	TA--To assist Tulane University with an operations research project in urban/rural Zaire to assess the impact of IEC on FP KAP in the general population.	Fall 1986	TA visit anticipated for early Fall 1986.	Grieser
Zambia	TA/CP--Request from Planned Parenthood Association of Zambia for TA in IEC program planning and funding for IEC activities.		IEC reference and sample materials sent to PPAZ. No travel planned until JHU/PCS receives an indication of AID/Mission approval.	Lynn

CODES: NA: Needs Assessment; CP: Country Projects (Development, Monitoring and Evaluation);
 TA: Technical Assistance; FM: Films and Materials; MW: Meetings and Workshops

STATUS REPORT ON ACTIVITIES OF POPULATION COMMUNICATION SERVICES, JOHNS HOPKINS UNIVERSITY

<u>Region/Country</u>	<u>Nature of Request/Activity</u>	<u>Dates Travel Planned (Duration)</u>	<u>Action Taken or Planned</u>	<u>Regional Program Coordinator</u>
Zimbabwe	TA--Visits to assist Zimbabwe National Family Planning Council develop print materials and films and to develop new, updated plan for IEC activities, to be included in AID bilateral project.		Lynn assisted IEC staff from 10/16-19/85 in revision of budget and program plan for assistance under ZNFPC bilateral project with USAID. Also requested by REDSO/ESA and ZNFPC to develop country project for additional support to ZNFPC from JHU/PCS.	Lynn
Zimbabwe	TA--Request from ZNFPC to produce and pretest pilot radio soap opera series, and to assist in developing project proposal.		Lynn visited ZNFPC from January 6-18, 1986 to work with IEC staff on radio soap opera series, and to help develop project proposal.	Lynn
	TA--Request from ZNFPC for a consultant to assist in development of ZNFPC male responsibility film	Jun. 1986	ZNFPC will contact JHU/PCS with specific dates for film consultant to travel to Harare to work with IEC mass media manager.	Lynn

CODES: NA: Needs Assessment; CP: Country Projects (Development, Monitoring and Evaluation);
 TA: Technical Assistance; FM: Films and Materials; MW: Meetings and Workshops

STATUS REPORT ON ACTIVITIES OF POPULATION COMMUNICATION SERVICES, JOHNS HOPKINS UNIVERSITY

<u>Region/Country</u>	<u>Nature of Request/Activity</u>	<u>Dates Travel Planned (Duration)</u>	<u>Action Taken or Planned</u>	<u>Regional Program Coordinator</u>
LATIN AMERICA/ CARIBBEAN				
Regional	CP--To develop and transmit media messages targeted at young people to be broadcast throughout region. Fuentes y Fomento Intercontinentales (FFI), an independent marketing company, will develop and distribute two records and videos which promote chastity. (\$240,000 over one year; PCS Project Number LA-MEX-02).	June 1986	Coleman visited in October to finalize the marketing plan for the dissemination of the radio and video materials to 11 countries. Plans for the campaign launch in January were also finalized. EMI Capitol of Mexico expressed a strong interest in commercializing the project's two songs. Two videos were produced (one for each song) and copies made for distribution. Four 30-second TV commercials and radio spots (two for each song) were produced and copied for distribution. Press kits (including promotional photos and pamphlets) were produced to be used by major media representatives (newspapers, radio, TV, magazines). Coleman returned in December to review and approve the final versions of all materials, and EMI Capitol agreed to coordinate its commercial launch of the songs with FFI plans. In early Jan., Coleman assisted with the final preparations of the campaign launch on Jan. 17, 1986. A press conference was held for the local press and broadcast representatives. Two days later (1/19/86) co-star, Tatiana appeared on weekly variety show "Siempre en Domingo." It is estimated that this show has approximately 150 million viewers. The show's host gave a lengthy introduction before interviewing Tatiana and also showed the first video ("Cuando Estemos Juntos"). The song was also released through commercial radio stations in the 11 project countries. EMI Capitol simultaneously launched the record through its commercial distribution network.	Coleman
	FM--To develop a booklet on NFP for non-literate, low-income women (PIATA--\$36,200 over nine months).		Booklet continues to be distributed throughout the region.	Coleman

CODES: NA: Needs Assessment; CP: Country Projects (Development, Monitoring and Evaluation);
TA: Technical Assistance; FM: Films and Materials; MW: Meetings and Workshops

STATUS REPORT ON ACTIVITIES OF POPULATION COMMUNICATION SERVICES, JOHNS HOPKINS UNIVERSITY

<u>Region/Country</u>	<u>Nature of Request/Activity</u>	<u>Dates Travel Planned (Duration)</u>	<u>Action Taken or Planned</u>	<u>Regional Program Coordinator</u>
Bolivia	CP--To support lecture series, produce radio programs, create bus cassette programs, develop print materials and create professional group for IEC activities through Centro de Orientación Familiar (COF). (\$110,250 over two years; PCS Project Number LA-BOL-01).	May 1986	Jimerson and Payne visited in Nov/Dec. to assist with the development of radio spots for phase I (responsible parenthood) of the campaign. Four radio spots (two versions each) were produced and pretesting was begun in Cochabamba and Santa Cruz. Preliminary results indicated over 90% acceptance of the radio messages. Design for the audio-cassettes was discussed and the modifications for the print materials, posters, pamphlets, and user referral cards were reviewed.	Coleman
Brazil	CP--Associação Brasileira de Entidades de Planejamento Familiar project to develop a complete set of basic IEC materials for ABEPF's 125 affiliates. Project also includes short training courses on use of materials by promoters. (\$143,818 over 16 months; PCS Project Number LA-BRA-01).	May 1986	Nancy Newton (PIACT) and Lucia Ferraz-Tabor (PIACT-C) worked with ABEPF during Nov. on developing the communication strategy and materials for users and service providers. The pretest strategy was designed and ABEPF received training in pretesting methodology and began pretesting the materials.	Coleman
	CP--Project to produce five short films with Sociedad Civil Bem Estar Familiar no Brasil for distinct audiences to be shown throughout eight states during lectures, seminars and rural outreach. Films may also be shown in commercial movie theaters. (\$86,315 for five films over 18 months).	May 1986	Project delayed pending resolution of JHU/PCS funding.	Coleman
Colombia	CP--Asociación Pro-Bienestar de la Familia Colombiana radio campaign for generic promotion for condoms. (\$59,871 over 17 months; PCS Project Number LA-COL-01.) Futures Group is co-funding project. Four spots were broadcast 660 times a month.		Final report received and being processed.	Coleman
Ecuador	MW--Communication Workshop for CEMOPLAF social workers.		Request denied due to current JHU/PCS funding limitations. Recommended a future date for workshop pending resolution of funding situation.	Coleman

CODES: NA: Needs Assessment; CP: Country Projects (Development, Monitoring and Evaluation);
TA: Technical Assistance; FM: Films and Materials; MW: Meetings and Workshops

STATUS REPORT ON ACTIVITIES OF POPULATION COMMUNICATION SERVICES, JOHNS HOPKINS UNIVERSITY

<u>Region/Country</u>	<u>Nature of Request/Activity</u>	<u>Dates Travel Planned (Duration)</u>	<u>Action Taken or Planned</u>	<u>Regional Program Coordinator</u>
El Salvador	TA--Provide IEC assistance to the Salvadorean Demographic Association.		Coleman analyzed the three family planning communication programs and recommended appropriate strategies for future program planning.	Coleman
Haiti	TA--The DESE Director Dr. Eustache has requested PAHO/UNFPA fund 6 months of JHU/PCS TA.		JHU/PCS negotiating with PAHO/UNFPA regarding request.	Grieser
	CP--Request from L'Action Familiale d'Haiti (AFH) to fund printing of booklets providing NFP instructions in Creole.		Request referred to Georgetown University for review.	Grieser
Honduras	CP--To support rural CBD program of Asociación Hondureña de Planificación de Familia (ASHONPLAFA) with radio and print materials (\$147,600 over 2 years; PCS Project Number LA-HON-03).	Feb. 17-26, 1986	Payne visited in October to assess progress. Further pretesting and modifications were done for micro-radio programs (2) and distributor's manual. User referral cards were printed. Preliminary design for final evaluation discussed. Coleman visited in Jan. to approve print materials and discuss future collaboration.	Coleman
	CP--To support the Ministerio de Salud Public (MOH) planning program with radio and print materials (\$40,000 over 3 years; PCS Project Number LA-HON-01).	Feb. 17-26, 1986	Payne made monitoring visit in October. Radio programs being produced and pretested. Coleman monitored project activities during Jan. trip. Broadcasts of radio spots begun.	Coleman
	CP--To support Instituto Hondureño de Seguridad Social (IHSS) family planning program with radio and print materials (\$27,550 over 2 years; PCS Project Number LA-HON-02).	Feb. 17-26, 1986	Payne discussed workplan with new project personnel in Oct. Family planning orientations for low-level IHSS staff continuing. Target audience questionnaire designed. In early Jan. Coleman discussed project status. User's questionnaire was reviewed. Coleman visited San Pedro Sula to investigate future project plans.	Coleman

CODES: NA: Needs Assessment; CP: Country Projects (Development, Monitoring and Evaluation);
TA: Technical Assistance; FM: Films and Materials; MW: Meetings and Workshops

.STATUS REPORT ON ACTIVITIES OF POPULATION COMMUNICATION SERVICES, JOHNS HOPKINS UNIVERSITY

<u>Region/Country</u>	<u>Nature of Request/Activity</u>	<u>Dates Travel Planned (Duration)</u>	<u>Action Taken or Planned</u>	<u>Regional Program Coordinator</u>
Mexico	CP--To support print and broadcast material to be used in Promotoras Program of Federación Mexicana de Asociaciones Privadas de Planificación Familiar A.C. (FEMAP--\$204,187 over 2½ years; PCS Project Number LA-MEX-01).		Plans for final evaluation (as recommended by Kincaid) begun. The film "Exodo y Adolescencia" was completed.	Coleman
	CP--To develop a series of teaching modules with Academia Mexicana de Investigación en Demografía Médica (AMIDEM) to be utilized by IMSS as communication curriculum focusing on family planning service delivery (\$158,236 over one year; PCS Project Number LA-MEX-03).	June 1986	Project start date delayed due to JHU/PCS budget limitations. Coleman discussed workplan activities and contractual details during Dec. visit. Revised workplan submitted and approved by JHU/PCS. Project start date expected Feb. 1, 1986.	Coleman

CODES: NA: Needs Assessment; CP: Country Projects (Development, Monitoring and Evaluation);
TA: Technical Assistance; FM: Films and Materials; MW: Meetings and Workshops

,STATUS REPORT ON ACTIVITIES OF POPULATION COMMUNICATION SERVICES, JOHNS HOPKINS UNIVERSITY

<u>Region/Country</u>	<u>Nature of Request/Activity</u>	<u>Dates Travel Planned (Duration)</u>	<u>Action Taken or Planned</u>	<u>Regional Program Coordinator</u>
ASIA				
Bangladesh	TA--Assess IEC needs of AVS grantees and identify regional IEC training resources, as requested by USAID/New Delhi.		During Reed trip October 1985, AVS requested information on sterilization and involuntary pregnancy. Materials sent to Gary Newton, AVS.	Rimon
India	TA--To provide long-term TA in IEC to GOI and to USAID/New Delhi.	Apr. 1986	Reed visited Philippines, Thailand, Indonesia and Bangladesh October 1985 to identify training opportunities for Indian officials in FP IEC. Other activities covered by Reed in India: 1) prepared final training plan for IEC program under the Central Training Institute; 2) identified IEC training resources in Uttar Pradesh with the Population Center/Luchnow; 3) identified other regional training centers for IEC courses 4) provided technical assistance in the production of a slide show presentation by Tara Sinha shown to high government officials in each of the states of India. Reed to visit JHU/PCS in April 1986.	Rimon
Indonesia	TA--Request from USAID/Jakarta for BKKBN (Indonesian National FP Coordinating Board) in three areas: a review of print materials about FP methods; a design of "An Invitation to Bid" for a major urban FP program using an advertising agency; and fielding an expert team to review BKKBN's overall communication strategy.		During the Reed Oct. 1985 visit, needs were discussed with BKKBN and David Denman, USAID/Jakarta. Identification of consultants for visit have been delayed pending clarification of request and timetable from USAID/Jakarta.	Rimon
	TA--Request from AVS regional office in Dhaka to assist TA needs of IASC.		During Reed visit, Oct. 1985 PKMI, affiliate of AVS, was visited. PKMI is interested in developing print materials, especially to strengthen male motivator activities. Reed suggested training for PKMI staff in the Philippines with PCF.	Rimon

CODES: NA: Needs Assessment; CP: Country Projects (Development, Monitoring and Evaluation);
TA: Technical Assistance; FM: Films and Materials; MW: Meetings and Workshops

,STATUS REPORT ON ACTIVITIES OF POPULATION COMMUNICATION SERVICES, JOHNS HOPKINS UNIVERSITY

<u>Region/Country</u>	<u>Nature of Request/Activity</u>	<u>Dates Travel Planned (Duration)</u>	<u>Action Taken or Planned</u>	<u>Regional Program Coordinator</u>
Nepal	CP--Training, production and use of low-cost print materials to support Panchayat-based health workers of the FP/MCH Project, MOH (\$46,824 over 22 months).		Wittet of PIAC ^r visited project Oct.1-10,1985 to assist in evaluation of booklets. 30,000 ORS cards printed in Bangkok. Project extended through Feb. 28, 1986 to reprint 24,000 booklets. FP/MCH and JHU/PCS exploring resources to reprint booklets. AID/Kathmandu also studying ways to reprint booklets.	Rimon
	CP--Production, distribution and evaluation of a series of five short film spots by COMMAT, a private communication firm, for use in cinema halls (\$29,314 over 18 months).	Mar. 1986	Budget revised and agreed upon by JHU/PCS and COMMAT. Project was modified to reduce rupee budget by Rs 63,000 and to end the project May 31, 1986 instead of September 30, 1986. Films were edited and pretested and will be ready for final pretesting in March. Mark Lediard (AED) to visit during this phase.	Rimon
Pakistan	TA--Request received from AID Mission and Pakistan Population Welfare Division for short-term IEC consultant to review and evaluate existing media campaigns and prepare a plan of action for designing and implementing new IEC campaigns and strategies.	Feb. 14-28, 1986	Dan Lissance of Manoff Int. Inc. will visit Pakistan Feb. 14 for two weeks.	Rimon
Philippines	CP--Request from AID/W, AID/Manila and Asia Bureau to develop projects with the private sector in the Philippines.		During Rimon/Reed visit to Philippines Sept.25-Oct.10, 1985, 3 project proposals with PCF were drafted: 1) Mass Media Campaign to Combat Teenage Pregnancy; 2) Using Male Motivators to Generate Demand for FP in a Male Farmer Organization; 3) Intensifying Demand Generation on FP Methods in the Industry Sector. Proposals being reviewed by JHU/PCS. Ms. Aurora Go, Director of Programs of PCF, visited JHU/PCS in January to discuss the projects.	Rimon

CODES: NA: Needs Assessment; CP: Country Projects (Development, Monitoring and Evaluation);
TA: Technical Assistance; FM: Films and Materials; MW: Meetings and Workshops

STATUS REPORT ON ACTIVITIES OF POPULATION COMMUNICATION SERVICES, JOHNS HOPKINS UNIVERSITY

<u>Region/Country</u>	<u>Nature of Request/Activity</u>	<u>Dates Travel Planned (Duration)</u>	<u>Action Taken or Planned</u>	<u>Regional Program Coordinator</u>
Philippines	MW--Identification of possible agencies to provide IEC training to Indian professionals.		During Rimon/Reed visit the following agencies were visited: Population Center Foundation (PCF), Communication Foundation for Asia (CFA), Univ. of the Philippines Inst. of Mass Communication (UP-IMC) and Nutrition Center Foundation (NCF). The most promising discussions were conducted with PCF. Reed will finalize arrangement with PCF on next visit.	Rimon
Thailand	TA--Request from USAID/Delhi to identify regional IEC resources and request from Thai AVS grantee for IEC technical assistance.		During Rimon/Reed visit Oct. 1985, met with TAVS, PDA, MOH Training Division and DTCP. TAVS requested materials about sterilization from other countries. TAVS also mentioned interest in developing prototype materials on counseling for sterilization and on conducting a workshop on vasectomies with Governors. The MOH Training Division looked promising for visits by Indian officials. Reed will make appropriate arrangements for such a visit.	Rimon

CODES: NA: Needs Assessment; CP: Country Projects (Development, Monitoring and Evaluation);
 TA: Technical Assistance; FM: Films and Materials; MW: Meetings and Workshops

,STATUS REPORT ON ACTIVITIES OF POPULATION COMMUNICATION SERVICES, JOHNS HOPKINS UNIVERSITY

<u>Region/Country</u>	<u>Nature of Request/Activity</u>	<u>Dates Travel Planned (Duration)</u>	<u>Action Taken or Planned</u>	<u>Regional Program Coordinator</u>
NEAR EAST				
Jordan	CP--Request from JFPPA for multi-faceted IEC project.		Proposal for new project with JHU/PCS is under review. First project concluded 9/30/85.	Grieser
Turkey	NA/CP--MOH requested JHU/PCS assistance in planning communication campaign.	Jan. 31- Feb. 25, 1986	JHU/PCS RPC Mona Grieser will visit Turkey in Jan/Feb. 1986 to assist MOH with campaign plans and conduct needs assessment.	Grieser

CODES: NA: Needs Assessment; CP: Country Projects (Development, Monitoring and Evaluation);
TA: Technical Assistance; FM: Films and Materials; MW: Meetings and Workshops

TABLE 3. MASS MEDIA MATERIALS DEVELOPED UNDER JHU/PCS PROJECT
OCTOBER 1, 1985 - DECEMBER 31, 1985

Region/Country PCS Project Number	Booklets/ Flyers	Posters	Radio Spots & Programs	TV Spots & Programs	Other
LATIN AMERICA & THE CARIBBEAN					
Honduras (LA-HON-03)			1 radio spot 2 micro-radio programs	1 user referral card	
Honduras (LA-HON-01)		1 poster	4 radio spots 13 radio programs		
Mexico (LA-MEX-01)					1 film
Mexico (LA-MEX-02)	1 promotional pamphlet; 3,500 copies	1 poster/ record jacket; 11,000 copies	4 spots; 400 copies	2 music videos; 44 copies 4 T.V. commercials; 88 copies	2 45rpm records; 11,000 copies 1 press kit; 300 copies
ASIA					
India (PCS-FM-06)					1 slide tape show
Nepal (AS-NEP-01)					30,000 ORS cards

TABLE 5. TECHNICAL ASSISTANCE VISITS FUNDED BY JHU/PCS--FY1986

Region/Country	Month/Year	Personnel	Sponsoring Agency(s)	Type of Assistance	Source of Project Funding	Duration
AFRICA Regional	Nov. 85	Senior (JHU/PCS)	Centre for African Family Studies	Assist in developing strategy for IEC needs assessment.	USAID/REDSO	1 week
	Jan. 86	Senior (JHU/PCS)	Centre for African Family Studies	Assist in developing IEC needs assessment questionnaire.	USAID/REDSO	2 weeks
Ghana	Nov. 85	Parlato(JHU/PCS) Senior(JHU/PCS)	MOH	Conduct needs assessment and assist in development of IEC plan of activities for MOH.	AID/Bilateral	1 week 2 weeks
Senegal	Nov. 85	Parlato (JHU/PCS)	USAID and MOH	Assist in identifying TA needs for Mission and MOH.	AID/Bilateral	1 week
Zimbabwe	Oct. 85	Lynn (JHU/PCS)	ZNFPC	Assist in revising IEC work plan.	AID/Bilateral	1 week
	Jan. 86	Lynn (JHU/PCS)	ZNFPC	Assist in producing radio soap opera series.	AID/Bilateral	2 weeks
LATIN AMERICA/ CARIBBEAN						
El Salvador	Dec. 85	Coleman (JHU/PCS)	USAID/San Salvador	Provide technical assistance to Salvadorean Demographic Association in IEC, social marketing and commercial advertising.	AID/Bilateral	1 week

TABLE 6. MEETINGS, WORKSHOPS AND LECTURES SUPPORTED BY JHU/PCS--FY1986

Region/Country	PCS Project Number	Dates	Host Agency	Activity	Number of Participants
AFRICA					
Burkina Faso	AF-BKF-01	Oct 14-25, 1985	Ministry of Social Welfare and National Solidarity	IEC workshop focusing on interpersonal skills.	25
Somalia	PCS-MW-13	Nov. 23-28, 1985	Somali Family Health Care Association	Six day IEC workshop on mass media and principles of FP communication for staff of 5 key agencies involved with FP IEC in Somalia.	20

TABLE B. SUMMARY OF MAJOR JHU/PCS COUNTRY ACTIVITIES
DURING THE FIRST, SECOND, THIRD, AND FOURTH PROJECT YEARS

Region/Country	Output Category					
	Needs Assessment & Planning	Country Project Development	Country Project Initiation	Technical Assistance	Meetings and Workshops	Provision of Films and Materials
AFRICA						
Regional				FY84	FY85	FY84, FY85, FY86
URTNA		FY84	FY84		FY85	FY83, FY84, FY85, FY86
CAFS				FY85, FY86		FY85
Benin						FY84, FY85
Botswana						FY83, FY84, FY85
Burkina Faso	FY84	FY85		FY85	FY86	FY84, FY85, FY86
Burundi				FY85		FY84, FY85
Central African Republic						FY84, FY86
Congo	FY84			FY84		FY84
Gambia						FY85
Ghana	FY86			FY86		FY85, FY86
Guinea-Bissau						FY86
Ivory Coast						FY83
Kenya				FY85, FY86		FY83, FY84, FY85, FY86
Stellagraphics		FY84	FY85			
REICO		FY85	FY85			
Lesotho						FY84, FY85, FY86
Liberia	FY84	FY84	FY85	FY84		FY83, FY84, FY85, FY86
Madagascar						FY84, FY85, FY86
Malawi						FY85, FY86
Mali	FY84	FY84	FY86			FY83, FY84, FY85
Mauritius	FY85*					FY83, FY84, FY85, FY86
Niger						FY85
Nigeria	FY83			FY84	FY84	FY84, FY85
Kwara State		FY83	FY84			FY83, FY84, FY85
PPFN--print materials		FY84	FY85		FY84, FY85	FY84, FY85, FY86
PPFN--Plateau State		FY84	FY85			FY85, FY86

FY83 = JHU/PCS Project Year One
 FY84 = JHU/PCS Project Year Two
 FY85 = JHU/PCS Project Year Three
 FY86 = JHU/PCS Project Year Four
 *Partial needs assessment

21

TABLE 8. SUMMARY OF MAJOR JHU/PCS COUNTRY ACTIVITIES
DURING THE FIRST, SECOND, THIRD, AND FOURTH PROJECT YEARS

Region/Country	Output Category					
	Needs Assessment & Planning	Country Project Development	Country Project Initiation	Technical Assistance	Meetings and Workshops	Provision of Films and Materials
Nigeria (cont'd)						
Ogun State MOH		FY84	FY85**			
UCH/Ibadan		FY85				FY85
PPFN--broadcast workshop		FY85				FY85
NTA/Enugu (Anambra State)		FY85				FY85
UNTH/Enugu (Anambra State)		FY85				
Schl. of Hlth. Technlg. (Ondo State)		FY85				
Imo State MOH		FY85				
NTA/Lagos (RAPID)		FY85				
Kaduna State MOH		FY86				
Rwanda						FY84, FY85
Sao Tomé/Principe						FY85
Senegal				FY85, FY86		FY83, FY84, FY85, FY86
Seychelles						FY84, FY85
Sierra Leone	FY84*			FY85		FY84, FY85
Somalia	FY84			FY84	FY86	FY85
Sudan	FY83	FY84	FY85			FY84, FY85
Swaziland	FY85	FY85	FY85**	FY85		FY83, FY84, FY85, FY86
Tanzania						FY86
Togo						FY83, FY85
Uganda	FY85*			FY85		FY85
Zaire	FY84			FY84, FY85		FY83, FY84, FY85, FY86
Zambia						FY85, FY86
Zimbabwe		FY86		FY83, FY84, FY85, FY86		FY83, FY84, FY85, FY86

FY83 = JHU/PCS Project Year One
 FY84 = JHU/PCS Project Year Two
 FY85 = JHU/PCS Project Year Three
 FY86 = JHU/PCS Project Year Four
 *Partial needs assessment
 **Not funded under a subagreement

TABLE 8. SUMMARY OF MAJOR JHU/PCS COUNTRY ACTIVITIES
DURING THE FIRST, SECOND, THIRD, AND FOURTH PROJECT YEARS

Region/Country	Output Category					
	Needs Assessment & Planning	Country Project Development	Country Project Initiation	Technical Assistance	Meetings and Workshops	Provision of Films and Materials
LATIN AMERICA/ CARIBBEAN						
Regional		FY84		FY83	FY83	FY84,FY85,FY86
FFI		FY84	FY85			FY85,FY86
Antigua						FY86
Barbados						FY85
Bolivia	FY83	FY84	FY85			FY83,FY84,FY85,FY86
Brazil						FY85
ABEPF		FY84	FY85			FY85
BEMFAM		FY85				
Colombia		FY84	FY84			FY84,FY85,FY86
Costa Rica		FY84	FY84	FY83		FY83,FY84,FY85
Dominica						FY85
Dominican Republic					FY85	FY83, FY85,FY86
Ecuador				FY83,FY85	FY85	FY83,FY84,FY85,FY86
El Salvador				FY86		FY85,FY86
Guatemala						FY83,FY84,FY85,FY86
Haiti	FY83			FY84,FY85	FY85	FY83,FY84,FY85,FY86
Honduras	FY83				FY84	FY86
ASHONPLAFA		FY83	FY84		FY84	FY83,FY84,FY85
IHSS		FY83	FY84			FY84,FY85,FY86
MOH		FY83	FY84			FY84,FY85
Jamaica	FY85*					FY83,FY84,FY85
Mexico		FY83	FY83			FY83,FY84,FY85,FY86
FEMAP		FY83,FY86				FY83,FY84,FY85,FY86
AMIDEM		FY85				
Panama	FY83			FY83		FY83,FY84
Paraguay						FY83,FY84,FY85

FY83 = JHU/PCS Project Year One
 FY84 = JHU/PCS Project Year Two
 FY85 = JHU/PCS Project Year Three
 FY86 = JHU/PCS Project Year Four
 *Partial needs assessment

TABLE 8. SUMMARY OF MAJOR JHU/PCS COUNTRY ACTIVITIES
DURING THE FIRST, SECOND, THIRD, AND FOURTH PROJECT YEARS

Output Category

Region/Country	Needs Assessment & Planning	Country Project Development	Country Project Initiation	Technical Assistance	Meetings and Workshops	Provision of Films and Materials
Peru	FY83					
St. Lucia				FY83,FY84,FY85		FY83,FY84,FY85,FY86
St. Vincent and The Grenadines						FY86
Trinidad and Tobago						FY85
						FY85
ASIA						
Bangladesh						FY83
Burma						FY86
Fiji						FY85
India						FY85
Indonesia				FY84,FY85, FY86	FY85	FY83,FY84,FY85,FY86
Korea, South						FY85,FY86
Malaysia						FY85
Nepal	FY84					FY85,FY86
FP/MCH		FY84	FY84		FY84,FY85	FY84,FY85
DORC		FY84	FY84			FY85
COMMAT		FY84	FY85			
Pakistan				FY85		FY86
Philippines		FY85				FY85,FY86
Sri Lanka	FY84				FY84	FY84,FY85
Thailand	FY84*			FY84,FY85		FY84,FY85,FY86

FY83 = JHU/PCS Project Year One
 FY84 = JHU/PCS Project Year Two
 FY85 = JHU/PCS Project Year Three
 FY86 = JHU/PCS Project Year Four
 *Partial needs assessment

TABLE 8. SUMMARY OF MAJOR JHU/PCS COUNTRY ACTIVITIES
DURING THE FIRST, SECOND, THIRD, AND FOURTH PROJECT YEARS

Region/Country	Output Category					
	Needs Assessment & Planning	Country Project Development	Country Project Initiation	Technical Assistance	Meetings and Workshops	Provision of Films and Materials
NEAR EAST						
Regional				FY84	FY85	FY84,FY85
Egypt				FY83		FY85
Israel						FY85,FY86
Jordan	FY83	FY83	FY83		FY84,FY85	FY84,FY85,FY86
Lebanon						FY84,FY85
Morocco						FY86
Tunisia						FY83, FY85,FY86
Turkey						FY85,FY86
Yemen, North	FY84*			FY84		FY84,FY85

FY83 = JHU/PCS Project Year One
 FY84 = JHU/PCS Project Year Two
 FY85 = JHU/PCS Project Year Three
 FY86 = JHU/PCS Project Year Four
 *Partial needs assessment

REQUESTS LOG
JHU/PCS -- MEDIA/MATERIALS COLLECTION

Date Rec'd	Country/File	Type of Request (Medium/Subject/Audience)	Organization	"Action Person"	Materials Distributed	Date Sent	Follow-up Needed?
10/1/85	Malawi	Packet #2 on male responsibility (Request referred by Joan Haffey of PIACT/PATH)	Mrs. N. Muyenyembo Regional Health Inspector's Office Lilongwe	Krenn	1-Packet #2 (E)	10/2	no
10/1/85	Tanzania	Packet #2 on male responsibility (Request referred by Joan Haffey of PIACT/PATH)	Mrs. Elizabeth Mmbano Family Planning Association of Tanzania (UMATI) Dar Es Salaam	Krenn	1-Packet #2 (E)	10/2	no
10/1/85	Malawi	Packet #2 on male responsibility (Request referred by Joan Haffey of PIACT/PATH)	Mr. C. Chowa Ministry of Health Lilongwe	Krenn	1-Packet #2 (E)	10/2	no
10/2/85	Africa	POPLINE search on Ghana, especially on surveys done recently	Max Senior JHU/PCS	Leibtag	1-POPLINE printout	10/2	no
10/2/85	Liberia	Family life education and STD print materials, requested through Reader Response to Packet #4	Patricia S. Coffey Health Educator/ Peace Corps Monrovia	Jimerson/ Krenn	13-Pamphlets: USA, PHI, MAU, USA 1-Making choices 5-Curricula and teaching guides: SIR, KEN, USA 1-Pop ed source 1-FP & FLE for pre & new literates 3-Essential education 1-Beyond reproduction	10/25	no
10/4/85	Int'l	POPLINE search to find sample newspaper articles for use in Packet #6	Ann Jimerson JHU/PCS	Leibtag	1-POPLINE printout 4-POPLINE articles	10/4	no
10/7/85	Liberia	Blank videocassettes to tape TV advertisements being done on JHU/PCS Liberia project	Weade Kobbah-Wurch Medex Corp Monrovia	Krenn/ Senior	10-Beta videocassettes	10/10	no
10/7/85	Canada	Packet #4 requested in response to Pop Reports blurb	Lisa Wyndels Winnipeg, Manitoba	Krenn	1-Packet #4 (E)	10/7	no

REQUESTS LOG
JHU/PCS -- MEDIA/MATERIALS COLLECTION

Date Rec'd	Country/File	Type of Request (Medium/Subject/Audience)	Organization	"Action Person"	Materials Distributed	Date Sent	Follow-up Needed?
10/7/85	Bolivia	Tour of M/MC and copies of PPFA flipchart, JHU/PCS male involvement slide set and slide set of EL Salvador flipchart	Luis Llano Centro de Orientación Familiar La Paz	Coleman/ Krenn	3-PPFA flipcharts (S) 1-JHU/PCS slide set: Male involvement 1-Slide set: ELS flipchart	10/17	no
10/7/85	Senegal	Tour of M/MC and info on services	Mr. Alpha Dieng Senegal Family Health & Pop Project Dakar	Jimerson	1 ea-Packet #1, 2, 3 (F) 1-PCS brochure (F)	10/7	Add to mailing list
10/8/85	India	Articles by Richard Critchfield on development communication	Dr. Owen Cylkie Mission Director USAID/New Delhi per Fred Reed	Green/ Leibtag/ Bell	4-Articles by Richard Critchfield	10/24	no
10/9/85	Madagascar	Material on A/V and radio	Mr. Jean A. Randrianasolo Arivonimano	Senior/ Krenn	1-How to be a knockout with A/V 1-Grass roots radio 1-Pop Reports J-23	10/9	no
10/9/85	Dominican Republic	Male involvement slide set for use by IEC division of CONAPOFA	Margarita Baez Consejo Nacional de Poblacion y Familia (CONAPOFA) Santo Domingo	Coleman/ Krenn	1-JHU/PCS slide set: Male involvement	10/9	no
10/9/85	Jordan	POPLINE searches on various aspects of FP program management for Jordan project	Mona Grieser JHU/PCS	Leibtag	6-POPLINE printouts	10/9	no
10/9/85	Int'l	50 PCS brochures in French for group of visitors	Stanice Grandy AED Washington, DC	Leibtag	50-PCS brochures (F)	10/9	no
10/9/85	France	POPLINE search on using NFP in the postpartum period, for Mauritius NFP workshop participants	Drs. Isabelle & Rene Ecochard European Zonal Council IFFLP Brignais	Senior/ Leibtag	1-POPLINE printout	10/22	no

REQUESTS LOG
JHU/PCS -- MEDIA/MATERIALS COLLECTION

Date Rec'd	Country/File	Type of Request (Medium/Subject/Audience)	Organization	"Action Person"	Materials Distributed	Date Sent	Follow-up Needed?
10/11/85	US	Contraceptive packaging poster for use in course, "Bio-social aspects of birth control" at Stanford Univ Dept of Chemistry	Dr. Carl Djerassi Dept of Chemistry Stanford Univ Palo Alto, CA	Leibtag	1-Packet #4 (E)	10/14	no
10/14/85	US	Materials and purchasing information for non-English A/V and print materials on FP, sexuality, STDs	Beth Cohen Los Angeles Regional FP Council Los Angeles, CA	Leibtag	1 ea-Packet #1, 2 (E,F,S) 1-JHU/PCS film list 1-PCS brochure (E)	10/16	no
10/14/85	US	Materials on FP IEC for evaluation meeting at CDC	Phyllis Piotrow For meeting at Centers for Disease Control Atlanta, GA	Jimerson	1 ea-Packet #1, 2, 4 (E) 10 ea-PCS brochures (E,S) 5 ea-Packet #3 (E,S) 10-JHU/PCS pamphlets: NGA	10/14	no
10/15/85	Honduras	Spanish-language info and sample materials on vasectomy, to counter concerns that vasectomy causes impotence or cancer, requested in response to Packet #2	Dignora Lizano, M Federación Desarrollo Juvenil Comunitario Tegucigalpa	Jimerson/ Richardson	Loan: JHU/PCS slide set 1-POPITINE printout 10-Pamphlets: MEX, ELS, DRP, USA 1-JHU/PCS pamphlet: MEX	10/23	no
10/15/85	Int'l	Color photo of 2-child family for use in USAID Health display at APHA conference	Pamela Johnson Office of Health/ USAID Rosslyn, VA	Jimerson/ Moore	1-Photo from FPIA & info on obtaining negative	10/16	no
10/16/85	Haiti	French-language A/V materials on FP methods	Rose Zhysi Jacques Ministere de la Santé Publique St. Marc	Krenn	1-IPPF flipchart 1-Slide set: Choosing a contraceptive method 1-JHU/PCS French film list	11/1	no
10/17/85	Lesotho	Materials for training nurses/clinicians and training of trainers	Mpolai Moteetee Ministry of Health Maseru	Krenn	1 ea-Training course for health clinicians: Modules 1,3, & 4 1-Curriculum 1-MEDEX catalog	10/19	no
10/18/85	Mexico	Samples of JHU/PCS-produced pamphlets from Costa Rica for JHU/PCS Mexican project	Cesar Saldivar FEMAP Ciudad Juarez	Coleman/ Jimerson	3-JHU/PCS pamphlets: COS	10/24	no

REQUESTS LOG
JHU/PCS -- MEDIA/MATERIALS COLLECTION

Date Rec'd	Country/File	Type of Request (Medium/Subject/Audience)	Organization	"Action Person"	Materials Distributed	Date Sent	Follow-up Needed?
10/21/85	Int'l	Sample materials for reaching young people, for consultant to review prior to Mexican conference on young people	Ana Klenicki Independent consultant Washington, DC	Jimerson	1-Packet #5 (E)	11/7	no
10/21/85	Honduras	Copies of JHU/PCS materials from Latin America and Spanish-language materials for training service delivery personnel	Victor Rosales Instituto Hondureño de Seguridad Social Tegucigalpa	Payne/ Krenn	1-FP: its impact (S) 1-100 preguntas 1-Manual de preguntas y respuestas, IPPF 1-JHU/PCS Spanish film list 10-JHU/PCS pamphlets: MEX, NFP, COS 1 ea-Pop Reports: D-4, H-6, H-7, I-3, J-27, J-24, & L-4 (S)	10/24	no
10/21/85	Africa	JHU/PCS materials to be handed out to the Sudan, Ghana and Kenya during travel by Regional Program Coordinator	Maxwell Senior JHU/PCS for various organizations in Sudan, Ghana, Kenya	Bell	7 sets-JHU/PCS pamphlets: NGA 6-Packet #3, wallchart (E) 24-Packet #3, brochure (E) 25-PCS brochures (E) 5 ea-Pop Reports J-28, C-9, J-21, J-24 10-JHU/PCS film lists	10/22	no
10/21/85	Senegal	Sample FP & IEC materials in French for Family Health Project	Sara Seims Family Health Project USAID/Dakar	Parlato/ Grieser/ Leibtag	4-slides of posters: GAM, SIR, ZAI, KEN 15-Pamphlets: CAN, FRA, ELS, ECU, JAM, PHI, MEX, USA 1 ea-JHU/PCS pamphlets: NGA (Pidgin) 1-Talking FP (F) 1-Communications pretesting (F) 1-Infirmier comment batir... 1-Article from Studies in FP translated by Philippe Langlois (F) 1-Article on focus groups (F)	11/13	no
10/22/85	Senegal	JHU/PCS film list for recent visitor to M/MC	Mr. Alpha Dieng Senegal Family Health & Pop Project Dakar	Jimerson/ Bell	1-JHU/PCS film list	10/22	no

REQUESTS LOG
JHU/PCS -- MEDIA/MATERIALS COLLECTION

Date Rec'd	Country/File	Type of Request (Medium/Subject/Audience)	Organization	"Action Person"	Materials Distributed	Date Sent	Follow-up Needed?
10/22/85	Senegal	Info on FP IEC for visitor to M/MC	George H. Stathes ISTI On way to Dakar	Jimerson	<ul style="list-style-type: none"> 1-Reaching out-of-school youth 1-FP & FLE for pre and new literates 1-Print materials for non-readers 1-Pop policy 1-ECA book 1-State of the world's children 1984 1-Cataloging A/V materials 1-Contraceptive tech 84-85 1-World Bank atlas 1985 1-Photocopy of Irainex catalog 1 ea-Contraception (E,F) 1 ea-Packet #1,2 (E,F) 2-Packet #5 (E) 1-World Bank report 1984 (F) 1-Male involvement in FP 1-Pamphlet: USA 	11/6	no
10/22/85	Senegal	Info on FP IEC for visitor to M/MC	Joy Nathan-Benn ISTI Washington, DC	Jimerson	<ul style="list-style-type: none"> 1 ea-JHU/PCS brochure (E,F) 1-Packet #3, brochure 1-FP in the 1980s 1-FP methods & practice: Africa 1-JHU/PCS film list 1 ea-FP: its impact (E,F) 1-Making choices 1-ECA book 1-World Bank atlas 1985 	10/22	no
10/22/85	Philippines	Info on FP and on M/MC services for visitor to M/MC	Ms. Fleur Delys Torres Head, Social Services Section Philippines Nat'l Econ & Devel Authority Metro Manila	Jimerson	<ul style="list-style-type: none"> 2-JHU/PCS brochures 1-Packet #4 (E) 1-Packet #3, brochure 1-Contraceptive tech 84-85 1-Law and planned parenthood 1-ECA book 	10/23	no

JHU/PCS -- M. : A/MATERIALS COLLECTION

REQUESTS LOG

Date Rec'd	Country/File	Type of Request (Medium/Subject/Audience)	Organization	"Action Person"	Materials Distributed	Date Sent	Follow-up Needed?
10/22/85	Africa	Sample nontechnical glossaries of FP terminology, to be used as samples in developing service provider manual for Africa Region Print Materials Project	Scott Wittet PIACT/PATH Seattle, WA	Bell/ Jimerson/ Krenn/ Leibtag	1-Making choices 1-POPLINE thesaurus 7-Glossaries: FRA, PHI, USA, JAM	10/25	no
10/23/85	Swaziland	Sample FLE and pop ed curricula for World Bank consultant	Dr. James Echols Independent Consultant with World Bank Washington, DC	Coleman/ Jimerson/ Krenn	8-Curricula and lesson plans: JAM, SIR, KEN, USA 1-Beyond reproduction 1-Making choices 3-Essential education	10/25	no
10/23/85	Ecuador	Slide sets on male and female reproductive systems, FP methods, SIDs and sexual education for use by service providers	Orlando Batallas Centro de Orientación Familiar Quito	Coleman/ Krenn	2-World Neighbors slide sets Tomando mi decision, Les cuento mi historia 1-Slide set: Choosing a contraceptive method (S) 1-Slide set: ELS flipchart 1-JHU/PCS slide set: Male involvement	10/24	no
10/23/85	Bolivia	Copies of Men and FP and FP: its impact on the health of women and children, in Spanish, for distribution to participants of COF's Leaders' Seminar	Luis Llano Centro de Orientación Familiar La Paz	Payne/ Krenn	100-FP: its impact (S) 100-Men and FP (S) 100-Pop Reports J-27 (S)		
10/28/85	Pakistan	East-West Center book on IEC	Mohammad Hyat Khan Population Welfare Training Center Multan	Rimon/ Krenn	1-IEC strategies	10/31	no
10/28/85	Kenya	Sample IEC materials. radio scripts and articles for Programme Exchange Center	Kassaye Demena URINA Programme Exchange Ctr Nairobi	Parlato/ Leibtag/ Krenn	1-Subscription to International FP Perspectives ordered 1-Set of Pop Reports ordered 2-Pamphlets: MAI 1-Breastfeeding script: IVO 1 set-NPR training tapes 7-Audiocassettes: USA, GHA, CAM, IVO	10/30	Add to mailing list

REQUESTS LOG
JHU/PCS -- MEDIA/MATERIALS COLLECTION

Date Rec'd	Country/File	Type of Request (Medium/Subject/Audience)	Organization	"Action Person"	Materials Distributed	Date Sent	Follow-up Needed?
10/28/85	Zimbabwe	Copy of a report on TV and radio in LA for AID-sponsored evaluation and research project of Zimbabwe Nat'l FP Council	Dr. Thomas Dow Zimbabwe Nat'l FP Council Harare (via San Diego State Univ. Grad. School of Public Health)	Parlato/ Leibtag	1-TV and Radio in LA: The Experience with Health and Social Programming	11/13	no
10/29/85	Ghana	Sample materials and other information on young people and male involvement in family planning	Dr. J.E. Taylor Central Hospital Koforidua	Krenn	1 ea-Packet #2, 5 (E) 3-Articles on male involvement 1 ea-Pop Reports H-6, D-4 1-Working with youth 1-Male involvement in FP	11/18	no
10/29/85	Ghana	Sample materials and other information on young people and male involvement in family planning	Dr. Seth Adu-Boahene Regional Hospital Tamale	Krenn	1 ea-Packet #2, 5 (E) 3-Articles on male involvement 1 ea-Pop Reports H-6, D-4 1-Working with youth 1- Male involvement in FP	11/18	no
10/30/85	Mauritius	Sample IEC materials on sterilization in French or English to aid in public information campaign which is aimed at legalizing sterilization as a contraceptive method; training materials on use of visual aids	Primrose Alam Action Familiale Rose Hill	Grieser/ Leibtag	2-Slide sets: Here is my story, Making my decision 20-Pamphlets: USA, CAN, MAI 1-Making PSAs work 1-Using radio 1-Visual communication handbook	11/13	no
10/30/85	Senegal	Reference material on using radio for FP	Mr. Itou URTNA Dakar	Parlato/ Leibtag	1-Grass roots radio, book/ cassette	10/30	no
10/30/85	Kenya	Several POPLINE articles by Fred Sai for radio journalist doing interview with him	Joseph Khamisi for URTNA Programme Exchange Centre	Parlato/ Leibtag	5-POPLINE articles	10/30	no
10/30/85	Nepal	Sample of JHU/PCS Nepal booklet for JHPIEGO staff member traveling to Nepal	Kate Burns JHPIEGO Baltimore, MD	Magarick/ Leibtag	12-JHU/PCS pamphlets: NEP	10/30	no

REQUESTS LOG
JHU/PCS -- MEDIA/MATERIALS COLLECTION

Date Rec'd	Country/File	Type of Request (Medium/Subject/Audience)	Organization	"Action Person"	Materials Distributed	Date Sent	Follow-up Needed?
10/30/85	India	JHU/PCS-produced materials and sources of low-cost A/V materials for multi-media production outfit requesting JHU/PCS assistance	Emmanuel Mariampilai Educational Multi-Media Assoc Madras	Krenn	1 ea-Packet #1, 2, 3, 4, 5 (E) 1-Catalog: World Neighbors	11/13	Add to mailing list
10/31/85	Senegal	Sample scripts on FP for URTNA's broadcast bulletin	Fatamatou Sou URTNA Dakar	Parlato/Leibtag	1-Script: VOA "Your Healthy Family" 1-Script: Yoruba radio spot, NGA (E)	10/31	no

REQUESTS FOR
JHU/PCS -- MEDIA/MATERIALS COLLECTION

Date Rec'd	Country/ File	Type of Request (Medium/Subject/Audience)	Organization	"Action Person"	Materials Distributed	Date Sent	Follow-up Needed
11/2/85	Tanzania	Request for packets and give away items from Packet #4	Suzy James Library Centre Dodoma	Bell/ Krenn/ Jimerson	1-Packet #1, 2, 3 (E) 1-Choose me 1-Pop Reports J-30 1-CRS of contraceptives 1-Nepal CRS project	11/12	no
11/4/85	Colombia	Sample IEC materials for upcoming FP campaign	Miguel Angel Argotty Movimiento pro-educacion campesina de nariño Ipiates, Nariño	Coleman/ Leibtag	2-JHU/PCS posters: HON 6-JHU/PCS pamphlets: MEX 7-audiocassettes: MEX, HON	12/12	no
11/4/85	US	Information on radio PSAs developed in the US	Sarah McGuinness Indiana Family Health Council	Krenn	Information on radio PSAs developed by: HEW, CPD, National Urban League, PPFA	11/5	no
11/4/85	Mexico	Packet #5, English, for director of JHU/PCS project featured in Packet	Rogelio Villarreal Fuentes y fomento Intercontinentales Mexico City	Coleman	1-Packet #5 (E)	11/4	no
11/4/85	Int'l	Five copies of Packet #5	Al Bernal USAID Rosslyn, VA	Green	5-Packet #5 (E)	11/4	no
11/5/85	Int'l	Photos of JHU/PCS projects and M/MC posters for possible inclusion in <u>People</u> magazine issue on communication	John Rowley, editor <u>People</u> magazine IPPF London	Jimerson	1-Packet #5 (E) 12-Slides: M/MC posters 2-Original slides: NGA	11/5	no
11/5/85	Mexico	POPLINE searches on IEC materials development, IEC strategies and IEC for rural populations for CONAPO visitors to the M/MC	Guillermo Saavedra, Palmira Oguin CONAPO Mexico	Coleman/ Leibtag	3-POPLINE printouts	11/5	no
11/5/85	Int'l	Copies of Bengali pamphlets on FP methods and inserts from oral contraceptive packets	Jim Shelton USAID Washington, DC	Green/ Jimerson, Krenn	6-Copies of packages and inserts used for CCs and condoms: BAN 9-Pamphlets: BAN 1-Insert from Packet #1: BAN	11/5	no

REQUESTS LOG
JHU/PCS -- MEDIA/MATERIALS COLLECTION

Date Rec'd	Country/ File	Type of Request (Medium/Subject/Audience)	Organization	"Action Person"	Materials Distributed	Date Sent	Follow-up Needed
11/5/85	Burkina Faso	Sample materials of pamphlets for non-literates, esp. in French	F. Bata Essor Familial Ouagadougou	Grieser/ Leibtag	8-JHU/PCS pamphlets: NGA, MEX, NEP 4-Pamphlets: ZIM, BOT 1-Packet #1 (F)	11/5	no
11/5/85	India	Sample materials for training fieldworkers in motivational techniques and sample materials for motivating potential acceptors	Tara Sinha Tara Sinha Associates New Delhi	Bell/Krenn/ Jimerson	1-Slide set: Choice not chance 4-Pamphlets: ZIM, ITA, PHI 1-Concepts and issues in FP: excerpts 1-Meeting the people: excerpts 15-Slides: USA, SRI, GUA, NEP, BAN, NIG, TTO, PER, KOR, KEN, SIR	11/27	no
11/5/85	Tunisia	Samples of work produced by JHU/PCS	Arab States Broadcasting Union Tunis	Grieser/ Leibtag	1 ea-Packet #1, 2, 3, 4, 5 (E) 1-JHU/PCS poster: HON 1-JHU/PCS slide set: Arab materials 6-JHU/PCS pamphlets: NEP, MEX, COS, NGA 1-JHU/PCS film list	11/13	no
11/6/85	India	Copies of US television programs dealing with FP	Mike Jordan USAID for Government of India New Delhi	Magarick/ Krenn	2-Videocassettes: "Kate and Allie" and "The Cosby Show"	1/17	no
11/6/85	Peru	Spanish-language overviews of FP methods for use in training fieldworkers with little knowledge of FP	Peru-Mujer Lima (Request via Nancy Newton, PIACT/PATH)	Jimerson/ Krenn	8-JHU/PCS pamphlets: MEX, COS 4-Pamphlets: USA, MEX 1-100 preguntas	11/7	no
11/6/85	Malaysia	Packet #4 requested in response to Pop Reports blurb	Dr. R. Hari Dass Penang	Jimerson	1-Packet #4 (E)	11/6	no

REQUESTS LOG
JHU/PCS -- MEDIA/MATERIALS COLLECTION

Date Rec'd	Country/ File	Type of Request (Medium/Subject/Audience)	Organization	"Action Person"	Materials Distributed	Date Sent	Follow-up Needed
11/6/85	Int'l	POPLINE search and background materials on print mat'ls for nonreaders and evaluation of such mat'ls	Dr. D. Lawrence Kincaid SUNY Albany, NY	Bell/Krenn/ Jimerson/ Leibtag	1-POPLINE printout 1-Packet #1 (E) 1-Without words 1-Article from subject box 1-Communicating with pictures	11/7	no
11/6/85	Malaysia	Description of M/MC services, samples of PCS Packet series and info on A/V techniques	Ms. Fatimah Saad Division of Production & Documentation Nat'l Pop & Family Development Board Kuala Lumpur (Requested via Dr. Muhiuddin Haider, School for International Training)	Jimerson	1-Using commercial resources 1-UNICEF news #114 1-Pretesting in health comm 1-How to be a knockout with A/V 1-Communicating with pictures 1-Appropriate technology 1-Without words 1-Packets: do visual instructions 1-PCS brochure 1 ea-Packet #1, 3, 4, 5 (E)	11/8	no
11/6/85	Int'l	Sample Spanish-language print mat'ls on STDs	Mary Seliskar USAID Rosslyn, VA	Jimerson	1-PCS brochure 1-JHU/PCS film list 1-JHU/PCS Spanish film list 1-catalog: World Neighbors 33-Pamphlets: PAN, USA, ELS, COS, DRP, NIC, COL	11/22	no
11/6/85	Bolivia	Spanish-language A/V mat'ls on FP, ORI, etc., for establishment of lending library at USAID mission; print mat'ls in Spanish on STDs	Gerry Bowers USAID/La Paz	Jimerson	1-JHU/PCS slide set: Male involvement 1-JHU/PCS film list 1 ea-JHU/PCS Spanish film list (E,S) 1 ea-Catalog: World Neighbors (E,S) 33-Pamphlets: PAN, USA, ELS, COS, DRP, NIC, COL	11/22	no
11/7/85	Africa	Publications on radio for consultant writing VOA African program scripts	Susan Schneider Independent consultant to Voice of America	Jimerson	1-Reaching out	11/7	no

REQUESTS LOG
JHU/PCS -- MEDIA/MATERIALS COLLECTION

Date Rec'd	Country/ File	Type of Request (Medium/Subject/Audience)	Organization	"Action Person"	Materials Distributed	Date Sent	Follow-up Needed
11/7/85	Canada	Information on radio production and pretesting for organization that has been producing radio programs on breastfeeding and gastroenteritis for Cree Indian population; ideas for working with young people on FP issues	Elizabeth Robinson Reine Boily Dept of Community Health Montreal Gen'l Hospital Montreal	Jimerson	1-PCS brochure 1 ea-Packet #2, 3, 5 (E,F) 1-Reaching out 1-Grass roots radio, book/cassette 1-Use of radio in FP 1-UNICEF news #114 1-Pretesting in health comm 1-Making PSAs work 1-Using radio	11/7	no
11/7/85	Scotland	Information on social marketing of contraceptive products for training of doctors, nurses, etc.	Dr. Hamilton Community Health Service Aberdeen	Jimerson/ Bell/Krenn	1-Packet #4 (E) 1-CRS of contraceptives 1-Pop Reports J-30 1-Choose me 16-Slides: CAB, EGY, NEP, HOK, USA, HAI	11/27	no
11/7/85	US	JHU/PCS-produced materials for display at APHA conference	APHA Conference Washington, DC	Jimerson/ Bell	40-Packet #5 (E) 5-Packet #1 (E) 4-Packet #4 (E) 10-Packet #4, wallchart 55-PCS brochures (E) 12-PCS brochures (S) 11-PCS brochures (F) 39-Packet #3, brochures (E) 5-Packet #3, brochures (S) 5-Packet #3, brochures (F) 18-Packet #3, wallchart (E) 3-Packet #3, wallchart (S) 3-Packet #3, wallchart (F)	11/7	no
11/8/85	Zimbabwe	Sample radio programs on FP and background materials	Kumbi Kasambira Zimbabwe National Family Planning Council Harare	Lynn/Krenn	2-Audiocassettes: JAM, GHA 1-Grass roots radio, book/cassette	11/12	no
11/11/85	Zimbabwe	Samples of FP newsletters that will assist ZNFPC in developing a newsletter	Godfrey Tinarow Zimbabwe National Family Planning Council Harare	Lynn/Bell/ Krenn	15-Newsletters: SUD, PHI, HOK, JAM, BAN, SRI, EGY, USA	11/21	no

REQUESTS LOG
JHU/PCS -- MEDIA/MATERIALS COLLECTION

Date Rec'd	Country/ File	Type of Request (Medium/Subject/Audience)	Organization	"Action Person"	Materials Distributed	Date Sent	Follow-up Needed
11/11/85	Zimbabwe	Copy of slide set of Zimbabwe field shots	Dr. Esther Boohene Zimbabwe National Family Planning Council Harare	Lynn/Krenn	41-Slides: ZIM	11/22	no
11/11/85	Int'l	Sample questionnaires to provide ideas for focus group discussions with policy makers	Elaine Murphy Population Reference Bureau Washington, DC	Jimerson	2-Sample questionnaires	11/12	no
11/11/85	Mexico	Tour of M/MC with special emphasis on the development of the PCS Packet Series, slide shows, materials developed in response to focus group findings, FFI project	Guillermo Saavedra Palmira Oguin CONAPO Mexico City	Krenn/ Jimerson	1 ea-Packet #1, 2 (S), #5 (E) 1-JHU/PCS Spanish film list Previews of radio tapes, videotapes and Airlie films	11/12	no
11/12/85	Int'l	Sets of Nigerian booklets in all languages for use by INIRAH staff and consultants	Cathy Murphy INIRAH Chapel Hill, NC	Piotrow/ Krenn	36-JHU/PCS pamphlets: NGA (all languages)	11/12	no
11/12/85	Int'l	Film descriptions for International Extension College which will preview and select footage to include in video training film on the use of media in rural development	David Warr International Extension College London, England	Jimerson	1-JHU/PCS film list (highlighting 3 films)	11/13	no
11/12/85	Int'l	All print materials produced on JHU/PCS projects during FY85 for illustrations in annual report	Ron Magarick JHU/PCS	Jimerson/ Krenn	15-Photos of JHU/PCS materials and activities	1/10	no
11/13/85	Int'l	Copies of Packets 1-4 and Reader Response material from Packet #5	Marsha Stewart Save the Children Westport, CT	Krenn	1 ea-Packets #1, 2, 3, 4 (E) 1-Innovative approaches for reaching young people	11/13	no

REQUESTS LOG
JHU/PCS -- MEDIA/MATERIALS COLLECTION

Date Rec'd	Country/ File	Type of Request (Medium/Subject/Audience)	Organization	"Action Person"	Materials Distributed	Date Sent	Follow-up Needed
11/13/85	Jordan	JHU/PCS publications and other communication materials to add to resource library	Dr. Mohammad Shriem Ministry of Health Amman	Grieser/ Krenn	1 ea-Packet #1, 2, 3, 4, 5 (E) 1-JHU/PCS film list 1-JHU/PCS slide set: Arab materials 1-POPLINE printout 1 ea-POPLINE brochure and order form 1-Article: NFP (Arabic)	12/5	no
11/13/85	Bolivia	Audiocassettes of radio spots from LA region and background materials on radio for use by COF IEC team in JHU/PCS project	Nancy Castellon Omar Llano COF La Paz	Coleman/ Jimerson/ Payne	1-Audiocassette: JHU/PCS LA/C 5-Audiocassettes: MEX, HON, COS 8-Blank audiocassettes 1-Guía para el diseño, utilización y eval 1-Use of radio in FP 1-Pretesting TV PSAs 1-Making PSAs work 1-Use of radio in soc dev (S) 5-Articles from subject boxes 1-FP: its impact (S)	11/27	no
11/13/85	Bolivia	Slides and pamphlets on sex ed; flipchart, slides and pamphlets on reproductive anatomy, pregnancy, reproduction and birth	Lucio Rojas Mercado COF Oruro	Payne/Krenn	1-PPFA flipchart (S) 1-Slide set: ELS flipchart 1-Slide set: Here is my story (S) 22-Pamphlets: PER, DRP, ELS, ARG, COS, ECU	12/12	no
11/13/85	Bangladesh	Print materials on sterilization for motivating and educating potential acceptors; POPLINE search refuting the "enslavement of sterilization" argument	Gary Newton Association for Voluntary Sterilization Dhaka	Reed/Krenn/ Bell	20-Pamphlets: NEP, MAY, USA, MEX, BAN, PHI 2-POPLINE articles	11/27	no

12

REQUESTS LOG
JHU/PCS -- MEDIA/MATERIALS COLLECTION

Date Rec'd	Country/ File	Type of Request (Medium/Subject/Audience)	Organization	"Action Person"	Materials Distributed	Date Sent	Follow-up Needed
11/13/85	Thailand	Print materials on sterilization for motivating and educating potential acceptors	Mr. Aray Sriburatham Thai Association for Voluntary Sterilization Bangkok	Reed/Krenn	20-Pamphlets: NEP, MAY, USA, MEX, BAN, PHI	11/27	no
11/13/85	Burkina Faso	Copies of French language radio scripts and slides of posters from Mauritius	Mme. Bata Ministry of Family Health and Welfare Ouagadougou	Grieser	12-Slides: MAU 1-Radio script: IVO	12/5	no
11/13/85	Ghana	POPLINE search on Ghana, 1979-85; 2 copies of Pathfinder report on Ghana	Dr. Ray Kirkland USAID/Accra	Parlato (Grieser)/ Leibtag	1-POPLINE printout 2 sets-Pathfinder Fund report on adolescent fertility in sub-Saharan Africa	11/19	no
11/13/85	Senegal	Slides of French language posters from Mauritius	Sara Seims USAID Dakar	Grieser/ Krenn	12-Slides: MAU	12/5	no
11/13/85	Indonesia	Print materials on contraceptive methods providing info on what methods are, how they are used and where they can be obtained	Dr. Firman Lubis YKB Jakarta	Reed/Krenn/ Bell	12-Pamphlets: USA, TTO, CAB, PHI	11/27	no
11/13/85	Indonesia	Print materials on contraceptive methods providing info on what methods are and how they are used for BKKBN campaign effort	David Denman USAID Jakarta	Reed/Krenn	12-Pamphlets: USA, PHI, TTO, CAB	11/27	no

REQUESTS LOG
JHU/PCS -- MEDIA/MATERIALS COLLECTION

Date Rec'd	Country/ File	Type of Request (Medium/Subject/Audience)	Organization	"Action Person"	Materials Distributed	Date Sent	Follow-up Needed
11/13/85	Pakistan	Information on teaching materials/aids, films, and JHU/PCS publications to be sent to Pop Welfare Division of Gov't of Pakistan and three Pop Welfare Training Institutes	Pop Welfare Division Ministry of Planning & Development Islamabad Training Institutes in: Karachi, Lahore, Multan	Jimerson	SENT TO 4 LOCATIONS: 1-PCS brochure 1 ea-Packet #3, 4, 5 (E) 1-JHU/PCS film list	11/26	add to mailing list
11/13/85	India	Information on JHU/PCS and PCS Packet series	Dr. C.N. Malpani, MD Medical Director The Comm'ty Health Research Programme Bombay	Krenn	1 ea-Packet #1, 2, 3, 4, 5 (E) 1-PCS brochure	12/2	no
11/13/85	Latin America	JHU/PCS materials for selected participants from regional meeting on FP work with indigenous populations	15 individuals from: BOL, PER, GUA, ECU, MEX	Payne/Krenn	FOR EACH: 1 ea-Packet #1, 3 (S) 1-JHU/PCS Spanish film list 3-JHU/PCS pamphlets: MEX, NFP, COS	11/25	add to mailing list
11/13/85	India	Information on audiovisual materials on minilaparotomy and laparoscopy	C.L. Aggarwal National Education & Information Films, Ltd. Bombay	Krenn	1-JHU/PCS film list	11/13	no
11/14/85	Int'l	Tour of M/MC for JHPIEGO Infertility-STD workshop participants	JHPIEGO	Krenn	22-JHU/PCS French film lists 22-Packet #4, wallchart	11/14	no
11/14/85	Israel	Information on development of radio programs	Dr. Ruhe Social Economic Development Committee Haifa	Grieser/ Krenn	1-Grass roots radio, book/ cassette	11/14	no
11/14/85	England	Packet #4 requested in response to Pop Reports blurb	Mrs. Jean Redman W.J. Rendell Ltd. Hitchin, Herts	Jimerson/ Bell	1-Packet #4 (E) (sale)	11/14	no
11/14/85	US	Additional copies of Packet #5 to be given to UN Agency Advisors strategically located in developing countries and Packets #1-4 for personal use	O.J. Sikes UNFPA New York, NY	Jimerson/ Bell	8-Packet #5 (E) 1 ea-Packet #1, 2, 3, 4 (E)	11/15	no

REQUESTS LOG
JHU/PCS -- MEDIA/MATERIALS COLLECTION

Date Rec'd	Country/ File	Type of Request (Medium/Subject/Audience)	Organization	"Action Person"	Materials Distributed	Date Sent	Follow-up Needed
11/15/85	Zambia	Pop Reports and information on use of radio for social development	Dr. S. Hira University Teaching Hospital Lusaka	Krenn	2-Pop Reports, L-4, J-27 1-Use of radio in soc dev 1-Use of radio in FP 1-PCS brochure	11/26	no
11/15/85	Zambia	Pop Reports and information on use of radio for social development	Mr. Kalonga Health Sector/Radio Television Zambia Lusaka	Krenn	2-Pop Reports, L-4, J-27 1-Use of radio in soc dev 1-Use of radio in FP 1-PCS brochure	11/26	no
11/15/85	Canada	Tour of M/MC and material on radio and male responsibility	Dr. Y. Mousseau Gershman Independent Consultant Ottawa, Ontario	Jimerson/ Krenn	1 ea-Packet #1, 2, 3 (F) 1 ea-Packet #4, 5 (E) 2-JHU/PCS slide sets: Arab materials, Male involvement 1-PCS brochure 1-Pamphlet: USA 1-Grass roots radio, book/cassette 1-Use of radio in FP 1-Use of radio in soc dev	11/15	no
11/15/85	Zaire	Print materials and slides of posters that show advantages of FP and better health for the mother, and specific slogans and campaign messages	Dr. Banza Enana Clinique de Bona Bona	Krenn	11-Slides: PHI, SEN, SIR, KEN, BAN, NGA, EGY 7-Pamphlets: GAM, SIR, ZIM, LIB, NGA 1 ea-Packet #1, 2 (E)	12/12	no
11/15/85	Indonesia	Print materials on sterilization for motivating and educating potential acceptors; Manoff male motivational materials	Dr. Haryato Kusnoputranto PKMI/AVS affiliate Jakarta	Reed/Krenn/ Bell	20-Pamphlets: NEP, MAY, USA, MEX, BAN, PHI	11/27	no
11/15/85	Central African Republic	Print materials and slides of posters that show advantages of FP and better health for the mother, and specific slogans and campaign messages	Dr. J.B. Roungou Hopital Regional Perberati Berberati	Krenn	11-Slides: PHI, SEN, SIR, KEN, BAN, NGA, EGY 7-Pamphlets: GAM, SIR, ZIM, LIB, NGA 1 ea-Packet #1, 2 (E)	12/9	no
11/18/85	West Indies	2 PCS Packet #4 wallcharts	Sharee Hurtgen Hospital Administrator St. Lucia	Jimerson/ Bell	1-Packet #4 (E)	11/18	no

REQUESTS LOG
JHU/PCS -- MEDIA/MATERIALS COLLECTION

Date Rec'd	Country/ File	Type of Request (Medium/Subject/Audience)	Organization	"Action Person"	Materials Distributed	Date Sent	Follow-up Needed
11/18/85	Guatemala	PCS Spanish materials	Ms. Jayne Lyons USAID Guatemala	Payne/Krenn	1 ea-Packet #1, 3 (S) 1-JHU/PCS Spanish film list 1-JHU/PCS pamphlet: NFP	11/18	no
11/21/85	Mexico	100 copies of Packet #5 for an international meeting on young people sponsored by CORA (Centro de Orientación para Adolescentes)	Dra. Anameli Monroy de Velasco CORA Mexico City	Coleman/Bell	100-Packet #5 (E)	12/3	no
11/21/85	US	Slides on contraceptives and clinic pictures for use in presentation	Nadu Iuali Preventive Medicine/ JHU Baltimore, MD	Krenn	Loan: 25-slides: UKD, ZIM, USA	11/21	no
11/22/85	US	Materials on male responsibility and young people	Mr. Nick Danforth Management Systems for Health Arlington, VA	Green/Krenn	1 ea-JHU/PCS Packet #2, 5 (E)	11/22	no
11/22/85	Senegal	POPLINE search on sex education in Africa for issues of the PANA Health Bulletin	Pan African News Agency Dakar	Lynn/ Leibtag	1-POPLINE printout	12/3	no
11/22/85	US	Request for Airlie films to produce slide stills for PCC	Judith Hinds Population Crisis Committee Washington, DC	Jimerson/ Bell	1-JHU/PCS film list 1-JHU/PCS Spanish film list	11/22	no
11/25/85	Pakistan	Samples of JHU/PCS materials/publications and other sample material from Islamic countries	Enid Spielman NGO Coordinator for Population/USAID Islamabad	Piotrow/ Krenn	4-JHU/PCS pamphlets: NFP 2-Pamphlets: BAN, INO 1 ea-Packet #1, 3, 4 (E) 1-JHU/PCS slide set: male involvement	11/25	no
11/26/85	Ghana	Packet #5 for producers of radio program aimed at youth	Hannah Dankwa-Smith Ghana Broadcast Corp. Accra	Parlato/ Krenn	1-Packet #5 (E)	11/26	no
11/26/85	Int'l	All JHU/PCS NFP materials to show at Georgetown NFP meeting	Cynthia Green JHU/PCS	Krenn	11-JHU/PCS pamphlets: NFP, CO 1-Packet: NFP (S)	11/26	no

REQUESTS LOG
JHU/PCS -- MEDIA/MATERIALS COLLECTION

Date Rec'd	Country/ File	Type of Request (Medium/Subject/Audience)	Organization	"Action Person"	Materials Distributed	Date Sent	Follow-up Needed
11/26/85	Int'l	US-produced Spanish print materials on contraceptive methods	Carmela Ferguson FPIA New York, NY	Krenn/Bell	16-Pamphlets: USA	11/26	no
11/27/85	Int'l	Sample print materials and kits on FP used by CBD workers for possible adaptation for Bengali CBD workers	Karen Eng Pathfinder Fund Boston, MA	Magarick/ Krenn	7-JHU/PCS pamphlets: NGA, NEP 10-Pamphlets: IND, USA, BAN 1-Packet #1 (E) 1-Without words (E) 1-Print materials for non-readers 3-Articles from subject boxes	12/16	no
11/27/85	Int'l	Materials to take to Pop Officers/SOMARC conference in Janaury	Patrick Coleman JHU/PCS	Krenn	25-Packet #4 (S) Loan: 1-Videocassette: LAC IV spots 1-Audiocassette: COL radio spots 1-JHU/PCS slide set: Male involvement (S)	1/17	no

REQUESTS LOG
JHU/PCS -- MEDIA/MATERIALS COLLECTION

Date Rec'd	Country/ File	Type of Request (Medium/Subject/Audience)	Organization	"Action Person"	Materials Distributed	Date Sent	Follow-up Needed
12/3/85	Australia	Packet #4 requested in response to Pop Reports blurb	Stewart E. Fraser La Trobe University Population Education Studies Victoria	Krenn	1-Packet #4 (E)	12/3	no
12/3/85	India	Packet #4 requested in response to Pop Reports blurb	J.J. Gajjar M.S. University Baroda, Gujarat State	Krenn	1-Packet #4 (E)	12/3	no
12/3/85	Int'l	Copies of Packet #2 for distribution to IEC regional advisors	O.J. Sikes UNFPA New York, NY	Green/ Krenn/ Bell	12-Packet #2 (E)	12/3	no
12/4/85	India	Copy of paper by Dr. Ascroft entitled "The Conspiracy of Courtesy"	Fred Reed JHU/PCS	Magarick/ Krenn	1-Article	12/12	no
12/5/85	Bolivia	Guides for sex education for young people	Carlos Salazar Centro de Investigaciones Sociales	Jimerson/ Krenn	9-Booklets: PUE, COS, USA, DRP 30-Es natural que... 1-JHU/PCS Spanish film list (S) 1-Vistas 1-FP: its impact (S) 1-Working with youth (S) 1-Making choices 1-Packet #5 (E) 1-Adolescent sex (S)	1/9	no
12/5/85	Mexico	Packet #3 requested in response to Pop Reports blurb	Dr. Jorge Gomez Leyva Programa de Planificacion Familiar Baja California Sur	Krenn	1-Packet #3 (S)	12/5	no
12/5/85	US	Packet #4 requested in response to Pop Reports blurb	Suzanne Grant University of California at San Diego San Diego, CA	Krenn	1-Packet #4 (E)	12/3	no

REQUESTS LOG
JHU/PCS -- MEDIA/MATERIALS COLLECTION

Date Rec'd	Country/ File	Type of Request (Medium/Subject/Audience)	Organization	"Action Person"	Materials Distributed	Date Sent	Follow-up Needed
12/6/85	Int'l	Tour of M/MC with emphasis on social marketing programs in Latin America and materials for possible display at SOMARC conference	Carol Bergman Mary Debus Needham Porter Novelli Washington, DC	Bell/ Krenn/ Jimerson	1 ea-Packet #4, 5 (E) 1-Audiocassette: LAC radio spots 30-Slides: PAN, BRA, CAB, COS, JAM, HON, ECU, HAI, MEX, PER, ELS 1-Bumper sticker: JAM LOAN: 14-Posters: CAB, TTO, BRA, MEX, JAM, ECU, HON 2-Videocassettes: LAC TV spots	12/17	no
12/6/85	US	Background information on print materials for nonreaders, social marketing and fotonovelas	Sonia Muchnick School of Hygiene/JHU Baltimore, MD	Krenn	1 ea-Packet #1, 4 (E) 3-JHU/PCS pamphlets: NGA (Ibo) 1-SOMARC brochure 1-SOMARC issue paper #18 1-Fotonovelas and comic books 1-Pop Reports J-30 1-Without words (E) 1-Nepal CRS project 1-Print materials for non-readers 1-CRS of contraceptives 2-Articles from subject boxes	12/6	no
12/8/85	Morocco	Packets #1-5 and PCS-produced slide sets, request referred by Dr. Gershman, independent consultant	M. Mohamed Boukdir Province Medicale de BeniMellal Hopital BeniMellal	Krenn	1 ea-Packet #1, 2, 3 (F) 1 ea-Packet #4, 5 (E) 2-JHU/PCS Slide sets: Arab materials, Male involvement	1/6	no
12/8/85	Morocco	Packets #1-5 and PCS-produced slide sets, request referred by Dr. Gershman, independent consultant	M. Mohamed Aniba Province Medicale de Marrakech Hopital Ibntofail Marrakech	Krenn	1 ea-Packet #1, 2, 3 (F) 1 ea-Packet #4, 5 (E) 2-JHU/PCS Slide sets: Arab materials, Male involvement	1/6	no

REQUESTS LOG
JHU/PCS -- MEDIA/MATERIALS COLLECTION

Date Rec'd	Country/ File	Type of Request (Medium/Subject/Audience)	Organization	"Action Person"	Materials Distributed	Date Sent	Follow-up Needed
12/8/85	Canada	Duplicate set of materials on radio and male involvement previously given during tour of M/MC	Dr. Y. Mousseau Gershman Independent Consultant Ottawa, Ontario	Krenn	1 ea-Packet #1, 2, 3 (F) 1 ea-Packet #4, 5 (E) 1-Use of radio in FP 1-Use of radio in soc dev 1-Grass roots radio, book 2-JHU/PCS Slide sets: Arab materials, Male involvement 1-JHU/PCS brochure	1/6	no
12/9/85	Guinea-Bissau	Population/FP training materials in Portuguese, including posters and brochures and information on plastic model to be used for IUD demonstrations	Gussie Daniels USAID/Bissau	Parlato/ Krenn	11-Pamphlets: BRA, POR 2-Sets of brochures of anatomical models	1/22	no
12/9/85	US	Teaching materials such as posters, flipcharts, models, reference materials for MCH and FP in developing countries for international consulting work	Dr. Kathleen E. Toomey Institute for Health Policy Studies Univ. of California San Francisco, CA	Jimerson/ Krenn	GAVE ADDRESSES FOR: IPPF (flipchart) Irrinex Corp. (models) Medex Milner-Fenwick (films) World Neighbors FLEPC 4-Curricula: JAM, SIR, GHA 1 ea-Pop Reports J-16, J-30, J-27, J-28, M-6	12/12	no
12/9/85	Zaire	Tour of M/MC and Packets #1-5	Dr. Kashala I. Diong School of Public Health (Tulane affiliate) Kinshasa	Schubert/ Krenn	1 ea-Packet #1, 2, 3, (F) 1 ea-Packet #4, 5 (E)	12/9	no
12/10/85	US	Articles on message development for creating in-country training	Mary Debus Needham Porter Novelli Washington, DC	Jimerson	3-Articles from subject boxes 1-Use of radio in FP 1-Using commercial resources 1-FP: its impact 1-Use of radio in soc dev	12/10	no

REQUESTS LOG
JHU/PCS -- MEDIA/MATERIALS COLLECTION

Date Rec'd	Country/ File	Type of Request (Medium/Subject/Audience)	Organization	"Action Person"	Materials Distributed	Date Sent	Follow-up Needed
12/13/85	Turkey	Patient education materials for illiterate to higher level education	Ecvert Erenus National Association of Gynecologists and Obstetrics Ankara	Bell/ Krenn	9-Pamphlets: NGA, GAM, PHI, USA 1-Contraception (E) 1-Without words (E) 1-Print materials for nonreaders 1-Do visual instructions make a difference 1-Communicating with pictures 1 ea-Packets #1, 2 (E)	1/13	no
12/13/85	Turkey	Tour of M/MC, sample Packets and materials on communication strategies for visitor to JHU/PCS	Dr. Iandogan Tokgoz Dir-Gen'l of MCH/FP Ministry of Health & Welfare Ankara	Grieser/ Jimerson/ Krenn	1 ea-Packet #1-5 (E) 1 ea-Pop Reports J-16, J-28 1-IEC strategies 1-Using commercial resources 1-UNICEF news 3-Articles from subject boxes	12/13	no
12/17/85	Tunisia	Packet #3 requested in response to Pop Reports blurb	M. Zakaria Ahmed Delegation Regionale de la Famille et de la Population Yataouine	Krenn	1-Packet #3 (F)	1/2	no
12/17/85	El Salvador	Copies of JHU NFP booklets to be used by newly initiated ADS NFP program	Dr. Samuel Castro Gonzalez Asociacion Demografica Salvadorena San Salvador	Payne/ Krenn	1000-JHU/PCS pamphlets: NFP	1/7	no
12/17/85	US	Packet #4 requested in response to Pop Reports blurb	J.I. Hayes Planned Parenthood Association of Champaign County Urbana, IL	Jimerson/ Bell	1-Packet #4 (E)	12/17	no
12/18/85	Ghana	Packet #4 requested in response to Pop Reports blurb	Kofi Amu-Darko Ghana Medical School Korle Bu	Jimerson/ Bell	1 ea-Packets #3, 4, 5 (E)	12/19	no

12

REQUESTS LOG
JHU/PCS -- MEDIA/MATERIALS COLLECTION

Date Rec'd	Country/ File	Type of Request (Medium/Subject/Audience)	Organization	"Action Person"	Materials Distributed	Date Sent	Follow-up Needed
12/19/85	Mexico	Packet #3 requested in response to Pop Reports blurb	Leonardo Reyes Silva Consejo Estatal de Poblacion La Paz, Baja California Sur	Krenn	5-Packet #3 (S)	1/2	no
12/20/85	Bolivia	Background materials on FP and sample pamphlets and posters showing a variety of formats, for advertising firm working with COF	Franz Avila Avila Publicidad La Paz	Payne/ Krenn	1 ea-Packets #1, 2, 3 (S) 1 ea-Packets #4, 5 (E) 1-100 preguntas 1-Contraception (S) 6-Slides: PER, GUA, MEX 11-Pamphlets: USA, MEX, COS, DRP, ELS, PCR 4-Referral cards: MEX, PER 1-FP: its impact (S) 1-Pop Reports J-27 (S) 10-Radio scripts from Latin America	1/14	no
12/20/85	Zambia	Request for visual aids on FP methods and information on materials available from JHU/PCS	Francis Tembo Lutepu Chifusa Rural Health Centre Choma	Lynn/Bell	1 ea-Packets #1, 2, 3, 4 (E) 1-JHU/PCS film list 1-IPPF flipchart	12/20	no
12/20/85	Africa	Blank audiocassettes and film for trip to Gabon, Zimbabwe and Kenya	Wilma Lynn JHU/PCS	Krenn	3-Audiocassettes 2-Rolls of film	12/20	no