

AGENCY FOR INTERNATIONAL DEVELOPMENT PROJECT DATA SHEET		1. TRANSACTION CODE <input checked="" type="checkbox"/> A = Add <input type="checkbox"/> C = Change <input type="checkbox"/> D = Delete		Amendment Number _____		DOCUMENT CODE 3			
2. COUNTRY/ENTITY Worldwide				3. PROJECT NUMBER 936-3034					
4. BUREAU/OFFICE S&T/POP				5. PROJECT TITLE (maximum 40 characters) Family Planning Enterprise					
6. PROJECT ASSISTANCE COMPLETION DATE (PACD) MM DD YY 1 2 3 1 9 2			7. ESTIMATED DATE OF OBLIGATION (Under 'B.' below, enter 1, 2, 3, or 4) A. Initial FY 8 5 B. Quarter 4 C. Final FY 9 0						
8. COSTS (\$000 OR EQUIVALENT \$1 =)									
A. FUNDING SOURCE		FIRST FY			LIFE OF PROJECT				
		B. FX	C. L/C	D. Total	E. FX	F. L/C	G. Total		
AID Appropriated Total		(3,500)		(3,500)	(39,321)		(39,321)		
(Grant)		()	()	()	()	()	()		
(Loan)		()	()	()	()	()	()		
Other U.S.	1. Buy-ins	(1,900)			(1,900)				
	2.								
Host Country									
Other Donor(s)									
TOTALS		3,500		3,500	(39,321)		(39,321)		
9. SCHEDULE OF AID FUNDING (\$000)									
A. APPROPRIATION	B. PRIMARY PURPOSE CODE	C. PRIMARY TECH. CODE		D. OBLIGATIONS TO DATE		E. AMOUNT APPROVED THIS ACTION		F. LIFE OF PROJECT	
		1. Grant	2. Loan	1. Grant	2. Loan	1. Grant	2. Loan	1. Grant	2. Loan
(1) PN	440	440		23,595		39,321		39,321	
(2)									
(3)									
(4)									
TOTALS				23,595		39,321		39,321	
10. SECONDARY TECHNICAL CODES (maximum 6 codes of 3 positions each)							11. SECONDARY PURPOSE CODE		
12. SPECIAL CONCERNS CODES (maximum 7 codes of 4 positions each)									
A. Code									
B. Amount									
13. PROJECT PURPOSE (maximum 480 characters)									
The purpose of the Family Planning Enterprise Project is to increase the delivery and use of acceptable, affordable family planning services through private sector sources.									
14. SCHEDULED EVALUATIONS Interim MM YY MM YY Final MM YY 0 5 8 7 0 6 8 9					15. SOURCE/ORIGIN OF GOODS AND SERVICES <input checked="" type="checkbox"/> 000 <input type="checkbox"/> 941 <input checked="" type="checkbox"/> Local <input type="checkbox"/> Other (Specify)				
16. AMENDMENTS/NATURE OF CHANGE PROPOSED (This is page 1 of a _____ page PP Amendment) Extend the project for one year to amend the final year of obligation to FY 90 to allow funding to come up to contract level authorized and amend the project assistance completion date to extend the period for reimbursement of expenditures under this contract DPE-3034-C-00-5072 for the Enterprise Project; approve up to \$1,900,000 in buy-ins.									
17. APPROVED BY		Signature Duff G. Gillespie 					18. DATE DOCUMENT RECEIVED IN AID/W, OR FOR AID/W DOCUMENTS, DATE OF DISTRIBUTION		
		Title Agency Director for Population			Date Signed MM DD YY 1 7 1 8 8 9		MM DD YY		

AGENCY FOR INTERNATIONAL DEVELOPMENT

WASHINGTON, D.C. 20523

18 JUL 1989

ACTION MEMORANDUM FOR THE SENIOR ASSISTANT ADMINISTRATOR
FOR SCIENCE AND TECHNOLOGY

FROM: S&T/POP, Duff G. Gillespie 

SUBJECT: Family Planning Enterprise, Project No. 936-3034

Action: Your approval is required for an amendment to the authorization for the Family Planning Enterprise Project No. 936-3034 to establish an approved level for buy-ins; an extension of the final year of obligation; and an extension of the project assistance completion date.

Discussion: The Family Planning Enterprise project was authorized on May 28, 1985 for a period of five years in an amount not to exceed \$39,321,000. Fiscal year 1990 funding is required in order to carry out the activities already planned and to bring the obligation up to the level of the contract. Cumulative obligations to date total \$23,595,361 of which \$1,463,361 are buy-ins from other A.I.D. offices and field Missions. This amendment will establish an approved level for buy-ins which would include the amount already obligated and \$400,000 anticipated in FY 89 and FY 90; extend the final year of funding to FY 90 and extend the project assistance completion date for one year to December 31, 1992 to allow for a subsequent extension of the JSI contract. This would not increase the total amount authorized for the project or the John Snow Inc. contract.

Recommendation: That you sign the attached Project Authorization Amendment and revised Project Data Sheet.

Attachments:

1. Project Authorization Amendment
2. Project Authorization dated 5/28/85 with original Project Data Sheet
3. Revised Project Data Sheet

AUTHORIZATION AMENDMENT


Name of Country: Interregional

Project Title: Family Planning Enterprise
Project No: 936-3034

1. Pursuant to Section 104 of the Foreign Assistance Act of 1961, as amended, subject authorization was signed May 28, 1985. This authorization is hereby amended as follows:


- a) the final year of obligation is changed from FY 1989 to FY 1990 and the Project Assistance Completion Date to 12/31/92;
- b) up to \$1,900,000 may be contributed to this project by other A.I.D./W Offices and A.I.D. field Missions.

2. The authorization cited above remains in force except as hereby amended.


N. C. Brady
Senior Assistant Administrator, S&T

7/26/89
Date

Clearances:

S&T/POP/FPSD:MNorton DRAFT II Date 6/7/89
S&T/POP/FPSD:DLiberi DRAFT II 6/9/89: DRAFT III Date 6/27/89
S&T/POP:KKosar DRAFT II 6/9/89: DRAFT III Date
S&T/POP:SClark DRAFT II 6/9/89: DRAFT III Date 7/17/89
S&T/PO:DSeldon  Date 7/17/89
GC:STisa DRAFT with Changes 6/7/89; DRAFT III Date 6/27/89 Phone

S&T/POP/FPSD:MSeliskar:6547Y 5/31/89:6/7/89;6/28/89