

PD-ABC-975

<b>AGENCY FOR INTERNATIONAL DEVELOPMENT</b> <b>PROJECT DATA SHEET</b>	<b>1. TRANSACTION CODE</b> <input type="checkbox"/> A = Add <input checked="" type="checkbox"/> C = Change <input type="checkbox"/> D = Delete	Amendment Number <u>2</u>	<b>DOCUMENT CODE</b> <u>3</u>						
<b>2. COUNTRY/ENTITY</b> Worldwide	<b>3. PROJECT NUMBER</b> <input type="text" value="936-5831"/>								
<b>4. BUREAU/OFFICE</b> S&T/ED	<b>5. PROJECT TITLE (maximum 40 characters)</b> <input type="text" value="Develop. Commun. Clearinghouse II"/>								
<b>6. PROJECT ASSISTANCE COMPLETION DATE (PACD)</b> <table style="width:100%; text-align: center;"> <tr> <td>MM</td><td>DD</td><td>YY</td> </tr> <tr> <td>  0   6   3  </td> <td>  0   9   4  </td> <td></td> </tr> </table>	MM	DD	YY	0   6   3	0   9   4		<b>7. ESTIMATED DATE OF OBLIGATION</b> (Under 'B', below, enter 1, 2, 3, or 4)  A. Initial FY <input type="text" value="88"/> B. Quarter <input type="text" value="3"/> C. Final FY <input type="text" value="93"/>		
MM	DD	YY							
0   6   3	0   9   4								

8. COSTS (\$000 OR EQUIVALENT \$1 = )						
A. FUNDING SOURCE	FIRST FY			LIFE OF PROJECT		
	B. FX	C. L/C	D. TOTAL	E. FX	F. L/C	G. TOTAL
AID Appropriated Total						
(Grant)	( )	( )	( )	( 1,633 )	( )	( 1,633 )
(Loan)	( )	( )	( )	( )	( )	( )
Other U.S. 1. Missions				652		652
2.						
Host Country						
Other Donor(s)						
<b>TOTALS</b>				2,285		2,285

9. SCHEDULE OF AID FUNDING (\$000)									
A. APPROPRIATION	B. PRIMARY PURPOSE CODE	C. PRIMARY TECH CODE		D. OBLIGATION TO DATE		E. AMOUNT APPROVED THIS ACTION		F. LIFE OF PROJECT	
		1 Grant	2 Loan	1. Grant	2. Loan	1. Grant	2. Loan	1. Grant	2. Loan
(1) EH	EDPE	DCO		794		330		1,609	
(2) DFA				24				24	
(3)									
(4)									
<b>TOTALS</b>				818		330		1,633	

<b>10. SECONDARY TECHNICAL CODES (maximum 6 codes of 3 positions each)</b>	<b>11. SECONDARY PURPOSE CODE</b>
<b>12. SPECIAL CONCERNS CODES (maximum 7 codes of 4 positions each)</b> A. Code B. Amount	

**13. PROJECT PURPOSE (maximum 480 characters)**  
 To provide comprehensive information services covering educational technology applications, new developments, and policy guidance for A.I.D. and LDC officials and researchers on education and training.

<b>14. SCHEDULED EVALUATIONS</b> <table style="width:100%; text-align: center;"> <tr> <td>Interim</td> <td>MM</td><td>YY</td> <td>MM</td><td>YY</td> <td>Final</td> <td>MM</td><td>YY</td> </tr> <tr> <td></td> <td>  0   6  </td> <td>  9   3  </td> <td></td> <td></td> <td></td> <td></td> <td></td> </tr> </table>	Interim	MM	YY	MM	YY	Final	MM	YY		0   6	9   3						<b>15. SOURCE/ORIGIN OF GOODS AND SERVICES</b> <input type="checkbox"/> 000 <input type="checkbox"/> 941 <input type="checkbox"/> Local <input type="checkbox"/> Other (specify)
Interim	MM	YY	MM	YY	Final	MM	YY										
	0   6	9   3															

**16. AMENDMENTS/NATURE OF CHANGE PROPOSED (This is page 1 of a \_\_\_\_\_ page PP Amendment.)**  
 To increase the authorized centrally-funded LOP from \$1,303,000 to \$1,633,000.

<b>17. APPROVED BY</b>	Signature <div style="text-align: center; font-family: cursive; font-size: 1.2em;">Samuel S. Rea</div>	<b>18. DATE DOCUMENT RECEIVED IN AID/W, OR FOR AID/W DOCUMENTS, DATE OF DISTRIBUTION</b> <table style="width:100%; text-align: center;"> <tr> <td>MM</td><td>DD</td><td>YY</td> </tr> <tr> <td>  0   2  </td> <td>  2   7  </td> <td>  9   1  </td> </tr> </table>	MM	DD	YY	0   2	2   7	9   1
	MM		DD	YY				
0   2	2   7	9   1						
Title Samuel S. Rea, Director, S&T/ED	Date Signed <table style="width:100%; text-align: center;"> <tr> <td>MM</td><td>DD</td><td>YY</td> </tr> <tr> <td>  0   2  </td> <td>  2   7  </td> <td>  9   1  </td> </tr> </table>	MM	DD	YY	0   2	2   7	9   1	
MM	DD	YY						
0   2	2   7	9   1						

MAR 11 1991

**ACTION MEMORANDUM FOR THE AGENCY DIRECTOR FOR HUMAN RESOURCES  
BUREAU FOR SCIENCE AND TECHNOLOGY**

**FROM:** S&T/ED, Sam Rea *SR*  
**SUBJECT:** Project Authorization Amendment #2 for  
Development Communication Clearinghouse II

Problem: The centrally-funded Development Communication Clearinghouse II (936-5831) was authorized on April 1, 1988. Action is required to increase the centrally-funded LOP total from \$1,303,000 to \$1,633,000.

Discussion: The authorized level of core funding for the project needs to be increased to realign an imbalance between core funds and buy-ins. The original authorization envisioned a high level of buy-ins (about \$700,000 of the total \$2,000,000), but at the contracting stage, the RFP called for bidders to plan for only four person-months of buy-ins for technical assistance, at about \$60,000. At the time the contract was awarded, since ample total funding was authorized, it went unnoticed that the core funding portion projected for the contract would have exceeded the authorization for core funding by \$330,000. (The low level of proposed buy-ins caused the total contract amount to be nearly \$400,000 below the total project authorization.) This amendment to the authorization will allow core funding to be increased by the \$330,000 difference between the original core authorization and the amount projected in the contract. At no time has the amount obligated exceeded the amount authorized.

We project the following pattern of S&T core funding obligations:

Obligations to 12/31/90:	\$ 817,643
FY 91 remaining	190,000
FY 92	325,000
FY 93	300,000
	-----
TOTAL	\$1,632,643

Recommendation: That you sign the attached Project Amendment #2.

**Attachments:**  
Project Authorization Amendment  
Project Data Sheet

*-2'*

## Project Authorization Amendment Number 2

Name of Project: Development Communication Clearinghouse II

Number of Project: 936-5831

Country: Worldwide

Pursuant to Sections 105 and Development Fund for Africa (DFA) of the Foreign Assistance Act of 1961, as amended, the Development Communication Clearinghouse II project was authorized on April 1, 1988. That authorization is hereby amended as follows:


The authorized centrally-funded life-of-project funding is increased from \$1,303,000 to \$1,633,000.

The authorization cited above remains in force except as hereby amended.

Signature   
S&T/HR, Antonio Gayoso

Date March 26, 91

Clearance:

S&T/PO, DSheldon	<u></u>	Date	<u>3/22/91</u>
GC/CP, CStephenson	<u>draft</u>	Date	<u>3/5/91</u>
<i>for</i> S&T/HR, RMcClusky	<u></u>	Date	<u>3/26/91</u>

S&T/ED:LWhite:JHoxeng:1/30/91:Rev:2/26/91:3/19/91:PAFCLHS1

49