

PD-ABH-211

ISN 85290

UNCLASSIFIED

**UNITED STATES INTERNATIONAL DEVELOPMENT COOPERATION AGENCY
AGENCY FOR INTERNATIONAL DEVELOPMENT
Washington, D. C. 20523**

PERU

PROJECT PAPER

UPPER HUALLAGA AREA DEVELOPMENT
AMENDMENT NUMBER 7

AID/LAC/P-839
CR-082, 289, 544,
778, 779

PROJECT NUMBER: 527-0244

UNCLASSIFIED

PROJECT DATA SHEET

1. TRANSACTION CODE

A = Add
 C = Change
 D = Delete

Amendment Number
Seven

DOCUMENT CODE
3

2. COUNTRY/ENTITY

PERU

3. PROJECT NUMBER

527-0244

4. BUREAU/OFFICE

LAC

05

5. PROJECT TITLE (maximum 40 characters)

Upper Huallaga Area Development

6. PROJECT ASSISTANCE COMPLETION DATE (PACD)

MM DD YY
06 30 94

7. ESTIMATED DATE OF OBLIGATION
(Under "B" below, enter 1, 2, 3, or 4)

A. Initial FY 81 B. Quarter 4 C. Final FY 93

8. COSTS (\$000 OR EQUIVALENT \$1 =)

A. FUNDING SOURCE	FIRST FY 81			LIFE OF PROJECT		
	B. FX	C. L/C	D. Total	E. FX	F. L/C	G. Total
AID Appropriated Total	5,058	10,692	15,750	11,281	19,969	31,250
(Grant)	(750)	(--)	(750)	(6,973)	(9,277)	(16,250)
(Loan)	(4,308)	(10,692)	(15,000)	(4,308)	(10,692)	(15,000)
Other U.S.						
1.						
2.						
Host Country	--	8,500	8,500	--	20,358	20,358
Other Donor(s)						
TOTALS	5,058	19,192	24,250	11,281	40,327	51,608

9. SCHEDULE OF AID FUNDING (\$000)

A. APPROPRIATION	B. ACTIVITY CODE	C. ACTIVITY CODE		D. OBLIGATIONS TO DATE		E. AMOUNT APPROVED THIS ACTION		F. LIFE OF PROJECT	
		1. Grant	2. Loan	1. Grant	2. Loan	1. Grant	2. Loan	1. Grant	2. Loan
(1) ESF		AGIF	INOC	11,350	--	1,400	--	12,750	--
(2) DA				3,500	15,000	--	--	3,500	15,000
(3)									
(4)									
TOTALS				14,850	15,000	1,400	--	16,250	15,000

10. SECONDARY TECHNICAL CODES (maximum 6 codes of 3 positions each)

11. SECONDARY ACTIVITY CODE

12. SPECIAL INTEREST CODES (maximum 7 codes of 4 positions each)

A. Code	NAR	PBL	RUR	CON	PRT	DEC	TWN
B. Amount	25,312	28,281	30,375	4,750	2,969	1,188	875

13. PROJECT PURPOSE (maximum 480 characters)

The purpose is to strengthen local government and community participation in the alternative development process, improve physical and social infrastructure and promote agricultural activities which will replace illicit crops.

14. SCHEDULED EVALUATIONS

Interim MM YY MM YY Final MM YY
07 91 09 92 03 94

15. SOURCE/ORIGIN OF GOODS AND SERVICES

000 941 Local Other (Specify) 935

16. AMENDMENTS/NATURE OF CHANGE PROPOSED (This is page 1 of a 1 page PP Amendment.)

Increase in LOP funding as approved in State 015456 dated 1/18/93 and State 045025 dated 2/12/93.

Mission Controller has reviewed and concurs with the methods of implementation and financing included herein.

James B. Sanford
James Sanford, Controller

17. APPROVED BY

Signature

George A. Wachtenheim

Title

Mission Director

Date Signed

MM DD YY

09 21 93

18. DATE DOCUMENT RECEIVED IN AID/W, OR FOR AID/W DOCUMENTS, DATE OF DISTRIBUTION

MM DD YY

11 11 93

PROJECT AUTHORIZATION

Amendment No. 7

Name of Country: Peru
Name of Project: Upper Huallaga Area Development
Number of Project: 527-0244
Number of Loan: 527-T-077


1. Pursuant to the Foreign Assistance Act of 1961, as amended, the Upper Huallaga Area Development Project for Peru was authorized on September 8, 1981, and amended on January 6, 1982, June 25, 1986, September 30, 1988, August 23, 1991, December 21, 1992 and again on February 11, 1993 (the "Authorization"). That Authorization is hereby further amended as follows:

- a. Delete Paragraph 1 in its entirety, and substitute in lieu thereof the following:

"1. Pursuant to Sections 103 and 531 of the Foreign Assistance Act of 1961, as amended, I hereby authorize the Upper Huallaga Area Development Project for Peru (the "Cooperating Country") involving planned obligations of not to exceed Fifteen Million United States Dollars (\$15,000,000) in loan funds ("Loan") and Sixteen Million Two Hundred Fifty Thousand United States Dollars (\$16,250,000) in grant funds ("Grant"), over a thirteen (13) year period from date of authorization, subject to the availability of funds in accordance with the A.I.D. OYB/allotment process, to help in financing foreign exchange and local currency costs for the Project. The planned life of the Project is twelve years and nine months from the date of initial obligation."

2. Except as expressly modified or amended hereby, the Authorization remains in full force and effect.

Date: 9/21/93



George A. Wachtenheim
Director
USAID/Peru

PDP:ECVarillas:glp

Clearances: PDP: JBoyer 

ORD: HWing 

CONT: JSanford 

DD: DBoyd

RLA: JBorns E-mail attached (6/1/93)