



PL 11-11-93

ADRA

October 28, 1993

Adventist
Development and
Relief Agency
International

12501 Old Columbia Pike
Silver Spring, MD 20904
(301) 680-6550
(301) 680-6557 - Fax
Telex 440186 ADAY-UI

Agency for International Development
POL/CDIE/DI
Washington, D.C. 20523-1802

Re: Quarterly Reports for Child Survival VII - Uganda
OTR #PDC-0500-A-00-1097-00

Dear Sir:

Enclosed please find two copies of four quarterly reports sent to us by ADRA Uganda for 1993.

These have been sent to us as two semester reports, each of which covers two quarters.

We realize that reports for each quarter should be compiled and sent separately and have requested the country office to follow this procedure in the future.

Thank you for your attention to this matter.

Sincerely,

Milton McHenry
Senior Manager

MM:jl

Enclosures

10-AE 1-909

A REPORT OF CHILD SURVIVAL ACTIVITIES COVERING
THE PERIOD FROM OCTOBER 1st, 1992 -MARCH 31,
1993.

86 319

MEMBERS OF STAFF:-

- | | |
|----------------------|--------------------------------------------|
| - Musoke Sebakigye | - Project Director |
| - Lilian Meredith | - Project Co-ordinator |
| - Annitah Namuyiga | - Technical Advisor (EPI & CDD) |
| - Deborah Saka | - Technical Advisor (FP & NUTRITION) |
| - John Kiyimba | - Training Officer |
| - Laban Rutareberwa | - Incharge Agriculture & Kitchen Gardening |
| - Beverly Chapman | - H/S Co-ordinator |
| - Ruth Wakabi | - Secretary |
| - Andrew Semambo | - Supervisor - Kalagala Sub-county |
| - Charles Musoke | - Supervisor - Ziobwe-Sub county |
| - Livingstone Luggya | - Driver |
| - Dan Kalimu | - Driver |

ACTIVITIES:-

I. Trainer of Trainers (TOT) Workshop Phase II

During the month of October, 1992 from 11th - 16th, a Trainer of Trainers (TOT) II Workshop for Kalagala was organised and conducted at Namugongo Retreat Centre. The course objectives were:-

- 1) Effective Communication.
- 2) Factors Governing and affecting Adult learners.
- 3) Teaching Methods - i.e. Starters/Codes and used of SHOWED Questions.
- 4) Lesson Planning - covering Micro-Teaching and Actural Teaching
- 5). Design Train/Workshop for CHWs.

II. Selection of VHWs.

After this training, Trainers were involved in the selection of Village Health Workers and these Village Health Workers (VHW) were selected according to the number of Homes each one responsible for 20 homes or less.

III. Health Information Seminar (HIS).

A ten days Health Information Seminar was conducted by Sharon Tobing from Sunday. This Seminar took place from 19th November to 3rd December. It was aimed at putting Child Survival Staff in line with the Health Information system required as per the Project Proposal.

Key Messages considered in this Seminar:-

- Basic Information to communicate to a Mother in each of the Project Interventions.
- Types of Registers to be used in tracing Mothers and children in the community.
- Home Visiting Guidance forms to be used by Village Health Workers when visiting Mothers in the community.
- Summary forms to be used by Trainers ^{or} the Sub-county supervisors for reporting purposes to higher offices.
- Census forms.

IV. Launching of the Child Survival Project.

On 21st January, 1993, the Child Survival Project was officially launched by the Minister of Health Dr. Makumbi also accompanied by the Minister of State in President's office for Rehabilitation of Luweero Triangle.

In his speech, the Minister of Health who was the Guest of Honour, expressed appreciation for the presence of ADRA in Uganda especially with its contribution towards the Maternal and Child Health. The Minister went on and stressed that the Government already launched a campaign for the immunisation of children under 5 years and Mothers of the Child bearing age. He expressed concern that over 110 children out of a 1000 die before their 1st birth day and over 180 die before their fifth birth day.

Reaching to the comment from the community members that he is the first Minister of Health to visit the two Sub-counties out of time in memory, Dr. Makumbi said that he has always feared to visit the people when he has nothing to present. But now that ADRA has organised something in the Area, he feels proud to come and visit. Also he said that the Government is only ready to work with organised communities and people who are ready to participate in organising and up-lifting their own Health.

The Director - Child Survival Project, Mr. Musoke Sebakiye presented a report explaining the project objectives, summary of the findings of the Baseline survey, and briefly how the project is planning to achieve its objectives. During this occasion, a total number of 24 bicycles were distributed. 16 to the Trainers and 2 bicycles to each clinic in the Sub-county to strengthen immunization.

Present were:-

- David Pucket - USAID Advisor for Child Survival Programmes in Uganda.
- Dr. Walembe N. - Executive Secretary - Uganda Union SDA
- Barry Chapman - ADRA Director - Uganda.
- Dr. Lester Wright - Health Consultant - Loma Linda, University U.S.A.
- Mr. Wangima - District Administrator (Luweero).
- Miss Birabwa Kiwanuka - Council Member NRC - Representative for women Luweero District.
- Dr. Sessanga - District Medical Office - Luweero.

- Mr. Katweere - County Chief - Wabusaana.
- Mr. Deo Nsereko - Chairman RC V - Luweero District.
- Mr. H. Kibuuka - Education Director - Eastern Africa Division
- Dr. M. Golola - Principle - Bugema Adventist College
- Mr. P. Sebiranda - Headmaster - Bugema Secondary School
- Miss Kayondo - Representative UPMB.
- RC Officers in the sub-counties, Members of the Village Health Committees, Trainers, Promoters, and members of the community at large.

V. Trainer of Trainers Workshop III for Kalagala.

The workshop was conducted from 27th January, to 5th February, 1993 at Bugema in the Child Survival office. Each morning, participants were picked from their respective places to the Training centre.

The workshop was mainly addressing the rent activities as per Project proposal.

Objectives:

- The CHW Supervisor to understand his/her role and those of the VHC and Promoter.
- CHW Supervisor understand the role of the Promoter in EPI and CDD.
- CHW Supervisor can conduct a Census.
- CHW Supervisor can conduct Promoter Training.
- CHW Supervisor can support the Promoter' in his/her area with visits and feed-backs.
- CHW Supervisor can obtain needed information of the Promoter Records.

VI. After TOT III - All Trainers got involved in the Training of Promoters from 10th February, 1993. This Training continued for 3 weeks and during the Training ADRA Staff made a programme to follow up the Trainers in order to assist them when necessary.

After the training of Promoters, the CHW Supervisors and the Promoters were involved in the Census. Following this training which was mainly focussing on EPI and CDD - Reports from the clinics indicate an increase in the turn up of Mothers for immunization. Actual figures for the month of March are not yet compiled by the time this report was written.

VII. Revolving Loans:-

A revolving loan fund was created for the Trainers (CHW Supervisors) in order to avoid dependency on ADRA and considering sustainability of the project after the three years.

Trainers were asked to make projects of their own ability and we have decided to fund them, using the money which had been budgeted as salary for CHW Supervisors.

Below is the list of Trainers and their types of project they are carrying out:-

1. Kasirye Mike - 2 Acres of Garden peas
2. Fatuma Nantege - 1 Acre Capsicum
3. Mawejjo Kaim - 3 Acres of S. Potatoes
4. Emmy Katamba - 2 Acres of Hot Pappers
5. L. Sseekanjako - 2 Acres of Green Pepper
6. Farida Kiiza - 3 Acres of Beans plus Maize
7. Musisi D. - One Hifer
8. Nsubuga G. - " "
9. Kato Musoke - " "
10. Kityo J. - A Shop
11. John Katweere - 2 Acres of Gren Peper
12. Robert Lutaya - Coffee buying
13. Joseph Mawanda - A shop
14. Hebert Lubwama - Agriculture
15. J. Nakasujja - A Poutry
16. G. Nsubuga - One Hifer
17. Rehema Kaaya - A Poultry

Also ADRA has contacted Shell company Uganda to supply us with seedlings for Red papper. This papper has been distributed in all of our communities in Kalagala as an income generating activity to help the people out of poverty.

This message has been carried out in the whole sub-county and many people have welcomed the programe. Shell company is willing to buy all the product.

Selection of VHC and Trainers in Zirowe.

The selection of village health committees and trainers for Zirowe was conducted from 16th to 26th February, 1993. A total number of 16 village health commettees were selected at Sub-parish levels. Community members were mobilized by RC Officers and Chiefs and the Committee members were selected democratically by the showing of their hands, or lying behind candidates of their own choice.

Each committee is generally made up of 11 members with at least 6 women. A total number of 19 Trainers were selected. In some parishes we had 3 Trainers selected depending on the number of Homes in that Area. A Trainer is expected to supervise about 400 Homes.

Training Village Health Committees:

Training of Village Health Committees was conducted from 15th to 26th March, 1993. This was a one day's seminar covering:-

- What is ADRA.
- What is Child Survival and its objectives in Zirobwe.
- Health and Development - Mainly considering - factors affecting development in a Community.
- Roles and Qualities of a UHC, Trainer, and VIW.
- Prevention and Cure.

Signed,



Musoke Sebakigye,
Director.

rw.