

PD-ABT-254

**FIFTH PROGRESS REPORT**  
**TOWARDS NEW HORIZONS PROJECT**

**OCTOBER – DECEMBER 2000**

**FEBRUARY 2001**

**Prepared by:**  
**The Centre for Development and Population Activities**  
**USAID/Cairo Grant Number 263-G-00-00-00003-00**

## I. Introduction

This is the fifth quarterly report produced under the Towards New Horizons Project. The report summarizes activities taking place during the reporting period October 1 – December 31, 2000.

### **PROJECT OVERVIEW**

The Towards New Horizons Project was approved by USAID/Cairo on November 1, 1999. It is a 33-month follow on to the Partnership Projects for Girls and Young Women, which was approved by USAID/Cairo in September 1994. Like its predecessor, it both **delivers training and technical assistance services and serves as an umbrella grant - with CEDPA playing a leadership and advisory role - to Egyptian sub-grantee partners.** The Partners are responsible for implementing various components of the project to carry out advocacy and deliver training and services for girls and young women living in under-served areas. While it maintains its emphasis on Upper Egypt, the service delivery area has expanded to the Cairo area, the Delta, Alexandria and the Northern Sinai and is no longer geographically bound.

### **Goal**

The goal of the Toward New Horizons Project is to improve the health and educational status of girls and young women living in Egypt and expand their life options. The project is meant to strengthen and expand services at the community level, while simultaneously mobilizing leaders to advocate for gender equity and promote a policy environment favorable to the needs of girls and young women.

### **Purpose**

Advancing gender equity for girls and young women through increased access, choices and participation will be measured by:

- Increased availability and access to resources allocated to girls' and young women's development; and
- Change in attitudes resulting in broader choices for young women within their families and communities.

*Strategic Objectives* include the following:

- To increase girls' participation in formal basic education.
- To strengthen the capacity of NGOs to implement and advocate for quality, sustainable programs for girls and young woman.
- To improve life skills, self-confidence and health awareness of girls and young women.

## II. SUMMARY OF PROJECT PROGRESS

Below is a summary of the key accomplishments for the period October 1 – December 31, 2000. Table 1 provides a summary of progress in achieving benchmarks during the three months of Quarter 1 of Project Year 2.

### KEY ACCOMPLISHMENTS

#### 1- To Increase girls' participation in formal basic education

- An award was granted to CEOSS for 1449 beneficiaries among which 80% is girls. The grant covers three sites in Cairo and five villages in Minya.

#### 2- To strengthen the capacity of NGOs to implement and advocate for quality, sustainable programs for girls and young woman

- Celebration of the third anniversary of the "*New Horizons' Day*" took place at the Gezira Sheraton on October 19<sup>th</sup>, 2000. The celebration this year was honored by the presence of Ambassador Moushira Khattab, Secretary General of the National Council for Childhood and Motherhood, and the respected movie star Nour El-Sherif. The 200 attendees represented government and non-governmental organizations, donor agencies as well as the business sector. The celebration which lasted 2 hours included interviews with three beneficiaries from Qena, Alexandria and Sohag who spoke about their personal successes after participating in CEDPA programs. A play presented by the young men of Abguig in Fayoum governorate cheered the audience and presented very well articulated messages on early marriage, environment, elections and many other issues. Also, a poem was delivered by a girl from Qena with the title, "I Have The Right". The event was covered in the "Al-Ahram" and "Al-Akhbar" national newspapers.
- Training on "*Project Design*" took place at Flamenco Hotel in Cairo for 4 days (25 – 28 October 2000). The training was conducted by Mr. Mohsen Abu Seif and was attended by 24 participants from 6 Governorates. The training aimed to prepare NGO members to design projects and carry out all its activities. The target audiences were NGO board members and managers in charge of developing and managing project activities and NGO staff implementing project activities. The training covered several points as Appreciative Inquiry; Assessing the Community Needs; Developing the Problem Tree; Developing an Action Plan; Developing Indicators; Monitoring & Evaluation; and finally Developing Budgeting. Sessions were designed based on the process of experiential learning. Each session allowed the participants to reflect on the information and skills they got from their own life experiences and from the training in order to apply these new concepts. The training will be followed by another training on "*Proposal Writing*".
- Two Regional Network Meetings were held, the first meeting was in Beni Suef on November 18, 2000 and was organized by Institute of Cultural Affairs (ICA), Beni Suef and attended by 41 participants representing 20 NGOs/CDA members in the Network in Beni Suef and Fayoum.

The second meeting was in Sohag on November 25, 2000 and was organized by Children with Special Needs (CSN), Sohag and attended by 30 participants representing 8 NGOs/CDAs members in the Network in Sohag and Minya in addition to 3 new NGOs in Sohag. The purpose of the two meetings was to exchange experiences between NGOs and to share achievements in implementing the New Horizon Program. Also, the challenges and obstacles faced by NGOs during the implementation were discussed and reviewed and solutions suggested. The lessons learned and future plans for each NGO were also presented and discussed during the two meetings.

- Two candidates from our New Horizon Network and one staff member attended training on “*Introduction To Development*” organized by Tallat Harb Training and Consultation Center to build their capacity to better serve their NGOs and communities. The training took place in Cairo at the Center’s premises for 11 days (4 –16 November 2000). The aim of the course was to introduce participants to a people-based approach to development and to encourage critical awareness of underlying philosophical themes. Short input sessions were reinforced with participatory group work, giving the participants the chance to explore the ideas from a personal perspective or experience, and that of their individual organizations.
- 2000 copies of ‘Isharaqah’ newsletter were produced and disseminated

### **3- To improve the life skills, self-confidence and health awareness of girls and young women**

- Conducted a workshop with our partner CDAs in the Positive Deviancy Project to report on activities during the last phase and their plans for the coming period. It was decided that one of the best strategies to link the different activities is to form a network of Positive Deviants from CDA members, community leaders, identified Positive Deviants and possibly some PD young girls. This network will then implement all the activities (artistic competition, home visits, etc.) The main target of this network is families with girls at risk of being circumcised, and to track the number of at-risk girls who are circumcised and how many are saved.
- A monitoring visit was paid to Young Moslem Women Association in Areish. The purpose of the visit was to monitor and follow up the program of the literacy class in Ein El Godayrat for 20 beneficiaries. Their age ranges from 12 to 40 years old. Unfortunately, the level of the beneficiaries is not promising.
- Delivery of the New Horizons 3<sup>rd</sup> round to four organizations as follows: ITRFP, ICA, Poverty Alleviation Project( PAP) and FEDA –YMCA. The training covered the following areas: Adolescence , Violence Against Women, Marriage, Pregnancy and Motherhood, Family Planning and Transmitted Diseases. The 3<sup>rd</sup> round starts by giving a scientific background on all the above mentioned topics delivered by a Gynecologist, followed by practice of all the sessions in the manual by the facilitators to ensure quality of the delivery.
- Attended an FGM Task Force meeting at ITRFP in Alex. The workshop aimed at modifying an already existing book called “Towards a Better Life” by Magdy

Helmy and Seham Abd El-Salam to be used as a training manual tackling the Reproductive Health issues including FGM and VAW.

- A total of 30 facilitators from Aswan were trained on the first half of the first manual of the New Horizons Program. The facilitators are with the Center for Egyptian Family Development in Aswan. By the end of the five day training, eight facilitators were excluded and 22 facilitators were able to open New Horizons classes.
- An initial plan was made to deliver a refresher of both the first and second round of the New Horizons for CEOSS group in Minya who had received the New Horizons training from CEOSS. However, after discovering that facilitators do not have the basics of the skills a change in plan was made to only deliver the first round of the training. Twenty-five facilitators attended the training, from which twenty-two were selected to be New Horizons facilitators. Additionally, six supervisors were selected out of them to monitor the performance of the facilitators.
- A new group in Alexandria was formed under the ITRFP to receive the New Horizons training. Twenty-nine facilitators were selected from eleven different CDAs in Alexandria and were trained. The twenty-nine facilitators were all selected due to the high quality of initial selection. The facilitators will only open twenty-seven classes since one will be only a supervisor and the two will jointly open one class. Four supervisors were selected to monitor the New Horizons classes.
- The third and fourth workshops in the development of the Awareness Program for Boys and young men were held between 4-16<sup>th</sup> November in the ITRFP in Alexandria. In workshop 3, the field development team was presented to the results of the data gathered through the needs assessment tools developed in the previous workshop: the questionnaire, the test of life skills and the focus groups. Both consultant Dr. Omaila Hamdy and Dr. Hassan Zaki participated in data analysis and presentation. The workshop also introduced participants to various issues pertaining to adolescence through lectures by Dr. Addel Medany: Professor of Psychology and Dr. Adel Abu Zahra, behavior expert. Participants then identified the priority issues to reflect the results of the needs assessment as well as the academic opinion to which they were introduced. In Workshop 4, the process of content development started. Basic life skills and Health/Fitness were the two main units selected for the first round of content development. Under these broad titles, 23 sessions were developed in draft form.
- Held 2-day PDI workshop with staff members and community workers of 2 CDAs (The Red Crescent Society and The Comprehensive Development Association) in Beni Suef Governorate. The objective of the workshop was to prepare the partner CDAs to identify Positive Deviants cases and carry out interviews with them. Communication and interviewing skills were explored through role plays and participatory activities. Fifteen young women from 4 communities participated in the workshop.

- An subgrant award was concluded with CEOSS to cover literacy classes in Zenhom and Kom Ghorab in Cairo and in Tayaba and Bani Ghani in Menia.

#### **4. Disseminate Project Results**

- An award was made to the North South Consultants Exchange to carry out an impact study of the New Horizons Program over the next 9 months. The study will examine the changes in girls' lives brought about by participation in the program. It is being funded under the Enable Project of CEDPA Washington DC.
- Various meetings with NSCE were held in order to examine and revise the instrument for data collection.

#### **5. External Relations (Fund Raising)**

- Prepared a brief funding proposal in Arabic for the First Aid/Health and Hygiene kit to submit to *Ms. Hadia Ghabbour*, General Manager of Sadko Corporation who attended the New Horizons Day and was introduced to the New Horizons program components.

#### **6. Other Activities**

- The country director participated in a three-day ILO workshop to examine the design of economic empowerment projects for woman.
- The country director met with ACDI and the Solidarity Center to discuss the establishment of Child Welfare Committees in Fayoum and the possible role of CDAs
- The country director attended a meeting at NCW to discuss interventions for female head of households. AWSO was presented as a possible intervention.
- CEDPA was represented in a meeting with an informal working group from several organizations, having the objective of identifying indicators to incorporate in the their projects, to measure change in adolescent girls' lives as a result of project activities.
- The country director attended a meeting on gender issues in development at the Swedish Institute in Alexandria. The Minister of Social Affairs presented her WAD's activities.
- During October, CEDPA in collaboration with the Population Council initiated a research study that sought to determine girls' definition of self confidence, self esteem, efficacy and health status. The study will be used to help identify appropriate indicators for the New Horizons evaluation.
- CEDPA, the Population Council, UNICEF and Save the Children continued to meet on determining indicators for change in girls life.

- A field visit was paid to el Wakf CDA in Qena to discuss implementation of micro-credit model. FDF (Family Development Fund) is funded by UNICEF. It is based on Grameen Bank model where a group of five women guarantee each other. It is a great model for CEDPA to reflect on. Further inquiries will be sought from Unicef regarding the interest rate, indicators and MIS system.



**Appendix A:**

**Technical Assistance Activity Report  
OCTOBER - DECEMBER 2000**

**Appendix A: Technical Assistance Activity Report  
(October – December 2000)**

| Staff Member<br>Consultant  | Place                       | Dates        | Purpose   |
|-----------------------------|-----------------------------|--------------|---|
| Samah Said                  | Areish                      | 8 –9 October | To monitor the implementation of a literacy class in Ein El Godayrat and discuss future plans |
| Shahira Hussein             | Alexandria                  | 31 October   | To attend FGM Task Force workshop   |
| Roula El-Saady, Shahira Aly | Bayad El-Arab,<br>Beni Suef | 18 November  | Exchange of experiences, achievements and challenges faced by NGOs - Regional meeting         |
| Roula El-Saady, Shahira Aly | Sohag                       | 25 November  | Exchange of experiences, achievements and challenges faced by NGOs – Regional meeting         |



**Appendix B**

**Training Events  
OCTOBER – DECEMBER 2000**

**Appendix B: Training Events  
October – December 2000**

| DATES            | WORKSHOP TITLE                   | COUNTRY/City                       | # TRAINEES |        | PARTICIPATING ORGANIZATIONS   |
|------------------|----------------------------------|------------------------------------|------------|--------|---|
|                  |                                  |                                    | Male       | Female |   |
| 25–28 October    | Project Design                   | Cairo                              | 14         | 10     | NGOs members in NH Network  |
| 1- 5 October     | NH training                      | Alex                               |            | 15     | ITRFP   |
| 15-19 October    | NH training                      | Beni- Suef                         |            | 37     | ICA   |
| 8 –12 October    | NH training                      | Cairo                              |            | 14     | Poverty Alleviation Project   |
| 15 -19 October   | NH training                      | Aswan                              |            | 19     | FEDA – YMCA   |
| 19 – 23 November | New Horizons Training- Round One | Aswan                              |            | 30     | CEFD (Center for Egyptian Family Development)- Aswan                  |
| 4 – 16 November  | Introduction to Development      | Talaat Harb Training Center, Cairo |            | 2      | CDA Gaafar in Beni Suef, CDA for Children with Special Needs in Sohag |
| 19 – 23 November | NH 1 <sup>st</sup> round         | Etsa center                        |            | 25     | CEOSS   |
| 25 – 26 November | PDI                              | Beni Suef                          |            | 15     | The Red Crescent and the Comprehensive Development                    |
| 26 – 30 November | NH 1st round                     | ITRFP                              |            | 29     | ITRFP   |



## PROJECT BENCHMARKS

Table 1: PROJECT BENCHMARKS Oct. - Dec. 2000

| Objectives  | Indicators   | Previous Total (A) | Current Reporting Period (B)<br>Oct. - Dec. 00 | Bench-marks PY2 |         | Project Bench-marks To Date A + B | Final Project Bench-marks |
|---|--|--------------------|--|-----------------|---------|-----------------------------------|---------------------------|
|   |  |                    |  | Achieved        | Planned |                                   |                           |
| 1.To increase girls' participation in formal basic education  | Primary school scholarships awarded  | 1360               | ongoing  | 1360            | 1500    | 1360                              | 4500                      |
|   | Preparatory school scholarships awarded  | 677                | ongoing  | 677             | 500     | 677                               | 1500                      |
|   | Beneficiaries served by scholarships   | 2037               | ongoing  | 2037            | 2000    | 2037                              | 2000                      |
| 2. To strengthen the capacity of NGOs to implement and advocate for quality, sustainable programs for girls and young women | NGOs and/or CDAs implement the <i>New Horizons</i> program                             | 49                 | 0  | 0               | 30      | 49                                | 70                        |
|   | Regional NGOs trained to provide New Horizons training and follow up                   | 4                  | 1  | 1               | 2       | 5                                 | 3                         |
|   | Facilitators trained and certified to deliver New Horizons program components          | 234                | 0  | 0               | 200     | 234                               | 500                       |
|   | NGO staff trained to manage NH Training (TOT)  | 50                 | 17   | 17              |         | 67                                |                           |
|   | NGO staff trained to manage New Horizons activities                                    | 20                 | 7  | 7               | 60      | 27                                | 140                       |
|   | Copies of newsletter distributed (issued four times per year, 1,000 copies each issue) | 2,550              | 2,000  | 2,000           | 4,000   | 4,550                             | 12,000                    |
|   | Community leaders are trained  | 309                | 61   | 61              |         | 370                               |                           |
|   | Community members are trained  | 2204               | 40   | 40              | 150     | 2244                              | 400                       |
|   | Training Program Developed for community leaders                                       | 1                  | 1  | 1               | 0       | 2                                 | X                         |
|   | Copies of IEC materials disseminated   | 14,290             | 760  | 760             | 3,000   | 15,050                            | 9,000                     |
|   | Special events (I.e. the celebration of Egyptian Women's Day) held on an annual basis  | 1                  | 0  | 0               | 1       | 1                                 | 3                         |
|   | New Horizons Day celebrated on an annual basis   | 0                  | 1  | 1               | 1       | 1                                 | 3                         |
|   | Annual National Partnership Network Conference held                                    | 2                  | 0  | 0               | 1       | 2                                 | 3                         |
| Regional Partnership Network workshops held   | 2  | 2                  | 2  | 8               | 4       | 23                                |                           |

| Objectives   | Indicators   | Previous Total (A) | Current Reporting Period (B)<br>Oct. - Dec. 00 | Bench-marks PY2 |         | Project Bench-marks To Date A + B | Final Project Bench-marks |
|--|--|--------------------|--|-----------------|---------|-----------------------------------|---------------------------|
|  |  |                    |  | Achieved        | Planned |                                   |                           |
|  | NGOs trained in participatory video for social change *                                      |                    |  |                 |         |                                   | 2                         |
|  | NGOs receive subgrants to manage   | 12                 | 1  | 1               | 2       | 13                                | 13                        |
| 3. To improve the life skills, self confidence and health awareness of girls and young women | New Horizons adaptation for Boys and Young Men completed                                     | in progress        |  |                 |         |                                   | X                         |
|  | Girls and young women complete the <b>Basic Life Skills Classes ONLY</b>                     | 801                | 613  | 613             | 2,000   | 1,414                             | 6,000                     |
|  | Girls and young women complete the <b>Basic Life Skills and Reproductive Health Packages</b> | 2,931              | 551  | 551             | 1,000   | 3,482                             | 3,000                     |
|  | <b>TOTAL Girls Completed New Horizons Program</b>  | 3,732              | 1,164  | 1,164           | 3,000   | 4,896                             | 9,000                     |
|  | Boys and young men complete the Basic Life Skills and Reproductive Health packages for males |                    |  |                 |         |                                   | 2,000                     |
|  | Girls and young women complete literacy classes  | 681                | 43   | 43              | 150     | 724                               | 500                       |
|  | Girls and young women complete the skills training program                                   | 385                | 40   | 40              | 150     | 425                               | 500                       |
|  | Regional FGM task forces in operation  | 2                  |  |                 | 2       | 2                                 | 2                         |
|  | NGOs receive training in Positive Deviance Approach to combat FGM                            | 2                  | 2  | 2               | 1       | 4                                 | 2                         |


\* Activity was suspended by MISA




**Appendix C:**

**Key Project Benchmarks Chart  
OCTOBER - DECEMBER 2000**


### SCOLARSHIPS THRU PY2 - 1ST QTR



### SKILLS & LITERACY BENEFICIARIES THRU PY2 - 1ST QTR




### NH FACILITATORS TRAINED THRU PY2 - 1ST QTR



FACILITATORS TRAINED

|              |     |
|--------------|-----|
| ■ PY1 Met    | 234 |
| □ PY1 Goal   | 200 |
| ■ PY2 Met    | 0   |
| □ PY2 Goal   | 200 |
| ■ PY3 Met    | 0   |
| ■ PY3 Goal   | 100 |
| ■ Final Met  | 234 |
| ■ Final Goal | 500 |

### NGO MANAGE NH THRU PY2 - 1ST QTR




|              | NGO TRAINERS | NGO MANAGERS | TOTAL |
|--------------|--------------|--------------|-------|
| ■ PY1 Met    | 50           | 20           | 70    |
| □ PY1 Goal   | 30           | 30           | 60    |
| ■ PY2 Met    | 17           | 7            | 24    |
| □ PY2 Goal   | 30           | 30           | 60    |
| ■ PY3 Met    | 0            | 0            | 0     |
| ■ PY3 Goal   | 10           | 10           | 20    |
| ■ Final Met  | 67           | 27           | 94    |
| ■ Final Goal | 70           | 70           | 140   |

### COMMUNITY MEMBERS TRAINED THRU PY2 - 1ST QTR



|              | LEADERS TRAINED | MEMBERS TRAINED | TOTAL |
|--------------|-----------------|-----------------|-------|
| ■ PY1 Met    | 264             | 2192            | 2456  |
| □ PY1 Goal   | 75              | 75              | 150   |
| ■ PY2 Met    | 61              | 40              | 101   |
| □ PY2 Goal   | 75              | 75              | 150   |
| ■ PY3 Met    | 0               | 0               | 0     |
| ■ PY3 Goal   | 50              | 50              | 100   |
| ■ Final Met  | 370             | 2244            | 2614  |
| ■ Final Goal | 200             | 200             | 400   |

NEW HORIZONS BENEFICIARIES THRU PY2 - 1ST QTR





**TOWARDS NEW HORIZONS PROJECT**

**SUB-GRANTEES BENCHMARKS**

**OCTOBER – DECEMBER 2000**

TOWARDS NEW HORIZONS PROJECT

Project Progress Report  
 Coptic Evangelical Organization for Social Services  
 Quarter: October - December 2000

| Objectives  | Indicators   | Previous Total (A) | Current Reporting Period (B)<br>Oct - Dec 00 | Total to Date (A+B) | Project Benchmarks Y2 | Final Project Benchmarks |
|---|--|--------------------|--|---------------------|-----------------------|--------------------------|
| 1. To increase girls' participation in formal basic education   | # Primary school scholarships awarded                          | 1000               | ongoing                                      | 1000                |                       |                          |
|   | # Preparatory school scholarships awarded                      | 449                | ongoing                                      | 449                 |                       |                          |
|   | # Beneficiaries served by scholarships                         | 1449               | ongoing                                      | 1449                |                       |                          |
| 2. To strengthen the capacity of NGOs to implement and advocate for quality, sustainable programs for girls and young women | Facilitators trained to manage New Horizons activities         |                    |  |                     |                       |                          |
|   | # Community leaders trained                                    |                    |  |                     |                       |                          |
|   | Women  | 60                 | 7  | 67                  |                       |                          |
|   | Men  | 18                 |  | 18                  |                       |                          |
|   | <b>Total</b>   | <b>78</b>          | <b>7</b>                                     | <b>85</b>           |                       |                          |
|   | # Community members trained - women                            | 265                |  |                     |                       |                          |
| 3. To improve the life skills, self confidence and health awareness of girls and young women                                | # Girls completed NH - Manual 1 - Basic Life Skills            |                    |  |                     |                       |                          |
|   | 8 - 14 years old   | 196                |  | 196                 |                       |                          |
|   | 15 - 24 years old  | 110                |  | 110                 |                       |                          |
|   | <b>TOTAL</b>   | <b>306</b>         |  | <b>306</b>          |                       |                          |
|   | # Girls completed NH - Manual 2 - Reproductive Health packages |                    |  |                     |                       |                          |
|   | 8 - 14 years old   | 149                |  | 149                 |                       |                          |
|   | 15 - 24 years old  | 528                |  | 528                 |                       |                          |
|   | <b>TOTAL</b>   | <b>677</b>         |  | <b>677</b>          |                       |                          |
|   | # Girls and young women complete literacy classes              |                    |  |                     |                       |                          |
|   | 8 - 14 years old   | 248                |  | 248                 |                       |                          |
|   | 15 - 24 years old  | 318                |  | 318                 |                       |                          |
|   | # Men complete literacy classes                                | 115                |  | 115                 |                       |                          |
|   | <b>TOTAL</b>   | <b>681</b>         |  | <b>681</b>          |                       |                          |
| # Girls and young women complete the skills training program  |  |                    |  |                     |                       |                          |
| 8 - 14 years old  | 215  |                    | 215  |                     |                       |                          |
| 15 - 24 years old   | 170  |                    | 170  |                     |                       |                          |
| <b>TOTAL</b>  | <b>385</b>   |                    | <b>385</b>                                   |                     |                       |                          |

22.

**TOWARDS NEW HORIZONS PROJECT**  
**Project Progress Report**  
**Ahmed Taher Community Development Association**  
**Quarter: October - December 2000**

| Objectives   | Indicators   | Previous Total (A) | Current reporting Period (B)<br>Oct. - Dec. 00 | Total to Date (A+B) | Project Benchmarks Y2 | Final Project Benchmarks |
|--|--|--------------------|--|---------------------|-----------------------|--------------------------|
| 1. To increase girls' participation in formal basic education                                | # Primary school scholarships awarded                          | 114                | ongoing  | 114                 |                       |                          |
|  | # Preparatory school scholarships awarded                      | 52                 | ongoing  | 52                  |                       |                          |
|  | # Beneficiaries served by scholarships                         | 166                | ongoing  | 166                 |                       |                          |
| 3. To improve the life skills, self confidence and health awareness of girls and young women | # Girls completed NH - Manual 1 - Basic Life Skills            |                    |  |                     |                       |                          |
|  | 8 - 14 years old   |                    |  |                     |                       |                          |
|  | 15 - 24 years old  |                    |  |                     |                       |                          |
|  | <b>TOTAL</b>   | <b>17</b>          |  | <b>17</b>           |                       |                          |
|  | # Girls completed NH - Manual 2 - Reproductive Health packages |                    |  |                     |                       |                          |
|  | 8 - 14 years old   |                    |  |                     |                       |                          |
|  | 15 - 24 years old  |                    |  |                     |                       |                          |
|  | <b>TOTAL</b>   | <b>4</b>           |  | <b>4</b>            |                       |                          |
|  | # Girls and young women complete the skills training program   |                    |  |                     |                       |                          |
| 8 - 14 years old   |  |                    |  |                     |                       |                          |
| 15 - 24 years old  |  |                    |  |                     |                       |                          |
| <b>TOTAL</b>   |  |                    |  |                     |                       |                          |

## TOWARDS NEW HORIZONS PROJECT

Project Progress Report

El Ikhlas CDA - Beni Suef

Quarter: October - December 2000

| Objectives   | Indicators                                | Previous Total (A) | Current reporting Period (B)<br>Oct. - Dec. 00 | Total to Date (A+B) | Project Bench-<br>marks Y2 | Final Project Bench-<br>marks |
|--|---|--------------------|--|---------------------|----------------------------|-------------------------------|
| 1.To increase girls' participation in formal basic education | # Primary school scholarships awarded     | 168                | ongoing  | 168                 |                            |                               |
|  | # Preparatory school scholarships awarded | 106                | ongoing  | 106                 |                            |                               |
|  | # Beneficiaries served by scholarships    | 274                | ongoing  | 274                 |                            |                               |

**TOWARDS NEW HORIZONS PROJECT**  
**Project Progress Report**  
**Gafaar CDA - Beni Suef**  
**Quarter: October - December 2000**

| Objectives   | Indicators   | Previous Total (A) | Current reporting Period (B)<br>Oct. - Dec. 00 | Total to Date (A+B) | Project Benchmarks Y2 | Final Project Benchmarks |
|--|--|--------------------|--|---------------------|-----------------------|--------------------------|
| 1. To increase girls' participation in formal basic education                                | # Primary school scholarships awarded                          | 78                 | ongoing  | 78                  |                       |                          |
|  | # Preparatory school scholarships awarded                      | 70                 | ongoing  | 70                  |                       |                          |
|  | # Beneficiaries served by scholarships                         | 148                | ongoing  | 148                 |                       |                          |
| 3. To improve the life skills, self confidence and health awareness of girls and young women | # Girls completed NH - Manual 1 - Basic Life Skills            |                    |  |                     |                       |                          |
|  | 8 - 14 years old   |                    |  |                     |                       |                          |
|  | 15 - 24 years old  |                    |  |                     |                       |                          |
|  | <b>TOTAL</b>   | <b>38</b>          |  | <b>38</b>           |                       |                          |
|  | # Girls completed NH - Manual 2 - Reproductive Health packages |                    |  |                     |                       |                          |
|  | 8 - 14 years old   |                    |  |                     |                       |                          |
|  | 15 - 24 years old  |                    |  |                     |                       |                          |
| <b>TOTAL</b>   | <b>19</b>  |                    |  | <b>19</b>           |                       |                          |

## TOWARDS NEW HORIZONS PROJECT

Project Progress Report

Monshaat Nasser CDA - Beni Suef

Quarter: October - December 2000

| Objectives   | Indicators   | Previous Total (A) | Current reporting Period (B)<br>Oct - Dec 00 | Total to Date (A+B) | Project Benchmarks Y2 | Final Project Benchmarks |
|--|--|--------------------|--|---------------------|-----------------------|--------------------------|
| 3. To improve the life skills, self confidence and health awareness of girls and young women | # Girls completed NH - Manual 1 - Basic Life Skills            |                    |  |                     |                       |                          |
|  | 8 - 14 years old   |                    |  |                     |                       |                          |
|  | 15 - 24 years old  |                    |  |                     |                       |                          |
|  | <b>TOTAL</b>   |                    |  |                     |                       |                          |
|  | # Girls completed NH - Manual 2 - Reproductive Health packages |                    |  |                     |                       |                          |
|  | 8 - 14 years old   |                    |  |                     |                       |                          |
|  | 15 - 24 years old  |                    |  |                     |                       |                          |
|  | <b>TOTAL</b>   | 67                 |  | 67                  |                       |                          |
|  | # Girls and young women complete the skills training program   |                    |  |                     |                       |                          |
|  | 8 - 14 years old   |                    | 2  |                     |                       |                          |
|  | 15 - 24 years old  |                    | 38   |                     |                       |                          |
|  | <b>TOTAL</b>   |                    | 40   | 40                  |                       |                          |

**TOWARDS NEW HORIZONS PROJECT**  
**Project Progress Report**  
**Institute for Cultural Affairs - Beni Suef**  
**Quarter: October - December 2000**

| Objectives   | Indicators   | Previous Total (A) | Current reporting Period (B)<br>Oct - Dec 00 | Total to Date (A+B) | Project Benchmarks Y2 | Final Project Benchmarks |  |
|--|--|--------------------|--|---------------------|-----------------------|--------------------------|--|
| 3. To improve the life skills, self confidence and health awareness of girls and young women | # Girls completed NH - Manual 1 - Basic Life Skills            |                    |  |                     |                       |                          |  |
|  | 8 - 14 years old   |                    |  |                     |                       |                          |  |
|  | 15 - 24 years old  |                    |  |                     |                       |                          |  |
|  | <b>TOTAL</b>   |                    |  | <b>316</b>          | <b>316</b>            |                          |  |
|  | # Girls completed NH - Manual 2 - Reproductive Health packages |                    |  |                     |                       |                          |  |
|  | 8 - 14 years old   |                    |  |                     |                       |                          |  |
|  | 15 - 24 years old  |                    |  |                     |                       |                          |  |
|  | <b>TOTAL</b>   |                    |  | <b>371</b>          | <b>371</b>            |                          |  |

**TOWARDS NEW HORIZONS PROJECT**  
**Project Progress Report**  
**Coptic Organization for Services and Training**  
**Quarter: October - December 2000**

| Objectives   | Indicators                  | Previous Total (A) | Current reporting Period (B)<br>Oct. - Dec. 00 | Total to Date (A+B) | Project Benchmarks Y2 | Final Project Benchmarks |  |
|--|-----------------------------|--------------------|--|---------------------|-----------------------|--------------------------|--|
| To strengthen the capacity of NGOs to implement and advocate for quality , sustainable, programs for girls and young women | # Community members trained |                    |  |                     |                       |                          |  |
|  | Women                       | 185                | 20   | 205                 |                       |                          |  |
|  | Men                         | 40                 | 20   | 60                  |                       |                          |  |
|  | Total                       | 225                | 40   | 265                 |                       |                          |  |
|  | Community Leaders           |                    |  |                     |                       |                          |  |
|  | Women                       | 24                 |  |                     |                       |                          |  |
|  | Men                         |                    |  |                     |                       |                          |  |
|  | Total                       | 24                 |  | 24                  |                       |                          |  |
|  | # Religious Leaders         |                    |  | 30                  | 30                    |                          |  |
|  | # Doctors trained           |                    |  |                     |                       |                          |  |
|  | Women                       |                    |  |                     |                       |                          |  |
|  | Men                         |                    |  |                     |                       |                          |  |
|  | Total                       |                    |  |                     |                       |                          |  |
|  | # Nurses trained            |                    | 10   |                     | 10                    |                          |  |
|  | # Midwives trained          |                    |  |                     |                       |                          |  |
| # Youth trained  |                             |                    |  |                     |                       |                          |  |
| Women  |                             | 59                 |  |                     |                       |                          |  |
| Men  |                             | 310                |  |                     |                       |                          |  |
| Total  |                             | 369                |  | 369                 |                       |                          |  |

## TOWARDS NEW HORIZONS PROJECT

Project Progress Report

Abguig CDA - Fayoum

Quarter: October - December 2000

| Objectives   | Indicators   | Previous Total (A) | Current reporting Period (B)<br>Oct. - Dec. 00 | Total to Date (A+B) | Project Benchmarks Y2 | Final Project Benchmarks |
|--|--|--------------------|--|---------------------|-----------------------|--------------------------|
| 3. To improve the life skills, self confidence and health awareness of girls and young women | # Girls completed NH - Manual 1 - Basic Life Skills            |                    |  |                     |                       |                          |
|  | 8 - 14 years old   |                    |  |                     |                       |                          |
|  | 15 - 24 years old  |                    |  |                     |                       |                          |
|  | <b>TOTAL</b>   |                    |  |                     |                       |                          |
|  | # Girls completed NH - Manual 2 - Reproductive Health packages |                    |  |                     |                       |                          |
|  | 8 - 14 years old   | 83                 |  | 83                  |                       |                          |
|  | 15 - 24 years old  | 79                 |  | 79                  |                       |                          |
|  | <b>TOTAL</b>   | <b>162</b>         |  | <b>162</b>          |                       |                          |
|  | # Girls and young women complete the literacy classes          |                    |  |                     |                       |                          |
|  | 8 - 14 years old   |                    |  | 13                  | 13                    |                          |
|  | 15 - 24 years old  |                    |  | 30                  | 30                    |                          |
|  | <b>TOTAL</b>   |                    |  | <b>43</b>           | <b>43</b>             |                          |

**TOWARDS NEW HORIZONS PROJECT**  
**Project Progress Report**  
**Fayoum Women's Association for the Development of Local Communities**  
**Quarter: October - December 2000**

| Objectives   | Indicators                  | Previous Total (A) | Current reporting Period (B)<br>Oct. - Dec. 00 | Total to Date (A+B) | Project Benchmarks Y2 | Final Project Benchmarks |
|--|-----------------------------|--------------------|--|---------------------|-----------------------|--------------------------|
| To strengthen the capacity of NGOs to implement and advocate for quality , sustainable, programs for girls and young women | # Community members trained |                    |  |                     |                       |                          |
|  | Women                       | 915                |  | 915                 |                       |                          |
|  | Men                         | 276                |  | 276                 |                       |                          |
|  | <b>Total</b>                | <b>1191</b>        |  | <b>1191</b>         |                       |                          |
|  | # Doctors                   |                    |  |                     |                       |                          |
|  | Women                       |                    |  |                     |                       |                          |
|  | Men                         |                    |  |                     |                       |                          |
|  | <b>Total</b>                |                    |  |                     |                       |                          |
|  | Religious Leaders           |                    |  |                     |                       |                          |
|  | Men                         |                    |  |                     |                       |                          |
|  | Women                       |                    |  |                     |                       |                          |
|  | <b>Total</b>                |                    | <b>25</b>                                      |                     | <b>25</b>             |                          |
|  | # Youth                     |                    |  |                     |                       |                          |
|  | Women                       |                    | 40   |                     | 40                    |                          |
|  | Men                         |                    | 110  |                     | 110                   |                          |
| <b>Total</b>   |                             | <b>150</b>         |  | <b>150</b>          |                       |                          |
| # Community Leaders  |                             |                    |  |                     |                       |                          |
| Women  |                             | 220                |  | 220                 |                       |                          |
| Men  |                             |                    |  |                     |                       |                          |
| <b>Total</b>   |                             | <b>220</b>         |  | <b>220</b>          |                       |                          |

**TOWARDS NEW HORIZONS PROJECT**  
**Project Progress Report**  
**Institute for Training and Research in Family Planning - Alexandria**  
**Quarter: October - December 2000**

| Objectives   | Indicators   | Previous Total (A) | Current reporting Period (B)<br>Oct - Dec. 00 | Total to Date (A+B) | Project Benchmarks Y2 | Final Project Benchmarks |
|--|--|--------------------|---|---------------------|-----------------------|--------------------------|
| 3. To improve the life skills, self confidence and health awareness of girls and young women | # Girls completed NH - Manual 1 - Basic Life Skills            |                    |   |                     |                       |                          |
|  | 8 - 14 years old   |                    |   |                     |                       |                          |
|  | 15 - 24 years old  |                    |   |                     |                       |                          |
|  | <b>TOTAL</b>   |                    |   |                     |                       |                          |
|  | # Girls completed NH - Manual 2 - Reproductive Health packages |                    |   |                     |                       |                          |
|  | 8 - 14 years old   |                    |   |                     |                       |                          |
|  | 15 - 24 years old  |                    |   |                     |                       |                          |
|  | <b>TOTAL</b>   |                    |   |                     |                       |                          |

**TOWARDS NEW HORIZONS PROJECT**  
**Project Progress Report**  
**Young Molsen Women Association - Ariesh**  
**Quarter: October - December 2000**

| Objectives   | Indicators   | Previous Total (A) | Current reporting Period (B)<br>Oct. - Dec. 00 | Total to Date (A+B) | Project Bench-<br>marks Y2 | Final Project Bench-<br>marks |
|--|--|--------------------|--|---------------------|----------------------------|-------------------------------|
| 3. To improve the life skills, self confidence and health awareness of girls and young women | # Girls completed NH - Manual 1 - Basic Life Skills            |                    |  |                     |                            |                               |
|  | 8 - 14 years old   | 109                |  | 109                 |                            |                               |
|  | 15 - 24 years old  | 162                |  | 162                 |                            |                               |
|  | <b>TOTAL</b>   | <b>271</b>         |  | <b>271</b>          |                            |                               |
|  | # Girls completed NH - Manual 2 - Reproductive Health packages |                    |  |                     |                            |                               |
|  | 8 - 14 years old   |                    |  |                     |                            |                               |
|  | 15 - 24 years old  |                    |  |                     |                            |                               |
|  | <b>TOTAL</b>   |                    |  |                     |                            |                               |
|  | # Girls and young women complete the literacy classes          |                    |  |                     |                            |                               |
|  | 8 - 14 years old   |                    |  |                     |                            |                               |
|  | 15 - 24 years old  |                    |  |                     |                            |                               |
|  | <b>TOTAL</b>   |                    |  |                     |                            |                               |

**TOWARDS NEW HORIZONS PROJECT**  
**Project Progress Report**  
**Children With Special Needs Association (CSN) - Sohag**  
**Quarter: October - December 2000**

| Objectives   | Indicators   | Previous Total (A) | Current reporting Period (B)<br>Oct. - Dec. 00 | Total to Date (A+B) | Project Benchmarks Y2 | Final Project Benchmarks |
|--|--|--------------------|--|---------------------|-----------------------|--------------------------|
| 3. To improve the life skills, self confidence and health awareness of girls and young women | # Girls completed NH - Manual 1 - Basic Life Skills            |                    |  |                     |                       |                          |
|  | 8 - 14 years old   |                    |  |                     |                       |                          |
|  | 15 - 24 years old  |                    |  |                     |                       |                          |
|  | <b>TOTAL</b>   |                    |  |                     |                       |                          |
|  | # Girls completed NH - Manual 2 - Reproductive Health packages |                    |  |                     |                       |                          |
|  | 8 - 14 years old   |                    |  |                     |                       |                          |
|  | 15 - 24 years old  |                    |  |                     |                       |                          |
|  | <b>TOTAL</b>   |                    |  |                     |                       |                          |

**TOWARDS NEW HORIZONS PROJECT**  
**Project Progress Report**  
**Family and Environment Development Association (FEDA) - Qena**  
**Quarter: October - December 2000**

| Objectives   | Indicators   | Previous Total (A) | Current reporting Period (B)<br>Oct. - Dec. 00 | Total to Date (A+B) | Project Bench- marks Y2 | Final Project Bench- marks |
|--|--|--------------------|--|---------------------|-------------------------|----------------------------|
| 3. To improve the life skills, self confidence and health awareness of girls and young women | # Girls completed NH - Manual 1 - Basic Life Skills            |                    |  |                     |                         |                            |
|  | 8 - 14 years old   |                    |  |                     |                         |                            |
|  | 15 - 24 years old  |                    |  |                     |                         |                            |
|  | TOTAL  |                    |  |                     |                         |                            |
|  | # Girls completed NH - Manual 2 - Reproductive Health packages |                    |  |                     |                         |                            |
|  | 8 - 14 years old   |                    |  |                     |                         |                            |
|  | 15 - 24 years old  |                    |  |                     |                         |                            |
|  | TOTAL  |                    |  |                     |                         |                            |

**TOWARDS NEW HORIZONS PROJECT**  
**Project Progress Report**  
**Childhood and Development Association - Assuit**  
**Quarter: October - December 2000**

| Objectives   | Indicators   | Previous Total (A) | Current reporting Period (B)<br>Oct. - Dec. 00 | Total to Date (A+B) | Project Bench- marks Y2 | Final Project Bench- marks |
|--|--|--------------------|--|---------------------|-------------------------|----------------------------|
| 3. To improve the life skills, self confidence and health awareness of girls and young women | # Girls completed NH - Manual 1 - Basic Life Skills            |                    |  |                     |                         |                            |
|  | 8 - 14 years old   |                    |  |                     |                         |                            |
|  | 15 - 24 years old  |                    |  |                     |                         |                            |
|  | <b>TOTAL</b>   |                    | <b>98</b>                                      |                     | <b>98</b>               |                            |
|  | # Girls completed NH - Manual 2 - Reproductive Health packages |                    |  |                     |                         |                            |
|  | 8 - 14 years old   |                    |  |                     |                         |                            |
|  | 15 - 24 years old  |                    |  |                     |                         |                            |
|  | <b>TOTAL</b>   |                    | <b>218</b>                                     |                     | <b>218</b>              |                            |

**TOWARDS NEW HORIZONS PROJECT**  
**Project Progress Report**  
**Coptic Youth Association YMCA - Aswan**  
**Quarter: October - December 2000**

| Objectives   | Indicators   | Previous Total (A) | Current reporting Period (B)<br>Oct. - Dec. 00 | Total to Date (A+B) | Project Benchmarks Y2 | Final Project Benchmarks |  |
|--|--|--------------------|--|---------------------|-----------------------|--------------------------|--|
| 3. To improve the life skills, self confidence and health awareness of girls and young women | # Girls completed NH - Manual 1 - Basic Life Skills            |                    |  |                     |                       |                          |  |
|  | 8 - 14 years old   |                    |  |                     |                       |                          |  |
|  | 15 - 24 years old  |                    |  |                     |                       |                          |  |
|  | <b>TOTAL</b>   |                    |  | 16                  | 16                    |                          |  |
|  | # Girls completed NH - Manual 2 - Reproductive Health packages |                    |  |                     |                       |                          |  |
|  | 8 - 14 years old   |                    |  |                     |                       |                          |  |
|  | 15 - 24 years old  |                    |  |                     |                       |                          |  |
|  | <b>TOTAL</b>   |                    |  | 90                  | 90                    |                          |  |

6/9

# TOWARDS NEW HORIZONS PROJECT

Project Progress Report

ISIS Center - Aswan

Quarter: October - December 2000

| Objectives   | Indicators   | Previous Total (A) | Current reporting Period (B) Oct. - Dec. 00 | Total to Date (A+B) | Project Benchmarks Y2 | Final Project Benchmarks |
|--|--|--------------------|---|---------------------|-----------------------|--------------------------|
| 3. To improve the life skills, self confidence and health awareness of girls and young women | # Girls completed NH - Manual 1 - Basic Life Skills            |                    |   |                     |                       |                          |
|  | 8 - 14 years old   |                    |   |                     |                       |                          |
|  | 15 - 24 years old  |                    |   |                     |                       |                          |
|  | <b>TOTAL</b>   |                    | 82  | 82                  |                       |                          |
|  | # Girls completed NH - Manual 2 - Reproductive Health packages |                    |   |                     |                       |                          |
|  | 8 - 14 years old   |                    |   |                     |                       |                          |
|  | 15 - 24 years old  |                    |   |                     |                       |                          |
|  | <b>TOTAL</b>   |                    | 572   | 572                 |                       |                          |

**TOWARDS NEW HORIZONS PROJECT**  
**Project Progress Report**  
**Coptic Orphans Association - Beni Suef**  
**Quarter: October - December 2000**

| Objectives   | Indicators   | Previous Total (A) | Current reporting Period (B)<br>Oct. - Dec. 00 | Total to Date (A+B) | Project Benchmarks Y2 | Final Project Benchmarks |
|--|--|--------------------|--|---------------------|-----------------------|--------------------------|
| 3. To improve the life skills, self confidence and health awareness of girls and young women | # Girls completed NH - Manual 1 - Basic Life Skills            |                    |  |                     |                       |                          |
|  | 8 - 14 years old   | 97                 |  |                     |                       |                          |
|  | 15 - 24 years old  |                    |  |                     |                       |                          |
|  | <b>TOTAL</b>   | <b>97</b>          |  | <b>97</b>           |                       |                          |
|  | # Girls completed NH - Manual 2 - Reproductive Health packages |                    |  |                     |                       |                          |
|  | 8 - 14 years old   |                    |  |                     |                       |                          |
| 15 - 24 years old  |  | <b>141</b>         |  | <b>141</b>          |                       |                          |
| <b>TOTAL</b>   |  |                    |  |                     |                       |                          |

33