

**QUARTERLY REPORT NUMBER SEVENTEEN
DEMOCRACY AND GOVERNANCE:
ELECTIONS & POLITICAL PROCESSES IQC**

Submitted to:

U.S. Agency for International Development
Under Contract No. AEP-I-00-00-00008-00 (CLIN 003)



Submitted by:

Development Associates, Inc.
*1730 North Lynn Street
Arlington, VA 22209-2023*

October 2004

DEVELOPMENT ASSOCIATES, INC.
MANAGEMENT AND GOVERNMENTAL CONSULTANTS
1730 NORTH LYNN STREET
ARLINGTON, VIRGINIA 22209-2023, USA
TEL: (703) 276-0677 • FAX: (703) 276-0432
E-MAIL: DEVASSOC@DEVASSOC1.COM • WEB SITE: WWW.DEVASSOC.COM

October 29, 2004

Mr. Roberto Figueredo
Office of Democracy and Governance (DCHA/DG)
Room 3.10-051 Reagan Building
Agency for International Development
Washington, D.C. 20523-3100

Dear Mr. Figueredo:

The Democracy and Governance – Elections and Political Processes IQC (CLIN 003) that Development Associates currently is implementing for USAID, stipulates that we submit a quarterly Performance Monitoring Report. We had no activity or active task orders under this IQC during the quarter just concluded. We also are submitting to you as our COTR the current financial report. We believe this report meets our responsibility under Section G.9 (a) of the contract.

If you have any questions or comments about our submission, please be in touch.

Sincerely,



George F. Jones
Director
Democracy and Governance Programs

Cc: Robert Samuel Taylor, USAID/M/OP/G/DGHCA

Enclosure: As stated

QUARTERLY REPORT
DEMOCRACY AND GOVERNANCE:
ELECTIONS & POLITICAL PROCESSES IQC

I. FINANCIAL REPORT

Contractor Name: Development Associates, Inc.
 Contract No. AEP-I-00-00-00008-00
 Quarterly Financial Report, Cumulative through 9/30/04

To No.	Country	Authorized Expenditures (\$)	Actual Expenditures (\$)	Balance (\$)	Estd. Completion Date	Actual Completion Date	Balance in Days +/-
800	Ukraine	2,275,000	2,269,945.28	5,054.72	11/30/03	11/30/03	
801	Zambia	350,000	350,000.00		1/31/02	2/28/02	+28
1	Rapid Response	212,993	63,868.83	149,124.17	6/12/05		
802	Nepal	31,319	30,607.05	711.95	12/1/03	12/1/03	

II. RESULTS FROM COMPLETED TASK ORDERS

No task orders were begun or completed during this quarter.