

PDKAC 687

CLASSIFICATION

PROJECT EVALUATION SUMMARY - PART I

Report Symbol (11-107)

1. PROJECT TITLE POLICY REFORM			2. PROJECT NUMBER 511-0571	3. MISSION AID/W OFFICE USAID Bolivia
			4. EVALUATION NUMBER (Enter the number maintained by the reporting unit e.g., Country or AID/W Administrative Code, Fiscal Year, Serial No. beginning with No. 1 each FY) <u>85-4</u>	
			<input checked="" type="checkbox"/> REGULAR EVALUATION <input type="checkbox"/> SPECIAL EVALUATION	
5. KEY PROJECT IMPLEMENTATION DATES			6. ESTIMATED PROJECT FUNDING	7. PERIOD COVERED BY EVALUATION
A. First PRO-AG or Equivalent FY <u>83</u>	B. Final Obligation Expected FY <u>87</u>	C. Final Input Delivery FY <u>88</u>	A. Total \$ <u>2,450,000*</u>	From (month/yr.) <u>CE 83</u>
			B. U.S. \$ <u>1,200,000</u>	To (month/yr.) <u>CE 85</u>
			Date of Evaluation Review <u>CE 85</u>	

B. ACTION DECISIONS APPROVED BY MISSION OR AID/W OFFICE DIRECTOR

A. List decisions and/or unresolved issues; cite those items needing further study. (NOTE: Mission decisions which anticipate AID/W or regional office action should specify type of document, e.g., airgram, SPAR, PIO, which will present detailed request.)	B. NAME OF OFFICER RESPONSIBLE FOR ACTION	C. DATE ACTION TO BE COMPLETED
This interim project evaluation was carried out by Dr. Kenneth Jameson, Ph.D. Economist, University of Notre Dame. A summary of actions directly resulting from the evaluation are listed below.		
1. Develop PP amendment to extend project to 08.86 and increase funding, as appropriate.	R. León de Vivero DP-USAID/Bolivia	07/85
2. Prepare and process CN pertaining to additional recommended CY 1985 funding.	W. Garvelink DP-USAID/Bolivia	08/85
3. Arrange for carrying out of recommended first external audit.	P. Farley LAC/SA/B W. Garvelink DP-USAID/Bolivia	09-10/85
4. Carry out evaluation implementation recommendations pertaining to the Policy Analysis Unit (i.e. expansion of computer capacity, continuation of technical assistance, improvement of short-term training course selection, improvement of analytical studies quality, formalization of existing data base, expansion of library facilities).	W. Garvelink DP-USAID/Bolivia	Continuing
*A.I.D. \$1,200,000, Title III \$600,000, Title I \$500,000, National Treasury \$150,000.		

9. INVENTORY OF DOCUMENTS TO BE REVISED PER ABOVE DECISIONS

<input checked="" type="checkbox"/> Project Paper	<input checked="" type="checkbox"/> Implementation Plan e.g., CPI Network	<input type="checkbox"/> Other (Specify) _____
<input checked="" type="checkbox"/> Financial Plan	<input type="checkbox"/> PIO/T	_____
<input type="checkbox"/> Logical Framework	<input type="checkbox"/> PIO/C	<input type="checkbox"/> Other (Specify) _____
<input type="checkbox"/> Project Agreement	<input type="checkbox"/> PIO/P	_____

10. ALTERNATIVE DECISIONS ON FUTURE OF PROJECT

A.	<input type="checkbox"/> Continue Project Without Change
B.	<input type="checkbox"/> Change Project Design and/or
	<input checked="" type="checkbox"/> Change Implementation Plan
C.	<input type="checkbox"/> Discontinue Project

11. PROJECT OFFICER AND HOST COUNTRY OR OTHER RANKING PARTICIPANTS AS APPROPRIATE (Names and Titles)

Evaluator:
Kenneth Jameson,
University of Notre Dame

Clearances:
DP:RLeón de Vivero: *[Signature]*
DP:WGarvelink: *[Signature]*
CONT:JOHill: *[Signature]*
APD&I:PLEifert: *[Signature]*
ALEXU:ECassal: *[Signature]*

12. Mission/AID/W Office Director Approval

Signature: *[Signature]*

Typed Name: **David A. Cohen**
Director

Date: 7-19-85