

AID 1350-1X
(7-71)

PIO/T

DEPARTMENT OF STATE
AGENCY FOR
INTERNATIONAL DEVELOPMENT

PROJECT IMPLEMENTATION
ORDER/TECHNICAL
SERVICES

1. Cooperating Country
MOROCCO
Page 1 of 8 Pages *8p*
2. PIO/T No. **608-0141-1-60025**
3. Original or
Amendment No. _____
4. Project/Activity No. and Title **608-0141**
OPG CRS Morocco
Nutrition Education Phase II

DISTRIBUTION

5. Appropriation Symbol
72-11X1023
6.A. Allotment Symbol and Charge
402-50-608-00-69-51
6.B. Funds Allotted to:
 A.I.D./W Mission
7. Obligation Status
 Administrative Reservation Implementing Document
8. Funding Period (Mo., Day, Yr.)
From **4/1/75** To **8/31/78**
9.A. Services to Start (Mo., Day, Yr.)
Between **May 15, 1975** and **May 30, 1975**
9.B. Completion date of Services
(Mo., Day, Yr.)
10/31/78
10.A. Type of Action
 A.I.D. Contract Cooperating
Country Contract Participating Agency
Service Agreement Other
10.B. Authorized Agent
AID/W

Estimated Financing		(1)	(2)	(3)	(4)
		Previous Total	Increase	Decrease	Total to Date
11. Maximum A.I.D. Financing	A. Dollars		171,000		171,000
	B. U.S.-Owned Local Currency				
12. Cooperating Country Contributions	A. Counterpart				
	B. Other				

13. Mission
References

Rabat 5177

14. Instructions to Authorized Agent
The purpose of this amendment is to make the following changes in CRS OPG Grant AID/NESA-G-1169.
The amendments are as follows:
1A Attachment A, Page 1, 1A of the Grant, as approved, which provides that
...the purpose of this Grant is to establish in Morocco a basic nutrition education program by June 1977... (See Continuation page)

15. Clearances - Show Office Symbol, Signature and Date for all Necessary Clearances.

A. The specifications in the scope of work are technically adequate NE/TECH/HND: L.Knutson	B. Funds for the services requested are available NE/DP: DBernick 9/28/76
C. The scope of work lies within the purview of the initiating and approved Agency Programs	D. NE/NENA: CRodgers

16. For the cooperating country: The terms and conditions set forth herein are hereby agreed to

Signature and date:

Title:

17. For the Agency for International Development

Signature: *[Signature]*
Title: **Director, NE/TECH**

18. Date of Signature

9/28/76

AID-1300-1X (7-68) CONTINUATION SHEET	DEPARTMENT OF STATE AGENCY FOR INTERNATIONAL DEVELOPMENT		<input checked="" type="checkbox"/> Worksheet <input type="checkbox"/> Issuance	PAGE <u>2</u> OF <u>8</u> PAGES
	FORM SYMBOL	TITLE OF FORM	1. Cooperating County MOROCCO	2.a. Code No.
			2.b. Effective Date May 15, 1975	2.c. <input type="checkbox"/> Original OR Amendment No: <u>2</u>
			3. Project/Activity No. and Title 608- 0141 Operational Grant, Nutrition Education II CRS/Morocco	

Indicate block numbers.

Use this form to complete the information required in any block of a PIO or PA/PR form.

14.

may be amended to provide that

...the purpose of this Grant is to establish in Morocco a basic nutrition education program by August 1978...

2A Attachment A, page 1, 1A1 as approved, which provides that

...The Grantee will use Grant funds to assist the E.N. in this program by funding the following:

1. The technical resources of four nutrition instructors:
 - 1 U.S. Master's Graduate in Nutrition from M.I.T.
 - 1 U.S. Bachelor of Science in Home Economics and
 - 2 Tunisian Graduates from the Tunisian National Institute of Nutrition (TNIN) to develop the curriculum for and teach in the in-country seminars...

may be amended to provide that

...the Grantee will use Grant funds to assist the E.N. in this program by funding the following:

1. The technical services of a Master's level American trained graduate in nutrition as the Nutritionist/Project Supervisor.

The technical services of four Arabic speaking instructors representing three nutritionists and one home economist to develop the curriculum for and teach in the in-country seminars and make systematic follow-up visits to seminar graduates...

(This represents one additional person and the continuation of three instructors presently on board.)

3A Attachment A, page 2, IB as approved, which provides that

...the first series of in-service seminars in Marrakech for center monitrices will also begin in October...

may be amended to provide that

...the first series of in-service seminars in Marrakech for center monitrices will begin in February 1976...

AID-1300-1X (7-69) CONTINUATION SHEET	DEPARTMENT OF STATE AGENCY FOR INTERNATIONAL DEVELOPMENT	<input checked="" type="checkbox"/> Worksheet <input type="checkbox"/> Issuance	PAGE <u>3</u> OF <u>8</u> PAGES
FORM SYMBOL	TITLE OF FORM PIO/T	1. Cooperating County MOROCCO	2.a. Code No.
		2.b. Effective Date May 15, 1975	2.c. Amendment <input type="checkbox"/> Original OR No: <u>2</u>
		3. Project/Activity No. and Title 608-0141 Operational Grant, Nutrition Education II CRS/Morocco	

Indicate block numbers.

Use this form to complete the information required in any block of a PIO or PA/PR form.

14.

- 4A Attachment A, page 3, IC, as approved, which provides that
- ...a PERT chart and explanatory material presenting stages of the project is presented below...
- may be amended to provide that
- ...an implementation schedule (revised) is attached as Appendix 1...
- 5A Attachment A, page 7, ID, as approved, which provides that
- ...a mid-point evaluation is scheduled for August 1976 and a final evaluation for December 1977...
- may be amended to provide that
- ...project evaluations are scheduled for December 1976, December 1977 and August 1978...
- 6A Attachment A, page 7, II, as approved which provides that
- ...reports will provide the specific details involved in carrying out the activities outlined in the PERT Plan...
- may be amended to provide that
- ...reports will provide the specific details involved in carrying out the activities outlined in the implementation schedule, (revised) Appendix I...

AID-1300-1X (7-69) CONTINUATION SHEET FORM SYMBOL	DEPARTMENT OF STATE AGENCY FOR INTERNATIONAL DEVELOPMENT TITLE OF FORM PIO/T	<input checked="" type="checkbox"/> Worksheet <input type="checkbox"/> Issuance	PAGE 6 OF 8 PAGES
		1. Cooperating County MOROCCO	2.a. Code No.
		2.b. Effective Date May 15, 1975	2.c. <input type="checkbox"/> Original OR <input type="checkbox"/> Amendment No: 2
		3. Project/Activity No. and Title 608-0141 Operational Grant, Nutrition Education II CRS/Morocco	

Indicate block numbers.

Use this form to complete the information required in any block of a PIO or PA/PR form.

14.

The new Implementation schedule is as follows:

APPENDIX 1

IMPLEMENTATION SCHEDULE (Revised)

- 4/1/75 Program retroactive to this date
- 5/29/75 Grant Agreement signed by CRS/NY
- 6/1/75 Project Commodities ordered
- 6/1/75 CRS and GOM begin recruitment for provincial monitrices.
Two-day seminars held in 23 provinces.
EN conducts national written examination in Rabat.
- 8/1/75 Two Tunisian nutritionists begin work in Rabat. Staff completed.
- 8/1/75 Baseline data collection begun.
- 9/1/75 Four long-term and 27 short-term trainees selected for NINT.
- 9/15/76 Two-week seminar in Rabat for short-term trainees.
- 10/1/75 Short-term training begins at NINT.
Long-term training begins at NINT.
- 10/1/75 Twelve lesson plans completed for mothers' classes at social
education centers.
- 10/25/75 First shipment of project commodities arrives.
- 11/1/75 Baseline data completed and analyzed.
- 11/1/75 CRS submits six-month progress report.
- 11/1/75 Daily lessons planned for the one-month training seminars at
Marrakech.
Plans submitted to EN and MOPH for approval.
- 12/1/75 CRS orders 300,000 weight-for-age charts.
- 12/20/75 Short-term trainees return from Tunis.
- 1/1/76 Provincial monitrices take up supervisory positions in their
provinces.

AID-1300-1X (7-69) CONTINUATION SHEET FORM SYMBOL	DEPARTMENT OF STATE AGENCY FOR INTERNATIONAL DEVELOPMENT TITLE OF FORM PIO/T	<input checked="" type="checkbox"/> Worksheet <input type="checkbox"/> Issuance		PAGE <u>7</u> OF <u>8</u> PAGES
		1. Cooperating Country MOROCCO		2.a. Code No.
		2.b. Effective Date May 15, 1975		2.c. <input type="checkbox"/> Original OR Amendment No: <u>2</u>
		3. Project/Activity No. and Title 608-0141 Operational Grant, Nutrition Education II CRS/Morocco		

Indicate block numbers.

Use this form to complete the information required in any block of a PIO or PA/PR form.

14.

IMPLEMENTATION SCHEDULE (Continued)

- 2/1/76 First in-country seminar for first group of 50 monitrices begins at School of Nutrition in Marrakech. Staff consists of three nutritionists, one home economist, GOM directress and a CRS nutrition supervisor.

This first trainee cycle includes ten seminars from February 1, 1976 through January 31, 1977. The school will be closed July and August.
- 4/1/76 Second progress report submitted.
- 7/1/76 Long-term trainees return for 3 summer months for home leave and participation in project field and school activities with nutrition staff.
- 9/1/76 In-country seminars resume
- 9/15/76 Teaching staff begins follow-up visits at social education centers.
- 10/1/76 Third progress report submitted
- 10/1/76 Long-term trainees return to Tunis for second year of training
- 12/1/76 Project evaluation
- 1/1/77 Twelve new lesson plans for mothers at social education centers and daily lesson plans for the second year of one-month training seminars at Marrakech completed.
- 2/1/77 Visitation, evaluation and replanning of project activities.
- 3/17/77 Two-week seminar at School of Nutrition in Marrakech for provincial monitrices.
- 4/1/77 Fourth progress report submitted
- 4/1/77 Second cycle of in-country seminars begins at School of Nutrition in Marrakech and includes ten seminars from April 1, 1977 through March 31, 1978. The school will be closed July and August.
- 7/1/77 Long-term trainees return during 3 summer months for home leave and participation in project field and school activities with the nutrition staff.

AYD-1300-1X (7-69) CONTINUATION SHEET FORM SYMBOL	DEPARTMENT OF STATE AGENCY FOR INTERNATIONAL DEVELOPMENT TITLE OF FORM PIO/T	<input checked="" type="checkbox"/> Worksheet <input type="checkbox"/> Issuance	PAGE <u>8</u> OF <u>8</u> PAGES
		1. Cooperating County MOROCCO	2.a. Code No.
		2.b. Effective Date May 15, 1975	2.c. <input type="checkbox"/> Original OR Amendment No. <u>2</u>
		3. Project/Activity No. and Title 608-0141 Operational Grant, Nutrition Education II CRS/Morocco	

Indicate block numbers. Use this form to complete the information required in any block of a PIO or PA/PR form.

14. IMPLEMENTATION SCHEDULE (Continued)
- 10/1/77 Fifth progress report submitted
 - 10/1/77 Long-term trainees return to Tunis for third year of training
 - 12/1/77 Project evaluation
 - 3/1/78 Twelve new lesson plans for mothers at social education centers completed
 - 4/1/78 Sixth progress report submitted
 - 4/1/78 Teaching staff takes final weight and height measurements of children and administers questionnaire to mothers surveyed for original baseline data
 - 5/15/78 Survey data analyzed
 - 6/11/78 Two-week seminar at School of Nutrition in Marrakech for provincial monitrices
 - 7/1/78 Long-term trainees graduate from NINT and assume duties in nutrition project
 - 7/1/78 Final planning and coordination conferences on nutrition education project by GOM officials, CRS administrators, project staff and long-term graduates.
 - 8/1/78 Final evaluation
 - 8/31/78 End of project
 - 10/1/78 Final report submitted
- All other provisions remain unchanged.